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1. BACKGROUND 
1.1 Vision 2030, Kenya’s national long-term development strategy covering the 

period 2008 to 2030, places emphasis on rebuilding and creating the much-
needed infrastructure in the country’s journey towards poverty reduction as well 
as social, political and economic transformation. However, in a time of 
constrained public budgets, all competing with development pressures, and rising 
public expenditure demands from the current and new devolved structures, the 
Government of Kenya (GOK) is facing fiscal challenges. 
 

1.2 Responding to this challenge, GOK, through its National Treasury, has made 
infrastructure development and public service provision through Public Private 
Partnerships (PPP) a priority mechanism that can help it address the major 
infrastructure funding gap and achieve the benefits of successful PPP investments 
including: substantial private investment; transfer of significant risk to the private 
sector; improving access to infrastructure; creating higher quality assets with 
better operation and maintenance; and helping achieve better efficiency. See 
Annex 1 for an overview of the PPP process in Kenya. 
 

1.3 The proposed 2nd Nyali Bridge project, hereinafter referred to as “the Project” or 
“the Bridge” is located in Mombasa County which is the second largest city in 
Kenya after the capital, Nairobi and Kenya’s only seaport. Mombasa Island and 
the North Coast Mainland have expanded rapidly over the past decade, and the 
Kenya National Bureau of Statistics projected that the local population of 
Mombasa City was estimated to be approximately 1.35 million people in 2018. 
Growth of the local population, economic development, and increased trade have 
led to more traffic across the city, specifically movement between the Mombasa 
North Coast Mainland and Mombasa Island. The existing road network in 
Mombasa was not designed to sustain the current traffic volumes, and this has led 
to significant congestion in and around the island. 
 

1.4 There are three access points to and from the Mombasa North Coast Mainland 
and Mombasa Island. However, the only direct access point is the current Nyali 
Bridge, which was constructed in 1980. Although it has provided commuters with 
an effective and well-built access point for 35 years, the Bridge and feeder roads 
on either side of it are congested, particularly during rush hour times and are 
operating close to their design capacity. Traffic analysis carried out in 2017 
demonstrates that under existing conditions, travel across the existing Nyali 
Bridge is characterized by low speed, with significant queues and delays. Average 
travel speeds on most roadway sections are low, with those leading to the bridge 
as low as 6 km/h during the peak periods. These speeds correspond to average 
travel times of up to one hour (60 minutes) between the City Mall and Downtown 
Mombasa. Travel on other city roads such as A109 are under similar conditions1. 

                                                             
1 2017 PPP Feasibility study undertaken on behalf of KURA  
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In addition to the local commuter traffic, there is also some commercial and 
tourist traffic, as well as through traffic from the greater North Coast Mainland.  

 

2. PROJECT JUSTIFICATION AND DESCRIPTION  
2.1 The congestion on the existing Nyali Bridge forms an economic cost due to the 

wasted time and uncertainty over arrival times. Further, having only one bridge 
between Mombasa Island and the North Coast Mainland also represents a risk that 
direct access between the two areas could be severed if the existing Bridge is 
blocked or suffers a natural or anthropogenic disaster.   
 

2.2 The 2nd Nyali Bridge PPP project was, therefore, conceived to assist in decongesting 
the existing Nyali Bridge and its surrounding areas, and to provide an alternative 
route between Mombasa Island and the Mombasa North Coast Mainland.  
 

2.3 In addition to easing the flow of traffic, the Bridge is seen as one of the gateways 
for the promotion of economic development through improving connectivity, 
reliability and opening up areas for development. It is also the objective of the 
Project to ensure that its implementation is conducted in a manner that: 
o Minimises the negative impact on the environment. This could include visual 

impact on and around project facilities, particularly around Tudor Creek; flora 
and fauna, particularly around Tudor Creek; impact on historical sites (e.g. Fort 
Jesus); pollution, air quality or noise; 

o Minimises disruption, risks and impacts to communities and individuals 
affected by the project; 

o Minimises cost to users and to the Government; 
o Delivers the Project in the shortest possible time. In addition to the time taken 

for the 2nd Nyali Bridge to open, on time delivery also applies to the time taken 
to achieve intermediate stages such as completion of procurement, 
commencement of works, and other milestones; and 

o Minimises risk and uncertainty over delivery of the Project (The Project being 
delivered, timing of delivery, cost). Key risk factors are likely to include the 
complexity of the Project and Project structures, and issues relating to land 
acquisition and resettlement.  

 
2.4 The PPP Committee approved the Project’s PPP feasibility study prepared by a 

consortium led by The previous Transaction Advisor in November 2016. This study 
found that the most optimal location for the project is within Nyali and Kisauni Sub 
county in Mombasa County. The project area comprises key road sections and 
junctions on the Mombasa Island and Nyali area in the vicinity of the Nyali Bridge. 
These include, on Mombasa Island: Mombasa Road / Jomo Kenyatta Ave, Ronald 
Ngala / New Malindi Rd (B8) that crosses the Nyali Bridge, Sheikh Abdulla Farsy 
Road, Abdel Nasser Road; and on the North Coast Mainland: the B8 Malindi Road 
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within the Kisauni / Kongowea area, Old Malindi Road, Links Road, Nyali Road 
and Kengelani Road. 
 

2.5 The study also noted that both sides of the creek, Mombasa Island on one side, and 
Kisauni/ Kongowea and Nyali on the North Coast Mainland side, where the 
proposed bridge would land, are heavily developed and populated urban areas. 
There would therefore be significant land acquisition and resettlement requirements 
to provide for the bridge and associated approach and connecting roads.  Kisauni 
and Kongowea are largely low-income areas, while Nyali is primarily a higher end 
residential area, with commercial services as well. In the schematic below the new 
bridge is highlighted in red, whilst the connecting roads, which need upgrading and 
a new road through Kongowea are highlighted in green. 

 
 
 

 

Figure 1: Project site location 

 

2.6 A preliminary conceptual design of the bridge is shown in the adjacent figure. It is 
envisaged to be a 600-meter steel suspension bridge with 2-lanes in each direction 

for vehicular traffic, lanes for pedestrians 
and cyclists plus another 2 median lanes 
to provide for a possible future Bus 
Rapid Transit (BRT) line. A suspension 
bridge will entail less bridge piers and 
piling works and was found to be the 
most cost-effective structure, which is 
also aesthetic and capable of being an 

iconic landmark.  However, in as much as this PPP project will be on a design-
build-finance-operate-maintain basis, the bidders will be given the option to present 
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their own alternative designs during the Competitive Dialogue phase of the 
procurement. 

 

2.7 The study further found that the bridge construction should be accompanied by 
additional improvements that should be undertaken on the Mombasa Road network 
within the identified project area to ensure satisfactory access and operations around 
the bridge. These network improvements include, but are not limited to: 

a. Widening of Links Road from Malindi Road (B8) to Nyali Road/Bridge Access 
and installation of traffic signals at the latter intersection 

b. Improvements on Abdel Nasser/Kisauni Road Intersection including 
signalization as well as the connection between the new Bridge at Kisauni Road 

c. Intersection improvements and installation of traffic signals at Malindi 
Road/Links Road  

d. Widening of Malindi Road (B8) to four lanes from Nyali Road to Nyali Mall 
(Links Road junction) 

e. Installation of traffic signals at several junctions within the Downtown Area, 
including conversion of some roundabouts on Digo Road to traffic signalized 
intersections 

f. Construction of a grade separated interchange at the A109 and Tom Mboya 
Road Roundabout. 

g. Development of new Road alignments that will improve the local network 
efficiency, specifically through Kongowea. 

h.  
2.8 Figure 2 below shows the network improvements required. 

 
Figure 2: Proposed Corridor road works 
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From figure 2 above, “Original Scope” refers to the Bridge and the immediate 
approach roads to the Bridge for which detailed costings have been done by the 
previous Transaction Advisor. “Additional Scope” refers to the further connecting 
roads and interchanges which the previous Transaction Advisor recommended be 
included in the Project Scope, and for which only high-level cost estimates and 
design work has been done. A part of the scope of this TA assignment includes 
bringing the feasibility work for the entire Project Scope up to the same level 

2.9 As a part of the Feasibility Study prepared by the previous Transaction Advisor, a 
preliminary Environmental and Social Impact Assessment and Resettlement Action 
Plan (RAP) were developed covering the Bridge and Approach roads, but not the 
Accompanying Works illustrated above. Expanding the scope of this ESIA and 
RAP to cover the full Project Scope is a part of these Terms of Reference.  
 

2.10 According to a survey undertaken in December 2015 by Earthcare Services (part 
of the the previous Transaction Advisor consortium), the proposed 2nd Nyali 
Bridge project (excluding the Accompanying Works) would affect approximately 
200 households (i.e those living or operating along the proposed route of the 
Bridge and its corridor roads, including the road reserve), including those living 
along the affected corridor, the owners of property and people who operate 
businesses and their employees. From the Feasibility Study report, this translates 
to approximately 1,200 individuals, on the assumption that each household 
comprises 6 people. 

 
2.11 From the 200 households identified above, 183 households claim a right of 

livelihood to the proposed project area. The majority of these run, or are employed 
by informal and unregistered enterprises, owned by individuals and operating 
mainly along Abdel Nasser road reserve or on the Coast General hospital 
wall/fencing.  A majority (73%) of those sampled live or undertake business on 
public land, including the road reserve. Many of these were encroachers (informal 
businesses owners) and informal settlers found along Abdel Nasser road.  

 
2.12 It is estimated that the project will necessitate the acquisition of approximately 6.52 

hectares of land. This comprises 1.02 hectares on Mombasa Island, 0.3 hectares on 
the North Coast Mainland and an additional 5.2 hectares will need to be acquired in 
Kongowea.  

 
2.13 There has been no comprehensive assessment of resettlement or land acquisition 

requirements in the Kongowea section of the project, but preliminary estimates put 
the number of affected households at approximately 700. This translates to around 
4,200 individuals, on the assumption that each household comprises 6 people. 

 
2.14 The appointed Transaction Adviser will be expected to prepare an Environmental 

and Social Impact Assessment and Resettlement Action Plan for the full scope of 
the project as described in the Feasibility Study including the Kongowea section. 
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2.1.3 It should also be noted that the 2nd Nyali Bridge will be tolled, but the Tolling 
Operator will be a separate party to the private party to be procured to design, build, 
finance, operate and maintain the project. Accordingly, the procurement of that 
operator and transaction advisory work related to the tolling of the project do not 
form part of this assignment. 

 

3. Scope of the Assignment  
 

3.1 The PPP Committee approved the project’s feasibility study in November 2016 and 
the procurement process was launched with the publication of a PQ Notice in July 
2017. Submissions were received from five interested consortia, and a shortlist of 
three comprising the following was drawn up following the RFQ evaluation: 

 Nyali Connect Consortium (Meridiam Infrastructure, Vinci Highways, 
Vinci Concessions) 

 IHI – JOIN – Acciona Consortium (IHI, Acciona Construction, JOIN (Japan 
Overseas Infrastructure Investment Corporation for Transport & Urban 
Development)) 

 Strabag AG 
 

3.2 The previous Transaction Advisor also prepared a complete set of procurement 
documents, drawing heavily on the documents developed for the Nairobi-Nakuru 
Mau-Summit PPP project which is currently in procurement. Specifically, the 
following draft documents have been prepared: 

 Draft Request for Proposal (RFP) 

 Draft Project Agreement along with associated schedules including a Payment 
Mechanism, Performance Standards, Independent Expert ToR, RFP and 
Contract  
 

3.3 To advance the project, KURA, the Contracting Authority (CA) seeks the services 
of an experienced Transaction Advisor (TA) to assist it with the remaining phases 
of the PPP project cycle. These Terms of Reference (TOR) therefore invite 
proposals from a firm or consortium of firms representing a team of suitably 
qualified and experienced financial, technical, legal, environmental and social 
safeguards advisors to assist KURA to update the Feasibility Study work to include 
the full Project Scope and to continue and conclude the PPP procurement stage, 
successfully moving the project to commercial and financial close.  
 

3.4 There are three distinct sets of activities that need to be undertaken in order to reach 
financial close. The first (Phase 1) relates to updating the Feasibility Study work 
conducted by the previous Transaction Advisor to cover, now, the entire Project 
Scope and will include, inter alia, preparing the necessary preliminary reference 
design and related costings required for the new corridor road alignment to improve 
the access to the second Nyali Bridge in Kongowea and the expansion of Links 
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Roads, preparation of an Environmental and Social Impact Assessment and 
Resettlement Action Plan for the full Project and updating the financial and 
economic analysis of the Project to incorporate the revised numbers. This work will 
form an annexure to the currently approved Feasibility Study. Further detail is 
provided below. 
 

3.5 The second area of activity (Phase 2) comprises the procurement tasks.  

The Procurement tasks are outlined in detail below, but essentially include updating 
the RFP to include lessons learnt from the Nairobi Nakuru Mau Summit process 
and the inclusion of information relating to the Additional Scope including the 
Kongowea section so that the full Project is properly described. The procurement 
process will then proceed into a Competitive Dialogues process which will result in 
the revision and issuance of the final RFP and PPP Agreement, a formal bid, bid 
evaluation, negotiations, and then commercial and subsequently financial close.  

3.6 The third area of activity (Phase 3) comprises the provision of Capacity Building 
Support to KURA. 

 

Phase I: Updating of Feasibility Study work and preparation of Annexure to 
existing Feasibility Study  

As can be seen from the Feasibility Study prepared by the previous Transaction 
Advisor, the scope of their detailed engineering, costing, environmental and social, 
and financial and economic analysis work covered the Bridge and the immediate 
access roads. The agreed Project Scope now includes, in addition to the Bridge and 
the immediate access roads, the following: 
 

a. Widening of Links Road from Malindi Road (B8) to Nyali Road/Bridge Access 
and installation of traffic signals at the latter intersection 

b. Improvements on Abdel Nasser/Kisauni Road Intersection including 
signalization as well as the connection between the new Bridge at Kisauni Road 

c. Intersection improvements and installation of traffic signals at Malindi 
Road/Links Road  

d. Widening of Malindi Road (B8) to four lanes from Nyali Road to Nyali Mall 
(Links Road junction) 

e. Installation of traffic signals at several junctions within the Downtown Area, 
including conversion of some roundabouts on Digo Road to traffic signalized 
intersections 

f. Construction of a grade separated interchange at the A109 and Tom Mboya 
Road Roundabout. 

g. Development of new Road alignments that will improve the local network 
efficiency, specifically through Kongowea. 
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The objective of Phase 1, therefore, is to update the Feasibility Study work for these 
new project components to the same level of detail as was carried out by the 
previous Transaction Advisor for the original scope of the project, leading to an 
Annexure to the original Feasibility Study. 
 
This is expected to include, inter alia: 

 Updating of traffic projections  

 Finalization of alignments for the new project components 

 Finalization of a conceptual reference design including the new project 
components 

 Preparation of detailed costings, including an update of costings for the 
original scope of the project and incorporation of detailed costings for the 
new project components 

 Preparing an Environmental and Social Impact Assessment  

 Based on the findings and recommendations of the ESIA, preparation of a  
Resettlement Action Plan, including a detailed land acquisition (entitlement 
matrix, compensation, livelihood restoration and resettlement assistance 
plans (as appropriate) for the entire project 

 Updating the Financial Model prepared by the previous Transaction Advisor 
to reflect the work and update data above 

 Re-running the economic and financial viability analysis, the VfM analysis, 
and the affordability and FCCL analysis 

Each of these areas is described in further detail below. 

The work will not include updating the legal and regulatory due diligence, beyond an 
assessment of the impact of relevant legislative changes in the period since the 
submission of the original Feasibility Study Report. Neither is the PPP structure 
expected to change, nor the intended procurement process. It is however anticipated 
that in updating the feasibility study as provided below, the Transaction Advisor will 
coordinate with other Roads Development Agencies such as the Kenya National 
Highways Authority as well as Mombasa County Government (MCG) in order to 
appropriately capture (if any) the potential impact of other infrastructure developments 
in the County.  

(i) Finalisation of Project Alignments, and Preparation of a costed conceptual 
reference design: 
In the Feasibility Study, the previous Transaction Advisor prepared a 
conceptual reference design for the second Nyali Bridge including the 
provision of bridge access ramps and connections to the existing road network. 
These connect Abdul Nasser on Mombasa Island to Fidel Odinga Road on the 
North Coast Mainland. Both are currently single carriageways and are already 
congested.  
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In view of the above, the TA will produce a revised and fully costed conceptual 
reference design for the full project which, it is anticipated will require, inter 
alia, the following: 

 Conceptual Design of the improved Abdul Nasser Road, Fidel Odinga 
Road and Links Road; 

 Corridor selection using Aerial Photography; 
 Optimisation of Kongowea corridor alignment;  
 Conceptual design of the Kongowea/Links Road section;  
 Conceptual design of the Links Road/Malindi Road interchange; 
 Conceptual design of the Abdul Nasser/Sheik Abdullah road 

interchange; 
 Conceptual design of the connection between the 2nd Nyali Bridge and 

Kongowea corridor section; 
 Design improvement of the junction Fidel Odinga/Links road;  
 An updated costing of the reference conceptual design considering the 

above  

 

(ii) Preparation of an Environmental and Social Impact Assessment (ESIA) 
and a Resettlement Action Plan (RAP) 
 
GoK intends to adopt World Bank Safeguard Policies to address the 
environmental and social impacts of the proposed Project, while additionally 
using World Bank Operational Policy 4.12, Involuntary Resettlement, to 
address direct physical and economic displacement risks and impacts that are 
expected to result from the Project. The TA is, accordingly, expected to prepare 
an ESIA for approval by NEMA after clearance by the Bank, and subsequent 
issuance of the licence against the reference conceptual design, and a 
Resettlement Action Plan (including detailed land acquisition plan: entitlement 
matrix, compensation, livelihood restoration and resettlement assistance plans 
as appropriate) for implementation by KURA. 
 

(a) Environmental and Social Impact Assessment: ESIA:  
The environmental and social due diligence component of the assignment will 
take the form of an ESIA study. The main objective of this ESIA study is to 
identify and assess Environmental and Social (E&S) risks and impacts resulting 
from the proposed project to the biophysical, social and economic environment. 
Anticipated positive and negative impacts from the proposed Project will be 
assessed in accordance with the Environmental Impact Assessment and Audit 
Regulations 2003 established under the Environmental Management and 
Coordination Act (EMCA), Cap 387 (amendment) 2015 of Kenya and the 
World Bank Safeguards Policies. A preliminary ESIA has already been 
prepared by the previous Transaction Advisor for the originally conceived 
scope of the project, but this is now out of date, and does not cover the expanded 
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physical scope of the project. A copy of this preliminary ESIA will be made 
available to shortlisted TAs. The detailed scope of the E&S work is set out 
under Annex 2 of this ToR. The TA is expected to prepare the ESIA based on 
the preliminary project design. 
 

(b) Resettlement Action Plan (RAP): The objective of the Resettlement Action 
Plan (RAP) is to undertake an assessment of the project-affected persons 
(PAPs) and assets census, entitlement matrix, livelihood restoration strategies 
(if relevant) and other social considerations in the RAP, and develop the RAP 
based on the current socio-economic situation of the PAPs. The detailed scope 
of work required to undertake the RAP is set out in Annex 3 of this ToR. 

The ESIA and RAP studies will be carried out to deliver on the following broad 
objectives: 

 To identify and map out the various stakeholders, including groups of 
project affected persons (PAPs) who are directly affected by the project 
and to disseminate information on the project to them and the general 
public; 

 To identify and assess all potential significant environmental and social 
risks and impacts of the project (including risks and impacts related to 
labour influx, gender-based violence (GBV) and location of material 
sites and workers camps where appropriate) and recommend appropriate 
mitigation and management measures; 

 To evaluate potential impacts of engineering and design activities during 
site preparation, construction and operational phases of the project; 

 Prepare a comprehensive Environmental and Social Impact Assessment 
Study Report for submission to NEMA for review and approval (after 
clearance by the Bank) and subsequent issuance of licence to KURA for 
the project; and 

 Prepare a Resettlement Action Plan2  for implementation by KURA.  
 
In preparing the ESIA and RAP the Transaction Adviser will draw heavily upon, 
and wherever possible, rely on, the work already done by the previous 
Transaction Advisor consortium. The Transaction Adviser is not expected to 
assume responsibility for the work previously carried out by the Deloitte 
consortium, KURA will accept responsibility for its reliability, but at the same 
time the TA is not expected to accept the information and data unquestioningly.  

 
 
 
 
 

                                                             
2 RAP preparation will be based on the findings of the ESIA study. 
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(iii) Development of an updated Financial Model and updating of the financial 
and economic analyses 
 
The Financial Model prepared by Deloitte will be made available to shortlisted 
TAs. Shortlisted TAs are expected to review this model prior to the preparation 
of their proposals in order to scope the work that will be necessary to complete 
this task. It should be noted that the appointed TA will be expected to assume 
professional responsibility for the updated Financial Model. 
 
Pursuant to the activities in (i) and (ii) above, the TA will need to review the 
existing financial model and develop a revised financial model drawing on the 
existing Financial Model as much as possible.  
 
In developing an updated financial model, the TA will need to, inter alia: 

 Incorporate the updated traffic projections 
 Incorporate the updated costings for the entire project including the 

additional works highlighted above; 
 Update the operating cost assumptions arising from the full project 

scope 
 Update macroeconomic assumptions as appropriate 
 Review and update financing and related financing cost assumptions 

The Transaction Adviser will then update all the financial and economic 
analyses required, including: 

 Preparing an updated Economic Cost Benefit Analysis 
 Preparing an updated financial viability analysis 
 Preparing an updated affordability assessment  
 Preparing updated Fiscal Commitments and Contingent Liabilities and 

Value for Money Assessments as required under the PPP Act, 2013 

It is also anticipated that the TA will develop a shadow bid model which will be 
used in support of bid evaluation and as a negotiation support tool (refer to Phase 
2).  

The TA will then update the Feasibility Study through the development of an 
Annexure covering, inter alia: 

 The full Project Scope 
 The finalized alignment 
 The full conceptual reference design taking into account the updated 

traffic projections 
 The related costings, capex and opex 
 The ESIA and RAP 
 The updated financial and economic analyses 
 Advice on the impacts of any relevant legal and regulatory changes since 

the approval of the original Feasibility Study 
 Confirmation of the already approved PPP structure and procurement 

process 
 An updated Procurement Plan and timetable 
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 The updated Financial Model 

 

Phase II: 
 
Managing the Procurement Process through to Financial Close: As noted 
above, three consortia have already been shortlisted as Prequalified Bidders. 
The Transaction Advisor shall now complete the procurement process through 
to Financial Close. This will include finalisation of all the necessary documents 
to undertake a competitive and transparent bidding process, and providing 
support during the entire PPP bidding process until the award of the contract to 
a successful bidder and through to Financial Close. The tasks of the Transaction 
Advisor in this phase shall include, inter alia, the following:   
 

(a)  Procurement Process Design and Procurement Documents 
As stated in section 3.2 above, the previous Transaction Advisor prepared 
draft procurement documentation which will be provided to the shortlisted 
TAs for this assignment. A Procurement Process has also been designed 
and approved and part implemented (up to prequalification).  
 
The appointed TA is expected to review the approved procurement process 
and plan and update them appropriately.  
 
The TA shall also update and finalise the draft procurement documents 
prepared by the previous Transaction Advisor and will prepare all the other 
necessary procurement documents to complete a full suite of 
documentation as required by the PPP Act and the agreed procurement 
process taking into account the final Project Scope as determined in Phase 
1 above. The documentation is likely to include, inter alia: 

 

 The RFP including, inter alia, detailed Instructions to Bidders and 
the Bid Evaluation Criteria.  The Transaction Adviser will finalise 
recommendations on the Bid Evaluation Criteria and, in particular, 
shall provide advice and justification on the best-value financial 
bidding parameters 

 The draft Project Agreement including all of its schedules, which may 
include, inter alia: 
o Project Company Requirements 
o Design and Construction Standards 
o Operating and Maintenance Performance Standards 
o Payment Mechanism 
o Independent Expert ToR, RFP and Agreement 
o Direct Agreements 
o Insurances 
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o Third party agreements, for example with the Tolling Operator 
o Agreement giving effect to any Government Support Measures 

(for example Letter of Support) 
o Handback Regime 
o Construction and Operating subcontracts 
o Traffic Projections  
o Necessary Consents 

 

 All appropriate statutory notices for publication and obtaining 
approval to publish same through the CA. 

The TA will also develop a shadow Bid Financial Model to support in bid 
evaluation, negotiations and also in updating as necessary, VfM, FCCL and 
Affordability assessments. 

The TA will be expected to make presentations and hold workshops with key 
stakeholders to finalise “procurement-ready” versions of these documents and 
support the Contracting Authority in securing all necessary approvals prior to 
them being capable of issuance to the market. This may include workshops/ 
meetings with Mombasa County and other stakeholders. 

The TA will also be responsible for establishing a Virtual Data Room which 
it will subsequently manage throughout the procurement process.  

 

(b) Support during Procurement Process and Evaluation  
 

The Transaction Adviser will provide technical and project management 
leadership of the Procurement Process. In doing so it will carry out or assist 
as required the Contracting Authority, inter alia, in the following activities: 

 preparation or collation of documents and data to be made 
available in the Virtual Data Room  

 preparing for issuance all bidding-related notices/requests and 
supplemental notices 

 coordination of bidder due diligence including site visits 
alongside KURA 

 management of bidder communications including responding to 
queries and the provision of clarifications upon proper 
consultation with the Contracting Authority and the PPP Unit as 
necessary 

 management of the Competitive Dialogue process and 
leadership of the CD meetings 

 updating of procurement documentation in response to bidder 
queries/ clarification requests and following the CD meetings, 
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and subsequently negotiations including the preparation of 
necessary addenda/ clarifications 

 management of and participation in the bid evaluation meetings 
and advice to the evaluation committees including preparation of 
the bid evaluation report 

 support in securing the necessary approvals of the bid evaluation 
report recommendations. 

 

(c) Assistance until Commercial and Financial Close of the Project 
The Transaction Advisor shall provide all the required assistance and advisory 
support until the Commercial Close (execution of the PPP contract and related 
agreements by the Parties) and Financial Close (effectiveness of financing 
agreements and the satisfaction of all conditions precedent) of the project 
including all needed support, inputs, documentation, services and content for 
the project to achieve these milestones.  

 
This will include, but not be limited to, support throughout the negotiations 
with the Preferred, and if necessary, the Reserve Bidder, providing necessary 
assistance to KURA in meeting its conditions precedent and responding to 
queries raised by financiers in the period up to Financial Close as required. It 
will also include supporting KURA in securing all the necessary approvals 
required by the PPP Act and supervision, on behalf of KURA, of the Financial 
Close protocols.  
 
In addition to the above, the Transaction Advisor will support the Contracting 
Authority in its communications management throughout the project by 
providing technical support as required.  

 
 
All project documentation will be submitted in the first instance to the CA and the 
PPP Unit for review and approval. The TA shall ensure that relevant sessions are 
held with the CA to take them through the material developed, and if necessary, 
presentations will be made to the CA’s board and management team and the PPP 
Committee, and to Mombasa County government to facilitate any approvals 
required.   
 
The TA will also be expected to prepare a detailed case study and project close out 
report upon completion of the assignment, which will be submitted to the CA and 
the PPP Unit.  
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Phase III: 
Capacity Building support to KURA in PPP contract management  
 
The appointed Transaction Advisor will assess the capacity of the Contracting 
Authority including the various Project Teams tasked to carry out various roles in 
the course of the implementation of the projet to effectively manage the PPP 
contract and supervise the Project Company post Financial Close and advise on an 
appropriate contract management structure and resourcing – including structure and 
resourcing for the supervision of E&S activities that are the responsibility of the 
Project Company, and develop a suitable capacity building programme for 
implementation. 
 
Based on this Capacity Assessment of the Contracting Authority, the Transaction 
Advisor will design a PPP Contract Management framework, including advice on 
CA contract management responsibilities, resources, skills and experience needed, 
in-house vs outsourcing resourcing strategy, training and capacity building needs 
and, in close liaison with the Contracting Authority, draft a comprehensive PPP 
contract management plan, consistent with the provisions of the PPP agreement and 
the PPP Act, to help the Contracting Authority in the management of the Project 
and its risks, rights and obligations after financial close and supervision of the PPP 
Company in meeting its obligations under the PPP contract.  
 
The Transaction Adviser is also expected to provide classroom-based training to the 
CA’s contract management team, and an outline of such a Training Programme 
should be included in the TA’s Technical Proposal. 

 

4.  Transaction Advisor Skills and Experience 
4.1 Experience Requirements 

The Transaction Advisor (TA) will be a firm or consortium of firms and shall be 
managed by a Lead Advisor, who should be the Financial Advisor. The Lead Advisor 
will be held accountable under the terms of the Transaction Advisory contract to 
ensure Project deliverables are delivered as contracted and for the professional 
conduct and integrity of the TA team. The Lead Advisor shall enter into contract with 
the Client (CA and National Treasury). 

The skills and experience required as a minimum of the advisory team are as follows: 

 Financial, legal and road sector experience of taking PPP projects through to 
financial close 

 PPP structuring, procurement and transaction management 
 PPP financial modelling, VfM analysis, fiscal impact and contingent liability 

analysis 
 Experience of Kenyan procurement, commercial and contract law including the 

roads sector, environmental and PPP-related laws 
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 Relevant Kenyan, international and regional experience in the drafting and 
negotiating of PPP agreements  

 Technical expertise in the design, construction, procurement, maintenance and 
operation of bridges and urban roads 

 Social and environmental expertise including experience in roads sector 
projects in Kenya, in sub-Saharan Africa and with international next practice 
including the application of the World Bank social and environmental safeguard 
policies). 

 
Key Personnel and Time Input 
Bidders are free to propose their own team structure and Key Personnel, however 
they are advised that, as a minimum, the Specified Key Personnel described in the 
table below are expected to be included in their teams.  
 
Bidders may propose the same individual and CV for more than one position if that 
individual is qualified for more than one position and that the individual will make 
the requisite time commitments for both the positions as required. But Bidders must 
make it explicitly clear that this is what they are proposing in order to ensure that 
the individual is evaluated against each position.  
 
Bidders may also propose two complementary (not alternative) CVs for one 
position if they do not have personnel with the full range of expertise required for 
such position. Again, Bidders must indicate clearly that this is what they are 
proposing. 
 
The Bidder’s proposed Specified Key Personnel will be evaluated against the 
Expertise, Qualifications and Experience Expectations set out in the table below.  
 
Bidder’s proposed Key Personnel outside of the below Specified Key Personnel (if 
any) will be evaluated on their individual merits, as will Bidder’s proposed non-key 
personnel. It is expected that a substantial majority of the proposed Specified Key 
Personnel will be full time employees of the Bidder, and credit will be given in the 
evaluation for this.  
 
Bidders are also required to state the proposed person month input of each member 
of their team (Key and non-Key personnel) in the form set out in Appendix 3. The 
amount of input stated for Specified Key Personnel both within and outside of 
Kenya will be evaluated as a part of the Technical Proposal evaluation. 
 
Each individual on the team must be personally available to do the work as and 
when required.   
Required Skillset and Experience of Key Personnel is detailed in the matrix 
below: 
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No Position Expertise, Qualifications and Experience 
Expectations 

1 PPP Expert/Team 
Leader 

University degree in Finance, Business, 
Management, Economics, Engineering or any 
other relevant field or equivalent qualification.  

A minimum of 10 years’ demonstrated 
experience in providing PPP transaction advisory 

services/development of large infrastructure 

projects on PPP basis including extensive 

experience in project structuring and risk 
analysis, allocation and management; project 

agreements; bid process management including 

preparation of bidding process documentation and 
post-bid process monitoring. Successful 

preparation of PPP projects with at least three 

financially closed PPP projects in the roads 

sector. Experience with bridge PPP projects will 
be an added advantage. PPP Experience in sub-

Saharan Africa and other emerging markets will 

also be an added advantage. 

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 

2 Financial Expert  A University degree in Finance/Financial 
Engineering, Business, Economics or any other 
relevant professional qualification  

At least 7 years of professional experience in PPPs 
and project finance, with a proven track record in 
financial modelling of PPP projects.  

Demonstrated experience in PPP project 
structuring and procurement, including financial 
structuring and advising on risk mitigation and 
financial products within PPP/ infrastructure 
projects. 

Lead role in successful preparation and 
procurement of PPP projects with at least one 
financially closed PPP project in the roads sector. 
Experience with bridge PPP projects will be an 
added advantage. 

PPP Experience in sub-Saharan Africa and other 
emerging markets will also be an added advantage. 
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No Position Expertise, Qualifications and Experience 
Expectations 

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 

3 PPP Legal Expert  A University degree in Law. 

A minimum of 10 years’ demonstrated experience 
in drafting PPP contractual agreements and other 
related documents/agreements for PPP projects; 
PPP procurement, managing bidding processes, 
competitive dialogue, negotiation of PPP 
contracts, advice on legal and regulatory 
frameworks.  

Successful preparation and procurement of PPP 
projects with at least one financially closed PPP 
project in the roads sector. Experience with bridge 
PPP projects will be an added advantage. 

PPP Experience in sub-Saharan Africa and other 
emerging markets will also be an added advantage.  

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 
 

4 Kenya Legal Expert A University degree in Law. 

A minimum of 10 years’ demonstrated experience 
in drafting of agreements for corporate finance or 
project finance transactions, preferably including 
PPPs; experience of public procurement including 
PPP procurement in Kenya; demonstrated 
knowledge of the legal framework for PPPs in 
Kenya and for the transport sector.  

Experience of working in the Transport sector will 
be an additional merit. 

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 

5 Roads Engineer  University degree in civil engineering or related 
field, with a relevant post-graduate qualification in 
engineering.  

Minimum of 15 years’ demonstrated experience in 
the area of design, engineering, supervision of 
construction on site, developing project 
specifications, drafting of tender documents, bill 
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No Position Expertise, Qualifications and Experience 
Expectations 

of quantities etc. for urban roads projects with 
demonstrated experience for bridges. 

Experience also in the preparation of performance-
based output specifications for operation and 
maintenance of roads and bridge PPP projects. 

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important.. 

6 Transport 
Planner/Economist 

 

University degree in Urban Planning, Engineering, 
Economics or a related field with relevant 
qualifications in transport planning.  

Minimum of 15 years’ demonstrated experience 
including urban planning and traffic modelling. 

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 

7 Environmental 
Specialist 

Postgraduate degree in Environmental Sciences or 
Studies or related field, NEMA registered lead 
EIA expert with 10 years’ demonstrated 
experience of conducting environmental impact 
assessments, including a minimum of 5 projects in 
the roads sector, and a minimum of 3 projects in a 
marine environment.  
 
He/she will be well familiar with existing Kenyan 
environmental laws and World Bank 
Environmental and Social safeguards policies.  

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 

8 Sociologist/ 

Team Leader for RAP 

Masters Degree in social sciences from a 
recognized University with over ten 10 years 
practical post-qualification experience in social 
analysis.  He/ She should have served in a similar 
capacity and have relevant experience in 
preparation and implementation of Resettlement 
Action Plans and as a team leader in at least five 
(5) similar infrastructure projects. 

Familiarity with IFI standard and best practice on 
involuntary resettlement is necessary.  
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No Position Expertise, Qualifications and Experience 
Expectations 

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 

9 Registered Land 
Valuer  

 

Bachelor of Science degree in Land Economics or 
any other relevant field from a recognized 
University with over 10 years post-qualification 
professional experience. He/ She must be a 
Registered Land Valuer with the Institution of 
Survey of Kenya.  He/ She must have served in a 
similar capacity in preparation of Resettlement 
Action Plan for at least five (5) similar projects. 
Familiarity with IFI standards and best practice on 
involuntary resettlement is desirable. 

Clear, well-structured and concise oral and written 
English language communication skills including 
report writing and presentations are important. 

 

4.2 The preceding description of the team composition is however not intended to be 
prescriptive.  

 

5 Target Timetable and Payment Milestone 
 

The assignment is anticipated to take 18 months in accordance with the Target 
Timetable below, however, the appointed TA is expected to sign a contract for 24 
months, extendable at no extra cost for a further one year in the event that 
Financial Close has not been reached within 24 months. Set out below is 
KURA’s target timetable for implementing the Project. Bidders’ Work Plans will 
be evaluated on merit, not merely on their compliance with the below. 
 

Delivery Target Timetable 

Formal acceptance of the addendum 
to the Feasibility Study Report 
including the delivery of the reference 
design (excluding the ESIA and RAP, 
see below) 

4 Months after TA contract 
execution  

Formal acceptance of the ESIA and 
RAP 

4 Months after TA contract 
execution 

Completion and acceptance of the 
requisite Procurement documentation 
including the RFP, Project 

4 Months after TA contract 
execution 
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Delivery Target Timetable 

Agreement, Output specifications, 
Payment Mechanism etc.  

Completion of Bid Evaluation and 
selection and announcement of 
Preferred and Reserve Bidders  

9 Months after TA contract 
execution 

Commercial close 12 Months after TA contract 
execution 

Financial Close 18 Months after TA contract 
execution 

 

The remuneration schedule is as set out below: 

 

Deliverable Payment percentage 

Formal acceptance of the updated 
Feasibility Study Report including 
delivery of the Reference Design  

15 % of the Fixed Fee 

Formal acceptance of the ESIA and 
RAP 

15% of the Fixed Fee 

Completion and acceptance of the 
requisite Procurement 
documentation including the RFP, 
Project Agreement, Output 
specifications, Payment Mechanism 
etc. 

10% of the Fixed Fee 

Completion and issuance of final 
RFP to the bidders after completion 
of competitive dialogue process 

15% of the Fixed Fee 

Completion of Bid Evaluation and 
selection and announcement of 
Preferred and Reserve Bidders 

30% of the Fixed Fee 

Commercial close  15% of the Fixed Fee 

Financial Close Contingent Fee 

Payments will only be made once deliverables have been submitted to the client and 
subsequently deemed acceptable.  

The Transaction Advisor will be paid on a lump sum Fixed Fee basis up to and 
including the Commercial Close milestone, and a Success Fee payable out of an up-
front concession fee payable by the Private Party at Financial Close.  
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The Contingent Fee will be payable upon Financial Close and will form a part of an 
up-front fee payable by the Successful Bidder. Both the Fixed Fee and the 
Contingent Fee are to be proposed by TAs in their Financial Proposals. 

 

6 Support to the TA 
6.1 The CA shall provide the Feasibility Study, the existing RAP and ESIA, the draft 

procurement documentation and the Financial Model to the shortlisted TAs whilst 
other additional and accompanying studies and documentation will be provided to 
the selected Transaction Advisor.  
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Annex 1 
Overview of the PPP Framework in Kenya 

1. Background of PPPs in Kenya 

Established initially under the Public Procurement and Disposal (Public Private 
Partnership) Regulations, 2009, the Kenyan government has in the recent past been 
committed to improving and strengthening the PPP framework for private sector 
participation in the country. Several accomplishments are notable:  

a. The adoption of a PPP Policy in 2011 to articulate the government's 
commitment to PPPs and to provide a basis for the enactment of a PPP Law;  

b. The enactment of the PPP Act on 8th February 2013; 
c. The gazettement of the National PPP Regulations on 19th December 2014; 
d. The development of draft PPP Regulations for the County Governments;  
e. The gazettement of the Roads Annuity Fund Regulations, 2015; 
f. The gazettement of the Public Private Partnership (Project Facilitation 

Fund) Regulations, 2017; 
g. The development of the PPP Disclosure Framework; 
h. The development of a PPP Screening Tool, to assess a projects PPP 

readiness/suitability; 
i. The development of a Fiscal Commitment and Contingent Liability (FCCL) 

Framework for PPP Projects;  
j. The development of draft National Toll Fund Regulations;  
k. The development of a Governance and Operational Manual for the Project 

Facilitation Fund; and 
l. The development of a PPP Manual is at an advanced stage 

 
2. Legal and Regulatory Framework  

Since 1996, Kenya has attracted private investments into the country’s economic and 
social infrastructure sectors including telecommunications, energy, transport, water and 
sewerage. These investments have demonstrated both the commitments of Government 
of Kenya (GOK) to PPPs and the interest by private investors, lenders and operators in 
these sectors. However, these infrastructure investments occurred without a specific 
policy, legal and regulatory framework for PPPs.  

Therefore, the GoK's first step was to strengthen the legal and regulatory framework 
for carrying out PPPs in Kenya, as part of a wider agenda of increasing private sector 
investments in infrastructure development. Presently, the legal and regulatory 
framework for PPPs in Kenya comprises of: the Constitution, legislation (such as the 
PPP Act, 2013, the Public Procurement and Assets Disposal Act, 2015 and various 
sector specific legislation), court rulings, regulations, guidelines and tribunal 
determinations. The extent of the PPP legal and regulatory framework is further broken 
down in table 1 below.  

Overall, Kenya has a stable PPP legal and regulatory framework that: 
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a. Defines the PPP ideology (a long term arrangement, between a public and 
a private entity to undertake a public function, for which compensation will 
be paid from a Public Fund, user fees or a combination of both; PPPs are 
usually output-based and performance-linked);  

b. Provides a substantive and procedural law to govern the undertaking of 
PPPs – and governs both levels of government; 

c. Sequences the PPP process, that is, how to initiate, prepare, procure, 
contract, manage PPP projects; 

d. Prescribes regulatory compliance requirements; 
e. Establishes WHO does what, when, why; 
f. Prescribes HOW projects are to be managed, reported on, and contracts 

varied; and 
g. Establishes a transparent predictable process which drives stability  

 

 

Figure 3: PPP Legal and Regulatory Framework 

The PPP Act, 2013 is a law under chapter 12 of the Constitution, as it deals with Public 
Finance. As a result, substantial fiduciary obligations are placed on the PPP Committee 
in the discharge of its oversight mandate with a view of ensuring that the principles and 
values of Articles 10, 201 and 227 of the Constitution, among others are upheld – being 
PPP fidelity to national values, responsible and fiscally sustainable public finance and 
a public procurement system that Is transparent, competitive, cost effective and affords 
and equal opportunity to all.  

3. Institutional Framework  

To support the delivery of the country’s PPP agenda, a number of institutions have been 
created, and are operational under the PPP Act of 2013. They include: 

a. PPP Committee; 
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b. PPP Petition Committee; 
c. PPP Unit; and 
d. PPP Nodes within the Ministries, Government Agencies and County 

Governments. 

a) PPP Committee 

The PPP Committee is established under section 7 of the Act. It is assisted by its 
Secretariat (PPPU) and has the responsibility to: 

a. Develop and implement PPP policy initiatives; 
b. Champion the PPP Agenda; 
c. Ensure compliance with the PPP Act 2013; 
d. Approve/recommend PPP projects to the Cabinet; 
e. Ensure efficient execution of the PPP Agreements; 
f. Ensure PPPs are consistent with national priorities; 
g. Authorize allocations of the Project Facilitation Fund; and 
h. Issue PPP standards, guidelines & procedures, & bid documents. 

b) PPP Petition Committee 

The PPP Petition Committee, established under section 67 of the PPP Act 2013, is set 
up as a tribunal to adjudicate on all petitions and complaints submitted by a private 
party during the process of tendering and entering into a PPP project agreement. To 
effectively discharge its mandate to function as a dispute resolution body, the day-to-
day administrative aspects of the Petition are administrated through a Secretariat. 

c) PPP Unit  

The PPP Unit, as the resource center for best practice and guardian of the integrity of 
the PPP process, has a large role to play in identifying problems, and making 
recommendations to the PPP Committee regarding potential solutions.  

In addition, it has the specific responsibility of assisting each Contracting Authority to 
identify, select, appraise, procure, approve, negotiate and monitor PPP projects 
throughout their life cycle. Moreover, the PPP Unit is also tasked to improve capacity 
and skills in the public sector and to manage PPP projects more effectively. 

d) Contracting Authorities  

The PPP Act of 2013 recognizes Contracting Authorities (CA) as 
Ministries/Government Departments, County Governments and Statutory 
Corporations. Their main responsibilities with respect to PPP are to identify, develop, 
procure, implement and monitor projects. To discharge their responsibilities, procuring 
entities are required to conduct feasibility studies, prepare bidding documents and seek 
necessary approvals.  

Each CA undertaking a PPP project is required to establish a PPP Node, staffed with 
officers with the ability to carry out day-to-day management of a PPP project (section 



 27

16 and 17 of the PPP Act, 2013). Given that Contracting Authorities presently lack the 
requisite in-house expertise on PPPs, they may have to appoint Transaction Advisors 
(TA) to assist them in the development of projects. The Unit is also on hand to support 
CAs in the identification and development of their priority PPP projects.  

4. Scope and Application of the PPP Program  

The scope of the Government’s PPP program is the creation of new infrastructure, and 
the expansion & refurbishment of existing assets such as: 

a. Roads and bridges; 
b. Ports; 
c. Airports; 
d. Railways; 
e. Power generation plants and transmission/distribution networks; 
f. Oil and gas i.e. petroleum infrastructure, such as storage depots and distribution 

pipelines etc.; 
g. Inland container depots and logistics hubs; 
h. Municipal services; 
i. Mining; 
j. Water supply, treatment and distribution systems; 
k. Solid waste management; 
l. Social infrastructure for health care, prisons, education, housing; 
m. Telecoms/ICT 

 

Attached is the PPP Unit Score Card, which outlines the achievements of the PPP Unit 
to date, as well as the PPP Project pipeline list. 

5. PPP Project Facilitation Fund  

The project Facilitation Fund is a Fund established under section 68 of the PPP Act and 
has 4 windows: 

a. Window 1: Support to Contracting Authorities for project preparation  

The object of this window is to provide support to contracting authorities during the 
preparation stage of a project. Funds may be applied for by the contracting authority to 
meet the costs of:  

i. Land acquisition, compensation, resettlement and environmental 
remediation. 

ii. Consultancy services related to the public private partnership 
programme, including undertaking feasibility studies 

iii. Conducting the tender process, including project advertisements, 
marketing and communications, tender documentation and due 
diligence.  

iv. Undertaking transaction and associated advisory services 
v. Undertaking other project preparation activities approved by the PPP 
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Committee  

Any support provided to a contracting authority for land acquisition costs shall be 
recoverable and should be refunded by the contracting authority to the Fund within the 
immediate next budgeting cycle. This includes the cost of land acquisition, 
compensation, resettlement and environmental remediation. Support provided for the 
items listed in point (iii) and (iv) may be recoverable, based on guidelines issued and 
the terms of engagement set out in the Funding Agreement that is entered into between 
the contracting authority and the Fund.  

b. Window 2: Support to the PPP Unit  

The Fund will also have a window dedicated towards supporting the project related 
activities for the PPP Unit, who has the mandate under the Act inter alia of providing 
technical, financial and legal expertise to the PPP Committee and Nodes established 
under the Act, serving as a resource centre on PPP matters, conducting civic education 
and promoting awareness of PPPs.  

This window is therefore available to the Unit to support the following key functions, 
which are instrumental in helping it fulfill its mandate: 

i. Costs relating to consultancy services 
ii. Undertaking of capacity building programmes  

iii. Purchase of office equipment, systems and associated software 
iv. Undertaking research activities 
v. Establishment of knowledge management systems and frameworks; 

and  
vi. Meeting recurrent operational and maintenance costs for the Fund 

Secretariat that is responsible for assisting the Officer Administering 
the Fund (who is the Director of the PPP Unit) manage the day-to-day 
operations of the Fund.  
 

c. Window 3: Viability Gap Funding  

The next option for financial support is the viability gap funding window. Viability Gap 
Funding refers to money that is provided to infrastructure projects that are economical 
viable, but fall short of being financially viable. Support under this window may be 
made by way of loan, grant, equity, or any other financial instrument required to 
improve the financial viability of a project. Support under this window may be applied 
to fund: 

i. Capital grants made to a project during construction  
ii. Recoverable advances made to a contracting authority  

iii. Any other permitted recoverable advances; and  
iv. Loans, equity or other financial arrangements as may be made available 

to a project in accordance with the provisions of the PPP project 
agreement and guidelines governing the operation of the Fund  
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This window shall only be available to support project capital costs and recoverable 
land acquisition costs.  

d. Window 4: Contingent Liability Support  

The Fourth window provides a liquid source to meet short-term liquidity gaps in 
relation to contingent liabilities arising from the implementation of a PPP project 
agreement. To operationalize this window, the Officer Administering the Fund shall 
open a dedicated sub- account within the Fund, known as the Contingent Liability 
Reserve Account, whose sole purpose will be to ensure/provide ready liquidity to meet 
contingent liability disbursement requirements of the Fund. 

Each contracting authority will be required to pay into the sub account annually 
estimates of contingent liability funding requirements in accordance with guidelines 
issued. This window/sub account will only be available to support projects where the 
contingent liability; 

i. Cannot be handled by the National Treasury under alternative 
frameworks 

ii. Cannot be handled by the National Treasury under the National 
Government Contingency Fund;  

iii. Does not arise from a contracted obligation of a contracting authority 
under a project agreement for which a budgetary allocation has been 
made to the contracting authority; and   

iv. Materialises out of a national government default, which is not 
recoverable from a contracting authority, under a project agreement. 

Contingent liabilities arising out of a contracting authority default under a project 
agreement shall remain the responsibility of the contracting authority to settle. As a last 
resort however, the contracting authority, in exceptional circumstances, may apply to 
the Fund for a recoverable advance in settling such liabilities. Contingent liabilities, 
which are neither the responsibility of the contracting authority or the private party, and 
which arise from the implementation of a project agreement, shall be eligible for 
settlement under the Fund, subject to any guidelines issued. 

Contracting authorities, in conjunction with the Debt Management Office, shall be 
required to submit annually to the Officer Administering the Fund estimates of 
contingent liabilities arising from their eligible projects and any short term liquidity 
gaps. Where payments are made to meet materialized contingent liabilities under a 
project upon the request of a contracting authority, the contracting authority shall refund 
the monies paid in its immediate subsequent budget cycle.  

Section 68 of the Act prescribes the sources of revenue for the Fund as:  

i. grants and donations;  
ii. levies or tariffs imposed on a project;  

iii. Success fees paid by a project company; 
iv. Appropriations-in-aid; and  
v. Any other source prescribed by the Cabinet Secretary, National Treasury 
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The monies paid into the Fund shall be used to meet the objectives of the four (4) 
windows outlined above. 
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Annex 2- TOR for ESIA 

Preparation of Environmental and Social Impact Assessment (ESIA) for the 2nd 
Nyali Bridge Project  

Given the involvement of the private sector, the GoK and the World Bank have agreed 
on the use of World Bank Safeguard Policies to address the environmental and social 
impacts of the proposed Project, while additionally using World Bank Operational 
Policy 4.12, Involuntary Resettlement, to address direct physical and economic 
displacement risks and impacts that are expected to result from the Project. 

 
1. ESIA Objectives 

The objectives of the ESIA are to ensure that all environmental and social consequences 
due to developing and operating the new Bridge and access roads are evaluated and 
addressed as part of incorporating mitigation measures into the Project’s final design. 
For the avoidance of doubt, the ESIA to be developed by the TA will be based on the 
preliminary Project design against which NEMA approval will be sought. The 
responsibility for carrying out the ESIA based on the final design and seeking either re- 
approval by NEMA or transfer of the license from KURA to the Project Company will 
rest with the Project Company who in their ESIA will provide a reassessment of impacts 
based on the final design.  

The ESIA study stage entails the comprehensive assessment of the project building on 
the findings from preliminary findings. The tasks to be performed during the ESIA and 
RAP study phase have been identified and are summarised in the sections below. 
 
The ESIA shall be prepared in a manner that will: 

a. Comply with the Environmental Impact Assessment and Audit Regulations 
2003 established under the Environmental Management and Coordination Act 
(EMCA), Cap 387 (amendment) 2015 of Kenya. 

b. Meet the requirements of World Bank Safeguards Policies as well as Directives 
and Guidance Notes on Gender Based Violence (GBV) and Labor Influx  

c. Follow the World Bank Group Environment, Health and Safety (EHS) 
Guidelines, particularly: 

 Environmental, Health, and Safety General Guidelines (2007) 

 Environmental, Health, and Safety Guidelines for Waste Management 
(2007) 

 Environmental, Health, and Safety Guidelines for Construction 
Materials Extraction (2007) 

d. Identify project components that would entail risks and impacts related to 
involuntary resettlement in order to provide inputs, as necessary, into the 
Resettlement Action Plan (RAP) and update it to meet the requirements of 
World Bank’s Operational Policy 4.12 on Involuntary Resettlement. 

e. Provide sufficient detail to clearly identify the Environmental and Social risks 
and impacts of the project and prepare appropriate Management Programs to be 
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implemented by the CA and the Project Company. 
 

The Project ESIA and the Environment and Social Management Programs, including 
the identification of any risk management measures (supplementary studies, plans, 
policies, actions, mechanisms, and tools) to be developed and implemented during pre-
construction, construction, and operation phases, should be organized to reflect the 
roles and responsibilities of two key actors: 
 
a. GOK, and in particular KURA, the implementing agency, who will manage risks 

and impacts under its control (unless some of such risks and impacts are clearly 
made a contractual responsibility of the Project Company and can be effectively 
managed by them under the CA’s oversight) as well as oversee the performance of 
the Project Company; 

b. the Project Company who will design, build and operate the project, and must thus 
prepare and carry out actions necessary to comply with the environmental and social 
requirements included in its contractual obligations, including the preparation of 
further studies or risk management plans once the road design has been finalized. 

 

The scope of the ESIA should include but not be limited to the following: 
1. Predict the anticipated environmental and social risks and impacts, including 

risks related to labour influx, gender-based violence, sexual exploitation and 
abuse (SEA), sexual harassment in the work place. 

2. Elaborate on a Consultation/Stakeholder Engagement strategy before and 
during works. (The strategy could consist of recurrent consultations and/or a 
public information focal point/office/tent where citizens can go if they have 
inquiries). 

3. Establish a grievance redress mechanism (GRM) for the project  
4. Recommend feasible and cost-effective measures to prevent, reduce or 

mitigate negative impacts and enhance positive impacts of the project. 
5. Estimate the impacts and costs of those measures, and of the institutional and 

training requirements to implement them. 
6. Prepare an environmental and social impact assessment report to include an 

Environmental and Social Management Plan (ESMP) including proposed 
work programs, budget estimates, schedules, staffing and training 
requirements, and other necessary support services to implement the 
mitigating measures. The ESMP should clearly present the social risks and 
impacts whose mitigation and management are the responsibility of the 
Project Company (examples include mitigation and management of risks 
related to Labor Influx, GBV, SEA, material sites and workers camps) 

7. Clearly outline the environmental and social clauses/covenants to be 
included in bidding documents. 

8. Explain how the project would comply with the requirements (including 
consultation) of the OP 4.01 and the environmental and social requirements 
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of other applicable Safeguard policies (e.g., Involuntary Resettlement (OP 
4.12). 

 
The ESIA Study report should be informed by the opinions collected during Public 
Consultations. Such public consultations should be conducted during at least two 
stages; – at the project report stage of the ESIA and during the full ESIA Study stage 
where the findings will be shared with project stakeholders. In particular, besides the 
detailed list of environmental and social risk mitigation measures in the Environment 
and Social Management Programs, the deliverable of the TA must summarize these 
Programs in an Environmental and Social Action Plan (ESAP) 3  highlighting the 
required additional studies, mitigation plans, policies, actions, tools etc. together with 
milestones/ timelines for achievement of certain outcomes, and clearly indicated main 
responsible party (GoK/CA, the Project Company, contractors / sub-contractors, supply 
chain actors). 
 
The following tasks shall be carried out. Save for Tasks 10 and 11, designated sections 
of the ESIA, the different sections of the ESIA and ESMP are linked and must form a 
coherent narrative. 
 

2. Report Outline: 

Task 1. Executive Summary 
This section should concisely summarize key findings and recommended actions. 
 
Task 2.  Detailed Description of the Proposed Project 

The consultant shall describe the proposed project in detail, its location, and 
components as well as its layout as per the designs. 

 
In summary the project description should include but not be limited to: 

 
a. History, purpose, context and expected economic benefits (local and national) 

of the proposed new bridge, including any proposed, reasonably defined, or 
ongoing development that might have a cumulative impact 

b. Describe the design, location, footprint, layout and size of the new bridge and 
road network  

c. Identify and describe the project area of influence 
d. identify and describe each of its associated facilities to the extent that they can 

be reliably determined (with adequate justification) such as dedicated access 
roads, construction and worker camps, raw material and product storage 
facilities, water supply, expected dump and quarry sites 

e. describe expected activities during pre-construction, construction, and 
operation (to the extent known), as well as the estimated number of workers, 
and the volumes of materials to be transported 

                                                             
3 Examples of ESAPs can be found at www.ifc.org/disclosure  
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f. include an indicative schedule for pre-construction and construction (to the 
extent known). 

g. The major activities that will be associated with the proposed Bridge 
construction which may include but not be limited to the following: 
 Site clearance and setting out; 
 Excavation and disposal of overburden to pave way for the development; 
 Mechanical and electrical installations; 
 Connections to services including the road furniture; and 
 Finishes including the bridge and road markings. 

h. Bridge operation activities including tolling stations, among others. 
i. indicate the expected lifespan of the new bridge. 

j. Include the following essential maps: 
h. Highway alignment sheets at 1:1000 scale, showing existing features falling 

within ROW, such as buildings, archaeological and religious structures, 
monuments, or trees, as well as drainage features such as rivers, streams, 
ditches, canals, bridges or culverts, within 100 m of the proposed right of way 

 Detailed ground surveyed map at 1:1000 

 A land use map at 1:5,000 scale, based on recent cloud-free satellite 
imagery, including 2 km on either side of the proposed ROW, showing 
waste lands, water bodies, built-up areas, forest areas; railway tracks, roads, 
pipelines, transmission lines and major industries 

 
Task 3. Description of the Environment and Social Baseline 
The consultant shall conduct a field survey and a desk study to collect, collate and 
update information on the characteristics of the existing environment found during the 
Scoping Study Stage within and around the proposed project area. 
  
The Transaction Advisor will present only data directly relevant to decisions about 
project location, design, operation, or mitigatory measures, including physical aspects 
(such as topography, landforms, geology, soils, climate, air quality, and hydrology), 
biological aspects (including biodiversity, fauna, flora, critical natural habitats, 
protected and sensitive areas), and socioeconomic conditions (such as demography, 
settlements, community structures, vulnerable and marginalized groups, sources and 
distribution of income, employment and labour markets, land use, and cultural 
heritage). 
 
This will include, but not be limited to, the following: 

 
a. Physical environment (topography, geology, climate, meteorology, air quality, 

hydrology, soil types); 
b. Biological environment (flora and fauna types); 
c. Socio economic and cultural environment. This will include present and 

projected where appropriate (i.e. area demographics (population in the area & 
demographic patterns); Land use and land use patterns; Livelihood activities, 
Existing social structures (schools, churches, health facilities, social centres, 
and shopping centres among others).  

d. Identification of any changes anticipated before the project commences, taking 
into account ongoing trends, as well as current and proposed development 
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activities within the area crossed by the bridge, but not directly connected to the 
project. 

e. Inclusion of data directly provided and confirmed by relevant data sources, such 
as Kenya Wildlife Service (KWS), National Museum of Kenya (NMK), Kenya 
Forestry Service (KFS), utilities (oil, gas, ICT), county authorities, and 
international organizations. 

f. Review and summary of relevant studies and available data  
g. An assessment of the extent, quality, accuracy and reliability of available data, 

and uncertainties due to data gaps. 
h. A confirmation of the accuracy of available data through field visits, including 

photographic illustration of all key points/findings. 
i. Organization and presentation of data according to three levels of detail: (a) the 

road right of way, and the footprint of any known associated facility, and (b) a 
buffer area of 100 m on either side of the ROW, and (c) an area extending 2 km 
on either side of the ROW. 

j. The presentation of summary data in geographic formats 
k. The provision of a baseline on the hydrology and habitats of Tudor Creek, 

Makupa Creek, and Junda Creek sufficient to assess the potential impacts of the 
bridge during construction and operation 

l. The provision of inventory authorized municipal solid waste facilities, 
biomedical treatment facilities and hazardous waste disposal facilities in the 
area that might be utilized by the Project 

m. An assessment of the existing quarries that the project might have to use  
n. An assessment of medical facilities that the project might have to rely on  
o. An epidemiological baseline, particularly for STDs such as HIV/AIDS 
p. A baseline for sexual abuse and exploitation 
q. A review of existing EHS practice challenges in Kenya, most particularly in the 

context of road/bridge construction 
r. Socio-cultural information including sites of historical or archeological 

importance as well as cultural heritage.  
 

In specific details, the consultant shall also provide the following: Baseline 
Physical Environmental data of project area; 
 
Hydrology: Desktop studies and field study to gather hydrological data of the 

project area.  
 

Climate: Obtain meteorological data from Kenya Meteorological Department 
and other specialised reports prepared by the project design team on the 
following: 

a. Temperature (in 0C) – Maximum, Minimum, Mean 
b. Daily rainfall (in mm);  
c. Wind speed (km/h) – Maximum, Minimum, Mean 

 
The above information shall be able to inform the project especially on which 
seasons are best for construction and the related activities and processes. 

 
Topography: Secondary data and site surveys shall be used to describe the 
topography of the project area and be able to advise the design team 
accordingly. 
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Geology and Soils: Secondary data and site surveys shall be used to describe 
the geology and soils of the project area. Information gathered shall come in 
handy during the construction phase of the project. 
 
Air Quality: The consultant shall collect primary data to describe the baseline 
air parameters of the area. 
Noise Survey: The consultant shall collect primary data to determine the 
baseline noise of the area. In evaluation the measured results, the consultant will 
adopt the Environmental Management and Coordination (Noise and Excessive 
Vibration Pollution) (Control) Regulations, 2009 
 

 
The above air and noise data shall be used in the study report to describe the 
following: 

 
Air  

 
 Project components and activities that will affect air and noise quality; 
 Air quality components of concern, including emissions from point sources, 

fugitive dust, construction, and vehicles; 
 Possible effects from the deposition of primary particulate matter and 

impacts on surface water, soil and vegetation; 
 The nature and significance of changes in ambient air quality expected as a 

result  
of the Project and the impacts associated with these changes.  

 A Description of the methodology used to determine changes in ambient 
air quality, justification of the methodology used, and identification of any 
shortcomings or constraints on the findings; 

 An assessment of the proposed plan to minimize dust emission levels from 
the Project, including any additional recommendations on the same. 

 
Noise  

 
Data collected will be compared with any nearby receptors that may be sensitive 

to  
noise such as schools, areas of worship among others. Required standards 

according 
to the Noise regulations shall apply. 

 
Electromagnetic radiation measurement: Baseline EMR level measurements 
shall be done to facilitate future public exposure hazard monitoring. This will 
be conducted in line with ICNIRP guidelines since Kenya has no local 
standards. 
 
Baseline hydro-ecological data of project area: A hydro-ecological survey will 
be conducted to determine the hydro-biological data of the project area. This 
will be done through direct observation, sampling and measurements and 
minimal consultations to the stakeholders. Secondary data will also be used to 
establish more biological data on the proposed site. 
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Baseline Socio-economic Survey of the project area: The consultant shall 
conduct socio-economic studies and the findings will be used to describe the 
baseline socio-economic conditions of the project area. The data collected will 
be able to identify alternatives for relocation of livelihood sources, which may 
be affected.  

 
The following approach may be considered: 
 
Household Survey 
The structured household interviews among the project affected persons based 
on formatted questions.  
 
Recruitment and Training of Enumerators 
To ensure gender balance and reduce biasness on information gathering, female 
and male enumerators should be recruited and trained to carry out the exercise. 
The objective of training the enumerators will be to create awareness on the 
importance of the survey, provide training on interviewing techniques and build 
common understanding on the study tools as well as create team work. The 
interviewer’s guide and questionnaires will be discussed during the training and 
followed by pre-testing in the field. The exercise shall inform the revision of 
tools where necessary. 

 
Focus Group Discussions 
Focus Group Discussions (FGDs) shall be conducted with the various special 
groups identified during the study. Discussions will focus on issues related to a 
particular group. Dynamics of focus group discussions will be observed to 
ensure fruitful discussions.  
 
Involvement of Vulnerable Groups 
During the study, any special/vulnerable groups identified shall be scheduled 
for special meetings so that their views will also be included in the discussions. 
This may include women, youths among others. In addition, should the ESIA 
find that there are groups in the project area who meet the World Bank’s OP 
4.10, the provisions of OP 4.10 will apply in dealing with such groups during 
the ESIA study, in addition to OP 4.12. The TA will also recommend culturally 
appropriate and gender and intergenerationally inclusive measures for 
mitigating project impacts on such groups and for ensuring that they access 
project benefits in culturally appropriate ways.  
 
The outputs of the socio-economic data analysis shall be used to determine the 
socio-economic parameters that will support the resettlement action plan and for 
addressing project impacts on groups that meet the OP 4.10 (if found to be 
relevant). 
 

 

Task 4 Review of Relevant Institution and Legal Framework 

Through desk studies, the consultant shall carry out a detailed review of relevant 
environmental legislation in Kenya, both existing and proposed. Where appropriate, the 
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consultant shall meet the regulatory authorities for further direction and guidance on 
the study.  
The section will: 

 Review the laws and regulations of the Government of Kenya that are relevant 
to the project, most particularly the requirements and procedures EMCA, Cap 
387, including reporting requirements 

 Analyse the requirements and features of World Bank Safeguard Policies 

 Analyse the specifications of the World Bank Group Environment, Health and 
Safety (EHS) Guidelines, particularly: 

o Environmental, Health, and Safety General Guidelines (2007) 
o Environmental, Health, and Safety Guidelines for Waste Management 

Facilities (2007) 

 Present the environmental and social requirements of potential financiers of the 
Project Company, if known at the time of ESIA completion. 

 Identify relevant international environmental and social agreements and treaties 
– including labor-related such as ILO conventions - to which the country is a 
party. 

 

This section will further describe the roles and responsibilities of the key players, most 
particularly CA, the PPPU at the National Treasury, the Transaction Advisor, the future 
Project Company, the relationship between KURA and the Ministry of Transport, 
Infrastructure, Housing and Urban Development, the role of the County Government 
of Mombasa, the role of National Environmental Management Agency (NEMA) and 
any other institutions relevant to the Project, such as the Ministry of Lands and Physical 
Planning, the Kenya Wildlife Service, the Kenya Forest Service, the Kenya Marine 
Services and the National Museums of Kenya.  

This section should highlight any differences between the World Bank Safeguard 
Policies and national laws and regulations, which must be taken into account.  

 

Task 5.  Determination of Potential Impacts of the Proposed Project 

This section should: 

 Assess the potential positive and negative direct and indirect environmental 
and social impacts of the Project, as measured in comparison with baseline 
conditions, during construction and operation of the project. These should 
include socio-economic impacts on people who may currently be depending 
on the project area for their livelihoods strategies 

 Assess any potential for physical and/or economic displacement of 
households or individuals 

 Assess project impacts that might be cumulative to ongoing or planned 
activities, and indicate if any tipping points might be reached 
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 Identify the receptors that may be affected, indicating their sensitivity and 
significance 

 Describe how impacts should be assessed, such as model studies, empirical 
observation, reference to similar situations, or reference to existing studies 

 Quantify impacts to the extent possible, in terms of their magnitude, 
duration and consequences, including in terms of environmental costs and 
benefits 

 Distinguish impacts of pre-construction, construction and operation 

 During construction phase; Identify any populations or project affected 
persons which may be physically or economically displaced and propose 
mitigation measures that are necessary to assist them in their displacement, 
identify any potential risk of child labor 

 Determine if the potential impacts are: (i) avoidable; (ii) temporary and 
reversible; (iii) permanent and irreversible; (iv) short-term or long-term, 
and; (vi) large scale or local 

 Highlight when the consequence of impacts cannot be determined or 
addressed or does not need to be addressed 

 Assess the health, safety and security of the workers  
 

Identify and describe all potential major social and environmental impacts from the 
proposed project, which will be significant over the long-term. The proposed matrix for 
evaluation of the impacts is presented below.  

 

Item 

Rating in each 
phase*1 

Impact predicted and 
Reason of the rating (A 

to D) in each phase Pre-
Co*2 

Co Op 

Pollution control / Public 
Nuisances 

 
   

Air pollution     

Solid Waste and/or Industrial 
Discharge 

 
   

Soil Contamination     

Noise and vibration     

Ground subsidence     

Odour     

Sediment     

Natural Environment     
Geographical Conditions     
Geological Conditions     
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Soil Erosion     

Fauna and Flora     

Ground Water     

Local Climate     

Global warming     
Social Environment    

Involuntary Resettlement    

Vulnerable groups (orphans, poor 
women, poor youth, poor elderly 
persons, poor persons with 
disability etc) 

 

 
 

Groups that meet the World 
Bank’s OP 4.10 (if applicable) 

   

Labour Influx    

Gender-Based Violence    

Material sites (if known)    

Workers camps (if known)    

Local economies (employment, 
livelihood, etc.) 

 
  

 

Land use and utilization of local 
resources 

 
  

 

Water Use     
Existing social infrastructures and 
services 

 
  

 

Social institutions and community     
Landscape     
Gender and Children’s rights     
Infectious diseases such as 
HIV/AIDS 

 
  

 

Working conditions (including 
occupational safety) 

 
  

 

Public Hygiene     
Accident and Hazard     
Cultural heritage      
 

Key: *1: A+/-: Significant positive/negative impact is expected. B+/-: 
Positive/negative impact is expected to some extent. C+/-: Extent of 
positive/negative impact is slight or unknown. (A further examination is needed, 
and the impact could be clarified as the study progresses) D: No impact is 
expected. 
*2:  Pre-Co: Pre-Construction Phase, Co: Construction Phase, and Op: 
Operation Phase (Post Construction) 
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Additionally, comparative evaluation with alternatives including non-project 
scenario (zero option) shall be taken by using multiple criteria analysis.  
 
The consultant shall identify the actions that will develop into a negative impact 
and issue mitigation measures that must be translated into action in the correct 
way and at the right time to reduce the magnitude of the impact or avoid it. 
The objectives of the mitigation measure will be to: 
 Find better alternatives and ways of doing things;  
 Enhance the environmental and social benefits of a proposal; 
 Avoid, minimize or remedy adverse impacts;  
 assess the expected residual impacts following mitigation 
 Ensure that residual adverse impacts are kept within acceptable levels, 

and; 
 Match management/mitigation measures with identified impacts 

 
 

Task 6.  Development of Environmental and Social Management Plan (ESMP) 

Recommended feasible and cost-effective measures to prevent, reduce or mitigate 
significant negative impacts. Indicate the impacts and costs of those measures, and of 
the institutional and training requirements to implement them. 

a. The Environmental and Social Management Plan will:  

 comprise a documented combination of operational procedures, practices, 
plans, and related supporting documents (including legal agreements) that 
are managed in a systematic way.  

 apply broadly across the Projects’ design (KURA, the Project Company, 
contractors and primary suppliers over which the Project Company has 
control or influence, or to specific sites, facilities, or activities) 

 establish specific measures and plans – with clear timelines and main 
assigned responsibility as above - which will define desired outcomes and 
actions to address the issues raised in the risks and impacts identification 
process, as measurable events to the extent possible, with elements such as 
performance indicators, targets, or acceptance criteria that can be tracked 
over defined time periods, and with estimates of the resources for 
implementation 

 describe feasible, cost efficient and sufficient measures to mitigate and 
monitor the impacts identified in the ESIA, during pre-construction, 
construction, and operation of the road, in accordance with the requirements 
of the World Bank Safeguard Policies, and in compliance with the laws and 
regulations of the GoK  

 provide technical details for each mitigation measure, including the type of 
impact to which it relates, the conditions under which it is required (e.g., 
continuously or in the event of contingencies), as well as preliminary design, 
equipment descriptions, and operating procedures, as appropriate 
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 assign institutional responsibilities for implementing and monitoring these 
mitigation measures, and estimate the resources required for their 
implementation, distinguishing the roles and responsibilities of KURA from 
the responsibilities that KURA will include in the concession agreement 

 take into account the Project RAP, as necessary. 
 

b. There will be sub-plans addressing a list of issues4. Specifically, the sub plans should 
include: 

 Construction management, including contractors, sub-contractors and 
primary supply chains 

 Traffic and access to construction site 

 Labour camps 

 Generic plans for the restoration of material sites (if applicable) 

 Labour influx and labour rights 

 GBV and Sexual Exploitation and Harassment – SEA - (prevention and 
response) plans and responsibility for the same 

 Occupational Health and Safety, including accidents and the prevention and 
management of infectious diseases such as STDs and HIV 

 Community Health and Safety 

 Storage and disposal of hazardous and nonhazardous waste, including 
construction debris 

 Soil contamination 

 Surface and ground water contamination 

 Spill response 

 Blasting 

 Air emissions 

 Noise from equipment, operations (blasting and drilling), and traffic 

 Landslide prevention and slope stabilization 

 Storm water management 

 Emergency Response Plan, particularly during operations 

 Gender equity  

 Biodiversity protection and conservation  

 Cultural heritage 

 Traffic management and road safety 

 Site closure and restoration 
 

5. Distinguish what CA has to do, through the Transaction Advisor, from what the 
Project Company will do. 

                                                             
4 The plans must clearly state who is responsible for their implementation (CA or Project 
Company) 
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It is further expected that the Project Company will: 

 Prepare a Code of Conduct that incorporates the following core requirements:  

a. carrying out his/her duties competently and diligently; 

b. complying with this Code of Conduct and all applicable laws, 
regulations and other requirements, including requirements to protect 
the health, safety and well-being of other Contractor’s Personnel and 
any other person; 

c. maintaining a safe working environment including by: 

 ensuring that workplaces, machinery, equipment and processes 
under each person’s control are safe and without risk to health; 

 wearing required personal protective equipment; 

 using appropriate measures relating to chemical, physical and 
biological substances and agents; and 

 following applicable emergency operating procedures. 

d. reporting work situations that he/she believes are not safe or healthy and 
remove himself/herself from a work situation which he/she reasonably 
believes presents an imminent and serious danger to his/her life or 
health; 

e. treating other people with respect, and not discriminate against specific 
groups such as women, people with disabilities, migrant workers or 
children; 

f. not engaging in any form of sexual harassment including unwelcome 
sexual advances, requests for sexual favors, and other unwanted verbal 
or physical conduct of a sexual nature with other Contractor’s or 
Employer’s Personnel; 

g. not engaging in Sexual Exploitation, which means any actual or 
attempted abuse of position of vulnerability, differential power or trust, 
for sexual purposes, including, but not limited to, profiting monetarily, 
socially or politically from the sexual exploitation of another.  Sexual 
exploitation occurs when access to or benefit from Goods, Works, 
Consulting or Non-consulting services is used to extract sexual gain; 

h. not engaging in Sexual Assault, which means sexual activity with 
another person who does not consent.  It is a violation of bodily integrity 
and sexual autonomy and is broader than narrower conceptions of 
“rape”, especially because (a) it may be committed by other means than 
force or violence, and (b) it does not necessarily entail penetration. 



 44

i. not engaging in any form of sexual activity with individuals under the 
age of 18, except in case of pre-existing marriage; 

j. completing relevant training courses that will be provided related to the 
environmental and social aspects of the Contract, including on health 
and safety matters, and Sexual Exploitation and Assault (SEA); 

k. reporting violations of this Code of Conduct 

l. not retaliating against any person who reports violations of this Code 
of Conduct, whether to us or the Employer, or who makes use of the 
Project Grievance Mechanism. 

 require all employees and the employees of subcontractors to sign the Code of 
Conduct 

 proactively address any breach to the code of conduct 

The minimal criteria for the preparation of the Project Company ESMP is provided 
in Annex 4 in this document. 

 

Task 7.  Analysis of Alternatives to the Proposed Project 

As indicated earlier, the options for the development of the bridge has been proposed. 
Where possible, the consultant shall engage the design team on analysis of the design 
options for the access road and approaches. Further ESIA analysis shall be done on 
these alternatives and results will be presented in the ESIA Study report. 
 
Task 8.  Stakeholder Engagement   
The TA shall carry out a verification of social due diligence measures, which involves 
describing the social, economic and cultural status of the project area.  

Identify and map relevant stakeholders and describe requirements for the integration of 
stakeholder engagement and consultations (public participation) during the ESIA 
process, with special consideration of local conditions, including the identification and 
mapping of stakeholders, a communication plan, and a schedule of consultations, and a 
disclosure plan.  

o Identify and map relevant stakeholders and describe requirements for the 
integration of stakeholder engagement and consultations (public participation) 
during the ESIA process, with special consideration of local conditions;  

o Based on the identification and mapping of stakeholders, provide an initial 
Stakeholder Engagement Management Plan (SEP) for KURA, and for the 
preparation of a Stakeholder Engagement Plan for the Project Company that 
will include any responsibilities stemming from the stakeholder engagement 
actions prepared and implemented by KURA under the RAP and is to include a 
Grievance Mechanism (GM) to be put in place that is accessible to project 
stakeholders, especially the PAPs. 
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o If groups that meet the World Bank’s OP 4.10 are found to be present in the 
project area, then the communication and engagement strategies with them will 
be in line with the requirements of OP 4.10. 

Undertake public and stakeholder consultations as described in Part II section 17 of the 
Environmental (Impact assessment and Audit) Regulations, 2003 and the World Bank 
Safeguards Policies (in particular (OP 4.01, OP 4.12 OP 4.10 [if found to be 
applicable]). Stakeholder and public consultations should be transparent, accessible to 
stakeholders involved and conducted in consideration of socially acceptable means in 
relation to the project area. Consultations related to RAP implementation would be 
spearheaded by the GoK/CA. 

The TA to organize forums for public participation to enable interested & affected 
parties to present their concerns and opinions regarding the proposed project, the 
stakeholders should include County officials, relevant Government agencies, 
community groups, and NGOs. The views of the public will be solicited and 
incorporated in the ESIA report.  A record of public consultations and other records 
that will indicate participation of interested and affected parties throughout the ESIA 
study process, including: surveys used to seek views of affected stakeholders; date and 
location of consultation meetings; a list of attendees, their affiliation, contact addresses 
and a summary. This section needs to present an approach to ongoing stakeholder 
engagement. In addition, a grievance redress mechanism should be described in this 
section. 

 
The TA should keep a record of consultation meetings, including date and location, a 
list of attendees, their affiliation and contact addresses, voiced concerns or opinions, 
and how these concerns were incorporated into the design of the project. The record 
should also indicate any surveys used to seek views of affected stakeholders. A record 
of information disclosure, public consultations and surveys should be summarized in 
the ESIA and the records preserved to indicate participation of interested and affected 
parties throughout the ESIA study process. Such records may include: surveys used to 
seek views of affected stakeholders; date and location of consultation meetings; a list 
of attendees, their affiliation, contact addresses and summaries of the outcome of the 
meetings. This section needs to present an approach to ongoing stakeholder 
engagement. In addition, a grievance redress mechanism should be described in this 
section. 
 
The TA should note that:  
 

a. KURA will put in place and implement a GRM that will build on the Grievance 
Redress Mechanisms (GRMs) that it has already set up in the context of World 
Bank supported projects.  This GRM will be harmonized with the GRM put in 
place as part of the Project Resettlement Action Plan (RAP).  KURA’s GRM 
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should seamlessly interface with the GRM that the Project Company will 
establish. 

b. The KURA GRM will detail the procedures that communities and individuals 
who believe they are adversely affected by the Project can use to submit their 
complaints, as well as the procedures that will be put in place to systematically 
register, track, investigate and promptly resolve complaints. 

c. KURA will set up a focal point to handle Project activity-related complaints.  
Multiple access points (telephone, complaint box, website, email, text message, 
etc.) should be provided and advertised at subproject level so that beneficiaries 
have different ways to voice their concerns.  KURA will have the overall 
responsibility to address concerns brought to the attention of the focal points 
regarding any environmental and/or social impacts due to Project activities.  
Copies of complaints shall be recorded in the activity files and the progress 
reports, including the number and type of complaints and the results of their 
resolution.  The section should include draft templates for registering 
grievances. 

The section should also make reference and describe the role of the World Bank’s 
Grievance Redress Service (GRS), as well as the WB’s independent Inspection 
Panel. 
 

 
Task 9.  Assessment of Capacity for Environmental and Social Risk Management 

 The section should assess KURA’s current systems and its capacity to manage the 
environmental and social aspects of the tendering processes, and to monitor and 
oversee the environmental and social performance of the Project Company during 
Project implementation. 

 The section should recommend measures to close any capacity gap, to ensure that 
KURA has the capacity to meet the requirements of the World Bank’s safeguard 
policies, such as staff recruitment, staff training, the development of procedures, and 
the use of contractors to supplement KURA’s capacity.  These measures will be 
summarized in an action plan, including a timeline and itemized costs for capacity 
strengthening measures. 

Task 10.  Development of Management and Monitoring Plans 

An Environmental and Social Management and Monitoring Management Plan will be 
developed recommending a set of mitigation, monitoring and institutional measures to 
avoid, eliminate, minimize or reduce to acceptable levels any adverse environmental 
impacts, compensate for any residual impacts and / or maximize socio-economic 
benefits. The objectives of this task will therefore be: 

 
a. To develop an Environmental and Social Management and Monitoring Plan 

(ESMP); 
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b. To recommend within the ESMP a set of mitigation and monitoring measures 
to help eliminate or reduce to acceptable levels and where not possible 
compensate for adverse environmental impacts while creating a mechanism for 
maximization of social economic benefits; 

c. To provide cost outlays for the proposed measures; 
d. Outline responsibility for the implementation of the various actions and plans 

in the ESMP 
e. To detail KURA’s procedures to monitor the implementation of the E&S risk 

management measures under its control and responsibility, 
f. To detail KURA’s procedures to monitor the performance of the Project 

Company 
g. To define a set of indicators that will be used by KURA to report on the 

implementation of risk mitigation measures to GoK and the World Bank, and 
will also be used by the Project Company to report to KURA 

h. To specify parameters to be measured, methods to be used, sampling locations, 
frequency of measurements, detection limits (where appropriate), and 
thresholds that will signal the need for corrective actions 

i. Analyze KURA’s capability to mitigate and monitor the anticipated 
environmental impacts under their direct responsibility and to provide effective 
oversight for responsibilities under the Project Company. Where possible 
propose relevant capacity building programmes for implementation of the 
ESMP. 

j. To define the types of reports, roles and accountability (who reports - who gets 
the reports), when and how frequently reports are prepared 

k. To define procedures to trigger change management and the management of 
corrective actions 

l. To list mandatory government clearance requirements, most particularly 
NEMA’s certification of compliance and annual environmental audits during 
operation 
 

Monitoring Indicators:  

i. It is the anticipation that the Project Company shall be required to monitor, keep 
records and report on the following environmental and social issues: 

 

a. Availability of Key Personnel: E&S Manager, Environmental Management 
specialist; Social Management Specialist; Health and Safety Specialist; Community 
Relations Manager. 

b. Safety: hours worked, recordable incidents and corresponding Root Cause Analysis 
(lost time incidents, medical treatment cases), first aid cases, high potential near 
misses, and remedial and preventive activities required (for example, revised job 
safety analysis, new or different equipment, skills training, and so forth). 

c. Environmental incidents and near misses: environmental incidents and high 
potential near misses (dust, erosion, blasting, spills, habitat degradation) and how 
they have been addressed, what is outstanding, and lessons learned. 

d. Traffic accidents (project vehicles and non-project vehicles): provide date, location, 
damage, cause, follow-up; 
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e. Status of permits and agreements: areas/facilities with permits required (quarries, 
asphalt & batch plants), areas with landowner agreements required (borrow and 
spoil areas, camp sites). 

f. Major works: those undertaken and completed, progress against project schedule, 
and key work fronts (work areas). 

g. E&S requirements: noncompliance incidents with permits and national law (legal 
noncompliance), project commitments, or other E&S requirements. 

h. E&S inspections and audits: by Project Company, KURA, or others—to include 
date, inspector or auditor name, sites visited and records reviewed, major findings, 
and actions taken. 

i. Workers: number of workers, indication of origin (expatriate, local, nonlocal 
nationals), gender, age with evidence that no child labour is involved, and skill level 
(unskilled, skilled, supervisory, professional, management). 

j. Accommodations: status of accommodations' compliance with national and local 
law and good practice; actions taken to recommend/require improved conditions, 
or to improve conditions. 

k. E&S Training (including HIV/AIDS and SEA/SH, and training in communities): 
including dates, number of trainees, and topics. 

l. Footprint management: details of any work outside boundaries or major off-site 
impacts caused by ongoing construction—to include date, location, impacts, and 
actions taken. External stakeholder engagement: highlights, including formal and 
informal meetings, and information disclosure and dissemination—to include a 
breakdown of women and men consulted and themes coming from various 
stakeholder groups, including vulnerable groups (e.g., disabled, elderly, children, 
etc.). 

m. Details of any security risks: details of risks the Project Company may be exposed 
to while performing its work—the threats may come from third parties external to 
the project. 

n. Worker grievances: details including occurrence date, grievance, and date 
submitted; actions taken and dates; resolution (if any) and date; and follow-up yet 
to be taken—grievances listed should include those received since the preceding 
report and those that were unresolved at the time of that report. 

o. External stakeholder grievances: grievance and date submitted, action(s) taken and 
date(s), resolution (if any) and date, and follow-up yet to be taken—grievances 
listed should include those received since the preceding report and those that were 
unresolved at the time of that report. Grievance data should be gender-
disaggregated. 

p. Major changes to the ESMP. 
q. Deficiency and performance management: actions taken in response to previous 

notices of deficiency or observations regarding E&S performance and/or plans for 
actions to be taken should continue to be reported to KURA until it determines the 
issue is resolved satisfactorily. 
 

The ESMP will be developed with project knowledge and information available during 
Impact assessments. The contents will include but not be limited to: 

 
a. Current environmental and social issues and parameters to be mitigated; 
b. Mitigation measures; 
c. Lines of responsibility; 
d. Cost of undertaking the environmental and social mitigation measures; 
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e. The time frame in which these mitigation measures will be handled. 
f. The ESMP shall form part of the full ESIA Study Report to be cleared by the 

World Bank, submitted to NEMA and disclosed to the key stakeholders and Lead 
Agencies. The ESIA Study Report shall be prepared in the Manner and format 
required for purposes of obtaining the EIA License for the project. 
 

Task 11. Implementation Schedule and Cost Estimates 

This section will: 

a. Provide a clear statement of financial responsibilities 
b. Identify summary of costs for implementation of the proposed mitigation 

measures 
c. Provide detailed estimated budget for all phases of the project including 

planning, implementation, monitoring and evaluation, with contingencies 
d. Include an implementation schedule for mitigation measures that must be carried 

out as part of the project, showing phasing and coordination with overall project 
implementation plans; 

e. Estimate the capital and recurrent cost estimates and sources of funds for 
implementing the Environmental and Social Management Programs 

 

Facilities to be provided by client 

The client will provide the following subject to availability 

a. Project preliminary documents 
b. Relevant environmental audit reports  
c. Access to other relevant information to the extent of its availability 
d. Access to the project site and other site belonging to the client 
e. ESMF for the IFPPP  
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Annex 3: RAP Terms of Reference (TOR) 
 
1. Preparation of updated Resettlement Action Plan (RAP) for 2nd Nyali Bridge 

Project 
 

1.1 Objective of the RAP Study 

The purpose of the assignment is to prepare a Resettlement Action Plan for the proposed 
Project in line with the relevant laws, regulations, and procedures of the Government 
of Kenya (GoK) which include the National Land Policy 2009 and the Land Act, 2012, 
Land Value Index Laws, Community Land Act, 2016, other national laws related to 
Land as well as the World Bank’s Operational Policy on Involuntary Resettlement (OP 
4.12). The objectives of OP 4.12 are: 

a. To prevent or minimize involuntary displacement whenever possible; 
b. To design and implement resettlement as a sustainable development program;   
c. To pay for lost assets at replacement cost; 
d. To restore peoples’ capacity to earn a living and their community ties; 
e. Components necessary to realize project objectives are covered regardless of 

the source of financing; 
f. Resettlement costs are considered part of project costs 

 
The objective of the RAP update will be to produce a document specifying the 
procedures to be followed and the actions to be taken to properly and satisfactorily 
resettle and compensate affected people and communities as a result of the proposed 
project. The RAP should address the physical and economic impacts of the proposed 
project on individuals, households and communities in the proposed site and route. The 
RAP must also identify the full range of people affected by the project and clearly 
describe and justify their physical and/or economic displacement after consideration of 
alternatives that would avoid or minimize displacement.  
 

2.  Specific Tasks in RAP Preparation 

The RAP must be prepared in a participatory manner through a meaningful consultation 
with key stakeholders in each of the areas where the infrastructure will pass and in 
particular, with the active participation of affected people and communities. As part of 
the RAP update, the TA will identify particularly vulnerable households that may 
require additional support and resettlement assistance during the resettlement process 
and determine the need for livelihood restoration where necessary. The RAP will 
identify strategies and other measures that target the project affected individuals, 
households as well as vulnerable PAHs, to assist them to improve or at least restore 
their livelihoods, incomes and living standards.  The specific Tasks for the RAP update 
– which will be undertaken in proportionality to the project risks and impacts - include: 
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Tasks 1. Description of the project 
To undertake a description of the project, the project affected areas/locations, and why 
resettlement is needed. Identify the potential involuntary relocation impacts of the 
project including the: 

 Project components or activities that give rise to resettlement or restriction of 
access 

 Zone of impact of such component or activities 

 Alternatives considered to avoid or minimize resettlement or restriction of 
access;  

 Mechanisms established to minimize resettlement, to the extent possible, during 
project implementation; and, 

 Provision of appropriate maps (in various scales) to describe the project area 
and location maps. 

 
Tasks 2. Review policy, legislation, regulatory and institutional frameworks 
To review all the relevant policies, legislation, regulatory and institutional frameworks 
related to land acquisition and resettlement, and ensure all appropriate regulations are 
articulated including the analysis of the following: 
 

 The scope of the power of eminent domain and the nature of compensation 
associated with it, in terms of both the valuation methodology and the timing of 
payment. 

 The applicable legal and administrative procedures, including a description of 
the remedies available to displaced persons in the judicial process and the 
normal timeframe for such procedures, and any available alternative dispute 
resolution mechanisms that may be relevant to resettlement under the project. 

 Relevant law (including customary and tradition law) governing land tenure, 
statutory mechanism for land acquisition, valuation of assets and losses, 
compensation, and natural resource usage rights, customary personal law 
related to displacement, and environmental laws and social welfare legislation 
that are related to resettlement 

 Identify the institutions responsible for land acquisition and resettlement, and 
review laws and regulation relating to such agencies,  

 Indicate the provisions of the World Bank OP 4.12 on involuntary resettlement, 
present the similarities, differences and gaps, and provide mechanisms to 
address the gaps, confirming which set of standards is to set precedence in this 
RAP 

 Any legal steps necessary to ensure the effective implementation of resettlement 
activities under the project, including, as appropriate, a process for recognizing 
claims to legal rights to land including claims that derive from customary law 
and traditional usage and 

 Commonalities between GOK, and the World Bank’s guidelines, basis for 
effecting payment outside Kenyan legal system. 
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Tasks 3: Socio-economic survey studies 
To carry out a socio-economic survey and cultural assessment to ensure that the relevant 
data pertaining to the following is presented: 

 Adopt guiding methodology for socio-economic survey for the project affected 
people.  The results of the socio-economic survey to include: 

 Social characteristics of the potential PAPs including a description of 
production systems, labour, gender relations, and household organization; and 
baseline information on livelihoods (including, as relevant, production levels 
and income derived from occupational (both formal and informal economic 
activities), expenditure, livelihood patterns and standards of living (including 
health status) of displaced population. 

 The magnitude of the expected loss (total or partial, permanent or temporary) 
of assets, and the extent of displacement, physical or economic; 

 Social infrastructure and services 

 Address and integrate a profile on vulnerability clearly stipulating the levels of 
vulnerability of different categories of PAPs through an appropriate set of 
indicators and classification tool.  Gender analysis should be integrated in this 
component. Provisions to update information on the displaced people’s 
livelihoods and standards of living at regular intervals so that the latest 
information is available at the time of their displacement 

 Attitude to the project 

 Social and cultural characteristics of displaced communities, including a 
description of formal and informal institutions (e.g. community organizations, 
ritual groups, non-governmental organizations NGOs) that may be relevant to 
the consultation strategy and to designing and implementing the resettlement 
activities; 

 Develop a profile of PAP’s by the way of providing special identification 
numbers corresponding to photo book and their structures/properties/crops to 
be affected. 

 Mapping of project area and location of the PAPs.  The maps should appropriate 
scales and should be easy to interpret. 

 
Task 4: Census of PAPs and their Assets 
Apply a methodology that will ensure that all potential affected persons of the project 
are enumerated, as well as all potential involuntary resettlement impacts are 
documented by undertaking a new census of all PAPs and determining the scope and 
magnitude of likely resettlement effects, impacts and losses. Ensure that the PAPs 
census survey covers all people living on the project affected area. 
 
In depth census of the PAPs: The TA will carry out an in-depth census of the PAPs, 
with their involvement. The census should clearly identify: 



 53

a. All PAPs who may be physically displaced by the subproject, also referred to as 
project displaced persons (PDPs), including their details e.g. names, original 
National Identity card number, phone and physical contacts (street/estate, 
village, sub-location, location, District and County) and photograph; 

b. Vulnerable PAPs by gender and age, who may need special targeting for 
livelihood restoration or other forms of resettlement assistance including their 
details as well as explanation or description of their vulnerability and the kind of 
support that might be accorded to them. 

c. Standard characteristics of displaced households, including a description of 
production systems, labour, and household organization; and baseline 
information on livelihoods (including, as relevant, production levels/income 
streams and income derived from both formal and informal economic activities) 
and standards of living, including education levels and health status of the 
displaced population. 

 
The detailed census will include the following information as appropriate: 
Where physical displacement/relocation is anticipated: 

a. Number of owner households to be affected; 
b. Number of renter households to be affected; 
c. Number of informal occupant households to be affected. 

 
Where land acquisition is anticipated 

a. Number of affected households with titles; 
d. Number of affected households without titles; 
e. Number of affected households losing more than 50% of their land; 
f. Number of affected households losing less than 30% of their land. 

 
Where non-land economic displacement is anticipated 

a. Number of households to be affected; 
b. Number of individuals to be affected by non-land economic 

displacement; 
c. Types/nature of economic displacement. 

 
In all three cases above, and as appropriate 

a. Total number of Vulnerable and Marginalized Groups (VMG) - people 
who meet OP 4.10 criteria - households affected by the proposed 
subproject 

b. Total Estimated population of the VMGs present in the subproject area. 
c. Prepare the PAPs Categorization/Classification and Compensation 

Entitlements due to each category of PAPs.  
d. Classification should be in the form of, e.g. Land, structures, Crops and 

Trees affected; Permanently displaced Persons (PDPs) and PDPs with 
structures etc. 

e. Provide a description of the eligibility criteria for each entitlement. 
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f. Prepare a livelihoods restoration plan (where appropriate) for each 
category of vulnerable PAPs. 

g. propose resettlement assistance to vulnerable PAPs households or 
individuals (poor orphans, poor women or men headed households, poor 
elderly persons, poor persons with disabilities etc)   

h. Provide a cut-off date to prevent “rent seeking”. 
 
Tasks 5. Impacts of the projects: Census and valuation of PAPs Assets 
The TA will carry out a detailed census of PAPs assets including farmland, commercial 
land, structures, crops, and trees.  
 
Census and valuation of land  

 For each PAP, whose land is affected, provide (i) actual acreage of land to be 
taken by the transmission line way leave; (ii) total acreage of the PAP’s land; 
(iii) a description of the nature of impact on the land and structures, i.e. whether 
whole or partial; (iv) details of the land affected in terms of type of tenure and 
land use patterns 

 For each PAP, whose land is affected: (i) conduct valuation of the affected strip 
and compute compensation values; (ii) provide type and methodology of 
compensation; (iii) preferred method of valuation with justification; and,  

 For each PAP, whose land is affected, provide the following information on the 
status of land ownership documents (i) information on whether the current land 
occupant is the registered land owner (ii) placed caveats (if any); (iii) disputes 
involving the land parcel if any, and their status (i.e. whether they are in court 
or not) 

 Provide actual values of the percentage parts of the parcels affected basing the 
values on 30 – 70% of the total market value of land where 30% is for the parcels 
with very minimal effect while up to 70% being for the parcels that are severely 
or totally affected.  

 
Note: The valuation estimates should be based on locational registration areas and 
eligibility of affected land must be confirmed by legal documents of ownership 
(squatters may be compensated for assets, not for land). 
 
Census and valuation of structures 

 A detailed census and valuation of all affected structures, by type and nature, 
e.g. residential, institutional, communal or business structures, and whether 
made of permanent, semi-permanent or temporary materials, and the plinth area. 

Census and valuation of crops and trees5 
 A detailed census and valuation of affected crops and trees by type and level of 

maturity. 
 

                                                             
5 Refer to OP 4.12 Source Book 
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Note: (i) For each affected asset provide details of the true owner (for land, this is 
achieved by undertaking a search at the appropriate lands office), including names, 
gender and ID as a caption of the picture of the affected assets; (ii) For each of the 
affected assets, provide type and methodology of compensation preferred, with 
justification. While undertaking inventory of losses, ensure that the result entail and 
describe the following: 
 

o Mapping the affected properties (structures, crops, trees, fences) using 
the GPS with an accuracy of 1 meter in UTM Coordinate System. The 
affected buildings, fences and trees should be plotted along the corridor 
and photographs of the same taken at least at 2 elevations (front and 
side/rear).  The descriptions of the land development being affected 
should have a unique number that corresponds with the photos and also 
have waypoint coordinates (GPS coordinates); 
The assignment shall also include placing of permanent survey 
markings.  The survey marks shall be made visible, protruding above 
the ground at intervals of 10-15cm and constructed using iron pin in 
concrete (see survey manual for property beacons).  The iron pin shall 
be a minimum of 40cm since the project road corridor traverses a highly 
built up urban area, the preferred equipment to use to fasten the 
assignment is GPS RTK; 

 Land tenure and transfer systems, scope of land acquisition, distribution of land 
acquisition in administrative units, nature of land to be acquired for the project, 
including an analysis of the development status of land owned by individual 
PAP households, analysis of likely extent of damage to assets, crops and trees, 
analysis of potential displacement of livelihoods; inventory of common 
property, natural resources from which people derive their livelihoods and 
sustenance; properties/sites of cultural importance (e.g. graves, grave yards, 
worship areas); non-titled based usufruct systems (including fishing, grazing, or 
use of forest areas) governed by locally recognized land allocation mechanisms, 
and any issues raised by different tenure systems in the project; 

 Analysis of potential displacement of communal assets including public 
infrastructure and social services that will be affected; and 

 Include feasible impact mitigation measures to adequately address issues on loss 
of assets, livelihoods, community property and sites of cultural importance.  
This should entail any specific measures to be considered in the design and 
implementation of the RAP and project implementation stage; and  

 Develop in close cooperation with PPP Unit, Nakuru County and the PAPs 
livelihood strategies, which are feasible to be implemented by the County. 
Determine and identify the induced impacts as a result of the project. 
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Tasks 6. Valuation of and compensation of losses:  
 To describe the methodology to be used in valuing loses to determine their 

current replacement cost; and a description of the proposed types and levels of 
compensation under Kenyan law and the World Bank’s OP 4.12, and such 
supplementary measures as are necessary to achieve current replacement cost 
for lost assets.  When reviewing the systems for compensation, the following 
should be included: 

 Identification and preparation of an inventory of impacted properties and 
livelihoods for each household whether land owner licensee, tenant, or illegal 
occupant (female headed, male headed, number of males and females per 
household) 

 Established compensation criteria and strategies 

 Definition of the methodology to be used in valuing loses, to determine their 
replacement cost; and cost and description of the proposed types and levels of 
compensation under the GoK regulations and such supplementary measures as 
are necessary to achieve replacement cost for lost items. 

 Valuation of all land affected and assets including structures, properties, trees, 
crops and livelihoods affected by the project (disaggregated data) in order to 
provide the basis for compensation/resettlements to be acquired and livelihoods 
lost. 

 Specify procedures for compensation payment-paying attention to gender 
aspects, power and control 

 Ensure provision for assistance to vulnerable groups-specify who are 
vulnerable, weighing and ranking of PAPs depending on vulnerability and the 
type of assistance 

 Develop effective and sustainable livelihood restoration measures of PAPs 
especially the informal traders. 
 

Tasks 7.  Determine eligibility 
 The TA will provide a definition of displaced persons or PAPS and criteria for 

determining their eligibility for compensation and other resettlement assistance, 
including relevant cut-off dates. 

 Provide the definition of displaced persons, criteria for determining their 
eligibility for compensation and other resettlement assistance. 

 
Tasks 8. Propose resettlement measures and entitlement matrix 
Provide a description of the packages of compensation and other resettlement measures 
that will assist each category of eligible displaced persons including the vulnerable 
populations. In addition to being technically and economically feasible, the resettlement 
packages should be compatible with the cultural preference of the displaced persons 
and prepared in consultation with them.  The issues to consider while describing the 
resettlement measures include, but not limited to the following: 
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 An Entitlement Matrix prepared in line with both the GoK laws and regulations, 
and the WB’s OP 4.12. The entitlement matrix should clearly present the 
categorization/classification of affected assets and eligibility and compensation 
entitlements that will assist each category of eligible PAPs to achieve the RAP 
objectives.  Classification should be in the form of, e.g., land only affected; 
structure only affected; land and structure affected, crops only affected and trees 
only affected. permanently displaced persons (PDPs); etc. For PAPs whose 
livelihoods are land-based, preference should be given to land-based 
resettlement strategies.  Such strategies may include resettlement on public land, 
or on private land acquired or purchased for resettlement.  Note that: 

 Whenever replacement land is offered, PAPs are provided with land for which 
a combination of productive potential, locational advantages, and other factors 
is at least equivalent to the advantages of the land taken.  If land is not the 
preferred option of the displaced persons, or the provision of land would 
adversely affect the sustainability of a park or protected area, or sufficient land 
is not available at a reasonable price, then non-land-based options built around 
opportunities for employment or self-employment should be provided in 
addition to cash compensation for land and other assets lost.  The lack of 
adequate land must be demonstrated and documented.  

 Payment of cash compensation for lost assets may be appropriate where: (a) 
livelihoods are land-based, but the land taken for the subproject is a small 
fraction of the affected asset and the residual is economically viable; or, (b) 
active markets for land, housing, and labour exist, displaced persons use such 
markets, and there is sufficient supply of land and housing; or, (c) livelihoods 
are not land-based. In any of these cases, cash compensation levels should be 
sufficient to replace the lost land and other assets at full replacement cost in 
local markets. 

 Should the study affirm that there will be involuntary taking of land (whole or 
partial, permanent or temporary) resulting in: (a) relocation or loss of shelter; 
(b) loss of assets or access to assets; or (c) loss of income sources or means of 
livelihood, whether or not the affected persons must move to another location, 
then in line with the World Bank’s policy on involuntary resettlement, OP 4.12, 
the TA will: 

o Ensure that the displaced persons and their communities, and any host 
communities receiving them, are provided timely and relevant 
information, consulted on resettlement options, and offered 
opportunities to participate in planning, implementing, and monitoring 
resettlement.  

o Ensure that appropriate and accessible grievance mechanisms are 
established for these groups in consultation with them.   

o Propose measures to ensure that, in new resettlement sites or host 
communities, infrastructure and public services are provided as 
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necessary to improve, restore, or maintain accessibility and levels of 
service for the displaced persons and host communities.  

o Propose measures to ensure that alternatives or similar resources are 
provided to compensate for the loss of access to community resources 
(such as fishing areas, grazing areas, fuel, or fodder). 

o Propose measures to ensure that patterns of community organization 
appropriate to the new circumstances are based on choices made by the 
displaced persons. To the extent possible, the existing social and cultural 
institutions of PAPs and any host communities are preserved and PAPs 
preferences with respect to relocating in pre-existing communities and 
groups are honored.   

o For each of the affected assets, provide type and methodology of 
compensation preferred, with justification. 

o Measures or programs for livelihood restoration, including any special 
measures to be accorded to, in particular, the vulnerable PAPs;  

o Provide a cutoff date (to prevent “rent seeking”); 
o Prepare a Grievance Redress Mechanisms (GRM), developed in 

consultation with the PAPs and other subproject stakeholders. 
o Prepare a detailed budget estimate for the whole resettlement action plan 

inclusive of costs of land, structures, crops/trees, livelihoods restoration, 
capacity building and monitoring of the subproject.  

o Prepare the RAP Implementation timetable (linked to the underlying 
subproject construction activities 

o Propose a follow-up or monitoring system 
o Propose the RAP evaluation system 
o Clearly document the consultation that occurred during RAP preparation 

including: 
o Summary of the views expressed 
o How the views were taken into account in the RAP 
o Alternatives presented to PAPs and their views on the same 
o Propose a consultation strategy to be employed during the RAP 

implementation to ensure the active involvement and participation of 
PAPs and a process for the engagement of other stakeholders. 

o Measures and procedures for grievance redress and for consultations 
with PAPs; Measures for disclosure of RAP information. 
 

Tasks 9.  Grievance redress procedures 
 To propose an appropriate tiered grievance redress mechanism at project level 

that includes a community level tier to ensure affordable and accessible 
procedure for third-party settlement of disputes arising from resettlement during 
the relocation period and after resettlement/relocation has taken place. This 
should also include a review of the already established PAPs committee to 
ensure representation of the women, men and youth as well as clarification of 
their duties and management procedures. The grievance redress mechanism 
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should take into account the provision of the National Land Commission, the 
role of the Commission for Administration of Justice (the Ombudsman), and 
availability of judicial recourse; and community and traditional dispute 
settlement mechanisms. This will include provision of relevant guidance on the 
scope and qualities deemed necessary for an effective grievance mechanism and 
communication strategy including development of information package for 
PAPs.   

 
*Note that a grievance redress mechanism shall also be established at RAP preparation 
process and communication strategy developed and implemented for the same. 
 
Tasks 10. Institutional arrangements for RAP Implementation 

 To review the organizational framework for implementing the RAP, including 
identification of agencies responsible for delivery of resettlement 
measures/activities and provision of services; provide analysis of Civil Society 
organizations that may have a role in project implementation.  Explore the 
arrangements to ensure appropriate coordination between agencies and 
jurisdictions involved in implementation; and any measures [including technical 
assistance] needed to strengthen the implementing agencies capacity to design 
and carry out resettlement activities; provisions for the transfer to local 
authorities or PAPs themselves of responsibility for managing facilities and 
services provided under the project and for transferring other such 
responsibilities from the resettlement implementing agencies, when 
appropriate.   

 Review and update governance, representativeness and stockholder engagement 
during RAP preparation and implementation is also expected at this stage. 

 Analyze the capacity of each institution to effectively implement their assigned 
roles, and, as appropriate, propose a capacity building strategy that would 
ensure effective and smooth implementation of the RAP by each responsible 
institution. 

 
Tasks 11. Measures for monitoring and evaluation 

 To review the arrangements for internal monitoring of resettlement activities by 
the implementing agency, supplemented by independent external monitoring as 
considered appropriate by the lender; to ensure complete and objective 
information; performance monitoring indicators to measure inputs, output, and 
outcomes for resettlement activities and means of verification of the impact of 
resettlement for a reasonable period after all resettlement and related 
development activities have been completed; using the results of resettlement 
monitoring to guide subsequent implementation. 

 
 
Tasks 12. Prepare an implementation schedule 
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 To prepare the implementation schedule that is linked to the technical works of 
the project and ensure that all resettlement from the review of the PAP through 
implementation including timelines for the achievement of expected benefits to 
potential PAPs and termination of the various forms of assistance. The schedule 
should indicate how the resettlement activities are linked to the implementation 
of the overall project. 

 
Tasks 13. Resettlement cost estimate and RAP budget 

 Prepare the cost of the resettlement process and the total budget for the RAP in 
table format showing item cost estimate – at current replacement cost without 
consideration for depreciation -for all resettlement activities (costs of structures, 
land 6 , livelihoods restoration, capacity building and monitoring of the 
subproject), including allowances for inflation, natural grown considerations in 
case of a delay in RAP implementation, and other contingencies; timetable for 
expenditure; sources of funds and arrangements for timely flow of funds, and 
funding for resettlement, if any, in areas outside the jurisdiction of the 
implementing agencies. 

 
Tasks 14. Public participation and community consultation 
This component should include: 

 A description of the strategy for the interactive and meaningful consultation 
with and participation of stakeholders and PAPs in the design, implementation 
of the resettlement activities, and modalities for information disclosure 

 Identify and map stakeholders, and provide an analysis of the identified 
stakeholders and a matrix stipulating the level of power and interest and how to 
involve them (during RAP preparation and implementation) in the RAP project 
cycle; 

 A plan for civil society organization/stakeholder structured and on-going 
engagement in the resettlement planning process 

 A summary of the views expressed and how these views were considered in 
preparing the resettlement plan. 

 A review of the resettlement alternatives presented, and the choices made by 
displaced persons regarding options available to them, including choices related 
to forms of compensation and resettlement assistance, to relocating as 
individuals, families or as parts of pre-existing communities or kinship groups, 
to sustaining existing patterns of group organization, and to retaining access to 
cultural property (e.g. places of worship and graves) 

 Institutionalized arrangements or mechanisms for Grievance Redress by which 
the displaced and other PAPs  can communicate their concerns to projects 
authorities throughout the planning and implementation, and measures to ensure 
that such vulnerable groups as the poor, the landless and women are adequately 

                                                             
6 Squatters are not compensated for land, but for the assets that they may have on the land. They may 
also be provided with resettlement assistance as necessary.  
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represented. In addition, where groups that meet the OP 4.10 criteria are found 
to be present, ensure that culturally appropriate institutionalized GRM is agreed 
with them. 

 Development of effective channels of outreach to those most vulnerable by use 
of community-based organization and official representative channels and 
authorities; 

 Clearly document the consultation that occurred during RAP preparation 
including: 

o a summary of the views expressed by PAPs and other stakeholders;  
o how the views were taken into account in the RAP;  
o the alternatives presented to PAPs and their views on the same. 
o Propose a consultation strategy to be employed during the RAP 

implementation to ensure the active involvement and participation of 
PAPs and a process for the continued engagement of other stakeholders 

 Coordinate with the client and undertake RAP disclosure to the PAPs. 
 
Format and outline of Resettlement Action Plan 
The TA should revise the RAP to confirm to the format prescribed by the World Bank 
OP4.12 as follows: 
1. Executive Summary 
2. Introduction 
3. Project Description 
4. Minimizing Resettlement 
5. Legal Framework 
6. Participation and Consultation 
7. Census and Socioeconomic Surveys 
8. Vulnerable Groups or Persons 
9. Eligibility Criteria 
10. Project Impacts and Entitlement Matrix 
11. Valuation Criteria 
12. Livelihoods Restoration (if found to be appropriate)  
13. Resettlement Sites 
14. Host Communities 
15. Grievance Redress Mechanism 
16. Organization and Institutional Arrangements for RAP implementation 
17. Monitoring and Evaluation of RAP implementation 
18. Implementation Schedule 
19. Cost and Budgets 
20. Reference  
21. Annexes 
 
 
Facilities to be provided by client 
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The client will provide the following subject to availability 

f. Access to other relevant information to the extent of its availability 
g. Access to the project site and other site belonging to the client 
h. Feasibility Study Report  
i. IFPPP Resettlement Policy Framework 
j. The current RAP report. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annex 4.  E&S Criteria 
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The purpose of this section is to provide minimum criteria regarding 
environmental and social mitigation measures that the Project Company shall 
consider when preparing the C-ESMP. 
 

1. E&S Training 
 

The Project Company shall: 
 

 Determine its E&S training needs in collaboration with the KURA or its 
representative. 

 Maintain records of all E&S training, orientation, and induction. 

 Ensure, through appropriate contract specifications and monitoring that 
service providers, as well as contracted and subcontracted labour, are trained 
adequately before assignments begin. 

 Demonstrate to the KURA or its designated representative that its 
employees are competent to carry out their activities and duties safely.  For 
this purpose, the Project Company shall issue a Competence Certificate for 
every person working on site (relative to trade and aspect of work 
assignment) that specifies which tasks can be undertaken by which key 
personnel. 
 

      Orientation Training 
 Provisions should be made to provide E&S orientation training to all 

employees of the Project Company, including management, supervisors, 
and workers, as well as to subcontractors, hey are apprised of the basic site 
rules of work at / on the site and of personal protection and preventing injury 
to fellow employees. 

 Training should consist of basic hazard awareness, site- specific hazards, 
safe work practices, and emergency procedures for fire, evacuation, and 
natural disaster, as appropriate. Any site-specific hazard or colour coding in 
use should be thoroughly reviewed as part of orientation training. 
 

Visitor Orientation 
If visitors to the site, including vendors, can gain access to areas where 
hazardous conditions or substances may be present, a visitor orientation and 
control program should be established to ensure visitors do not enter hazard 
areas unescorted. 
Visitors will always be accompanied by an authorized member of the Project 
Company or the KURA’s representative who has successfully fulfilled the E&S 
orientation training, and who is familiar with the project site construction 
hazards, layout, and restricted working areas. 
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New Task Employee and Contractor Training 
 The Project Company shall ensure that workers and contractors, prior to 

commencement of new assignments, have received adequate training and 
information enabling them to understand work hazards and to protect their health 
from hazardous ambient factors that may be present.  The training should 
adequately cover the step by step process that is needed for Project activities to be 
undertaken safely, with minimum harm to the environment, and in accordance with 
the C-ESMP, including: 

o Knowledge of materials, equipment, and tools 
o Known hazards in the operations and how they are controlled 
o Potential risks to health 
o Precautions to prevent exposure 
o Hygiene requirements 
o Wearing and use of protective equipment and clothing 
o Appropriate response to operation extremes, incidents and accidents 

 
2. Construction Site Management 

 
Vegetation 
The Project Company shall exercise care to preserve the natural landscape, most 
particularly by: 

 conducting construction operations so as to prevent any unnecessary 
destruction, scarring, or defacing of the natural surroundings in the vicinity 
of the Works; 

 protecting from damage by the Project Company’s construction operations 
and equipment all trees and vegetation, except where clearing is required for 
permanent works, approved construction roads, or excavation operations; 

 revegetating damaged areas on completion of the Works, and for areas that 
cannot be revegetated, scarifying the work area to a condition that will 
facilitate natural revegetation, provide for proper drainage, and prevent 
erosion; 

 using, as much as possible, local species for replanting and species that are 
not listed as a noxious weed; 

 repairing, replanting, reseeding or otherwise correcting, as directed by the 
KURA or its representative, and at the Project Company’s own expense, all 
unnecessary destruction, scarring, damage, or defacing of the landscape 
resulting from the Project Company's operations. 

The Project Company shall transport labour and equipment within the right of 
way and over routes provided for access to the work in a manner to avoid as 
much as possible damage to land and property. 

Waste from Excavation and Earthworks 
The Project Company shall: 
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 Collect and properly manage all solid wastes proceeding from the construction 
activities, to prevent the contamination of soil and groundwater. 

 Carefully select waste disposal sites, to be approved by the KURA or its 
representative and the relevant authority. 

 Remove unneeded excavation material from construction sites as soon as 
possible; 

 
Air Quality 
 
The most common pollutant involved in fugitive emissions is dust or particulate matter 
(PM). This is released during certain operations, such as transport and open storage of 
solid materials, and from exposed soil surfaces, including unpaved roads.  Accordingly, 
the Project Company shall: 

 Use dust control methods, such as covers, water suppression, or increased 
moisture content for open materials storage piles, or controls, including air 
extraction and treatment through a baghouse or cyclone for material handling 
sources, such as conveyors and bins; 

 Use water suppression for control of loose materials on paved or unpaved road 
surfaces.  Oil and oil by-products are not a recommended method to control 
road dust. 

 Use wheel washes at quarries, ready-mix plants, construction sites, and other 
facilities to prevent track-out of mud, dust and dirt on to public road. 

 Regularly clean road surfaces within the construction sites to remove 
accumulated fine material, and regularly clean transportation vehicles. 

 Cover open bodied trucks handling sand, gravel or earth. 

 Minimise smoke from diesel engines by regular and proper maintenance, in 
particular by ensuring that the engine, injection system and air cleaners are in 
good condition. 
 

Hazardous and Toxic Waste 
 
Toxic and deleterious wastes resulting from the Project Company's activities require 
special attention in order to forestall their introduction into the natural environment 
which could result in harm to people, aquatic life or natural growth of the area.  The 
Project Company shall take precautions relative to the conditions specified herein. 

 Providing adequate secondary containment for fuel storage tanks and for the 
temporary storage of other fluids such as lubricating oils and hydraulic fluids, 

 Using impervious surfaces for refuelling areas and other fluid transfer areas 

 Training workers on the correct transfer and handling of fuels and chemicals and 
the response to spills 

 Providing portable spill containment and cleanup equipment on site and training in 
the equipment deployment 
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 Depositing or discharging toxic liquids, chemicals, fuels, lubricants and bitumen 
into containers for salvage or subsequent removal to off-site locations. 

 Avoiding the storage or handling of toxic liquid adjacent to or draining into drainage 
facilities. 

 Keeping absorbent materials or compounds on Site in sufficient quantities 
corresponding to the extent of possible spills. 

 Locating landfill pits for the disposal of solid waste at least 100 m from water 
courses, and fencing them off from local populations. 

 Ensuring adequate primary treatment of sanitation effluents and installing septic 
tanks away from village watering points. 

 
Area Signage 
 
 Hazardous areas should be marked appropriately. 

 Signage should be in accordance with international standards and be well known 
to, and easily understood by workers, visitors and the general public as appropriate. 

 Work sites should be demarcated 
 

Labelling of Equipment 
 
 All vessels that may contain substances that are hazardous as a result of chemical 

or toxicological properties, or temperature or pressure, should be labelled as to the 
contents and hazard, or appropriately colour coded. 
 

Borrow Pits and Quarries 
 
Materials required for site fill, backfill or the construction of permanent works that are 
not available from the surface will be obtained from borrow areas and quarries that the 
Project Company will identify, subject to approval by KURA. 
 
The Project Company will adhere to the following standards when siting, developing, 
operating, and reinstating borrow pits and quarries: 
 

 Obtain all necessary permits for borrow pits and quarry operations. 

 Locate quarry sites as far away from settlements as possible.  Quarry operations 
will produce noise and dust that will impact on nearby inhabitants even if controls 
are imposed. 

 Fence and secure quarry sites.  Steep quarry faces are a hazard to people and 
livestock. 

 Locate borrow pits and quarries at least 100 m from watercourses or human 
habitations. 

 Conduct a pre-blasting inspection/survey, in consultation with residents/property 
owners, prior to operating a quarry, to document the existing condition of buildings 
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and identify any sensitive structures, building components or contents.  The site 
conditions and the inspection information should be used to design the blasting 
operation to avoid any effects to property. 

 Locate, to the extent possible, borrow pits on land that is not used for cultivation 
and is not wooded. 

 Avoid areas of local historical or cultural interest and pits should not be located 
within 25 m of grave sites. 

 Hide, to the extent possible, pits from roads.  Quarries and borrow pits should be 
designed to minimise visible scarring of the landscape. 

 Develop a borrow pits and quarry management plan, including a plan to reinstate 
borrow pits and quarry sites as closely as possible to their original state 

 
Location of Worker Camps 
 
The C-ESMP will describe the process for siting Project camps.  As part of this process, 
the Project Company will: 

 Consult and negotiate with local stakeholders before proposing a location for its 
camps. 

 Submit the proposed locations to KURA for approval, including a justification for 
their location, as well proposed measures to mitigate the environmental and social 
risks and impacts around the camp and to enhance social benefits. 
 

Decommissioning of Camps, Worksites and Plant  
 
The C-ESMP shall include a section on the decommissioning of the Project Company’s 
camp(s), including the following measures: 

 Clearing construction sites of any equipment or waste and ensuring that the sites 
are free from contamination. 

 Disposing or recycling any equipment or waste in an appropriate and 
environmentally sound manner. 

 Handing construction sites over to the original owners, taking into account his/her 
wishes and national legislation. 

 Specifying hand-back requirements, such as arrangements for handover to the 
KURA or for other government use (e.g., for schools). 
 

3. Occupational Health and Safety (OHS) 
 
Severe Weather and Facility Shutdown 
 
 Work place structures should be designed and constructed to withstand the expected 

elements for the region and have an area designated for safe refuge, if appropriate. 

 Standard Operating Procedures (SOPs) should be developed for project or process 
shut-down, including an evacuation plan. 
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Lavatories and Showers 
 Adequate lavatory facilities (toilets and washing areas) should be provided for the 

number of people expected to work at the construction sites and allowances made 
for segregated facilities, or for indicating whether the toilet facility is “In Use” or 
“Vacant”. Toilet facilities should also be provided with adequate supplies of hot 
and cold running water, soap, and hand drying devices. 

 Where workers may be exposed to substances poisonous by ingestion and skin 
contamination may occur, facilities for showering and changing into and out of 
street and work clothes should be provided. 

 
Potable Water Supply 
 Adequate supplies of potable drinking water should be provided from a fountain 

with an upward jet or with a sanitary means of collecting the water for the purposes 
of drinking 

 Water supplied to areas of food preparation or for the purpose of personal hygiene 
(washing or bathing) should meet drinking water quality standards 

 
Clean Eating Area 
 Where there is potential for exposure to substances poisonous by ingestion, suitable 

arrangements are to be made for provision of clean eating areas where workers are 
not exposed to the hazardous or noxious substances 

 
Personal Protective Equipment (PPE) 
The Project Company shall: 

 identify and provide appropriate PPE at no cost that offers adequate protection to 
its workers, and the workers of its subcontractor, as well as to KURA’s staff or its 
representatives and visitors, without incurring unnecessary inconvenience to the 
individual 

 ensure that the use of PPE is compulsory. 

 provide sufficient training in the use, storage and maintenance of PPE to its 
employees; 

 properly maintain PPE, including cleaning when dirty and replacement when 
damaged or worn out; 

 determine requirements for standard and/or task-specific PPE based on of Job 
specific Safety Analysis (JSA); 

 consider the use of PPE as a last resort when it comes to hazard control and 
prevention, and always refer to the hierarchy of hazard controls when planning a 
safety process. 
 
 

Noise 
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The Project Company shall institute appropriate measures to mitigate the impact of 
construction noise to an acceptable level.  Precautions to reduce the exposure of 
workers to noise should include but not be limited to: 

 No employee should be exposed to a noise level greater than 85 dB(A) for a duration 
of more than 8 hours per day without hearing protection.  In addition, no 
unprotected ear should be exposed to a peak sound pressure level (instantaneous) 
of more than 140 dB(C). 

 The use of hearing protection should be enforced actively when the equivalent 
sound level over 8 hours reaches 85 dB(A), the peak sound levels reach 140 dB(C), 
or the average maximum sound level reaches 110 dB(A).  Hearing protective 
devices provided should be capable of reducing sound levels at the ear to at least 85 
dB(A). 

 Although hearing protection is preferred for any period of noise exposure in excess 
of 85 dB(A), an equivalent level of protection can be obtained, but less easily 
managed, by limiting the duration of noise exposure.  For every 3 dB(A) increase 
in sound levels, the ‘allowed’ exposure period or duration should be reduced by 50 
percent. 

 Periodic medical hearing checks should be performed on workers exposed to high 
noise levels. 

 Rotating staff to limit individual exposure to high levels. 

 Installing practical acoustical attenuation on construction equipment, such as 
mufflers.  Silenced air compressors and power generators should be used, and all 
machinery should be kept in good condition.  Exhaust silencing equipment should 
be installed on bulldozers, compactors, crane, dump trucks, excavators, graders, 
loaders, scrapers and shovels. 

 Posting signs in all area where the sound pressure level exceeds 85 dB(A). 

 Providing advance notice to occupants should be given if an activity involving high 
level impact noise is in close proximity to buildings. 

 
First Aid and Accidents 
 
The Project Company shall include the following measures in the C-ESMP: 

 Ensuring that qualified first-aid by qualified personnel is always available.  
Appropriately equipped first-aid stations should be easily accessible throughout the 
place of work. 

 Workers with rescue and first-aid duties should receive dedicated training so as not 
to inadvertently aggravate exposures and health hazards to themselves or their co- 
workers.  Training would include the risks of becoming infected with blood–borne 
pathogens through contact with bodily fluids and tissue. 

 Providing eye-wash stations and/or emergency showers close to all workstations 
where immediate flushing with water is the recommended first-aid response. 

 Providing dedicated and appropriately equipped first- aid room(s) where the scale 
of work or the type of activity being carried out so requires, should be provided.  
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First aid stations and rooms should be equipped with gloves, gowns, and masks for 
protection against direct contact with blood and other body fluids. 

 Making widely available written emergency procedures for dealing with cases of 
trauma or serious illness, including procedures for transferring patient care to an 
appropriate medical facility. 

 Immediately reporting of all accidental occurrences with serious accident potential 
such as major equipment failures, contact with high-voltage lines, exposure to 
hazardous materials, slides, or cave-ins to KURA or designated representative. 

 Immediately investigating any serious or fatal injury or disease caused by the 
progress of work by the Project Company, and submitting a comprehensive report 
to KURA or its designated representative. 

 
Communicable Diseases 
 
Sexually-transmitted diseases (STDs), such as HIV/AIDS, are the communicable 
diseases of most concern during the construction phase due to labour mobility.  
Recognizing that no single measure is likely to be effective in the long term, the Project 
Company shall include a combination of behavioural and environmental modifications 
to mitigate communicable diseases. 
 
The Project Company shall include the following measures in the C-ESMP: 

 Providing for active screening, diagnosis, counselling and referral of workers to a 
dedicated national STD and HIV/AIDS program, (unless otherwise agreed) of all 
Site staff and labour. 

 Conducting Information, Education and Consultation Communication (IEC) 
campaigns, at least every other month, addressed to all the Site staff and labour 
(including all the Project Company's employees, all sub-contractors of any tier and 
consultants' employees working on the Site, and truck drivers and crew making 
deliveries to the Site for Works and Services executed under the Contract, 
concerning the risks, dangers and impact, and appropriate avoidance behaviour with 
respect to of 

 Providing male or female condoms to all Site staff and workers, as appropriate. 

 Providing treatment through standard case management in on-site or community 
health care facilities. 

 Ensuring ready access to medical treatment, confidentiality and appropriate care, 
particularly with respect to migrant workers. 

 Promoting collaboration with local authorities to enhance access of workers 
families and the community to public health services and ensuring the 
immunization of workers against common and locally prevalent diseases. 

 Providing basic education on the conditions that allow the spread of other diseases 
such as Lassa Fever, Cholera and Ebola.  The training should cover sanitary hygiene 
education. 

 Preventing illness in immediate local communities by: 
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o Implementing an information strategy to reinforce person-to-person 
counselling addressing systemic factors that can influence individual 
behaviour as well as promoting individual protection, and protecting 
others from infection, by encouraging condom use 

o Training health workers in disease treatment 
o Conducting immunization programs for workers in local communities 

to improve health and guard against infection 
o Providing health services 
o Contracting an HIV service provider to be available on-site 

 
Vector-Borne Diseases 
 
Reducing the impact of vector-borne disease on the long-term health of workers is best 
accomplished through implementation of diverse interventions aimed at eliminating the 
factors that lead to disease.  The Project Company, in close collaboration with 
community health authorities, shall implement an integrated control strategy for 
mosquito and other arthropod-borne diseases that might involve: 

 Prevention of larval and adult propagation through sanitary improvements and 
elimination of breeding habitats close to human settlements 

 Elimination of unusable impounded water 

 Increase in water velocity in natural and artificial channels 

 Considering the application of residual insecticide to dormitory walls 

 Implementation of integrated vector control programs 

 Promoting use of repellents, clothing, netting, and other barriers to prevent insect 
bites 

 Use of chemoprophylaxis drugs by non-immune workers and collaborating with 
public health officials to help eradicate disease reservoirs 

 Monitoring and treatment of circulating and migrating populations to prevent 
disease reservoir spread 

 Collaboration and exchange of in-kind services with other control programs in the 
project area to maximize beneficial effects 

 Educating project personnel and area residents on risks, prevention, and available 
treatment 

 Monitoring communities during high-risk seasons to detect and treat cases 

 Distributing appropriate education materials 

 Following safety guidelines for the storage, transport, and distribution of pesticides 
to minimize the potential for misuse, spills, and accidental human exposure 

 
4. Road safety and Traffic Safety 
 
The Project Company shall ensure traffic safety by all project personnel during 
displacement to and from the workplace, and during operation of project equipment on 
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private or public roads.  Accordingly, the Road Safety and Traffic Management Plan 
shall include: 

 Adoption of best transport safety practices across all aspects of project operations 
with the goal of preventing traffic accidents and minimizing injuries suffered by 
project personnel and the public. Measures should include: 

o Emphasizing safety aspects among drivers 
o Improving driving skills and requiring licensing of drivers 
o Instituting defensive driving training for all drivers prior to starting their 

job 
o Adopting limits for trip duration and arranging driver rosters to avoid 

overtiredness 
o Avoiding dangerous routes and times of day to reduce the risk of 

accidents 
o Use of speed control devices (governors) on trucks, and remote 

monitoring of driver actions 
o Mandatory use of seat belts by drivers and co-passengers. Defaulters 

should be duly sanctioned. 

 Regular maintenance of vehicles and use of manufacturer approved parts to 
minimize potentially serious accidents caused by equipment malfunction or 
premature failure. 

 Where the project may contribute to a significant increase in traffic along existing 
roads, or where road transport is a significant component of a project, recommended 
measures include: 

o Minimizing pedestrian interaction with construction vehicles, 
particularly at crossing points to schools, markets, and any animal 
crossing points of significance, through appropriate signage, engineered 
footpaths or traffic slowing devices. 

o Organising meaningful road accident awareness events at all roadside 
schools and communities within 150 metres of the road centreline, 
covering safe road crossing, road accident hazards from weather 
conditions and vehicle roadworthiness, overloading and driver alertness, 
dangers posed by parked and broken-down vehicles, etc. 

o Collaborating with local communities and responsible authorities to 
improve signage, visibility and overall safety of roads, particularly along 
stretches located near schools or other locations where children may be 
present.  Collaborating with local communities on education about 
traffic and pedestrian safety (e.g. school education campaigns). 

o Coordinating with emergency responders to ensure that appropriate first 
aid is provided to all affected persons in the event of accidents. 

o Using locally sourced materials, whenever possible, to minimize 
transport distances. Locating associated facilities such as worker camps 
close to project sites and arranging. 
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o Employing safe traffic control measures, including road signs and flag 
persons to warn of dangerous conditions. 
 

5. Chance Find Procedures 
 

The Project Company shall develop a chance find procedure that outlines the actions to 
be taken if previously unknown cultural heritage is encountered during construction 
Works or maintenance.  The chance find procedures will include: 

 determination of whether cultural heritage is expected to be found, either during 
construction or operations 

 record keeping and expert verification procedures 

 chain of custody instructions for movable finds 

 notification of national heritage institutions 

 clear criteria for potential temporary work stoppages that could be required for rapid 
disposition of issues related to the finds. 

 
6. Emergency Preparedness and Response 

 
The Project Company will establish and maintain an emergency preparedness and 
response system, in collaboration with appropriate and relevant third parties. 
 
The emergency response plan cover: (i) the contingencies that could affect personnel 
and facilities of the project to be financed, (ii) the need to protect the health and safety 
of project workers, and (iii) the need to protect the health and safety of the Affected 
Communities.  More specifically it should include: 

 Identification of the emergency scenarios  

 Specific emergency response procedures  

 Trained emergency response teams 

 Emergency contacts and communication systems/protocols (including 
communication with Affected Communities when necessary)  

 Procedures for interaction with government authorities (emergency, health, 
environmental authorities)  

 Permanently stationed emergency equipment and facilities (e.g., first aid stations, 
firefighting equipment, spill response equipment, personal protection equipment for 
the emergency response teams)  

 Protocols for the use of the emergency equipment and facilities  

 Clear identification of evacuation routes and muster points  

 Emergency drills and their periodicity based on assigned emergency levels or tiers  

 Decontamination procedures and means to proceed with urgent remedial measures 
to contain, limit and reduce pollution within the physical boundaries of the project 
property and assets to the extent possible. 
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7. Stakeholder Engagement 
The Project Company will be required to undertake a process of stakeholder 
engagement with representative persons and communities along the road/bridge, 
including the public disclosure of its C-ESMP.  The Project Company shall also 
maintain throughout the Project good relations with local communities and will give 
these communities prior notice of plans and schedules as they might affect local people. 
 
The stakeholder engagement process will also be applicable in the event of land 
acquisition associated with changes in the alignments and detour land requirements 
during construction and maintenance. 
 
8. Labour Influx and Labour Force Management 

Labour Influx 
The Project Company shall include the following issues into the C-ESMP to limit 
labour influx: 
 

 Establishing worker camps when accommodation supply is insufficient for workers, 
including sub-contractors and associated support staff; 

 Locating worker camps away from environmentally sensitive areas to avoid impacts 
on the local wildlife; 

 Building additional/separate roads to project and workers’ camp sites; 

 Organising the commute from camp to project to reduce traffic; 

 Ensuring workers’ camp and associated facilities are connected to a septic tank or 
other wastewater systems that are appropriate and of sufficient capacity for the 
number of workers and local conditions; 

 Avoiding contamination of fresh water sources; 

 Providing opportunities for workers to regularly return to their families; 

 Providing opportunities for workers to take advantage of entertainment 
opportunities away from rural host communities; 

 Ensuring that children and minors are not employed directly or indirectly on the 
project; 

 Paying adequate salaries for workers to reduce incentive for theft; 

 Paying salaries into workers’ bank accounts rather than in cash; 

 Getting an appropriate mix of locally and non- locally procured goods to allow local 
project benefits while reducing risk of crowding out of and price hikes for local 
consumers; 

 Creating supervised leisure areas in workers’ camp; 

 Establishing substance abuse prevention and management programs; 

 Hiring workers through recruitment offices, and avoid hiring “at the gate” to 
discourage spontaneous influx of job seekers; 

 Identifying authorized water supply source and prohibiting use from other 
community sources; 

 Separating service providers for community and workers’ camp/construction site; 
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 Putting in place measures to reduce water and electricity consumption; 

 Employing locals to the extent possible; 

 Developing and adopting a Gender Action Plan to promote the transfer of 
construction skills to local women, to facilitate their employment at the Project site, 
including training and recruitment targets. 

 
Grievance Mechanism for Workers 
 
The Project Company will put in place a Grievance Mechanism for their workers and 
the workers of their subcontractors that is proportionate to their workforce, according 
to the following principles.  This GRM will be distinct from the Project level Grievance 
Mechanism, and shall adhere to the following principles: 
 

 Provision of information.  All workers should be informed about the 
grievance mechanism at the time they are hired, and details about how it 
operates should be easily available, for example, included in worker 
documentation or on notice boards. 

 Transparency of the process.  Workers must know to whom they can turn 
in the event of a grievance and the support and sources of advice that are 
available to them. All line and senior managers must be familiar with their 
organization's grievance procedure. 

 Keeping it up to date.  The process should be regularly reviewed and kept 
up to date, for example, by referencing any new statutory guidelines, 
changes in contracts or representation. 

 Confidentiality.  The process should ensure that a complaint is dealt with 
confidentially. While procedures may specify that complaints should first 
be made to the workers’ line manager, there should also be the option of 
raising a grievance first with an alternative manager, for example, a human 
resource (personnel) manager. 

 Non-retribution.  Procedures should guarantee that any worker raising a 
complaint will not be subject to any reprisal. 

 Reasonable timescales.  Procedures should allow for time to investigate 
grievances fully, but should aim for swift resolutions.  The longer a 
grievance is allowed to continue, the harder it can be for both sides to get 
back to normal afterwards. Time limits should be set for each stage of the 
process, for example, a maximum time between a grievance being raised 
and the setting up of a meeting to investigate it. 

 Right of appeal.  A worker should have the right to appeal to the World 
Bank or national courts if he or she is not happy with the initial finding. 

 Right to be accompanied.  In any meetings or hearings, the worker should 
have the right to be accompanied by a colleague, friend or union 
representative. 
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 Keeping records.  Written records should be kept at all stages.  The initial 
complaint should be in writing if possible, along with the response, notes of 
any meetings and the findings and the reasons for the findings.  Any records 
on SEA shall be registered separately and under the strictest confidentiality. 

 Relationship with collective agreements.  Grievance procedures should be 
consistent with any collective agreements. 

 Relationship with regulation.  Grievance processes should be compliant 
with the national employment code. 
 

9. Code of Conduct 
 

The Project Company will be responsible for the behaviour of its employees and their 
behaviour in contact with the public and in villages where they are lodged.  
Accordingly, the Project Company will: (i) develop a Code of Conduct as part of the 
C-ESMP that incorporates the core requirements; (ii) require all of its employees and 
the employees of its subcontractors to sign the Code of Conduct, and; (iii) proactively 
address any breach to the code of conduct.  The code of conduct will include the 
following measures: 
 

 mandatory and regular training for workers on required lawful conduct in host 
community and legal consequences for failure to comply with laws; 

 the preparation of a SEA/SH action plan, including a response and 
accountability framework, in association with a specialised non-governmental 
organisation. 

 culturally sensitive education training campaigns for Project Company staff 
(foreign and Kenyan) and for the staff of contractors regarding engagement with 
local communities, including positive examples of behaviour towards local 
populations. 

 the summary dismissal of employees having inappropriate relations with 
children under the age of 18 (eighteen); 

 the definition of sanction for engagement in SEA/SH in the workplace taking 
into account local legislation 

 the investigation and sanction of any exploitative conduct against women or 
children with the support of a local NGO, and following the wishes of the 
survivor (to note, no data collection on prevalence of SEA/SH shall be 
collected). 

 awareness campaigns and mitigation training on sexual exploitation and abuse 
SEA/SH; 

 cooperation with law enforcement agencies in investigating complaints about 
SEA/SH; 

 reporting of SEA/SH instances and responses, in monthly and quarterly reports 
in accordance with Appendix 13 (Reports) of the Contract Agreement. 
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 a confidential reporting system for any systematic abuse through channels such 
as the staff nurse, identified service providers, the grievance mechanism or, as 
necessary, appeal to the KURA; 

 the investigation and sanction of any harassment or abuse of Project staff or 
local persons, by Project Company Managers and staff, as well as 
subcontractors of any tier. 

 the dismissal for workers involved in criminal activities; 

 sanctions for drunkenness, particularly among drivers 

 sanctions for speeding, inconsiderate and risky driving, which endangers 
pedestrians, local roadside communities, and other road users; 

 penalties for littering by Project Company and subcontractor staff, as well as 
inappropriate dumping of waste materials; 

 a ban on the use of bush meat to feed workers 

 non-discriminatory treatment of security staff whether local or directly hired 
outside of Kenya. 

 provision of information regarding Worker Code of Conduct in local 
language(s); 
 
 

 

 

 

 

 

 

 

 


