
 

0 

 

  
 
 
 
 
 
 

 
 
 

KENYA URBAN ROADS AUTHORITY 
Efficient and Safe Urban Roads 

 

 
 

TENDER DOCUMENT  
 

FOR  
 
 

TENDER NO:  KURA/RMLF/SR/073/2019-2020 

 

FOR 
 

TENDER NAME:   PERIODIC MAINTENANCE OF BOMET CBD ROADS - LOT 11Y 
 

 
 

 
 

(YOUTH) 
 
 
 
 
 

 

  

DIRECTOR-(RACM) DIRECTOR GENERAL 

KENYA URBAN ROADS AUTHORITY KENYA URBAN ROADS AUTHORITY 

P.O.BOX 41727-00100 P.O.BOX 41727-00100 

NAIROBI NAIROBI 

  



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

1 

 
    

TABLE OF CONTENTS 
 
SECTION I: INVITATION TO TENDER .................................................................................... 2 

SECTION II:  INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDER .................. 4 

TABLE OF CONTENTS ............................................................................................................. 5 

Appendix to Instruction to Tenderers................................................................................... 28 

SECTION IV: CONDITIONS OF CONTRACT ........................................................................ 31 

PART I: GENERAL CONDITIONS OF CONTRACT ................................................................. 31 

PART II: CONDITIONS OF PARTICULAR APPLICATION ...................................................... 32 

SECTION V: SPECIAL SPECIFICATIONS ................................................................................ 55 

SECTION VI: SUPERVISION AND CONTRACT EVALUATION MANUAL 2012 ................. 113 

SECTION VII: DRAWINGS ........................................................ Error! Bookmark not defined. 
SECTION VIII: ROAD MAINTENANCE MANUAL ............................................................... 114 

SECTION IX: BILLS OF QUANTITIES ................................................................................... 115 

SECTION X: STANDARD FORMS ........................................................................................ 122 

Appendix to Form of Bid ..................................................................................................... 182 

Form of Bid Security ............................................................................................................ 184 

SECTION XI: SCHEDULES OF SUPPLEMENTARY INFORMATION ..................................... 187 

SECTION XII: FORM OF AGREEMENT ................................................................................ 206 

SECTION XIII: FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL) ....... 209 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

2 

 
 
 
  
 
 
 
 
 
 
 
 

 

 

 

 

 
 

SECTION I: INVITATION TO TENDER 

 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 

 
 

 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

3 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(* Invitation to tender to be inserted*) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

4 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION II:  INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDER  

 
 
 

 

 
 
 
 
 
 
 
 

    



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

5 

TABLE OF CONTENTS 

A. GENERAL ................................................................................................................. 5 

1 SCOPE OF BID ........................................................................................................................ 5 
2 SOURCE OF FUNDS................................................................................................................ 6 
3 corrupt practices .................................................................................................................... 6 
4 ELIGIBLE BIDDERS ................................................................................................................. 7 
5 QUALIFICATION OF THE BIDDER ........................................................................................ 7 
6 One bid per bidder ................................................................................................................. 7 
7 Cost of Bidding ....................................................................................................................... 7 
8 Site Visit ................................................................................................................................... 8 

B. BIDDING DOCUMENTS ......................................................................................... 8 
9 Contents of Bidding Documents ........................................................................................... 8 
10 Clarification of Bidding Documents ..................................................................................... 9 
11 Amendment of Bidding Documents ..................................................................................... 9 

C. PREPARATION OF BIDS ........................................................................................ 10 

12 Language of Bid ................................................................................................................... 10 
13 Documents Comprising the Bid ......................................................................................... 10 
14 Bid Prices .............................................................................................................................. 10 
15 CURRENCIES OF BID AND PAYMENT .............................................................................. 11 
16 Bid Validity .......................................................................................................................... 11 
17 Bid Security ............................................................................. Error! Bookmark not defined. 
18 No Alternative Offers .......................................................................................................... 11 
19 PRE-BID MEETING .............................................................................................................. 12 
20 Format and Signing of Bids ................................................................................................ 12 

D. SUBMISSION OF BIDS .......................................................................................... 13 

21 Sealing and Marking of Bids .............................................................................................. 13 
22 Deadline for Submission of Bids ........................................................................................ 13 
23 LATE BIDS ............................................................................................................................ 14 
24 Modification, SUBSTITUTION  and Withdrawal of Bids ................................................. 14 

E. BID OPENING AND EVALUATION ....................................................................... 14 
25 Bid Opening ......................................................................................................................... 14 
26 Process to be confidential ................................................................................................... 15 
27 clarification of bids and contacting of the employer ....................................................... 15 
28 Examination of bids and determination of responsiveness ............................................. 15 
29 correction of errors ............................................................................................................. 16 
30 EVALUATION AND COMPARISON OF BIDS .................................................................... 16 
31 QUALIFICATION AND EVALUATION CRITERIA .............................................................. 16 

F. FINANCIAL EVALUATION .................................................................................... 17 

G. AWARD OF CONTRACT ....................................................................................... 18 
32 Award ................................................................................................................................... 18 
33 employer's right to accept any bid and to reject any or all bids ..................................... 18 
34 notification of award .......................................................................................................... 18 
35 Signing of agreement .......................................................................................................... 18 
36 PERFORMANCE SECURITY ................................................................................................. 18 
37 contract effectiveness .......................................................................................................... 19 
5. Plant and Equipment ........................................................................................................... 24 

INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDER  

A.  GENERAL 

1 SCOPE OF BID 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

6 

1.1 The Employer, as defined in the Conditions of Contract Part II hereinafter “the 

Employer” wishes to receive bids for the construction of works as described in 

Section 1, clause 102 of the Special Specifications –“Location and extent of the 

Works”) 

1.2 The successful bidder will be expected to complete the Works within the period 

stated in the Appendix to Form of Bid from the date of commencement of the 

Works. 

1.3 Throughout these bidding documents, the terms bid and tender and their 

derivatives (bidder/tenderer, bid/tendered, bidding/tendering etc.) are 

synonymous, and day means calendar day. Singular also means plural. 

2 SOURCE OF FUNDS 

2.1 The source of funding is the Government of Kenya through the Road Maintenance 

Levy Fund. 

3 CORRUPT PRACTICES 

3.1 The government requires that the bidders, suppliers, sub-contractors and 

supervisors observe the highest standards of ethics during the execution of such 

contracts. In this pursuit of this policy, the government; 

Defines for the purpose of this provision, the terms set forth below as follows: 

i) “corrupt  practice” means the offering, giving ,receiving, or soliciting of anything of 

value to influence the action of the public official in the procurement process or in 

the execution, and 

ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process  or the execution of a contract to the detriment of the 

employer, and includes collusive practices among bidders (prior to or after bid 

submission) designed to establish bid prices at artificial, non-competitive levels and 

to deprive the employer the benefits of free and open competition 

 Will reject a proposal for award if it determines that the bidder recommended for 

award has engaged in corrupt or fraudulent practices in competing for the contract, 

and  

 Will declare a firm ineligible, either indefinitely or for a stated period of time, to be 

awarded a government contract if it at any time it is determined that the firm has 

engaged in corrupt or fraudulent practices in competing for, or in executing, a 

government financed contract 
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4 ELIGIBLE BIDDERS 

4.1 This invitation to bid is open to all bidders who are legally registered or 

incorporated in the Republic of Kenya as of the time of bid submission. 

Registration with National Construction Authority (NCA) as a contractor is 

mandatory. 

4.2 Bidders shall not have a conflict of interest. Bidders shall be considered to have 

conflict of interest, if they participated as a consultant in the preparation of the 

design, documentation or technical specifications of the works that are the subject 

of this bidding other than as far as required by the Employer. 

4.3 A firm that is under a declaration of eligibility by the Employer in accordance with 

clause 3, at the date of submission of the Bid or thereafter, shall be disqualified. 

4.4 Bidders shall provide such evidence of their continued eligibility satisfactory to the 

Employer as the Employer shall reasonably request. 

5 QUALIFICATION OF THE BIDDER 

5.1 Bidders shall as part of their bid: 

(a)  Submit a written power of attorney authorizing the signatory of the bid to commit the 

bidder; and 

(b)  Update any information submitted with their bids and update in any case the 

information indicated in the schedules and continue to meet the minimum threshold 

criteria set out in the bid documents. 

5.2 As a minimum, bidders shall update the following information: 

(a) evidence of access to lines of credit from a  bank and availability of other financial 

resources 

(b) financial predictions for the current year and the two subsequent years, including the 

effect of known commitments 

(c) work commitments  

(d) current litigation information; and 

(e) availability of critical equipment 

5.3 Bidders shall also submit proposals of work methods and schedule in sufficient 

detail to demonstrate the adequacy of the bidders’ proposals to meet the technical 

specifications and the completion time referred to in Clause 1.2 above. 

6 ONE BID PER BIDDER 

6.1 Each bidder shall submit only one bid. A bidder who submits or participates in more than 

one bid will be disqualified. 

 

7 COST OF BIDDING 
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7.1 The bidder shall bear all costs associated with the preparation and submission of 

his bid and the Employer will in no case be responsible or liable for those costs, 

regardless of the conduct or outcome of the bidding process. 

8 SITE VISIT  

8.1 The tenderer is advised to visit and examine the site and its surroundings and obtain for 

himself on his own responsibility, all information that may be necessary for preparing 

the tender and entering into a contract.  The costs of visiting the site shall be the 

tenderer’s own responsibility. 

8.2 The tenderer and any of his personnel or agents will be granted permission by the 

Employer to enter upon premises and lands for the purpose of such inspection, but 

only upon the express condition that the tenderer, his personnel or agents, will 

release and indemnify the Employer from and against all liability in respect of, and 

will be responsible for personal injury (whether fatal or otherwise), loss of or 

damage to property and any other loss, damage, costs and expenses however 

caused, which but for the exercise of such permission, would not have arisen. 

8.3 A Mandatory pre-tender site meeting shall be held   as specified in the tender 

notice.  A representative of the Employer will be available to meet the intending 

tenderers at the venue.  

8.4 The Employer will conduct a Site Visit concurrently with the pre-bid meeting 

referred to in Clause 19, attendance for which is necessary for all bidders. 

Attendance by the tenderers shall be as specified in the tender notice.  

8.5 Tenderers must provide their own transport.  The representative will not be 

available at any other time for site inspection visits. 

8.6 Each tenderer shall complete the Certificate of Tenderer’s Visit to the Site, whether 

he in fact visits the Site at the time of the organized site visit or by himself at some 

other time. 

B. BIDDING DOCUMENTS 

9 CONTENTS OF BIDDING DOCUMENTS 

9.1 The set of documents comprising the tender includes the following together with 

any addenda issued in accordance with Clause 11: 

(a) Invitation to Bid 

(b) Instructions to Bidders and Conditions of Tender 

(c) Appendix to Instruction to Tenderers 

(d) Conditions of Contract  -  Part I 

(e) Conditions of Contract  -  Part II 

(f) Road Maintenance Manual (May 2010 Edition) 

(g) Standard Specifications  
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(h) Special Specifications  

(i) Form of Bid, Appendix to Form of Bid and Bid Security 

(j) Bills of Quantities 

(k) Schedules of Supplementary information  

(l) Form of Contract Agreement 

(m) Form of Performance Security 

(n) Drawings  

(o) BID Addenda (BID  Notices)  

(p) Declaration Form 

9.2 The bidder is expected to examine carefully all instructions, conditions, forms, 

terms, specifications and drawings in the bidding documents.  Failure to comply 

with the requirements of bid submission will be at the bidder’s own risk.  Bids that 

are not substantially responsive to the requirements of the bidding documents will 

be rejected. 

9.3 All recipients of the documents for the proposed Contract for the purpose of 

submitting a tender (whether they submit a tender or not) shall treat the details of 

the documents as “private and confidential”. 

10 CLARIFICATION OF BIDDING DOCUMENTS 

10.1 The prospective bidder requiring any clarification of the bidding documents may 

notify the Employer in writing, cable or by e-mail (hereinafter the term cable is 

deemed to include telex and facsimile) at the Employer’s mailing address indicated 

in the Bidding Data. 

10.2 The Employer will respond in writing to any request for clarification that he 

receives earlier than 7 days prior to the deadline for the submission of bids.  

Copies of the Employer’s response to queries raised by bidders (including an 

explanation of the query but without identifying the sources of the inquiry) will be 

sent to all prospective bidders who will have purchased the bidding documents. 

11 AMENDMENT OF BIDDING DOCUMENTS 

11.1 At any time prior to the deadline for submission of bids, the Employer may, for any 

reason, whether at his own initiative or in response to a clarification requested by 

a prospective bidder, modify the bidding documents by issuing subsequent 

Addenda. 

11.2 The Addendum thus issued shall be part of the bidding documents pursuant to 

Sub-Clause 10.1 and shall be communicated in writing or cable to all purchasers 

of the bidding documents. Prospective bidders shall promptly acknowledge receipt 

of each Addendum in writing or by cable to the Employer.  
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11.3 In order to afford prospective bidders reasonable time in which to take an 

Addendum into account in preparing their bids, the Employer may, at his 

discretion, extend the deadline for the submission of bids in accordance with 

Clause 16.2.  

C. PREPARATION OF BIDS 

12 LANGUAGE OF BID 

12.1 The bid prepared by the bidder and all correspondences and documents relating to 

the bid exchanged by the bidder and the Employer shall be written in the English 

Language.  Supporting documents and printed literature furnished by the bidder 

may be in another language provided they are accompanied by an appropriate 

translation of pertinent passages in the above stated language.  For the purpose of 

interpretation of the bid, the English language shall prevail. 

13 DOCUMENTS COMPRISING THE BID 

13.1 The bid to be prepared by the bidder shall comprise:   

(a) Duly filled-in Form of Bid and Appendix to form of bid;  

(b) Bid security;  

(c) Priced Bills of Quantities; 

(d) Schedules of information  

(e) Qualification criteria  

(f) Any other materials required to be completed and submitted in accordance with the 

Instructions to Bidders embodied in these bidding documents.   

13.2 These Forms, Bills of Quantities and Schedules provided in these bidding 

documents shall be used without exception (subject to extensions of the Schedules 

in the same format). 

14 BID PRICES 

14.1 Unless explicitly stated otherwise in the bidding documents, the contract shall be 

for the whole works as described in Sub-Clause 1.1, based on the basic unit rates 

and prices in the Bill of Quantities submitted by the bidder. 

14.2 The bidder shall fill in rates and prices for all items of Works described in the Bills 

of Quantities, whether quantities are stated or not.  

14.3 All duties, taxes (including VAT)  and other levies payable by the Contractor under 

the Contract, or for any other cause as of the date 7 days prior to the deadline for 

submission of bids, shall be included in the rates and prices and the total Bid Price 

submitted by the bidder. 

14.4 Unless otherwise provided in the Bidding Data and Conditions of Particular 

Application the rates and prices quoted by the bidder are subject to adjustment 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

11 

during the performance of the contract in accordance with the provisions of 

Clause 70 of the Conditions of Contract. 

15 CURRENCIES OF BID AND PAYMENT 

15.1 Bids shall be priced in Kenya Shillings. 

 

16 BID VALIDITY 

16.1 The bid shall remain valid and open for acceptance for a period of 90 calendar 

days from the specified date of bid opening specified in Clause 22. 

16.2 In exceptional circumstances prior to expiry of the original bid validity period, the 

Employer may request that the bidders extend the period of validity for a specified 

additional period. The request and the responses thereto shall be made in writing 

or by cable.  A bidder may refuse the request without forfeiting his bid security.  A 

bidder agreeing to the request will not be required nor permitted to modify his bid, 

but will be required to extend the validity of his bid security for the period of the 

extension, and in compliance with Clause Error! Reference source not found. in all 

respects. 

 

17 TENDER SECURING DECLARATION 

17.1  The bidder is not required to submit a bid security but shall furnish, as part of his 
bid, a tender securing declaration. 

17.2 The tender securing declaration shall be in the format shown in the appendix to form 
of bid. Any bidder who fails to adhere to the terms of the tender securing declaration shall 
be liable to debarment pursuant to section 115 of the public procurement and asset 
disposal act 2015 and regulations of 2006. 

17.2  Any bid not accompanied by a completed and signed tender securing declaration will 
be rejected by the employer as non-responsive. 

17.3  The tender securing declaration shall expire;-  

(A) If a bidder is unsuccessful, 

(B) On receipt of notification of award 

(C) 28 days after the expiration of the tender validity. 

 

17.4  The tender securing declaration of the successful bidder will be discharged upon the 
bidder signing the contract agreement and furnishing the required performance security. 

17.5  A bidder will automatically be suspended from being eligible for bidding in any 
contract with the authority for a period of 5 years starting from the date of expiration of 
tender validity period, if a bidder is in breach of his/her obligation(s) under the bid 
conditions, because: 

(a) The bidder has withdrawn its bid during the period of bid validity specified in the 
bidding data sheet or 

(b)The bidder does not accept correction  of errors, pursuant to sub-clause 
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29.1(f) or 

(c) In the case of a successful bidder, the bidder fails within the specified time limit to: 

(i) Sign the contract agreement or 

(ii) Furnish the necessary performance security 

 

 

18 NO ALTERNATIVE OFFERS 

18.1 The bidder shall submit one offer, which complies fully with the requirements of 

the bidding documents. 

18.2 The bid submitted shall be solely on behalf of the bidder. A bidder who submits or 

participates in more than one bid will be disqualified.  

18.3 A price or rate shall be entered in indelible ink against every item in the Bills of 

Quantities with the exception of items which already have Prime Cost or 

Provisional sums affixed thereto. The bidders are reminded that no “nil” or 

“included” rates or “lump-sum” discounts will be accepted. The rates for various 

items should include discounts if any. Bidders who fail to comply will be 

disqualified. 

19 PRE-BID MEETING 

19.1 The bidder’s designated representative is invited to attend a mandatory pre-bid meeting, 

which will take place as specified in the Tender notice. The purpose of the meeting will 

be to clarify issues and to answer questions on any matter that may be raised at that stage.  

19.2 The bidder is requested as far as possible to submit any questions in writing or by 

cable, to reach the Employer not later than one week before the meeting. It may 

not be practicable at the meeting to answer questions received late, but questions 

and responses will be transmitted in accordance with the Minutes of the meeting, 

including the text of the questions raised and the responses given together with 

any responses prepared after the meeting, will be transmitted without delay to all 

purchasers of the bidding documents.  Any modification of the bidding documents 

listed in Sub-Clause 9.1, which may become necessary as a result of the pre-bid 

meeting shall be made by the Employer exclusively through the issue of an 

Addendum pursuant to Clause 10 or through the minutes of the pre-bid meeting. 

20 FORMAT AND SIGNING OF BIDS 

20.1 The bidder shall prepare one original of the documents comprising the bid as 

described in Clause 13 of these Instructions to Bidders, bound with the section 

containing the Form of Bid and Appendix to Bid, and clearly marked “ORIGINAL”. 

In addition, the bidder shall submit another copy of the bid clearly marked “COPY 

OF ORIGINAL”. In the event of discrepancy between them, the original shall 

prevail. 
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20.2 The original and copies of the bid shall be typed or written in indelible ink (in the 

case of copies, photocopies are also acceptable) and shall be signed by a person or 

persons duly authorized to sign on behalf of the bidder pursuant to Sub-Clause 

5.1(a) OR 4.3 (c) as the case may be. The person or persons signing the bid shall 

initial all pages of the bid where entries or amendments have been made. 

20.3 The bid shall be without alterations, omissions or conditions except as necessary to 

correct errors made by the bidder, in which case such corrections shall be 

initialled by the person or persons signing the bid. 

 

D. SUBMISSION OF BIDS 

21  SEALING AND MARKING OF BIDS 

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes 

duly marking the envelopes “ORIGINAL” and “COPY”. The envelopes shall then be 

sealed in an outer separate envelope. 

21.2  The inner and outer envelopes shall be: 

(a)  Addressed to the Employer at the address provided in the Appendix to Form of Bid. 
 
(b) Bear the name and identification number of the contract. In addition to the 

identification required in sub-Clause 21.2, the inner envelopes shall indicate the 
name and address of the bidder to enable the bid to be returned unopened in case it 
is declared “late” pursuant to Clause 23.1, and for matching purposes under Clause 
24. 

21.3 If the outer envelope is not sealed and marked as instructed above, the Employer 

will assume no responsibility for the misplacement or premature opening of the 

bid.  If the outer envelope discloses the bidder's identity the Employer will not 

guarantee the anonymity of the bid submission, but this shall not constitute 

grounds for rejection of the bid.  

22 DEADLINE FOR SUBMISSION OF BIDS  
22.1 Bids must be received by the Employer at the address specified in Sub Clause 21.2 

not later than the date indicated in the tender notice.  

Tenders delivered by hand must be placed in the “tender box” provided in the office of 

the employer. 

Proof of posting will not be accepted as proof of delivery and any tender delivered after 

the above stipulated time, from whatever cause arising will not be considered. 

22.2 The Employer may, at his discretion, extend the deadline for the submission of bids 

through the issue of an Addendum in accordance with Clause 11 in which case all 

rights and obligations of the Employer and the bidders previously subject to the 

original deadline shall thereafter be subject to the new deadline as extended. 
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23 LATE BIDS 

23.1 Any bid received by the Employer after the deadline for submission of bids 

prescribed in Clause 22 will be returned unopened to the bidder. 

24 MODIFICATION, SUBSTITUTION  AND WITHDRAWAL OF BIDS 

24.1 The bidder may modify, substitute or withdraw his bid after bid submission, 

provided that written notice of modification or withdrawal is received by the 

Employer prior to the prescribed deadline for submission of bids. 

24.2 The bidder’s modification, substitution or withdrawal notice shall be prepared, 

sealed, marked and delivered in accordance with the provisions of Clause 21, with 

the outer and inner envelopes additionally marked “MODIFICATION” or 

“WITHDRAWAL” as appropriate.  

24.3 No bid may be modified subsequent to the deadline for submission of bids, except 

in accordance with Sub-Clause 29.2. 

24.4 Any withdrawal of a bid during the interval between the deadline for submission 

of bids and expiration of the period of bid validity specified in Clause Error! 

Reference source not found. may result in the forfeiture of the bid security 

pursuant to Sub-Clause Error! Reference source not found..  

 

E. BID OPENING AND EVALUATION 

25 BID OPENING 

25.1 The Employer will open the bids, including withdrawals and modifications made 

pursuant to Clause 24, in the presence of bidders' designated representatives who 

choose to attend, at the time, date, and location stipulated in the letter of invitation. 

The bidders' representatives who are present shall sign a register evidencing their 

attendance. 

25.2 Envelopes marked "WITHDRAWAL" and “SUBSTITUTION” shall be opened first 

and the name of the bidder shall be read out. Bids for which an acceptable notice 

of withdrawal has been submitted pursuant to Clause 24 shall not be opened.  

25.3 The bidder's name, the Bid Prices, including any  bid modifications and 

withdrawals, the presence (or absence) of bid security, and any such details as the 

Employer may consider appropriate, will be announced by the Employer at the 

opening. Subsequently, all envelopes marked “MODIFICATION” shall be opened 

and the submissions therein read out in appropriate detail.  No bid shall be 

rejected at bid opening except for late bids pursuant to Clause 22. 

25.4 The Employer shall prepare minutes of the bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 24.3. 
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25.5 Bids not opened and read out at bid opening shall not be considered further for 

evaluation, irrespective of the circumstances. 

26 PROCESS TO BE CONFIDENTIAL 

26.1 Information relating to the examination, evaluation and comparison of bids, and 

recommendations for the award of contract shall not be disclosed to bidders or any 

other persons not officially concerned with such process until the award to the 

successful bidder has been announced.  Any effort by a bidder to influence the 

Employer's processing of bids or award decisions may result in the rejection of the 

bidder's bid. 

27 CLARIFICATION OF BIDS AND CONTACTING OF THE EMPLOYER 

27.1 To assist in the examination, evaluation, and comparison of bids, the Employer 

may, at its discretion, ask any bidder for clarification of its bid, including 

breakdowns of unit rates.  The request for clarification and the response shall be in 

writing or by cable, but no change in the price or substance of the bid shall be 

sought, offered, or permitted except as required to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation of the bids in 

accordance with Clause 29. 

27.2 Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter 

relating to its bid from the time of the bid opening to the time the contract is 

awarded.  If the bidder wishes to bring additional information to the notice of the 

Employer, should do so in writing. 

27.3 Any effort by the bidder to influence the Employer in the Employer's bid 

evaluation, bid comparison or contract award decisions may result in the rejection 

of the bidder's bid. 

28 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 

28.1 Prior to the detailed evaluation of bids, the Employer will determine whether each 

bid (a) has been properly signed; (b) is accompanied by the required securities; (c) 

is substantially responsive to the requirements of the bidding documents; and (d) 

provides any clarification and/or substantiation that the Employer may require to 

determine responsiveness pursuant to Sub-Clause 28.2.     

28.2 A substantially responsive bid is one that conforms to all the terms, conditions, and 

specifications of the bidding documents without material deviation or reservation 

and has a valid tender bank guarantee. A material deviation or reservation is one  

(a) Which affects in any substantial way the scope, quality, or performance of the 

works;  

(b) Which limits in any substantial way, inconsistent with the bidding documents, the 

Employer's rights or the bidder's obligations under the contract; or  
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(c) Whose rectification would affect unfairly the competitive position of other bidders 

presenting substantially responsive bids. 

28.3 If a bid is not substantially responsive, it will be rejected by the Employer and may 

not subsequently be made responsive by correction or withdrawal of the nonconforming 

deviation or reservation.  

29 CORRECTION OF ERRORS 
 
Tenders determined to be substantially responsive shall be checked by the Employer for any 
arithmetic errors in the computations and summations.  Errors will NOT be corrected by the 
Employer. Any bid found to have arithmetic errors shall be disqualified. Where there is a 
discrepancy between the amount in figures and the amount in words, the amount in words 
will govern. 

30 EVALUATION AND COMPARISON OF BIDS 

30.1 The Employer will carry out evaluation of details and information provided in 

post-Qualification Questionnaire and any bidder who does not qualify shall not have 

his/her bid evaluated further. 

30.2 The Employer will then evaluate and compare only the bids determined to be 

substantially responsive in accordance with Clauses 27 and 28. 

30.3 The procuring entity may at any time terminate procurement proceedings before 

contract award and shall not be liable to any person for the termination. 

30.4 A tenderer who gives false information in the tender document about its 

qualification or who refuses to enter into a contract after notification of contract 

award shall be considered for debarment from participating in future public 

procurement. 

31 QUALIFICATION AND EVALUATION CRITERIA 

31.1 Post-qualification will be based on meeting all of the following minimum point scale 

criteria regarding the Applicant’s general and particular experience, personnel and 

equipment capabilities as well as financial position.  The Employer reserves the right to 

waive minor deviations, if they do not materially affect the capacity of an applicant to 

perform the contract. Subcontractor’s experience and resources shall not be taken into 

account in determining the Applicant’s compliance with qualifying criteria. 

31.2 General Experience.     

The Applicant shall meet the following minimum criteria: - 

(a) Average annual turnover for the last 2 years – KShs.12,000,000.00/-. 

(b) Successful completion as a prime contractor or sub-contractor in the execution of at 

least three roads rehabilitation/new construction projects of a similar nature and 

comparable in complexity to the proposed contract within the last three years, for 

which at least one was located in an urban environment in Kenya.   
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31.3 Personnel Capabilities. The Applicant should list down personnel of minimum 
qualification of HND in Civil Engineering for Site Agent, Ordinary Diploma for the 
surveyor and other supervisory staff.  

 
31.4 Equipment Capabilities. The Applicant should list down, the plants and equipment 

that are in his ownership and the ones proposed for hire which should be suitable for 
executing contract works. – Applicants must attaché evidence of ownership or hiring 
arrangements. 
 

31.5 Cash flow statement. The Applicant should demonstrate that the firm has access to or 
has available, liquid assets, unencumbered real assets, lines or credit, and other 
financial means sufficient to meet the construction cash flow for a period of 2 months, 
estimated at 20% of the estimated tender sum. 

 

31.6 Balance Sheets.  Signed and stamped Audited balance sheets for the last two years should be 

submitted and must demonstrate the soundness of the Applicant’s financial position, 

availability of working capital and net worth.   

 
31.7 Financial position/Ratios. The applicant’s financial information will be assessed in terms 

of ROCE, current ratio and return on equity, and the point scale criteria on their 
financial position given on this basis.  Where necessary, the Employer may make 
inquiries with the Applicant’s bankers. 

 
31.8 Litigation History.  The Applicant should provide accurate information on any litigation 

or arbitration resulting from contracts complete or under execution by him over the 
last five years.  A consistent history of litigation against the Applicant may result in 
failure of the application. 

 
31.9 Post-qualification criteria are as provided in the Appendix to instruction to tenderers.  

The bidders who pass the technical criteria will be subjected to financial evaluation. 
 

F. FINANCIAL EVALUATION 

31.8 Comparison of major rates of items of construction & credibility of tenderers rates 

The Employer will compare the tenderers’ rates with the Engineer’s estimates for major 

items of construction. If some bids are seriously unbalanced or front loaded in relation to 

the Engineer's estimates for the major items of work to be performed under the contract, 

the Employer may require the bidder to produce detailed price analyses for any or all 

items of the Bills of Quantities, to demonstrate the internal consistency of those prices 

with the construction methods and schedule proposed.  After evaluation of the price 

analyses, taking into consideration the schedule of estimated contract payments, the 

Employer may require that the amount of the Performance Security set forth in Clause 35 

be increased at the expense of the bidder to a level sufficient to protect the Employer 

against financial loss in the event of default of the successful bidder under the contract. 
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G. AWARD OF CONTRACT 

32 AWARD 
32.1   Subject to Clause 32, the Employer will award the contract to the bidder whose 

bid has been determined to be substantially responsive to the bidding documents 

and who has offered the lowest Evaluated Bid Price pursuant to Clause 29, 

provided that such bidder has been determined to be (a) eligible in accordance 

with the provisions of Sub-Clause 3.1, and (b) qualified in accordance with the 

provisions of Clause 4. 
 

 

 

33 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

33.1 The Employer reserves the right to accept or reject any bid, and to annul the 

bidding process and reject all bids, at any time prior to award of contract, without 

thereby incurring any liability to the affected bidder or bidders or any obligation 

to inform the affected bidder or bidders of the grounds for the Employer's action. 

34 NOTIFICATION OF AWARD 

34.1 Prior to expiration of the period of bid validity prescribed by the Employer, the 

Employer will notify the successful bidder in writing or by cable confirmed by 

registered letter that its bid has been accepted.  This letter (hereinafter and in the 

Conditions of Contract called "Letter of Acceptance") shall specify the sum, which 

the Employer will pay the Contractor in consideration of the execution and 

completion of the works and the remedying of any defects therein by the 

Contractor as prescribed by the contract (hereinafter and in the Conditions of 

Contract called "the Contract Price"). 

34.2 At the same time that the Employer notifies the successful bidder that his bid has 

been accepted, the Employer shall notify the other bidders that their bids have 

been unsuccessful and that their bid security will be returned as promptly as 

possible, in accordance with sub clause 17.4. 

35 SIGNING OF AGREEMENT 

35.1 Within 21 days of receipt of the Notification of Award, the successful bidder shall 

sign the Form of Agreement and return it to the Employer, together with the 

required performance security. 

36 PERFORMANCE SECURITY 

36.1 Within 14 days of receipt of the Letter of Acceptance from the Employer, the 

successful bidder shall furnish to the Employer a performance security in the form 

stipulated in the Conditions of contract. The form of performance security 

provided in Section 9 of the bidding documents shall be used. 
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36.2 The successful bidder shall provide a performance security in the form of an 

Unconditional Bank Guarantee from a reputable bank located in Kenya. 

36.3 Failure by successful bidder to lodge the required performance Guarantee within 

14 days of the receipt of the letter of Acceptance shall constitute sufficient grounds 

for annulment of the award and forfeiture of the bid surety; in which event the 

Employer may make the award to another bidder or call for new bids. 

37 CONTRACT EFFECTIVENESS 

37.1 The Contract will be effective only upon signature of the Agreement between the 

Contractor and the Employer. 
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QUALIFICATION CRITERIA 
 
This Section contains all the factors, methods and criteria that the Employer shall use to 
evaluate applications. The information to be provided in relation to each factor and the 
definitions of the corresponding terms are included in the respective Application Forms. 
 

 

 
Contents 

 
1. Eligibility ........................................................................................................................... 21 
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Qualification Criteria 
Compliance 
Requirement 

Documentation 

No. Subject Requirement Bidder  
Submission 

Requirements 

1. Eligibility 
1.1 Eligibility Nationality in accordance with 

Sub-Clause 4.1. 
Must meet requirement Section 2, Schedule 1 

1.2 Conflict of Interest No conflicts of interest in Sub-
Clause 4.2. 

Must meet requirement Section 2, Schedule 1 

1.3 Debarment Not having been declared 
ineligible by the Employer, as 
described in Sub-Clause 4.3. 

Must meet requirement Section 2, Schedule 11 

1.4 Incorporation & 
Registration 

Pursuant to sub-clause 4.1 the 
following shall be provided; 
 
- Copy of Certificate of 
incorporation certified by a 
Commissioner of Oaths or 
issuing authority to show that 
the applicant is a registered 
company and legally authorised 
to do business in Kenya  
   
- Proof of registration with the 
National Construction Authority 
(NCA) in the categories 
indicated in the tender notice.  
 
-Proof of registration with a 
Certified copy of a valid 
certificate  from National or 
County Treasury for relevant 
category 
 

Must meet requirement Section 2, Schedule 1 

2.  Historical Contract Non-Performance 
2.1 History of Non-

Performing 
Contracts 

Non-performance of a contract 
did not occur within the last 
five (5) years prior to the 
deadline for application 
submission based on all 
information on fully settled 
disputes or litigation.  A fully 
settled dispute or litigation is 
one that has been resolved in 
accordance with the Dispute 
Resolution Mechanism under 
the respective contract, and 
where all appeal instances 
available to the applicant have 
been exhausted.  

Must meet requirement  Section 2, Schedule 5 
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Qualification Criteria 
Compliance 
Requirement 

Documentation 

No. Subject Requirement Bidder  
Submission 

Requirements 

2.2 Pending Litigation All pending litigation shall in 
total not represent more than 
fifty percent (50%)] of the 
Applicant's net worth and shall 
be treated as resolved against 
the Applicant.  

Must meet requirement  Section 2, Schedule 10 

3.  Financial Situation 

3.1 Financial 
Performance 

(a)Submission of audited 
balance sheets or other financial 
statements acceptable to the 
Employer, for the last two [2] 
years and  authenticated bank 
statement for the last six (6) 
months to demonstrate: 
(b) the current soundness of the 
applicants financial position 
and its prospective long term 
profitability, and  
(c) capacity to have a cash flow 
equivalent to 20% of the tender 
sum 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Attach evidence on 
the requirement of  
Section 2, Schedule 8 
a) All pages must be 
initialized and 
stamped by both a 
practicing Auditor 
registered with 
ICPAK and one of the 
Directors. Auditor’s 
practicing 
membership number 
from ICPAC must be 
indicated. Non-
adherence to this to 
part a, b and c leads 
to disqualification.  
 
(b) All pages in the 
bank statement must 
be initialized and 
stamped by the 
issuing bank. 
 
 

3.2 Average Annual 
Construction 
Turnover 

(d) Average annual 
construction turnover of 
KShs.12 Million [Twelve 
Million], calculated as total 
certified payments received for 
contracts in progress or 
completed, within the last two 
[(2)] years 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Section 2, Schedule 8 

4.  Experience 
4.1(a) General 

Construction 
Experience  

Experience under construction 
contracts in the role as a main 
contractor or  subcontractor for 
at least the last five [5] years 
prior to the applications 
submission deadline 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Section 2, Schedule 6A 
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Qualification Criteria 
Compliance 
Requirement 

Documentation 

No. Subject Requirement Bidder  
Submission 

Requirements 

4.2(b) 
 

Specific 
Construction 
Experience 
  

Participation as a roads 
contractor, management 
contractor or subcontractor, in 
at least three (3) each with a 
value of at least 
 KShs. 7 Million (Seven million), 
successfully and substantially 
completed. One (1) of the 
contracts should be in a City 
and that are similar to the 
proposed works. The similarity 
shall be based on the physical 
size, complexity, 
methods/technology or other 
characteristics as described in 
Section 2. 
 

 
Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Section 2, Schedule6A 
 

5.  Current Commitments 
5.1 On-going contracts The total value of outstanding 

works on the on-going 
contracts should not exceed the 
average annual turnover for the 
last two years. 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 
 

Section 2, Schedule 6B 

6.  Site Staff 
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Qualification Criteria 
Compliance 
Requirement 

Documentation 

No. Subject Requirement Bidder  
Submission 

Requirements 

  
 
 
 
HQ Staff 
 
 
 
 
 
Site Agent 
 
 
 
 
 
 
 
Foreman 
 
 
 
 
Site Surveyor 
 
 
 
 

The site staff shall posses 
minimum levels of 
qualifications set below; 
 
Qualification =  
Diploma in Civil 
Engineering/Building 
construction 
 
 
Qualification =  
Degree in Civil Engineering 
 
 
                         
General Experience  
Specific Experience   
 
Qualification = Dip. Civil 
Engineering 
General Experience = 5 yrs  
Specific Experience  = 3 Yrs 
 
Qualification = Diploma in 
Survey  
General Experience = 3 yrs 
Specific Experience  = 2 Yrs 
 
 

 
 
 

 
 
Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 
 
 
 
 
 
 
Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Section 2, Schedule 5 

5.  PLANT AND EQUIPMENT 
 See description 

below in Schedule 7 
   

6.  Work Methodology Submission of a brief work 
methodology in accordance with 
sub-clause 5.3 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Section 2 

7.   
Business permit and 
office location 

Should have a physical address 
and Current business Permit 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Section 2, Schedule 1 

8.  
Litigation History The applicant to provide a valid 

Sworn affidavit for the tender.  
Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

Section 2, Schedule 10 
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7.  Schedule of the Major Items of Plant/Equipment Available for Proposed Contract. 
 

The Bidder must indicate the core plant and equipment considered by the company to be 
necessary for undertaking the project together with proof of ownership or lease of the same. 
The lease must be current i.e. dated 2019. Leases which are out dated will not be accepted. (* 
Mandatory minimum number of equipment required by the Employer for the execution of the 
project that the bidder must make available for the Contract). 

 

Item 
No. 

 
 

Equipment Details 

*Minimum 
Number 
Required 
for the 

Contract 
Execution 

 
 

Compliance 
Requirement 

No of 
Equipment 
Owned by 
the Bidder 

No. of 
equipment 

to be 
hired/ 

purchased 
by the 
Bidder 

No. of 
equipment 
to be made 

available for 
the Contract 

by the 
Bidder 

 
A 
 

 
 
 
 
B 
 

 
 
C 
 

 
 
 
 
D 
 

 
 
 
 
 
 
E 
 

 
 
 
 
 
 
 
 
 
F 
 

 
 
 
 

 
General Plant 
 

Asphalt Concrete patching 
plant 

 
 

Milling Machine 
 

Asphalt  Milling Machine 
 
Bituminous Plants 
 

Bitumen Pressure distributor 
 

Asphalt concrete paver 
 

Compactors 
 

Vibrating compaction plate 
300 mm wide 
 

Vibrating compaction plate 
600 mm wide 

 
Pot hole repair machines 
 

Colas Sprayer 
 

Pavement Cutter Machine 
 

Paver Braker Machine 
 

Pedestrian Roller 
 

 
Concrete Equipment 
 

Mobile concrete mixers 
 

Concrete vibrators 
 

 
 
 

optional 
 
 
 
 

 

optional 
 
 
 

optional 
 

optional 
 
 
 

optional 
 
 

optional 
 
 
 
 
 

1 
 

1 
 

1 
 

1 
 
 
 
 

1 
 

1 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
Yes/no  
 
Yes/no  
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Item 
No. 

 
 

Equipment Details 

*Minimum 
Number 
Required 
for the 

Contract 
Execution 

 
 

Compliance 
Requirement 

No of 
Equipment 
Owned by 
the Bidder 

No. of 
equipment 

to be 
hired/ 

purchased 
by the 
Bidder 

No. of 
equipment 
to be made 

available for 
the Contract 

by the 
Bidder 

 
G 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
H 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
I 
 

 
 
 
 

 
 
 
 

 
Transport (Tippers, 
dumpers, water tankers) 
 

4X2 tippers payload 7 – 12 
tonnes 

 
6X4 tippers payload 16 – 20 

tonnes 
 

8X4 tippers payload 16 – 20 
tonnes 

 
Flat bed lorries 

 
Subtotal for G – tippers & 

dumpers 
 

Water tankers (18,000 – 
20,000 litres 
capacity) 

 
 
Earth – Moving Equipment 
 

Wheeled loaders 
 

Motor graders (93 - 
205kW) 

 
Trench excavator 

 
Subtotal for H – Earth 

moving equipment 
 
 
 
 
 
 
 

Excavators 
 

 Hydraulic crawler mounted 
(7 – 10 tonnes) – 0.25 – 0.4 
m3 SAE bucket. 

 

Hydraulic crawler mounted 
(10 – 16 tonnes) – 0.40 – 
0.60 m3 SAE bucket. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
3 
 
 

optional 
 
 
 
 
 

 
 
 

 
 
 
 
 

1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
Yes/no  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Yes/no  
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Item 
No. 

 
 

Equipment Details 

*Minimum 
Number 
Required 
for the 

Contract 
Execution 

 
 

Compliance 
Requirement 

No of 
Equipment 
Owned by 
the Bidder 

No. of 
equipment 

to be 
hired/ 

purchased 
by the 
Bidder 

No. of 
equipment 
to be made 

available for 
the Contract 

by the 
Bidder 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
J 
 
 
 
 
 
 
 
 
 
 
 

 
 Hydraulic wheel mounted 
(7 – 10 tonnes) – 0.25 – 0.4 
m3 SAE bucket. 

 
 Hydraulic wheel mounted 
(10 – 16 tonnes) – 0.40 – 
0.6 m3 SAE bucket. 

 
Hydraulic wheel mounted 
backloader (7 – 10 tonnes) 
– 0.25 – 0.4 m3 SAE bucket. 

                                              
Subtotal for I (Excavators) 

 
 
Rollers 
 
Self-propelled single drum 
vibrating (various types) 

 
Pneumatic rubber tyre (1-2 
tonnes/wheel) 

 
Double drum vibrating 
pedestrian roller 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

1 
 
 
 
 
 

1 
 

 
1 
 
 

Optional 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
Yes/no  
 
 
 
 
 
Yes/no  
 
 
Yes/no  
 

 
 
` 
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Appendix to Instruction to Tenderers 

Table 1: Pre- Qualification Checklist for Completeness and Responsiveness. 

 

S/No. 
Completeness and 

Responsiveness 
Criteria 

References Requirement 

1. Form of Bid 
Section II 

Clause 20.2 

- Amount must be indicated  

- Properly stamped, filled and signed 

2. 
Appendix to Form of 

Bid 

Section II 

Clause 20.2 
- Properly stamped, filled and signed 

3. Bid Security 
Section II 

Clause 17 

- The bidder must fill the Bid Securing 

Declaration Form 

4. 
Confidential Business 

Questionnaire 

Section IX; 

Schedule 1 

- Properly filled, stamped and signed 

- Provide all required information  

5. 
Form of Power of 

Attorney 

Section IX; 

Schedule 2 

Clause 5.1(a) 

-  Properly filled, stamped and signed 

6. 
Tax Compliance 

Certificate 
Tender notice - Provide valid tax compliance certificate 

7. 

Registration with 

National Construction 

Authority (NCA) 

Tender notice  

Item 1.4 of QC 
- Copy of  valid certificate and practicing 

license  

8. 
Certificate of 

Incorporation 

Tender notice  
Item 1.4 of QC 

- Copy of certificate Certified by 
Commissioner  for  Oaths 

9. 

Certificate of 

Registration in a 

target group 

Tender notice 

- Certified copy of a valid certificate  from 

National or County Treasury for 

relevant category 

10. 
Priced Bill of 

Quantities 

Clause 14.1 

Section IX 

- Fill all rates, prices and amounts and 

counter sign any alteration(s)  

- Stamp and initial  all pages of BOQ’s 

 Eligibility 

Section II;  

Schedule 1 

Clause 4.1 

- Legible copies of National ID or passport 

for all directors 

- System generated Form CR12 (12  

months) 

11. Conflict of interest 

Section II;  

Schedule 1 

Clause 4.2 

- to state explicitly 
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Key: QC – Qualification Criteria 

 

12. Debarment 

Section II  

Clause 30.4; 

Schedule 11 

Item 1.3 of QC 

-  Properly filled, stamped and signed 

13. Pending Litigation Item 2.2 of QC 
- Provide original sworn affidavit for the 

specific tender  

14. Litigation History 
Section II Clause 

31.8; Schedule 10 
-  Properly filled, stamped and signed 

15. 
History of  Non 

performance 

Schedule 6B 

Item 2.1 of QC 

- Fill information on non-completed 

works 

16. 
Certificate of 

Tenderers Visit to Site 

Section II;  

Clause 8.3  

 

- Attend pre-bid meeting/visit 

- Certificate must be signed and stamped 

by the Employer’s representative 

17. 
Schedule of Major 

Items of Plant 

Section  XI  

Item 5 of QC ;  

Schedule 7 

-   Properly filled, stamped and signed 

18. 
Schedule of Key 

Personnel 

Section  XI  

Item 6 of QC ; 

Schedule 5 

-   Properly filled, stamped and signed 

19. 
Roadwork Completed 

Satisfactorily 

Section  XI ;  

Item 4 of QC  

Schedule 6A 

-   Properly filled, stamped and signed 

20. 
Schedule of Ongoing 

Projects 

Section XI;  

Item 5.1 of QC  

Schedule 7 

-   Properly filled, stamped and signed 

21. 

Schedule of  other 

Supplementary 

Information / 

Financial Standings  

Section XI;  

Item 5.1 of QC  

Schedule 9 

-   Properly filled, stamped and signed 

22 
Declaration form for 

bankrupt or insolvent 
Schedule 11 -   Properly filled, stamped and signed 

23 Anti-corruption form  Schedule 12 -   Properly filled, stamped and signed 

24. Copy of Bid Document Clause 20.1 -  Replica of the original 

REMARKS Clause 13.1/20.2 
- Bid document to be complete, properly 

filled and signed. 
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Table 2: Post- qualification Score  

 
ITEM  DESCRIPTION MUST MEET 

CRITERIA  
1  FINANCIAL CAPACITY  
 a Audited Statements YES/NO  
 b Cash flow statement (forecasts) YES/NO  
 c Financial position/Ratios YES/NO  
 d Turnover YES/NO  
2  EXPERIENCE  
  General Experience  YES/NO  
  Specific experience in related works YES/NO  
3  CURRENT COMMITMENTS  
  On-going works YES/NO  
4  KEY PERSONNEL  
  HQ Staff YES/NO  
  Site Agent YES/NO  
  Surveyor YES/NO  
  Foreman YES/NO  
5  PLANT AND EQUIPMENT  
  Equipment capabilities YES/NO  
6  WORK METHODOLOGY YES/NO  
7  LITIGATION HISTORY YES/NO  
8  Business permit and office location YES/NO  

  REMARKS  YES/NO 

 

 Bidders must achieve YES in all the measured parameters to qualify.  

 The bidders who pass the technical criteria will be subjected to financial 
evaluation 
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SECTION IV: CONDITIONS OF CONTRACT  

PART I: GENERAL CONDITIONS OF CONTRACT 

 

The Conditions Of Contract Part 1 – General Conditions shall be those forming Part 1 of the 
Conditions Of Contract for works of Civil engineering construction Fourth Edition 1987, 
reprinted in 1992 with further amendments, prepared by the Federation Internationale des 
Ingenieurs Conseils (FIDIC) 
 
Copies of the FIDIC Conditions of Contract can be obtained from: 
 
FIDIC Secretariat 
P.O.Box 86 
1000 Lausanne 12 
Switzerland 
Fax:   41 21 653 5432 
Telephone:  41 21 653 5003 
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PART II: CONDITIONS OF PARTICULAR APPLICATION 

The following Conditions of Particular Application shall supplement the General Conditions of 
Contract.  Whenever there is a conflict, the provisions herein shall prevail over those in the 
General Conditions of Contract.  The Particular Condition is preceded by the corresponding 
clause number of the General Conditions to which it relates. 
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CONDITIONS OF PARTICULAR APPLICATION 

SUBCLAUSE 1.1 – DEFINITIONS 

 
Amend this sub-clause as follows: 
 
(a) (i)  The “Employer” is the Kenya Urban Roads Authority, represented by the Director 

General - Kenya Urban Roads Authority. 

(ii)    The “Engineer” is the Director-(RACM) - Kenya Urban Roads Authority. 
. 
(b)  (i) Insert in line 2 after the Bills Of Quantities”, the following, “the rates entered by the 
Contractor (whether or not such rate be employed in computation of the Contract Price),” 
 
Amend subparagraph (b) (v) of Sub-Clause 1.1 by adding the following words at the end: 
The word “BID” is synonymous with “bid” and the word “Appendix to BID” with “Appendix to 
Bid” and the word “BID documents” with “bidding documents”. 
 
Add the following at the end of this sub-clause: 
(h) “Materials” means materials and other things intended to form or forming part of the 
Permanent Works. 
(i) “Quantified site instructions” means Site instructions from the Engineer or his 
representative to the Contractor instructing him to carry out quantified works drawn from the 
contract to be carried out within a specified period. 
 

SUB CLAUSE 2.1 - ENGINEER’S DUTIES AND AUTHORITY. 

 
With reference to Sub-Clause 2.1 (b), the following shall also apply: The Engineer shall obtain 
the specific approval of the Employer before taking any of the following actions specified in 
Part 1: 
(a) Consenting to the subletting of any part of the works under Clause 4; 
(b) Certifying additional cost determined under Clause 12; 
(c) Determining an extension of time under Clause 44; 
(d) Issuing a variation under Clause 51; 
(e) Fixing rates or prices under Clause 52 
 

SUBCLAUSE 2.5 - INSTRUCTIONS IN WRITING 

Add at the end of sub-clause 2.5 the following: “The site instructions shall be in the form of 
quantified site instructions and the contractor shall commence execution of the site 
instructions within three (3) days and complete within the completion period as stipulated in 
the instructions. 
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SUBCLAUSE 5.1 - LANGUAGE AND LAW 

The Contract document shall be drawn up in the ENGLISH LANGUAGE. Communication 
between the Contractor and the Engineer’s Representative shall be in this given language. 

The Laws applicable to this Contract shall be the Laws of the Republic of Kenya. 

 

SUBCLAUSE 5.2 – PRIORITY OF CONTRACT DOCUMENTS 

Delete the documents listed 1-6 and substitute: 
(1) The Contract Agreement (if completed) 

(2) The Letter Of Acceptance; 

(3) The Bid and Appendix to Bid; 

(4) The Conditions of Contract Part II; 

(5) The Conditions of Contract Part I; 

(6) The Special Specifications; 

(7) The Standard Specification for Road and Bridge Construction, 1986; 

(8) The Drawings; 

(9) The priced Bills of Quantities 

(10)  Other documents as listed in the Appendix to form of Bid 

 

SUBCLAUSE 8.2 – SITE OPERATIONS AND METHODS OF CONSTRUCTION 

 

Add sub- clause 8.2(b) at the end as follows: 
 “The Contractor shall submit to the Engineer Works Methodology not later than 14 days 
from the date of award of the contract and general description of his proposed arrangements 
and methods for the execution of the Works.  This shall include inter-alia temporary office, 
buildings, access roads, construction plant and its intended production output, working shift 
arrangements, labour strength, skilled and unskilled, and supervision arrangements, power 
supply arrangements, supply of materials including a materials utilisation programme, stone 
crushing, aggregate production and storage, cement handling, concrete mixing and handling, 
methods of excavation, dealing with water, testing methods and facilities.” 

 

SUBCLAUSE 10.1 - PERFORMANCE SECURITY 

 
Replace the text of Sub-clause 10.1 with the following: 
“The Contractor shall provide security for his proper performance of the Contract within 28 
days after receipt of the Letter of Acceptance. The Performance Security shall be in the form of 
a bank guarantee as stipulated by the Employer in the Appendix to Bid. The Performance 
Security shall be issued by a bank incorporated in Kenya. The Contractor shall notify the 
Engineer when providing the Performance Security to the Employer. 
“Without limitation to the provisions of the preceding paragraph, whenever the Engineer 
determines an addition to the Contract Price as a result of a change in cost, the Contractor, at 
the Engineers written request, shall promptly increase the value of the Performance Security by 
an equal percentage.  
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SUBCLAUSE 10.2 - VALIDITY OF PERFORMANCE SECURITY 

 
The Performance Security shall be valid until a date 28 days after the date of issue of the 
Defects Liability Certificate. The security shall be returned to the Contractor within 14 days of 
expiration. 

SUB CLAUSE 10. 3 - CLAIMS UNDER PERFORMANCE SECURITY 

 
Delete the entire sub-clause 10.3. 
 

SUB CLAUSE 10. 4 - COST OF PERFORMANCE SECURITY 

 
The cost of complying with the requirements of this clause shall be borne by the Contractor. 
 

SUB CLAUSE 11. 1 - INSPECTION OF SITE 

 
In line 17 after “affect his BID” add 
“and the Contractor shall be deemed to have based his BID on all the aforementioned” 
Delete the last paragraph completely and replace with the following: 
“The Employer in no way guarantees completeness nor accuracy of the soil, materials, 
subsurface and hydrological information made available to the Contractor at the time of biding 
or at any other time during the period of the Contract, and the Contractor shall be responsible 
for ascertaining for himself all information as aforesaid for the execution of works and his bid 
shall be deemed to have been priced accordingly. 
 

SUBCLAUSE 11.2 - ACCESS TO DATA 

 
Data made available by the Employer in accordance with Clause 11.1 shall be deemed to 
include data listed elsewhere in the Contract as open for inspection at the address stipulated in 
the Appendix to Bid. 
                    
                                                                                                                                                                                                                                          
SUBCLAUSE 14.1 PROGRAM TO BE SUBMITTED 
 

The time within which the program shall be submitted shall be fourteen (14) days from the 
issuance of order to commence.   
 
The programme shall be in the form of a Critical Path Method Network (CPM network) 
showing the order of procedure and description of the construction methods and 
arrangements by which he proposes to carry out the works.  It should also be supplemented by 
a time – bar chart of the same programme.   
 
The programme shall be coordinated with climatic, groundwater and other conditions to 
provide for the completion of the Works in the instruction and by the time specified.  The 
programme shall be revised on demand by the Engineer or his representative. 
 
During the execution of the works, the Contractor shall submit to the Engineer full and 
detailed particulars of any proposed amendments to the arrangements and methods submitted 
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in accordance with the foregoing.  If details of the Contractor’s proposals for Temporary 
Works are required by the Engineer for his own information the Contractor shall submit such 
details within seven days of being requested to do so. 
 
The various operations pertaining to the works shall be carried out in such a progressive 
sequence as will achieve a continuous and consecutive output of fully completed road works 
inclusive of all bridge works and culverts within the time limits specified in the Contract and 
the instructions.  Generally the Contractor shall carry out works within the sections stated in 
the instructions.  
 
The Contractor shall allow in his programme for the following 10 public holidays per calendar 
year in Kenya. 
 

 New Years Day (1st January) 

 Good Friday 

 Easter Monday 

 Labour day (1st May) 

 Madaraka Day (1st June) 

 Idd Ul Fitr 

 Mashujaa Day (20th October) 

 Jamhuri day (12th December) 

 Christmas Day (25th December) 

 Boxing day (26th December) 
 

The Contractor should also allow per calendar year for a further 2 unspecified public holidays 
which may be announced by the Government of Kenya with no prior notification. 
 
Add the following at the end of this sub-clause: - 
 
The Employer shall have the right to withhold payment at any time if the contractor fails to 
submit the programme or revised programme due to his negligence, failure or omission. 
 

SUBCLAUSE 14.3- CASH FLOW ESTIMATE 

 

The cash flow estimates shall be submitted together with the works programme.  
 

SUBCLAUSE 15.1- CONTRACTOR’S SUPERINTENDENCE 

 

Add the following at the end of the first paragraph of sub-clause 15.1: 
“The Contractor shall, within seven (7) days of receipt of the Engineer’s order to commence 
the works inform the Engineer in writing the name of the Contractor’s Representative and the 
anticipated date of his/her arrival on site.” 
 

Add the following Sub-clause 15.2 
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SUBCLAUSE 15.2- LANGUAGE ABILITY AND QUALIFICATIONS OF CONTRACTOR’S AUTHORISED 
AGENT 

The Contractor’s Agent or Representative on the site shall have as a minimum an ordinary 
diploma in civil Engineering or building construction or have equivalent status approved by 
the Engineer and shall be able to read and write English fluently. 
The Contractor’s Agent or Representative shall have at least 3 years related experience. 
 

SUBCLAUSE 16.2- ENGINEER AT LIBERTY TO OBJECT 

At the end of this Clause add 
“by a competent substitute approved by the Engineer and at the Contractors own expense.” 
Add the following Sub-Clauses 16.3 and 16.4: 
 

SUBCLAUSE 16.3- QUALIFICATION AND LANGUAGE ABILITY OF SUPERINTENDING STAFF 

 

The Contractor’s superintending staff shall meet the following minimum qualifications: 
Should have a working knowledge of English or Kiswahili. Should any of the superintending 
staff not be able to meet this condition, the Contractor shall propose to the Engineer 
arrangements for provision of a sufficient number of interpreters of approved qualifications. 
The Engineer, at his discretion, may amend, approve or reject such arrangements or reject 
deployment of superintending staff not meeting the language requirements. The Engineer may 
at any time during the duration of the Contract amend any approved arrangements made for 
interpreters, which shall be implemented at the Contractors expense. 

The key staff listed below must have academic qualifications from government-recognised 
institutions or equivalent institutions of the levels set out in Section 5, Part 6. 

 Site Agent 

 Site Engineer  

 Site Surveyor  

 Foremen  

The key staff listed below must have minimum experience set out in Section 5, Part 6: 

 Site Agent 

 Site Engineer  

 Site Surveyor  

 Foremen 

Qualifications as above shall be subject to verification and approval on site by the Engineer or his 
representative on site before commencement of the said works. 

SUBCLAUSE 19.1- SAFETY, SECURITY AND PROTECTION OF THE ENVIRONMENT 

 

Add Sub-Clause-paragraph (d) of Sub-Clause 19 as follows: 
Notwithstanding the Contractor’s obligation under Sub-Clause-paragraph (a), (b) and 9(c) of 
Sub-Clause 19.1 of the Conditions Of Contract, the Contractor shall observe the following 
measures with a view to reducing or elimination adverse environmental effects by the site 
works: 

(i) All quarries and borrow pits shall be filled and landscaped to 
their original state after extraction of construction material 
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(ii) Soil erosion due to surface runoff or water from culverts or other 
drainage structures should be avoided by putting in place proper 
erosion control measures that shall include, but are not limited to 
grassing and planting if trees 

(iii) Long traffic diversion roads shall be avoided so as to minimize the 
effect of dust on the surrounding environment. In any case all 
diversions shall be kept damp and dust free 

(iv) Spillage of oils, fuels and lubricants shall be avoided and if spilt, 
shall be collected and disposed off in such a way as not to 
adversely affect the environment 

(v) Rock blasting near settlement areas shall be properly coordinated 
with the relevant officers of the Government so as to minimize 
noise pollution and community interference. 

SUBCLAUSE 20.4 - EMPLOYERS RISKS 

Delete Sub-Clause (h) and substitute with; 

(h) any operation of the forces of nature (insofar as it occurs on site) which an experienced 
contractor: 

(i) could not have reasonably foreseen, or 

(ii) could reasonably have foreseen, but against which he could not reasonably have 
taken at least one of the following measures: 

(A) prevent loss or damage to physical property from occurring by taking 
appropriate measures or 

(B) insure against such loss or damage 

 

SUBCLAUSE 21.1 - INSURANCE OF WORKS AND CONTRACTOR ‘S EQUIPMENT 

 

Add the following words at the end of Sub-paragraph (a) and immediately before the last word 
of Sub-paragraph (b) of Sub-Clause 21.1: 
“It being understood that such insurance shall provide for compensation to be payable in the 
types and proportions of currencies required to rectify the loss or damage incurred” 
Delete the first sentence of this Clause and replace with he following: 
“prior to commencement of the Works the Contractor shall, without limiting his or the 
Employer’s obligations and responsibilities under Clause 20, insure to the satisfaction of the 
Employer:” 
 

SUBCLAUSE 21.2 – SCOPE OF COVER 

 

Amend sub-paragraph (a) of Sub-Clause 21.2 as follows: 
Delete words “from the start of work at the site” and substitute the words “from the first 
working day after the Commencement Date” 
Add the following as Sub-Clause (c) under Sub-Clause-Clause 21.2 
(c ) It shall be the responsibility of the Contractor to notify the insurance company of any 
change in the nature and extent of the Works and to ensure the adequacy of the insurance 
coverage at all times during the period of the Contract. 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

41 

SUBCLAUSE 21.4 - EXCLUSIONS 

 

Amend Sub-Clause 21.4 to read as follows: 
“There shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or damage 
caused by the risks listed under Sub-Clause 20.4 sub-paragraph (a) (i) to(iv) of the Conditions 
of Particular Application.” 
 

 

SUBCLAUSE 23.2 – MINIMUM AMOUNT OF INSURANCE 

 

Add the following at the end of this Clause: 
“... with no limits to the number of occurrences”. 
 

SUBCLAUSE 25.1 – EVIDENCE AND TERMS 

 

Amend Sub-Claus OF INSURANCE 25.1 as follows: 
Insert the words “as soon as practicable after the respective insurances have been taken out but 
in any case” before the words “prior to the start of work at the site” 
Add the following Sub-Clauses 25.6, 25.7 
 

SUBCLAUSE 25.6 – INSURANCE NOTICES 

 

Each policy of insurance effected by the Contractor for purposes of the Contract shall include a 
provision to the effect that the Insurer shall have a duty to give notice in writing to the 
Contractor and Employer of the date when a premium becomes payable. This shall not be more 
than thirty (30) days before that date and the policy shall remain in force until thirty (30) days 
after the giving of such notice. 

SUBCLAUSE 25.7 – NOTIFICATION TO INSURERS 

It shall be the responsibility of the Contractor to notify insurers under any of the insurance 
referred to in the preceding clauses 21, 23 and 24 on any matter or event, which by the terms 
of such insurance are required to be so notified. The Contractor shall indemnify and keep 
indemnified the Employer against all losses, claims, demands, proceedings, costs, charges and 
expenses whatsoever arising out of or in consequence of any default by the Contractor in 
complying with the requirements of this Sub-Clause whether as a result of avoidance of such 
insurance or otherwise. 

SUBCLAUSE 28.2 – ROYALTIES 

 

Add at the end of this Sub-Clause the following sentence: 
“The Contractor shall also be liable for all payments or compensation if any that are levied in 
connection with the dumping of part or all of any such material.” 
 

SUBCLAUSE 29.1 – INTERFERENCE WITH TRAFFIC 

Supplement Sub-Clause 29.1 by adding the following sentence at the end: 
“The Contractor will be permitted to use existing public roads for access to the site. The 
Contractor shall pay vehicle license tax and road maintenance duty in accordance with 
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relevant regulations and shall obtain any necessary permits or licenses from relevant 
authorities for transporting his equipment.” 
Add the following sub clause 29.2: 
 

SUBCLAUSE 29.2 – REINSTATEMENT AND COMPENSATION FOR DAMAGES TO PERSONS AND 
PROPERTY 

The Contractor shall reinstate all properties whether public or private which are damaged in 
consequence of the construction and, maintenance of the works to a condition as specified and 
at least equal to that prevailing before his first entry on them. 
If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt 
action to discharge his obligations in the matter of reinstatement, the Engineer will inform the 
Contractor in writing of his opinion, in which circumstances the Employer reserves the right to 
employ others to do the necessary work of reinstatement and to deduct the cost thereof from 
any money due or which shall become due to the Contractor. 
The Contractor shall refer to the Employer without delay all claims which may be considered 
to fall within the provisions of Clause 22.1. 
Add the following Sub-Clause 34.2 to 34.8 
 

SUBCLAUSE 34.2 – CONDITIONS OF EMPLOYMENT OF LABOUR 

The Contractor shall be responsible for making all arrangements for and shall bear all costs 
relating to recruitment, obtaining of all necessary visas, permits or other official permission for 
movements of staff and labour. 
 

SUBCLAUSE 34.3 – FAIR WAGES 

The Contractor shall, in respect of all persons employed anywhere by him in the execution of 
the Contract, and further in respect of all persons employed by him otherwise than in the 
execution of the Contract in every factory, Workshop or place occupied or used by him for the 
execution of the Contract, observe and fulfil the following conditions: 
 

(a) The Contractor shall pay rates of wages, observe hours of labour and provide conditions 
of labour, housing, amenities and facilities not less favourable than those required by 
the latest Regulation of Wages (Building and Construction Industry) Order as of the 
time of bid submission, and subsequent amendments thereto, or in any wage scales, 
hours of work or conditions agreed by the Ministry of Labour or other Government 
Department in consultation with the appropriate wage fixing authority and generally 
recognized by other employees in the district whose general circumstances in the trade 
or industry in which the Contractor is engaged are similar.  
 

(b) In the absence of any rates of wages, hours or conditions of labour so established the 
Contractor shall pay rates of wages and observe hours and conditions of labour which 
are not less favourable than the general level of wages, hours and conditions observed 
by other Employers whose general circumstances in the trade or industry in which the 
Contractor is engaged are similar. 
 

(c) Where the absence of established rates of wages, hours and conditions of labour or the 
dissimilarity of the general circumstances in the trade of industry in which the 
Contractor is engaged prevent the Contractor from observing rates of wages, hours and 
conditions of labour ascertained under sub-paragraph (a) and (b) above the Contractor 
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in fixing the rates of wages, hours and conditions of labour of his employees shall be 
guided by the advice of the Labour Department. 
 

(d) The Contractor shall recognize the freedom of his employees to be members of trade 
unions. 
 

(e) The Contractor shall maintain records in English of the time worked by, and the wages 
paid to, his employees. The Contractor shall furnish to the Engineer or Employer, if 
called upon to do so, such particulars of the rates, wages and conditions of labour as 
the Employer or Engineer may direct.  
 

(f) The Contractor shall at all times during the continuance of the contract display, for the 
information of his employees in every factory, workshop or place occupied or used by 
him for the execution of the Contract, a copy of this clause together with a notice 
setting out the general rates of wages, hours and conditions of labour of his employees. 
 

(g) The Contractor shall be responsible for the observance of this clause by sub-Contractors 
employed in the execution of the works. 

 

SUBCLAUSE 34.4 – BREACH OF FAIR WAGES CLAUSE 

Any Contractor or Sub-Contractor who is found to be in breach of Fair Wages Clause shall 
cease to be approved as a Contractor or Sub-Contractor for such period as the Permanent 
Secretary for the Ministry of Roads may determine. 
 

Should a claim be made to the Employer alleging the Contractor’s default in payment of Fair 
Wages of any workman employed on the Contract and if proof thereof satisfactory to the 
Employer is furnished by the Labour Authority, the Employer may, failing payment by the 
Contractor, pay the claims out of any monies due or which may become due to the Contractor 
under the Contract. 
 
 
 
 
 

SUBCLAUSE 34.5 – RECRUITMENT OF UNSKILLED LABOUR 

 
Any additional unskilled labour which is required by the Contractor for the works and which 
is not in his employment at the time of the acceptance of the BID shall be recruited by the 
Contractor from the Labour Exchange or Exchange or Exchanges nearest to the site or sites of 
the work. 
 

SUBCLAUSE 34.6 – COMPENSATION FOR INJURY 

The Contractor shall in accordance with the Workmen’s Compensation Act of the Laws of 
Kenya and any other regulations in force from time to time pay compensation for loss or 
damage suffered in consequence of any accident or injury or disease resulting from his work to 
any workman or other person in the employment of the Contractor or any Subcontractor. 
 

SUBCLAUSE 34.7 – LABOUR STANDARDS 
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(a) the Contractor shall comply with the existing local labour laws, regulations and labour 
standards 
(b) the Contractor shall formulate and enforce an adequate safety program with respect to all 
work under his contract, whether performed by the Contractor or subcontractor. The 
Contractor has assurance from the Employer of cooperation where the implementation of these 
safety measures requires joint cooperation. 
(c) Upon written request of the Employer the Contractor shall remove or replace any of his 
employees employed under this Contract. 
Add the following Sub-Clause 35.2 and 35.3. 
 

SUBCLAUSE 35.2 – RECORDS OF SAFETY AND HEALTH 

 

The Contractor shall maintain such records and make such reports concerning safety, health 
and welfare of persons and damage to property as the Engineer may from time to time 
prescribe. 
 

SUBCLAUSE 35.3 – REPORTING OF ACCIDENTS 

 

The Contractor shall report to the Engineer details of any accident as soon as possible after its 
occurrence. In the case of any fatality or serious accident, the Contractor shall, in addition, 
notify the Engineer immediately by the quickest available means. The Contractor shall also 
notify the relevant authority whenever the Laws of Kenya require such a report. 
 

SUBCLAUSE 39.2 – DEFAULT OF CONTRACTOR IN COMPLIANCE 

 

Add at the end of Sub-Clause 39.2 the following: “Where the contractor has no pending 
payments with the employer and the retention funds are less than the value of works to be 
carried out by the employer, the employer shall apply funds as per clause 10.3”. The contract 
shall then stand determined clause 63 not withstanding. 
 

SUBCLAUSE 41.1 – COMMENCEMENT OF WORKS 

 

Amend Sub-Clause 41.1 as follows: 
Delete the words “as soon as is reasonably possible” in the first sentence and replace with 
“within the period stated in the Appendix to Bid”. 
For the purposes of this clause the quantified site instructions shall be treated as the works and 
delay in commencement in the instructed works shall constitute breach of contract that will 
lead to institution of remedies under clause 63 of these conditions. 

 

SUBCLAUSE 43.1 – TIME FOR COMPLETION 

 

Amend Sub-Clause 43.1 as follows: 
Delete the words “within the time” to “such extended time” and substitute “by the date or 
dates stated or implied in Clause 14 of these Conditions of Particular Application. 
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SUBCLAUSE 44.1 – EXTENSION OF TIME FOR COMPLETION 

 

Add at the end of Sub-Clause 44.1 the following: 
“Neither rains falling within the rainy seasons as occurs in Kenya nor floods caused by such 
rains shall be deemed exceptional weather conditions such as may fairly entitle the Contractor 
to an extension of time for the completion of the work.” 
 

SUBCLAUSE 45.1 – RESTRICTION ON WORKING HOURS 

Add at the end of Sub-Clause 45.1 the following: 
“If the Contractor requests permission to work by night as well as by day, then if the Engineer 
shall grant such permission the Contractor shall not be entitled to any additional payments for 
so doing. All such work at night shall be carried out without unreasonable noise or other 
disturbance and the Contractor shall indemnify the Employer from and against any liability for 
damages on account of noise or other disturbance created while or in carrying out night work 
and from and against all claims, demands, proceedings, costs, charges and expenses 
whatsoever in regard or in relation to such liability. 
“In addition the Contractor will be required to provide, for any work carried out at night or 
recognized days of rest, adequate lighting and other facilities so that the work is carried out 
safely and properly. 
“In the event of the Engineer granting permission to the Contractor to work double or rotary 
shifts or on Sundays, the Contractor shall be required to meet any additional costs to the 
Employer in the administration and supervision of the Contract arising from the granting of 
this permission.” 

SUBCLAUSE 47.2 – REDUCTION OF LIQUIDATED DAMAGES 

 

Add the following paragraphs at the end of this Sub-Clause: 
“There shall be no reduction in the amount of liquidated damages in the event that a part or a 
section of the Works within the Contract is certified as completed before the whole of the 
Works comprising that Contract. 
The Employer shall pay no bonus for early completion of the Works to the Contractor. 
 

SUBCLAUSE 52.1 – VALUATION AND VARIATIONS 

 

Add new Clause 52.2(c ) 
No change in the unit rates or prices quoted shall be considered for items included in the 
schedule of Day works rates, or Provisional Sums and items, or for any item in the BOQ.  
 

SUBCLAUSE 52.4 – DAYWORKS 

 

Add the following at the end of Sub-Clause 52.4: 
The work so ordered shall immediately become part of the works under the contract. The 
Contractor shall, as soon as practicable after receiving the Day works order from the Engineer 
undertake the necessary steps for due execution such work. Prior to commencement of any 
work to be done on a Day works basis, the Contractor shall give an advance notice to the 
Engineer stating the exact time of such commencement. 
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SUBCLAUSE 54.1 – CONTROCTOR’S EQUIPMENT, TEMPORARY WORKS AND MATERIALS 

                          : Exclusive use for the works 
 

Amend Sub-Clause 54.1 as follows: 
Line 5: add “written” between “the” and “consent”. 
Delete Sub-Clauses 54.2 and 54.5. 
 

SUBCLAUSE 55.2 – OMMISIONS OF QUANTITIES 

 

Items of Works described in the Bills of Quantities for which no rate or price has been entered 
in the Contract shall be considered as included in other rates and prices in the Contract and 
will not be paid for separately by the Employer. 
 
Add the following Sub-Clause 58: 
 
Add the words “or Engineer’s representative” where the word “Engineer” appears in clause 58. 

SUBCLAUSE 58.4 – PROVISIONAL ITEMS 

 

Provisional items shall be read as Provisional Sums and shall be operated as such in accordance 
with Sub-Clauses 58.1 to 58.3. 
 
Clause 60 of the General Conditions is deleted and substituted with the following:- 
 

SUBCLAUSE 60.1 – MONTHLY STATEMENT 

 

The Contractor shall submit a statement to the Engineer at the end of each month, in a 
tabulated form approved by the Engineer, showing the amounts to which the Contractor 
considers himself to be entitled. The statement shall include the following items, as applicable;  

- the value of the Permanent Work executed up to the end of previous month  
- such amount as the Engineer may consider fair and reasonable for any Temporary Works 
for which separate amounts are provided in the Bill of Quantities  
- any amount to be withheld under retention provisions of Sub-clause 60.3 
- any other sum to which the Contractor may be entitled under the Contract 

  

If the Engineer disagrees with or cannot verify any part of the statement, the Contractor shall 
submit such further information as the Engineer may reasonably require and shall make such 
changes and corrections in the statement as may be directed by the Engineer. In cases where 
there is difference in opinion as to the value of any item, the Engineer’s view shall prevail. 
 

SUBCLAUSE 60.2 INTERIM PAYMENT CERTIFICATE 

 

The Contractor shall forward to the Engineer an Interim Payment Certificate based on the 
statement as corrected above and, should it be necessary in the Engineers opinion, shall 
promptly make any further amendments and corrections to the Interim Payment Certificate. 
The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and in 
case of likely delay in establishing the value of an item, such item may be set aside and the 
remainder certified for payment.  
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Within 14 days after receipt of the Interim Payment Certificate and subject to the Contractor 
having made such further amendments and corrections as the Engineer may require, the 
Engineer will forward to the Employer the certified Interim Payment Certificate. 
Provided that the Engineer shall not be bound to certify any payment under this Clause if the 
net amount thereof, after all retentions and deductions, would be less than the minimum 
amount of Interim Payment Certificate’s stated in the Appendix to Form of Bid. However in 
such a case, the uncertified amount will be added to the next interim payment, and the 
cumulative unpaid certified amount will be compared to the minimum amount of interim 
payment. 
 

SUBCLAUSE 60.3 – RETENTION MONEY AND PAYMENT OF RETENTION MONEY 

 

A retention amounting to the percentage stipulated in the Appendix to Bid shall be made by the 
Engineer in the first and following Interim Payment Certificates until the amount retained shall 
reach the "Limit of Retention Money" named in the Appendix to Form of BID. 
Upon the issue of the Taking-Over Certificate, with respect to the whole of the works one half 
of the retention money shall become due and shall be paid to the Contractor when the 
Engineer shall certify in writing that the last section of the whole works has been substantially 
completed. 
Upon expiration of the Defects Liability Period for the works, the other half of the Retention 
Money shall be certified by the Engineer for payment to the Contractor. 
 
Provided that in the event of different Defects Liability Periods being applicable to different 
Sections of the Permanent Works pursuant to Clause 48, the expression “expiration of the 
Defects Liability Period “shall, for the purpose of this sub-clause, be deemed to mean the 
expiration of the latest of such periods. 
 
Provided also that if at such time, there remain to be executed by the Contractor any work 
instructed, pursuant to Clause 49 and 50, in respect of the works, the Engineer shall be entitled 
to withhold certification until completion of any such work or so much of the balance of the 
Retention money as shall in the opinion of the Engineer, represents the cost of the remaining 
work to be executed. 
  

SUBCLAUSE 60.4– CORRECTION OF CERTIFICATES 

 
The Engineer may in any Interim Payment Certificate make any correction or modification to 
any previous Interim Payment Certificate signed by him and shall have authority, if any work 
is not being carried out to his satisfaction to omit or reduce the value of such work in any 
Interim Payment Certificate. 
 

SUBCLAUSE 60.5– STATEMENT AT COMPLETION 

 
Not later than 84 days after the issue of the Taking-Over Certificate in respect of the whole of 
the works, the Contractor shall submit to the Engineer a statement at completion showing in 
detail, in a form approved by the Engineer; 
The final value of all work done in accordance with the Contract up to the date stated in such 
Taking-Over Certificate. 
Any further sums which the Contractor considers to be due; and 
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An estimate of amounts that the Contractor considers will become due to him under the 
Contract. 

Estimate amounts shall be shown separately in the Statement at Completion. The Contractor 
shall amend and correct the Statement as directed by the Engineer and submit a Certificate at 
Completion to be processed as in Sub-Clause 60.2. 
 

SUBCLAUSE 60.6 – FINAL STATEMENT 

 
Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub-Clause 
62.1, the Contractor shall submit to the Engineer for consideration a draft final statement with 
supporting documents showing in detail, in the form approved by the Engineer; 
The final value of all work done in accordance with the Contract; 
Any further sums which the Contractor considers to be due to him. 

If the Engineer disagrees with or cannot verify any part of the draft final statement, the 
Contractor shall submit such further information as the Engineer may reasonable require and 
shall make such changes in the draft as may be required. 
 

SUBCLAUSE 60.7– DISCHARGE 

 
Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy 
to the Engineer, a written discharge confirming that the total of the Final statement represents 
full and final settlement of all monies due to the Contractor arising out of or in respect of the 
Contract. Provided that such discharge shall become effective only after payment under the 
Final Payment Certificate issued pursuant to Sub-Clause 60.8 has been made and the 
Performance Security referred to in Sub-Clause 10.1 has been returned to the Contractor. 
 

SUBCLAUSE 60.8 – FINAL PAYMENT CERTIFICATE 

 
Upon acceptance of the Final Statement as given in Sub-Clause 60.6, the Engineer shall 
prepare a Final Payment Certificate which shall be delivered to the Contractor's authorized 
agent or representative for his signature. The Final Payment Certificate shall state: 
  

The final value of all work done in accordance with the Contract; 
After giving credit to the Employer for all amounts previously paid by the Employer, the 
balance, if any, due   from the Employer to the Contractor or the Contractor to the Employer. 

 

Final Certificate shall be issued for any sum due to the Contractor even if such is less than the 
sum named in the Appendix to the Form of BID. 
 

SUBCLAUSE 60.9– CESSATION OF EMPLOYERS LIABILITY 

unless the Contractor notifies the Engineer of his objection to the Final Certificate within 
fourteen days of delivery thereof he shall be deemed to have agreed that he accepts the total 
Contract Price as set out in the Final Certificate as full settlement for all Work Done under the 
Contract including any variations and omissions thereof but excluding any variations and 
claims previously made in writing. 
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SUBCLAUSE 60.10 – TIME FOR PAYMENT 

 

The amount due to the Contractor under any Interim Payment Certificate or Final Payment 
Certificate issued pursuant to this Clause or to any other term of the Contract, shall, subject to 
Clause 47, be paid by the Employer to the Contractor as follows: 

(i) In the case of Interim Payment Certificate, within the time stated in the Appendix 
to Form of Bid, after the Engineer has signed the Interim Payment Certificate. 

(i) In the case of the Final Payment Certificate pursuant to Sub clause 60.8, within the 
time stated in the Appendix to Form Of Bid, after the Engineer has signed the Final 
Payment Certificate. 

(ii) In the event of the failure of the Employer to make payment within the times 
stated, the Employer shall make payment to the Contractor of simple interest at a rate 
equal to two percentage points above the average Base Lending Rate of three leading 
banks namely Kenya Commercial Bank, Standard Chartered Bank and Barclays Bank 
for the time being or as shall be the case from the time to time obtained from the 
Central Bank of Kenya. The provisions of this Sub clause are without prejudice to the 
Contractor’s entitlements under Clause 69 or otherwise. 

 
 
 
 

SUBCLAUSE 60.11 – CURRENCY OF PAYMENT 

 

The Contract Price shall be designated in Kenyan Currency. 
All work performed by the Contractor under the Contract shall be valued in Kenya Shillings 
using the rates and prices entered in the Bills of Quantities together with such other increases 
to the Contract Price, except for variation of price payments in accordance with Clause 70.1. 
 

SUBCLAUSE 60.12 – ADVANCE PAYMENT  

 

Advance payment shall not be offered in this Contract. 
 

SUBCLAUSE 60.13 MATERIALS FOR PERMANENT WORKS 

 
With respect to materials brought by the Contractor to the site for incorporation into the 
permanent works, the Contractor shall,  
-Receive a credit in the month in which these materials are brought to site, 
-Be charged a debit in the month in which these materials are incorporated in the permanent 
works.  

Both such credit and debit to be determined by the Engineer in accordance with the following 
provisions. 

No credit shall be given unless the following conditions shall have been met to the Engineers 
satisfaction 

- The materials are in accordance with the specifications for the works; 

- The materials have been delivered to site and are properly stored and protected against 
loss, damage or deterioration; 
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- The Contractors record of the requirements, orders receipts and use of materials are 
kept in a form approved by the Engineer, and such records are available for inspection 
by the Engineer; 

- The Contractor has submitted a statement of his cost of acquiring and delivering the 
materials and plant to the Site, together with such documents as may be required for 
the purpose of evidencing such cost; 

- The materials are to be used within a reasonable time. 

- The amount to be credited to the Contractor shall not be more than 75% of the 
Contractor’s reasonable cost of the materials delivered to site, as determined by the 
Engineer after review of the documents listed in subparagraphs (a)  (iv) above; 

- The amount to be debited to the Contractor for any materials incorporated into the 
works shall be equivalent to the credit previously granted to the Contractor for such 
materials pursuant to Clause (b) above as determined by the Engineer. 

 

 

 

SUBCLAUSE 63.1 – DEFAULT OF THE CONTRACTOR 

 

SUBCLAUSE 67.1 – ENGINEER’S DECISION 

 

Delete the entire Sub clause 67.1 and add the following; 
 

“If a dispute of any kind whatsoever arises between the Employer and the Contractor in any 
connection with, or arising out of, the Contract or the execution of the works, whether during 
the execution of the works or after their completion and whether before or after repudiation or 
other termination of the Contract including any dispute as to any opinion, instruction, 
determination, certificate or valuation of the Engineer, the matter in dispute shall, in the first 
place, be referred in writing to the Engineer, with a copy to the other party. Such reference 
shall state it is made pursuant to this clause. No later than 28 (twenty eight) day after the day 
on which he received such reference the Engineer shall give notice of his decision to the 
Employer and the Contractor. Such decision shall state it is made pursuant to this clause. 
 
Unless the Contract has already been repudiated or terminated, the Contractor shall, in every 
case, continue to proceed with the works with all due diligence and the Contractor and the 
Employer shall give effect forthwith to every such decision of the Engineer unless and until the 
same shall be revised, as hereinafter provided, in an Amicable Settlement, Adjudicator’s or 
Arbitrator’s award. 
 
If either the Employer or the Contractor be dissatisfied with the any decision of the Engineer, or 
if the Engineer fails to give notice of his decision on or before the 28th (twenty eighth) after 
the day on which he received the reference, then either the Employer or the Contractor may, 
on or before the 28th (twenty eighth) day after the day the day on which he received notice of 
such decision, or on or before the 28th (twenty eighth) day after the day the day on which the 
said period of 28 days expired, as the case may be, give notice to the other party, with a copy 
for information to the Engineer, of his intention to commence Adjudication, as hereinafter 
provided, as to the matter in dispute. Such notice shall establish the entitlement of the party 
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giving the same to commence Adjudication, as hereinafter provided, as to such dispute; no 
adjudication in respect thereof may be commenced unless such notice is given. 
 
If the Engineer has given notice of his decision as to a matter in dispute to the Employer and 
the Contractor and no notice of intention to commence adjudication as to such dispute has 
been given by either the Employer or the Contractor on or before the twenty eighth day after 
the day on which the parties received notice as to such decision from the Engineer, the said 
decision shall become final and binding upon the Employer and the Contractor. “ 
 

SUBCLAUSE 67.2 – AMICABLE SETTLEMENT 

 

Delete the entire sub clause 67.2 and add the following; 
 

“Where notice to of intention to commence adjudication as to a dispute has been in accordance 
with sub clause 67.1, the parties shall attempt to settle such dispute in amicably before the 
commencement of Adjudication; provided that, unless the parties otherwise agree, 
Adjudication may be commenced on or after the 14th (fourteenth) day after the day on which 
notice of intention to commence adjudication of such dispute was given, even if an attempt at 
amicable settlement thereto has been made.” 
 

SUBCLAUSE 67.3 – ADJUDICATION  

 

Delete the entire sub  clause 67.3 and add the following; 
 

“The Adjudicator shall be appointed by the Chartered Institute of Arbitrators (Kenya) unless 
the appointment is agreed by the parties within 7 (seven) days of the notice to adjudication. 
 
The adjudication process shall be conducted according to the Laws of Kenya and the Rules of 
the Chartered Institute of Arbitrators (Kenya).” 
 

 SUBCLAUSE 67.3 – ARBITRATION 

  
Delete the entire sub clause 67.3 and add the following; 
 
“Any dispute in respect of which: 

The decision, if any, of the Adjudicator has not become final and binding pursuant to 
sub clause 67.1, and Amicable settlement has not been reached within the period 
stated in sub clause 67.2, 

 
shall be finally settled, under the Laws of Kenya and the Arbitration Rules of the Chartered 
Institute of  Arbitrators (Kenya Branch) by one or more arbitrators appointed  by the Chartered 
Institute of  Arbitrators (Kenya Branch). 
 
Neither party shall be limited in the in the proceedings before such arbitrator/s to the evidence 
or arguments put before the Adjudicator for the purpose of obtaining his said decision 
pursuant to sub clause 67.1. 
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Arbitration may be commenced prior to or after completion of the works, provided that the 
obligations of the Employer, the Engineer and the Contractor shall not be altered by reason of 
the arbitration being conducted during the progress of the works. 
 
 
SUBCLAUSE 68.2 – NOTICES TO EMPLOYER AND ENGINEER 
 
Delete in Sub-Clause 68.2 the words "nominated for that purpose in Part II of these 
conditions". 
 

a. The Employer’s address is: 
The Director General,  
Kenya Urban Roads Authority (KURA),  
P.O. Box 41727 - 00100 
NAIROBI 
 
 

b. The Engineer’s address is: 
Director Road Asset and Corridor Management (RACM),  
Kenya Urban Roads Authority (KURA),  
P.O. Box 41727 - 00100 
NAIROBI 
 

SUBCLAUSE 68.4 – All letters and notices from the Contractor to the Employer and/Engineer 
must be signed by the Managing Director or the person given written power of Attorney. 
 

CLAUSE 69 – DEFAULT OF EMPLOYER 

 

Delete Sub-Clause 69.1 (c) 
In Sub-Clause 69.4 add at the end of first paragraph the following “the period of such 
suspension shall be as agreed upon by both parties and in any case not more than six (6) 
months”. 
In Sub clause 69.4 of General Conditions of Contract Part I, insert at the end -----“The 
amounts of such costs which shall be added to the Contract Price shall exclude any cost due to 
idle time for equipment, plant and labour.” 
 

CLAUSE 70 – CHANGES IN COST AND LEGISLATION 

 

There shall be no claims of payments for Variation of Prices (VOP) or changes in cost for 
legislation. 

SUBCLAUSE 70.2 – SUB-CONTRACT 

 
(a) If the Contractor shall decide subject to Clause 4 thereof to sub-let any portion of the work 
he shall incorporate in the sub-contract provisions to the like effect as those contained in sub-
clause (1) of this Clause; 
(b) If the price payable under a sub-contract as aforesaid is increased above or decreased 
below the price in such sub-contract by reason of the operation of the incorporated provisions 
of sub- clause (1) of this clause then the net amount of such increase or decrease shall as the 
case may be, be paid to or allowed by the Contractor under this contract. 
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SUBCLAUSE 70.3 – NOMINATED SUB-CONTRACTORS 

 
This clause shall not apply in respect of work executed by any nominated sub-Contractor 
(fluctuation in relation to nominated sub-Contractors shall be dealt with under provisions in 
relation thereto which may be included in the appropriate sub-contract or contract of sale). 

 

SUBCLAUSE 70.4 – DATE OF BID PRICING 

 
The expression "the date of BID pricing" as used in this Clause means the date 30 days prior to 
the final date for submission of BIDs as determined by the Employer in the BID documents 

SUBCLAUSE 70.5 – PRIME COST 

 
For imported materials, the supplier's/ manufacturer's Prime costs shall be C.I.F. cost at point 
of entry by the same means of transport as determined by the Contractor's Basic Rate. 
For locally produced materials, the supplier's or manufacturer's prime costs shall be at their 
nearest depot or the nearest railway station relevant to the works. 
For materials that are subject to Government Price Control, payments for price variations will 
be determined from the difference between the control price in force at a date 30 days prior to 
the final date for submission of BIDs and the price in force on the date of purchase. 

 

SUBCLAUSE 70.11 – SUBSEQUENT LEGISLATION 

 
No payment shall be paid for changes in the prices of the materials and labour. 

 

SUBCLAUSE 70.8 – CONTRACTORS HEAD OFFICE EXPENSES 

 

No payments will be made for price variation related to expenses incurred by the Contractor in 
his Head Office in Kenya, or overseas. 
 

SUBCLAUSE 70.9 – CURRENCY OF PAYMENTS UNDER CLAUSE 70 

 

All payments made pursuant to Clause 70 shall be in Kenya Shillings. 

SUBCLAUSE 70.11 – SUBSEQUENT LEGISLATION 

 
Renumber sub-clause 70(2) of part I as sub-clause 70.11 and add the following: 
 
“Notwithstanding the foregoing, such additional or reduced cost shall not be separately paid or 
credited as aforesaid if the same shall already have been taken into account in accordance with 
the provisions of sub-clause 70.1 through 70.10 of this clause.  

CLAUSE 72 – RATES OF EXCHANGE COST 

 

Delete clause 72 in its entirety and substitute the following: 
The currency of BID and payment is Kenya Shillings and rates of exchange requirements are 
not applicable. 
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CLAUSE 73 – BRIBERY AND COLLUSION 

 

Add new Clause 73.1: 
 

“The Contractor shall not: 
 

(a) Offer or give or agree to give to any person in the service of the Government of Kenya any 
gift or consideration or any kind as an inducement or reward for doing or forbearing to do or 
for having done or forborne to do any act in relation to the obtaining or execution of this or 
any other contract to which the Government of Kenya is a party or for showing or forbearing 
to show favour or disfavour to any person in relation to this or any other contract for the 
Government of Kenya. 
(b) Enter into this or any other contract with the Government of Kenya in connection with 
which commission has been paid or agreed to be paid by or on his behalf or to his knowledge, 
unless before the contract is made particulars of any such commission and of the terms and 
conditions of any agreement for the payment thereof have been disclosed in writing to the 
Employer. 
Any breach of this condition by the Contractor or by anyone employed by him or acting on his 
behalf (whether with or without the knowledge of the Contractor) or the commission of any 
offence by the Contractor or by anyone employed by him or acting on his behalf in relation to 
this or any other contract to which the Government of Kenya is a party shall entitle the 
Employer to determine the Contract (See Condition 63 hereof) and/ or to recover from the 
Contractor the amount or value of any such gift, consideration or commission. 
Any dispute or difference of opinion arising in respect of the interpretation, effect or 
application of this condition or of the amount recoverable hereunder by the Employer from the 
Contractor shall be decided by the Employer, whose decision shall be final and conclusive. 

 

CLAUSE 74 – CONTRACT CONFIDENTIAL 

 
Add new Clause 74.1: 
 

The Contractor shall treat the details of this Contract as Private and Confidential and shall not 
publish or disclose the same or any particulars thereof in any trade or technical paper or 
elsewhere (save in so far as may be necessary for the purpose thereof) without the previous 
consent in writing of the Government.  If any dispute arises as to the necessity of any 
publication or disclosures for the purposes of this Contract the same shall be referred to the 
decision of the Engineer mentioned in the said Conditions of Contract whose award shall be 
final. 
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SPECIAL SPECIFICATIONS 
 
 

SECTION 1 – GENERAL 
 
101  SPECIAL SPECIFICATIONS 
 

Special specification is supplementary to the Standard Specifications and the two 
must be read in conjunction.  In any case where there appears to be conflict 
between the two then the Special Specifications will take precedence. 

 
102 LOCATION OF CONTRACT. 

The works are located in South Rift Region within Bomet Municipality. 
 
The roads contained in Lot 11Y are as detailed below: 
 
S/no Road Length KMs 
1 Stadium Road 0.8 
2 Cereal Loop Road 

0.7 
3 Prison Road 0.7 
4 St. Marys Girls 0.6 
 Total Length 2.9 
 
 

                    The length of the roads is approximately 2.9 kms 
 

103 EXTENT OF CONTRACT 
 

The works to be executed under the Contract comprise mainly of but not limited 
to the following:- 

 
1. Road Works  

 Clearance of road reserve 

 Cut to spoil/fill  

 Gravelling or filling with approved materials 

 Repair of failed areas and Pothole patching  

 Base repairs 

 AC overlay on carriageway  

 Improvement of shoulders 

 Maintenance of walkways 
 

2. Drainage Works 

 Excavation/cleaning of drains and culverts 

 Installation/repair of culverts, gulley pots and IBDs 

 Culvert cleaning 
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3. Maintenance of passage of traffic through and around the works. 
4. Installation of road furniture and road marking. 
5. Relocation of services. 
6. Maintenance of works during Contract Period – Defect Liability Period shall 

be 3 months. 
 

Any other activity not listed above in either category but deemed to be 
necessary by the Engineer, shall be subject to the Engineer’s formal 
instructions within the mode of payment stipulated either by day works or on 
a measured basis. 

 
105 ORDER OF EXECUTION OF WORKS  
 

In addition to Clause 105 of the Standard Specification the Contractor shall 
carry out the Works such that a continuous and consecutive output of fully 
completed work is achieved. 

 
107 TAKING OVER CERTIFICATE  
 

The minimum length of the road for which a certificate will be issued under 
clause 48 of the conditions of Contract shall be the whole length of each section 
of the road substantially completed. 

 
109  NOTICE OF OPERATIONS 
 
                          Add the following sub- Clause. 
 

Notification Terms 
It shall be the Contractor’s responsibility to notify the Engineer when any item of 
works scheduled are completed and ready for approval, and the contractor shall 
give sufficient notice to allow control tests to be performed. 
 
Explosive and Blasting 
(a) The requirements of the Laws of Kenya governing explosives and other 

requirements and regulations of Government of Kenya and other 
authorities shall be complied with. 

(b) No explosives of any kind shall be used without prior written consent of the 
Engineer. 

The Contractor shall be solely responsible for the provision, handling, storage 
and transporting of all explosives, ancillary materials and all other items of 
related kind whatsoever required for blasting. 

 
117  HEALTH, SAFETY AND ACCIDENTS 
 

Add the following: 
 
In addition to providing, equipping and maintaining adequate first aid stations 
throughout the works in accordance with the laws of Kenya, the contractor shall 
provide and maintain on site during the duration of the Contract, a fully 
equipped dispensary. This shall be with a qualified Clinical Officer / Nurse who 
shall offer the necessary medical advice on HIV and related diseases to the 
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Engineer’s and Contractor’s Site staff. The Contractor shall allow for this in the 
rates and be responsible for all site welfare arrangements at his own cost. 
 
 

120 PROTECTION OF EXISTING WORKS AND SERVICES 
 
The Contractor shall acquaint himself with the position of all existing services 
such as sewers, water drains, cables for electricity and telephone, lighting and 
telephone poles, water mains, etc., before commencing any excavation or other 
work likely to affect the existing services. 
 
The cost of all plant, equipment and materials, labour, technical and 
professional staff, transport and the like necessary for determining the locations 
of existing services, including the making good of any damage caused to such 
services all to the satisfaction of the Engineer, shall be deemed to be included in 
the tender rates. No other payment shall be made for the costs of such 
operations, nor for the making good of damage caused thereby to the existing 
services. 
 
The Contractor shall be held responsible for injury to existing structures, works 
or services and shall indemnify and keep indemnified the Employer against any 
claims in this respect (including consequential damages). 

 
121  DIVERSION OF SERVICES 
 

(a) The Contractor shall acquaint himself with the location of all existing 
services such as telephone lines, electricity cables, water pipes, sewers etc., 
before execution of any works that may affect the services. The cost of 
determining the location of the existing services together with making good 
or repairing of any damage caused all to the satisfaction of the Engineer 
shall be included in the BID rates. 

(b)  Subject to the agreement with the Engineer, the Contractor shall be 
responsible for removal of alteration and relocation of existing services. 

(c) The Contractor shall indemnify the Employer against claims originating 
from damage to existing services or works. 

   
123 LIAISON WITH GOVERNMENT AND POLICE OFFICIALS 
 

The Contractor shall keep in close touch with the Police and the other 
Government officials of the area regarding their requirements in the control of 
traffic or other matters, and shall provide all assistance or facilities, which may 
be required by such officials in the execution of their duties. 

 
124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN PURPOSES, 

INCLUDING TEMPORARY WORKS. 
 
Notwithstanding Clause 124 of the Standard Specification all requirements of 
land for temporary works and construction purposes shall be to the approval of 
the Engineer but the Contractor will make all necessary arrangements with the 
property owners concerned and pay all charges arising therefrom.  On or before 
completion of the Contract, the Contractor shall remove all temporary works 
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and shall restore all such land to the condition in which it was immediately 
prior to the occupation thereof as far as is reasonable and practicable.  No 
separate payment will be made to the Contractor on account of these items and 
the Contractor must make due allowance for them in his rates. 

 
Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall 
be required to appoint competent surveyors who will liaise with the Engineer on 
matters related to the demarcation of the existing road reserve, site 
measurements, removal and reinstatement of existing services. 
 

128 STORAGE OF MATERIALS 
 

All materials shall be stored on Site in a manner approved by the Engineer and 
the Contractor shall carefully protect from the weather all work and materials 
which may be affected thereby. 

 
 129  TEST CERTIFICATES 
 

When instructed by the Engineer the Contractor shall submit certificates of test 
from the suppliers of materials and goods required in connection with the 
works as the Engineer may require. 
 
Such certificates shall certify that the materials or goods concerned have been 
tested in accordance with the requirements of the specifications and shall give 
the results of all the tests carried out.  The Contractor shall provide adequate 
means of identifying the materials and goods delivered to the site with the 
corresponding certificates. 

 
131 SIGNBOARDS 
 

The Contractor shall provide and erect two (2) publicity signs on the site as 
directed. The Engineer shall, as shown in the Drawings, direct the minimum 
dimensions and thickness of the steel framework and sheet. The framework and 
sheet shall be prepared and painted black, while the ring at the top of the 
supporting frames shall be painted white. The wordings and KURA’s logo shall 
be printed on backlit sticker paper resistant to the effects of weather using 
reflectorised paint or material approved by the Engineer. The sticker shall be 
placed on both sides of the board. The colours, fonts and heights of the letters 
shall be as indicated on the typical drawings and as directed by the Engineer. 
 

132 OFFICE FOR THE RESIDENT ENGINEER, SURVEY EQUIPMENT AND FURNITURE 
 
 132.1 ENGINEER’S REPRESENTATIVE OFFICE 
 

The contractor, when instructed, shall for the duration of the Contract, furnish 
and equip Resident engineer’s office located at the KURA’s Regional offices. The 
room to be occupied by the Engineer’s Representative and its front office shall be 
provided with a floor carpet to be approved by the Engineer. The windows shall 
be fitted with curtains and blinders. 
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A telephone shall also be provided for the Resident Engineer’s office for his 
exclusive use. All the charges and fees related to the installation and 
maintenance of the telephone shall be deemed to have been included in the rates 
for providing and maintaining the Office. The Contractor will be reimbursed, 
separately, the cost of operating the telephone under appropriate bill item in the 
BoQ.  
 
The offices shall be provided with day and night watchmen and security lights, 
the cost of which shall be deemed to have been included in the rates for the 
offices. 
 
The Contractor may be instructed by the Engineer under clause 58 of the 
General Conditions of Contract to make payments of general receipted accounts 
for such items as stationery, stores, furniture and equipment, claims and 
allowances for supervision personnel and any miscellaneous claims or the 
Engineer may direct the Contractor to purchase or pay for the above. The 
Contractor will, on provision of receipts, be paid under appropriate bill items in 
the BoQ.  
 

  The survey equipment to be provided would include: 
 
1. Engineer’s automatic level Wild NAK 2 or similar  2No 
        

   2.Total station reading 1’’ with tripod and setting on  

    pole with datalogger and survey software to match 
   Total Station Datalogger. Include data transfer program,  
    and plotting modes, setting out calculations  
    and Cogo facilities        1No 
3.  Levelling staff 5m. with levelling bubble Wild GNLE 

or similar        4No 
  4.  50m. steel band measuring tape     2No 
  5.  30m. linen measuring tape     2No. 
  6.  3m. aluminium straight edge     2No 
  7.  1m. stainless steel straight edge     1No 
  8.  100m. steel band tape      2No. 
  9. Draughtsman’s stool      3No. 
  10. Complete set of highway curves     1No  
  11. Programmable scientific calculators FX 880P or equivalent 4No 
  12. Survey umbrella       2No. 
  13. Roll of tracing paper      10No 
  14. Protractor 360       2No 
  15. Graph paper A3 size      100No 
  16. Drawing table       2No. 
  17. Erasing shield       4No. 
  18. 3m. ranging rods       9No 
  19. Marker pens       30No. 
   

The contractor may be directed to pay for stationery, equipment or reagents that 
are foresaid and also pay for servicing and repair of the laboratory equipment 
being used on the project.   
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The Contractor shall provide, install and maintain in a good state of repair, such 
survey and other equipment as listed for the duration of the contract.  
 
Such equipment shall be of approved manufacture, and shall be made available 
to the Engineer for the Engineer’s exclusive use throughout the Contract, not 
later than three (3) weeks after the Engineer’s order to supply.  All equipment 
shall be ready to use and complete to perform the tests.  The equipment shall 
revert to the Employer on completion of the Contract. 
Any delays to the Contractor or the Contractor’s activities caused by the Engineer 
being unable to perform survey work, field or laboratory tests due to the 
contractor’s failure to supply and/or maintain the said equipment shall be 
deemed to have been caused entirely by the Contractors own actions, and any 
consequences of such delays shall be interpreted as such. 
 
The payment to comply with this requirement is provided in the Bill of 
Quantities and ownership of all equipment paid for as instructed above shall 
revert to the Employer after the completion of the Works. 

 
Failure by the Contractor to provide or maintain the equipment shall make him 
responsible to bear all costs that may be incurred as a result of the Engineer’s   
staff using alternative means of communication, including delays in supervision 
and approval of Works by the Engineer. 
 

132.3 COMMUNICATION FOR THE ENGINEEER 
(a) Mobile phones 

The Contractor shall provide, connect and maintain mobile phones for the exclusive use by the 
Engineer for the duration of the contract. The Contractor shall include for the cost of providing 
the mobile units complete with charger unit, “hands free” headset for each unit, connection to 
the network and all service charges applicable all as directed by the Engineer. The Contractor 
shall provide air-time with each mobile phone which shall be paid for under prime cost sum 
allowed for in the bills of quantities. The mobile telephones shall be WAP enabled with e-mail 
capabilities and integrated camera of a minimum of 3.0 mega pixels. Payment for these 
mobiles and associated costs is included in the Bill of Quantities, and ownership of mobile 
phones will revert to the Employer after completion of the Works. 
 
(b) Internet and e-mail services 
Where directed, the contractor shall provide 24 hours terrestrial or wireless internet 
connectivity with minimum throughput speed of 128kilobytes per second for the exclusive use 
by the Engineer, including all accessories and Terminal Equipment and pay for all associated 
installation, maintenance and usage charges throughout the duration of the contract.  
 
The contractor shall allow for the provision and maintenance of internet connectivity and 
associated costs as per Appendix to item 1.17 of the Bills of Quantities. 
 
137 ATTENDANCE UPON THE ENGINEER AND HIS STAFF 
In addition to the staff stated in Clause 135, the following staff will be provided for the 
supervision of work: 1No. Artisans, 2No. Labourers, 1No. Office assistants, 2No. Lab 
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attendants. Additional attendant staff, as required by the Engineer, shall be paid for under Item 
01-80-030 of the Bill of Quantities. 
 
138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND       METHOD OF 
PAYMENT 
In addition to provisions of the Clause 138 of the Standard Specification, the Contractor shall 
when instructed, provide and maintain in good working condition for the exclusive use of the 
Engineer and his staff throughout the Contract, the following types and numbers of brand new 
vehicles or as specified. The Engineer shall approve the type of vehicles and confirm the 
number of each type to be provided. The Contractor shall insure the vehicles comprehensively 
for any licensed drivers and shall provide competent drivers during normal working hours and 
whenever required by the Engineer. The cost of provision of the vehicle shall be inclusive of 
the first 4,000 kilometers travelled in any month. 
. 
Should any vehicle supplied not be in roadworthy condition, the Contractor shall provide an 
acceptable equivalent replacement vehicle until such a time as the original vehicle is repaired 
to the satisfaction of the Engineer and returned for use.   
 
 
 (a) Type 1 Vehicles (Double Cabin 4WD Pick up)  

 
Type 1 Vehicles should be four Wheel Drive (4WD), with power assisted steering, Double 
wishbone independent suspension at front axle and rigid axle with leaf springs at rear, diesel 
propelled engine maximum 2,500 cc. The starting mileage of the vehicles shall not exceed 
60,000km odometer reading. The vehicles should be fitted with other accessories below:  

(a) Spare tyre and wheel jack; 
(b) FM radio and CD player; 
(c) Power Windows; 
(d) Full Air-conditioning; 
(e) Immobilizer and antitheft security system;  
(e) Driver and passenger SRS Airbags; 
(f) Canvas cover over the carrying deck at the back. 

 
At the end of the contract, all type 1 vehicles shall revert to the Contractor. 
 
(c) Type 2 Vehicles (station wagon/saloon)  
Specifications for Type 2 Vehicles shall be station wagon/saloon vehicles; petrol propelled 
engine maximum 1,800 cc. The starting mileage of the vehicles shall not exceed 60,000km 
odometer reading. shall in addition be fitted with a fibre glass body or similar and two columns 
of sitting benches on the carting deck at the back. 
 
The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall 
provide competent drivers during normal working hours and whenever required by the 
Engineer. 
 
At the end of the contract, all type 2 vehicles shall revert to the Contractor. 
 
Payment of vehicle shall be per vehicle month in item 01-80-017/18 of the BOQ. 
 
139 MISCELLANEOUS ACCOUNTS 
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The Contractor maybe instructed by the Engineer to make payments of general miscellaneous 
accounts for such items as stationary, stores and equipment and miscellaneous supervision 
personnel and claims or the Engineer may direct the Contractor to purchase or pay for the 
above. The Contractor will be paid on a prime cost basis plus a percentage for overheads and 
profits under appropriate items in the Bills of Quantities. 
 
142 ENVIRONMENTAL PROTECTION 
 
The Contractor shall comply with the Statutory Regulations in force in Kenya regarding 
environmental protection and waste disposal, and shall liaise with the National Environmental 
Management Agency (NEMA). 
 
The Contractor shall ensure so far as is reasonably practicable and to the satisfaction of the 
Engineer; that the impact of the construction on the environment shall be kept to a minimum 
and that appropriate measures are taken to mitigate any adverse effects during the 
construction.  
 
(a) The Contractor shall exercise care to preserve the natural landscape and shall conduct 

his construction operations so as to prevent any unnecessary destruction, scarring, or 
defacing of the natural surroundings in the vicinity of the work. Except where clearing 
is required for permanent works, all trees, native shrubbery, and vegetation shall be 
preserved and shall be protected from damage by the Contractor’s construction 
operations and equipment. All unnecessary destruction, scarring, damage or defacing 
resulting from the Contractor’s operations shall be repaired, replanted, reseeded or 
otherwise corrected as directed by the Engineer, and at the Contractor’s expense. 
 

(b) The Contractor shall ensure that measures are in place to control soil erosion and water 
pollution, by use of berms, dykes, silt fences, brush barriers, dams, sediment basins, 
filter mats, netting, gravel, mulches, grasses, slope drains, contour banks, and other 
erosion control devices and methods. Temporary erosion control provisions shall be 
coordinated with permanent erosion control features to assure economical, effective 
and continuous measures throughout the period of the works. The Contractor’s 
attention is drawn to the requirements of Clause 502, in that works need to be 
progressively finished so that permanent vegetation can establish quickly to mitigate 
soil erosion and erosion of drains. 
 

(c) The Contractor shall provide all the labour, equipment, materials, and means required 
and shall carry out proper and efficient measures wherever and as often as necessary to 
minimise the dust nuisance. 
 

(d) The Contractor shall comply with all applicable Kenyan laws, orders and regulations 
concerning the prevention, control and abatement of excessive noise. Blasting, use of 
jackhammers, pile driving, rock crushing, or any other activities producing high-
intensity impact noise may be performed at night only upon approval of the Engineer. 
 

(e) Immediately after extraction of materials, all borrows pits shall be backfilled to the 
satisfaction of the Engineer. In particular borrow pits near the project road shall be 
backfilled in such a way that no water collects in them. 
 

(f) Spilling of bitumen fuels Oils and other pollutants shall be cleared up. 
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(g) The Contractor's attention is drawn to the requirements of the Standard Specification in 
regard to the environment and in particular to the following clauses: 

Clause 115: Construction Generally 

Clause 116: Protection from Water 

Clause 136: Removal of Camps 

Clause 605: Safety and Public Health Requirements Clause 

Clause 607: Site Clearance and Removal of Topsoil and 
Overburden 

 
(h) No additional payment will be made to the Contractor to cover costs arising from the 

requirements for this Clause and the Contractor must include these costs in the rates 
inserted into the Bills of Quantities. 

 
 
143 STAFF TRAINING  

 
The Contractor shall allow for training of engineers, technicians and other support staff as 
may be instructed by the Engineer. 
 
The payment of the allowances of such staff shall be made as instructed by the Engineer 
under the relevant provisions in the Bills of Quantities. 
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SECTION 2 -  MATERIALS AND TESTING OF MATERIALS 
 

All materials testing shall be in accordance with Section 2 of the Standard 
Specifications. 

 
 
SECTION 3 - SETTING OUT & TOLERANCES 

 
301  SETTING OUT 

a) In addition to the provisions of clause 3.01(a) if the traverse points to be 
used for the setting out are close to the existing carriageway and 
interfere with construction works then the Contractor will have to 
relocate them to a location where they will not be disturbed.  The co-
ordinates and heights of all traverse points so located shall be listed and 
provided to the Engineer for checking and/or approval.  Contractor shall 
also monument the new centreline every 200m along straight and all 
salient points along curves by a pin in the concrete beacon before 
commencement of any works. 

 
 The road reserve boundary posts shall have 12mm diameter steel pins 
embedded in concrete, 200mm long with 25mm exposed to the air, 
sticking out form its top surface.  This pin shall be co-ordinated and 
heighted and result of the same shall be provided to the Engineer for 
approval.  Cost of these works shall be included in the rates as no 
separate item has been provided. 

 
 Commencement of the works shall not be permitted until this basic 
survey data has been provided and approved by the Engineer for at least 
2 Kms of the road. 

 
b) Detailed Setting Out 
 
Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm 
firmly into ground and painted white above the ground. The offset from centre 
line shall be indicated by small nail 20mm to 25mm long with its head driven 
flush with the top of the peg. 

 
Chainages, offset and reference elevation shall be clearly indicated to the sides 
of the peg to the satisfaction of the Engineer. 
 
After cutting of benches and prior to commencement of earthworks or subgrade 
works, Contractor shall take cross-sections again and submit the copy of the 
same to Engineer for agreement.  These cross-sections shall then be used as basis 
of measurement for all subsequent layers, unless otherwise stated. 
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SECTION 4- SITE CLEARANCE AND TOP SOIL STRIPPING 
 
401 SITE CLEARANCE 
 
 Site Clearance shall be carried out as directed by the Engineer. 
 
402 REMOVAL OF TOPSOIL 

  
Topsoil shall include up to 200mm depth of any unsuitable material 
encountered in existing or newly constructed drains, drainage channels, and 
accesses. 
  

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS 
 
When instructed by the Engineer, the Contractor shall demolish or remove any 
structure and payment for this shall be made on day works basis. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 5 - EARTHWORKS 
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504 PREPARATION PRIOR TO FORMING EMBANKMENT 
 

Where benching is required for existing pavement to accommodate earthworks 
subgrade or subbase for widening the road, the rate for compaction of existing 
ground shall be deemed to cover this activity. 

 
Excavation in the pavement of the existing road shall be kept dry.  In the event 
of water penetrating the underlying layer, construction of the subsequent layers 
shall be postponed until the underlying layers are dry enough to accommodate 
the construction plant without deforming or otherwise showing distress. 

 
Step construction shall be carried out per layer at the joint where excavating 
both vertically and perpendicular to the direction of the travel.  The step shall be 
500mm perpendicular to the direction of the travel and 150mm vertical unless 
otherwise instructed by the Engineer. 

 
Special care shall be taken when compacting the new material at the joint 
ensuring that specified density is achieved. 
 

505 CONSTRUCTION OF EMBANKMENTS 

 Only material approved by the Engineer shall be used for fill in embankments. 
Material with high swelling characteristics or high organic matter content and 
any other undesirable material shall not be used, unless specifically directed by 
the Engineer. Unsuitable material shall include: 

(i)  All material containing more than 5% by weight or organic 
matter (such   as topsoil, material from swamps, mud, logs, 
stumps and other perishable material) 

(ii)   All material with a swell of more than 3% (such as black cotton 
soil) 

   (iii) All clay of plasticity index exceeding 50. 

(iv) All material having moisture content greater than 105% of 
optimum moisture content (Standard Compaction) 

Subgrade: Shall mean upper 300mm of earthworks either insitu or in fill and 
subgrade shall be provided for as part of earthworks operation and payment 
shall be made as “fill”. The material for subgrade shall have a CBR of not less 
than 8% measured after a 4 day soak in a laboratory mix compacted to a dry 
density of 100% MDD (AASHTO T99) and a swell of less than 1%. 

Subgrade repair: Where directed by the Engineer, any localized failure in the 
subgrade shall be repaired by filling in selected soft, hard or natural of 
minimum CBR 30% and compacted in accordance with clauses in the 
specifications applying to normal subgrade. 
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Embankment repair: Where directed by the Engineer, any localized filling in 
soft, hard or natural; selected material requirements shall be executed in 
accordance with Clause 505. 

 
508 COMPACTION OF EARTHWORKS 
 

At pipe culverts, all fill above ground level around the culverts shall be 
compacted to density of 100% MDD (AASHTO T.99) up to the level of the top of 
the pipes or top of the surround(s), if any and for a width equal to the internal 
diameter of the pipe on either side of the pipe(s) or surround(s) as applicable. 

 
At locations adjacent to structures, all fill above ground level upto the underside 
of the subgrade shall be compacted to density of 105% MDD (AASHTO T.99). In 
case of fill around box culverts this should be carried out for the full width of 
the fill and for a length bounded by the vertical plane passing through the ends 
of the wingwalls. 

 
Notwithstanding the provision of clause 503 of the standard Specification, 
Compaction of subgrade material (i.e. material immediately below formation) in 
cut areas shall not be carried out by the contractor in areas where the formation 
is formed in hard material, unless specific instructions to the contrary are issued 
by the Engineer. 

 
Where improved sub-grade material shall be required, this shall be compacted 
and finished to the same standards and tolerances as those required for normal 
subgrade and clauses in the specifications applying to normal subgrade shall 
also apply. 
 

511 BORROW PITS 
 

The first part of the Standard Specification is amended as follows:- 
 

Fill material which is required in addition to that provided by excavation shall 
be obtained from borrow pits to be located and provided by the Contractor but 
to the approval of the Engineer contrary to what has been stated. 
 

517 MEASUREMENT AND PAYMENT 
 

Notwithstanding the provisions of clause 517 of the standard specifications, the 
rate for compaction of fill in soft material shall allow for the requirements of 
clause 508 of the special specification and no extra payment shall be made for 
compaction around pipe culverts (100% MDD AASHTO T.99). 
 
 
SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES AND SPOIL AREAS 

 
601 GENERAL 
 

Notwithstanding any indications to the contrary in the Standard specification 
the Engineer will not make available to the Contractor any land for quarries, 
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borrow pits, stockpiles and spoil areas, except for those areas in road reserves 
specifically approved by him. 

 
The contractor will be entirely responsible for locating suitable sources of 
materials complying with the Standard and Special Specifications, and for the 
procurement, Wining, haulage to site of these materials and all costs involved 
therein. Similarly the contractor will be responsible for the provision and costs 
involved in providing suitable areas for stockpiling materials and spoil dumps. 
Should there be suitable sites for spoil dumps or stockpiles within the road 
reserve forming the site of the works the Contractor may utilise these subject to 
the approval of the Engineer. 

 
No additional payment will be made to the Contractor to cover costs arising 
from the requirements for this Clause and the Contractor must include these 
costs in the rates inserted into the Bills of Quantities. 
 

602 MATERIAL SITES 
 

The information on possible material sites is given for the general guidance of 
bidders. Bidders are however advised to conduct their own investigation as the 
information contained therein is neither guaranteed nor warranted 

 
603 PROVISION OF LAND 
 

Notwithstanding any indications to the contrary in the Standard specification 
the Engineer will not make available to the Contractor any land for quarries, 
borrow pits, stockpiles and spoil areas, except for those areas in road reserves 
specifically approved by him. 

 
The contractor will be entirely responsible for locating suitable sources of 
materials complying with the Standard and Special Specifications, and for the 
procurement, Wining, haulage to site of these materials and all costs involved 
therein. Similarly the contractor will be responsible for the provision and costs 
involved in providing suitable areas for stockpiling materials and spoil dumps. 
Should there be suitable sites for spoil dumps or stockpiles within the road 
reserve forming the site of the works the Contractor may utilise these subject to 
the approval of the Engineer. 

 
No additional payment will be made to the Contractor to cover costs arising 
from the requirements for this Clause and the Contractor must include these 
costs in the rates inserted into the Bills of Quantities. 
 

 
605 SAFETY AND PUBLIC HEALTH REQUIREMENTS 
 

In addition to clause 605, the contractor shall allow for professionals to conduct 
lectures to the workers regarding the spread of HIV/Aids. 
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SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES 
 

 
703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES 
 

Unless otherwise instructed by the Engineer, all excavated surfaces in material 
other than hard material, on which foundations for structures shall be placed, 
shall be compacted to 100% MDD (AASHTO T.99) immediately before 
structures are constructed. 

 
Paragraph 4, last line: - Replace "95%" with "100%". 
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707 BACKFILLING FOR STRUCTURES  
 

Unless otherwise instructed by the Engineer, all backfilling material shall be 
compacted to a minimum of 100% MDD (AASHTO T.99). 

 
709 EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES 
 

Payments for river training and establishment of new watercourses shall only be 
made where such work constitute permanent works.  Works done for road 
deviation or other temporary works shall not qualify for payment. 
 

710 STONE PITCHING 
 

Stone pitching to drains, inlets and outlets of culverts to embankments and 
around structure shall consist of sound unweathered rock approved by the 
Engineer. 
The stone as dressed shall be roughly cubical in shape with minimum 
dimensions of 150 x 150mm for normal thickness of stone pitching.   
 
The surface to receive the pitching shall be compacted and trimmed to slope and 
the stone laid, interlocked and rammed into the material to give an even finished 
surface. 
 
In areas where stone pitching has been damaged, the Contractor shall identify 
such areas and notify the Engineer for his agreement of the extent of the Works 
required and his approval and instructions to proceed with the Works.   Stone 
Pitching Repair and Reconstruction shall be carried out in accordance with 
Clause 710 of the Standard Specifications. 
 
The Works shall involve removal of the damaged stone pitching and 
reconstruction of the said areas in accordance with Clause 710 of the Standard 
Specifications by use of the sound salvaged material together with any necessary 
additional material where all such materials shall comply with Section 7 of the 
Standard Specifications.  
 
Contrary to clause 713 of the standard specifications, the rates inserted for stone 
pitching shall allow for grouting. 

 
711 GABIONS 
 

Where instructed by the Engineer the Contractor will install gabions as 
protection works to washout areas or bridge Piers and or Abutments. Gabions 
shall be constructed in accordance with Clause 711 of the Standard 
Specification. 
 
I n cases where existing gabions have been damaged, the Contractor shall 
identify them and notify the Engineer for his agreement of the extent of the 
Work required and his approval and instructions to proceed with the Works. 
 
The Works shall involve removal of the damaged gabions / rocks, excavation to 
the correct levels and grades as directed by the Engineer, and in accordance 
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with Clause 711 of the Standard Specifications and reconstruction with new 
gabions and other necessary materials as necessary. The damaged gabions shall 
be recovered and transported to the nearest KURA’S Yard or M.O. R &P.W 
Department depot. 
 

712 RIP-RAP PROTECTION WORK 
 

Quarry waste or similar approved material shall be used to backfill scoured and 
eroded side, outfall and cut-off drain. The material shall be compacted to form a 
flat or curved surface preparatory to stone [pitching of drainage channels, 
existing and new scour checks as directed by the Engineer. 
 
The surface to receive the pitching shall be compacted and trimmed to slope and 
the stone hand laid, interlocked and rammed into the material to give an even 
finished surface. The interstices of the Pitching shall be rammed with insitu 
material. The insitu material immediately behind the pitching shall be 
compacted to minimum density of 100% MDD compaction (AASHTO T.99) 

 
714 BACKFILL BELOW STRUCTRURES 
 

Where instructed this shall be carried out in compliance with the requirements 
of Clause 507 and 804 of the Standard Specification. 
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SECTION 8 - CULVERTS AND DRAINAGE WORKS 
 
801 SCOPE OF SECTION 
 

The operations specified in this section apply to the installation of drainage 
works and reinstatement and improvement of the same. 

 
In addition, this Section covers: - 

 
- Extending of existing 450mm, 600mm and 900mm diameter pipes to be 

compatible with the increased road width or access. 
 

- Desilting and cleaning of existing pipes and outfall drains to make them 
free flowing. 

 
804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS 
 

In the Standard Specifications, make the following amendments: - 
 

(a) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, 
line 6, delete "95%" and insert "100%". 

 
(b) Removal of Existing Pipe Culverts  

 
Where instructed by the Engineer, the Contractor shall excavate and 
remove all existing blocked or collapsed culvert pipes of 450mm, 
600mm and 900mm diameter including concrete surround, bedding, 
inlet and outlet structure. 
The void left after removal of culvert pipes shall be widened as 
necessary to accommodate new concrete bedding, pipe and haunching.  
The payment of this work shall be per linear metre of pipes removed, 
and the volume in m3 of inlet/outlet structure removed. The void left by 
removal of these pipes shall be carefully preserved in order to 
accommodate replacement of 450mm, 600mm or 900mm diameter pipe 
culverts as shall be directed by the Engineer. 

 
(c) Removal of Other Existing Drainage Structures 

When instructed by the Engineer, the Contractor shall demolish or 
remove any other structure and payment for this shall be made on day 
work basis. 
 

(d) Excavation for Culverts and Drainage Works 
The Contractor shall carry out all excavations for new culverts and 
drainage works to the lines, levels, inclinations, and dimensions shown 
on the drawings or as instructed by the Engineer. 
 
 

 
805 EXCAVATION IN HARD MATERIAL 
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In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and 
insert "100%". 

 
In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%". 

 
In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and 
"and shaped" insert the words "to 100% MDD (AASHTO T.99)". 

 
Hard material is material that can be excavated only after blasting with 
explosives or barring and wedging or the use of a mechanical breaker fitted with 
a rock point in good condition and operated correctly. Boulders of more than 
0.2m3 occurring in soft material shall be classified as hard material.  

 
809 BEDDING AND LAYING OF PIPE CULVERTS 

 
Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/20 and 
the pipes shall be bedded on a 1:3 cement: sand mortar at least 50mm thick, 
150mm wide and extending the full length of the barrel. 
 
 The rates inserted shall allow for compaction of the bottom of excavation to 
100% MDD (AASHTO T.99). 

 
810  JOINTING CONCRETE PIPES 
 

The concrete pipes for the culverts shall have ogee joints and will be jointed by 
1:2 cement: sand mortar and provided with fillets on the outside as described in 
clause 810 of the Standard Specification. 
 

812 BACKFILLING OVER PIPE CULVERTS 
 

In the Standard Specifications, clause 812 
 
 

a) Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" 
occurs delete and replace with "dry density of 100% MDD (AASHTO 
T.99)". 

 
The rates entered for laying of pipe culverts shall allow for backfilling to pipe 
culverts and compacting to 100% MDD (AASHTO T.99) and these works shall 
not be measured and paid for separately. 
 

814 SUBSOIL DRAINS 
 

In the event of excavation for repairs exposing local seepage, springs or 
unacceptably high water table, the Engineer may instruct the provision of 
counter fort or French drains.  

 
These drains shall consist of a trench excavated to the alignment, width, depth 
and gradient instructed by the Engineer, and backfilled with approved 
compacted clean hard crushed rock material as specified in clause 815 of the 
standard specification. Where these drains lie within the carriageway the 
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carriageway shall be reinstated with compacted stabilised gravel and surfaced 
with hot asphalt or a surface dressing as instructed by the Engineer.   
 
 

815  INVERT BLOCK DRAINS AND HALF ROUND CHANNELS 
   

Invert Block Drains and Half Round Channels shall be constructed as shown in 
the drawings provided in accordance with the Standard Specifications where 
directed by the Engineer. 

 
817 REPAIRS TO DRAINS 
 
817.1  Cleaning and Repair of Existing Drains 
 

In areas of existing side drains, mitre or outfall drains where such are blocked, 
the Engineer shall instruct the Contractor to clean and clear the drains to free 
flowing condition. 

 
The work shall consist of: 

 
(a) Stripping and removal of any extraneous material to spoil including 

vegetation and roots in the drains to the satisfaction of the engineer. 
 

(b) Spreading of any spoil to the satisfaction of the Engineer. 
 

Shaping the drains to free flowing condition as directed by the Engineer. 
Removing any broken side slabs for inverted block drains and replacing with a 
new removing any broken inverted block drains and replacing with a new one 
well jointed. 

 
Measurement and Payment for cleaning drains shall be by linear metre of drain 
cleaned measured as the product of plan area and vertical depth of extraneous 
material instructed to be removed. No extra payment will be made for removal 
of vegetation and roots. 

 
817.2  Channels 
 

The Engineer may instruct that the Contractor provides open channels in place 
of existing subdrains where the latter may be damaged or in any other place. 
The rates entered by the Contractor in the bills of quantities must include for 
removal and disposal of any subdrain material, excavation to line and level, 
backfilling and compaction as directed by the engineer. The channels shall be 
constructed of precast class 20/20 concrete of minimum 80mm thickness and 
lengths or widths not exceeding 1000mm. Joints shall be at least 15mm wide 
filled with 1:2 cement sand mortar. 
 

817.3  Rubble fills for protection work 
 

Quarry waste or similar approved material shall be used to back fill scoured and 
eroded side, outfall and cut-off drains. The material shall be compacted to form 
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a flat or curved surface preparatory to stone pitching of drainage channels, 
existing and new scour checks as directed by the Engineer. 

 
 
817.4  Stone Pitching  
 

Stone pitching shall be constructed in accordance with clause 710 of the 
standard Specification. 
 

817.5   Gabions 
 

Gabions shall be constructed in accordance with clause 711 of the standard 
Specification. 

 
 
817.6  Spoil Material 
 

The Contractor shall be responsible for removal from site of all materials 
excavated in the course of undertaking works in this section of the 
specifications, unless suitable for re-use, and deposit of the material in a spoil 
dump to be approved by the Engineer.  

 
818  SCOUR CHECKS 
 

Scour checks are to be constructed in mass concrete in accordance with clause 
818 of the standard Specifications and the drawings as shall be provided. 

 
 
819 CLEANING AND MAINTENANCE 
 
819.1  Desilting of Pipe Culverts 
 

Where instructed, Contractor shall desilt the existing pipe culverts by removing 
all the material from the pipe to make them clean and free flowing. 
 
Measurement and payment shall be by the linear metres of pipes de-silted, 
regardless of diameter size. 
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SECTION 9 - PASSAGE OF TRAFFIC 
 
901 SCOPE OF THE SECTION 
 

The Contractor shall so arrange his work to ensure the safe passage of the 
Traffic at all times and if necessary construct and maintain an adequate 
diversion for traffic complete with all the necessary road traffic signs. 
 
The contractor shall provide to the satisfaction of the Engineer adequate 
warning signs, temporary restriction signs, advance warning signs, barriers, 
temporary bumps and any other device and personnel equipped with two way 
radios to ensure the safe passage of traffic through the works. 

   
When carrying out the Works the Contractor shall have full regard for the 
safety of all road users. 
 
The Contractor shall also provide sign posts and maintain to the satisfaction of 
the Engineer all deviations necessary to complete the works. The contractor 
should allow for the costs of complying with the requirements of this clause in 
his rates. 

 
The contractor will be deemed to have inspected the site and satisfied himself as 
to the adequacy of his bid for these works and no additional payments will be 
made to the contractor for any expenditure on traffic control or the provision of 
deviations. The employer shall not be liable for inadequate prior investigations 
of this nature by the contractor. 
 

903 MAINTENANCE OF EXISTING ROADS 
 

The Contractor shall when instructed, maintain the existing project road ahead 
of works using compacted asphalt concrete type I in accordance with the 
provisions in clause 1601B – 1607B of the Special Specifications or gravel 
material depending on the nature of the wearing course surface.   
 

904  CONSTRUCTION OF DEVIATIONS 
 

(a) General 
 

In addition to requirement of this clause, the Contractor shall when 
instructed construct and complete deviations to the satisfaction of the 
Engineer before commencing any permanent work on the existing road. 
Also during these works the contractor is supposed to provide a detour 
of adequate pipe culverts for pedestrian and traffic crossing where 
there is bridge works. 

 
Subject to the approval by the Employer, the Contractor may maintain 
and use existing roads for deviation. Payment for this, made in 
accordance with clause 912 (a) (i), shall be by the Kilometre used 
depending on the type of road used, whether bituminous or 
earth/gravel. The rates shall include for the provision of materials and 
the works involved. 
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b) Geometry 

 
The carriageway width of the deviations shall not be less than 6m wide 
and suitable for 2-way lorry traffic unless otherwise specified. 

 
c) Construction 

 
Unless otherwise instructed gravel wearing course for the deviation shall 
be 150mm compacted thickness complying with section 10 of the 
Standard Specification. The Contractor shall allow in his rate for removal 
of any unsuitable material before placing of gravel wearing course, as 
this will not be paid for separately. 

 
In addition to provision of this clause, Contractor is required to sprinkle 
water at least 4 times a day at the rate of1 to 1.4 litres/M2 in regular 
interval to minimise the effects of dust.  Latest sprinkling time shall be 
one hour before the sunset. 
 
Where existing neighbouring roads are used as deviation, Contractor 
shall carry out repairs and maintenance in parent materials used for the 
existing base and surfacing of the road being used. 

 
906 PASSAGE OF TRAFFIC THROUGH THE WORKS 

 
The Contractor shall arrange for passage of traffic through the works during 
construction whenever it is not practicable to make deviations.  

 
Any damage caused by passing traffic through the works shall be made good at 
the contractor's own cost. 
 

907 SIGNS, BARRIERS AND LIGHTS 
 

Contractor shall provide signs, barriers and lights as shown in the drawing in 
Book of Drawings at the locations where the traffic is being carried off the 
existing road to the deviation and back again to existing road.  The Contractor 
shall provide ramps and carry out any other measures as instructed by the 
Engineer to safely carry traffic from the road to deviation. 

 
Contrary to what has been specified in this clause the road signs provided shall 
be fully reflectorised and in conformity with clause 9.1 of the "Manual for 
Traffic Signs in Kenya Part II". 

 
909 ASSISTANCE TO PUBLIC 

In addition to provision of clause 909, Contractor shall maintain close liaison 
with the relevant authorities to clear any broken down or accident vehicles from 
the deviations and the main road, in order to maintain smooth and safe flow of 
the traffic. Further, the Contractor shall provide a traffic management plan to be 
approved by the Engineer before the commencement of any construction works 
and execute the same, to the satisfaction of the Engineer, during the entire 
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period of project implementation. A draft traffic management plan shall be 
submitted with Bid. 

 
 
912 MEASUREMENT AND PAYMENT 
 

Construct Deviation 
 
Road Deviation 
The Contractor shall be paid only 50% of the rate for this when he completes 
deviation road to the satisfaction of the Engineer.  The balance shall be paid in 
equal monthly instalments over the contract period, as he satisfactorily 
maintains the deviation (as per clause 904 and 905 above) when it is in 
operation. 
 
Where existing neighbouring road has been used as deviation, payment shall be 
by the kilometre rate and shall include the cost of repairs and maintenance of 
the road carried out in parent base and subbase materials. 
 
Deviation using Pipe Culverts 
 The Contractor shall be paid only 50% of the rate for this when he completes    
deviation to the satisfaction of the Engineer.  The balance shall be paid in equal 
monthly instalments over the contract period, as he satisfactorily maintains the 
deviation when it is in operation. The Contractor shall be paid full amount when 
the bridge under construction will be in use. 
 
Maintain existing road 
 
Asphalt Concrete or gravel for maintaining the existing road shall be measured 
by the cubic metre placed and compacted upon the road 
 
Passage of traffic through the works 
 
Payment shall be made on Lump Sum basis. 
 
Assistance to Public 
 
The Contractor will be deemed to have included cost of this item in other items 
and no separate payment shall be made. 
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SECTION 10 – GRADING AND GRAVELLING 
 
1001 GENERAL 

Grading covers the works involved in the reinstatement of the road carriageway 
to the camber by removing the high points and filling up gullies, corrugations 
and wheel ruts to restore smooth running surface.  Gravelling consists of 
excavation, loading, hauling, spreading, watering and compaction of gravel or 
softstone wearing course material on the formation of the road carriageway.  
 
Ditch and Shoulder grading     
The activity consists of cutting of a V – ditch and reinstating or reforming of the 
shoulders of road using either Towed or Motor grader. 
 
Carriageway grading    
 
(i) Light grading  
This consists of trimming of the carriageway to control roughness and 
corrugations using either a towed grader or a motorized grader.  
 
(ii) Heavy grading  
This consists of scarifying the existing carriageway surface, cutting high spots 
and moving materials to fill potholes, corrugations and wheel ruts and 
reshaping of the surface to the specified camber, using either a towed grader or 
a motorized grader. All loose rocks, roots, grasses shall be removed and disposed 
well clear off the drains. 
 
Heavy grading will be considered if 70% of the road has potholes, corrugations 
and wheel ruts of over 200mm deep. 
 
The material shall be bladed toward the center of the road starting from both 
edges until the specified camber is achieved. 
 

1002 MATERIALS 
 

Gravel shall include lateritic gravel, quartzitic gravel, calcareous gravel, 
decomposed rock, softstone/quarry waste material, clayey sand and crushed 
rock.  
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1003 MATERIAL REQUIREMENTS 
 

Gravel material shall conform to the requirements given below: 
 

GRADING REQUIREMENTS 
AFTER COMPACTION 
 Sieve 
 (mm) 

% by weight 
passing 

40 100 
28 95 – 100 
20 85 – 100 
14 65 – 100 
10 55 – 100 
5 35 – 92 
2 23 – 77 
1 18 – 62 

0.425 14 – 50 
0.075 10 - 40 

 PLASTICITY INDEX REQUIREMENTS PI 
Zone Min Max 
WET 5 15 
DRY 10 25 

 
BEARING STRENGTH REQUIREMENTS 

Traffic 
Commercial 

VPD 

CBR DCP Equivalent 
mm/Blow 

Greater than 
15 

20 11 

Less than 15 15 14 
CBR at 95% at MDD, Modified AASHTO and 4 

days soak 
Lower quality material (CBR 15) may be accepted 

if no better material can be found 
 
NB: Wet Zone – mean annual rainfall greater than 500mm 

Dry Zone – mean annual rainfall less than 500mm 
 
 
 
 
 
 
 
 
 
 
SECTION 11 – SHOULDERS TO PAVEMENT 
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1101 GENERAL 

 
Shoulders shall be constructed in accordance with guidelines given in 1102 and 
as directed by the Engineer.  
 
For sections where shoulders are extremely low and requires fill material before the shoulder is 
reconstructed, the construction of fill embankment shall be in accordance with Section 5 of this 
specification. 

 
1102  MATERIAL FOR CONSTRUCTION OF SHOULDERS 

 
The shoulders shall be 1.0m wide both sides and shall be formed of 150mm 
thick well compacted soft stone material and topsoiled with red coffee soil and 
planted with grass. 
 
Low shoulder shall be reconstructed by cutting benches, filling and compacting 
approved fill material to form the formation to the shoulders. 
 
Shoulder reconstruction shall be same in all sections including the slip roads. 

 
1105  SURFACE TREATMENT OF SHOULDERS 

 
The shoulders shall be planted with creeping type kikuyu grass. 
 

 
1106  MEASUREMENT AND PAYMENT  

 
Payment for shoulder construction shall be in accordance with the relevant 
clauses in sections 11, 12, 14, 15 and 23 of the relevant Specifications. Payment 
for fill material on shoulder shall be in accordance with Section 5 of this 
specification. 
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SECTION 12 - NATURAL MATERIAL SUBBASE AND BASE  
 
1201 GENERAL 
 

 Where instructed by the Engineer, the Contractor shall undertake repairs, 
widening and reprocessing to the existing carriageway and shoulders in 
accordance with sections 12 and 14 of the Special Specifications. 

 
a) Areas to be scarified and reprocessed 

 
The contractor will scarify, add new material and reprocess sections as 
determined by the Engineer. 
 

b) Pavement repairs  
 

The Contractor will carry out repairs to base and subbase as directed by 
the Engineer and according to Specifications given in Sections 12 and 
14 of the Standard Specifications. 
 

c) Pavement widening 
 

The Contractor shall, as directed by the Engineer, bench and compact 
the subgrade to 100% MDD (AASHTO T99), provide lay and compact 
material for subbase and base as directed by the Engineer and in 
accordance with Sections 5 and 12 of the Standard Specifications.  

  
1203  MATERIAL REQUIREMENTS 
 

Natural materials for base and subbase shall conform to the specifications given 
in Section 12 of the Standard Specifications for Road and Bridge Construction 
for cement and lime improved base and subbase. 
 
 

1209  MEASUREMENT AND PAYMENT 
 

Natural material for subbase and base shall be measured by the cubic metre 
placed and compacted upon the road calculated as the product of the compacted 
sectional area laid and the length. 

   
1210       HAND PACKED STONE 

 
Hand packed stone base is a layer of hand laid stone of defined size and durable 
in nature, laid in a manner such that when proof rolled and compacted it forms 
a stable and dense matrix as a road base. 

 
 
 
 
 
               a) Material for Hand Packed Stone Base 
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This shall consist of durable stone with nominal base dimensions of 75 mm 
square and minimum height of 150 mm or when compacted to give a layer of 
150 mm. The stone shall be class C with the following requirements: 
LAA  45 max 
ACV    32 max 
SSS    12 max 
FI    30 max 
CR   60 min. 

 
It shall be free from foreign matter. The fines passing 0.425 mm sieve shall be 
NONPLASTIC 

             
  b) Laying 

The stone shall be laid by hand closely together. The stone shall be carefully 
bedded and tightly wedged with suitable spalls. The base of the stone shall 
alternate with the apex in all directions or as directed by the Engineer. The layer 
shall be proof rolled with a loaded scrapper or truck with a minimum axle load 
of 8 tonnes in the presence of the Engineer who shall approve of its stability 
before compaction. 

 
                     c) Compaction 

This shall be by a steel wheeled roller of at least five tonnes per metre width of 
roll. It shall consist of four static runs or until there is no movement under the 
roller. There shall follow vibratory compaction until an average dry density of 
85% minimum of specific gravity of stone has been achieved. No result shall be 
below 82% of specific gravity. The surface of the compacted layer shall then be 
levelled by quarry dust (0/6 mm). The dust shall have the following 
specifications: 

 
The stone shall be class C  
Grading 
Sieve Size % Passing 
10 100 
6.3 90-100 
4 75-95 
2 50-70 
1 33-50 
0.425 20-33 
0.300 16-28 
0.150 10-20 
0.075 6-12 

 
The dust shall be free from foreign matter and fines passing 0.425 mm sieve 
shall be NON-PLASTIC. The maximum layer shall be 40 mm or as directed by 
the Engineer 
 

                        d) Measurement and Payment 
Payment shall be by the cubic metre laid (m3). Measurement of volume shall be 
determined as the product of length and compacted thickness laid. The rate 
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quoted for this item should include the cost for laying the levelling quarry dust 
layer, as no extra payment shall be made for this layer. 

 
 
1211    REPROCESSING EXISTING PAVEMENT LAYERS 
 
(b) General 

 

The existing surfacing and the base shall be reprocessed with additional 

material and the composite mixture shall be compacted to form the subbase 

layer. 

 

Before commencement of the work the Contractor shall propose plants and 

equipments he proposes to use for this activity. 

 

The Contractor after approval of his proposal shall carry out test section in 

accordance with Section 3 of the Standard Specifications. 

 

(c) The existing surfacing and base course shall be broken up to specified depth and 

reprocessed in place, where required. The underlying layers shall not be 

damaged, and material from one layer may normally not be mixed with that of 

another layer. Where unauthorized mixing occurs or where the material is 

contaminated in any way by the actions of the Contractor, and the contaminated 

material does not meet the specified requirements of for the particular layer, he 

shall remove such material and replace it with other approved material, all at his 

own expense. 

(d)            Any mixture composition of the new layer must not contain more than 30% of 

the bituminous material by volume. The mixture must not contain pieces of 

bound bituminous material larger than 37.5mm, and any such material shall be 

removed at the Contractor’s cost. 

(e)           The requirements for imported material used in the respective pavement layers 

shall comply    with the limitations, norms, sizes and strengths specified in the 

Standard Specifications clause 1203(b) and (d) and shall be worked as per 

Section 14 of the Standard Specification. 

(f) Material reworked in-situ or that obtained from existing pavement is not 

expected to comply   with the material requirements but the reworking should 

achieve the specified requirements. 

(g) Where the thickness of any existing pavement layer requires to be supplemented 

within reprocessing and the thickness of the additional material after compaction 

will be less than 100mm, the existing layer shall be scarified to a depth that will 

give a layer thickness of at least 100mm after compacting the loosened existing 

and the additional material. 
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Controlling the Reworked Depth 

The Contractor shall submit a proven method to method to control the depth of excavation, or 

layer to be reworked, to the Engineer for approval. The Engineer may order a trial section to be 

reprocessed before any major length of the road is rehabilitated. 

 

Excavations 

Excavations in the pavement shall be kept dry. In the event of water penetrating the 
underlying layers, construction of the consecutive layers shall be postponed until the 
underlying layers are dry enough to accommodate the construction plant without 
deforming or otherwise showing distress. 
Step construction shall be carried out per layer at the joint when excavating, both 
longitudinally (if appropriate) and perpendicular to the direction of travel. The step width 
shall be 500mm perpendicular to the direction of travel, and 150mm long longitudinally, 
unless otherwise instructed by the Engineer. 
Special care shall be taken when compacting the new material at the joint, ensuring that 
the specified density is achieved. 
 
Measurement and Payment 
 
(a) Item: In-situ reprocessing of existing pavement layers as subbase compacted to 
specified density (95% MDD AASHTO T180) and thickness. 
 
Unit: M3 
The tendered rate shall include full compensation for breaking up the existing pavement 
layer to specified depth, breaking down and preparing the material and the spreading and 
mixing in of any additional material 

 
(b) Item: The addition of extra gravel to subbase. 

 
Unit:  M3 

 

The tendered rate shall include full compensation for procuring and addition of the 
material to the in-situ scarified layers and the transportation of the material over unlimited 
free-haul distance. The tendered rates will also include full compensation for prospecting 
for materials and any payments necessary to acquire the specified quality material. 

 
(c) Excavation of existing bituminous pavement materials including unlimited free-haul. 
 
Unit:  M3 
 
The tendered rates shall include full compensation for excavating the existing bituminous 
material from the pavement layers and for loading, transporting the material for unlimited 
free-haul, off-loading and disposing of the materials as specified. 

 
(d) Excavation of the existing pavement 
 
Unit: M3 
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The tendered rate shall include full compensation for excavating the existing material from 
the pavement layers and for loading, transporting the material for unlimited free-haul 
distance, off-loading and disposing of the material as specified. 
 
Payment will only be made for breaking up and excavating existing pavement layers to the 
specified depth if the material is to be removed to spoil. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SECTION 15 - BITUMINOUS SURFACE TREATMENTS 

 
1501B PREPARATION OF SURFACE 
 

In addition to requirements of Clause 1503B of the Standard Specifications, the 
contractor shall prepare and Repair Cracks, Edges, Potholes and Other Failures 
as follows: - 
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a) Cracks 3.0mm or less in width 

 
The entire crack area shall be cleaned by brushing with a wire brush and then 
blowing with a compressed air jet and the crack sealed with 80/100 cutback 
bitumen using a pouring pot or pressure lance and hand squeegee.  The surface 
shall then de dusted with sand or crushed dust. 

 
b) Cracks greater than 3.0mm in width 

 
Before these cracks are filled a steel wire brush or router shall be used to clean 
them and then a compressed air jet shall be used to clean and remove any 
foreign or lose material in the crack until the entire crack area is clean. 

 
When the crack and surrounding area have been thoroughly cleaned, dry sand 
shall be forced into the crack until it is sealed in the manner specified for cracks 
less than 3.0mm width. 

 
c)   Potholes, edges and other repair areas 

 
Where instructed, the Contractor shall prepare areas for the repair of potholes, 
road edges and other repair areas by excavating off unsuitable or failed material 
and debris, trimming off excavated edges, cleaning and compacting the resulting 
surfaces and applying MC 30 or MC 70 cut-back bitumen prime coat at a rate 
of 0.8-1.2 litres/m2, all as directed by the Engineer. Measurement and payment 
shall be made under the relevant item of Bill No 15. Where the surface repair on 
potholes and edges are to be carried out, Asphalt Concrete Type I 
(0/14gradation) shall be used. Bituminous material for repair of failures and 
other repair areas shall be paid for under the relevant item of Bill No 16 

 
PART B - PRIME COAT 
 
1502B MATERIALS FOR PRIME COAT AND TACK COAT. 
 

For prime coat, the binder shall be a medium-curing cutback MC 70 unless 
otherwise directed by the Engineer. 
 
The rate of spray of bituminous prime coat refers to the gross volume of the 
cutback bitumen, that is to say the volume of the bitumen plus dilatants. 
 
Prime coat shall be applied to gravel areas that are to receive bituminous mixes 
as directed by the Engineer. 
 
The tack coat shall consist of bitumen emulsion KI-60 unless otherwise directed 
by the Engineer.  
 
The rates of spray of the binder shall be as instructed by the Engineer and shall 
generally be within the range 0.8-1.2 litres/square metre. 

 
1511C MEASUREMENT AND PAYMENT  
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(a) Seal coat 
 
Seal coats shall be measured by the litre, for each type of bituminous binder for 
each seal coat, calculated as the product of the area in square metres sprayed 
and the rate of application in litres/square metres, corrected to 15.6 o C 
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SECTION 16 - BITUMINOUS MIX BASES, BINDER COURSES AND WEARING COURSES 
 

This section covers different types of bituminous mixes for base and surface (wearing 
and binder courses) and is divided into the following parts: - 
 
Part A  General 

 
Part B  Asphalt Concrete for carriageway 

 
PART A – GENERAL 

 
1601A SCOPE OF PART A 
 

Part A comprises all the general requirements for bituminous mixes, which apply to Part 

B as well. 

 
1602A REQUIREMENTS FROM OTHER SECTIONS 
 

The following sections of this Specification apply to Part B of this section and 
shall be read in conjunction therewith:- 

 
Section 2  Materials and Testing of Materials 
Section 3  Setting Out and Tolerances 
Section 6  Quarries, Borrow Pits, Stockpile and Spoil Areas 
Section 15  Bituminous Surface Treatments and Surface Dressing 
 

1603A CONSTRUCTION PLANT 
 

(a) General 
 

The Contractor shall submit to the Engineer in accordance with Section 1 of its 
Specification, full details of the construction plant he proposes to use and the 
procedures he proposes to adopt for carrying out the permanent Works. 

 
The Engineer shall have access at all times to construction plant for the purposes 
of inspection.  The Contractor shall carry out regular calibration checks in the 
presence of the Engineer and shall correct forthwith any faults that are found. 

 
All construction plant used in the mixing, laying and compacting of bituminous 
mixes shall be of adequate rated capacity, in good working condition, and shall 
be acceptable to the Engineer. Obsolete or worn-out plant will not be allowed on 
the work. 

 
(b) Mixing Plant 
 

Bituminous materials shall be mixed in a plant complying with ASTM 
Designation D995 and shall be located on the Site unless otherwise agreed by 
the Engineer.  It shall be equipped with at least three bins for the storage of 
heated aggregates and a separate bin for filler.  All bins shall be covered to 
prevent the ingress of moisture. 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

91 

 
The plant may be either the batch-mix type or the continuous-mix type and 
shall be capable of regulating the composition of the mixture to within the 
tolerances specified in Clause 1614A of this Specification. 

 
The bitumen tank shall be capable of maintaining its contents at the specified 
temperature within a tolerance of 50C and a fixed thermometer easily read from 
outside the tank.  Any bitumen that has been heated above 1800C or has 
suffered carbonisation from prolonged heating shall be removed from the plant 
and disposed of. 

 
(c) Laying Plant 
 

Bituminous materials shall be laid by a self-propelled spreader finisher 
equipped with a hopper, delivery augers and a heated adjustable vibrating 
screed.  It shall be capable of laying bituminous materials with no segregation, 
dragging, burning or other defects and within the specified level and surface 
regularity tolerance.  Delivery augers shall terminate not more than 200mm 
from the edge plates. 
 

(d) Compaction Plant 
 
The Contractor shall provide sufficient rollers of adequate size and weight to 
achieve the specified compaction.  Prior to commencing the laying of 
bituminous mixes in the permanent Works the Contractor shall carry out site 
trials in accordance with Section 2 of this Specification to demonstrate the 
adequacy of his plant and to determine the optimum method of use and 
sequence of operation of the rollers. 
 
It is important to achieve as high a density as possible at the time of construction 
and it is expected that vibrating rollers will be required to produce the best 
results.  However, it is essential that thorough pre-construction trials are carried 
out to ensure that:- 

 
(a) The roller is set up to have the optimum amplitude and frequency 

of vibration for the particular material being laid 
 
(b) That the roller does not cause breakdown of the aggregate 

particles. 
 

(b) That the optimum compaction temperatures are established which allow 
compaction without causing ripple effects or other distortions of the 
surfacing. 

 
 
 
1604A PREPARATION OF SURFACE 
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Immediately before placing the bituminous mix in the pavement, the existing surface 

shall be cleaned of all material and foreign matter with mechanical brooms or by other 

approved methods.  The debris shall be deposited well clear of the surface to be covered. 

 
Any defect of the surface shall be made good and no bituminous mix shall be 
laid until the Engineer has approved the surface. 
A tack coat shall be applied in accordance with Section 15 of this Specification.  
If the Engineer considers a tack coat is required prior to laying the bituminous 
mix or between layers of the bituminous mix, due solely to the  
Contractor's method of working, then such tack coat shall be at the Contractor's 
expense. 
 

1605A DESIGN AND WORKING MIXES 
 

At least two months prior to commencing work using a bituminous mix, the 
Contractor shall, having demonstrated that he can produce aggregates meeting 
the grading requirements of the Specification, submit samples of each 
constituent of the mix to the Engineer.  The Engineer will then carry out 
laboratory tests in order to decide upon the proportion of each constituent of the 
initial design mix or mixes to be used for site trials to be carried out in 
accordance with Clause 1606A of this Specification. 

 
Should the Engineer conclude from the site trials that the mix proportion or 
aggregate grading are to be changed, the Contractor shall submit further 
samples of the constituents and carry out further site trials all as directed by the 
Engineer. 

 
The Engineer may instruct the alteration of the composition of the -75 micron 
fraction of the aggregates by the addition or substitution of mineral filler.  The 
Engineer may also instruct the alteration of all or part of the -6.3mm fraction of 
the aggregates by the addition or substitution of natural sand. 

 
The Contractor shall make the necessary adjustments to his plant to enable the 
revised mix to be produced. 

 
Following laboratory and site trials the Engineer will determine the proportions 
of the working mix and the Contractor shall maintain this composition within 
the tolerances given in Clause 1614A. 

 
Should any changes occur in the nature or source of the constituent materials, 
the Contractor shall advise the Engineer accordingly.  The procedure set out 
above shall be followed in establishing the new mix design. 

 
1606A SITE TRIALS 

Full scale laying and compaction site trials shall be carried out by the Contractor 
on all asphalt pavement materials proposed for the Works using the 
construction plant and methods proposed by the Contractor for constructing the 
Works.  The trials shall be carried out with the agreement, and in the presence 
of the Engineer, at a location approved by the Engineer. 
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The trials shall be carried out to: - 
 

a) Test materials, designed in the laboratory, so that a workable mix that 
satisfies the specification requirements can be selected. 

 
b) To enable the Contractor to demonstrate the suitability of his mixing and 

compaction equipment to provide and compact the material to the 
specified density and to confirm that the other specified requirements of 
the completed asphalt pavement layer can be achieved. 

 
Each trial area shall be at least 100 metres long and to the full construction 
width and depth for the material.  It may form part of the Works provided it 
complies with this Specification.  Any areas that do not comply with this 
Specification shall be removed. 
 

The Contractor shall allow in his programme for conducting site trials and for 
carrying out the appropriate tests on them.  The trial on any pavement layer 
shall be undertaken at least 21 days ahead of the Contractor proposing to 
commence full-scale work on that layer. 

 
The Contractor shall compact each section of trial over the range of compactive 
effort the Contractor is proposing and the following data shall be recorded for 
each level of compactive effort at each site trial: - 

 
i. The composition and grading of the material including the bitumen 

content and type and grade of bitumen used. 
ii. The moisture content of aggregate in the asphalt plant hot bins. 
iii. The temperature of the bitumen and aggregate immediately prior to 

entering the mixer, the temperature of the mix on discharge from 
the mixer and the temperature of the mix on commencement of 
laying, on commencement of compaction and on completion of 
compaction.  The temperature of the mixture is to be measured in 
accordance with BS 598, Part 3, Appendix A. 

iv. The type, size, mass, width of roll, number of wheels, wheel load, 
tyre pressures, frequency of vibration and the number of passes of 
the compaction equipment, as appropriate for the type of roller. 

v. The target voids and other target properties of the mix together 
with the results of the laboratory tests on the mix. 

vi. The density and voids achieved. 
vii. The compacted thickness of the layer. 
viii. Any other relevant information as directed by the Engineer. 

 
At least eight sets of tests shall be made by the Contractor and the Engineer on 
each 100 metres of trial for each level of compactive effort and provided all 
eight sets of results over 
the range of compactive effort proposed by the Contractor meet the specified 
requirements for the material then the site trial shall be deemed successful.  The 
above data recorded in the trial shall become the agreed basis on which the 
particular material shall be provided and processed to achieve the specified 
requirements. 
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1607A MIXING OF AGGREGATES AND BITUMEN 
 

The bitumen shall be heated so that it can be distributed uniformly and care 
shall be taken not to overheat it.  The temperature shall never exceed 1700 C for 
80/100-penetration grade bitumen. 

 
The aggregates shall be dried and heated so that they are mixed at the following 
temperatures: - 

 
125-1650C when 80/100 bitumen is used 

 
The dried aggregates shall be combined in the mixer in the amount of each 
fraction instructed by the Engineer and the bitumen shall then be introduced 
into the mixer in the amount specified.  The materials shall then be mixed until 
a complete and uniform coating of the aggregate is obtained. 

 
The mixing time shall be the shortest required to obtain a uniform mix and 
thorough coating.  The wet mixing time shall be determined by the Contractor 
and agreed by the Engineer for each plant and for each type of aggregate used.  
It shall normally not exceed 60 seconds. 
 

1608A TRANSPORTING THE MIXTURE 
 

The bituminous mix shall be kept free of contamination and segregation during 
transportation.  Each load shall be covered with canvas or similar covering to 
protect it from the weather and dust. 

 
1609A LAYING THE MIXTURE 
 

Immediately after the surface has been prepared and approved, the mixture 
shall be spread to line and level by the laying plant without segregation and 
dragging. 

 
The mixture shall be placed in widths of one traffic lane at a time, unless 
otherwise agreed by the Engineer.  The compacted thickness of any layer shall be 
at least 2.5 times the maximum size of the aggregate for wearing course and at 
least 2 times for binder course.  The minimum thickness shall be 25mm. 

 
Only on areas where irregularities or unavoidable obstacles make the use of 
mechanical laying impracticable, may the mixture be spread and compacted by 
hand. 

 
1610A COMPACTION 
 

Immediately after the bituminous mixture has been spread, it shall be 
thoroughly and uniformly compacted by rolling. 

 
The layer shall be rolled when the mixture is in such a condition that rolling 
does not cause undue displacement or shoving. 
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The number, weight and type of rollers furnished shall be sufficient to obtain 
the required compaction while the mixture is in a workable condition.  The 
sequence of rolling operations shall be as agreed with the Engineer and proved 
during site trials. Initial rolling  
with steel tandem or three-wheeled roller shall follow the laying plant as closely 
as possible.  The rollers shall be operated with the drive roll nearest the laying 
plant, at a slow and uniform speed (not exceeding 5 Km/Hr). 

 
Rolling shall normally commence from the outer edge and proceed 
longitudinally parallel to the centreline, each trip overlapping one half of the 
roller width.  On super elevated curves, rolling shall begin at the low side and 
progress to the high side.  Where laying is carried out in lanes care must be 
taken to prevent water entrapment. 

 
Intermediate rolling with a pneumatic-tyred or vibratory roller shall follow 
immediately.  Final rolling with a steel-wheeled roller shall be used to eliminate 
marks from previous rolling. 

 
To prevent adhesion of the mixture to the rollers, the wheels shall be kept lightly 
moistened with water. 

 
In areas too small for the roller, a vibrating plate compactor or a hand tamper 
shall be used to achieve the specified compaction. 
 

1611A FINISHING, JOINTS AND EDGES 
 

Any mixture that becomes loose and broken, mixed with dirt or foreign matter 
or is in any way defective, shall be removed and replaced with fresh hot 
mixture, which shall be compacted to conform to the surrounding area. 

 
Spreading of the mixture shall be as continuous as possible.  Transverse joints 
shall be formed by cutting neatly in a straight line across the previous run to 
expose the full depth of the course.  The vertical face so formed shall be painted 
lightly with hot 80/100 penetration grade bitumen just before the additional 
mixture is placed against it. 

 
Longitudinal joints shall be rolled directly behind the paving operation.  The first 
lane shall be placed true to line and level and have an approximately vertical 
face.  The mixture placed in the abutting lane shall then be tightly crowded 
against the face of the previously placed lane.  The paver shall be positioned to 
spread material overlapping the joint face by 20-30mm.  Before rolling, the 
excess mixture shall be raked off and discarded. 
When the abutting lane is not placed in the same day, or the joint is destroyed by 
traffic, the edge of the lane shall be cut back as necessary, trimmed to line and 
painted lightly with hot 80/100 penetration grade bitumen just before the 
abutting lane is placed. 

 
Any fresh mixture spread accidentally on the existing work at a joint shall be 
carefully removed by brooming it back on to uncompacted work, so as to avoid 
formation of irregularities at the joint.  The finish at joints shall comply with the 
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surface requirements and shall present the same uniformity of finish, texture 
and density as other sections of the work. 

 
The edges of the course shall be rolled concurrently with or immediately after 
the longitudinal joint.  In rolling the edges, roller wheels shall extend 50 to 
100mm beyond the edge. 

 
1612A SAMPLING AND TESTING OF BITUMINOUS MIXTURES 
 

The sampling of bituminous mixtures shall be carried out in accordance with 
AASHTO T168 (ASTM Designation D979). 

 
1613A QUALITY CONTROL TESTING 
 

During mixing and laying of bituminous mixtures, control tests on the 
constituents and on the mixed material shall be carried out in accordance with 
Clause 1612A and Section 2 of this Specification. 

 
If the results of any tests show that any of the constituent materials fail to 
comply with this Specification, the Contractor shall carry out whatever changes 
may be necessary to the materials or the source of supply to ensure compliance. 

 
If the results of more than one test in ten on the mixed material show that the 
material fails to comply with this Specification, laying shall forthwith cease until 
the reason for the failure has been found and corrected.  The Contractor shall 
remove any faulty material laid and replace it with material complying with this 
Specification all at his own expense. 

 
1614A TOLERANCES 
 

Surfacing courses and base shall be constructed within the geometric tolerances 
specified in Section 3 of this Specification. 

 
The Contractor shall maintain the composition of the mixture as determined 
from the laboratory and site trials within the following tolerances, per single 
test: - 

 
Bitumen Content   0.3% (by total weight of total mix) 

 
Passing 10mm sieve   6% (by total weight of dry aggregate 

 and larger sieves   including mineral filler) 
 

Passing sieves between  4% (by total weight of dry aggregate 
10mm and 1.0mm sieves  including mineral filler) 

  
Passing sieves between  3% (by total weight of dry aggregate 

 1.0mm and 0.075mm sieve  including mineral filler) 
 

 Passing 0.075mm sieve  2% (by total weight of dry aggregate 
including mineral filler) 
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The average amount of bitumen in any length of any layer, calculated as the 
product of the bitumen contents obtained from single tests and the weight of 
mixture represented by each test, shall not be less than the amount ordered. 

 
The average amount of bitumen for each day's production calculated from the 
checked weights of mixes shall not be less than the amount ordered. 
The average amount of bitumen in any length of any layer, calculated as the 
product of the bitumen contents obtained from single tests and the weight of 
mixture represented by each test, shall not be less than the amount ordered. 

 
The average amount of bitumen for each day's production calculated from the 
checked weights of mixes shall not be less than the amount ordered. 

 
The final average overall width of the upper surface of a bituminous mix layer 
measured at six equidistant points over a length of 100m shall be at least equal 
to the width specified.  At no point shall the distance between the centreline of 
the road and the edge of the upper surface of a bituminous mix layer be 
narrower than that specified by more than 13mm. 

 
 
1615A MEASUREMENT AND PAYMENT 
 

No separate measurement and payment shall be made for complying with the 
requirements of Clauses 1601A to 1614A inclusive and the Contractor shall be 
deemed to have allowed in his rates in Parts B and C of Section 16 of this 
Specification for the costs of complying with the requirements of Part A of 
Section 16 of this Specification 
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PART B - ASPHALT CONCRETE FOR SURFACING 
 
1601B DEFINITION 
 

Asphalt concrete means a thoroughly controlled, hot-mixed, hot-laid, plant 
mixture of well-graded dried aggregate and penetration grade bitumen, which, 
when compacted forms a dense material. 
A distinction is drawn between asphalt concrete Type I (High Stability) and 
asphalt concrete Type II (Flexible).  The asphalt concrete type to be used will be 
Type I. 

 
1602B MATERIALS FOR ASPHALT CONCRETE TYPE 1 
 

a) Type of bituminous material 
 

The type of material to be used on severe sites will be of the continuously 
graded type similar to Asphaltic Concrete or Close Graded Macadam. It 
is essential that these materials are sealed with a single or double surface 
dressing or a Cape seal. 

 
b)        Penetration Grade Bitumen 

 
Bitumen shall be 80/100 penetration grade since material is being laid 
at an altitude of more than 2,500m. 
 

c)        Aggregate 
 

Coarse aggregate (retained on a 6.3mm sieve) shall consist of crushed stone free 
from clay, silt, organic matter and other deleterious substances.  The aggregate 
class will be specified in the Special Specification and it shall comply with the 
requirements given in Table 16B-1(b). The grading for  0/20 mm for 
carriageway and 0/14mm for shoulders for binder course is as specified below: 

 
 

Sieve size 0/20 0/14 
28 100 - 
20 90-100 100 
14 75-95 90-100 
10 60-82 70-90 
6.3 47-68 52-75 
4 37-57 40-60 
2 25-43 30-45 
1 18-32 20-35 

0.425 11-22 12-24 
0.300 9-17 10-20 
0.150 5-12 6-14 
0.075 3-7 4-8 

                 
 
  TABLE 16B-1(b) - REQUIREMENTS FOR COARSE AGGREGATE 
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Coarse Aggregate 
(Retained on a 6.3mm Sieve) 

 
Test 

 
Maximum Value 

 
LAA 
ACV 
SSS 
FI 

 
30 
25 
12 
25 

 
Fine aggregate (passing a 6.3mm sieve) shall be free from clay, silt, organic and 
other deleterious matter and shall be non-plastic.  Unless otherwise specified in 
the Special Specification it shall consist of entirely crushed rock produced from 
stone having a Los Angeles Abrasion of not more than 40.  The Sand Equivalent of 
the fine aggregate shall not be less than 40 and the SSS not more than 12. 

 
b) Mineral Filler 
 

Mineral Filler shall consist of ordinary Portland Cement 42.5 Grade 
 
1603B GRADING REQUIREMENTS 
 

The grading of the mixture of coarse and fine aggregate shall be within and 
approximately parallel to the grading envelopes given in Table 16B-1(b), for 
0/14mm as specified for binder course, as described below. 

 
GRADING REQUIREMENTS  

 
To arrive at a suitable design it is necessary to investigate a number of gradings 
so that a workable mix, which also retains a minimum of 3 % voids at refusal 
density, is identified.   
 
The largest particle size used should not be more than 25mm so that the 
requirements of the Marshall test method can be complied with. 

 
Although the complete range of nominal maximum particle sizes is shown in 
the Tables, the total thickness of material laid should not be more than 75mm. 

 
1604B REQUIREMENTS FOR ASPHALT CONCRETE TYPE 1 
 

The mixture shall comply with the requirements given in Table 16B-2 as 
specified in the Specification.  In addition, minimum Marshall Stability for 2 x 
75 blows shall be 9 kN and maximum 18 kN and at compaction to refusal shall 
have 3% VIM. 
The proportion, by weight of total mixture, of bitumen shall be 5.0 – 6.5 %  for 
0/14 mm and 4.5 – 6.5 % for 0/20mm.  This shall be termed the nominal 
binder content.  The binder content of the working mix will be instructed by the 
Engineer following laboratory and site trials. 
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In order to determine the suitability of a coarse aggregate source a Marshall test 
programme shall be carried out.  It will be advantageous to use a crushed rock 
which is known from past experience to give good results in this test procedure.  
A grading conforming to the Type I Binder Course detailed in Table 16B-1(a) 
0/20 of this Specification should be tested (but with 100% passing the 25mm 
sieve) and it shall meet the requirements of Table 16B-2 of this Specification. 

 
Having established the suitability of the aggregate source several grading shall 
be tested in the laboratory, including that used for the Marshall test, to establish 
relationships between bitumen content and VIM at refusal density.  For each 
mix, samples will be made up to a range of bitumen contents and compacted to 
refusal using a gyratory compactor and a vibratory hammer in accordance with 
the procedure described in BS 598 (Part 104 : 1989), with one revision. 

 
It should first be confirmed that compaction on one face of the sample gives the 
same refusal density as when the same compaction cycle is applied to both faces 
of the same sample.  The procedure, which gives the highest density, must be 
used. 

 
From the bitumen content-VIM relationship it will be possible to identify a 
bitumen content which corresponds to a VIM of 3 - 7%.  If it is considered that 
the workability of the mix may be difficult then compaction trials should be 
undertaken.  It is advisable to establish two or more gradings for compaction 
trials. 
 
The mixes identified for compaction trials should be manufactured to the 
laboratory design bitumen content and to two other bitumen contents of +0.5% 
and +1% additional bitumen.  Cores will be cut to determine the density of the 
compacted material, having completed this the core will then be reheated to 
145+/-5  refusal in the vibrating 
hammer test.  To be acceptable the cores cut from the compaction trial must 
have a density equivalent to at least 95% of refusal density. 

 
The compaction trials will identify a workable mix which can be made to a 
bitumen content which gives 3% VIM at refusal density. 

 
1605B MIXING AND LAYING HEAVY DUTY ASPHALT 
 

The temperature of the bitumen and aggregates when mixed shall be 110+/-
3  

 
Compaction should commence as soon as the mix can support the roller without 
undue displacement of material and completed before the temperature of the 
mix falls below 900C. 
The minimum thickness of individual layers should be as follows:- 
a) For the 37.5mm mix   65mm 
b) For the 25.0mm mix   60mm 
c) For the 19.0mm mix   50mm 
d) For the 12.5mm mix    40mm 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

101 

 
1606B COMPACTION 
 

Rolling shall be continued until the voids measured in the completed layer are in 
accordance with the requirement for a minimum density of 98% of Marshall 
optimum, or, a minimum mean value of 95% of refusal density (no value less 
than 93%) as appropriate. 

 
1607B MEASUREMENT AND PAYMENT 
 

a) Item : Asphalt Concrete  
 

Unit : m3 of Asphalt Concrete Used 
 
Asphalt concrete shall be measured by the cubic metre compacted on the 
road calculated as the product of the length instructed to be laid an the 
compacted cross-sectional area shown on the Drawings or instructed by 
the Engineer. 
 
The rate for asphalt concrete shall include for the cost of providing, 
transporting, laying and compacting the mix with the nominal binder 
content and complying with the requirements of Parts A and B of Section 
16 of this Specification. 
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SECTION 17 - CONCRETE WORKS 
 
1703  MATERIALS FOR   CONCRETE 

 
This work shall consist of placing selected approved material of 250mm 
minimum diameter on the foundation put after excavation to receive levelling 
concrete in accordance with these specifications and in conformity with the 
lines, grades and cross sections shown on the Drawings as directed by the 
Engineer. 

 
 (a)  Materials 
 

Selected rock: The selected rock builders to be placed for this work shall 
be hard, sound, durable quarry stones as approved by the Engineer.  
Samples of the stone to be used shall be submitted to and approved by 
the Engineer before any stone is placed. 
The maximum size of the stone boulders shall be 300mm. 

 
 (b)  Construction Method 
 

After completion of the structural excavation the surface of the loose soil 
shall be levelled and compacted.  Then the stone of the above sizes shall 
be placed in one layer of 250mm over the compacted bed where the 
bottom slab will rest.  Coarse sand shall be spread to fill up the voids in 
the stone boulders, and compaction with vibratory compactors should be 
performed to make this layer dense whereon a concrete of levelling 
course shall be placed. 

 
 (c)  Measurement and payment 
 

Measurement for the bedding materials shall be made in cubic metres 
for the completed and accepted work, measured from the dimension 
shown on the Drawings, unless otherwise directed by the Engineer. 

 
Payment for the bedding Materials for Levelling Concrete Works shall be 
full compensation for furnishing and placing all materials, all labour 
equipment, tools and all other items necessary for proper completion of 
the work in accordance with the Drawings and specifications and as 
directed by the Engineer. 

 
1703(A) LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM SLAB INCLUSIVE OF 

COST OF FORM WORKS 
 
This work shall consist of placing and levelling lean concrete class 15/20 over 
the prepared bed of stone boulders in the foundation for bottom slab and 
wingwalls in accordance with these specifications and which conformity with 
the lines, grades, thickness and typical cross-sections shown on the drawings 
unless otherwise directed by the Engineer. 

 
 (a)  Materials for Levelling Concrete 
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Requirement for the concrete class 15/20 is specified as follows:- 
Design compressive strength (28) days   : 15N/mm2  

   Maximum size of coarse aggregate          : 20mm 
   Maximum cement content                        : 300 kg/m3. 
   Maximum water/cement ration of 50% with slump of 80mm. 
  
 (b) Construction Method 

  

The bed of stone boulders upon which the levelling concrete will be 
placed shall be smooth, compacted and true to the grades and cross-
section shall be set to the required lines and grades. 
 

37.2 (c)  Measurement and payment 

Measurement for levelling concrete (class 15/20) shall be made in cubic 
metres completed and accepted levelling concrete work measured in 
place which is done in accordance with the Drawings and the 
Specifications. 

 
Payment for this work shall be the full compensation for furnishing and 
placing all materials, labour, equipment and tools, and other incidentals 
to Specifications and as directed by the Engineer. 

 
Pay item No. 17/02 Levelling Concrete Works (Class 15/20) for Box 
Culvert and wingwalls inclusive of Cost of Form works. 
 

1703 (C) FORMWORK FOR CULVERT WALLS  
 

This work shall consist of all temporary moulds for forming the concrete for 
culvert walls and slabs together with all temporary construction required for 
their support.  Unless otherwise directed by the Engineer all formworks shall be 
removed on completion of the walls and slabs. 
 
(a) Materials 

 
Forms shall be made of wood or metal and shall conform to the shape, 
lines and dimensions shown on the Drawings. 

 
All timber shall be free from holes, loose material, knots, cracks, splits 
and warps or other defects affecting the strength or appearance of the 
finished structure. 

 
Release Agents – Release agents shall be either neat oils containing a 
surface activating agent, cream emulsions, or chemical agents to be 
approved by the Engineer. 

(b) Construction Method 

(i) Formworks 
Formworks shall be designed to carry the maximum loads that 
may be imposed, and so be rigidly constructed as to prevent 
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deformation due to load, drying and wetting, vibration and other 
causes.  After forms have been set in correct location, they shall 
be inspected and approved by the Engineer before the concrete is 
placed. 

 
If requested, the contractor shall submit to the Engineer working 
drawings of the forms and also, if requested, calculations to 
certify the rigidity of the forms. 
 

1703(D) CONCRETE WORKS (CLASS 25/20) OF CULVERT WALLS AND SLABS 
This work shall consist of furnishing, mixing, delivering and placing of the 
concrete for the construction of culvert walls and slabs, in accordance with 
these Specifications and in conformity with the requirements shown on the 
Drawings. 
 
Concrete class 25/20 shall be used for Culvert walls and slabs. 

 
(a) Concrete Materials 

 

(i)    Cement:  Cement shall be of Portland type and shall conform to the 
requirements of BS 12 or equivalent. 

 

The contractor shall select only one type or brand of cement or others.  
Changing of type or brand of cement will not be permitted without a 
new mix design approved by the Engineer.  All cement is subject to the 
Engineer’s approval; however, approval of cement by the Engineer shall 
not relieve the Contractor of the responsibility to furnish concrete of the 
specified compressive strength. 

 

Conveyance of cement by jute bags shall not be permitted.  Storage in the 
Contractor’s silo or storehouse shall not exceed more than two (2) 
months, and age of cement after manufacture at mill shall not exceed 
more than four (4) months.  The Contractor shall submit to the Engineer 
for his approval the result of quality certificate prepared by the 
manufacturer. 

 

Whenever it is found out that cement have been stored too long, moist, 
or caked, the cement shall be rejected and removed from the project. 
 
(b)  Aggregates 
Fine and coarse aggregates must be clean, hard, strong and durable, and 

free from absorbed chemicals, clay coating, or materials in amounts that 

could affect hydration, bonding, strength and durability of concrete. 

Grading of aggregates shall conform to the following requirements: 
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(i) Grading of Fine Aggregates 
 

Sieve Size Percentage by Weight Passing 
10    mm 
5 mm 

2.5   mm 
1.2   mm 
0.6   mm 
0.3   mm 
0.15 mm 

100 
89-100 
60-100 
30-100 
15-  54 
5-  40 
0 – 15 

 
(ii) Grading of Coarse Aggregates 
 
Size of 
Coarse 
Aggregat
e 

Amounts finer than each standard sieve percentage by 
weight 
40         30         25        20           15        10              5              
2.5 

 100        -           -           90-100      -        30-69        0-10          
- 

 
Other requirements for aggregates are as follows: 

 
(iii) Fine Aggregates 

 
Fitness Modulus, AASHTO M-6  :  2.3 – 3.1 
Sodium Sulphate Soundness, AASHTO T104 :  Max. 10%  loss 

Content of Friable Particles AASHTO 112 :  Max 1%  by weight 
Sand Equivalent, AASHTO T176  :  Min. 75 
 

(iv)  Coarse Aggregate 
 

Abrasion, AASGTO T96   :  Max. 405 loss 
Soft Fragment and shale, AASHTO M80 :  Max.  5% by weight 
Thin and elongated Pieces, AASHTO M80 :  Max. 15% 

 
  (v)  Water 

All sources of water to be used with cement shall be approved by 

the Engineer.  Water shall be free from injurious quantities of oil, 

alkali, vegetable matter and salt as determined by the Engineer. 

(vi)  Admixture  

Only admixture, which have been tested and approved in the site 
laboratory through trial mixing for design proportion shall be 
used. Before selection of admixture, the Contractor shall submit 
to the Engineer the specific information or guarantees prepared 
by the admixture supplier.   
The contractor shall not exclude the admixture from concrete 
proportions. 
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 Concrete class 20/20 

   
Concrete class 25/20 shall be used for culvert walls and slabs.  The 
requirements of Concrete class 25/20 are provided as follows unless 
otherwise the Engineer will designate any alteration. 

 
Design compressive strength (28 days)   : 25N/mm2 

   Maximum size of coarse aggregates   : 20mm 
   Maximum water/cement ratio of 45% with slump of 80mm 

 
(d)  Proportioning Concrete 

 
The Contractor shall consult with the Engineer as to mix proportions at 
least thirty (30) days prior to beginning the concrete work.  The actual 
mix proportions of cement, aggregates, water and admixture shall be 
determined by the Contractor under supervision of the Engineer in the 
site laboratory. 

 
The Contractor shall prepare the design proportions which has 120% of 
the strength requirement specified for the designated class of concrete. 

 
No class of concrete shall be prepared or placed until its job-mix 
proportions have been approved by the Engineer. 

 
 

(e) Concrete Work 
 

(ii) Batching 

                         Batching shall be done by weight with accuracy of: 
 

Cement    : ½ percent 
Aggregate   : ½ percent 
Water and Admixture  : 1 percent. 

  
Equipment should be capable of measuring quantities within 
these tolerances for the smartest batch regularly used, as well as 
for larger batches. 

 
The accuracy of batching equipment should be checked every 
month in the presence of the Engineer and adjusted when 
necessary. 
 
 

(iii) Mixing and delivery   

Slump of mixed concrete shall be checked and approved at an 
accuracy of +25mm against designated slump in these 
specifications. 

 
(iv) Concrete in hot weather 
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No concrete shall be placed when the ambient air temperature is 
expected to exceed thirty three degrees celsius (330c) during 
placement operations). 

(v) Concreting at night 

No concrete shall be mixed, placed or finished when natural light 
is insufficient, unless an adequate approved artificial lighting 
system is operated; such night work is subject to approval by the 
engineer. 

 
(vi) Placing 

In preparation of the placing of concrete, the interior space of 
forms shall be cleaned and approved by the engineer prior to 
placing concrete. All temporary members except tie bars to 
support forms shall be removed entirely from the forms and not 
buried in the concrete.  The use of open and vertical chute shall 
not be permitted unless otherwise directed by the engineer. 

 
The Contractor shall provide a sufficient number of vibrators to 
properly compact each batch immediately after it is placed in the 
forms. 

 
(f)  Measurement and Payment 

 
Measurements for the Concrete Works Class 20/20 of culvert walls and 
slabs shall be made in cubic metres for the walls and slabs actually 
constructed, measured from their dimensions shown on the Drawings.  
Payment for the Concrete Works (Class 20/20) of culvert walls and slabs 
shall be the full compensation for furnishing all materials of the concrete 
mixing, delivering, placing and curing the concrete, equipment and 
tools, labour and other incidental necessary for the completion of the 
work in accordance with the Drawings and these Specifications and as 
directed by the Engineer. 
 
 
 
 
 
 
 
 

SECTION 20 - ROAD FURNITURE 
 
2001 ROAD RESERVE BOUNDARY POSTS 
 

Road reserve boundary posts shall be provided as directed by the Engineer and in 
compliance with Standard Specification clause 2001. They shall be placed at 50m. 
intervals along the boundary of the road reserve. 
 

2003 EDGE MARKER POST 
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Edge marker post shall be provided as directed by the Engineer and in compliance with 
Standard Specification clause clause 2003 

 
2004 PERMANENT ROAD SIGNS 
 

Permanent Road Signs shall be provided as directed by the Engineer and in compliance 
with the requirements of the "Manual for Traffic Signs in Kenya" Part II and standard 
Specification clause 2004. 

 
2004B EXISTING ROAD SIGNS 
 

Where directed by the Engineer, the Contractor shall take down road signs including 
all posts, nuts, bolts and fittings, and remove and dispose of the concrete foundation 
and backfill the post holes. The signs shall be stored as directed by the Engineer. 
  
Measurement and payment for taking down road signs shall be made by the number of 
signs of any type and size taken down, cleaned and stored as directed. 
 

2005 ROAD MARKING 
 

Paint for road marking shall be internally reflectorised hot applied thermoplastic 
material in accordance with Clause 219 of the Standard Specification. 
 
The rates inserted in the Bills of Quantities for road marking shall include for prior 
application of approved tack coat. 
 

2005A RAISED PAVEMENT MARKERS – ROAD STUDS 
 

MATERIAL 
 

Road studs are moulded of acrylonitrile butadiene styrene (ABS) conforming to ASTM 
Specification D1788 – 68, class 5-2-2 shell filled with inert, thermosetting compound 
and filler. The lens portion of the marker of the marker is of optical menthly 
methacrylic. 

 
CONSTRUCTION 
The road studs shall be constructed of high impact ABS containing a multi-biconvex 
glass lens reflector system. It shall be of monolithic construction, and not less than 98.5. 
m2. The height of the marker shall not exceed 17mm and the underside shall contain a 
non-honeycomb base (flat). 

 
REQUIREMENTS 
 
The markers shall conform to the following requirements 
 
Colour 

 
Shall be white, yellow or red as specified and the Retro – reflectance values should 
conform to the testing procedures of ASTME 809. 
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Impact Resistance 
 

The market shall not crack or break when tested using a 1000-gram weight from a 
height of 1 metre. (ASTM D 2444) or BS 3900 Part E3. 

 
Resistance to Water Penetration 

 
 Shall not have water penetration behind the lens after submerged in a water bath at           
 70 + 50 oF for 10 minutes. And it should still meet the reflectance Requirement. BS 
 998. 
 

Heat Resistance 
 

Shall comply with the initial brightness as per BS 873 Part IV of 1978 
 

Night Visibility 
 

The marker shall be bright as per BS 873 Part IV of 1978 
 

Compression Resistance 
 

 There shall be no cracking sound at a pressure lower than 25 tones as per BS 873 Part 
 IV of 1978. 
 

 Corrosion Resistance 
 
 After immersing a sample of Road stud in a solution containing 30g/1 of sodium 

chloride for 30 days, there shall not be any signs of corrosion -(BS998). 
 

NOTE: These markers are intended for application directly to pavement surfaces and 
are compatible with raised pavement makers. These adhesives should be of high quality 
and tested for conformance to customer requirements. 
 
ADHESIVES 
They shall be of Resin Type–Epoxy of 2 different components part 1 and 2 i.e Adhesive 

and Reactor without any volatile solvents in both. 
Pot life:    not less than 20 minutes at 20 oC 
Rotational cure time:  between 20 and 30 minutes at 20 oC 
Hard cure:    Between 40 and 60 minutes at 20 oC 

 
 
APPLICATION INSTRUCTION 

 
  Preparation of Pavements 

 
Make sure that the road surface is absolutely dry and free of oil and grease. 

 
  Mixing of Adhesive 

 
Pour component B into the container of component A. Stir mixture by hand with a 
wooden or metal stick until uniform Grey Tint without a striae is obtained. 
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  Installation 

 
Pour the mixture on to the underside of the road stud. Then place the road stud firmly 
on the road surface. Adhesive should stand out for about 5mm to 10 mm over the edges 
of the stud.  

 
  Protection from the Traffic 

 
Protect studs from traffic for 2 hours until the adhesive has properly hardened. Try by 
touching the adhesive. 

 
NUMBER OF STUDS NEEDED FOR LABORATORY TESTS. 

 
In order to approve a particular type of road stud, 4 sample road studs of each colour 
shall be submitted. 
 

2006 GUARDRAILS 
 

Contrary to the Standard Specification, guardrail posts shall be concrete 200 mm 
diameter set vertically at least 1.2m into the shoulder as directed by the Engineer. 
Spacer blocks shall also be made of concrete.  
 
Beams for guardrails shall be "Armco Flexbeam" or similar obtained from a 
manufacturer approved by the Engineer. 

 
2007 KERBS 

a) Vertical Joints 
 

Vertical joints between adjacent Kerbs shall not be greater than 5 mm in width 
and shall be filled with a mortar consisting of 1:3 cement: sand by volume. 

 
 

b) Transition between flush and raised kerbs 
 

The transition between flush and raised kerbs (e.g. at bus bays) shall be termed 
as ramped kerbs. The transition between flush and raised kerbs shall occur 
within a length of 2.0 m. 
 

2008 KILOMETRE MARKER POSTS 
 

Kilometre marker posts shall be provided as directed by the Engineer and in compliance 
with Standard Specification clause 2008. 

 
 
2009 RUMBLE STRIPS 
 

Where directed by the Engineer, the Contractor shall provide, place, trim, shape and 
compact to line and level asphalt concrete rumble strips on the finished shoulders. This 
shall be done to the satisfaction of the Engineer 
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2011 MEASUREMENT AND PAYMENT 
 
 Road reserve boundary posts 
 
 Road reserve boundary posts shall be measured by the number erected 
 
 Permanent road signs 
 
 Permanent road signs shall be measured by the number of each particular size erected. 
 
 Road marking 
 

Road markings in yellow or white material shall be measured in square metres 
calculated as the plan area painted. 
 
Road Studs 
 
Road studs shall be measured by the number of each particular size erected. 
 
Guardrail 
Guardrail shall be measured by the metre as the length of the guardrail constructed. 
 
Kerbs 
Kerbs shall be measured by the metre as the length of kerb constructed 
 
 
 
 
 

SECTION 22-DAYWORKS 
 
2202   MEASUREMENTS AND PAYMENT 

 
(a) Plant   

Where items of major plant listed in the schedule of Day works are specified by type 
(e.g. Concrete mixer etc.) the power rating if such items of plant are provided by the 
Contractor shall not be lower than the power ratings of such plant manufactured 
within the last two years prior to the date of BID.  Any item of major plant employed 
upon Dayworks that has a power rating lower than specified above shall be paid for at 
rates lower than those in the schedule of Dayworks.  The reduction in the rate payable 
shall be in proportion to the reduction in power rating below that specified above. 

 
SECTION 23: CONCRETE PAVING BLOCKS 
 
This works shall consist of providing, laying and fixing of concrete paving blocks and concrete 
paving slabs on a sand base on the driveway and walkways and other areas as directed by the 
Engineer. 
 

a. Concrete Paving Blocks 
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The paving blocks shall be of type S of any shape fitting within a 295 mm square coordinating 
space and a work size thickness of at least 30 mm.  The blocks shall confirm to the 
requirements of BS 6717:Pt. 1:1986 or Kenya standard equivalent. 
 
The laying shall be broken at intervals of 50 m by concrete ribs of class 25 concrete. 
 
The blocks shall be laid on a 40 mm minimum sand base whose specifications are as in section 
(b) of this specification. 
 

b. Sand For Sand Base 
 
Sand used as bedding for paving blocks and slabs shall be natural sand either pit or river sand.  
The grading shall conform and be parallel as much as possible to KS02 – 95 Parts 1 &2: 1984 
for zones 1,2 or 3.  The other requirements shall be as specified in section 1703 (c ) of 
Standard Specifications. 
 

c. Measurement and Payment 
Payment for paving blocks and paving slabs shall be by square metre laid.  The rate quoted 
would include the cost of haulage to site of the blocks, slabs and sand, as no extra payment 
shall be made for haulage 
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SECTION VI: SUPERVISION AND CONTRACT EVALUATION MANUAL 2012 

 

The Manual refers to the Ministry of Roads ‘Supervision and Contract evaluation Manual  
for Road Maintenance Works 2012. 
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SECTION VII: ROAD MAINTENANCE MANUAL 

  
 The Manual refers to the Ministry of Roads ‘Road Maintenance Manual, May 2010 Edition’. 
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SECTION IX: BILLS OF QUANTITIES 
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PREAMBLE TO BILL OF QUANTITIES 
 

1. The Bills of Quantities forms part of the Contract Documents and are to be read in 
conjunction with the Instructions to Bidders, Conditions of Contract Parts I and II, 
Specifications and Drawings. 

 

2. The brief description of the items in the Bills of Quantities is purely for the purpose of 
identification, and in no way modifies or supersedes the detailed descriptions given in 
the conditions of Contract and Specifications for the full direction and description of 
work and materials. 
 

3. The Quantities set forth in the Bills of Quantities are estimated, representing 
substantially the work to be carried out, and are given to provide a common basis for 
bidding and comparing of Bids. There is no guarantee to the Contractor that he will be 
required to carry out all the quantities of work indicated under any one particular item 
or group of items in the Bill of Quantities. The basis of payment shall be the 
Contractor's rates and the quantities of work actually done in fulfilment of his 
obligation under the Contract. 
 

4. The prices and rates inserted in the Bills of Quantities will be used for valuing the work 
executed, and the Engineer will only measure the whole of the works executed in 
accordance with this Contract. 
 

5. The rates inserted in any road in the tender shall apply to other roads within the same 
lot upon written instructions to be issued by the Engineer or his representative during 
execution of works and shall be used only to pay for activities of similar description and 
nature which may not have been included in the Bills of Quantities for that road. 
 

6. A price or rate shall be entered in ink against every item in the Bills of Quantities with 
the exception of items that already have Provisional sums affixed thereto. The bidders 
are reminded that no “nil” or “included” rates or “lump-sum” discounts will be 
accepted. The rates for various items should include discounts if any. Bidders who fail 
to comply will be disqualified. 
 

7. Provisional sums (including Dayworks) in the Bills of Quantities shall be expended in 
whole or in part at the discretion of the Engineer or his representative. 
 

8. Where there are no quantities against the line item especially on dayworks, the bidder 
shall only fill his rates  
 

9. Quantified instructions shall be extracted from the main BOQ for purposes of part 
implementation of the works and interim measurements/payments shall be based on 
the quantified instructions read together with the bills of quantities. 
 

 The price and rates entered in the Bills of Quantities shall, except insofar as it is otherwise 
provided under the Contract, include all Constructional plant to be used, labour, insurance, 
supervision, compliance testing, materials, erection, maintenance of works, overheads and profits, 
taxes and duties together with all general risks, liabilities and obligations set out or implied in the 
Contract, transport, electricity and telephones, water, use and replenishment of all consumables, 
including those required under the contract by the Engineer and his staff. 
 

Errors in the pricing of the Bills of Quantities will be corrected in accordance with Clause (29) of 
instructions to bidders. 
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BILL OF QUANTITIES 

 
 

  2019-20   

   

 Road Code  
 
U_L3_Bomet   

   

 Section Name   Stadium Road-County Govt   

      
UNIT 

  
 Unit Bid 

RATE (KShs)  
 Amount(KSHs)  

Bill 
No. ITEM CODE 

DESCRIPTION Quantity 

1 01-80-010 Allow a prime cost of sum  for material testing as 
directed by the Engineer PC SUM 30,000.00 

                 
1.00  

                 
30,000.00  

1 01-80-011 Extra over item 01-80-010 for contractors overheads 
and profits % 30,000.00     

1 01-80-026 Allow a prime cost sum  for the REs miscellaneous 
account 

PC SUM 50,000.00 
                 
1.00  

                 
50,000.00  

1 01-80-027 Extra over 01-80-026 for profits and overheads % 50,000.00     

1 01-80-030 Allow a prime cost   for attendance to the RE,s 
supervisory staff including overtime PC SUM 100,000.00 

                 
1.00  

               
100,000.00  

1 01-80-031 Include percentage of PC sum in item 01-80-030 for 
contractors overhead and profit % 100,000.00     

1 01-80-038 Provide, fuel and maintain with driver a 2WD saloon 
vehicle of petrol engine capacity not less than 1500cc 
and not more than 2000cc for exclusive use by the 
engineer inclusive of the first 4000km per vehicle 
month 

Veh.Month 3.00     

5 05-50-008 Cut to spoil in Soft M³ 120.00     

8 08-50-006 Open lined drain cleaning MT 1,400.00     

8 08-50-007 Open lined drain repairs M² 100.00     

8 08-60-003 Culvert Cleaning- Partially blocked - 600mm MT 80.00     

8 08-90-008 Provide and place class 15/20 concrete to beds M³ 5.00     

8 08-50-014 Lay drain lining. M² 400.00     

11 11-50-002 

Prepare surface of existing shoulders, accesses and 
busbays, including benching where necessary, water 
process and compact in accordance with th 
specification and as directed by  the engineer to 
receive gravel 

M² 2,800.00     

11 11-50-003 
Provide, place and compact natural gravel to 
shoulders acceses and busbays 

M³ 360.00     

12 12-50-001 

Provide, lay and  compact Hand packed stone 
material including fillings voids with stone dust as 
directed by the Engineer.  

M³ 60.00     

15 15-93-003 Crack Sealing M 150.00     

16 16-50-001 Pothole Patching - hot mix M³ 30.00     

16 16-50-007 

Excavate,trim and cart to spoil,compact in repair to 
potholes and failed pavement areas on c/way and its 
edges. 

M³ 30.00     

16 16-50-010 
Provide,lay and compact 50mm AC Type I as overlay 
layer for the whole section as a wearing course 

M³ 200.00     

16 16-80-003 
Provide and spray K-160 as tack coat at a rate of 0.8-
1.0 L/sq metre  as directed by the Engineer 

L 4,400.00     

25 25-50-029 
Collect, erect, brand and maintain publicity signs and 
return to the employer upon expiry of the contract 
period as instructed by the engineer 

No. 1.00     

    Sub Total         

    VAT @ 16%         

    Total carried to summary page         
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BILL OF QUANTITIES 
   

 2019-2020  
 

   
 Road 
Code   

 
U_L11_Bomet   

   
 Section 
Name   

 Prison Road  
 

      
UNIT 

  
 Unit Bid 

RATE (KShs)  
 

Amount(KSHs)  Bill 
No. 

ITEM CODE DESCRIPTION Quantity 

1 01-80-010 
Allow a prime cost of sum  for materail testing as directed 
by the Engineer 

PC SUM 
         
30,000.00  

                   
1.00  

                
30,000.00  

1 01-80-011 
Extra over item 01-80-010 for contractors overheads and 
profits 

% 
         
30,000.00  

    

1 01-80-030 
Allow a prime cost   for attendance to the RE,s supervisory 
staff including overtime 

PC SUM 
         
50,000.00  

                   
1.00  

                
50,000.00  

1 01-80-031 
Include percentage of PC sum in item 01-80-030 for 
contractors overhead and profit 

% 
         
50,000.00  

    

8 08-50-006 Open lined drain cleaning MT 
           
1,000.00  

    

8 08-60-003 Culvert Cleaning- Partially blocked - 600mm MT 
                
60.00  

    

12 12-50-001 
Provide, lay and  compact Hand packed stone material 
including fillings voids with stone dust as directed by the 
Engineer.  

M³ 
                   
4.00  

    

15 15-92-001 
Provide and Spray MC 30 cut-back bitumen as prime coat 
to carriageway, shoulders, busbays and junctions at rate 
0.8-1.2 lts/m2 as prime coat 

L 
                
80.00  

    

16 16-50-001 Pothole Patching - hot mix M³ 
                
10.00  

    

16 16-50-010 
Provide,lay and compact 35mm AC Type I as overlay layer 
for the whole section as a wearing course 

M³ 
                
35.00  

    

16 16-50-007 
Excavate,trim and cart to spoil,compact in repair to 
potholes and failed pavement areas on c/way and its edges. 

M³ 
                   
9.00  

    

16 16-80-003 
Provide and spray K-160 as tack coat at a rate of 0.8-1.0 
L/sq metre  as directed by the Engineer 

L 
              
600.00  

    

25 25-50-001a HIV/Aids awareness and prevention campaigns Months 
                   
3.00  

    

              

    Sub Total         

    VAT @ 16%         

    Total carried to summary page         

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

BILL OF QUANTITIES   
 2018-19  

 



 

Issued by the Kenya Urban Roads Authority – August 2019  

 

KURA/RMLF/SR/073/2019-2020                          (YOUTH) 
 

119 

   
 

 Road 
Code  

 
U_L6_Bomet   

   
 

 Section 
Name  

 St Marys 
Girls   

      

UNIT 

  

 Unit Bid 
RATE (KShs)   Amount (KSHs)  

Bill 
No. ITEM CODE 

DESCRIPTION Quantity 

          

1 01-80-010 Allow a prime cost of sum  for materail testing as 
directed by the Engineer 

PC 
SUM 

   
50,000.00  

                    
1.00  

            
50,000.00  

1 01-80-011 Extra over item 01-80-010 for contractors overheads 
and profits % 

   
50,000.00  

    

1 01-80-026 Allow a prime cost sum  for the REs miscellaneuos 
account 

PC 
SUM 

   
50,000.00  

                    
1.00  

            
50,000.00  

1 01-80-027 Extra over 01-80-026 for profits and overheads 
% 

   
50,000.00  

    

1 01-80-030 Allow a prime cost   for attendance to the RE,s 
supervisory staff including overtime 

PC 
SUM 

   
50,000.00  

                    
1.00  

            
50,000.00  

1 01-80-031 Include percentage of PC sum in item 01-80-030 for 
contractors overhead and profit % 

   
50,000.00  

    

8 08-50-006 Open lined drain cleaning 
MT 

        
600.00  

    

8 08-60-003 Culvert Cleaning- Partially blocked - 600mm 
MT 

           
24.00  

    

8 08-50-014 Lay drain lining. 
M² 

        
400.00  

    

12 12-50-001 Provide, lay and  compact Hand packed stone material 
including fillings voids with stone dust as directed by the 
Engineer.  

M³ 
             
7.00  

    

15 15-92-001 Provide and Spray MC 30 cut-back bitumen as prime 
coat to carriageway, shoulders, busbays and junctions at 
rate 0.8-1.2 lts/m2 as prime coat 

L 
        
300.00  

    

16 16-50-001 Pothole Patching - hot mix 
M³ 

           
10.00  

    

16 16-50-007 

Excavate,trim and cart to spoil,compact in repair to 
potholes and failed pavement areas on c/way and its 
edges. 

M³ 
             
8.00  

    

16 16-50-010 

Provide,lay and compact 35mm AC Type I as overlay 
layer for the whole section as a wearing course M³ 

           
45.00  

    

16 16-80-003 

Provide and spray K-160 as tack coat at a rate of 0.8-1.0 
L/sq metre  as directed by the Engineer L 

     
1,200.00  

    

25 25-50-001a 
HIV/Aids awareness and prevention campaigns 

Months 
             
1.00  

    

              

    Sub Total 
        

    VAT @ 16%         

    Total carried to summary page         
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BILL OF QUANTITIES    2019-2020   

   

 Road 
Code  

  
U_L8_Bomet  

 

   

 Section Name   Cereals Loop Roads  

      

UNIT 

  

 Unit Bid 
RATE (KShs)   Amount (KSHs)  

Bill 
No. 

ITEM 
CODE 

DESCRIPTION Quantity 

          

1 01-80-010 Allow a prime cost of sum  for materail testing as 
directed by the Engineer PC SUM 

    
30,000.00  

                  
1.00  

             
30,000.00  

1 01-80-011 Extra over item 01-80-010 for contractors overheads 
and profits % 

    
30,000.00  

    

1 01-80-030 Allow a prime cost   for attendance to the RE,s 
supervisory staff including overtime PC SUM 

    
50,000.00  

                  
1.00  

             
50,000.00  

1 01-80-031 Include percentage of PC sum in item 01-80-030 for 
contractors overhead and profit % 

    
50,000.00  

    

5 05-50-008 Cut to spoil in Soft 
M³ 

           
80.00  

    

8 08-50-006 Open lined drain cleaning 
MT 

         
400.00  

    

8 08-60-025 Culvert Installation 600 mm with surround    
METERS 

           
18.00  

    

8.00 08-90-008 Provide and place class 15/20 concrete to beds 
M³ 

              
3.00  

    

8 08-50-014 Lay drain lining. 
M² 

         
400.00  

    

11 11-50-002 Prepare surface of existing shoulders, accesses and 
busbays, including benching where necessarry, water 
process and compact in accordance with th 
specification and as directed by  the engineer to receive 
gravel 

M² 
         
600.00  

    

11 11-50-003 Provide, place and compact natural gravel to shoulders 
acceses and busbays M³ 

           
90.00  

    

12 12-50-001 Provide, lay and  compact Hand packed stone material 
including fillings voids with stone dust as directed by 
the Engineer.  

M³ 
              
4.00  

    

15 15-92-001 Provide and Spray MC 30 cut-back bitumen as prime 
coat to carriageway, shoulders, busbays and junctions 
at rate 0.8-1.2 lts/m2 as prime coat 

L 
           
60.00  

    

16 16-50-001 Pothole Patching - hot mix 
M³ 

           
12.00  

    

16 16-50-007 Excavate,trim and cart to spoil,compact in repair to 
potholes and failed pavement areas on c/way and its 
edges. 

M³ 
              
4.00  

    

16 16-80-003 
Provide and spray K-160 as tack coat at a rate of 0.8-
1.0 L/sq metre  as directed by the Engineer 

L 
         
180.00  

    

              

    Sub Total         

    VAT @ 16%         

    Total carried to summary page         
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SUMMARY BY ROADS 

S/NO ROAD NAME Amount (kshs) 

1  Stadium Road-County Govt     

2 Prison Road   

3 St Marys Girls   

4 Cereals Loop Roads   

Grand Total carried Forward to page on the form of Bid   
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SECTION X: STANDARD FORMS 
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Form of Bid 
 
(NOTE:  The Appendix forms part of the Bid.  Bidders are required to fill all the blank spaces in 
this form of Bid and Appendix)   
 
NAME OF CONTRACT:  
 

PERIODIC MAINTENANCE OF BOMET CBD ROADS - LOT 11Y    

   
TO: Director General, 

Kenya Urban Roads Authority,  
P. O. Box 41727-00100, 

 NAIROBI, KENYA 
 
Sir, 
 

1. Having examined the Conditions of Contract, Specifications, Bill of Quantities, and 
Drawings for the execution of the above-named works we, the undersigned, offer to 
construct and install such works and remedy any defects therein in conformity with the 
said Bill of Quantities, Conditions of Contract, Specifications and Drawings for the sum of  

 
(Insert amount in words)   
……………………………………………………………………………………………….. 
 
………………………………………………………………………………………………… 
 
 
(Insert amount in figures)………………………………………………………………… 
 
as specified in the Appendix to Bid or such other sums as may be ascertained in accordance 
with the said Conditions. 

 
2. We undertake, if our bid is accepted, to commence the works within fourteen (14) days of 

receipt of the Engineer’s order to commence, and to complete and deliver the whole of the 
works comprised in the contract within the time stated in the Appendix to Bid. 

 
3. If our bid is accepted we will, when required, obtain the guarantee of a Bank or other 

sureties (to be approved by you) to be jointly and severally bound with us in a sum not 
exceeding 5% of the above named sum for the due performance of the contract under the 
terms of a Bond to be approved by you. 

 
4. We agree to abide by this bid for the period of 90 days from the date fixed for receiving 

the same and it shall remain binding upon us and may be extended at any time before the 
expiration of that period. 
 

5. We understand that you are not bound to accept the lowest or any bid you may receive. 
 

6. On the basis of our previous experience we are fully experienced and competent in the 
type of work included in this tender and we have adequate financial resources to carry 
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out the works described within the period for completion.  We are in a position to fulfil 
the contract for which we have tendered. 

 

 
 
Dated this …………………………..  Day of ………………………  20 …………….. 
 
 
Signature…………………………………… in the capacity of ………………….…………….. 
 
 
Duly authorized to sign bids on behalf of  (Name of Tenderer) ……………………………  
 
……………………………………………………………..……………………………………… 
 
 
(Address of Tenderer)………………………….………………………………………. 
 
 
(Name of Witness)……………………………………………………………………… 
 
 
(Signature of Witness)………………………..…………………………………………. 
 
 
(Address of Witness)……………………………………………………………………. 
 
 
(Occupation of Witness)…………………….………………………………………. 
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Appendix to Form of Bid 
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Appendix to Form of Bid 
(This appendix forms part of the bid) 

CONDITIONS OF CONTRACT CLAUSE AMOUNT 
Bid Security   The bidder must fill the Bid Securing 

Declaration Form 
Instructions in Writing 2.5 Execution of works under site instructions 

from Resident Engineer to commence 
within three (3) days 

Amount of Performance Security 
(Unconditional Bank Guarantee) 

10.1 
 

1 per cent of Tender Sum in the form of 
Unconditional Bank Guarantee 

Program to be submitted 14.1 Immediately after issuance of Order to 
Commence 

Cash flow estimate to be submitted 14.3 Immediately after issuance of Order to 
Commence 

Minimum amount of Third-Party Insurance 23.2 
 

1% of the Contract Sum 

Period for commencement, from Engineer’s 
order to commence 

41.1 14 days 

Time for completion  43.1 6 months  
Amount of liquidated damages 47.2 0.05% of Contract Sum per day 
Limit of liquidated damages 47.2 5% of Contract Sum 

Defects Liability period 60.3 3 months 
Percentage of Retention 60.3 5% of Interim Payment Certificate 
Limit of Retention Money 
 

60.3 5% of Contract Sum 

Minimum amount of interim certificates 
 

60.2 Kshs 1,500,000.00 

Time within which payment to be made after 
Interim Payment Certificate signed by Engineer 

60.10 28 days 

Time within which payment to be made after 
Final Payment Certificate signed by Engineer 

60.10 28 days 

Appointer of Adjudicator 
 

67.3 The Chartered Institute of Arbitrators 
(Kenya) 

Notice to Employer and Engineer 68.2 The Employers address is: 
The Director General,  
Kenya Urban Roads Authority (KURA),  
P.O. Box 41727 - 00100 
NAIROBI 
 
The Engineer’s address is: 
Director-(RACM) 
Kenya Urban Roads Authority (KURA),  
P.O. Box 41727 - 00100 
NAIROBI 

 

 
Signature of Tenderer…………………………………….…….       Date ……………………… 
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Form of Bid Securing declaration  
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TENDER -SECURING DECLARATION FORM 

 

[The Bidder shall complete in this Form in accordance with the instructions indicated] 
 
Date:………………………………[insert date (as day, month and year) of Bid Submission] 

Tender No. ……………………………………………..…..[insert number of bidding process] 
 

To: [……………………………………………………………………..insert complete name of 

Procuring Entity] 
 
We, the undersigned, declare that: 

 
1 We understand that, according to your conditions, bids must be supported 

by a Bid-Securing Declaration. 

2         We accept that we will automatically be suspended from being eligible for 
 

bidding in any contract with the Purchaser for the period of time of 5 years starting on 

the date of expiration of tender validity period, if we are in breach of our obligation(s) 

under the bid conditions, because we – 
 

(a)       have withdrawn our Bid during the period of bid validity specified 

by us in the Bidding Data Sheet; or 

(b)      having been notified of the acceptance of our Bid by the Purchaser 

during the period of bid validity, 

(i)       Fail or refuse to execute the Contract, if required, or 
 
(ii)       Fail or refuse to furnish the Performance Security, in accordance with the Instruction to 

tenderers. 
 

3        We understand that this Bid Securing Declaration shall expire if we are not the  successful 

Bidder, upon the earlier of 
 
(i)        our receipt of a copy of your notification of the name of the successful Bidder; or 

 
(ii)       twenty-eight days after the expiration of our Tender. 

 
4 We understand that if we are a Joint Venture, the Bid Securing 

Declaration must be in the name of the Joint Venture that submits the bid, 

and the Joint Venture has not been legally constituted at the time of 

bidding, the Bid Securing Declaration shall be in the names of all future 
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partners as named in the letter of intent. 
 

 
 
 

Signed: ……………………………….…[insert signature of person whose name and capacity 

are shown] in the capacity of ……………………………………………………… [insert legal 

capacity of person signing the Bid Securing Declaration] 
 
 

 
Name: ………………………………………………[insert complete name of person signing the 

Bid Securing Declaration] 
 

 
 
 

Duly authorized to sign the bid for and on behalf of: ………………………………….. [insert 

complete name of Bidder] 
 

 
 
 

Dated on …………………. day of ……………., ………………. [insert date of signing 
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SECTION XI: SCHEDULES OF SUPPLEMENTARY INFORMATION 
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONAIRE 
 

This Confidential Business Questionnaire of the Government of Kenya shall be completed by 
the Bidder. 
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REPUBLIC OF KENYA 

  
CONFIDENTIAL BUSINESS QUESTIONNAIRE 

 
You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c) 
whichever applies to your type of business. 
You are advised that it is a serious offence to give false information on this Form. 
Part 1 - General: 
 
Business name 
........................................................................................................................................................ 
 

Location of business premises 
 ......................................................................................................................................................... 
 
Plot No. ..................................................Street/Road ...................................................................... 
 
Postal Address................................... Tel No. .......................... Email address ……………………. 
 

Nature of business.............................................................................................................................. 

Current Trade Licence No. ................................Expiring date .......................................................... 

Maximum value of business which you can handle at any one time: 

Kshs........................................................... 

Name of your bankers ..............................................................................  

Branch...................................................................................................... 

 

Part 2(a) - Sole Proprietor: 

 

Your name in full 

 ...........................................................................................................  

 

Age........................................................................................................... 

 

Nationality ..................................Country of origin .................................  

 

*Citizenship details .................................................................................. 

 

Part 2(b) - Partnership: 
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Give details of partners as follows: 

Name                               Nationality                       Citizenship Details•  Shares 

 
1. ................................................................................................................................................... 
 
2. ........................................................................................................................................................ 
 
3. ........................................................................................................................................................ 
 
4. ........................................................................................................................................................ 
 
5…………………………………........................................................................................................ 
 
Part 2(c) - Registered Company: 
 
Private or Public ...................................................................................... 
 
State the nominal and issued capital of the company- 
 
Nominal Kshs. .................................................................................................... 
 
Issued Kshs. ......................................................................................................... 
 
Give details of all directors as follows: 

Name                 Nationality                         Citizenship Details•  Shares  

 
1................................................................................................................................................ 

 

2. ................................................................................................................................................ 

 

3. ............................................................................................................ ................................... 

 

4. ........................................................................................................... .................................... 

 

5........................................................................................................... .................................. 

 
 

 Attach proof of citizenship  (Compulsory)       

 Attach certified copy of Form CR12 (Compulsory)  

                                            
Part 3: Interest in the Firm: 
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Is there any person / persons in the Kenya Urban Roads Authority (KURA) who has interest in 

this firm? Yes /No**…………………………. 

 

I certify that the information given above is correct. 

 

 ............................... .............................................................. 

Date    Signature of Bidder 

 
 

** Delete as necessary 
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SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY 
 
 
The Bidder shall state here below the name(s) and address of his representative(s) who is/are 
authorized to receive on his behalf correspondence in connection with the Bid. 
 
 
………………………………………………………….. 
(Name of Bidder's Representative in block letters) 
 
 
………………………………………………………….. 
(Address of Bidder's Representative) 
 
………………………………………………………….. 
(Signature of Bidder's Representative) 
 
 
Alternate: 
 
 
………………………………………………………….. 
(Name of Bidder's Representative in block letters) 
 
 
………………………………………………………….. 
(Address of Bidder's Representative) 
 
 
………………………………………………………….. 
(Signature of Bidder's Representative) 
 
 
 
*To be filled by all Bidders.  
 
 
*Both representative and alternate must attach copy of National Identification card or Passport. 
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SCHEDULE 3: CERTIFICATE OF BIDDER’S VISIT TO SITE 
 
This is to certify that 
 
[Name/s]…………………………………………………………………………………… 
 
…………………………………………………………………. 
 
Being the authorized representative/Agent of [Name of bidder]  
 
………………………………………………………………………………………………… 
 
………………………………………………………………………………………………… 
 
participated in the organised inspection visit of the site of the works for the 
 

PERIODIC MAINTENANCE OF  BOMET CBD ROADS- LOT 11Y    

 
held on………………………..day of……………………………20………………………. 
 
 
Signed………………………………………………………………………………………….. 
    (Employer’s Representative) 
 
……………………………………………………………………………….………………… 
 
………………………………………   ………………………………….. 
(Name of Employer’s Representative)   (Designation) 
 
 
NOTE: This form is to be completed at the time of the organized site visit.  
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SCHEDULE 4: MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT 
 
The Bidder shall enter in this schedule all major items of plant and equipment which he 
proposes to bring to site. Only reliable plant in good working order and suitable for the work 
required of it shall be shown on this Schedule. Summary of the same shall be entered in Section 
5: Qualification Criteria, Part 7. 
 

I certify that the above information is correct. 
 
…………………………     ……………………… 
(Signature of Bidder)                 (Date)  
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SCHEDULE 5: KEY PERSONNEL 
 
DESIGNATION NAME NATIONALITY SUMMARY OF QUALIFICATIONS AND 

EXPERIENCE 
 
 
 
 
 
Headquarters 
 
Partner/Director 
or other key staff 
(give designation) 
 

  Qualifications General 
Experience 

(Yrs) 

Specific 
Experience 

(Yrs) 
   

     

 
 
Site Office 

     

 
1. Site Agent 

 

     

 
2. Site Surveyor 
 

 

     

3.Foreman 
 

     

 
Note: The Bidder shall list in this schedule the key personnel he will employ from the 

Contractor’s headquarters and from the Contractor’s site office to direct and execute 
the work together with their qualifications, experience, position held and nationality in 
accordance with Clause 15.2 and 16.3 of the Conditions of Contract Part II (where 
required, use separate sheets to add extra data for column 4). Bidders shall attach 
certified copies of academic certificates, and CVs of all key staff. 

 
 
I certify that the above information is correct. 
 
 
 
…………………………     ……………………… 
(Signature of Bidder)                (Date)      
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SCHEDULE 6: SCHEDULE OF ROADWORKS CARRIED OUT BY THE BIDER IN THE LAST THREE 
YEARS 

 
SCHEDULE 6A: COMPLETED WORKS 
DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF 

WORKS (KSHS) * 
YEAR COMPLETED/ 
REMARKS 

 
 
 

 

   

    

    

    

    

    

    

    

    

 
Note: Bidders shall attach certified copies of letters of award (for each listed project), certified 

copies of completion certificates. 
 
I certify that the above works were successfully carried out by this Bidder. 
 
 
…………………………          ……………………… 
(Signature of Bidder)                    (Date)   
* Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days 
before date of BID opening 
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SCHEDULE 6B: NON-COMPLETED WORKS BEYOND COMPLETION DATE 
 
DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF 

WORKS (KSHS) * 
YEAR COMPLETED/ 
REMARKS 

 
 

 
 
 
 
 

   

    

    

    

    

 
 
Note: Bidders shall attach certified copies of letters of award (for each listed project), certified 

evidence for executed works for non-completed projects e.g. copy of recent payment certificate. 
 
I certify that the above works were successfully carried out by this Bidder. 
 
 
…………………………          ……………………… 
(Signature of Bidder)                    (Date)   
   
* Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days 
before date of BID opening 
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SCHEDULE 6C: SPECIFIC EXPERIENCE 
 
DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF 

WORKS (KSHS) * 
YEAR COMPLETED/ 
REMARKS 

 
 

 
 
 
 
 

   

    

    

    

    

 
 
Note: Bidders shall attach certified copies of letters of award (for each listed project), certified 

evidence for executed works for non-completed projects e.g. copy of recent payment certificate. 
 
I certify that the above works were successfully carried out by this Bidder. 
 
 
…………………………          ……………………… 
(Signature of Bidder)                    (Date)   
   
* Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 7 days 
before date of BID opening 
 
 



 

Issued by the Kenya Urban Roads Authority  August, 2019         
 

KURA/RMLF/SR/073/2019-2020  (YOUTH) 
 

 

TENDER DOCUMENT FOR  PERIODIC  MAINTENANCE OF BOMET CBD ROADS –LOT 11Y  
 

200 

SCHEDULE 7: SCHEDULE OF ONGOING PROJECTS 
 
DESCRIPTION OF 
WORKS 

NAME OF 
CLIENT 

DATE OF 
COMMENC
EMENT 

DATE OF 
COMPLETION 

VALUE OF 
WORKS (KSHS) 

VALUE 
COMPLETED 
UP TO DATE 
% 

PHYSICALLY 
COMPLETED 
UP TO DATE 
% 

 
 
 
 

      

 
 
 

      

 
 
 
 

      

 
 
 

      

 
 
 
 
 

      

 
 
 

      

 
Note: 1. Bidders shall attach certified copies of letters of award (for each listed project) and any 

certified evidence for executed works e.g copy of recent payment certificate. 
 
 2. Bidders must indicate all their on-going works as at the time of bidding. Any non-

disclosure shall constitute non-responsiveness) 
 
 
I certify that the above works are being carried out by me and that the above information is 
correct. 
 
 
…………………………     ……………………… 
(Signature of Bidder)                (Date)     
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SCHEDULE 8: FINANCIAL STANDING 
 
1 Submit copies of audited profit and loss statements and balance sheet for the last five 

calendar years and estimated projection for the next two years with certified English 
translation where appropriate. 

2 Give turnover figures for each of the last two (2) financial years. Quote in millions and 
decimal thereof. 

 
 
 Year 1(…..) Year 2(……) 

Ksh. Ksh. 

Road works   

Other civil Engineering works   

Other (specify)   

Total   

 
 
SUMMARY OF ASSETS AND LIABILTIES OF THE AUDITED FINANCIAL STATEMENTS OF THE 
LAST TWO (2) FINANCIAL YEARS. 
 
 Year 1(…….) Year 2(…….) 

KShs. KShs. 

1. Total Assets   

2. Current Assets   

3. Bank Credit Line Value   

4. Total Liabilities   

5. Current Liabilities   

6. Net Worth (1-4)   

7. Working capital (2+3-4)   

 
(a) Name/Address of Commercial Bank providing credit line 

 
……………………………………………………………………………………………… 

 
……………………………………………………………………………………………… 

 
(b) Total amount of credit line KShs……………………………………………… 

 
Attach a certified copy of Undertaking of the Bank to provide the credit. 
 

(c)       Attach bank statements for the last six (6) months 
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SCHEDULE 9: OTHER SUPPLEMENTARY INFORMATION 
 
Financial reports for the last three years, balance sheets, profit and loss statements, auditors’ 

reports etc. List them below and attach copies. 
 

…………………………………………………………………………………………………  
 
…………………………………………………………………………………………………  

 
…………………………………………………………………………………………………  

 
…………………………………………………………………………………………………  
 

Evidence of access to financial resources to meet the qualification requirements. Cash in hand, 
lines of credit etc. List below and attach copies of supporting documents 

 
………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………. 

 
…………………………………………………………………………………………………. 

 
………………………………………………………………………………………………… 

 

Name, address, telephone, telex, fax numbers and email of the Bidders Bankers who may 
provide reference if contacted by the Contracting Authority. 
 
……………………………………………………………………………………………….. 
 
………………………………………………………………………………………………. 

 
………………………………………………………………………………………………. 

 
I certify that the above information is correct. 
 
 
…………………………….  …………………………………….. 
Date      Signature of Bidder 
 
 
 
(To be signed by authorized representative and officially stamped) 
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SCHEDULE 10: LITIGATION HISTORY FORM 
 
 
Information on current litigation in which the Bidder is involved. 
 
OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT INVOLVED (KSHS) 
 
 
 
 

 
 
 
 
 

 

 
I certify that the above information is correct. 
 
 
…………………………….  …………………………………….. 
Date      Signature of Bidder 
 
 
(To be signed by authorized representative and officially stamped) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Issued by the Kenya Urban Roads Authority  August, 2019         
 

KURA/RMLF/SR/073/2019-2020  (YOUTH) 
 

 

TENDER DOCUMENT FOR  PERIODIC  MAINTENANCE OF BOMET CBD ROADS –LOT 11Y  
 

204 

SCHEDULE 11: DECLARATION FORM FOR BANKRUPT OR INSOLVENT AND DEBARMENT 

Date  

To  

The Kenya Urban Roads Authority 

P.O Box 41727 – 00100,  

IKM Place, 5th Ngong Ave, Nairobi,  

KENYA.  

Ladies and Gentlemen,  

The Tenderer i.e. (full name and complete physical and postal address) 

……………………………………………………………………………………………………… 

………………………………………………………………………………………………………

……………………declare the following: -  

a) That I/ We have not been debarred from participating in public procurement by anybody, 

institution or person.  

b) That I/ We have not been involved in and will not be involved in corrupt and fraudulent 

practices regarding public procurement anywhere.  

c) That I/ We are not insolvent, in receivership, bankrupt or in the process of being wound up 

and is not the subject of legal proceedings relating to the foregoing.  

d) That I/We are not under any ongoing investigation by the Ethics and Anti-Corruption 

Commission (EACC) for any corrupt and/or economic crimes or practices. 

e) That I/ We are not associated with any other Tenderer participating in this Tender.  

f) That I/We do hereby confirm that all the information given in this tender is accurate, factual 

and true to the best of our knowledge.  

Yours sincerely,  

…………………………………………………… 

Name of Tenderer  

……………………………………………………………………………….. 

Signature of duly authorised person signing the Tender 

………………………………………………………………………….. 

Name and Capacity of duly authorised person signing the Tender 

……………………………………… 

Stamp or Seal of Tenderer 
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SCHEDULE 12: ANTI CORRUPTION DECLARATION / COMMITMENT / PLEDGE FORM 
 
 
I/We …………………………………………………………………………… of Post 

Office Box …………………………………………………………. declare that I/ We 

recognize that Public Procurement is based on a free, fair and competitive tendering 

process which should not be open to abuse. 

 
I/We ……………………………………………………………………….. Declare 

that I/We will not offer or facilitate, directly or indirectly, any inducement or 

reward to any public officer, their relations or business associates, in connection 

with tender No. 

………………………………………………. for or in the subsequent performance 

of the contract if I/We am/are successful. 

Signed by ……………………………… C.E.O. or Authorized 

Representative. Name …………………………………………….. 
 
Designation……………………………….. 

Signature……………………………………. 

Date……………………………………….. 

In case of sub-contracting 
 
 
 
Signed by ………………………………….. CEO of the firm to be subcontracted 

 
 
Name…………………………………………… 

Designation…………………………………….. 

Signature………………………………….  

Date……………………………………….. 
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SECTION XII: FORM OF AGREEMENT 
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FORM OF AGREEMENT 
 
**(To be signed after the award of a contract) 
 
THIS AGREEMENT is made on the …………………… day of …………………. 20 …………… 
between the Kenya Urban Roads Authority of P. O. Box 41727-00100, Nairobi, Kenya 
hereinafter called "the  
 
Employer" of the one part and M/S ................................................................................. 

(Contractor) of P. O . .................................................... (address) hereinafter called “the 

Contractor" of the other part.   

 
WHEREAS the Employer is desirous that certain works should be executed, viz.  
PERIODIC MAINTENANCE OF  BOMET CBD ROADS - LOT 11Y   and has a Contract with the 
Contractor for the execution completion and maintenance of such works in the region NOW 
THIS AGREEMENT WITNESSETH as follows: 
 
In this agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the Conditions of Contract hereinafter referred to. 
 

The following document shall be deemed to form and be read and construed as part of this 
Agreement, viz.: 

- The Conditions of Contract (FIDIC IV) Part 2 

- The Conditions of Contract (FIDIC IV) Part 1 

- The Special Specification 

- The Standard Specifications 

- The Priced Bill of Quantities  

- The Letter of Award and Acceptance 

- Schedules of Supplementary Information 

-The Drawings 

-Other documents as may be agreed and listed 

All aforesaid documents are hereinafter referred to as "The Contract". 
 

In consideration of the payment to be made by the Employer to the Contractor, the Contractor 
hereby covenants with the Employer to execute, complete and maintain the works in 
conformity in all respects with the provisions of the Contract. 
 

The Employer hereby covenants to pay the Contractor in consideration of the execution, 
completion and maintenance of the works the Contract Price at the times and in the manner 
prescribed by the Contract. 
 

IN WITNESS WHEREOF the parties have hereunto set their respective hands on the day and 
year first above written. 
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SIGNED SEALED AND DELIVERED 
 
By the said Employer:  ………………………………………………Date.........…….... 

(Director General, Kenya Urban Roads Authority) 
For and on behalf of the said Employer 

 
 
 
In the presence of:  ……………………………………………………….. 
    (Name and Designation of Witness) 
 

……………………………………………Date…………………. 
     (Signature of Witness) 
 
    ……………………………………………………….. 
    (Address Of witness) 
 
 
 
 
 
By the said Contractor: 
 ……………………………………………Date…………………. 
          (Signature) 
     
 
 

……………………………………………... 
     (Name of the Director) 
 
 
 
 
In the presence of:  ……………………………………………………….. 
     (Name and Designation of Witness) 
 
 

……………………………………………………….. 
    (Signature of Witness) 
 
 
    ……………………………………………………….. 
    (Address Of witness) 
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SECTION XIII: FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL) 
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FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL) 
 
To 
     The Director General,  
     Kenya Urban Roads Authority (KURA),  
     P.O. Box 41727 - 00100 
     NAIROBI 
 
WHEREAS …………………………………………………………………… (hereinafter called 
“the Contractor”)  
has undertaken in pursuance of Contract No. ……………………………………Dated 
…..………………to execute the  

PERIODIC MAINTENANCE OF BOMET CBD ROADS- LOT 11Y    
 
 , ( hereinafter called the “Contract”) 
 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 
furnish you with  a Bank Guarantee by a recognized bank for the sum specified in the 
Appendix to Form of Bid as security for compliance with his obligations in accordance with the 
Contract; 
 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on 
behalf of the Contractor, up to a total of 
 

Kshs………………………………………………………………..………………… (amount in 
figures)Kshs. …………………………………………………………..……………………… 
 
……………………………………………………………………………… (amount in words) 
 

and we undertake to payment to you, upon your first written demand and without cavil or 
argument, any sum or sums within and up to the limits as aforesaid without your needing to 
prove or show grounds or reasons for the sum specified therein. 
 

We hereby waive the necessity of you demanding the said debt from the Contractor before 
presenting us with the demand. 
 

We further agree that no change or addition to or other modification of the terms of the 
Contract or of the Works to be performed thereunder or of any of the Contract Documents 
which may be made between you and the Contractor shall in any way release us from any 
liability under this Guarantee and we hereby waive notice of any such change, addition or 
modification 
This Guarantee shall be valid until 28 days after issuing of the Defects Liability Certificate. 
 
AUTHORIZED SIGNATURE OF THE BANK 
 

…………………………………………………….. 
 
Name of Signatory…………………………………………………………………………… 
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Name of bank…………………………………………………………………………………. 
 
Address………………………………………………………………Date ……………………….. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  


