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SECTION I: INVITATION TO TENDER
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(¥ Invitation fo tender fo pbe inserted”)
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SECTION II: INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDER
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INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDER

A. GENERAL

1 SCOPE OF BID
1.1 The Employer, as defined in the Conditions of Contract Part II hereinafter “the
Employer” wishes to receive bids for the construction of works as described in

Section 1, clause 102 of the Special Specifications —“Location and extent of the
Works”)

1.2 The successful bidder will be expected to complete the Works within the period
stated in the Appendix to Form of Bid from the date of commencement of the Works.

1.3 Throughout these bidding documents, the terms bid and tender and their derivatives
(bidder/tenderer, bid/tendered, bidding/tendering etc.) are synonymous, and day
means calendar day. Singular also means plural.

2 SOURCE OF FUNDS
2.1 The source of funding is the Government of Kenya through the Road Maintenance
Levy Fund.

3 CORRUPT PRACTICES
3.1 The government requires that the bidders, suppliers, sub-contractors and
supervisors observe the highest standards of ethics during the execution of such
contracts. In this pursuit of this policy, the government;

Defines for the purpose of this provision, the terms set forth below as follows:

1) “corrupt practice” means the offering, giving, receiving, or soliciting of anything of
value to influence the action of the public official in the procurement process or in
the execution, and

ii) “fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the employer,
and includes collusive practices among bidders (prior to or after bid submission)
designed to establish bid prices at artificial, non-competitive levels and to deprive the
employer the benefits of free and open competition

Will reject a proposal for award if it determines that the bidder recommended for award
has engaged in corrupt or fraudulent practices in competing for the contract, and

Will declare a firm ineligible, either indefinitely or for a stated period of time, to be
awarded a government contract if it at any time it is determined that the firm has engaged
in corrupt or fraudulent practices in competing for, or in executing, a government
financed contract

4 ELIGIBLE BIDDERS
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4.1  This invitation to bid is open to all bidders who are legally registered or incorporated
in the Republic of Kenya as of the time of bid submission. Registration with National
Construction Authority (NCA) as a contractor is mandatory.

4.2 Bidders shall not have a conflict of interest. Bidders shall be considered to have
conflict of interest, if they participated as a consultant in the preparation of the
design, documentation or technical specifications of the works that are the subject
of this bidding other than as far as required by the Employer.

4.3 A firm that is under a declaration of eligibility by the Employer in accordance with
clause 3, at the date of submission of the Bid or thereafter, shall be disqualified.

4.4  Bidders shall provide such evidence of their continued eligibility satisfactory to the
Employer as the Employer shall reasonably request.

QUALIFICATION OF THE BIDDER
5.1 Bidders shall as part of their bid:

Submit a written power of attorney authorizing the signatory of the bid to commit the
bidder; and

Update any information submitted with their bids and update in any case the
information indicated in the schedules and continue to meet the minimum threshold
criteria set out in the bid documents.

5.2 As a minimum, bidders shall update the following information:
evidence of access to lines of credit from a bank and availability of other financial
resources
financial predictions for the current year and the two subsequent years, including the
effect of known commitments
work commitments
current litigation information; and
availability of critical equipment
5.3 Bidders shall also submit proposals of work methods and schedule in sufficient detail
to demonstrate the adequacy of the bidders’ proposals to meet the technical
specifications and the completion time referred to in Clause 1.2 above.

ONE BID PER BIDDER

6.1  Each bidder shall submit only one bid. A bidder who submits or participates in more than
one bid will be disqualified.

COST OF BIDDING
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7.1 The bidder shall bear all costs associated with the preparation and submission of his
bid and the Employer will in no case be responsible or liable for those costs,
regardless of the conduct or outcome of the bidding process.

8 SITE VISIT

8.1 The tenderer is informed that due to the prevailing health protocols issued by the Ministry
of Health (MOH) to contain the spread of COVID-19, organized pre-bid site visit shall not
be conducted by the Employer. However, the tenderer is expected to make arrangements
to examine the site and its surroundings and obtain for himself/herself on his/her own
responsibility, all information that may be necessary for preparing the tender and entering
into a contract. The costs of visiting the site shall be the tenderer’s own responsibility.

8.2 The tenderer and any of his personnel or agents will be granted permission by the
Employer to enter upon premises and lands for the purpose of such inspection, but
only upon the express condition that the tenderer, his personnel or agents, will
release and indemnify the Employer from and against all liability in respect of, and
will be responsible for personal injury (whether fatal or otherwise), loss of or
damage to property and any other loss, damage, costs and expenses however caused,
which but for the exercise of such permission, would not have arisen.

8.3 Each tenderer shall complete the Certificate of Tenderer’s Visit to the Site, as
evidence of having visited and familiarized themselves with the site conditions
before submitting their bid.

B. BIDDING DOCUMENTS

9 CONTENTS OF BIDDING DOCUMENTS
9.1 The set of documents comprising the tender includes the following together with
any addenda issued in accordance with Clause 11:

(a) Invitation to Bid

(b) Instructions to Bidders and Conditions of Tender
© Appendix to Instruction to Tenderers

(d Conditions of Contract - Part I

© Conditions of Contract - Part II

®) Road Maintenance Manual (May 2010 Edition)
(2 Standard Specifications

(h) Special Specifications

)] Form of Bid, Appendix to Form of Bid and Bid Security
G Bills of Quantities

(k) Schedules of Supplementary information

) Form of Contract Agreement

(m) Form of Performance Security

(n) Drawings

(0) BID Addenda (BID Notices)
8
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(p) Declaration Form

9.2 The bidder is expected to examine carefully all instructions, conditions, forms,
terms, specifications and drawings in the bidding documents. Failure to comply
with the requirements of bid submission will be at the bidder’s own risk. Bids that
are not substantially responsive to the requirements of the bidding documents will
be rejected.

9.3 All recipients of the documents for the proposed Contract for the purpose of
submitting a tender (whether they submit a tender or not) shall treat the details of
the documents as “private and confidential”.

10 CLARIFICATION OF BIDDING DOCUMENTS
10.1 The prospective bidder requiring any clarification of the bidding documents may
notify the Employer in writing, cable or by e-mail (hereinafter the term cable is
deemed to include telex and facsimile) at the Employer’s mailing address indicated
in the Bidding Data.

10.2 The Employer will respond in writing to any request for clarification that he receives
earlier than 7 days prior to the deadline for the submission of bids. Copies of the
Employer’s response to queries raised by bidders (including an explanation of the
query but without identifying the sources of the inquiry) will be sent to all
prospective bidders who will have purchased the bidding documents.

11 AMENDMENT OF BIDDING DOCUMENTS
11.1 At any time prior to the deadline for submission of bids, the Employer may, for any
reason, whether at his own initiative or in response to a clarification requested by a
prospective bidder, modify the bidding documents by issuing subsequent Addenda.

11.2 The Addendum thus issued shall be part of the bidding documents pursuant to Sub-
Clause 10.1 and shall be communicated in writing or cable to all purchasers of the
bidding documents. Prospective bidders shall promptly acknowledge receipt of each
Addendum in writing or by cable to the Employer.

11.3 In order to afford prospective bidders reasonable time in which to take an
Addendum into account in preparing their bids, the Employer may, at his discretion,
extend the deadline for the submission of bids in accordance with Clause 16.2.

C. PREPARATION OF BIDS

12 LANGUAGE OF BID
12.1 The bid prepared by the bidder and all correspondences and documents relating to
the bid exchanged by the bidder and the Employer shall be written in the English
Language. Supporting documents and printed literature furnished by the bidder
may be in another language provided they are accompanied by an appropriate
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translation of pertinent passages in the above stated language. For the purpose of
interpretation of the bid, the English language shall prevail.

13 DOCUMENTS COMPRISING THE BID
13.1 The bid to be prepared by the bidder shall comprise:

(@) Duly filled~-in Form of Bid and Appendix to form of bid;

(b) Bid security;

©) Priced Bills of Quantities;

(d) Schedules of information

©) Quualification criteria

® Any other materials required to be completed and submitted in accordance with the
Instructions to Bidders embodied in these bidding documents.

13.2 These Forms, Bills of Quantities and Schedules provided in these bidding documents
shall be used without exception (subject to extensions of the Schedules in the same
format).

14 BID PRICES
14.1 Unless explicitly stated otherwise in the bidding documents, the contract shall be
for the whole works as described in Sub-Clause 1.1, based on the basic unit rates
and prices in the Bill of Quantities submitted by the bidder.

14.2 The bidder shall fill in rates and prices for all items of Works described in the Bills
of Quantities, whether quantities are stated or not.

14.3 All duties, taxes (including VAT) and other levies payable by the Contractor under
the Contract, or for any other cause as of the date 7 days prior to the deadline for
submission of bids, shall be included in the rates and prices and the total Bid Price
submitted by the bidder.

14.4 Unless otherwise provided in the Bidding Data and Conditions of Particular
Application the rates and prices quoted by the bidder are subject to adjustment
during the performance of the contract in accordance with the provisions of Clause
70 of the Conditions of Contract.

15 CURRENCIES OF BID AND PAYMENT
15.1 Bids shall be priced in Kenya Shillings.

16 BID VALIDITY
16.1 The bid shall remain valid and open for acceptance for a period of 90 calendar days
from the specified date of bid opening specified in Clause 22.

16.2 In exceptional circumstances prior to expiry of the original bid validity period, the
Employer may request that the bidders extend the period of validity for a specified
additional period. The request and the responses thereto shall be made in writing or
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by cable. A bidder may refuse the request without forfeiting his bid security. A
bidder agreeing to the request will not be required nor permitted to modify his bid,
but will be required to extend the validity of his bid security for the period of the
extension, and in compliance with Clause Error! Reference source not found. in all
respects.

17 TENDER SECURING DECLARATION

17.1 The bidder is not required to submit a bid security but shall furnish, as part of his bid,
a tender securing declaration.

17.2 The tender securing declaration shall be in the format shown in the appendix to form
of bid. Any bidder who fails to adhere to the terms of the tender securing declaration shall
be liable to debarment pursuant to section 115 of the public procurement and asset disposal
act 2015 and regulations of 2006.

17.2  Any bid not accompanied by a completed and signed tender securing declaration will
be rejected by the employer as non-responsive.

17.3 The tender securing declaration shall expire;-
(A) If a bidder is unsuccessful,
(B) On receipt of notification of award
(O) 28 days after the expiration of the tender validity.

17.4 The tender securing declaration of the successful bidder will be discharged upon the
bidder signing the contract agreement and furnishing the required performance security.

17.5 A bidder will automatically be suspended from being eligible for bidding in any
contract with the authority for a period of 5 years starting from the date of expiration of
tender validity period, if a bidder is in breach of his/her obligation(s) under the bid
conditions, because:

(a)The bidder has withdrawn its bid during the period of bid validity specified in the bidding
data sheet or

(b)The bidder does not accept correction of errors, pursuant to sub-clause
29.1(f) or

(o) In the case of a successful bidder, the bidder fails within the specified time limit to:
® Sign the contract agreement or
(i1) Furnish the necessary performance security

18 NO ALTERNATIVE OFFERS
18.1 The bidder shall submit one offer, which complies fully with the requirements of
the bidding documents.

18.2 The bid submitted shall be solely on behalf of the bidder. A bidder who submits or
participates in more than one bid will be disqualified.

18.3 A price or rate shall be entered in indelible ink against every item in the Bills of
Quantities with the exception of items which already have Prime Cost or Provisional
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sums affixed thereto. The bidders are reminded that no “nil” or “included” rates or
“lump-~sum” discounts will be accepted. The rates for various items should include
discounts if any. Bidders who fail to comply will be disqualified.

19 PRE-BID MEETING

19.1 Due to the prevailing health protocols issued by the Ministry of Health (MOH) to contain
the spread of COVID-19, the Employer shall not conduct a pre-bid meeting.

19.2 The bidder is requested as far as possible to submit any questions in writing or by
cable, to reach the Employer not later than one week before the bid submission
deadline. Any modification of the bidding documents listed in Sub-Clause 9.1,
which may become necessary as a result of the submitted questions shall be made
by the Employer exclusively through the issue of an Addendum pursuant to Clause
10 of these Instructions to Bidders.

20 FORMAT AND SIGNING OF BIDS
20.1 The bidder shall prepare one original of the documents comprising the bid as
described in Clause 13 of these Instructions to Bidders, bound with the section
containing the Form of Bid and Appendix to Bid, and clearly marked “ORIGINAL”.
In addition, the bidder shall submit one copy of the bid clearly marked “COPY OF
ORIGINAL”. In the event of discrepancy between them, the original shall prevail.

20.2 The original and copies of the bid shall be typed or written in indelible ink (in the
case of copies, photocopies are also acceptable) and shall be signed by a person or
persons duly authorized to sign on behalf of the bidder pursuant to Sub-Clause
5.1(a) OR 4.3 (¢) as the case may be. The person or persons signing the bid shall
initial all pages of the bid where entries or amendments have been made. Non-
initialization shall constitute non-responsiveness

20.3 The bid shall be without alterations, omissions or conditions except as necessary to correct
errors made by the bidder, in which case such corrections shall be initialled by the person or
persons signing the bid. Non-initialization shall constitute non-responsiveness

20.4 The bidder shall serialize all pages of the document using indelible ink. Non-
serialization shall constitute non-responsiveness.

D. SUBMISSION OF BIDS

21 SEALING AND MARKING OF BIDS
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes duly
marking the envelopes “ORIGINAL” and “COPY”. The envelopes shall then be sealed
in an outer separate envelope.

21.2 The inner and outer envelopes shall be:

(a) Addressed to the Employer at the address provided in the Appendix to Form of Bid.
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(b) Bear the name and identification number of the contract. In addition to the
identification required in sub-Clause 21.2, the inner envelopes shall indicate the
name and address of the bidder to enable the bid to be returned unopened in case it
is declared “late” pursuant to Clause 23.1, and for matching purposes under Clause
24.

21.3 If the outer envelope is not sealed and marked as instructed above, the Employer
will assume no responsibility for the misplacement or premature opening of the bid.
If the outer envelope discloses the bidder's identity the Employer will not guarantee
the anonymity of the bid submission, but this shall not constitute grounds for
rejection of the bid.

22 DEADLINE FOR SUBMISSION OF BIDS
22.1 Bids must be received by the Employer at the address specified in Sub Clause 21.2

not later than the date indicated in the tender notice or any subsequent Addenda as
the case may be.

22.2 Tenders delivered by hand must be placed in the “tender box” provided in the office
of the employer.

22.3 Proof of posting will not be accepted as proof of delivery and any tender delivered
after the above stipulated time, from whatever cause arising will not be considered.

22.4 The Employer may, at his discretion, extend the deadline for the submission of bids
through the issue of an Addendum in accordance with Clause 11 in which case all
rights and obligations of the Employer and the bidders previously subject to the
original deadline shall thereafter be subject to the new deadline as extended.

23 LATE BIDS
23.1 Any bid received by the Employer after the deadline for submission of bids
prescribed in Clause 22 will be returned unopened to the bidder.

24 MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS
24.1 The bidder may modify, substitute or withdraw his bid after bid submission,
provided that written notice of modification or withdrawal is received by the
Employer prior to the prescribed deadline for submission of bids.

24.2 The bidder’s modification, substitution or withdrawal notice shall be prepared,
sealed, marked and delivered in accordance with the provisions of Clause 21, with
the outer and inner envelopes additionally marked “MODIFICATION” or
“WITHDRAWAL” as appropriate.

24.3 No bid may be modified subsequent to the deadline for submission of bids, except in
accordance with Sub-Clause 29.2.

24.4 Any withdrawal of a bid during the interval between the deadline for submission of
bids and expiration of the period of bid validity specified in Clause Error! Reference

13
Issued by the Kenya Urban Roads Authority — AUGUST 2020,

KURA/RMLF/UE/210/2020-2021 (YOUTH)



ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

source not found. may result in the forfeiture of the bid security pursuant to Sub-
Clause Error! Reference source not found..

E. BID OPENING AND EVALUATION

25 BID OPENING
25.1 The Employer will open the bids, including withdrawals and modifications made
pursuant to Clause 24, in the presence of bidders' designated representatives who
choose to attend, at the time, date, and location stipulated in the letter of invitation.
The bidders' representatives who are present shall sign a register evidencing their
attendance.

25.2 Envelopes marked "WITHDRAWAL" and “SUBSTITUTION” shall be opened first and
the name of the bidder shall be read out. Bids for which an acceptable notice of
withdrawal has been submitted pursuant to Clause 24 shall not be opened.

25.3 The bidder's name, the Bid Prices, including any bid modifications and withdrawals,
the presence (or absence) of bid security, and any such details as the Employer may
consider appropriate, will be announced by the Employer at the opening.
Subsequently, all envelopes marked “MODIFICATION” shall be opened and the
submissions therein read out in appropriate detail. No bid shall be rejected at bid
opening except for late bids pursuant to Clause 22.

25.4 The Employer shall prepare minutes of the bid opening, including the information
disclosed to those present in accordance with Sub-Clause 24.3.

25.5 Bids not opened and read out at bid opening shall not be considered further for
evaluation, irrespective of the circumstances.

26 PROCESS TO BE CONFIDENTIAL
26.1 Information relating to the examination, evaluation and comparison of bids, and
recommendations for the award of contract shall not be disclosed to bidders or any
other persons not officially concerned with such process until the award to the
successful bidder has been announced. Any effort by a bidder to influence the

Employer's processing of bids or award decisions may result in the rejection of the
bidder's bid.

27 CLARIFICATION OF BIDS AND CONTACTING OF THE EMPLOYER

27.1 To assist in the examination, evaluation, and comparison of bids, the Employer may,
at its discretion, ask any bidder for clarification of its bid, including breakdowns of
unit rates. The request for clarification and the response shall be in writing or by
cable, but no change in the price or substance of the bid shall be sought, offered, or
permitted except as required to confirm the correction of arithmetic errors
discovered by the Employer in the evaluation of the bids in accordance with Clause
29.
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27.2 Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter
relating to its bid from the time of the bid opening to the time the contract is
awarded. If the bidder wishes to bring additional information to the notice of the
Employer, should do so in writing.

27.3 Any effort by the bidder to influence the Employer in the Employer's bid evaluation,
bid comparison or contract award decisions may result in the rejection of the
bidder's bid.

28 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS
28.1 Prior to the detailed evaluation of bids, the Employer will determine whether each
bid (a) has been properly signed; (b) is accompanied by the required securities; (c)
is substantially responsive to the requirements of the bidding documents; and (d)
provides any clarification and/or substantiation that the Employer may require to
determine responsiveness pursuant to Sub-Clause 28.2.

28.2 A substantially responsive bid is one that conforms to all the terms, conditions, and
specifications of the bidding documents without material deviation or reservation
and has a valid tender bank guarantee. A material deviation or reservation is one

(a) Which affects in any substantial way the scope, quality, or performance of the works;

(b) Which limits in any substantial way, inconsistent with the bidding documents, the
Employer's rights or the bidder's obligations under the contract; or

(c) Whose rectification would affect unfairly the competitive position of other bidders
presenting substantially responsive bids.

28.3 If a bid is not substantially responsive, it will be rejected by the Employer and may not
subsequently be made responsive by correction or withdrawal of the nonconforming
deviation or reservation.

29 CORRECTION OF ERRORS

Tenders determined to be substantially responsive shall be checked by the Employer for any
arithmetic errors in the computations and summations. Errors will NOT be corrected by the
Employer. Any bid found to have arithmetic errors shall be disqualified.

30 EVALUATION AND COMPARISON OF BIDS

30.1 The Employer will carry out evaluation of details and information provided in post-
Qualification Questionnaire and any bidder who does not qualify shall not have his/her
bid evaluated further.

30.2 The Employer will then evaluate and compare only the bids determined to be substantially
responsive in accordance with Clauses 27 and 28.

30.3 The procuring entity may at any time terminate procurement proceedings before
contract award and shall not be liable to any person for the termination.
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30.4 A tenderer who gives false information in the tender document about its
qualification or who refuses to enter into a contract after notification of contract
award shall be considered for debarment from participating in future public
procurement.

31 QUALIFICATION AND EVALUATION CRITERIA

31.1 Post-qualification will be based on meeting all of the following minimum point scale
criteria regarding the Applicant’s general and particular experience, personnel and
equipment capabilities as well as financial position. The Employer reserves the right to
waive minor deviations, if they do not materially affect the capacity of an applicant to
perform the contract. Subcontractor’s experience and resources shall not be taken into
account in determining the Applicant’s compliance with qualifying criteria.

31.2 General Experience.
The Applicant shall meet the following minimum criteria: ~
(a) Average annual turnover for the last 2 years — KShs.7,000,000.00/-~.

(b) Successful completion as a prime contractor or sub-contractor in the execution of at
least three roads rehabilitation/new construction projects of a similar nature and
comparable in complexity to the proposed contract within the last three years, for
which at least one was located in an urban environment in Kenya.

31.3 Personnel Capabilifies. The Applicant should list down personnel of minimum

qualification of Diploma in Civil Engineering for Site Agent, Ordinary Diploma for the
surveyor and other supervisory staff.

31.4 Equipment Capapilities. The Applicant should list down, the plants and equipment
that are in his ownership and the ones proposed for hire which should be suitable for
executing contract works. — Applicants must attach¢ evidence of ownership or hiring
arrangements.

31.5 Cash flow statement. The Applicant should demonstrate that the firm has access to or has
available, liquid assets, unencumbered real assets, lines or credit, and other financial
means sufficient to meet the construction cash flow for a period of 2 months, estimated
at 20% of the estimated tender sum.

31.6 Balance Sheets. Signed and stamped Audited balance sheets for the last two years should be
submitted and must demonstrate the soundness of the Applicant’s financial position,
availability of working capital and net worth.

31.7 Financial position/Ratios. The applicant’s financial information will be assessed in terms of
ROCE, current ratio and return on equity, and the point scale criteria on their financial
position given on this basis. Where necessary, the Employer may make inquiries with the
Applicant’s bankers.

31.8 Lifigation Hisfory. The Applicant should provide accurate information on any litigation
or arbitration resulting from contracts complete or under execution by him over the last
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five years. A consistent history of litigation against the Applicant may result in failure of
the application.

31.9 Post-qualification criteria are as provided in the Appendix to instruction to tenderers.
The bidders who pass the technical criteria will be subjected to financial evaluation.

F. FINANCIAL EVALUATION

31.8 Comparison of major rates of items of construction & credibility of tenderers rates

The Employer will compare the tenderers’ rates with the Engineer’s estimates for major
items of construction. If some bids are seriously unbalanced or front loaded in relation to
the Engineer's estimates for the major items of work to be performed under the contract,
the Employer may require the bidder to produce detailed price analyses for any or all items
of the Bills of Quantities, to demonstrate the internal consistency of those prices with the
construction methods and schedule proposed. After evaluation of the price analyses,
taking into consideration the schedule of estimated contract payments, the Employer may
require that the amount of the Performance Security set forth in Clause 35 be increased at
the expense of the bidder to a level sufficient to protect the Employer against financial loss
in the event of default of the successful bidder under the contract.

G. AWARD OF CONTRACT

32 AWARD
32.1 Subject to Clause 32, the Employer will award the contract to the bidder whose bid

has been determined to be substantially responsive to the bidding documents and
who has offered the lowest Evaluated Bid Price pursuant to Clause 29, provided that
such bidder has been determined to be (a) eligible in accordance with the provisions
of Sub-Clause 3.1, and (b) qualified in accordance with the provisions of Clause 4.

33 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS
33.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding process
and reject all bids, at any time prior to award of contract, without thereby incurring any
liability to the affected bidder or bidders or any obligation to inform the affected bidder or
bidders of the grounds for the Employer's action.

34 NOTIFICATION OF AWARD

34.1 Prior to expiration of the period of bid validity prescribed by the Employer, the Employer
will notify the successful bidder in writing or by cable confirmed by registered letter that
its bid has been accepted. This letter (hereinafter and in the Conditions of Contract called
"Letter of Acceptance") shall specify the sum, which the Employer will pay the Contractor
in consideration of the execution and completion of the works and the remedying of any
defects therein by the Contractor as prescribed by the contract (hereinafter and in the
Conditions of Contract called "the Contract Price").
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34.2 At the same time that the Employer notifies the successful bidder that his bid has been
accepted, the Employer shall notify the other bidders that their bids have been
unsuccessful and that their bid security will be returned as promptly as possible, in
accordance with sub clause 17.4.

35 SIGNING OF AGREEMENT
35.1 Within 21 days of receipt of the Notification of Award, the successful bidder shall
sign the Form of Agreement and return it to the Employer, together with the required
performance security.

36 PERFORMANCE SECURITY
36.1 Within 21 days of receipt of the Letter of Acceptance from the Employer, the
successful bidder shall furnish to the Employer a performance security in the form
stipulated in the Conditions of contract. The form of performance security provided
in Section 9 of the bidding documents shall be used.

36.2 The successful bidder shall provide a performance security in the form of an
Unconditional Bank Guarantee from a reputable bank located in Kenya.

36.3 Failure by successful bidder to lodge the required performance Guarantee within
21 days of the receipt of the letter of Acceptance shall constitute sufficient grounds
for annulment of the award and forfeiture of the bid surety; in which event the
Employer may make the award to another bidder or call for new bids.

37 CONTRACT EFFECTIVENESS
37.1 The Contract will be effective only upon signature of the Agreement between the
Contractor and the Employer.
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QUALIFICATION CRITERIA

This Section contains all the factors, methods and criteria that the Employer shall use to evaluate
applications. The information to be provided in relation to each factor and the definitions of the
corresponding terms are included in the respective Application Forms.
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No.

Subject

Requirement

Bidder

Submission
Requirements

1. Eligibility

1.1

Eligibility

Nationality in accordance with
Sub-Clause 4.1.

Must meet
requirement

Section 2,
Schedule 1

1.2

Conflict of
Interest

No conflicts of interest in Sub-
Clause 4.2.

Must meet
requirement

Section 2,
Schedule 1

1.3

Debarment

Not having been declared
ineligible by the Employer, as
described in Sub-Clause 4.3.

Must meet
requirement

Section 2,
Schedule 11

1.4

Registration

Incorporation &

Pursuant to sub-clause 4.1 the
following shall be provided;

~ Copy of Certificate of
incorporation certified by a
Commissioner of Oaths or issuing
authority to show that the
applicant is a registered company
and legally authorised to do
business in Kenya

~ Proof of registration with the
National Construction Authority
(NCA) in the categories indicated
in the tender notice.

Must meet
requirement

Section 2, Schedule
1

2. His

torical Contract Non~Performance

2.1

Performing
Contracts

History of Non-

Non-performance of a contract did
not occur within the last five (5)
years prior to the deadline for
application submission based on
all information on fully settled
disputes or litigation. A fully
settled dispute or litigation is one
that has been resolved in
accordance with the Dispute
Resolution Mechanism under the
respective contract, and where all
appeal instances available to the
applicant have been exhausted.

Must meet
requirement

Section 2,
Schedule 5
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No. Subject Requirement Bidder Rigz?rismmgr?ts
All pending litigation shall in total
not represent more than fifty
percent (50%)] of the Applicant's
net worth and shall be treated as
resolved against the Applicant.
2.9 Pending Must meet | Section 2, Schedule
’ Litigation requirement | 10
3. Financial Situation
Attach evidence on
the requirement of
Section 2,
Schedule 8
a) All pages of
(a)Submission of audited balance a}lll dited bala}r)l ce
sheets or other financial Sne ?t?mgs’[ g
statements acceptable to the initia lng ar}; I
Employer, for the last two [2] years stampe yA Oo{[' a
and authenticated bank statement prag:t;cmg l.f[hltor
for the last six (6) months to fé%,lAsKe I;n dvgiqe of
Financial demonstrate: Must meet )
3.1 : the Directors.
Performance (b) the current soundness of the requirement Auditor’s practicin
applicants financial position and members}lfi 3
its prospective long term number froIr)n
profitability, and ICPAC must be
(c) capacity to have a cash flow indicated
equivalent to 20% of the tender ’
sum (b) All pages of the
bank statement
must be initialized
and stamped by the
issuing bank.
(d) Average annual construction
turnover of KShs.7 Million [seven
Average Annual Mlll}qn], calculated as tptal Must meet | Section 2. Schedule
3.2 | Construction certified payments received for : ’
: requirement | 8
Turnover contracts in progress or
completed, within the last two
[(2)] years
21
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. . . Submission
No. Subject Requirement Bidder Requirements
4. Experience
Experience under construction
General contracts in the role as a main
4.1 Construction contractor or subcontractor for at | Must meet Section 2,
(a) E . least the last five [5] years prior to | requirement | Schedule 6A
Xperience o S
the applications submission
deadline
Participation as contractor,
management contractor, or
subcontractor, in at least Five (5)
contracts within the last (5) Five Section 2,
years, with at least two (2) of Schedule6A
which should have a minimum
Specific value 4 Million, that have been Submit Award
4.2 . .
Construction successfully and substantially letters and
(b) : o Must meet ;
Experience completed and that are similar to requirement completion
the proposed Works and Services. ! certificates which
The similarity shall be based on must be certified by
the physical size, complexity, the issuing
methods/technology or other authority.
characteristics as described in
Section 2, Employer’s
Requirements 2.
5. Current Commitments
The total value of outstanding
On-going works on the on-going contracts Must meet | Section 2, Schedule
5.1 should not exceed the average .
contracts requirement | 6B
annual turnover for the last two
years.
22
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KURA/RMLF/UE/210/2020-2021

. . . Submission
No. Subject Requirement Bidder Requirements
6. Site Staff
The site staff shall possess
minimum levels of qualifications
HQ Staff set below;
Quualification =
Diploma in Civil
Engineering/Building construction
Site Agent e e
Qpal;ﬁca't on = . Section 2, Schedule
Dip. in Civil Engineering 5
Gengrgl Exp crience = 5 yrs Must meet | Proposed staff to
Specific Experience - 3 yrs . : X
requirement | sign their
respective resumes
Foreman Qualification = Dip. Civil
Engineering
General Experience = 5 yrs
Specific Experience = 3 Yrs
Site Surveyor Qualification = Diploma in Survey
General Experience = 3 yrs
Specific Experience = 2 Yrs
5. PLANT AND EQUIPMENT
Schedule 7
~ Bidder MUST
provide evidence of
ownership whether
owned or leased
(except those from
L Mechanical &
See description
. Must meet | Transport
below in .
Schedule 7 requirement | Department
(MOTIHUD))
~ Those hiring
MUST provide
certified copies of
Lease Agreement
not more than three
months from the
23
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. . . Submission
No. Subject Requirement Bidder Requirements
Date of Tender
Opening.
Submission of a brief work
methodology in accordance with
sub-~clause 5.3
The tenderer shall provide the
following;
6 Work 1. Signed work programme chart | Must meet Section 2
" | Methodology and cash flow estimate requirement
2. Proposals on work scheduling
including the response time
3. Detailed method statement on
how to carry out the intended
works
Bu(sjmcfe;s permit Should have a physical address Must meet | Section 2, Schedule
7. fm ortice and Current business Permit requirement | 1
ocation
Section 2,
Schedule 10
Litigation The applicant to provide a valid Must meet | Sworn affidavit
8. | History Sworn affidavit for the tender. requirement | should not be more
than 3 months of
Tender opening
24
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7. Schedule of the Major Items of Plant/Equipment Available for Proposed Contract.

The Bidder must indicate the core plant and equipment considered by the company to be necessary for
undertaking the project together with proof of ownership or lease of the same. The lease must be current
i.e. dated from July, 2020. Leases which are out dated will not be accepted. (* Mandatory minimum
number of equipment required by the Employer for the execution of the project that the bidder must
make available for the Contract).

Item Equipment Details Ideal No. of | No. of | No. of | Date of
No. Number Equipment | equipment | equipment | Arrival  on
Required Owned by | to be | to be made | Project (Days
for the | the Bidder | hired/purc | available after
Contract hased by | for the | commence)
Execution the Bidder | Contract
by the
Bidder
A) Concrete Equipment
(i) Mobile concrete mixers 1
(ii) Concrete vibrators 1

B) Transport (Tippers,
dumpers, water

tankers)

(i) 6 X 4 tippers payload 16 4
— 20 tones

(ii) Water tankers (18,000 — 1

20,000 Its. capacity)

C) Earth — Moving

Equipment
(i)  Wheeled loaders 1
(i) Motor graders (93 - 1
205kW)

D) Excavators

(i)  Hydraulic crawler -
mounted (7 — 10 tonnes)
—0.25-0.4 m3 SAE

bucket.

E) Rollers

(i) Self-propelled single 1
drum vibrating (various
types)

(if) Pneumatic Roller 1

F) F) Others

(i) Paver

(ii) Pot hole cutter
(iif) Hand sprayer
(iv) Pedestrian Roller

N

I certify that the above information is correct.

Signature of Tenderer: .....cccceeveeeiirieciecnnens Date: .ccveiiiiiiiiiiiiiiiiiiiire e

Name of Signatory: .....ccceevviiiiieiiiniiiieiiinicinecincnns
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Appendix to Instruction to Tenderers

Table 1: Pre~ Qualification Checklist for Completeness and Responsiveness.

S/No. Completeness and References Requirement
Responsiveness Criferia
: Section II Amount must be indicated
1. Form of Bid k )
Clause 20.2 Properly stamped, filled and signed
Appendix to Form of Section II
2. _pp Properly stamped, filled and signed
Bid Clause 20.2
) : Section II The bidder must fill the Bid Securing
3. Bid Security )
Clause 17 Declaration Form
4 Confidential Business Section IX; Schedule Properly filled, stamped and signed
' Questionnaire 1 Provide all required information
F P ” Section IX; Schedule
orm of Power o
5. 2 Properly filled, stamped and signed
Attorney
Clause 5.1(a)
Tax Compliance
6. . p Tender notice Provide valid tax compliance certificate
Certificate
Registration with )
7. | National Construction Tender notice Copy of valid certificate and practicing
. Item 1.4 of QC license
Authority (NCA)
Certificate of Tender notice Copy of certificate Certified by
8. Incorporation Item 1.4 of QC Commissioner for Oaths
Fill all rates, prices and amounts and
. . . Clause 14.1 . .
9. Priced Bill of Quantities Section IX counter sign any alteration(s)
ection
Stamp and initial all pages of BOQ’s
) Legible copies of National ID or passport
Section II; .
L for all directors
10. | Eligibility Schedule 1
System generated Form CR12 (6
Clause 4.1
months)
Section I,
11. | Conflict of interest Schedule 1 to state explicitly
Clause 4.2
Section II
1 .4; Schedul . .
12. | Debarment (Illause 80.4; Schedule Properly filled, stamped and signed
Item 1.3 of QC
i L Provide original sworn affidavit for the
13. | Pending Litigation Item 2.2 of QC i
specific tender
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14 Litigation Histo Section IT Clause Properly filled, stamped and signed
' 8 v 31.8; Schedule 10 perty ’ p &
History of Non Schedule 6B o i
15. -~ Fill information on non-completed works
performance Item 2.1 of QC
Section II;
Certificate of Tenderers ection % : L
16. . ) Clause 8.3 ~ No organised site visit
Visit to Site
Section XI
Schedule of Major ) .
17. Item 5 of QC; - Properly filled, stamped and signed
Items of Plant
Schedule 7
Section XI
Schedule of Key . .
18. Item 6 of QC; - Properly filled, stamped and signed
Personnel
Schedule 5
Secti XI;
Roadwork Completed cetion &4 , )
19. . ) Item 4 of QC ~ Properly filled, stamped and signed
Satisfactorily
Schedule 6A
Section XI;
Schedule of Ongoing cetion &5 , _
20. . Item 5.1 of QC ~  Properly filled, stamped and signed
Projects
Schedule 7
Schedule of other i
Supplementa Section XI;
uppleme
21. bp ) y ) . Item 5.1 of QC ~  Properly filled, stamped and signed
Information / Financial
. Schedule 9
Standings
Declaration form for
22 cearatio .or © Schedule 11 ~  Properly filled, stamped and signed
bankrupt or insolvent
23 Anti-corruption form Schedule 12 - Properly filled, stamped and signed
24. | Copy of Bid Document | Clause 20.1 - Replica of the originql (mu.ti'lating KURA
document leads to disqualification)
Serialisation of all
25. | pages in the bid Employer’s notice - All pages in the bid document must be
serialised
document
REMARKS Clause 13.1/20.2 ~ Bld documgnt to be complete, properly
filled and signed.

Key: QC — Qualification Criteria
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Table 2: Post~ qualification Score

ITEM DESCRIPTION MUST MEET CRITERIA
1 FINANCIAL CAPACITY
a | Audited Statements YES/NO
b | Cash flow statement (forecasts) YES/NO
¢ | Financial position/Ratios YES/NO
d | Turnover YES/NO
2 EXPERIENCE
General Experience YES/NO
Specific experience in related works YES/NO
3 CURRENT COMMITMENTS
On-going works YES/NO
4 KEY PERSONNEL
HQ Staff YES/NO
Site Agent YES/NO
Surveyor YES/NO
Foreman YES/NO
5 PLANT AND EQUIPMENT
Equipment capabilities YES/NO
6 WORK METHODOLOGY YES/NO
7 LITIGATION HISTORY YES/NO
8 Business permit and office location YES/NO
REMARKS YES/NO

1 Bidders must achieve YES in all the measured parameters to qualify.

1 The bidders who pass the technical criteria will be subjected to financial
evaluation
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SECTION IV: CONDITIONS OF CONTRACT

PART I: GENERAL CONDITIONS OF CONTRACT

The Conditions Of Contract Part 1 — General Conditions shall be those forming Part 1 of the
Conditions Of Contract for works of Civil engineering construction Fourth Edition 1987,
reprinted in 1992 with further amendments, prepared by the Federation Internationale des
Ingenieurs Conseils (FIDIC)

Copies of the FIDIC Conditions of Contract can be obtained from:

FIDIC Secretariat

P.O.Box 86

1000 Lausanne 12

Switzerland

Fax: 41 21 653 5432
Telephone: 41 21653 5003
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PART II: CONDITIONS OF PARTICULAR APPLICATION

The following Conditions of Particular Application shall supplement the General Conditions of
Contract. Whenever there is a conflict, the provisions herein shall prevail over those in the
General Conditions of Contract. The Particular Condition is preceded by the corresponding
clause number of the General Conditions to which it relates.
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CONDITIONS OF PARTICULAR APPLICATION
SUBCLAUSE 1.1 — DEFINITIONS

Amend this sub-clause as follows:

(a) (i) The “Employer” is the Kenya Urban Roads Authority, represented by the Director
General - Kenya Urban Roads Authority.
(i) The “Engineer” is the Director-(RACM) ~ Kenya Urban Roads Authority.

(b) () Insert in line 2 after the Bills Of Quantities”, the following, “the rates entered by the
Contractor (whether or not such rate be employed in computation of the Contract Price),”

Amend subparagraph (b) (v) of Sub-~Clause 1.1 by adding the following words at the end:
The word “BID” is synonymous with “bid” and the word “Appendix to BID” with “Appendix to
Bid” and the word “BID documents” with “bidding documents”.

Add the following at the end of this sub-clause:

(h) “Materials” means materials and other things intended to form or forming part of the
Permanent Works.

() “Quantified site instructions” means Site instructions from the Engineer or his representative
to the Contractor instructing him to carry out quantified works drawn from the contract to be
carried out within a specified period.

SUBCLAUSE 2.1 - ENGINEER’S DUTIES AND AUTHORITY.

With reference to Sub-Clause 2.1 (b), the following shall also apply: The Engineer shall obtain
the specific approval of the Employer before taking any of the following actions specified in Part
1:

(a) Consenting to the subletting of any part of the works under Clause 4;

(b) Certifying additional cost determined under Clause 12;

(¢) Determining an extension of time under Clause 44;

(d) Issuing a variation under Clause 51;

(e) Fixing rates or prices under Clause 52

SUBCLAUSE 2.5 - INSTRUCTIONS IN WRITING

Add at the end of sub-clause 2.5 the following: “The site instructions shall be in the form of
quantified site instructions and the contractor shall commence execution of the site instructions
within three (3) days and complete within the completion period as stipulated in the instructions.

SUBCLAUSE 5.1 - LANGUAGE AND LAW

The Contract document shall be drawn up in the ENGLISH LANGUAGE. Communication between
the Contractor and the Engineer’s Representative shall be in this given language.

The Laws applicable to this Contract shall be the Laws of the Republic of Kenya.
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SUBCLAUSE 5.2 — PRIORITY OF CONTRACT DOCUMENTS
Delete the documents listed 1-6 and substitute:

(1) The Contract Agreement (if completed)

(2) The Letter Of Acceptance;

(3) The Bid and Appendix to Bid,

(4) The Conditions of Contract Part II;

(5) The Conditions of Contract Part I;

(6) The Special Specifications;

(7) The Standard Specification for Road and Bridge Construction, 1986;
(8) The Drawings;

(9) The priced Bills of Quantities

(10) Other documents as listed in the Appendix to form of Bid

SUBCLAUSE 8.2 — SITE OPERATIONS AND METHODS OF CONSTRUCTION

Add sub- clause 8.2(b) at the end as follows:

“The Contractor shall submit to the Engineer Works Methodology not later than 14 days from
the date of award of the contract and general description of his proposed arrangements and
methods for the execution of the Works. This shall include inter-alia temporary office,
buildings, access roads, construction plant and its intended production output, working shift
arrangements, labour strength, skilled and unskilled, and supervision arrangements, power
supply arrangements, supply of materials including a materials utilisation programme, stone
crushing, aggregate production and storage, cement handling, concrete mixing and handling,
methods of excavation, dealing with water, testing methods and facilities.”

SUBCLAUSE 10.1 - PERFORMANCE SECURITY

Replace the text of Sub-~clause 10.1 with the following;:

“The Contractor shall provide security for his proper performance of the Contract within 28
days after receipt of the Letter of Acceptance. The Performance Security shall be in the form of a
bank guarantee as stipulated by the Employer in the Appendix to Bid. The Performance Security
shall be issued by a bank incorporated in Kenya. The Contractor shall notify the Engineer when
providing the Performance Security to the Employer.

“Without limitation to the provisions of the preceding paragraph, whenever the Engineer
determines an addition to the Contract Price as a result of a change in cost, the Contractor, at
the Engineers written request, shall promptly increase the value of the Performance Security by
an equal percentage.

SUBCLAUSE 10.2 - VALIDITY OF PERFORMANCE SECURITY

The Performance Security shall be valid until a date 28 days after the date of issue of the Defects
Liability Certificate. The security shall be returned to the Contractor within 14 days of expiration.

SUBCLAUSE 10. 3 - CLAIMS UNDER PERFORMANCE SECURITY
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Delete the entire sub-clause 10.3.

SUBCLAUSE 10. 4 - COST OF PERFORMANCE SECURITY

The cost of complying with the requirements of this clause shall be borne by the Contractor.

SUBCLAUSE 11. 1 -~ INSPECTION OF SITE

In line 17 after “affect his BID” add

“and the Contractor shall be deemed to have based his BID on all the aforementioned”

Delete the last paragraph completely and replace with the following;:

“The Employer in no way guarantees completeness nor accuracy of the soil, materials,
subsurface and hydrological information made available to the Contractor at the time of BIDing
or at any other time during the period of the Contract, and the Contractor shall be responsible
for ascertaining for himself all information as aforesaid for the execution of works and his BID
shall be deemed to have been priced accordingly.

SUBCLAUSE 11.2 - ACCESS TO DATA

Data made available by the Employer in accordance with Clause 11.1 shall be deemed to include
data listed elsewhere in the Contract as open for inspection at the address stipulated in the
Appendix to Bid.

SUBCLAUSE 14.1 PROGRAM TO BE SUBMITTED

The time within which the program shall be submitted shall be fourteen (14) days from the
issuance of order to commence.

The programme shall be in the form of a Critical Path Method Network (CPM network) showing
the order of procedure and description of the construction methods and arrangements by which
he proposes to carry out the works. It should also be supplemented by a time — bar chart of the
same programme.

The programme shall be coordinated with climatic, groundwater and other conditions to provide
for the completion of the Works in the instruction and by the time specified. The programme
shall be revised on demand by the Engineer or his representative.

During the execution of the works, the Contractor shall submit to the Engineer full and detailed
particulars of any proposed amendments to the arrangements and methods submitted in
accordance with the foregoing. If details of the Contractor’s proposals for Temporary Works are
required by the Engineer for his own information the Contractor shall submit such details within
seven days of being requested to do so.

The various operations pertaining to the works shall be carried out in such a progressive
sequence as will achieve a continuous and consecutive output of fully completed road works
inclusive of all bridge works and culverts within the time limits specified in the Contract and the
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instructions. Generally the Contractor shall carry out works within the sections stated in the
instructions.

The Contractor shall allow in his programme for the following 10 public holidays per calendar
year in Kenya.

New Years Day (1%t January)
Good Friday

Easter Monday

Labour day (1t May)
Madaraka Day (1%t June)

Idd Ul Fitr

Mashujaa Day (20t October)
Jamhuri day (12 December)
Christmas Day (25t December)
Boxing day (26" December)

=4 =8 4 -8 -9 _-49_-95_-45_-5_-°9

The Contractor should also allow per calendar year for a further 2 unspecified public holidays
which may be announced by the Government of Kenya with no prior notification.

Add the following at the end of this sub-~clause: -

The Employer shall have the right to withhold payment at any time if the contractor fails to
submit the programme or revised programme due to his negligence, failure or omission.

SUBCLAUSE 14.3- CASH FLOW ESTIMATE

The cash flow estimates shall be submitted together with the works programme.

SUBCLAUSE 15.1~- CONTRACTOR’S SUPERINTENDENCE

Add the following at the end of the first paragraph of sub-clause 15.1:

“The Contractor shall, within seven (7) days of receipt of the Engineer’s order to commence the
works inform the Engineer in writing the name of the Contractor’s Representative and the
anticipated date of his/her arrival on site.”

Add the following Sub-clause 15.2

SUBCLAUSE 15.2- LANGUAGE ABILITY AND QUALIFICATIONS OF CONTRACTOR’S AUTHORISED
AGENT

The Contractor’s Agent or Representative on the site shall have as a minimum an ordinary
diploma in civil Engineering or building construction or have equivalent status approved by the
Engineer and shall be able to read and write English fluently.

The Contractor’s Agent or Representative shall have at least 3 years related experience.

SUBCLAUSE 16.2~ ENGINEER AT LIBERTY TO OBJECT

At the end of this Clause add
“by a competent substitute approved by the Engineer and at the Contractors own expense.”

36
Issued by the Kenya Urban Roads Authority — AUGUST 2020,

KURA/RMLF/UE/210/2020-2021 (YOUTH)



ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

Add the following Sub-Clauses 16.3 and 16.4:

SUBCLAUSE 16.3~ QUALIFICATION AND LANGUAGE ABILITY OF SUPERINTENDING STAFF

The Contractor’s superintending staff shall meet the following minimum qualifications:
Should have a working knowledge of English or Kiswahili. Should any of the superintending
staff not be able to meet this condition, the Contractor shall propose to the Engineer
arrangements for provision of a sufficient number of interpreters of approved qualifications. The
Engineer, at his discretion, may amend, approve or reject such arrangements or reject
deployment of superintending staff not meeting the language requirements. The Engineer may
at any time during the duration of the Contract amend any approved arrangements made for
interpreters, which shall be implemented at the Contractors expense.

The key staff listed below must have academic qualifications from government-recognised

institutions or equivalent institutions of the levels set out in Section 5, Part 6.

1 Site Agent
1 Site Engineer
1 Site Surveyor

I Foremen

The key staff listed below must have minimum experience set out in Section 5, Part 6:
1 Site Agent
1 Site Engineer
1 Site Surveyor

I Foremen

Qualifications as above shall be subject to verification and approval on site by the Engineer or his
representative on site before commencement of the said works.

SUBCLAUSE 19.1~ SAFETY, SECURITY AND PROTECTION OF THE ENVIRONMENT

Add Sub-Clause-paragraph (d) of Sub-Clause 19 as follows:
Notwithstanding the Contractor’s obligation under Sub-Clause-~paragraph (a), (b) and 9(c) of
Sub-Clause 19.1 of the Conditions Of Contract, the Contractor shall observe the following
measures with a view to reducing or elimination adverse environmental effects by the site works:
(i)  All quarries and borrow pits shall be filled and landscaped to their
original state after extraction of construction material
(i)  Soil erosion due to surface runoff or water from culverts or other
drainage structures should be avoided by putting in place proper
erosion control measures that shall include, but are not limited to
grassing and planting if trees
(iii)  Long traffic diversion roads shall be avoided so as to minimize the
effect of dust on the surrounding environment. In any case all
diversions shall be kept damp and dust free
(iv)  Spillage of oils, fuels and lubricants shall be avoided and if spilt,
shall be collected and disposed off in such a way as not to adversely
affect the environment
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(v)  Rock blasting near settlement areas shall be properly coordinated
with the relevant officers of the Government so as to minimize
noise pollution and community interference.

SUBCLAUSE 20.4 ~- EMPLOYERS RISKS
Delete Sub-Clause (h) and substitute with;

(h) any operation of the forces of nature (insofar as it occurs on site) which an experienced
contractor:

) could not have reasonably foreseen, or

(i1) could reasonably have foreseen, but against which he could not reasonably have
taken at least one of the following measures:

(A) prevent loss or damage to physical property from occurring by taking
appropriate measures or

(B) insure against such loss or damage

SUBCLAUSE 21.1 - INSURANCE OF WORKS AND CONTRACTOR ‘S EQUIPMENT

Add the following words at the end of Sub-paragraph (a) and immediately before the last word
of Sub-~paragraph (b) of Sub-Clause 21.1:

“It being understood that such insurance shall provide for compensation to be payable in the
types and proportions of currencies required to rectify the loss or damage incurred”

Delete the first sentence of this Clause and replace with he following:

“prior to commencement of the Works the Contractor shall, without limiting his or the
Employer’s obligations and responsibilities under Clause 20, insure to the satisfaction of the
Employer:”

SUBCLAUSE 21.2 — SCOPE OF COVER

Amend sub-paragraph (a) of Sub-Clause 21.2 as follows:

Delete words “from the start of work at the site” and substitute the words “from the first working
day after the Commencement Date”

Add the following as Sub-Clause (c) under Sub-Clause-Clause 21.2

(c) It shall be the responsibility of the Contractor to notify the insurance company of any change
in the nature and extent of the Works and to ensure the adequacy of the insurance coverage at
all times during the period of the Contract.

SUBCLAUSE 21.4 - EXCLUSIONS

Amend Sub-Clause 21.4 to read as follows:

“There shall be no obligation for the insurances in Sub-~Clause 21.1 to include loss or damage
caused by the risks listed under Sub-Clause 20.4 sub-paragraph (a) (i) to(iv) of the Conditions
of Particular Application.”

SUBCLAUSE 23.2 — MINIMUM AMOUNT OF INSURANCE

Add the following at the end of this Clause:
... with no limits to the number of occurrences”.
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SUBCLAUSE 25.1 — EVIDENCE AND TERMS

Amend Sub-Claus OF INSURANCE 25.1 as follows:
Insert the words “as soon as practicable after the respective insurances have been taken out but

in any case” before the words “prior to the start of work at the site”
Add the following Sub-Clauses 25.6, 25.7

SUBCLAUSE 25.6 — INSURANCE NOTICES

Each policy of insurance effected by the Contractor for purposes of the Contract shall include a
provision to the effect that the Insurer shall have a duty to give notice in writing to the Contractor
and Employer of the date when a premium becomes payable. This shall not be more than thirty
(30) days before that date and the policy shall remain in force until thirty (30) days after the
giving of such notice.

SUBCLAUSE 25.7 — NOTIFICATION TO INSURERS

It shall be the responsibility of the Contractor to notify insurers under any of the insurance
referred to in the preceding clauses 21, 23 and 24 on any matter or event, which by the terms
of such insurance are required to be so notified. The Contractor shall indemnify and keep
indemnified the Employer against all losses, claims, demands, proceedings, costs, charges and
expenses whatsoever arising out of or in consequence of any default by the Contractor in
complying with the requirements of this Sub-~Clause whether as a result of avoidance of such
insurance or otherwise.

SUBCLAUSE 28.2 — ROYALTIES

Add at the end of this Sub-Clause the following sentence:
“The Contractor shall also be liable for all payments or compensation if any that are levied in
connection with the dumping of part or all of any such material.”

SUBCLAUSE 29.1 — INTERFERENCE WITH TRAFFIC

Supplement Sub-Clause 29.1 by adding the following sentence at the end:

“The Contractor will be permitted to use existing public roads for access to the site. The
Contractor shall pay vehicle license tax and road maintenance duty in accordance with relevant
regulations and shall obtain any necessary permits or licenses from relevant authorities for
transporting his equipment.”

Add the following subclause 29.2:

SUBCLAUSE 29.2 — REINSTATEMENT AND COMPENSATION FOR DAMAGES TO PERSONS AND
PROPERTY

The Contractor shall reinstate all properties whether public or private which are damaged in
consequence of the construction and, maintenance of the works to a condition as specified and
at least equal to that prevailing before his first entry on them.

If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt
action to discharge his obligations in the matter of reinstatement, the Engineer will inform the
Contractor in writing of his opinion, in which circumstances the Employer reserves the right to
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employ others to do the necessary work of reinstatement and to deduct the cost thereof from any
money due or which shall become due to the Contractor.

The Contractor shall refer to the Employer without delay all claims which may be considered to
fall within the provisions of Clause 22.1.

Add the following Sub-Clause 34.2 to 34.8

SUBCLAUSE 34.2 — CONDITIONS OF EMPLOYMENT OF LABOUR

The Contractor shall be responsible for making all arrangements for and shall bear all costs
relating to recruitment, obtaining of all necessary visas, permits or other official permission for
movements of staff and labour.

SUBCLAUSE 34.3 — FAIR WAGES

The Contractor shall, in respect of all persons employed anywhere by him in the execution of
the Contract, and further in respect of all persons employed by him otherwise than in the
execution of the Contract in every factory, Workshop or place occupied or used by him for the
execution of the Contract, observe and fulfil the following conditions:

(a) The Contractor shall pay rates of wages, observe hours of labour and provide conditions
of labour, housing, amenities and facilities not less favourable than those required by the
latest Regulation of Wages (Building and Construction Industry) Order as of the time of
bid submission, and subsequent amendments thereto, or in any wage scales, hours of
work or conditions agreed by the Ministry of Labour or other Government Department
in consultation with the appropriate wage fixing authority and generally recognized by
other employees in the district whose general circumstances in the trade or industry in
which the Contractor is engaged are similar.

(b) In the absence of any rates of wages, hours or conditions of labour so established the
Contractor shall pay rates of wages and observe hours and conditions of labour which
are not less favourable than the general level of wages, hours and conditions observed
by other Employers whose general circumstances in the trade or industry in which the
Contractor is engaged are similar.

(¢) Where the absence of established rates of wages, hours and conditions of labour or the
dissimilarity of the general circumstances in the trade of industry in which the
Contractor is engaged prevent the Contractor from observing rates of wages, hours and
conditions of labour ascertained under sub-paragraph (a) and (b) above the Contractor
in fixing the rates of wages, hours and conditions of labour of his employees shall be
guided by the advice of the Labour Department.

(d) The Contractor shall recognize the freedom of his employees to be members of trade
unions.

() The Contractor shall maintain records in English of the time worked by, and the wages
paid to, his employees. The Contractor shall furnish to the Engineer or Employer, if
called upon to do so, such particulars of the rates, wages and conditions of labour as the
Employer or Engineer may direct.

(f) The Contractor shall at all times during the continuance of the contract display, for the
information of his employees in every factory, workshop or place occupied or used by
him for the execution of the Contract, a copy of this clause together with a notice setting
out the general rates of wages, hours and conditions of labour of his employees.
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(2) The Contractor shall be responsible for the observance of this clause by sub~Contractors
employed in the execution of the works.

SUBCLAUSE 34.4 — BREACH OF FAIR WAGES CLAUSE

Any Contractor or Sub-~Contractor who is found to be in breach of Fair Wages Clause shall cease
to be approved as a Contractor or Sub-Contractor for such period as the Permanent Secretary
for the Ministry of Roads may determine.

Should a claim be made to the Employer alleging the Contractor’s default in payment of Fair
Wages of any workman employed on the Contract and if proof thereof satisfactory to the
Employer is furnished by the Labour Authority, the Employer may, failing payment by the
Contractor, pay the claims out of any monies due or which may become due to the Contractor
under the Contract.

SUBCLAUSE 34.5 — RECRUITMENT OF UNSKILLED LABOUR

Any additional unskilled labour which is required by the Contractor for the works and which is
not in his employment at the time of the acceptance of the BID shall be recruited by the
Contractor from the Labour Exchange or Exchange or Exchanges nearest to the site or sites of
the work.

SUBCLAUSE 34.6 — COMPENSATION FOR INJURY

The Contractor shall in accordance with the Workmen’s Compensation Act of the Laws of Kenya
and any other regulations in force from time to time pay compensation for loss or damage
suffered in consequence of any accident or injury or disease resulting from his work to any
workman or other person in the employment of the Contractor or any Subcontractor.

SUBCLAUSE 34.7 — LABOUR STANDARDS

(@) the Contractor shall comply with the existing local labour laws, regulations and labour
standards

(b) the Contractor shall formulate and enforce an adequate safety program with respect to all
work under his contract, whether performed by the Contractor or subcontractor.

The Contractor has assurance from the Employer of cooperation where the implementation of
these safety measures requires joint cooperation.

(¢) Upon written request of the Employer the Contractor shall remove or replace any of his
employees employed under this Contract.

Add the following Sub-Clause 35.2 and 35.3.

SUBCLAUSE 35.2 — RECORDS OF SAFETY AND HEALTH

The Contractor shall maintain such records and make such reports concerning safety, health
and welfare of persons and damage to property as the Engineer may from time to time prescribe.
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SUBCLAUSE 35.3 — REPORTING OF ACCIDENTS

The Contractor shall report to the Engineer details of any accident as soon as possible after its
occurrence. In the case of any fatality or serious accident, the Contractor shall, in addition, notify
the Engineer immediately by the quickest available means. The Contractor shall also notify the
relevant authority whenever the Laws of Kenya require such a report.

SUBCLAUSE 39.2 — DEFAULT OF CONTRACTOR IN COMPLIANCE

Add at the end of Sub-Clause 39.2 the following: “Where the contractor has no pending
payments with the employer and the retention funds are less than the value of works to be carried
out by the employer, the employer shall apply funds as per clause 10.3”.

The contract shall then stand determined clause 63 not withstanding.

SUBCLAUSE 41.1 — COMMENCEMENT OF WORKS

Amend Sub-Clause 41.1 as follows:

Delete the words “as soon as is reasonably possible” in the first sentence and replace with “within
the period stated in the Appendix to Bid”.

For the purposes of this clause the quantified site instructions shall be treated as the works and
delay in commencement in the instructed works shall constitute breach of contract that will lead
to institution of remedies under clause 63 of these conditions.

SUBCLAUSE 43.1 — TIME FOR COMPLETION

Amend Sub-Clause 43.1 as follows:
Delete the words “within the time” to “such extended time” and substitute “by the date or dates
stated or implied in Clause 14 of these Conditions of Particular Application.

SUBCLAUSE 44.1 — EXTENSION OF TIME FOR COMPLETION

Add at the end of Sub-~Clause 44.1 the following:

“Neither rains falling within the rainy seasons as occurs in Kenya nor floods caused by such
rains shall be deemed exceptional weather conditions such as may fairly entitle the Contractor
to an extension of time for the completion of the work.”

SUBCLAUSE 45.1 — RESTRICTION ON WORKING HOURS

Add at the end of Sub-Clause 45.1 the following:

“If the Contractor requests permission to work by night as well as by day, then if the Engineer
shall grant such permission the Contractor shall not be entitled to any additional payments for
so doing. All such work at night shall be carried out without unreasonable noise or other
disturbance and the Contractor shall indemnify the Employer from and against any liability for
damages on account of noise or other disturbance created while or in carrying out night work
and from and against all claims, demands, proceedings, costs, charges and expenses whatsoever
in regard or in relation to such liability.
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“In addition the Contractor will be required to provide, for any work carried out at night or
recognized days of rest, adequate lighting and other facilities so that the work is carried out
safely and properly.

“In the event of the Engineer granting permission to the Contractor to work double or rotary
shifts or on Sundays, the Contractor shall be required to meet any additional costs to the
Employer in the administration and supervision of the Contract arising from the granting of this
permission.”

SUBCLAUSE 47.2 — REDUCTION OF LIQUIDATED DAMAGES

Add the following paragraphs at the end of this Sub-Clause:

“There shall be no reduction in the amount of liquidated damages in the event that a part or a
section of the Works within the Contract is certified as completed before the whole of the Works
comprising that Contract.

The Employer shall pay no bonus for early completion of the Works to the Contractor.

SUBCLAUSE 52.1 — VALUATION AND VARIATIONS

Add new Clause 52.2(c)
No change in the unit rates or prices quoted shall be considered for items included in the
schedule of Dayworks rates, or Provisional Sums and items, or for any item in the BOQ.

SUBCLAUSE 52.4 — DAYWORKS

Add the following at the end of Sub-Clause 52.4:

The work so ordered shall immediately become part of the works under the contract. The
Contractor shall, as soon as practicable after receiving the Dayworks order from the Engineer
undertake the necessary steps for due execution such work. Prior to commencement of any work
to be done on a Dayworks basis, the Contractor shall give an advance notice to the Engineer
stating the exact time of such commencement.

SUBCLAUSE 54.1 — CONTROCTOR’S EQUIPMENT, TEMPORARY WORKS AND MATERIALS
: Exclusive use for the works

Amend Sub-Clause 54.1 as follows:

Line 5: add “written” between “the” and “consent”.
Delete Sub-Clauses 54.2 and 54.5.

SUBCLAUSE 55.2 — OMMISIONS OF QUANTITIES

Items of Works described in the Bills of Quantities for which no rate or price has been entered
in the Contract shall be considered as included in other rates and prices in the Contract and will
not be paid for separately by the Employer.
Add the following Sub-Clause 58:
Add the words “or Engineer’s representative” where the word “Engineer” appears in clause 58.
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SUBCLAUSE 58.4 — PROVISIONAL ITEMS

Provisional items shall be read as Provisional Sums and shall be operated as such in accordance
with Sub-Clauses 58.1 to 58.3.

Clause 60 of the General Conditions is deleted and substituted with the following:-~

SUBCLAUSE 60.1 — MONTHLY STATEMENT

The Contractor shall submit a statement to the Engineer at the end of each month, in a tabulated
form approved by the Engineer, showing the amounts to which the Contractor considers himself
to be entitled. The statement shall include the following items, as applicable;

~ the value of the Permanent Work executed up to the end of previous month

~ such amount as the Engineer may consider fair and reasonable for any Temporary Works

for which separate amounts are provided in the Bill of Quantities

~ any amount to be withheld under retention provisions of Sub-clause 60.3

~ any other sum to which the Contractor may be entitled under the Contract

If the Engineer disagrees with or cannot verify any part of the statement, the Contractor shall
submit such further information as the Engineer may reasonably require and shall make such
changes and corrections in the statement as may be directed by the Engineer. In cases where
there is difference in opinion as to the value of any item, the Engineer’s view shall prevail.

SUBCLAUSE 60.2 INTERIM PAYMENT CERTIFICATE

The Contractor shall forward to the Engineer an Interim Payment Certificate based on the
statement as corrected above and, should it be necessary in the Engineers opinion, shall promptly
make any further amendments and corrections to the Interim Payment Certificate.

The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and in
case of likely delay in establishing the value of an item, such item may be set aside and the
remainder certified for payment.

Within 14 days after receipt of the Interim Payment Certificate and subject to the Contractor
having made such further amendments and corrections as the Engineer may require, the
Engineer will forward to the Employer the certified Interim Payment Certificate.

Provided that the Engineer shall not be bound to certify any payment under this Clause if the net
amount thereof, after all retentions and deductions, would be less than the minimum amount of
Interim Payment Certificate’s stated in the Appendix to Form of Bid. However in such a case, the
uncertified amount will be added to the next interim payment, and the cumulative unpaid
certified amount will be compared to the minimum amount of interim payment.

SUBCLAUSE 60.3 — RETENTION MONEY AND PAYMENT OF RETENTION MONEY

A retention amounting to the percentage stipulated in the Appendix to Bid shall be made by the
Engineer in the first and following Interim Payment Certificates until the amount retained shall
reach the "Limit of Retention Money" named in the Appendix to Form of BID.

Upon the issue of the Taking-~Over Certificate, with respect to the whole of the works one half
of the retention money shall become due and shall be paid to the Contractor when the Engineer
shall certify in writing that the last section of the whole works has been substantially completed.
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Upon expiration of the Defects Liability Period for the works, the other half of the Retention
Money shall be certified by the Engineer for payment to the Contractor.

Provided that in the event of different Defects Liability Periods being applicable to different
Sections of the Permanent Works pursuant to Clause 48, the expression “expiration of the
Defects Liability Period “shall, for the purpose of this sub-clause, be deemed to mean the
expiration of the latest of such periods.

Provided also that if at such time, there remain to be executed by the Contractor any work
instructed, pursuant to Clause 49 and 50, in respect of the works, the Engineer shall be entitled
to withhold certification until completion of any such work or so much of the balance of the
Retention money as shall in the opinion of the Engineer, represents the cost of the remaining
work to be executed.

SUBCLAUSE 60.4— CORRECTION OF CERTIFICATES

The Engineer may in any Interim Payment Certificate make any correction or modification to
any previous Interim Payment Certificate signed by him and shall have authority, if any work is
not being carried out to his satisfaction to omit or reduce the value of such work in any Interim
Payment Certificate.

SUBCLAUSE 60.5— STATEMENT AT COMPLETION

Not later than 84 days after the issue of the Taking-Over Certificate in respect of the whole of
the works, the Contractor shall submit to the Engineer a statement at completion showing in
detail, in a form approved by the Engineer;

The final value of all work done in accordance with the Contract up to the date stated in such
Taking-Over Certificate.

Any further sums which the Contractor considers to be due; and

An estimate of amounts that the Contractor considers will become due to him under the Contract.

Estimate amounts shall be shown separately in the Statement at Completion. The Contractor shall
amend and correct the Statement as directed by the Engineer and submit a Certificate at
Completion to be processed as in Sub-~Clause 60.2.

SUBCLAUSE 60.6 — FINAL STATEMENT

Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub-Clause
62.1, the Contractor shall submit to the Engineer for consideration a draft final statement with
supporting documents showing in detail, in the form approved by the Engineer;

The final value of all work done in accordance with the Contract;

Any further sums which the Contractor considers to be due to him.

If the Engineer disagrees with or cannot verify any part of the draft final statement, the
Contractor shall submit such further information as the Engineer may reasonable require and
shall make such changes in the draft as may be required.
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SUBCLAUSE 60.7— DISCHARGE

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy
to the Engineer, a written discharge confirming that the total of the Final statement represents
full and final settlement of all monies due to the Contractor arising out of or in respect of the
Contract. Provided that such discharge shall become effective only after payment under the Final
Payment Certificate issued pursuant to Sub-Clause 60.8 has been made and the Performance
Security referred to in Sub-Clause 10.1 has been returned to the Contractor.

SUBCLAUSE 60.8 — FINAL PAYMENT CERTIFICATE

Upon acceptance of the Final Statement as given in Sub-Clause 60.6, the Engineer shall prepare
a Final Payment Certificate which shall be delivered to the Contractor's authorized agent or
representative for his signature. The Final Payment Certificate shall state:

The final value of all work done in accordance with the Contract;
After giving credit to the Employer for all amounts previously paid by the Employer, the balance,
if any, due from the Employer to the Contractor or the Contractor to the Employer.

Final Certificate shall be issued for any sum due to the Contractor even if such is less than the
sum named in the Appendix to the Form of BID.

SUBCLAUSE 60.9— CESSATION OF EMPLOYERS LIABILITY

unless the Contractor notifies the Engineer of his objection to the Final Certificate within fourteen
days of delivery thereof he shall be deemed to have agreed that he accepts the total Contract
Price as set out in the Final Certificate as full settlement for all Work Done under the Contract
including any variations and omissions thereof but excluding any variations and claims
previously made in writing.

SUBCLAUSE 60.10 — TIME FOR PAYMENT

The amount due to the Contractor under any Interim Payment Certificate or Final Payment
Certificate issued pursuant to this Clause or to any other term of the Contract, shall, subject to
Clause 47, be paid by the Employer to the Contractor as follows:
(i) In the case of Interim Payment Certificate, within the time stated in the Appendix to
Form of Bid, after the Engineer has signed the Interim Payment Certificate.

() In the case of the Final Payment Certificate pursuant to Sub clause 60.8, within the time
stated in the Appendix to Form Of Bid, after the Engineer has signed the Final Payment
Certificate.

(ii) In the event of the failure of the Employer to make payment within the times stated,
the Employer shall make payment to the Contractor of simple interest at a rate equal
to two percentage points above the average Base Lending Rate of three leading banks
namely Kenya Commercial Bank, Standard Chartered Bank and Barclays Bank for the
time being or as shall be the case from the time to time obtained from the Central Bank
of Kenya. The provisions of this Sub clause are without prejudice to the Contractor’s
entitlements under Clause 69 or otherwise.
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SUBCLAUSE 60.11 — CURRENCY OF PAYMENT

The Contract Price shall be designated in Kenyan Currency.

All work performed by the Contractor under the Contract shall be valued in Kenya Shillings
using the rates and prices entered in the Bills of Quantities together with such other increases to
the Contract Price, except for variation of price payments in accordance with Clause 70.1.

SUBCLAUSE 60.12 — ADVANCE PAYMENT

Advance payment shall not be offered in this Contract.
SUBCLAUSE 60.13 MATERIALS FOR PERMANENT WORKS

With respect to materials brought by the Contractor to the site for incorporation into the
permanent works, the Contractor shall,

~Receive a credit in the month in which these materials are brought to site,

~Be charged a debit in the month in which these materials are incorporated in the permanent
works.

Both such credit and debit to be determined by the Engineer in accordance with the following
provisions.

No credit shall be given unless the following conditions shall have been met to the Engineers
satisfaction

- The materials are in accordance with the specifications for the works;

- The materials have been delivered to site and are properly stored and protected against
loss, damage or deterioration;

- The Contractors record of the requirements, orders receipts and use of materials are kept
in a form approved by the Engineer, and such records are available for inspection by the
Engineer;

- The Contractor has submitted a statement of his cost of acquiring and delivering the
materials and plant to the Site, together with such documents as may be required for the
purpose of evidencing such cost;

- The materials are to be used within a reasonable time.

- The amount to be credited to the Contractor shall not be more than 75% of the
Contractor’s reasonable cost of the materials delivered to site, as determined by the
Engineer after review of the documents listed in subparagraphs (a) (iv) above;

- The amount to be debited to the Contractor for any materials incorporated into the works
shall be equivalent to the credit previously granted to the Contractor for such materials
pursuant to Clause (b) above as determined by the Engineer.
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SUBCLAUSE 63.1 — DEFAULT OF THE CONTRACTOR

SUBCLAUSE 67.1 — ENGINEER’S DECISION

Delete the entire Sub clause 67.1 and add the following;

“If a dispute of any kind whatsoever arises between the Employer and the Contractor in any
connection with, or arising out of, the Contract or the execution of the works, whether during
the execution of the works or after their completion and whether before or after repudiation or
other termination of the Contract including any dispute as to any opinion, instruction,
determination, certificate or valuation of the Engineer, the matter in dispute shall, in the first
place, be referred in writing to the Engineer, with a copy to the other party.

Such reference shall state it is made pursuant to this clause. No later than 28 (twenty eight) day
after the day on which he received such reference the Engineer shall give notice of his decision
to the Employer and the Contractor. Such decision shall state it is made pursuant to this clause.

Unless the Contract has already been repudiated or terminated, the Contractor shall, in every
case, continue to proceed with the works with all due diligence and the Contractor and the
Employer shall give effect forthwith to every such decision of the Engineer unless and until the
same shall be revised, as hereinafter provided, in an Amicable Settlement, Adjudicator’s or
Arbitrator’s award.

If either the Employer or the Contractor be dissatisfied with the any decision of the Engineer, or
if the Engineer fails to give notice of his decision on or before the 28th (twenty eighth) after the
day on which he received the reference, then either the Employer or the Contractor may, on or
before the 28th (twenty eighth) day after the day the day on which he received notice of such
decision, or on or before the 28th (twenty eighth) day after the day the day on which the said
period of 28 days expired, as the case may be, give notice to the other party, with a copy for
information to the Engineer, of his intention to commence Adjudication, as hereinafter provided,
as to the matter in dispute. Such notice shall establish the entitlement of the party giving the
same to commence Adjudication, as hereinafter provided, as to such dispute; no adjudication in
respect thereof may be commenced unless such notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the Employer and the
Contractor and no notice of intention to commence adjudication as to such dispute has been
given by either the Employer or the Contractor on or before the twenty eighth day after the day
on which the parties received notice as to such decision from the Engineer, the said decision
shall become final and binding upon the Employer and the Contractor. «

SUBCLAUSE 67.2 — AMICABLE SETTLEMENT

Delete the entire subclause 67.2 and add the following;

“Where notice to of intention to commence adjudication as to a dispute has been in accordance
with subclause 67.1, the parties shall attempt to settle such dispute in amicably before the
commencement of Adjudication; provided that, unless the parties otherwise agree, Adjudication
may be commenced on or after the 14th (fourteenth) day after the day on which notice of
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intention to commence adjudication of such dispute was given, even if an attempt at amicable
settlement thereto has been made.”

SUBCLAUSE 67.3 — ADJUDICATION

Delete the entire subclause 67.3 and add the following;

“The Adjudicator shall be appointed by the Chartered Institute of Arbitrators (Kenya) unless the
appointment is agreed by the parties within 7 (seven) days of the notice to adjudication.

The adjudication process shall be conducted according to the Laws of Kenya and the Rules of the
Chartered Institute of Arbitrators (Kenya).”

SUBCLAUSE 67.3 — ARBITRATION

Delete the entire subclause 67.3 and add the following;

“Any dispute in respect of which:
The decision, if any, of the Adjudicator has not become final and binding pursuant to
subclause 67.1, and Amicable settlement has not been reached within the period stated
in subclause 67.2,

shall be finally settled, under the Laws of Kenya and the Arbitration Rules of the Chartered
Institute of Arbitrators (Kenya Branch) by one or more arbitrators appointed by the Chartered
Institute of Arbitrators (Kenya Branch).

Neither party shall be limited in the in the proceedings before such arbitrator/s to the evidence
or arguments put before the Adjudicator for the purpose of obtaining his said decision pursuant
to subclause 67.1.

Arbitration may be commenced prior to or after completion of the works, provided that the
obligations of the Employer, the Engineer and the Contractor shall not be altered by reason of
the arbitration being conducted during the progress of the works.

SUBCLAUSE 68.2 — NOTICES TO EMPLOYER AND ENGINEER
Delete in Sub-Clause 68.2 the words "nominated for that purpose in Part II of these conditions".

a. The Employer’s address is:
The Director General,
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 - 00100
NAIROBI

b. The Engineer’s address is:
Director Road Asset and Corridor Management (RACM),
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 - 00100
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NAIROBI

SUBCLAUSE 68.4 — All letters and notices from the Contractor to the Employer and/Engineer
must be signed by the Managing Director or the person given written power of Attorney.

CLAUSE 69 — DEFAULT OF EMPLOYER

Delete Sub-Clause 69.1 (¢)

In Sub-Clause 69.4 add at the end of first paragraph the following “the period of such suspension
shall be as agreed upon by both parties and in any case not more than six (6) months”.

In Subclause 69.4 of General Conditions of Contract Part I, insert at the end ~-~-- “The amounts
of such costs which shall be added to the Contract Price shall exclude any cost due to idle time
for equipment, plant and labour.”

CLAUSE 70 — CHANGES IN COST AND LEGISLATION

There shall be no claims of payments for Variation of Prices (VOP) or changes in cost for
legislation.

SUBCLAUSE 70.2 — SUB-CONTRACT

(a) If the Contractor shall decide subject to Clause 4 thereof to sub-let any portion of the work
he shall incorporate in the sub-~contract provisions to the like effect as those contained in sub-
clause (1) of this Clause;

(b) If the price payable under a sub-contract as aforesaid is increased above or decreased below
the price in such sub-contract by reason of the operation of the incorporated provisions of sub-
clause (1) of this clause then the net amount of such increase or decrease shall as the case may
be, be paid to or allowed by the Contractor under this contract.

SUBCLAUSE 70.3 — NOMINATED SUB-CONTRACTORS

This clause shall not apply in respect of work executed by any nominated sub-~Contractor
(fluctuation in relation to nominated sub-Contractors shall be dealt with under provisions in
relation thereto which may be included in the appropriate sub-contract or contract of sale).

SUBCLAUSE 70.4 — DATE OF BID PRICING

The expression "the date of BID pricing" as used in this Clause means the date 30 days prior to
the final date for submission of BIDs as determined by the Employer in the BID documents

SUBCLAUSE 70.5 — PRIME COST

For imported materials, the supplier's/ manufacturer's Prime costs shall be C.LF. cost at point of
entry by the same means of transport as determined by the Contractor's Basic Rate.

For locally produced materials, the supplier's or manufacturer's prime costs shall be at their
nearest depot or the nearest railway station relevant to the works.

For materials that are subject to Government Price Control, payments for price variations will be
determined from the difference between the control price in force at a date 30 days prior to the
final date for submission of BIDs and the price in force on the date of purchase.

50
Issued by the Kenya Urban Roads Authority — AUGUST 2020,

KURA/RMLF/UE/210/2020-2021 (YOUTH)



ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

SUBCLAUSE 70.11 — SUBSEQUENT LEGISLATION

No payment shall be paid for changes in the prices of the materials and labour.

SUBCLAUSE 70.8 — CONTRACTORS HEAD OFFICE EXPENSES

No payments will be made for price variation related to expenses incurred by the Contractor in
his Head Office in Kenya, or overseas.

SUBCLAUSE 70.9 — CURRENCY OF PAYMENTS UNDER CLAUSE 70

All payments made pursuant to Clause 70 shall be in Kenya Shillings.
SUBCLAUSE 70.11 — SUBSEQUENT LEGISLATION

Renumber sub-clause 70(2) of part I as sub-clause 70.11 and add the following;:

“Notwithstanding the foregoing, such additional or reduced cost shall not be separately paid or
credited as aforesaid if the same shall already have been taken into account in accordance with
the provisions of sub-clause 70.1 through 70.10 of this clause.

CLAUSE 72 — RATES OF EXCHANGE COST

Delete clause 72 in its entirety and substitute the following:
The currency of BID and payment is Kenya Shillings and rates of exchange requirements are not
applicable.

CLAUSE 73 — BRIBERY AND COLLUSION

Add new Clause 73.1:
“The Contractor shall not:

(a) Offer or give or agree to give to any person in the service of the Government of Kenya any
<ift or consideration or any kind as an inducement or reward for doing or forbearing to do or
for having done or forborne to do any act in relation to the obtaining or execution of this or any
other contract to which the Government of Kenya is a party or for showing or forbearing to
show favour or disfavour to any person in relation to this or any other contract for the
Government of Kenya.

(b) Enter into this or any other contract with the Government of Kenya in connection with which
commission has been paid or agreed to be paid by or on his behalf or to his knowledge, unless
before the contract is made particulars of any such commission and of the terms and conditions
of any agreement for the payment thereof have been disclosed in writing to the Employer.
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Any breach of this condition by the Contractor or by anyone employed by him or acting on his
behalf (whether with or without the knowledge of the Contractor) or the commission of any
offence by the Contractor or by anyone employed by him or acting on his behalf in relation to
this or any other contract to which the Government of Kenya is a party shall entitle the Employer
to determine the Contract (See Condition 63 hereof) and/ or to recover from the Contractor the
amount or value of any such gift, consideration or commission.

Any dispute or difference of opinion arising in respect of either the interpretation, effect or
application of this condition or of the amount recoverable hereunder by the Employer from the
Contractor shall be decided by the Employer, whose decision shall be final and conclusive.

CLAUSE 74 — CONTRACT CONFIDENTIAL

Add new Clause 74.1:

The Contractor shall treat the details of this Contract as Private and Confidential and shall not
publish or disclose the same or any particulars thereof in any trade or technical paper or
elsewhere (save in so far as may be necessary for the purpose thereof) without the previous
consent in writing of the Government. If any dispute arises as to the necessity of any publication
or disclosures for the purposes of this Contract the same shall be referred to the decision of the
Engineer mentioned in the said Conditions of Contract whose award shall be final.
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SECTION V: SPECIAL SPECIFICATIONS
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SPECIAL SPECIFICATIONS

SECTION 1 — GENERAL

101 SPECIAL SPECIFICATIONS
Special specification is supplementary to the Standard Specifications and the two
must be read in conjunction. In any case where there appears to be conflict
between the two then the Special Specifications will take precedence.

102 LOCATION OF CONTRACT.

The works are located in Upper Eastern Region, of Isiolo Municipality, Isiolo
County.

The roads contained in LOT 16 are as detailed below:

S/NO ROAD NAME LE&S;‘)‘H
[ | LIVESTOCK MARKET-SLAUGHTER-ODHA GRAVEYARD 3 50
2. | LMD-JUNCTION A2(GK PRISON) 5.90

TOTAL | 9.40

The length of the roads is approximately 9.40 km
103 EXTENT OF CONTRACT

The works to be executed under the Contract comprise mainly of but not limited
to the following:-

1. Road Works

I Clearance of road reserve

1 Grading of road carriageway

1 Spot Gravelling of Carriageway and affected areas
2

. Drainage Works
9 Excavation/cleaning of drains and culverts
1 Installation/repair of culverts
1 Culvert cleaning
1 Protection works: Stone pitching etc.

3. Maintenance of passage of traffic through and around the works.

4. Relocation of services.

5. Maintenance of works during Contract Period — Defect Liability Period shall
be 1 month.
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Any other activity not listed above in either category but deemed to be necessary
by the Engineer, shall be subject to the Engineer’s formal instructions within the
mode of payment stipulated either by day works or on a measured basis.

105 ORDER OF EXECUTION OF WORKS

In addition to Clause 105 of the Standard Specification the Contractor shall carry
out the Works such that a continuous and consecutive output of fully completed
work is achieved.

107 TAKING OVER CERTIFICATE

The minimum length of the road for which a certificate will be issued under
clause 48 of the conditions of Contract shall be the whole length of each section
of the road substantially completed.

109 NOTICE OF OPERATIONS
Add the following sub- Clause.

Notification Terms

It shall be the Contractor’s responsibility to notify the Engineer when any item of
works scheduled are completed and ready for approval, and the contractor shall
give sufficient notice to allow control tests to be performed.

Explosive and Blasting

(@) The requirements of the Laws of Kenya governing explosives and other
requirements and regulations of Government of Kenya and other
authorities shall be complied with.

(b) No explosives of any kind shall be used without prior written consent of the
Engineer.

The Contractor shall be solely responsible for the provision, handling, storage

and transporting of all explosives, ancillary materials and all other items of

related kind whatsoever required for blasting.

117 HEALTH, SAFETY AND ACCIDENTS
Add the following:

In addition to providing, equipping and maintaining adequate first aid stations
throughout the works in accordance with the laws of Kenya, the contractor shall
provide and maintain on site during the duration of the Contract, a fully equipped
dispensary. This shall be with a qualified Clinical Officer / Nurse who shall offer
the necessary medical advice on HIV and related diseases to the Engineer’s and
Contractor’s Site staff. The Contractor shall allow for this in the rates and be
responsible for all site welfare arrangements at his own cost.
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120  PROTECTION OF EXISTING WORKS AND SERVICES

The Contractor shall acquaint himself with the position of all existing services
such as sewers, water drains, cables for electricity and telephone, lighting and
telephone poles, water mains, etc., before commencing any excavation or other
work likely to affect the existing services.

The cost of all plant, equipment and materials, labour, technical and professional
staff, transport and the like necessary for determining the locations of existing
services, including the making good of any damage caused to such services all to
the satisfaction of the Engineer, shall be deemed to be included in the tender rates.
No other payment shall be made for the costs of such operations, nor for the
making good of damage caused thereby to the existing services.

The Contractor shall be held responsible for injury to existing structures, works
or services and shall indemnify and keep indemnified the Employer against any
claims in this respect (including consequential damages).

121 DIVERSION OF SERVICES

(a) The Contractor shall acquaint himself with the location of all existing
services such as telephone lines, electricity cables, water pipes, sewers etc.,
before execution of any works that may affect the services. The cost of
determining the location of the existing services together with making good
or repairing of any damage caused all to the satisfaction of the Engineer shall
be included in the BID rates.

(b) Subject to the agreement with the Engineer, the Contractor shall be
responsible for removal of alteration and relocation of existing services.

(¢) The Contractor shall indemnify the Employer against claims originating from
damage to existing services or works.

123 LIAISON WITH GOVERNMENT AND POLICE OFFICIALS

The Contractor shall keep in close touch with the Police and the other
Government officials of the area regarding their requirements in the control of
traffic or other matters, and shall provide all assistance or facilities, which may
be required by such officials in the execution of their duties.

124 LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN PURPOSES,
INCLUDING TEMPORARY WORKS.

Notwithstanding Clause 124 of the Standard Specification all requirements of
land for temporary works and construction purposes shall be to the approval of
the Engineer but the Contractor will make all necessary arrangements with the
property owners concerned and pay all charges arising therefrom. On or before
completion of the Contract, the Contractor shall remove all temporary works and
shall restore all such land to the condition in which it was immediately prior to
the occupation thereof as far as is reasonable and practicable. No separate
payment will be made to the Contractor on account of these items and the
Contractor must make due allowance for them in his rates.
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Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall
be required to appoint competent surveyors who will liaise with the Engineer on
matters related to the demarcation of the existing road reserve, site
measurements, removal and reinstatement of existing services.

128 STORAGE OF MATERIALS

All materials shall be stored on Site in a manner approved by the Engineer and
the Contractor shall carefully protect from the weather all work and materials
which may be affected thereby.

129 TEST CERTIFICATES

When instructed by the Engineer the Contractor shall submit certificates of test
from the suppliers of materials and goods required in connection with the works
as the Engineer may require.

Such certificates shall certify that the materials or goods concerned have been
tested in accordance with the requirements of the specifications and shall give the
results of all the tests carried out. The Contractor shall provide adequate means
of identifying the materials and goods delivered to the site with the corresponding
certificates.

131 SIGNBOARDS

The Contractor shall provide and erect two (2) publicity signs on the site as
directed. The Engineer shall, as shown in the Drawings, direct the minimum
dimensions and thickness of the steel framework and sheet. The framework and
sheet shall be prepared and painted black, while the ring at the top of the
supporting frames shall be painted white. The wordings and KURA’s logo shall be
printed on backlit sticker paper resistant to the effects of weather using
reflectorised paint or material approved by the Engineer. The sticker shall be
placed on both sides of the board. The colours, fonts and heights of the letters shall
be as indicated on the typical drawings and as directed by the Engineer.

132 OFFICE FOR THE RESIDENT ENGINEER, SURVEY EQUIPMENT AND FURNITURE
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132.1 ENGINEER’S REPRESENTATIVE OFFICE

The contractor, when instructed, shall for the duration of the Contract, furnish
and equip Resident engineer’s office located at the KURA’s Regional offices. The
room to be occupied by the Engineer’s Representative and its front office shall be
provided with a floor carpet to be approved by the Engineer. The windows shall
be fitted with curtains and blinders.

A telephone shall also be provided for the Resident Engineer’s office for his
exclusive use. All the charges and fees related to the installation and maintenance
of the telephone shall be deemed to have been included in the rates for providing
and maintaining the Office. The Contractor will be reimbursed, separately, the
cost of operating the telephone under appropriate bill item in the BoQ.

The offices shall be provided with day and night watchmen and security lights,
the cost of which shall be deemed to have been included in the rates for the offices.

The Contractor may be instructed by the Engineer under clause 58 of the General
Conditions of Contract to make payments of general receipted accounts for such
items as stationery, stores, furniture and equipment, claims and allowances for
supervision personnel and any miscellaneous claims or the Engineer may direct
the Contractor to purchase or pay for the above.

The Contractor will, on provision of receipts, be paid under appropriate bill items
in the BoQ.

The survey equipment to be provided would include:
1. Engineer’s automatic level Wild NAK 2 or similar 2No

2.Total station reading 1” with tripod and setting on

pole with datalogger and survey software to match

Total Station Datalogger. Include data transfer program,

and plotting modes, setting out calculations and Cogo facilities 1No
3. Levelling staff 5m. with levelling bubble Wild GNLE

or similar 4No
4. 50m. steel band measuring tape 2No
5. 30m. linen measuring tape 2No.
6. 3m. aluminium straight edge 2No
7. 1m. stainless steel straight edge INo
8. 100m. steel band tape 2No.
9. Draughtsman’s stool 3No.
10. Complete set of highway curves INo
11. Programmable scientific calculators FX 880P or equivalent  4No
12. Survey umbrella 2No.
13. Roll of tracing paper 10No
14. Protractor 360 2No
15. Graph paper A3 size 100No
16. Drawing table 2No.
17. Erasing shield 4No.
18. 3m. ranging rods 9No
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19. Marker pens 30No.

The contractor may be directed to pay for stationery, equipment or reagents that
are foresaid and also pay for servicing and repair of the laboratory equipment
being used on the project.

The Contractor shall provide, install and maintain in a good state of repair, such
survey and other equipment as listed for the duration of the contract.

Such equipment shall be of approved manufacture, and shall be made available
to the Engineer for the Engineer’s exclusive use throughout the Contract, not later
than three (3) weeks after the Engineer’s order to supply. All equipment shall be
ready to use and complete to perform the tests. The equipment shall revert to the
Employer on completion of the Contract.

Any delays to the Contractor or the Contractor’s activities caused by the Engineer
being unable to perform survey work, field or laboratory tests due to the
contractor’s failure to supply and/or maintain the said equipment shall be
deemed to have been caused entirely by the Contractors own actions, and any
consequences of such delays shall be interpreted as such.

The payment to comply with this requirement is provided in the Bill of Quantities
and ownership of all equipment paid for as instructed above shall revert to the
Employer after the completion of the Works.

Failure by the Contractor to provide or maintain the equipment shall make him
responsible to bear all costs that may be incurred as a result of the Engineer’s staff
using alternative means of communication, including delays in supervision and
approval of Works by the Engineer.

132.3 COMMUNICATION FOR THE ENGINEEER
(a) Mobile phones
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The Contractor shall provide, connect and maintain mobile phones for the exclusive use by the
Engineer for the duration of the contract. The Contractor shall include for the cost of providing
the mobile units complete with charger unit, “hands free” headset for each unit, connection to
the network and all service charges applicable all as directed by the Engineer. The Contractor
shall provide air-time with each mobile phone which shall be paid for under prime cost sum
allowed for in the bills of quantities. The mobile telephones shall be WAP enabled with e-mail
capabilities and integrated camera of a minimum of 3.0 mega pixels. Payment for these
mobiles and associated costs is included in the Bill of Quantities, and ownership of mobile
phones will revert to the Employer after completion of the Works.

(b) Internet and e~mail services

Where directed, the contractor shall provide 24 hours terrestrial or wireless internet
connectivity with minimum throughput speed of 128kilobytes per second for the exclusive use
by the Engineer, including all accessories and Terminal Equipment and pay for all associated
installation, maintenance and usage charges throughout the duration of the contract.

The contractor shall allow for the provision and maintenance of internet connectivity and
associated costs as per Appendix to item 1.17 of the Bills of Quantities.

137 ATTENDANCE UPON THE ENGINEER AND HIS STAFF

In addition to the staff stated in Clause 135, the following staff will be provided for the
supervision of work: 1No. Artisans, 2No. Labourers, 1No. Office assistants, 2No. Lab attendants.
Additional attendant staff, as required by the Engineer, shall be paid for under Item 01-80-030
of the Bill of Quantities.

138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND METHOD OF
PAYMENT

In addition to provisions of the Clause 138 of the Standard Specification, the Contractor shall
when instructed, provide and maintain in good working condition for the exclusive use of the
Engineer and his staff throughout the Contract, the following types and numbers of brand new
vehicles or as specified. The Engineer shall approve the type of vehicles and confirm the number
of each type to be provided.

The Contractor shall insure the vehicles comprehensively for any licensed drivers and shall
provide competent drivers during normal working hours and whenever required by the
Engineer. The cost of provision of the vehicle shall be inclusive of the first 4,000 kilometers
travelled in any month.

Should any vehicle supplied not be in roadworthy condition, the Contractor shall provide an

acceptable equivalent replacement vehicle until such a time as the original vehicle is repaired to
the satisfaction of the Engineer and returned for use.

(a) Type 1 Vehicles (Double Cabin 4WD Pick up)
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Type 1 Vehicles should be four Wheel Drive (4WD), with power assisted steering, Double
wishbone independent suspension at front axle and rigid axle with leaf springs at rear, diesel
propelled engine maximum 2,500 cc. The starting mileage of the vehicles shall not exceed
60,000km odometer reading. The vehicles should be fitted with other accessories below:

(a) Spare tyre and wheel jack;

(b) FM radio and CD player;

(c) Power Windows;

(d) Full Air-conditioning;

(e) Immobilizer and antitheft security system;

(e) Driver and passenger SRS Airbags;

(f) Canvas cover over the carrying deck at the back.

At the end of the contract, all type 1 vehicles shall revert to the Contractor.

(c)_Type 2 Vehicles (station wagon/saloon)

Specifications for Type 2 Vehicles shall be station wagon/saloon vehicles; petrol propelled
engine maximum 1,800 cc. The starting mileage of the vehicles shall not exceed 60,000km
odometer reading. shall in addition be fitted with a fibre glass body or similar and two columns
of sitting benches on the carting deck at the back.

The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall
provide competent drivers during normal working hours and whenever required by the
Engineer.

At the end of the contract, all type 2 vehicles shall revert to the Contractor.
Payment of vehicle shall be per vehicle month in item 01-80-~017/18 of the BOQ.
139 MISCELLANEOUS ACCOUNTS

The Contractor maybe instructed by the Engineer to make payments of general miscellaneous
accounts for such items as stationary, stores and equipment and miscellaneous supervision
personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above.
The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits
under appropriate items in the Bills of Quantities.

142 ENVIRONMENTAL PROTECTION

The Contractor shall comply with the Statutory Regulations in force in Kenya regarding
environmental protection and waste disposal, and shall liaise with the National Environmental
Management Agency (NEMA).

The Contractor shall ensure so far as is reasonably practicable and to the satisfaction of the
Engineer; that the impact of the construction on the environment shall be kept to a minimum
and that appropriate measures are taken to mitigate any adverse effects during the construction.

(a) The Contractor shall exercise care to preserve the natural landscape and shall conduct
his construction operations so as to prevent any unnecessary destruction, scarring, or
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defacing of the natural surroundings in the vicinity of the work. Except where clearing
is required for permanent works, all trees, native shrubbery, and vegetation shall be
preserved and shall be protected from damage by the Contractor’s construction
operations and equipment. All unnecessary destruction, scarring, damage or defacing
resulting from the Contractor’s operations shall be repaired, replanted, reseeded or
otherwise corrected as directed by the Engineer, and at the Contractor’s expense.

(b) The Contractor shall ensure that measures are in place to control soil erosion and water
pollution, by use of berms, dykes, silt fences, brush barriers, dams, sediment basins, filter
mats, netting, gravel, mulches, grasses, slope drains, contour banks, and other erosion
control devices and methods. Temporary erosion control provisions shall be coordinated
with permanent erosion control features to assure economical, effective and continuous
measures throughout the period of the works. The Contractor’s attention is drawn to the
requirements of Clause 502, in that works need to be progressively finished so that
permanent vegetation can establish quickly to mitigate soil erosion and erosion of drains.

© The Contractor shall provide all the labour, equipment, materials, and means required
and shall carry out proper and efficient measures wherever and as often as necessary to
minimise the dust nuisance.

(d The Contractor shall comply with all applicable Kenyan laws, orders and regulations
concerning the prevention, control and abatement of excessive noise. Blasting, use of
jackhammers, pile driving, rock crushing, or any other activities producing high-
intensity impact noise may be performed at night only upon approval of the Engineer.

© Immediately after extraction of materials, all borrows pits shall be backfilled to the
satisfaction of the Engineer. In particular borrow pits near the project road shall be
backfilled in such a way that no water collects in them.

®) Spilling of bitumen fuels Oils and other pollutants shall be cleared up.

(2 The Contractor's attention is drawn to the requirements of the Standard Specification in
regard to the environment and in particular to the following clauses:
Clause 115: Construction Generally

Clause 116: Protection from Water

Clause 136: Removal of Camps

Clause 605:  Safety and Public Health Requirements Clause

Clause 607: Site Clearance and Removal of Topsoil and
Overburden

(h) No additional payment will be made to the Contractor to cover costs arising from the
requirements for this Clause and the Contractor must include these costs in the rates inserted
into the Bills of Quantities.

143  STAFF TRAINING

The Contractor shall allow for training of engineers, technicians and other support staff as
may be instructed by the Engineer.
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The payment of the allowances of such staff shall be made as instructed by the Engineer
under the relevant provisions in the Bills of Quantities.
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SECTION 2 ~ MATERIALS AND TESTING OF MATERIALS

All materials testing shall be in accordance with Section 2 of the Standard
Specifications.

SECTION 3 ~ SETTING OUT & TOLERANCES

301 SETTING OUT

a) In addition to the provisions of clause 3.01(a) if the traverse points to be
used for the setting out are close to the existing carriageway and interfere
with construction works then the Contractor will have to relocate them to
a location where they will not be disturbed. The co-ordinates and heights
of all traverse points so located shall be listed and provided to the Engineer
for checking and/or approval. Contractor shall also monument the new
centreline every 200m along straight and all salient points along curves
by a pin in the concrete beacon before commencement of any works.

The road reserve boundary posts shall have 12mm diameter steel pins
embedded in concrete, 200mm long with 25mm exposed to the air,
sticking out form its top surface. This pin shall be co-ordinated and
heighted and result of the same shall be provided to the Engineer for
approval. Cost of these works shall be included in the rates as no separate
item has been provided.

Commencement of the works shall not be permitted until this basic survey
data has been provided and approved by the Engineer for at least 2 Kms
of the road.

b) Detailed Setting Out

Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm
firmly into ground and painted white above the ground. The offset from centre
line shall be indicated by small nail 20mm to 25mm long with its head driven
flush with the top of the peg.

Chainages, offset and reference elevation shall be clearly indicated to the sides of
the peg to the satisfaction of the Engineer.

After cutting of benches and prior to commencement of earthworks or subgrade
works, Contractor shall take cross-sections again and submit the copy of the same
to Engineer for agreement. These cross-sections shall then be used as basis of
measurement for all subsequent layers, unless otherwise stated.
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SECTION 4~ SITE CLEARANCE AND TOP SOIL STRIPPING
401 SITE CLEARANCE
Site Clearance shall be carried out as directed by the Engineer.

402 REMOVAL OF TOPSOIL

Topsoil shall include up to 200mm depth of any unsuitable material encountered
in existing or newly constructed drains, drainage channels, and accesses.

403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS

When instructed by the Engineer, the Contractor shall demolish or remove any
structure and payment for this shall be made on day works basis.
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SECTION 5 ~ EARTHWORKS
PREPARATION PRIOR TO FORMING EMBANKMENT

Where benching is required for existing pavement to accommodate earthworks
subgrade or subbase for widening the road, the rate for compaction of existing
ground shall be deemed to cover this activity.

Excavation in the pavement of the existing road shall be kept dry. In the event of
water penetrating the underlying layer, construction of the subsequent layers
shall be postponed until the underlying layers are dry enough to accommodate
the construction plant without deforming or otherwise showing distress.

Step construction shall be carried out per layer at the joint where excavating both
vertically and perpendicular to the direction of the travel. The step shall be
500mm perpendicular to the direction of the travel and 150mm vertical unless
otherwise instructed by the Engineer.

Special care shall be taken when compacting the new material at the joint
ensuring that specified density is achieved.

CONSTRUCTION OF EMBANKMENTS

Only material approved by the Engineer shall be used for fill in embankments.
Material with high swelling characteristics or high organic matter content and
any other undesirable material shall not be used, unless specifically directed by
the Engineer. Unsuitable material shall include:

® All material containing more than 5% by weight or organic matter
(such as topsoil, material from swamps, mud, logs, stumps and
other perishable material)

(i) All material with a swell of more than 3% (such as black cotton
soil)

(iii)  All clay of plasticity index exceeding 50.

(iv)  All material having moisture content greater than 105% of
optimum moisture content (Standard Compaction)

Subgrade: Shall mean upper 300mm of earthworks either insitu or in fill and
subgrade shall be provided for as part of earthworks operation and payment shall
be made as “fill”. The material for subgrade shall have a CBR of not less than 8%
measured after a 4 day soak in a laboratory mix compacted to a dry density of
100% MDD (AASHTO T99) and a swell of less than 1%.

Subgrade repair: Where directed by the Engineer, any localized failure in the
subgrade shall be repaired by filling in selected soft, hard or natural of minimum
CBR 30% and compacted in accordance with clauses in the specifications applying
to normal subgrade.
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Embankment repair: Where directed by the Engineer, any localized filling in
soft, hard or natural; selected material requirements shall be executed in
accordance with Clause 505.

508 COMPACTION OF EARTHWORKS

At pipe culverts, all fill above ground level around the culverts shall be compacted
to density of 100% MDD (AASHTO T.99) up to the level of the top of the pipes or
top of the surround(s), if any and for a width equal to the internal diameter of the
pipe on either side of the pipe(s) or surround(s) as applicable.

At locations adjacent to structures, all fill above ground level upto the underside
of the subgrade shall be compacted to density of 105% MDD (AASHTO T.99). In
case of fill around box culverts this should be carried out for the full width of the
fill and for a length bounded by the vertical plane passing through the ends of the
wingwalls.

Notwithstanding the provision of clause 503 of the standard Specification,
Compaction of subgrade material (i.e. material immediately below formation) in
cut areas shall not be carried out by the contractor in areas where the formation
is formed in hard material, unless specific instructions to the contrary are issued
by the Engineer.

Where improved sub-grade material shall be required, this shall be compacted
and finished to the same standards and tolerances as those required for normal
subgrade and clauses in the specifications applying to normal subgrade shall also

apply.
511 BORROW PITS
The first part of the Standard Specification is amended as follows:-~

Fill material which is required in addition to that provided by excavation shall be
obtained from borrow pits to be located and provided by the Contractor but to the
approval of the Engineer contrary to what has been stated.

517 MEASUREMENT AND PAYMENT

Notwithstanding the provisions of clause 517 of the standard specifications, the
rate for compaction of fill in soft material shall allow for the requirements of
clause 508 of the special specification and no extra payment shall be made for
compaction around pipe culverts (100% MDD AASHTO T.99).
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SECTION 6 ~ QUARRIES, BORROW PITS, STOCKPILES AND SPOIL AREAS
601 GENERAL

Notwithstanding any indications to the contrary in the Standard specification the
Engineer will not make available to the Contractor any land for quarries, borrow
pits, stockpiles and spoil areas, except for those areas in road reserves specifically
approved by him.

The contractor will be entirely responsible for locating suitable sources of
materials complying with the Standard and Special Specifications, and for the
procurement, Wining, haulage to site of these materials and all costs involved
therein. Similarly the contractor will be responsible for the provision and costs
involved in providing suitable areas for stockpiling materials and spoil dumps.
Should there be suitable sites for spoil dumps or stockpiles within the road reserve
forming the site of the works the Contractor may utilise these subject to the
approval of the Engineer.

No additional payment will be made to the Contractor to cover costs arising from
the requirements for this Clause and the Contractor must include these costs in
the rates inserted into the Bills of Quantities.

602 MATERIAL SITES

The information on possible material sites is given for the general guidance of
bidders. Bidders are however advised to conduct their own investigation as the
information contained therein is neither guaranteed nor warranted

603 PROVISION OF LAND

Notwithstanding any indications to the contrary in the Standard specification the
Engineer will not make available to the Contractor any land for quarries, borrow
pits, stockpiles and spoil areas, except for those areas in road reserves specifically
approved by him.

The contractor will be entirely responsible for locating suitable sources of
materials complying with the Standard and Special Specifications, and for the
procurement, Wining, haulage to site of these materials and all costs involved
therein. Similarly the contractor will be responsible for the provision and costs
involved in providing suitable areas for stockpiling materials and spoil dumps.
Should there be suitable sites for spoil dumps or stockpiles within the road reserve
forming the site of the works the Contractor may utilise these subject to the
approval of the Engineer.

No additional payment will be made to the Contractor to cover costs arising from

the requirements for this Clause and the Contractor must include these costs in
the rates inserted into the Bills of Quantities.

68
Issued by the Kenya Urban Roads Authority — AUGUST 2020,

KURA/RMLF/UE/210/2020-2021 (YOUTH)



ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

605 SAFETY AND PUBLIC HEALTH REQUIREMENTS

In addition to clause 605, the contractor shall allow for professionals to conduct
lectures to the workers regarding the spread of HIV/Aids.
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SECTION 7 ~ EXCAVATION AND FILLING FOR STRUCTURES

703 EXCAVATION OF FOUNDATIONS FOR STRUCTURES

Unless otherwise instructed by the Engineer, all excavated surfaces in material
other than hard material, on which foundations for structures shall be placed,
shall be compacted to 100% MDD (AASHTO T.99) immediately before structures
are constructed.

Paragraph 4, last line: ~ Replace "95%" with "100%".
707 BACKFILLING FOR STRUCTURES

Unless otherwise instructed by the Engineer, all backfilling material shall be
compacted to a minimum of 100% MDD (AASHTO T.99).

709 EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES

Payments for river training and establishment of new watercourses shall only be
made where such work constitute permanent works. Works done for road
deviation or other temporary works shall not qualify for payment.

710 STONE PITCHING

Stone pitching to drains, inlets and outlets of culverts to embankments and around
structure shall consist of sound unweathered rock approved by the Engineer.
The stone as dressed shall be roughly cubical in shape with minimum dimensions
of 150 x 150mm for normal thickness of stone pitching.

The surface to receive the pitching shall be compacted and trimmed to slope and
the stone laid, interlocked and rammed into the material to give an even finished
surface.

In areas where stone pitching has been damaged, the Contractor shall identify
such areas and notify the Engineer for his agreement of the extent of the Works
required and his approval and instructions to proceed with the Works. Stone
Pitching Repair and Reconstruction shall be carried out in accordance with Clause
710 of the Standard Specifications.

The Works shall involve removal of the damaged stone pitching and
reconstruction of the said areas in accordance with Clause 710 of the Standard
Specifications by use of the sound salvaged material together with any necessary
additional material where all such materials shall comply with Section 7 of the
Standard Specifications.

Contrary to clause 713 of the standard specifications, the rates inserted for stone
pitching shall allow for grouting.
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711 GABIONS

Where instructed by the Engineer the Contractor will install gabions as protection
works to washout areas or bridge Piers and or Abutments. Gabions shall be
constructed in accordance with Clause 711 of the Standard Specification.

I n cases where existing gabions have been damaged, the Contractor shall identify
them and notify the Engineer for his agreement of the extent of the Work required
and his approval and instructions to proceed with the Works.

The Works shall involve removal of the damaged gabions / rocks, excavation to
the correct levels and grades as directed by the Engineer, and in accordance with
Clause 711 of the Standard Specifications and reconstruction with new gabions
and other necessary materials as necessary. The damaged gabions shall be
recovered and transported to the nearest KURA’S Yard or M.O. R &P.W
Department depot.

712 RIP-RAP PROTECTION WORK

Quarry waste or similar approved material shall be used to backfill scoured and
eroded side, outfall and cut-off drain. The material shall be compacted to form a
flat or curved surface preparatory to stone [pitching of drainage channels,
existing and new scour checks as directed by the Engineer.

The surface to receive the pitching shall be compacted and trimmed to slope and
the stone hand laid, interlocked and rammed into the material to give an even
finished surface. The interstices of the Pitching shall be rammed with insitu
material. The insitu material immediately behind the pitching shall be compacted
to minimum density of 100% MDD compaction (AASHTO T.99)

714 BACKFILL BELOW STRUCTRURES

Where instructed this shall be carried out in compliance with the requirements
of Clause 507 and 804 of the Standard Specification.
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SECTION 8 ~ CULVERTS AND DRAINAGE WORKS
801 SCOPE OF SECTION

The operations specified in this section apply to the installation of drainage works
and reinstatement and improvement of the same.

In addition, this Section covers: -

~ Extending of existing 450mm, 600mm and 900mm diameter pipes to be
compatible with the increased road width or access.

~ Desilting and cleaning of existing pipes and outfall drains to make them
free flowing.

804 EXCAVATION FOR CULVERTS AND DRAINAGE WORKS
In the Standard Specifications, make the following amendments: -

(a) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11,
line 6, delete "95%" and insert "100%".

(b) Removal of Existing Pipe Culverts

Where instructed by the Engineer, the Contractor shall excavate and
remove all existing blocked or collapsed culvert pipes of 450mm, 600mm
and 900mm diameter including concrete surround, bedding, inlet and
outlet structure.

The void left after removal of culvert pipes shall be widened as necessary
to accommodate new concrete bedding, pipe and haunching.

The payment of this work shall be per linear metre of pipes removed, and
the volume in m? of inlet/outlet structure removed. The void left by
removal of these pipes shall be carefully preserved in order to
accommodate replacement of 450mm, 600mm or 900mm diameter pipe
culverts as shall be directed by the Engineer.

(c) Removal of Other Existing Drainage Structures
When instructed by the Engineer, the Contractor shall demolish or remove
any other structure and payment for this shall be made on day work basis.

(d) Excavation for Culverts and Drainage Works
The Contractor shall carry out all excavations for new culverts and
drainage works to the lines, levels, inclinations, and dimensions shown on
the drawings or as instructed by the Engineer.
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805 EXCAVATION IN HARD MATERIAL

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and
insert "100%".

In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%".

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and
"and shaped" insert the words "to 100% MDD (AASHTO T.99)".

Hard material is material that can be excavated only after blasting with explosives
or barring and wedging or the use of a mechanical breaker fitted with a rock point
in good condition and operated correctly. Boulders of more than 0.2m3 occurring
in soft material shall be classified as hard material.

809 BEDDING AND LAYING OF PIPE CULVERTS

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/20 and
the pipes shall be bedded on a 1:3 cement: sand mortar at least 50mm thick,
150mm wide and extending the full length of the barrel.

The rates inserted shall allow for compaction of the bottom of excavation to
100% MDD (AASHTO T.99).

810 JOINTING CONCRETE PIPES

The concrete pipes for the culverts shall have ogee joints and will be jointed by
1:2 cement: sand mortar and provided with fillets on the outside as described in
clause 810 of the Standard Specification.

812 BACKFILLING OVER PIPE CULVERTS

In the Standard Specifications, clause 812

a) Wherever the expression "dry density of 95% MDD (AASHTO T. 99)"
occurs delete and replace with "dry density of 100% MDD (AASHTO
T.99)".

The rates entered for laying of pipe culverts shall allow for backfilling to pipe
culverts and compacting to 100% MDD (AASHTO T.99) and these works shall
not be measured and paid for separately.

814 SUBSOIL DRAINS
In the event of excavation for repairs exposing local seepage, springs or

unacceptably high water table, the Engineer may instruct the provision of counter
fort or French drains.
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These drains shall consist of a trench excavated to the alignment, width, depth
and gradient instructed by the Engineer, and backfilled with approved compacted
clean hard crushed rock material as specified in clause 815 of the standard
specification. Where these drains lie within the carriageway the carriageway
shall be reinstated with compacted stabilised gravel and surfaced with hot asphalt
or a surface dressing as instructed by the Engineer.

815 INVERT BLOCK DRAINS AND HALF ROUND CHANNELS

Invert Block Drains and Half Round Channels shall be constructed as shown in
the drawings provided in accordance with the Standard Specifications where
directed by the Engineer.

817 REPAIRS TO DRAINS
817.1 Cleaning and Repair of Existing Drains

In areas of existing side drains, mitre or outfall drains where such are blocked,
the Engineer shall instruct the Contractor to clean and clear the drains to free
flowing condition.

The work shall consist of:

(a) Stripping and removal of any extraneous material to spoil including
vegetation and roots in the drains to the satisfaction of the engineer.

(b) Spreading of any spoil to the satisfaction of the Engineer.

Shaping the drains to free flowing condition as directed by the Engineer.
Removing any broken side slabs for inverted block drains and replacing with a
new removing any broken inverted block drains and replacing with a new one
well jointed.

Measurement and Payment for cleaning drains shall be by linear metre of drain
cleaned measured as the product of plan area and vertical depth of extraneous
material instructed to be removed. No extra payment will be made for removal
of vegetation and roots.

817.2 Channels

The Engineer may instruct that the Contractor provides open channels in place of
existing subdrains where the latter may be damaged or in any other place. The
rates entered by the Contractor in the bills of quantities must include for removal
and disposal of any subdrain material, excavation to line and level, backfilling
and compaction as directed by the engineer. The channels shall be constructed of
precast class 20/20 concrete of minimum 80mm thickness and lengths or widths
not exceeding 1000mm. Joints shall be at least 15mm wide filled with 1:2 cement
sand mortar.
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817.3 Rubble fills for protection work
Quarry waste or similar approved material shall be used to back fill scoured and
eroded side, outfall and cut-off drains. The material shall be compacted to form a
flat or curved surface preparatory to stone pitching of drainage channels, existing
and new scour checks as directed by the Engineer.

817.4 Stone Pitching

Stone pitching shall be constructed in accordance with clause 710 of the standard
Specification.

817.5 Gabions
Gabions shall be constructed in accordance with clause 711 of the standard
Specification.

817.6 Spoil Material
The Contractor shall be responsible for removal from site of all materials
excavated in the course of undertaking works in this section of the specifications,
unless suitable for re-use, and deposit of the material in a spoil dump to be
approved by the Engineer.

818 SCOUR CHECKS
Scour checks are to be constructed in mass concrete in accordance with clause
818 of the standard Specifications and the drawings as shall be provided.

819 CLEANING AND MAINTENANCE

819.1 Desilting of Pipe Culverts

Where instructed, Contractor shall desilt the existing pipe culverts by removing
all the material from the pipe to make them clean and free flowing.

Measurement and payment shall be by the linear metres of pipes de-silted,
regardless of diameter size.
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SECTION 9 ~ PASSAGE OF TRAFFIC
901 SCOPE OF THE SECTION

The Contractor shall so arrange his work to ensure the safe passage of the Traffic
at all times and if necessary construct and maintain an adequate diversion for
traffic complete with all the necessary road traffic signs.

The contractor shall provide to the satisfaction of the Engineer adequate warning
signs, temporary restriction signs, advance warning signs, barriers, temporary
bumps and any other device and personnel equipped with two way radios to
ensure the safe passage of traffic through the works.

When carrying out the Works the Contractor shall have full regard for the safety
of all road users.

The Contractor shall also provide sign posts and maintain to the satisfaction of the
Engineer all deviations necessary to complete the works. The contractor should
allow for the costs of complying with the requirements of this clause in his rates.

The contractor will be deemed to have inspected the site and satisfied himself as
to the adequacy of his bid for these works and no additional payments will be
made to the contractor for any expenditure on traffic control or the provision of
deviations. The employer shall not be liable for inadequate prior investigations of
this nature by the contractor.

903 MAINTENANCE OF EXISTING ROADS

The Contractor shall when instructed, maintain the existing project road ahead
of works using compacted asphalt concrete type 1 in accordance with the
provisions in clause 1601B — 1607B of the Special Specifications or gravel
material depending on the nature of the wearing course surface.

904 CONSTRUCTION OF DEVIATIONS
(a) General

In addition to requirement of this clause, the Contractor shall when
instructed construct and complete deviations to the satisfaction of the
Engineer before commencing any permanent work on the existing road.
Also during these works the contractor is supposed to provide a detour
of adequate pipe culverts for pedestrian and traffic crossing where there
is bridge works.

Subject to the approval by the Employer, the Contractor may maintain and
use existing roads for deviation. Payment for this, made in accordance
with clause 912 (a) (i), shall be by the Kilometre used depending on the
type of road used, whether bituminous or earth/gravel. The rates shall
include for the provision of materials and the works involved.

b) Geometry
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The carriageway width of the deviations shall not be less than 6m wide
and suitable for 2-way lorry traffic unless otherwise specified.

C) Construction

Unless otherwise instructed gravel wearing course for the deviation shall
be 150mm compacted thickness complying with section 10 of the
Standard Specification. The Contractor shall allow in his rate for removal
of any unsuitable material before placing of gravel wearing course, as this
will not be paid for separately.

In addition to provision of this clause, Contractor is required to sprinkle
water at least 4 times a day at the rate of1 to 1.4 litres/M? in regular
interval to minimise the effects of dust. Latest sprinkling time shall be one
hour before the sunset.

Where existing neighbouring roads are used as deviation, Contractor shall
carry out repairs and maintenance in parent materials used for the
existing base and surfacing of the road being used.

906 PASSAGE OF TRAFFIC THROUGH THE WORKS

The Contractor shall arrange for passage of traffic through the works during
construction whenever it is not practicable to make deviations.

Any damage caused by passing traffic through the works shall be made good at
the contractor's own cost.

907 SIGNS, BARRIERS AND LIGHTS

Contractor shall provide signs, barriers and lights as shown in the drawing in
Book of Drawings at the locations where the traffic is being carried off the existing
road to the deviation and back again to existing road. The Contractor shall
provide ramps and carry out any other measures as instructed by the Engineer to
safely carry traffic from the road to deviation.

Contrary to what has been specified in this clause the road signs provided shall
be fully reflectorised and in conformity with clause 9.1 of the "Manual for Traffic
Signs in Kenya Part II".

909 ASSISTANCE TO PUBLIC

In addition to provision of clause 909, Contractor shall maintain close liaison with
the relevant authorities to clear any broken down or accident vehicles from the
deviations and the main road, in order to maintain smooth and safe flow of the
traffic. Further, the Contractor shall provide a traffic management plan to be
approved by the Engineer before the commencement of any construction works
and execute the same, to the satisfaction of the Engineer, during the entire period
of project implementation. A draft traffic management plan shall be submitted
with Bid.
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912 MEASUREMENT AND PAYMENT

Construct Deviation

Road Deviation

The Contractor shall be paid only 50% of the rate for this when he completes
deviation road to the satisfaction of the Engineer. The balance shall be paid in
equal monthly instalments over the contract period, as he satisfactorily maintains
the deviation (as per clause 904 and 905 above) when it is in operation.

Where existing neighbouring road has been used as deviation, payment shall be
by the kilometre rate and shall include the cost of repairs and maintenance of the
road carried out in parent base and subbase materials.

Deviation using Pipe Culverts

The Contractor shall be paid only 50% of the rate for this when he completes
deviation to the satisfaction of the Engineer. The balance shall be paid in equal
monthly instalments over the contract period, as he satisfactorily maintains the
deviation when it is in operation. The Contractor shall be paid full amount when
the bridge under construction will be in use.

Maintain existing road

Asphalt Concrete or gravel for maintaining the existing road shall be measured
by the cubic metre placed and compacted upon the road

Passage of traffic through the works

Payment shall be made on Lump Sum basis.

Assistance to Public

The Contractor will be deemed to have included cost of this item in other items
and no separate payment shall be made.
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SECTION 10 — GRADING AND GRAVELLING

1001 GENERAL
Grading covers the works involved in the reinstatement of the road carriageway
to the camber by removing the high points and filling up gullies, corrugations
and wheel ruts to restore smooth running surface. Gravelling consists of
excavation, loading, hauling, spreading, watering and compaction of gravel or
softstone wearing course material on the formation of the road carriageway.

Ditch and Shoulder grading
The activity consists of cutting of a V — ditch and reinstating or reforming of the
shoulders of road using either Towed or Motor grader.

Carriageway grading

(i) Light grading
This consists of trimming of the carriageway to control roughness and
corrugations using either a towed grader or a motorized grader.

(ii) Heavy grading

This consists of scarifying the existing carriageway surface, cutting high spots and
moving materials to fill potholes, corrugations and wheel ruts and reshaping of
the surface to the specified camber, using either a towed grader or a motorized
grader. All loose rocks, roots, grasses shall be removed and disposed well clear off
the drains.

Heavy grading will be considered if 70% of the road has potholes, corrugations
and wheel ruts of over 200mm deep.

The material shall be bladed toward the center of the road starting from both
edges until the specified camber is achieved.

1002 MATERIALS
Gravel shall include lateritic gravel, quartzitic gravel, calcareous gravel,

decomposed rock, softstone/quarry waste material, clayey sand and crushed
rock.
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1003 MATERIAL REQUIREMENTS

Gravel material shall conform to the requirements given below:

GRADING REQUIREMENTS
AFTER COMPACTION
Sieve % by weight
(mm) passing
40 100
28 95 — 100
20 85— 100
14 65— 100
10 55— 100
5 35-92
2 23-77
1 18—-62
0.425 14 — 50
0.075 10 - 40
PLASTICITY INDEX REQUIREMENTS PI
Zone Min Max
WET 5 15
DRY 10 25
BEARING STRENGTH REQUIREMENTS
Traffic CBR DCP Equivalent
Commercial mm/Blow
VPD
Greater than 20 11
15
Less than 15 15 14
CBR at 95% at MDD, Modified AASHTO and 4
days soak

Lower quality material (CBR 15) may be accepted
if no better material can be found

NB:  Wet Zone — mean annual rainfall greater than 500mm
Dry Zone — mean annual rainfall less than 500mm
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SECTION 11 — SHOULDERS TO PAVEMENT
1101 GENERAL

Shoulders shall be constructed in accordance with guidelines given in 1102 and
as directed by the Engineer.

For sections where shoulders are extremely low and requires fill material before the shoulder is
reconstructed, the construction of fill embankment shall be in accordance with Section 5 of this
specification.

1102 MATERIAL FOR CONSTRUCTION OF SHOULDERS
The shoulders shall be 1.0m wide both sides and shall be formed of 150mm
thick well compacted soft stone material and topsoiled with red coffee soil and
planted with grass.

Low shoulder shall be reconstructed by cutting benches, filling and compacting
approved fill material to form the formation to the shoulders.

Shoulder reconstruction shall be same in all sections including the slip roads.
1105 SURFACE TREATMENT OF SHOULDERS

The shoulders shall be planted with creeping type kikuyu grass.

1106 MEASUREMENT AND PAYMENT

Payment for shoulder construction shall be in accordance with the relevant
clauses in sections 11, 12, 14, 15 and 23 of the relevant Specifications. Payment
for fill material on shoulder shall be in accordance with Section 5 of this
specification.
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SECTION 12 ~ NATURAL MATERIAL SUBBASE AND BASE
1201 GENERAL

Where instructed by the Engineer, the Contractor shall undertake repairs,
widening and reprocessing to the existing carriageway and shoulders in
accordance with sections 12 and 14 of the Special Specifications.

a) Areas to be scarified and reprocessed

The contractor will scarify, add new material and reprocess sections as
determined by the Engineer.

b) Pavement repairs

The Contractor will carry out repairs to base and subbase as directed by
the Engineer and according to Specifications given in Sections 12 and 14
of the Standard Specifications.

¢) Pavement widening

The Contractor shall, as directed by the Engineer, bench and compact the
subgrade to 100% MDD (AASHTO T99), provide lay and compact
material for subbase and base as directed by the Engineer and in
accordance with Sections 5 and 12 of the Standard Specifications.

1203 MATERIAL REQUIREMENTS

Natural materials for base and subbase shall conform to the specifications given
in Section 12 of the Standard Specifications for Road and Bridge Construction for
cement and lime improved base and subbase.

1209 MEASUREMENT AND PAYMENT

Natural material for subbase and base shall be measured by the cubic metre
placed and compacted upon the road calculated as the product of the compacted
sectional area laid and the length.

1210 HAND PACKED STONE
Hand packed stone base is a layer of hand laid stone of defined size and durable

in nature, laid in a manner such that when proof rolled and compacted it forms
a stable and dense matrix as a road base.
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a) Material for Hand Packed Stone Base
This shall consist of durable stone with nominal base dimensions of 75 mm square
and minimum height of 150 mm or when compacted to give a layer of 150 mm.
The stone shall be class C with the following requirements:

LAA 45 max

ACV 32 max

SSS 12 max

FI 30 max

CR 60 min.

It shall be free from foreign matter. The fines passing 0.425 mm sieve shall be
NONPLASTIC

b) Laying

The stone shall be laid by hand closely together. The stone shall be carefully
bedded and tightly wedged with suitable spalls. The base of the stone shall
alternate with the apex in all directions or as directed by the Engineer. The layer
shall be proof rolled with a loaded scrapper or truck with a minimum axle load
of 8 tonnes in the presence of the Engineer who shall approve of its stability before
compaction.

¢) Compaction

This shall be by a steel wheeled roller of at least five tonnes per metre width of
roll. It shall consist of four static runs or until there is no movement under the
roller. There shall follow vibratory compaction until an average dry density of
85% minimum of specific gravity of stone has been achieved. No result shall be
below 82% of specific gravity. The surface of the compacted layer shall then be
levelled by quarry dust (0/6 mm). The dust shall have the following
specifications:

The stone shall be class C

Grading
Sieve Size % Passing
10 100
6.3 90-100
4 75-95
2 50-70
1 33-50
0.425 20-33
0.300 16-28
0.150 10-20
0.075 6-12

The dust shall be free from foreign matter and fines passing 0.425 mm sieve shall
be NON-PLASTIC. The maximum layer shall be 40 mm or as directed by the
Engineer

83
Issued by the Kenya Urban Roads Authority — AUGUST 2020,

KURA/RMLF/UE/210/2020-2021 (YOUTH)



ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

d) Measurement and Payment

Payment shall be by the cubic metre laid (m?3). Measurement of volume shall be
determined as the product of length and compacted thickness laid. The rate quoted
for this item should include the cost for laying the levelling quarry dust layer, as
no extra payment shall be made for this layer.

1211 REPROCESSING EXISTING PAVEMENT LAYERS

(b)  General
The existing surfacing and the base shall be reprocessed with additional material
and the composite mixture shall be compacted to form the subbase layer.

Before commencement of the work the Contractor shall propose plants and
equipments he proposes to use for this activity.

The Contractor after approval of his proposal shall carry out test section in
accordance with Section 3 of the Standard Specifications.

© The existing surfacing and base course shall be broken up to specified depth and
reprocessed in place, where required. The underlying layers shall not be damaged, and
material from one layer may normally not be mixed with that of another layer. Where
unauthorized mixing occurs or where the material is contaminated in any way by the
actions of the Contractor, and the contaminated material does not meet the specified
requirements of for the particular layer, he shall remove such material and replace it with
other approved material, all at his own expense.

(d Any mixture composition of the new layer must not contain more than 30% of
the bituminous material by volume. The mixture must not contain pieces of bound
bituminous material larger than 37.5mm, and any such material shall be removed
at the Contractor’s cost.

© The requirements for imported material used in the respective pavement
layers shall comply  with the limitations, norms, sizes and strengths specified in
the Standard Specifications clause 1203(b) and (d) and shall be worked as per
Section 14 of the Standard Specification.

®) Material reworked in-situ or that obtained from existing pavement is not expected

to comply with the material requirements but the reworking should achieve the
specified requirements.

(2 Where the thickness of any existing pavement layer requires to be supplemented
within reprocessing and the thickness of the additional material after compaction
will be less than 100mm, the existing layer shall be scarified to a depth that will give
a layer thickness of at least 100mm after compacting the loosened existing and the
additional material.

Controlling the Reworked Depth
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The Contractor shall submit a proven method to method to control the depth of excavation, or
layer to be reworked, to the Engineer for approval. The Engineer may order a trial section to be
reprocessed before any major length of the road is rehabilitated.

Excavations

Excavations in the pavement shall be kept dry. In the event of water penetrating the
underlying layers, construction of the consecutive layers shall be postponed until the
underlying layers are dry enough to accommodate the construction plant without deforming
or otherwise showing distress.

Step construction shall be carried out per layer at the joint when excavating, both
longitudinally (if appropriate) and perpendicular to the direction of travel. The step width
shall be 500mm perpendicular to the direction of travel, and 150mm long longitudinally,
unless otherwise instructed by the Engineer.

Special care shall be taken when compacting the new material at the joint, ensuring that the
specified density is achieved.

Measurement and Payment

(a) Item: In-situ reprocessing of existing pavement layers as subbase compacted to
specified density (95% MDD AASHTO T180) and thickness.

Unit: M3

The tendered rate shall include full compensation for breaking up the existing pavement
layer to specified depth, breaking down and preparing the material and the spreading and
mixing in of any additional material

(b) Item: The addition of extra gravel to subbase.
Unit: M3

The tendered rate shall include full compensation for procuring and addition of the material
to the in-situ scarified layers and the transportation of the material over unlimited free~haul
distance. The tendered rates will also include full compensation for prospecting for materials
and any payments necessary to acquire the specified quality material.

©) Excavation of existing bituminous pavement materials including
unlimited free-haul.
Unit: M3

The tendered rates shall include full compensation for excavating the existing bituminous
material from the pavement layers and for loading, transporting the material for unlimited
free~haul, off-loading and disposing of the materials as specified.

(d) Excavation of the existing pavement

Unit: M3
The tendered rate shall include full compensation for excavating the existing material from
the pavement layers and for loading, transporting the material for unlimited free-~haul
distance, off-loading and disposing of the material as specified.

Payment will only be made for breaking up and excavating existing pavement layers to the
specified depth if the material is to be removed to spoil.
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SECTION 15 ~ BITUMINOUS SURFACE TREATMENTS
1501B PREPARATION OF SURFACE

In addition to requirements of Clause 1503B of the Standard Specifications, the
contractor shall prepare and Repair Cracks, Edges, Potholes and Other Failures
as follows: ~

a) Cracks 3.0mm or less in width

The entire crack area shall be cleaned by brushing with a wire brush and then
blowing with a compressed air jet and the crack sealed with 80/100 cutback
bitumen using a pouring pot or pressure lance and hand squeegee. The surface
shall then de dusted with sand or crushed dust.

b) Cracks greater than 3.0mm in width

Before these cracks are filled a steel wire brush or router shall be used to clean
them and then a compressed air jet shall be used to clean and remove any foreign
or lose material in the crack until the entire crack area is clean.

When the crack and surrounding area have been thoroughly cleaned, dry sand
shall be forced into the crack until it is sealed in the manner specified for cracks
less than 3.0mm width.

c) Potholes, edges and other repair areas

Where instructed, the Contractor shall prepare areas for the repair of potholes,
road edges and other repair areas by excavating off unsuitable or failed material
and debris, trimming off excavated edges, cleaning and compacting the resulting
surfaces and applying MC 30 or MC 70 cut-back bitumen prime coat at a rate of
0.8~1.2 litres/m?, all as directed by the Engineer. Measurement and payment shall
be made under the relevant item of Bill No 15. Where the surface repair on
potholes and edges are to be carried out, Asphalt Concrete Type I (0/ 14gradation)
shall be used. Bituminous material for repair of failures and other repair areas
shall be paid for under the relevant item of Bill No 16

PART B -~ PRIME COAT
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1502B MATERIALS FOR PRIME COAT AND TACK COAT.

For prime coat, the binder shall be a medium-curing cutback MC 70 unless
otherwise directed by the Engineer.

The rate of spray of bituminous prime coat refers to the gross volume of the
cutback bitumen, that is to say the volume of the bitumen plus dilatants.

Prime coat shall be applied to gravel areas that are to receive bituminous mixes as
directed by the Engineer.

The tack coat shall consist of bitumen emulsion KI-60 unless otherwise directed
by the Engineer.

The rates of spray of the binder shall be as instructed by the Engineer and shall
generally be within the range 0.8-1.2 litres/square metre.

1511C MEASUREMENT AND PAYMENT
(a) Seal coat
Seal coats shall be measured by the litre, for each type of bituminous binder for

each seal coat, calculated as the product of the area in square metres sprayed and
the rate of application in litres/square metres, corrected to 15.6 © C
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SECTION 16 ~ BITUMINOUS MIX BASES, BINDER COURSES AND WEARING COURSES

This section covers different types of bituminous mixes for base and surface (wearing
and binder courses) and is divided into the following parts: -

Part A General

Part B Asphalt Concrete for carriageway
PART A — GENERAL
1601A SCOPE OF PART A

Part A comprises all the general requirements for bituminous mixes, which apply to Part

B as well.

1602A REQUIREMENTS FROM OTHER SECTIONS

The following sections of this Specification apply to Part B of this section and shall
be read in conjunction therewith:-

Section 2 Materials and Testing of Materials
Section 3 Setting Out and Tolerances
Section 6 Quarries, Borrow Pits, Stockpile and Spoil Areas
Section 15 Bituminous Surface Treatments and Surface Dressing
1603A CONSTRUCTION PLANT
(@) General

The Contractor shall submit to the Engineer in accordance with Section 1 of its
Specification, full details of the construction plant he proposes to use and the
procedures he proposes to adopt for carrying out the permanent Works.

The Engineer shall have access at all times to construction plant for the purposes
of inspection. The Contractor shall carry out regular calibration checks in the
presence of the Engineer and shall correct forthwith any faults that are found.

All construction plant used in the mixing, laying and compacting of bituminous
mixes shall be of adequate rated capacity, in good working condition, and shall be
acceptable to the Engineer. Obsolete or worn-out plant will not be allowed on the
work.

(b Mixing Plant

Bituminous materials shall be mixed in a plant complying with ASTM Designation
D995 and shall be located on the Site unless otherwise agreed by the Engineer. It
shall be equipped with at least three bins for the storage of heated aggregates and
a separate bin for filler. All bins shall be covered to prevent the ingress of
moisture.
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The plant may be either the batch-mix type or the continuous-mix type and shall
be capable of regulating the composition of the mixture to within the tolerances
specified in Clause 1614A of this Specification.

The bitumen tank shall be capable of maintaining its contents at the specified
temperature within a tolerance of 5°C and a fixed thermometer easily read from
outside the tank. Any bitumen that has been heated above 180°C or has suffered
carbonisation from prolonged heating shall be removed from the plant and
disposed of.

()  Laying Plant

Bituminous materials shall be laid by a self~propelled spreader finisher equipped
with a hopper, delivery augers and a heated adjustable vibrating screed. It shall
be capable of laying bituminous materials with no segregation, dragging, burning
or other defects and within the specified level and surface regularity tolerance.
Delivery augers shall terminate not more than 200mm from the edge plates.

) Compaction Plant

The Contractor shall provide sufficient rollers of adequate size and weight to
achieve the specified compaction. Prior to commencing the laying of bituminous
mixes in the permanent Works the Contractor shall carry out site trials in
accordance with Section 2 of this Specification to demonstrate the adequacy of
his plant and to determine the optimum method of use and sequence of operation
of the rollers.

It is important to achieve as high a density as possible at the time of construction
and it is expected that vibrating rollers will be required to produce the best results.
However, it is essential that thorough pre-construction trials are carried out to
ensure that:~

(a) The roller is set up to have the optimum amplitude and frequency
of vibration for the particular material being laid

(b) That the roller does not cause breakdown of the aggregate
particles.

(b) That the optimum compaction temperatures are established which allow

compaction without causing ripple effects or other distortions of the
surfacing.
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1604A PREPARATION OF SURFACE

Immediately before placing the bituminous mix in the pavement, the existing surface
shall be cleaned of all material and foreign matter with mechanical brooms or by other

approved methods. The debris shall be deposited well clear of the surface to be covered.

Any defect of the surface shall be made good and no bituminous mix shall be laid
until the Engineer has approved the surface.

A tack coat shall be applied in accordance with Section 15 of this Specification. If
the Engineer considers a tack coat is required prior to laying the bituminous mix
or between layers of the bituminous mix, due solely to the

Contractor's method of working, then such tack coat shall be at the Contractor's
expense.

1605A DESIGN AND WORKING MIXES

At least two months prior to commencing work using a bituminous mix, the
Contractor shall, having demonstrated that he can produce aggregates meeting
the grading requirements of the Specification, submit samples of each constituent
of the mix to the Engineer. The Engineer will then carry out laboratory tests in
order to decide upon the proportion of each constituent of the initial design mix
or mixes to be used for site trials to be carried out in accordance with Clause
1606A of this Specification.

Should the Engineer conclude from the site trials that the mix proportion or
aggregate grading are to be changed, the Contractor shall submit further samples
of the constituents and carry out further site trials all as directed by the Engineer.

The Engineer may instruct the alteration of the composition of the ~-75 micron
fraction of the aggregates by the addition or substitution of mineral filler. The
Engineer may also instruct the alteration of all or part of the -6.3mm fraction of
the aggregates by the addition or substitution of natural sand.

The Contractor shall make the necessary adjustments to his plant to enable the
revised mix to be produced.

Following laboratory and site trials the Engineer will determine the proportions
of the working mix and the Contractor shall maintain this composition within the
tolerances given in Clause 1614A.

Should any changes occur in the nature or source of the constituent materials, the

Contractor shall advise the Engineer accordingly. The procedure set out above
shall be followed in establishing the new mix design.
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1606A SITE TRIALS

Full scale laying and compaction site trials shall be carried out by the Contractor
on all asphalt pavement materials proposed for the Works using the construction
plant and methods proposed by the Contractor for constructing the Works. The
trials shall be carried out with the agreement, and in the presence of the Engineer,
at a location approved by the Engineer.

The trials shall be carried out to: -~

a)  Test materials, designed in the laboratory, so that a workable mix that
satisfies the specification requirements can be selected.

b)  To enable the Contractor to demonstrate the suitability of his mixing and
compaction equipment to provide and compact the material to the specified
density and to confirm that the other specified requirements of the
completed asphalt pavement layer can be achieved.

Each trial area shall be at least 100 metres long and to the full construction width
and depth for the material. It may form part of the Works provided it complies
with this Specification. Any areas that do not comply with this Specification shall
be removed.

The Contractor shall allow in his programme for conducting site trials and for
carrying out the appropriate tests on them. The trial on any pavement layer shall
be undertaken at least 21 days ahead of the Contractor proposing to commence
full-scale work on that layer.

The Contractor shall compact each section of trial over the range of compactive
effort the Contractor is proposing and the following data shall be recorded for
each level of compactive effort at each site trial: ~

i The composition and grading of the material including the bitumen
content and type and grade of bitumen used.

il The moisture content of aggregate in the asphalt plant hot bins.

iii. The temperature of the bitumen and aggregate immediately prior to

entering the mixer, the temperature of the mix on discharge from
the mixer and the temperature of the mix on commencement of
laying, on commencement of compaction and on completion of
compaction. The temperature of the mixture is to be measured in
accordance with BS 598, Part 3, Appendix A.

iv. The type, size, mass, width of roll, number of wheels, wheel load,
tyre pressures, frequency of vibration and the number of passes of
the compaction equipment, as appropriate for the type of roller.

v. The target voids and other target properties of the mix together with
the results of the laboratory tests on the mix.

Vi. The density and voids achieved.

Vii. The compacted thickness of the layer.

viii.  Any other relevant information as directed by the Engineer.
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At least eight sets of tests shall be made by the Contractor and the Engineer on
each 100 metres of trial for each level of compactive effort and provided all eight
sets of results over

the range of compactive effort proposed by the Contractor meet the specified
requirements for the material then the site trial shall be deemed successful. The
above data recorded in the trial shall become the agreed basis on which the
particular material shall be provided and processed to achieve the specified
requirements.

MIXING OF AGGREGATES AND BITUMEN

The bitumen shall be heated so that it can be distributed uniformly and care shall
be taken not to overheat it. The temperature shall never exceed 170° C for
80/100-penetration grade bitumen.

The aggregates shall be dried and heated so that they are mixed at the following
temperatures: -

125-165°C when 80/100 bitumen is used

The dried aggregates shall be combined in the mixer in the amount of each
fraction instructed by the Engineer and the bitumen shall then be introduced into
the mixer in the amount specified. The materials shall then be mixed until a
complete and uniform coating of the aggregate is obtained.

The mixing time shall be the shortest required to obtain a uniform mix and
thorough coating. The wet mixing time shall be determined by the Contractor
and agreed by the Engineer for each plant and for each type of aggregate used. It
shall normally not exceed 60 seconds.

TRANSPORTING THE MIXTURE

The bituminous mix shall be kept free of contamination and segregation during
transportation. Each load shall be covered with canvas or similar covering to
protect it from the weather and dust.

LAYING THE MIXTURE

Immediately after the surface has been prepared and approved, the mixture shall
be spread to line and level by the laying plant without segregation and dragging.

The mixture shall be placed in widths of one traffic lane at a time, unless otherwise
agreed by the Engineer. The compacted thickness of any layer shall be at least 2.5
times the maximum size of the aggregate for wearing course and at least 2 times
for binder course. The minimum thickness shall be 25mm.

Only on areas where irregularities or unavoidable obstacles make the use of
mechanical laying impracticable, may the mixture be spread and compacted by
hand.
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1610A COMPACTION

Immediately after the bituminous mixture has been spread, it shall be thoroughly
and uniformly compacted by rolling.

The layer shall be rolled when the mixture is in such a condition that rolling does
not cause undue displacement or shoving.

The number, weight and type of rollers furnished shall be sufficient to obtain the
required compaction while the mixture is in a workable condition.

The sequence of rolling operations shall be as agreed with the Engineer and
proved during site trials. Initial rolling

with steel tandem or three-wheeled roller shall follow the laying plant as closely
as possible. The rollers shall be operated with the drive roll nearest the laying
plant, at a slow and uniform speed (not exceeding 5 Km/Hr).

Rolling shall normally commence from the outer edge and proceed longitudinally
parallel to the centreline, each trip overlapping one half of the roller width. On
super elevated curves, rolling shall begin at the low side and progress to the high
side. Where laying is carried out in lanes care must be taken to prevent water
entrapment.

Intermediate rolling with a pneumatic-tyred or vibratory roller shall follow
immediately. Final rolling with a steel~-wheeled roller shall be used to eliminate
marks from previous rolling.

To prevent adhesion of the mixture to the rollers, the wheels shall be kept lightly
moistened with water.

In areas too small for the roller, a vibrating plate compactor or a hand tamper
shall be used to achieve the specified compaction.

1611A FINISHING, JOINTS AND EDGES

Any mixture that becomes loose and broken, mixed with dirt or foreign matter or
is in any way defective, shall be removed and replaced with fresh hot mixture,
which shall be compacted to conform to the surrounding area.

Spreading of the mixture shall be as continuous as possible. Transverse joints
shall be formed by cutting neatly in a straight line across the previous run to
expose the full depth of the course. The vertical face so formed shall be painted
lightly with hot 80/100 penetration grade bitumen just before the additional
mixture is placed against it.

Longitudinal joints shall be rolled directly behind the paving operation. The first
lane shall be placed true to line and level and have an approximately vertical face.
The mixture placed in the abutting lane shall then be tightly crowded against the
face of the previously placed lane. The paver shall be positioned to spread material
overlapping the joint face by 20-30mm. Before rolling, the excess mixture shall
be raked off and discarded.
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When the abutting lane is not placed in the same day, or the joint is destroyed by
traffic, the edge of the lane shall be cut back as necessary, trimmed to line and
painted lightly with hot 80/100 penetration grade bitumen just before the
abutting lane is placed.

Any fresh mixture spread accidentally on the existing work at a joint shall be
carefully removed by brooming it back on to uncompacted work, so as to avoid
formation of irregularities at the joint. The finish at joints shall comply with the
surface requirements and shall present the same uniformity of finish, texture and
density as other sections of the work.

The edges of the course shall be rolled concurrently with or immediately after the
longitudinal joint. In rolling the edges, roller wheels shall extend 50 to 100mm
beyond the edge.

1612A SAMPLING AND TESTING OF BITUMINOUS MIXTURES

The sampling of bituminous mixtures shall be carried out in accordance with
AASHTO T168 (ASTM Designation D979).

1613A QUALITY CONTROL TESTING

During mixing and laying of bituminous mixtures, control tests on the
constituents and on the mixed material shall be carried out in accordance with
Clause 1612A and Section 2 of this Specification.

If the results of any tests show that any of the constituent materials fail to comply
with this Specification, the Contractor shall carry out whatever changes may be
necessary to the materials or the source of supply to ensure compliance.

If the results of more than one test in ten on the mixed material show that the
material fails to comply with this Specification, laying shall forthwith cease until
the reason for the failure has been found and corrected. The Contractor shall
remove any faulty material laid and replace it with material complying with this
Specification all at his own expense.

1614A TOLERANCES

Surfacing courses and base shall be constructed within the geometric tolerances
specified in Section 3 of this Specification.

The Contractor shall maintain the composition of the mixture as determined from
the laboratory and site trials within the following tolerances, per single test: -

Bitumen Content 0.3% (by total weight of total mix)
Passing 10mm sieve 6% (by total weight of dry ageregate
and larger sieves including mineral filler)
Passing sieves between 4% (by total weight of dry aggregate
10mm and 1.0mm sieves including mineral filler)
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Passing sieves between 3% (by total weight of dry aggregate
1.0mm and 0.075mm sieve including mineral filler)
Passing 0.075mm sieve 2% (by total weight of dry aggregate

including mineral filler)

The average amount of bitumen in any length of any layer, calculated as the
product of the bitumen contents obtained from single tests and the weight of
mixture represented by each test, shall not be less than the amount ordered.

The average amount of bitumen for each day's production calculated from the
checked weights of mixes shall not be less than the amount ordered.

The average amount of bitumen in any length of any layer, calculated as the
product of the bitumen contents obtained from single tests and the weight of
mixture represented by each test, shall not be less than the amount ordered.

The average amount of bitumen for each day's production calculated from the
checked weights of mixes shall not be less than the amount ordered.

The final average overall width of the upper surface of a bituminous mix layer
measured at six equidistant points over a length of 100m shall be at least equal to
the width specified. At no point shall the distance between the centreline of the
road and the edge of the upper surface of a bituminous mix layer be narrower
than that specified by more than 13mm.

1615A MEASUREMENT AND PAYMENT

No separate measurement and payment shall be made for complying with the
requirements of Clauses 1601A to 1614A inclusive and the Contractor shall be
deemed to have allowed in his rates in Parts B and C of Section 16 of this
Specification for the costs of complying with the requirements of Part A of Section
16 of this Specification

95
Issued by the Kenya Urban Roads Authority — AUGUST 2020,

KURA/RMLF/UE/210/2020-2021 (YOUTH)



ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

PART B ~ ASPHALT CONCRETE FOR SURFACING

1601B

1602B

KURA/RMLF/UE/210/2020-2021

DEFINITION

Asphalt concrete means a thoroughly controlled, hot-mixed, hot-laid, plant
mixture of well-graded dried aggregate and penetration grade bitumen, which,
when compacted forms a dense material.

A distinction is drawn between asphalt concrete Type I (High Stability) and
asphalt concrete Type II (Flexible). The asphalt concrete type to be used will be
Type L.

MATERIALS FOR ASPHALT CONCRETE TYPE 1
a) Type of bituminous material

The type of material to be used on severe sites will be of the continuously
graded type similar to Asphaltic Concrete or Close Graded Macadam. It is
essential that these materials are sealed with a single or double surface
dressing or a Cape seal.

b) Penetration Grade Bitumen

Bitumen shall be 80/ 100 penetration grade since material is being laid at
an altitude of more than 2,500m.

c) Aggregate

Coarse aggregate (retained on a 6.3mm sieve) shall consist of crushed stone free
from clay, silt, organic matter and other deleterious substances. The aggregate
class will be specified in the Special Specification and it shall comply with the
requirements given in Table 16B-1(b). The grading for 0/20 mm for
carriageway and 0/ 14mm for shoulders for binder course is as specified below:

Sieve size 0/20 0/14
28 100 ~
20 90-100 100
14 75-95 90-100
10 60-82 70-90
6.3 47-68 52-75
4 37-57 40-60
2 25-43 30-45

1 18-32 20-35
0.425 11-22 12-24
0.300 9-17 10-20
0.150 5-12 6-14
0.075 3-7 4-8
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TABLE 16B-~1(b) ~ REQUIREMENTS FOR COARSE AGGREGATE

Coarse Aggregate
(Retained on a 6.3mm Sieve)
Test Maximum Value
LAA 30
ACV 25
SSS 12
FI 25

Fine aggregate (passing a 6.3mm sieve) shall be free from clay, silt, organic and
other deleterious matter and shall be non-plastic. Unless otherwise specified in the
Special Specification it shall consist of entirely crushed rock produced from stone
having a Los Angeles Abrasion of not more than 40. The Sand Equivalent of the
fine aggregate shall not be less than 40 and the SSS not more than 12.

b) Mineral Filler
Mineral Filler shall consist of ordinary Portland Cement 42.5 Grade
1603B GRADING REQUIREMENTS

The grading of the mixture of coarse and fine aggregate shall be within and
approximately parallel to the grading envelopes given in Table 16B-1(b), for
0/ 14mm as specified for binder course, as described below.

GRADING REQUIREMENTS

To arrive at a suitable design it is necessary to investigate a number of gradings
so that a workable mix, which also retains a minimum of 3 % voids at refusal
density, is identified.

The largest particle size used should not be more than 25mm so that the
requirements of the Marshall test method can be complied with.

Although the complete range of nominal maximum particle sizes is shown in the
Tables, the total thickness of material laid should not be more than 75mm.

1604B REQUIREMENTS FOR ASPHALT CONCRETE TYPE 1

The mixture shall comply with the requirements given in Table 16B-2 as specified
in the Specification. In addition, minimum Marshall Stability for 2 x 75 blows
shall be 9 kN and maximum 18 kN and at compaction to refusal shall have 3%
VIM.

The proportion, by weight of total mixture, of bitumen shall be 5.0 — 6.5 % for
0/14 mm and 4.5 — 6.5 % for 0/20mm. This shall be termed the nominal binder
content. The binder content of the working mix will be instructed by the Engineer
following laboratory and site trials.
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In order to determine the suitability of a coarse aggregate source a Marshall test
programme shall be carried out. It will be advantageous to use a crushed rock
which is known from past experience to give good results in this test procedure.
A grading conforming to the Type I Binder Course detailed in Table 16B-~1(a)
0/20 of this Specification should be tested (but with 100% passing the 25mm
sieve) and it shall meet the requirements of Table 16B-2 of this Specification.

Having established the suitability of the aggregate source several grading shall be
tested in the laboratory, including that used for the Marshall test, to establish
relationships between bitumen content and VIM at refusal density. For each mix,
samples will be made up to a range of bitumen contents and compacted to refusal
using a gyratory compactor and a vibratory hammer in accordance with the
procedure described in BS 598 (Part 104 : 1989), with one revision.

It should first be confirmed that compaction on one face of the sample gives the
same refusal density as when the same compaction cycle is applied to both faces
of the same sample. The procedure, which gives the highest density, must be used.

From the bitumen content-VIM relationship it will be possible to identify a
bitumen content which corresponds to a VIM of 3 -~ 7%. If it is considered that
the workability of the mix may be difficult then compaction trials should be
undertaken. It is advisable to establish two or more gradings for compaction
trials.

The mixes identified for compaction trials should be manufactured to the
laboratory design bitumen content and to two other bitumen contents of +0.5%
and +1% additional bitumen. Cores will be cut to determine the density of the
compacted material, having completed this the core will then be reheated to
145+/~50C 1n the appropriate mould and compacted to refusal in the vibrating
hammer test. To be acceptable the cores cut from the compaction trial must
have a density equivalent to at least 95% of refusal density.

The compaction trials will identify a workable mix which can be made to a
bitumen content which gives 3% VIM at refusal density.

1605B MIXING AND LAYING HEAVY DUTY ASPHALT

The temperature of the bitumen and aggregates when mixed shall be 110+/~30C
above the softening point (R&B) of the bitumen.

Compaction should commence as soon as the mix can support the roller without
undue displacement of material and completed before the temperature of the mix

falls below 90°C.

The minimum thickness of individual layers should be as follows:-
a) For the 37.5mm mix 65mm

b) For the 25.0mm mix 60mm

c) For the 19.0mm mix 50mm

d) For the 12.5mm mix 40mm
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1606B COMPACTION

Rolling shall be continued until the voids measured in the completed layer are in
accordance with the requirement for a minimum density of 98% of Marshall
optimum, or, a minimum mean value of 95% of refusal density (no value less than
93%) as appropriate.

1607B MEASUREMENT AND PAYMENT
a) Item Asphalt Concrete
Unit m3 of Asphalt Concrete Used

Asphalt concrete shall be measured by the cubic metre compacted on the
road calculated as the product of the length instructed to be laid an the
compacted cross-sectional area shown on the Drawings or instructed by
the Engineer.

The rate for asphalt concrete shall include for the cost of providing,
transporting, laying and compacting the mix with the nominal binder
content and complying with the requirements of Parts A and B of Section
16 of this Specification.
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SECTION 17 ~ CONCRETE WORKS
1703 MATERIALS FOR CONCRETE

This work shall consist of placing selected approved material of 250mm
minimum diameter on the foundation put after excavation to receive levelling
concrete in accordance with these specifications and in conformity with the lines,
grades and cross sections shown on the Drawings as directed by the Engineer.

(a) Materials

Selected rock: The selected rock builders to be placed for this work shall
be hard, sound, durable quarry stones as approved by the Engineer.
Samples of the stone to be used shall be submitted to and approved by the
Engineer before any stone is placed.

The maximum size of the stone boulders shall be 300mm.

(b) Construction Method

After completion of the structural excavation the surface of the loose soil
shall be levelled and compacted. Then the stone of the above sizes shall
be placed in one layer of 250mm over the compacted bed where the
bottom slab will rest. Coarse sand shall be spread to fill up the voids in
the stone boulders, and compaction with vibratory compactors should be
performed to make this layer dense whereon a concrete of levelling course
shall be placed.

() Measurement and payment

Measurement for the bedding materials shall be made in cubic metres for
the completed and accepted work, measured from the dimension shown
on the Drawings, unless otherwise directed by the Engineer.

Payment for the bedding Materials for Levelling Concrete Works shall be
full compensation for furnishing and placing all materials, all labour
equipment, tools and all other items necessary for proper completion of
the work in accordance with the Drawings and specifications and as
directed by the Engineer.
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1703(A) LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM SLAB INCLUSIVE OF COST
OF FORM WORKS

This work shall consist of placing and levelling lean concrete class 15/20 over
the prepared bed of stone boulders in the foundation for bottom slab and
wingwalls in accordance with these specifications and which conformity with the
lines, grades, thickness and typical cross-sections shown on the drawings unless
otherwise directed by the Engineer.

(a) Materials for Levelling Concrete

Requirement for the concrete class 15/20 is specified as follows:~
Design compressive strength (28) days : 15N/mm?

Maximum size of coarse aggregate : 20mm

Maximum cement content : 300 kg/m3.

Maximum water/cement ration of 50% with slump of 80mm.

(b) Construction Method

The bed of stone boulders upon which the levelling concrete will be placed
shall be smooth, compacted and true to the grades and cross-section shall
be set to the required lines and grades.

37.2 (o) Measurement and payment

Measurement for levelling concrete (class 15/20) shall be made in cubic
metres completed and accepted levelling concrete work measured in place
which is done in accordance with the Drawings and the Specifications.

Payment for this work shall be the full compensation for furnishing and
placing all materials, labour, equipment and tools, and other incidentals
to Specifications and as directed by the Engineer.

Pay item No. 17/02 Levelling Concrete Works (Class 15/20) for Box
Culvert and wingwalls inclusive of Cost of Form works.

1703 (O FORMWORK FOR CULVERT WALLS
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This work shall consist of all temporary moulds for forming the concrete for
culvert walls and slabs together with all temporary construction required for their
support. Unless otherwise directed by the Engineer all formworks shall be
removed on completion of the walls and slabs.

(a) Materials

Forms shall be made of wood or metal and shall conform to the shape,
lines and dimensions shown on the Drawings.

All timber shall be free from holes, loose material, knots, cracks, splits and
warps or other defects affecting the strength or appearance of the finished
structure.

Release Agents — Release agents shall be either neat oils containing a
surface activating agent, cream emulsions, or chemical agents to be
approved by the Engineer.

(b) Construction Method

)] Formworks
Formworks shall be designed to carry the maximum loads that may
be imposed, and so be rigidly constructed as to prevent
deformation due to load, drying and wetting, vibration and other
causes. After forms have been set in correct location, they shall be
inspected and approved by the Engineer before the concrete is
placed.

If requested, the contractor shall submit to the Engineer working
drawings of the forms and also, if requested, calculations to certify
the rigidity of the forms.

1703(D) CONCRETE WORKS (CLASS 25/20) OF CULVERT WALLS AND SLABS
This work shall consist of furnishing, mixing, delivering and placing of the
concrete for the construction of culvert walls and slabs, in accordance with these
Specifications and in conformity with the requirements shown on the Drawings.
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Concrete class 25/20 shall be used for Culvert walls and slabs.

)] Concrete Materials

(i) Cement: Cement shall be of Portland type and shall conform to the
requirements of BS 12 or equivalent.

The contractor shall select only one type or brand of cement or others.
Changing of type or brand of cement will not be permitted without a new
mix design approved by the Engineer. All cement is subject to the
Engineer’s approval; however, approval of cement by the Engineer shall
not relieve the Contractor of the responsibility to furnish concrete of the
specified compressive strength.

Conveyance of cement by jute bags shall not be permitted. Storage in the
Contractor’s silo or storehouse shall not exceed more than two (2) months,
and age of cement after manufacture at mill shall not exceed more than
four (4) months. The Contractor shall submit to the Engineer for his
approval the result of quality certificate prepared by the manufacturer.

Whenever it is found out that cement have been stored too long, moist, or
caked, the cement shall be rejected and removed from the project.

(b)  Aggregates
Fine and coarse aggregates must be clean, hard, strong and durable, and

free from absorbed chemicals, clay coating, or materials in amounts that
could affect hydration, bonding, strength and durability of concrete.
Grading of aggregates shall conform to the following requirements:
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@ Grading of Fine Aggregates

Sieve Size Percentage by Weight Passing
10 mm 100

5 mm 89-100

2.5 mm 60-100

1.2 mm 30-100

0.6 mm 15~ 54

0.3 mm 5- 40

0.15 mm 0-15

(ii) Grading of Coarse Aggregates

Size  of | Amounts finer than each standard sieve percentage by
Coarse weight
Aggregat | 40 30 25 20 15 10 5
e 2.5

100 ~ ~ 90-100 ~ 30-69 0-10

Other requirements for aggregates are as follows:
(iii)  Fine Aggregates

Fitness Modulus, AASHTO M-6 1 2.3-3.1

Sodium Sulphate Soundness, AASHTO TlO4 Max. 10% loss
Content of Friable Particles AASHTO 112 : Max 1% by weight
Sand Equivalent, AASHTO T176 : Min. 75

(iv)  Coarse Aggregate

Abrasion, AASGTO T96 : Max. 405 loss
Soft Fragment and shale, AASHTO M80 : Max. 5% by weight
Thin and elongated Pieces, AASHTO M80 : Max. 15%
(\] Water
All sources of water to be used with cement shall be approved by
the Engineer. Water shall be free from injurious quantities of oil,
alkali, vegetable matter and salt as determined by the Engineer.
(vi)  Admixture

Only admixture, which have been tested and approved in the site
laboratory through trial mixing for design proportion shall be
used. Before selection of admixture, the Contractor shall submit
to the Engineer the specific information or guarantees prepared
by the admixture supplier.

The contractor shall not exclude the admixture from concrete
proportions.
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Concrete class 20/20

Concrete class 25/20 shall be used for culvert walls and slabs.
The requirements of Concrete class 25/20 are provided as follows unless
otherwise the Engineer will designate any alteration.

Design compressive strength (28 days) : 25N/mm?
Maximum size of coarse aggregates : 20mm
Maximum water/cement ratio of 45% with slump of 80mm

(d) Proportioning Concrete

The Contractor shall consult with the Engineer as to mix proportions at
least thirty (30) days prior to beginning the concrete work. The actual
mix proportions of cement, aggregates, water and admixture shall be
determined by the Contractor under supervision of the Engineer in the site
laboratory.

The Contractor shall prepare the design proportions which has 120% of
the strength requirement specified for the designated class of concrete.

No class of concrete shall be prepared or placed until its job-mix
proportions have been approved by the Engineer.
(e) Concrete Work

(i) Batching
Batching shall be done by weight with accuracy of:

Cement : V2 percent
Aggregate : V2 percent
Water and Admixture : 1 percent.

Equipment should be capable of measuring quantities within these
tolerances for the smartest batch regularly used, as well as for
larger batches.

The accuracy of batching equipment should be checked every
month in the presence of the Engineer and adjusted when
necessary.

(iid) Mixing and delivery

Slump of mixed concrete shall be checked and approved at an
accuracy of +25mm against designated slump in these
specifications.
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@iv) Concrete in hot weather

No concrete shall be placed when the ambient air temperature is
expected to exceed thirty three degrees celsius (330c) during
placement operations).

) Concreting at night

No concrete shall be mixed, placed or finished when natural light
is insufficient, unless an adequate approved artificial lighting
system is operated; such night work is subject to approval by the
engineer.

(vi) Placing

In preparation of the placing of concrete, the interior space of
forms shall be cleaned and approved by the engineer prior to
placing concrete. All temporary members except tie bars to support
forms shall be removed entirely from the forms and not buried in
the concrete. The use of open and vertical chute shall not be
permitted unless otherwise directed by the engineer.

The Contractor shall provide a sufficient number of vibrators to
properly compact each batch immediately after it is placed in the
forms.

) Measurement and Payment

Measurements for the Concrete Works Class 20/20 of culvert walls and
slabs shall be made in cubic metres for the walls and slabs actually
constructed, measured from their dimensions shown on the Drawings.
Payment for the Concrete Works (Class 20/20) of culvert walls and slabs
shall be the full compensation for furnishing all materials of the concrete
mixing, delivering, placing and curing the concrete, equipment and tools,
labour and other incidental necessary for the completion of the work in
accordance with the Drawings and these Specifications and as directed by
the Engineer.
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SECTION 20 ~ ROAD FURNITURE
2001 ROAD RESERVE BOUNDARY POSTS

Road reserve boundary posts shall be provided as directed by the Engineer and in
compliance with Standard Specification clause 2001. They shall be placed at 50m.
intervals along the boundary of the road reserve.

2003 EDGE MARKER POST

Edge marker post shall be provided as directed by the Engineer and in compliance with
Standard Specification clause clause 2003

2004 PERMANENT ROAD SIGNS

Permanent Road Signs shall be provided as directed by the Engineer and in compliance
with the requirements of the "Manual for Traffic Signs in Kenya" Part II and standard
Specification clause 2004.

2004B EXISTING ROAD SIGNS

Where directed by the Engineer, the Contractor shall take down road signs including all
posts, nuts, bolts and fittings, and remove and dispose of the concrete foundation and
backfill the post holes. The signs shall be stored as directed by the Engineer.

Measurement and payment for taking down road signs shall be made by the number of
signs of any type and size taken down, cleaned and stored as directed.

2005 ROAD MARKING

Paint for road marking shall be internally reflectorised hot applied thermoplastic
material in accordance with Clause 219 of the Standard Specification.

The rates inserted in the Bills of Quantities for road marking shall include for prior
application of approved tack coat.

2005A RAISED PAVEMENT MARKERS — ROAD STUDS
MATERIAL

Road studs are moulded of acrylonitrile butadiene styrene (ABS) conforming to ASTM
Specification D1788 — 68, class 5-2-~2 shell filled with inert, thermosetting compound
and filler. The lens portion of the marker of the marker is of optical menthly
methacrylic.

CONSTRUCTION

The road studs shall be constructed of high impact ABS containing a multi-biconvex
glass lens reflector system. It shall be of monolithic construction, and not less than 98.5.
m?. The height of the marker shall not exceed 17mm and the underside shall contain a
non-honeycomb base (flat).
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REQUIREMENTS
The markers shall conform to the following requirements
Colour

Shall be white, yellow or red as specified and the Retro — reflectance values should
conform to the testing procedures of ASTME 809.

Impact Resistance

The market shall not crack or break when tested using a 1000~gram weight from a
height of 1 metre. (ASTM D 2444) or BS 3900 Part E3.

Resistance to Water Penetration
Shall not have water penetration behind the lens after submerged in a water bath at
70 + 50 oF for 10 minutes. And it should still meet the reflectance Requirement. BS
998.
Heat Resistance

Shall comply with the initial brightness as per BS 873 Part IV of 1978
Night Visibility

The marker shall be bright as per BS 873 Part IV of 1978

Compression Resistance

There shall be no cracking sound at a pressure lower than 25 tones as per BS 873 Part
IV of 1978.

Corrosion Resistance

After immersing a sample of Road stud in a solution containing 30g/ 1 of sodium chloride
for 30 days, there shall not be any signs of corrosion ~(BS998).

NOTE: These markers are intended for application directly to pavement surfaces and are
compatible with raised pavement makers. These adhesives should be of high quality and
tested for conformance to customer requirements.

ADHESIVES
They shall be of Resin Type—Epoxy of 2 different components part 1 and 2 i.e Adhesive
and Reactor without any volatile solvents in both.

Pot life: not less than 20 minutes at 20 °C

Rotational cure time: between 20 and 30 minutes at 20 °C

Hard cure: Between 40 and 60 minutes at 20 °C
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APPLICATION INSTRUCTION

Preparation of Pavements

Make sure that the road surface is absolutely dry and free of oil and grease.

Mixing of Adhesive

Pour component B into the container of component A. Stir mixture by hand with a
wooden or metal stick until uniform Grey Tint without a striae is obtained.

Installation

Pour the mixture on to the underside of the road stud. Then place the road stud firmly
on the road surface. Adhesive should stand out for about 5mm to 10 mm over the edges
of the stud.

Protection from the Traffic

Protect studs from traffic for 2 hours until the adhesive has properly hardened. Try by
touching the adhesive.

NUMBER OF STUDS NEEDED FOR LABORATORY TESTS.

In order to approve a particular type of road stud, 4 sample road studs of each colour
shall be submitted.

2006 GUARDRAILS

Contrary to the Standard Specification, guardrail posts shall be concrete 200 mm
diameter set vertically at least 1.2m into the shoulder as directed by the Engineer. Spacer
blocks shall also be made of concrete.

Beams for guardrails shall be "Armco Flexbeam" or similar obtained from a
manufacturer approved by the Engineer.

2007 KERBS
a) Vertical Joints

Vertical joints between adjacent Kerbs shall not be greater than 5 mm in width
and shall be filled with a mortar consisting of 1:3 cement: sand by volume.

b) Transition between flush and raised kerbs

The transition between flush and raised kerbs (e.g. at bus bays) shall be termed as
ramped kerbs. The transition between flush and raised kerbs shall occur within a
length of 2.0 m.
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2008 KILOMETRE MARKER POSTS

2009

2011

Kilometre marker posts shall be provided as directed by the Engineer and in compliance
with Standard Specification clause 2008.

RUMBLE STRIPS

Where directed by the Engineer, the Contractor shall provide, place, trim, shape and
compact to line and level asphalt concrete rumble strips on the finished shoulders. This
shall be done to the satisfaction of the Engineer

MEASUREMENT AND PAYMENT

Road reserve boundary posts

Road reserve boundary posts shall be measured by the number erected

Permanent road signs

Permanent road signs shall be measured by the number of each particular size erected.

Road marking

Road markings in yellow or white material shall be measured in square metres calculated
as the plan area painted.

Road Studs
Road studs shall be measured by the number of each particular size erected.

Guardrail
Guardrail shall be measured by the metre as the length of the guardrail constructed.

Kerbs
Kerbs shall be measured by the metre as the length of kerb constructed
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SECTION 22-DAYWORKS
2202 MEASUREMENTS AND PAYMENT

(a) Plant

Where items of major plant listed in the schedule of Day works are specified by type (e.g.
Concrete mixer etc.) the power rating if such items of plant are provided by the
Contractor shall not be lower than the power ratings of such plant manufactured within
the last two years prior to the date of BID. Any item of major plant employed upon
Dayworks that has a power rating lower than specified above shall be paid for at rates
lower than those in the schedule of Dayworks. The reduction in the rate payable shall
be in proportion to the reduction in power rating below that specified above.

SECTION 23: CONCRETE PAVING BLOCKS

This works shall consist of providing, laying and fixing of concrete paving blocks and concrete
paving slabs on a sand base on the driveway and walkways and other areas as directed by the
Engineer.

a. Concrete Paving Blocks

The paving blocks shall be of type S of any shape fitting within a 295 mm square coordinating
space and a work size thickness of at least 30 mm. The blocks shall confirm to the requirements
of BS 6717:Pt. 1:1986 or Kenya standard equivalent.

The laying shall be broken at intervals of 50 m by concrete ribs of class 25 concrete.

The blocks shall be laid on a 40 mm minimum sand base whose specifications are as in section
(b) of this specification.

b. Sand For Sand Base

Sand used as bedding for paving blocks and slabs shall be natural sand either pit or river sand.
The grading shall conform and be parallel as much as possible to KSO2 — 95 Parts 1 &2: 1984
for zones 1,2 or 3. The other requirements shall be as specified in section 1703 (c ) of Standard
Specifications.

c. Measurement and Payment
Payment for paving blocks and paving slabs shall be by square metre laid. The rate quoted would
include the cost of haulage to site of the blocks, slabs and sand, as no extra payment shall be
made for haulage
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SECTION VI: SUPERVISION AND CONTRACT EVALUATION MANUAL 2012

The Manual refers to the Ministry of Roads ‘Supervision and Contract evaluation Manual
for Road Maintenance Works 2012.
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SECTION VII: ROAD MAINTENANCE MANUAL

The Manual refers to the Ministry of Roads ‘Road Maintenance Manual, May 2010 Edition’.
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SECTION IX: BILLS OF QUANTITIES
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PREAMBLE TO BILL OF QUANTITIES

1. The Bills of Quantities forms part of the Contract Documents and are to be read in
conjunction with the Instructions to Bidders, Conditions of Contract Parts I and II,
Specifications and Drawings.

2. The brief description of the items in the Bills of Quantities is purely for the purpose of
identification, and in no way modifies or supersedes the detailed descriptions given in
the conditions of Contract and Specifications for the full direction and description of
work and materials.

3. The Quantities set forth in the Bills of Quantities are estimated, representing substantially
the work to be carried out, and are given to provide a common basis for bidding and
comparing of Bids. There is no guarantee to the Contractor that he will be required to
carry out all the quantities of work indicated under any one particular item or group of
items in the Bill of Quantities. The basis of payment shall be the Contractor's rates and
the quantities of work actually done in fulfilment of his obligation under the Contract.

4. The prices and rates inserted in the Bills of Quantities will be used for valuing the work
executed, and the Engineer will only measure the whole of the works executed in
accordance with this Contract.

5. The rates inserted in any road in the tender shall apply to other roads within the same lot
upon written instructions to be issued by the Engineer or his representative during
execution of works and shall be used only to pay for activities of similar description and
nature which may not have been included in the Bills of Quantities for that road.

6. A price or rate shall be entered in ink against every item in the Bills of Quantities with
the exception of items that already have Provisional sums affixed thereto. The bidders are
reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted.
The rates for various items should include discounts if any. Bidders who fail to comply
will be disqualified.

7. Provisional sums (including Dayworks) in the Bills of Quantities shall be expended in
whole or in part at the discretion of the Engineer or his representative.

8. Where there are no quantities against the line item especially on dayworks, the bidder
shall only fill his rates

9. Quantified instructions shall be extracted from the main BOQ for purposes of part
implementation of the works and interim measurements/payments shall be based on the
quantified instructions read together with the bills of quantities.

The price and rates entered in the Bills of Quantities shall, except insofar as it is otherwise provided

under the Contract, include all Constructional plant to be used, labour, insurance, supervision,
compliance testing, materials, erection, maintenance of works, overheads and profits, taxes and
duties together with all general risks, liabilities and obligations set out or implied in the Contract,
transport, electricity and telephones, water, use and replenishment of all consumables, including
those required under the contract by the Engineer and his staff.

Errors in the pricing of the Bills of Quantities will be corrected in accordance with Clause (29) of
instructions to bidders.
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UCB3-ISIOLO-LIVESTOCK MARKET-SLAUGHTER-ODHA GRAVEYARD&
UCB10-ISIOLO LMD-~JUNCTION A2 (GK PRISON)

Bill No.1 General: Office administration and overheads/Preliminaries
Item No. Description Units | Quantity FKr;ﬁsB)l ARG Amount Kshs.
01-50-017 | Allow for survey work PC 50,000
SUM ’
01-50-018 Extra over'on item 01-50-017 for % 50,000
contractor's overheads and profits
Allow a prime cost of sum for PC
01-80-010 | material testing as directed by the SUM 50,000
Engineer
01-80-011 Extra over item 01-80-010 for' % 50,000
contractors overheads and profits
Prime cost sum for RE's PC
01-80-026 | iscellaneous account sum | 200,000
Extra Over on Item 01-80-026 for
01-80-027 | the Contractor's Overheads and % | 200,000
Profit.
Prime cost sum for payment of PC
01-80-030a | . j1owances for Engineer's site staff | SUM 200,000
Extra Over on Item 01-80-~030a for
01-80-030b | the Contractor's Overheads and % | 200,000
Profit.
Prime cost sum for wages for RE's PC
01-80-030 site staff inclusive of overtime, taxes SUM 200,000
and other statutory deductions
Include percentage of PC sum in
01-80-031 item 01-80-~030 for contractors % | 200,000

overhead and profit

Total Carried Forward to Summary:
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Bill No.4 SITE CLEARANCE
Item No. Description Units | Quantity g;g ?Iécsihs ) Amount Kshs.
Clear site on road reserve
including removal of trees,
04-60-001 | hedges, bushes, vegetation M? 16000
and other deleterious
materials
Total Carried Forward to Summary:
Bill No.7 EXCAVATIONS AND FILL IN STRUCTURES
Item No. Description Units | Quantity Uni(tK]:i?S I)(ate Amount Kshs.
07-50-001 Excav.?tte for structure in soft M? 100
material
Provide and place gabion
boxes and mattresses as 2
07-60-002 specified or as directed by the M 220
Engineer
07-60-003 Proylde and place rock fill to M? 44
gabions and mattresses

Total Carried Forward to Summary:
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Bill No.8

CULVERT AND DRAINAGE WORKS

Item No.

Description

Units

Quantity

Unit Bid Rate
(Kshs.)

Amount Kshs.

08-50-002

Clean silted drain to free flow
condition and cart away the
debris.

M

1000

08-50-009

Excavate/desilt, grade to shape
inlets outfalls, side drains to
free flow conditions including
cart to spoil any excess grass
debris and soils as and where
directed by the Engineer.

MS

200

08-60-003

Clean culverts of all sizes to
free flow conditions

50

08-60-030

Excavate in soft material for
culverts

M3

60

08-60-031

Excavate in hard material for
culverts

M3

30

08-60-034

Provide , lay and join 600mm
inner dia concrete pipes

60

08-60-035

Provide, place and compact
class 15/20 concrete

M3

30

08-60-036

Provide, place and compact
class 25/20 concrete

M3

30

08-60-037

A142 Fabric mesh

MZ

80

08-70-001

Provide stone pitching
including grouting of ratio 1:4
cement to Mortar as directed
by the Engineer.

MZ

300

Total Carried Forward to Summary:
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Bill No.10

GRADING AND GRAVELLING WORKS

Item No.

Description

Units

Quantity

Unit Bid
Rate (Kshs.)

Amount Kshs.

10-50-003

Grade existing carriageway
to camber, including slopes
and ditches as instructed

MZ

28000

10-60-003

Provide, spread, water and
compact lateritic (natural)
gravel from specified
thickness at 95% MDD.

MS

1500

Total Carried Forward to Summary:

Bill No.25

CROSS CUTTING ISSUES

Item No.

Description

Units

Quantity

Unit Bid Rate
(Kshs.)

Amount Kshs.

25-50-029a

Collect, erect, brand and
maintain publicity signs
and return to the employer
upon expiry of the contract
period as instructed by the
Engineer

No.

25-50-0311

Allow for preparation of
monthly reports on
HIV/AIDS awareness and
prevention activities. Report
to be tabled at site
meetings.

Months

Total Carried Forward to Summary:

KURA/RMLF/UE/210/2020-2021
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Bill of Quantities
Summary
{fg‘n Description Amount (Kshs.)
1 General: Office administration and overheads/Preliminaries
4 SITE CLEARANCE
7 EXCAVATIONS AND FILL IN STRUCTURES
3 CULVERT AND DRAINAGE WORKS
10 GRADING AND GRAVELLING WORKS
25 CROSS CUTTING ISSUES
Sub Total
VAT @ 14 %
Total
Carried to page on the form of Tender
SUMMARY OF LOT 16 ROADS
S/N Road Name Amount (Kshs.)

ROUTINE MAINTENANCE OF LIVESTOCK MARKET-
SLAUGHTER-ODHA GRAVEYARDUCB3-ISIOLO LIVESTOCK
MARKET-SLAUGHTER-ODHA GRAVEYARD & UCB10-ISIOLO
LMD-JUNCTION AZ (GK PRISON)

Grand Total Carried Forward to Form of Bid
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SECTION X: STANDARD FORMS
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Form of Bid

(NOTE: The Appendix forms part of the Bid. Bidders are required to fill all the blank spaces in
this form of Bid and Appendix)

NAME OF CONTRACT:

ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

TO:

Sir,

Director General,

Kenya Urban Roads Authority,
P. O.Box 41727-00100,
NAIROBI, KENYA

1. Having examined the Conditions of Contract, Specifications, Bill of Quantities, and
Drawings for the execution of the above-named works we, the undersigned, offer to
construct and install such works and remedy any defects therein in conformity with the
said Bill of Quantities, Conditions of Contract, Specifications and Drawings for the sum of

(Insert amount in words)

(Insert amMOUNT 1N fIQUIES) .. e nutett ettt et et e e et e e e eaaeeaneennns

as specified in the Appendix to Bid or such other sums as may be ascertained in accordance
with the said Conditions.

2. We undertake, if our bid is accepted, to commence the works within fourteen (14) days of
receipt of the Engineer’s order to commence, and to complete and deliver the whole of the
works comprised in the contract within the time stated in the Appendix to Bid.

3. If our bid is accepted we will, when required, obtain the guarantee of a Bank or other
sureties (to be approved by you) to be jointly and severally bound with us in a sum not
exceeding 5% of the above named sum for the due performance of the contract under the
terms of a Bond to be approved by you.

4. We agree to abide by this bid for the period of 90 days from the date fixed for receiving the
same and it shall remain binding upon us and may be extended at any time before the
expiration of that period.

5. We understand that you are not bound to accept the lowest or any bid you may receive.
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6. On the basis of our previous experience we are fully experienced and competent in the type
of work included in this tender and we have adequate financial resources to carry out the
works described within the period for completion. We are in a position to fulfil the contract
for which we have tendered.

(AAALESS Of TENAETET) e v vvve ettt ettt ettt ettt ettt aaaaneeen

(NAINE OF WIETIESS) .« et ettt et ettt e e e e e e e e et e et

(SIgNAture Of WINESS) .. .vntiiit it

(0 1o S o B A VA 15 4 Lo ) T

(OCCUPAtION Of WIENESS) . vttt ettt e et e e et e e e e eneeenns
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Appendix to Form of Bid
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Appendix to Form of Bid
(This appendix forms part of the bid)
CONDITIONS OF CONTRACT CLAUSE | AMOUNT
. . The bidder must fill the Bid Securing
Bid Security :
Declaration Form
Execution of works under site instructions
Instructions in Writing 2.5 from Resident Engineer to commence
within three (3) days
Amount of Performance Security 10.1 5 per cent of Tender Sum in the form of
(Unconditional Bank Guarantee) Unconditional Bank Guarantee
Program to be submitted 14.1 émmedmtely after issuance of Order to
ommence
Cash flow estimate to be submitted 14.3 Immediately after issuance of Order to
Commence
Minimum amount of Third-Party Insurance 252 1% of the Contract Sum
. : Y
Period for commencement, from Engineer’s 411 14 days
order to commence
Time for completion 43.1 6 Month
Amount of liquidated damages 47.2 Kshs. 100,000 per day
Limit of liquidated damages 47.2 5% of Contract Sum
Defects Liability period 60.3 1 months
Percentage of Retention 60.3 5% of Interim Payment Certificate
Limit of Retention Money 60.3 5% of Contract Sum
Minimum amount of interim certificates 60.2 Kshs 1,000,000.00
Time within which payment to be made after
Interim Payment Certificate signed by Engineer 60.10 28 days
Time within which payment to be made after
Final Payment Certificate signed by Engineer 60.10 28 days
Appointer of Adjudicator 67.3 The Chartered Institute of Arbitrators
(Kenya)
Notice to Employer and Engineer 68.2 The Employers address is:
The Director General,
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 - 00100
NAIROBI
The Engineer’s address is:
Director-(RACM)
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 - 00100
NAIROBI
Signature of Tenderer........ccccvvvviiieiineiinniennnnnnn. Date ..cooovvvviiiiiiiiiiinnnnn.
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Form of Bid Securing declaration
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TENDER ~SECURING DECLARATION FORM

[The Bidder shall complete in this Form in accordance with the instructions indicated]
Date:. .. [insert date (as day, month and year)

of Bid Submission] Tender NO. .......oiuiit i
[insert number of bidding process]

insert complete name of Procuring Entity]

We, the undersigned, declare that:

1 We understand that, according to your conditions, bids must be supported
by a Bid-Securing Declaration.
2 We accept that we will automatically be suspended from being eligible for

bidding in any contract with the Purchaser for the period of time of 5 years starting on
the date of expiration of tender validity period, if we are in breach of our obligation(s)
under the bid conditions, because we —

(a) have withdrawn our Bid during the period of bid validity specified
by us in the Bidding Data Sheet; or

(b) having been notified of the acceptance of our Bid by the Purchaser
during the period of bid validity,
() Fail or refuse to execute the Contract, if required, or

(i1) Fail or refuse to furnish the Performance Security, in accordance with the Instruction to
tenderers.

3 We understand that this Bid Securing Declaration shall expire if we are not the successful
Bidder, upon the earlier of

(@ our receipt of a copy of your notification of the name of the successful Bidder; or
(i1) twenty-eight days after the expiration of our Tender.
4 We understand that if we are a Joint Venture, the Bid Securing

Declaration must be in the name of the Joint Venture that submits the bid,

and the Joint Venture has not been legally constituted at the time of
bidding, the Bid Securing Declaration shall be in the names of all future

partners as named in the letter of intent.
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Signed: ...ooiiiiii [insert signature of person whose name and

capacity are shown] in the capacity Of ..........ooiiiiiiiii e .
[insert legal capacity of person signing the Bid Securing Declaration]

INAINIE: . . e e e e [insert
complete name of person signing the Bid Securing Declaration]

Duly authorized to sign the bid for and on behalf of: ...
[insert complete name of Bidder]

Datedon ...........c.oeoueee. dayof ................ g et [insert date of signing
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SECTION XI: SCHEDULES OF SUPPLEMENTARY INFORMATION
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONAIRE

This Confidential Business Questionnaire of the Government of Kenya shall be completed by the
Bidder.
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REPUBLIC OF KENYA
CONFIDENTIAL BUSINESS QUESTIONNAIRE
You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c)
whichever applies to your type of business.
You are advised that it is a serious offence to give false information on this Form.

Farft I - General

Business name

PLOE NO. ettt eeeeeee e SELEEE/ROAM et eeeeeeeeeeesreeeseens
Postal AddresS. .. .ueeeeeeeeeeeeeeeeeeeeeaennn, TELNO. teeeeeeeeeeeeeeeeeens Email address ...coovvveiennennne....
INALUTE Of DUSITIESS. cveeeteeeeeee et aaae e aeaeaeasaaeaeaaeeaeaeeaaaeeeeeeaaasaeesaaeesaaeesseeeeeaeeeeennnaes
Current Trade Licence NO. .....ccocevverveereeerrenenn EXPIring date .....cocveeievirienireeieniesieneeeseesieene

Maximum value of business which you can handle at any one time:

Name Of YOUT DANKETS .....oovrvueriiriiniiieriereeteseeteeesteeeeee et

BEANCH. ettt ettt et e e e eeesaaeteeeesesssaetteeeeseeessneraaaeeessaaas

Part 2(a) ~ Sole Proprietor:

Your name in full

Nationality ......ccccceevevevceeneeceennen. Country of Origin ......cecceveeeverercrennene

*CitizenShip details ....ccveeveeeeeieeieieeeeeeeese et
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Part 2(b) ~ Partnership:

Give details of partners as follows:
Name Nationality Citizenship Details® Shares

Part 2(c) - Registered Company:

Private OF PUDLIC ....cociiiiiiirieeieeeeceeee ettt

State the nominal and issued capital of the company-

INOMINAL KSIIS. ettt s
ISSUEA KIS, ettt ettt

Give details of all directors as follows:

Name Nationality Citizenship Details® Shares

1 Attach proof of citizenship ~ (Compulsory)
1 Aftach certitied copy of Form CR1Z2 (Compulsory) 6 month
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Part 3: Interest in the Firm:

Is there any person / persons in the Kenya Urban Roads Authority (KURA) who has interest in

this firm? Yes /NO™ . ovieeeieeeeieeenenen

I certify that the information given above is correct.

Signature of Bidder Date

** Delete as necessary
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SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY

The Bidder shall state here below the name(s) and address of his representative(s) who is/are
authorized to receive on his behalf correspondence in connection with the Bid.

(Signature of Bidder's Representative)

Alternate:

(Signature of Bidder's Representative)

*To be filled by all Bidders.

*Both representative and alternate must attach copy of National Identification card or Passport.
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SCHEDULE 3: CERTIFICATE OF BIDDER’S VISIT TO SITE
This is to certify that

V7771 PO

Visited the site of the works for the

ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

(Signature of tenderer)
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SCHEDULE 4: MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT

The Bidder shall enter in this schedule all major items of plant and equipment which he proposes
to bring to site. Only reliable plant in good working order and suitable for the work required of
it shall be shown on this Schedule. Summary of the same shall be entered in Section 5:
Qualification Criteria, Part 7.
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I certify that the above information is correct.

Signature of Bidder Date
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ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s
headquarters and from the Contractor’s site office to direct and execute the work together with
their qualifications, experience, position held and nationality in accordance with Clause 15.2
and 16.3 of the Conditions of Contract Part Il (where required, use separate sheets to add extra
data for column 4). Bidders shall attach certified copies of academic certificates, and CVs of all

key staff.
Name of Key Staff Designation Required
M BSc.inCivil
Engineering
Qualification Registered with EBK
Practising license by
EBK
Site Agent
CV and Certificates Provide CV
Qualification Certificate Certified copy of
Qualification Certificates
Current work Load Specify
R *Ordinary Diploma in
Qualification Civil Engineering
Ccv Provide CV
Foreman
Qualification Certificate Certified copy of
Qualification Certificate
Current work Load Specify
Qualification Dip in Surveying
Cv Provide CV
Surveyor Qualification Certificate Certified copy of

Qualification Certificate

Current work Load

Specify

| certify that the above information is correct.

Signature of Bidder
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The CVO6s (or resumes) for
below
Resume of Proposed Personnel

each of the propose

| Tenderer name:

Position
Name Date of birth
Personnel Professional qualifications
information
Name of Employer
Present

employment Address of Employer

Telephone Contact (Manager /
Personnel Officer)

Fax E-mail

Job title Years with present
Employer

Current Work load

the staff is involved

Summarize the current work load. Indicate particular (if any) the projeci

experience

From | To Company / Project / Position / Relevant technical and management

project)

(Summarize professionaxperience, in reverse chronological order.
Indicate particular technical and managerial experience relevant to the
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SCHEDULE 6: SCHEDULE OF ROADWORKS CARRIED OUT BY THE BIDER IN THE LAST FIVE
YEARS

SCHEDULE 6A: COMPLETED WORKS

VALUE OF YEAR COMPLETED/

DESCRIPTION OF WORKS NAME OF CLIENT WORKS (KSHS) * REMARKS

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified
copies of completion certificates.

I certify that the above works were successfully carried out by this Bidder.

Signature of Bidder Date

* Value in Kshs. using Central Bank of Kenya mean exchange rate at a reference date 7 days
before date of BID opening
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SCHEDULE 6B: NON-COMPLETED WORKS BEYOND COMPLETION DATE

DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF YEAR COMPLETED/
WORKS (KSHS) * | REMARKS

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified
evidence for executed works for non-completed projects e.g. copy of recent payment certificate.

I certify that the above works were successfully carried out by this Bidder.

Signature of Bidder Date

* Value in Kshs. using Central Bank of Kenya mean exchange rate at a reference date 7 days
before date of BID opening
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SCHEDULE 6C: SPECIFIC EXPERIENCE

DESCRIPTION OF WORKS NAME OF CLIENT VALUE OF YEAR COMPLETED/
WORKS (KSHS) * | REMARKS

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified
evidence for executed works for non-completed projects e.g. copy of recent payment certificate.

I certify that the above works were successfully carried out by this Bidder.

Signature of Bidder Date

* Value in Kshs. using Central Bank of Kenya mean exchange rate at a reference date 7 days
before date of BID opening
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SCHEDULE 7: SCHEDULE OF ONGOING PROJECTS

DESCRIPTION
OF WORKS

NAME OF
CLIENT

DATE OF
COMMENC
EMENT

DATE OF
COMPLETION

VALUE OF
WORKS
(KSHS)

VALUE
COMPLETE
D UPTO
DATE %

PHYSICALLY
COMPLETED
UP TO DATE %

Note: 1. Bidders shall attach certified copies of letters of award (for each listed project) and any
certified evidence for executed works e.g. copy of recent payment certificate.

2. Bidders must indicate all their on-going works as at the time of bidding. Any non-
disclosure shall constitute non-responsiveness)

I certify that the above works are being carried out by me and that the above information is

correct.

Signature of Bidder

143

Issued by the Kenya Urban Roads Authori

KURA/RMLF/UE/210/2020-2021

— August 2020

(YOUTH)




ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

SCHEDULE 8: FINANCIAL STANDING

1 Submit copies of audited profit and loss statements and balance sheet for the last two
calendar years and estimated projection for the next two years with certified English
translation where appropriate.

2 Give turnover figures for each of the last two (2) financial years. Quote in millions and
decimal thereof.

Road works

Other civil Engineering works

Other (specify)
Total

SUMMARY OF ASSETS AND LIABILTIES OF THE AUDITED FINANCIAL STATEMENTS OF THE
LAST TWO (2) FINANCIAL YEARS.

Year 1(....ccuvunnn. ) Year 2(............. )
Kshs. Kshs.
. Total Assets
. Current Assets
. Bank Credit Line Value
. Total Liabilities

. Current Liabilities
. Net Worth (1-4)
. Working capital (2+3-4)

N[ RO~ W N

(@) Name/Address of Commercial Bank providing credit line

(b) Total amount of credit line KShs........ccooiiiiiiiiiiiiiiiii e,
Attach a certified copy of Undertaking of the Bank to provide the credit.

(©) Attach bank statements for the last six (6) months
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SCHEDULE 9: OTHER SUPPLEMENTARY INFORMATION

Financial reports for the last three years, balance sheets, profit and loss statements, auditors’
reports etc. List them below and attach copies.

Evidence of access to financial resources to meet the qualification requirements. Cash in hand,
lines of credit etc. List below and attach copies of supporting documents

Name, address, telephone, telex, fax numbers and email of the Bidders Bankers who may
provide reference if contacted by the Contracting Authority.

Signature of Bidder Date

(To be signed by authorized representative and officially stamped)
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SCHEDULE 10: LITIGATION HISTORY FORM

Information on current litigation in which the Bidder is involved.

OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT INVOLVED (KSHYS)

I certify that the above information is correct.

Signature of Bidder Date

(To be signed by authorized representative and officially stamped)
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SCHEDULE 11: DECLARATION FORM FOR BANKRUPT OR INSOLVENT AND DEBARMENT

Date

To

The Kenya Urban Roads Authority
P.O Box 41727 — 00100,

Nairobi, KENYA.

Ladies and Gentlemen,

The Tenderer i.e. (full name and complete physical and postal address)

........................ declare the following: -

a) That I/ We have not been debarred from participating in public procurement by anybody,
institution or person.

b) That I/ We have not been involved in and will not be involved in corrupt and fraudulent
practices regarding public procurement anywhere.

¢) That I/ We are not insolvent, in receivership, bankrupt or in the process of being wound up
and is not the subject of legal proceedings relating to the foregoing.

d) That I/We are not under any ongoing investigation by the Ethics and Anti-Corruption
Commission (EACC) for any corrupt and/or economic crimes or practices.

e) That I/ We are not associated with any other Tenderer participating in this Tender.

f) That I/We do hereby confirm that all the information given in this tender is accurate, factual
and true to the best of our knowledge.

Yours sincerely,

Stamp or Seal of Tenderer
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SCHEDULE 12: ANTI CORRUPTION DECLARATION / COMMITMENT / PLEDGE FORM

POSEt OffiCEe BOX ..nnetiiti i declare that
I/ We recognize that Public Procurement is based on a free, fair and competitive

tendering process which should not be open to abuse.

74 PP
Declare that I/We will not offer or facilitate, directly or indirectly, any inducement
or reward to any public officer, their relations or business associates, in connection
with tender No.

....................................................... for or in the subsequent performance
of the contract if I/We am/are successful.

Signed by ....ovveiiiiiiiiiiii C.E.O. or Authorized

Representative. NamMeE .......ooviiiiiiiiiiiiiii i,
Designation.........ooevvviiiiiiiiiiiiiiiiinn

SIZNature.......oooeviviiiiii i

Designation........oeevviiiiiiiiiiiiiiie e

Signature...........cooiiiiiiiiiiiiiiiii .
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SECTION XII: FORM OF AGREEMENT
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FORM OF AGREEMENT
*(To be signed after the award of a contract)

THIS AGREEMENT is made on the ........................ dayof ..ooooviiiiiiiiiinn. 20 oo,
between the Kenya Urban Roads Authority of P. O. Box 41727-00100, Nairobi, Kenya
hereinafter called "the

Employer" of the one part and IM/S. .....c.ouin ittt st be s ssesnas
(CoNtractor) Of P.O. BOX .. .uuiiiiiieieiteieetestee ettt ettt ettt et et e sb et b e st s e sbe st e besstesneens

(address) hereinafter called “the Contractor" of the other part.

WHEREAS the Employer is desirous that certain works should be executed, viz.

ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}and has a Contract with the
Contractor for the execution completion and maintenance of such works in the region NOW
THIS AGREEMENT WITNESSETH as follows:

In this agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to.

The following document shall be deemed to form and be read and construed as part of this
Agreement, viz.:
~ The Conditions of Contract (FIDIC IV) Part 2

~ The Conditions of Contract (FIDIC IV) Part 1
~ The Special Specification

~ The Standard Specifications

~ The Priced Bill of Quantities

- The Letter of Award and Acceptance

~ Schedules of Supplementary Information
~The Drawings

~Other documents as may be agreed and listed

All aforesaid documents are hereinafter referred to as "The Contract".

In consideration of the payment to be made by the Employer to the Contractor, the Contractor
hereby covenants with the Employer to execute, complete and maintain the works in conformity
in all respects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution,
completion and maintenance of the works the Contract Price at the times and in the manner
prescribed by the Contract.

IN WITNESS WHEREOF the parties have hereunto set their respective hands on the day and year
first above written.
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SIGNED SEALED AND DELIVERED

By the said Employer: oo Date....cccceennnnen.
(Director General, Kenya Urban Roads Authority)
For and on behalf of the said Employer

IN the PresencCe Of: oo e e e e
(Name and Designation of Witness)
................................................... Date....ccoooovvvvinnnn.
(Signature of Witness)
(Address Of witness)
By the said Contractor: ... Date....c.ooovveeinnn.
(Signature)
(Name of the Director)
IN the Presence Of: oot e e

(Address Of witness)
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SECTION XIII: FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)
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FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)

To
The Director General,
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 - 00100
NAIROBI

W H E RE AS .ottt e
(hereinafter called “the Contractor”)

has undertaken in pursuance of Contract NO. ........cciiuiiiiiiiiii e

| 2 7= o R to execute the

ROUTINE MAINTENANCE OF LOT 16 ROADS {ISIOLO COUNTY}

, (hereinafter called the “Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified in the Appendix
to Form of Bid as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf
of the Contractor, up to a total of

.......................................................................................... (amount in words)

and we undertake to payment to you, upon your first written demand and without cavil or
argument, any sum or sums within and up to the limits as aforesaid without your needing to
prove or show grounds or reasons for the sum specified therein.

We hereby waive the necessity of you demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract
or of the Works to be performed thereunder or of any of the Contract Documents which may be
made between you and the Contractor shall in any way release us from any liability under this
Guarantee and we hereby waive notice of any such change, addition or modification

This Guarantee shall be valid until 28 days after issuing of the Defects Liability Certificate.
AUTHORIZED SIGNATURE OF THE BANK
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NAME Of SIZNATOTY .. ..ot et et e e e e e aeeens

I\ ToRe) ll 1) {1 S
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