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REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

FORM OF BID

(NOTE: The Appendix forms part of the Bid. Bidders are required to fill all the blank spaces in this
form of Bid and Appendix)

REHABILITATION OF INNER CORE ROADS
TENDER No.: KURA/DEV/HQ/340/2019-2020

TO:  The Director General
Kenya Urban Roads Authority
P. 0. Box 41727 - 00100,
NAIROBI.

Sir,

1. Having examined the Conditions of Contract, Specifications, Bills of Quantities, and
Drawings for the execution of the above named works we, the undersigned, offer to construct
and install such works and remedy any defects therein in conformity with the said Bills of
Quantities, Conditions of Contract, Specifications and Drawings for the sum of

(Insert amount in words)

(Insert amount in
FIZUTES) . . ettt et ettt e e e e e

As specified in the Appendix to Bid or such other sums as may be ascertained in accordance
with the said Conditions.

2. We undertake, if our bid is accepted, to commence the works within twenty-eight (28) days
of receipt of the Engineer’s Order to Commence, and to complete and deliver the whole of
the works comprised in the contract within the time stated in the Appendix to Form of Bid.

3. If our bid is accepted we will, when required, obtain the guarantee of a Bank or other sureties
(to be approved by you) to be jointly and severally bound with us in a sum not exceeding 5%




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

of the above named sum for the due performance of the contract under the terms of a Bond
to be approved by you.

4. We agree to abide by this bid for the period of one hundred and twenty (120) days from the
date fixed for receiving the same and it shall remain binding upon us and may be accepted
at any time before the expiration of that period.

5. We understand that you are not bound to accept the lowest or any bid you may receive.

6. On the basis of our previous experience we are fully experienced and competent in the type
of work included in this BID and we have adequate financial resources to carry out the works
described within the period for completion. We are in a position to fulfil the contract for
which we have Bided.

Dated this .......ooevieviiiiiiiiiiin Dayof ..coooviviiiiiiiiniinnn.. 20 i

(AAAreSs Of BIAder) : oottt e

O\ BTl A4 15 T ) N

(SIZNALULE Of WILHIESS): -t ntntet ittt et e e e

(AAArESS Of WIE8S) . o iiiiiiititit ittt ettt ettt ettt ettt eeeeeeeeenns

(OCCUPALION Of WIENESS): « . ettt ettt ettt et et et e et e e et et e e e eaeenes
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REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

APPENDIX TO FORM OF BID
(This appendix forms part of the bid)
Conditions
DESCRIPTION of Contract DETAILS
Clause
Bid Security (Bank Guarantee Only) Kshs 2,000,000.00
. Director General
Employer 1.1() () Kenya Urban Roads Authority.
. . Director (Urban Roads Development)
Engineer 1.1(a) (iv) Kenya Urban Roads Authority.
5.1(a) The language of the contract is English
Contract Documents 5.1 (b) The law in force is that of the Republic of Kenya
. The performance security shall be in the form of
Amount of Performance Security ditional K in th f
(Unconditional Bank Guarantee ) 10.1 an unconditional Bank guarantee in t e amount o
Ten (10%) Percent of the Contract Price
Data made available by the Employer under
Access to Data 111 Subclause 11.1 is open for inspection at the offices
of Kenya Urban Roads Authority
Programme to be submitted 141 Not later than 21 (twenty-one) days after issuance
of Order to Commence
Cash Flow Estimate 14.3 Not later than 21 (twenty-one) days after issuance
of Order to Commence
. . KShs. 5,000,000 (Kenya Shillings Five Million
:\/Imlmum Amount of Third Party 23.2 only) per occurrence, with the number of
nsurance -
occurrences unlimited.
Period for commencement, from 411 Not later than 28 (Twenty-Eight) days after Notice
Engineer’s Order to Commence ' of Order to Commence
Time for Completion 43.1 Twenty four (24) Months
Amount of Liquidated Damages 47.1 0.05% of the Contract Price per day
Limit of Liquidated Damages 47.1 5% (Five percent) of the Contract Price.
Defects Liability Period 49.1 Twelve (12) Months
Advance Payment 60.1 maximum of Ten percent (10%) of the Contract
' Price
Full amount of the Advance Payment in the form
Advance Payment Guarantee 60.1 of Unconditional Bank Guarantee (Bank Guarantee
Only)
Mlnl_mum Amount of Interim Payment 602 Kshs. 30,000,000.00
Certificates
Retention Money 60.5 5% (five percent) of Interim Payment Certificates
Signature of Bidder..................oooiiii Date ..................

(Failure fo sign this appendix will imply the bidder doesn’f accept the above conditions and hence disqualified)
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TENDER No.: KURA/DEVIHQ/340/2019-2020

Conditions
DESCRIPTION of Contract | DETAILS
CLAUSE
Limit of Retention Money 60.2 5 (five) percent of the Contract Price
Number of Copies of monthly Statement and ggg
statements of Completion and Final ' 3 copies
Statement 60.11
60.12
Time within which payment to be made after
Interim Payment Certificate signed by 60.4 90 days
Engineer
Time within which payment to be made after
Final Payment Certificate signed by the 60.4 90 days
Engineer
Currency of Payment 60.6 Kenya Shillings only
Appointer of Arbitrator 67.3 The Chartered Institute of Arbitrators (Kenya)
The Employer’s address is:
Director General
Kenya Urban Roads Authority
Barabara Plaza, Block D.
P.O. Box 41727 — 00100
NAIROBI.
Tel. +254 020 8013844
Notice to Employer and Engineer 68.2 Email: info@kura.go.ke, Web:www.kura.go.ke

The Engineer’s address is:

Director (Urban Roads Development)
Kenya Urban Roads Authority
Barabara Plaza, Block D, Airport Road
P.O. Box 41727 — 00100

NAIROBI.
Tel. +254 020 8013844
Email: info@kura.go.ke, Web:www.kura.go.ke

Signature of Bidder...............oooiiiiiiiiiii

(Failure fo sign this appendix will imply the bidder doesn’f accept the above conditions and hence disqualified)
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REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

CONDITIO
CONDITIONS OF NS OF
CONTRACT AMOUNT/DESCRIPTION CONTRACT
CLAUSE
Approximate See Table A below 70.3
Weightings for Price
Adjustment Formula
Weightings and | Where necessary, in the table B below, bidders shall (a) indicate their | 70.3 , 70.4
Indices amounts of local currency payment, (b) indicate their proposed | and 70.5
source and base values of indices for the different foreign currency
elements of cost, (c) derive their proposed weightings for local and
foreign currency payment as indicated in table B below, and (d) list
the exchange rates used in the currency conversion
Table A Approximate Weightings for Price Adjustment
Description of Index % Range of Weighting *
(@)  Fixed (“A”) 8
(b) Labour 10-15
(¢)  Fuels and Lubricants 15-25
(d) Equipment and Spares 15-25
() Cement 10-15
()  Reinforcement and Steel 5-10
products
()  Explosives 1-5
(h) Bitumen and Bituminous 15-18
products
Total 100

NOTE: 2 Denotes that this should be used as guidance to bidders and for purpose of checking their submissions, the
Employer has estimated and provided a range of acceptable weightings for related major construction inputs in
accordance with the potential range of construction methodologies, based on estimated cost in a common currency.

Table B:Bidder’s proposed weighting

Index Code Indfex' Source of Index Base value and date Bjdderf? pr?posed
Description weighting

Non adjustable | Civil  Engineering | The Indices prevailing at | a:0.08
Cost Indices from | 28days before tender | p.
Kenya National | submission deadline shall c:
Bureau of Statistics. | apply d:
For equipment & .
spares, the official ¢
indices from source f:
country shall apply 3
h:

Total 1.00
Signature of Bidder.........ccooeiiiiiiiiiiiiiiii Date ......cooovviiiiiiiin,

(Failure fo sign this appendix will imply the bidder doesn’f accept the above conditions and hence disqualified)
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STANDARD FORMS
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REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

FORM OF BID SECURITY

Nofte: The bidder shall complete only this Form of guarantee. No other Form of Bid Bond or any other
forms of security will be accepted. Bidders who fail fo comply with this requirement will be disqualified.

WHEREAS [Name of bidder]

(herein after called “the Bidder”) has submitted hisbid dated ...,

for the REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEV/HQ/340/2019-2020

hereinafter called “the bid”

KNOW ALL MEN by these presents that we [Name of Bank

(hereinafter called the Bank) are bound unto the Director General, Kenya Urban Roads Authority
(hereinafter called “The Employer”) in the sum of

(A0 WOTAS KSIS) . . ettt e e e e
(TN FIGUIES KSIIS) 1 vttt ettt ettt ettt et ettt et et e e e et e e e aeaaans

for which payment will be well and truly made to the said Employer the Bank binds itself, its successors
and assigns by these presents.

Signed for the said Bank this .................cociiiinen. dayof .....coooviiinin. 20 i

THE CONDITIONS of this obligation are:

11



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

If the bidder withdraws his Bid during the period of bid validity specified by the Bidder on
the Bid Form; or

If the Bidder having been notified of the acceptance of his bid by the Employer during the
period of Bid Validity

(i) fails or refuses to execute the Form of Agreement in accordance with the Instructions to
Bidders when required or

(ii) fails or refuses to furnish the Performance Security, in accordance with the Instructions
to Bidders.

We undertake to pay to the Employer up to the above amount upon receipt of his first
written demand, without the Employer having to substantiate his demand, provided that in
his demand the Employer will note that the amount claimed by him is due to him owing to
the occurrence of any of the above conditions, specifying the occurred condition or
conditions.

This guarantee will remain in force up to and including thirty (30) days after the date of
expiration of the bid validity, as stated in the Instructions to Bidders.

At the request of the Employer the Bid validity period may be extended by mutual agreement between
the Employer and the Bidder and we undertake to extend the validity of this surety accordingly without
you having to inform us of such an extension of the Bid validity period if within this period the Bidder
has been notified of the acceptance of his Bid. This Surety shall remain valid up to the time the Contract
Agreement has been executed.

AUTHORIZED SIGNATURE OF THE BANK

TITLE OF SIGNATORY ...ttt e

NAME OF THE WITNESS ... e

SIGNATURE OF THE WITNESS ..o, DATE .......coooiiiiiii,

ADDRESS OF THE WITNESS ..ottt

12



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.1 FORM OF INVITATION FOR BIDS

See www.kura.go.ke/tender notices

13
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REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.2

LETTER OF ACCEPTANCE
[Letter head paper of the Employer]

[date]

To: [name of the Confractor]

laddress of the Contractor]/

Dear Sir,

This is to notify you that your Bid dated for the execution of

REHABILITATION OF INNER CORE ROADS
TENDER No.: KURA/DEV/HQ/340/2019-2020

For the Contract Price of
Kshs. [amount in figures/ Kenya
Shillings (amount  in words)  in

accordance with the Instructions to Bidders is hereby accepted.

You are hereby instructed to proceed with the execution of the said Works in accordance with
the Contract documents.

Authorized Signature

Attachment: Agreement

14



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.3

FORM OF AGREEMENT

THIS AGREEMENT, made the day of 20 between the Director
General, Kenya Urban Roads Authority, Barabara Plaza, Block D, Airport Road P.O.
Box 41727 — 00100 NAIROBL., Nairobi (hereinafter called “the Employer”) of the
one part AND

of [or whose registered office is
situated at]

(hereinafter called “the Contractor”) of the other part.

WHEREAS THE Employer is desirous that the Contractor executes REHABILITATION OF
INNERCORE ESTATE ROADS

TENDER No.: KURA/DEV/HQ/340/2019-2020

(hereinafter called “the Works”) located in Nairobi County and the Employer has
accepted the bid submitted by the Contractor for the execution and completion of
such Works and the remedying of any defects therein for the Contract Price of Kshs.
[Amount n figures|, Kenya
Shillings [Amount in words/.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as
are respectively assigned to them in the Conditions of Contract hereinafter
referred to.

2. The following documents shall be deemed to form and shall be read and
construed as part of this Agreement:

) Letter of Acceptance

(ii) Form of Bid and Appendix to Form of Bid
(iii)  Conditions of Contract, Part I

(iv)  Conditions of Contract, Part II

) Specifications

(vi)  Drawings

(vii)  Priced Bill of Quantities
All aforesaid documents are hereinafter referred to as "The Contract".

3. In consideration of the payment to be made by the Employer to the Contractor,
the Contractor hereby covenants with the Employer to execute, complete and
maintain the works in conformity in all respects with the provisions of the
Contract.

15



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

4. The Employer hereby covenants to pay the Contractor in consideration of the
execution, completion and maintenance of the works the Contract Price at the
times and in the manner prescribed by the Contract.

IN WITNESS WHEREOF the parties hereto have caused their respective common seals to be
hereto affixed (or have hereunto set their respective hands and seals) on the day and year

first above written.

SIGNED AND DELIVERED

By the said Employer:

(Director General, Kenya Urban Roads Authority)
For and on behalf of the said Employer.

In the presence of:

By the said Contractor:

Inthe Presence Of: o e

(Address of witness)

16



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.4

PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)

To:  Director General
Kenya Urban Roads Authority
P.O.Box 41727 - 00100

NAIROBI
Dear Sir,
WHEREAS (hereinafter called “the Contractor”) has
undertaken, in pursuance of Contract NO. ......ccvveeernnnnn dated ......oooiiiiiiiiil to execute

REHABILITATION OF INNERCORE ESTATE ROADS
TENDER No.: KURA/DEV/HQ/340/2019-2020 (hereinafter called “the Works”);

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you
with a bank Guarantee from a recognized institution for the sum specified therein as security for
compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of

the Contractor, up to a total of Kshs. (amount of Guarantee in figures) Kenya
Shillings

(amount of Guarantee in words), and
we undertake to pay you, upon your first written demand and without cavil or argument, any sum or
sums within the limits of Kenya Shillings

(amount of Guarantee in words) as
aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum
specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting
us with the demand.

We further agree that no change, addition or other modification of the terms of the Contract or of the
Works to be performed there under or of any of the Contract documents which may be made between
you and the Contractor shall in any way release us from any liability under this Guarantee, and we
hereby waive notice of any change, addition, or modification.

This guarantee shall be valid until the date of issue of the Certificate of Completion.

SIGNATURE AND SEAL OF THE GUARANTOR

Name of Bank:

Address:

Date:

17



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.5

To:

FORM OF LETTER OF NOTIFICATION OF AWARD

RE:BidNO. .oiiiiiiiiiiiiiiccii e,

Director General

Kenya Urban Roads Authority
P.O.Box 41727 - 00100
NAIROBI

REHABILITATION OF INNERCORE ESTATE ROADS
TENDER No.: KURA/DEV/HQ/340/2019-2020

This is to notify that the contract (s) stated below under the above mentioned Bid have been awarded

to you.

1. Please acknowledge receipt of this letter of notification signifying your acceptance.

2. The contract/contracts shall be signed by the parties within 30 days of the date of this letter but
not earlier than 14 days from the date of the letter.

3. You may contact the officer(s) whose particulars appear below on the subject matter of this letter

of notification of award.
(FULL PARTICULARS):
Director (Urban Road & Design)

Kenya Urban Roads Authority
P.O.Box 41727 - 00100

Nairobi
Telephone: +254 020 8013844
Email: info@kura.go.ke, Web:

SIGNED FOR DIRECTOR GENERAL

www.kura.go.ke.

18
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REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

SCHEDULES OF SUPPLEMENTARY INFORMATION

19



3.6

BID QUESTIONNAIRE

Please fill in block lefters.

1.

Full address of Bidder to which Bid correspondence is to be sent (unless an agent has been

APPOINtEd DEIOW) ...t

Details of Bidder’s nominated agent (if any) to receive Bid notices. This is essential if the Bidder
does not have his registered address in Kenya (name, address, telephone,

B ) vt ettt et e —————

Make copy and deliver to the Direcfor General, Kenya Urban Roads Authority.

20



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.7

CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2 (¢c) and 2
(d) whichever applies to your type of business.

You are advised that it is a serious offence to give false information on this Form.
Part 1 — General:

Bl ST IESS N AIIC: 1.ttt ittt ettt e et e e e ettt et aaaaeeeeeeeeeeaaanaennnsssnnsasssaeseeeeeeeonns

Part 2 (a) — Sole Propriefor:
Your name in full.......o.oieiiiiii i Age..oooviiiiiini
Nationality........covviveniiiiiiniiiininnnn. Country of OFigiN....couvuuiniieiiiiiiiiiiiece e

FCIHZENSNIP AETAILS o.vnet it e

21



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

FPart 2 (b) — Partnership:

Give details of partners as follows:

Name in full Nationality “Citizenship Details Shares
L e
/72N
1

Part 2(c) — Registered Company:

PrIVALE OF PUDLIC. . . ettt e e e et
State the nominal and issued capital of the Company

INOIMNAL KSHIS. . e e e
ISSUCA KIS, . et e e e e
Give details of all directors as follows:

Name in full Nationality “Citizenship Details Shares

W =

Part 2(d) — Inferest in the Firm:

Is there any person/persons in Kenya Urban Roads Authority who has interest in this firm?
Yes* | |
No~ [ |

** Tick (\) to agree as necessary (Compulsory)

I certify that the information given above is correct.

(Title) (Signature) (Date)

* Attach proof of citizenship (Certified Copy of National ID or Fassport) (Compulsory)
* Aftach certitied copy of Form CR 12 (Compulsory)

22



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.8 SCHEDULE OF MATERIALS BASIC PRICES
(Ref: Clause 70 of Conditions of Contract)

Name of unit Unit Price
Item | Description Country Supplier Kshs.
No. of Origin

1. Cut-back Bitumen MC 30 in bulk Litre
Cut-back Bitumen MC 30 in .

2. Litre
drums

3. | Bitumen 80/100 in bulk Kg

4. Bitumen 80/100 in drums Kg

5. Bitumen Emulsion K1-60 in bulk Litre
Bitumen Emulsion K1-60 in .

6. Litre
drums

7. Cut-back Bitumen MC 70 in bulk Litre
Cut-back Bitumen MC 70 in .

8. Litre
drums

9. | Petrol, Regular Grade Litre

10. | Petrol, Premium/ super Grade Litre

11. | Automotive Diesel Fuel Litre

12. | Industrial Diesel Oil Litre

13. | Kerosene Fuel Litre

14. | Cement Tonne

15. | Flex beam Guardrail Metre

16. | Gabion Mesh M2

17. | Reinforcing Steel Tonne

18. | Lime Tonne

I certify that the above information is correct.
(Title) (Signature) (Date)

The prices inserted above shall be those prevailing 28 days before the submission of Bids and shall be
quoted in Kenya Shillings using the exchange rates specified in the Appendix to Form of Bid.

Prices of imported materials to be quoted CIF Mombasa or Nairobi, as appropriate, depending on
whether materials are imported by the Bidder directly or through a local agent.

Transportation costs for imported materials to be quoted from Mombasa or Nairobi as appropriate to
mid-point of REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEV/HQ/340/2019-2020 depending on whether materials are
imported directly by the Bidder or through a local agent.

Bidders SHALL attach confirmation of prices from the Supplier

23



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.9 MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT

Date of
Arrival on
Project (Days
after
commence)

Power
Rating

Owned/
Leased/
Imported

Source

Value
(If to be
Imported)

Estimated
CIF
Mombasa

Capacity
tormcu

New or
Used

Year of
Manufact
ure

each

~

O

5

Descrip | No. of
tion

Model,
Make

The Bidder shall enter in this schedule all major items of plant and equipment which he proposes to bring
to site. Only reliable plant in good working order and suitable for the work required of it shall be shown
on this Schedule. Summary of the same shall be entered in Section 5: Qualification Criteria, Part 7.

I certify that the above information is correct.

(Title) (Signature) (Date)
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3.10 SCHEDULE OF LABOUR BASIC RATES
(Reference: Clause 70 of Conditions of Contract)

[T
LABOUR CATEGORY (MONTH/SHIFT/HOUR) RATES

Categories to be generally in accordance with those used by the Kenya Building Construction and
Engineering and Allied Trades Workers’ Union.

(Title) (Signature) (Date)
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3.11

DETAILS OF SUBCONTRACTORS

If the Bidder wishes to sublet any portions of the Works under any heading, he must give below details
of the subcontractors he intends to employ for each portion.

Failure to comply with this requirement may invalidate the bid.

(D

2

Portion of Works 10 be SUDIEt: ....oouuiiiiii i et e

(i) Full name of Subcontractor and address of head office:

(ii) Subcontractor’s experience of similar works carried out in the last 3 years with
contract value:

Similar Works Contract Value
R
/2
5

Portion of WOTKS 10 SUDIEL: ...ttt e e e e

(i) Full name of sub-~contractor and address of head office:

(ii) Sub-contractor’s experience of similar works carried out in the last 3 years with
contract value:

Similar Works Contract Value
3
2/
T
[Signature of Bidder) (Date)

Note: Bidders shall attach certitied copies of letters of award (for each listed project), certified
copies of completion certificates or evidence of executed works (for non-completed
projects) performed by subconftractors listed above.
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3.12

CERTIFICATE OF BIDDER’S VISIT TO SITE

This is to certify that

inspected the site of the works for the REHABILITATION OF INNER CORE ESTATE ROADS
TENDER No.: KURA/DEV/HQ/340/2019-2020
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3.13

FORM OF WRITTEN POWER OF ATTORNEY

The Bidder shall state here below the name(s) and address of his representative(s) who is/are
authorized to sign the document and receive on his behalf correspondence in connection with the Bid.
(The PBidder consisting of a joint venture shall state here below the name and address of his

representative who is authorised fo receive on his behalf correspondence in connection with the Bid.)

(Signature of Bidder's Representative)

Alternate:

(Signature of Bidder's Representative)

“To be filled by all Bidders.
Bidders must provide a written power of atforney
"Both representative and alfernate must attach a certified copy of National Identification card or

Fassport.
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KEY PERSONNEL

SUMMARY OF QUALIFICATIONS AND

DESIGNATION NAME NATIONALITY EXPERIENCE
General Specific
Qualifications | experience | experience
(Yrs) (Yrs)

Headquarters:
1. Director
2.
3.
Etc.
Site Office:

1. Site Agent
2.
3.
4.
5.

etc.

Note: The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s
headquarters and from the Contractor’s site office to direct and execute the work together with their
qualifications, experience, position held and nationality in accordance with Clause 15.2 and 16.3 of
the Conditions of Contract Part I (where required, use separate sheets to add extra data for column
4). Bidders shall attach certified copies of academic certificates, valid practicing licenses, and CVs of

all key staff.

I certify that the above information is correct.

(Title)

(Signature)

29




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

3.14 SCHEDULE OF CIVIL WORKS CARRIED OUT BY THE BIDDER IN THE LAST FIVE

YEARS
CONTRACT
DESCRIPTION OF TOTAL VALUE OF WORKS PERIOD YEAR COMPLETED
WORKS AND CLIENT (KSHS)* (YEARS)
A. Completed
Works
B. Non-~

completed Works

C. Specific
Construction

Experience

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified copies
of completion certificates or evidence of executed works (for non-completed projects).

I certify that the above Civil Works were successfully carried out by ourselves.
(Signature) (Dafte)

*Value in Kshs. using Central Bank of Kenya mean exchange rate at a reference date 28 days before
the date of bid opening.
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3.15  SCHEDULE OF PROJECTS CURRENTLY IN PROGRESS

DESCRIPTION CONTRACT DATE OF DATE OF TOTAL VALUE PERCENTAGE
OF WORK AND PERIOD COMMENCE-~ COMPLETION OF WORKS COMPLETED TO
CLIENT MENT (KSHS.) DATE

Note:

1. Bidders shall attach certified copies of letters of award (for each listed project) and any certified
evidence for executed works e.g copy of recent payment certificate.

2. Bidders must indicate all their on-going works as at the time of bidding. Any non-disclosure shall
constitute non-responsiveness)

I certify that the above Civil Works are being carried out by ourselves and that the above information
is correct.

(Signature) (Date)
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3.16  FINANCIAL STANDING

1 Submit copies of audited profit and loss statements and balance sheet for the last Three calendar
years with certified English translation where appropriate.
2 Give turnover figures for each of the last Three (3) financial years. Quote in millions and

decimal thereof.

Year (20....) Year (20....)

Year (20...... )

KShs. 000,000 KShs. 000,000

KShs. 000,000

Road works

Other civil Engineering works

Other (specify)

Total

SUMMARY OF ASSETS AND LIABILTIES OF THE AUDITED FINANCIAL STATEMENTS OF THE LAST

THREE (3) FINANCIAL YEARS.

Year (20....)

Year (20....)

Year (20....)

KShs. ‘000,000

KShs. 000,000

KShs. 000,000

1. Total Assets

. Current Assets

. Bank Credit Line Value

. Total Liabilities

. Current Liabilities

. Net Worth (1-4)

N O Gl | W

. Working capital (2+3-4)

(a) Name/Address of Commercial Bank providing credit line, if any

(b) Total amount of credit line KShs...........

Attach Bank certified copies of financial bank statements of the last Six (6) months.

Attach a Bank certified copy of Undertaking of the Bank to providing the credit, if any.
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3.17  OTHER SUPPLEMENTARY INFORMATION

1. Financial reports for the last Three years, balance sheets, profit and loss statements,
auditors’ reports etc. List them below and attach copies.

2. Evidence of access to financial resources to meet the qualification requirements. Cash
in hand, lines of credit etc. List below and attach copies of supporting documents

3. Name, address, telephone, telex, fax numbers of the Bidder’s Bankers who may
provide reference if contacted by the Employer.

4. Information on current litigation / arbitration in which the Bidder is involved.
OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT INVOLVED
(KSHS)

I certify that the above information is correct.

(Signature) (Date)
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3.18

DECLARATION FORM

Date: .....ooovenai.

To:  Director General
Kenya Urban Roads Authority
P.O.Box 41727 - 00100
NAIROBI

declares the following:
(a) Has not been debarred from participating in public procurement.
(b) Has not been involved in and will not be involved in corrupt and fraudulent practices

regarding public procurement.

(Signature) (Dafte)

Official STAMP: ..oveeeiei e e

(To be signed by authorized representative and officially stamped)
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3.19  ANTI CORRUPTION DECLARATION / COMMITMENT / PLEDGE FORM

L/ e of Post Office Box
................................................................... declare that I/ We recognize that Public
Procurement is based on a free, fair and competitive tendering process which should not be open
to abuse.

LI € et e Declare that I/We

will not offer or facilitate, directly or indirectly, any inducement or reward to any public officer,
their relations or business associates, in connection with tender No.

....................................................... for or in the subsequent performance of the

Designation.........ccooevvieiiiiiiiiiiiinniinnn,

Signature.........oooveiiiiiiiiiiii

Designation........ooevveiiiiiiiiiiiiiiii

Signature...........cooviiiiiiiiiiiiii
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SECTION 4: INSTRUCTIONS TO BIDDERS
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CONDITIONS OF BID AND INSTRUCTIONS TO BIDDERS

A. GENERAL
1 SCOPE OF BID
1.1  The Employer, as defined in the Conditions of Contract Part II hereinafter “the Employer”

1.2

1.3

wishes to receive bids for the construction of works as described in Section 1, clause 101 and
102 of the Special Specifications —“Location and extent of the Works”

The successful bidder will be expected to complete the Works within the period stated in the
Appendix to Bid from the date of commencement of the Works.

Throughout these bidding documents, the terms bid and BID and their derivatives
(bidder/Bidder, bid/Bided, bidding/Bidding etc.) are synonymous, and day means calendar
day. Singular also means plural.

SOURCE OF FUNDS
The source of funding is the Government of Kenya (Development Vote)

CORRUPT PRACTICES

The Government requires that the bidders, suppliers, sub~contractors and supervisors observe
the highest standard of ethics during the procurement and execution of such contracts. in this
pursuit of this policy, the government;

(a) Defines for the purposes of this provision, the terms set forth below as follows:

(i)  “corrupt practice” means the offering, giving, receiving, or soliciting of anything
of value to influence the action of a public official in the procurement process or
in the execution, and

(i) “fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the
Employer, and includes collusive practices among bidders ( prior to or after bid
submission) designed to establish bid prices at artificial, non-competitive levels
and to deprive the Employer of the benefits of free and open competition

(b)  Will reject a proposal for award if it determines that the Bidder recommended for award
has engaged in corrupt or fraudulent practices in competing for the Contract, and

(©) Will declare a firm ineligible, either indefinitely or for a stated period of time, to be
awarded a government contract if it at any times determines that the firm has engaged
in corrupt or fraudulent practices in competing for, or in executing, a Government
financed contract.
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4.2

4.3

4.4

5.2

5.3

5.4

ELIGIBLE BIDDERS

This invitation to bid is open to all Bidders who are legally registered or incorporated in the
Republic of Kenya as of the time of bid submission. Registration with the National Construction
Authority (NCA) in category stated in the invitation to tender / tender notice.

Bidders shall not have a conflict of interest. Bidders shall be considered to have conflict of
interest, if they participated as a consultant in the preparation of the design, documentation or
technical specifications of the works that are the subject of this bidding other than as far as
required by the Employer.

A firm that is under a declaration of ineligibility by the Employer in accordance with clause 3,
at the date of submission of the bid or thereafter, shall be disqualified.

Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer,
as the Employer shall reasonably request.

QUALIFICATION OF THE BIDDER
Bidders shall as part of their bid:

(a) Submit a written power of attorney authorizing the signatory of the bid to commit
the bidder; and
(b) Update any information submitted with their bids and update in any case the

information indicated in the schedules and continue to meet the minimum threshold
criteria set out in the bid documents.

As a minimum, Bidders shall provide latest information set out below:

(a) evidence of access to lines of credit and availability of other financial resources

(b) financial predictions for the current year and the two subsequent years, including
the effect of known commitments

© current work commitments

(d) current litigation information; and

e availability of critical equipment

® Availability of key technical personnel

(2 Similar work experience

(h) History of non performing contracts

® Details of sub-~contractors if any

Bidders shall also submit proposals of work methods and schedule in sufficient detail to
demonstrate the adequacy of the bidder’s proposals to meet the technical specifications and
the completion time referred to in Clause 1.222.

In case of a joint venture, the following shall apply:

(a) The bid, and in case of a successful bid, the Form of Agreement, shall be signed so as
to be legally binding on all partners.
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7.2

8.2

(b) One of the partners shall be nominated as being in charge, and this authorization
shall be evidenced by submitting of a power of attorney signed by legally authorized
signatories of all the partners

© The partner in charge shall be authorized to incur liabilities and receive instructions
for and on behalf of any and all partners of the joint venture and the entire execution
of the contract including payment shall be done exclusively with the partner in
charge

(d All partners in a joint venture shall be liable jointly and severally for the execution
of the contract in accordance with the contract terms, and a relevant statement to
this effect shall be included in the authorization mentioned under (b) above as well
as in the Form of Bid and the Form of Agreement (in case of a successful tender)

© A copy of the agreement entered into by the joint venture partners shall be submitted
with the tender.
ONE BID PER BIDDER

Each bidder shall submit only one bid. A bidder who submits or participates in more than one
bid will be disqualified.

COST OF BIDDING

The bidder shall bear all costs associated with the preparation and submission of his bid and
the Employer will in no case be responsible or liable for those costs, regardless of the conduct
or outcome of the bidding process.

The price to be charged for the bid document shall be Kshs. 1,000 (Kenya Shillings One
Thousand Only) in form of a Bankers Cheque payable to the Kenya Urban Roads Authority.
However, the same document in soft may be accessed in our website at www.kura.go.ke/tenders
free of charge. Bidders who purchase documents will be required to attach a copy of an official

receipt as proof of payment. For those who will download the document, they will be required
to provide their details by registering at the procurement office immediately after the site visit.

SITE VISIT

The bidder shall examine the Site of Works and its surroundings and obtain for himself or
herself all information that may be necessary for preparing the bid and entering into a contract
for construction of the Works.

The bidder and any of his personnel or agents will be granted permission by the Employer to
enter its premises and lands for the purpose of such inspection, but only on the express
condition that the bidder, its personnel and agents, will release and indemnify the Employer
and its personnel and agents from and against all liability in respect thereof, and will be
responsible for personal injury (whether fatal or otherwise), loss of or damage to property and
any other loss, damage, costs and expenses however caused, which but for the exercise of such
permission would not have arisen.
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B. BIDDING DOCUMENTS

9 CONTENTS OF BIDDING DOCUMENTS
9.1 The set of documents comprising the BID includes the following together with any addenda
issued in accordance with Clause 11:

(a) Invitation to Bid/Tender notice

(b) Instructions to bidders

© Qualification Criteria

(@ Conditions of Contract ~ Part II

© Conditions of Contract ~ Part I

® Standard Specifications

(2 Special Specifications

(h) Form of Bid, Appendix to Form of Bid and Bid Security
) Bills of Quantities

G Schedules of Supplementary information
(k) Form of Contract Agreement

q)) Form of Performance Security

(m) Drawings

(n) BID addenda (BID notices)

o) Confidential Business Questionnaire

(P Details of Sub-contractors

10 CLARIFICATION OF BIDDING DOCUMENTS

10.1 The prospective bidder requiring any clarification of the bidding documents may notify the
Employer in writing or by cable (hereinafter the term cable is deemed to include telex and
facsimile) at the Employer’s mailing address indicated in the Bidding Data.

10.2 The Employer will respond in writing to any request for clarification that he receives earlier
than 7 days prior to the deadline for the submission of bids. Copies of the Employer’s response
to queries raised by bidders (including an explanation of the query but without identifying the
sources of the inquiry) will be sent to all prospective bidders who will have purchased the
bidding documents.
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11
11.1

11.2

11.3

AMENDMENT OF BIDDING DOCUMENTS

At any time prior to the deadline for submission of bids, the Employer may, for any reason,
whether at his own initiative or in response to a clarification requested by a prospective bidder,
modify the bidding documents by issuing subsequent Addenda.

The Addendum thus issued shall be part of the bidding documents pursuant to Sub-Clause
10.1 and shall be communicated in writing or cable to all purchasers of the bidding documents
and will be binding upon them. Prospective bidders shall promptly acknowledge receipt of
each Addendum in writing or by cable to the Employer.

In order to afford prospective bidders reasonable time in which to take an Addendum into
account in preparing their bids, the Employer may, at his discretion, extend the deadline for
the submission of bids in accordance with Clause 1.2.

C. PREPARATION OF BIDS

12
12.1

13
13.1

13.2

14
14.1

LANGUAGE OF BID

The bid prepared by the bidder and all correspondences and documents relating to the bid
exchanged by the bidder and the Employer shall be written in the English Language.
Supporting documents and printed literature furnished by the bidder may be in another
language provided they are accompanied by an appropriate translation of pertinent passages
in the above stated language. For the purpose of interpretation of the bid, the English language
shall prevail.

DOCUMENTS COMPRISING THE BID
The bid to be prepared by the bidder shall comprise:

(a) Duly filled-~in Form of Bid and Appendix to form of bid;

(b) Bid security;

(c) Priced Bills of Quantities;

(d)  Schedules of information;

() Qualification Criteria;

(f)  Any other materials required to be completed and submitted in accordance with the
Instructions to Bidders embodied in these bidding documents.

These Forms, Bills of Quantities and Schedules provided in these bidding documents shall be
used without exception (subject to extensions of the Schedules in the same format).

BID PRICES

Unless explicitly stated otherwise in the bidding documents, the contract shall be for the whole
works as described in Sub-Clause 1.11.1, based on the basic unit rates and prices in the Bill of
Quantities submitted by the bidder.
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14.2

14.3

14.4

14.5

15
15.1

All the insertions made by the bidder shall be made in INK and the bidder shall clearly form
the figures. The relevant space in the form of bid and bills of quantities shall be completed
accordingly without interlineations or erasures except those necessary to correct errors made
by the bidder in which case the erasures and interlineations shall be initialled by the person(s)
signing the bid.

The bidder shall fill in rates and prices for all items of Works described in the Bills of Quantities,
whether quantities are stated or not. Items against which no rate of price is entered by the
tenderer will not be paid for by the employer when executed and shall be deemed covered by
the rates for other items and prices in the Bills of Quantities.

The prices and unit rates in the Bills of Quantities are to be the full (all inclusive) value of the
work described under the items, including all costs and expenses which may be necessary and
all general risks, liabilities and obligations set forth or implied in the documents on which the
tender is based. All duties, taxes and other levies payable by the contractor under the contract,
or for any other cause prior to the deadline for the submission of tenders, shall be included in
the rates and prices and the total tender price submitted by the bidder.

Each price or unit rate inserted in the Bill of Quantities should be a realistic estimate for
completing the activity or activities described under that particular item and the bidder is
advised against inserting a price or rate against any item contrary to this instruction.

Every rate entered in the Bill of Quantities, whether or not such a rate is associated with the
quantity, shall form part of the contract. The employer shall have the right to call for any item
of work contained in the Bills of Quantities, and such items of work to be paid for at the rate
entered by the bidder and it is the intention of the Employer to take full advantage of the
unbalanced low rates.

All duties, taxes (excluding VAT) and other levies payable by the Contractor under the
Contract, or for any other cause as of the date 28 days prior to the deadline for submission of
bids, shall be included in the rates and prices and the total Bid Price submitted by the bidder.

Unless otherwise provided in the Bidding Data and Conditions of Particular Application, the
rates and prices quoted by the bidder are subject to adjustment during the performance of the
contract in accordance with the provisions of Clause 70 of the Conditions of Contract. The
bidder shall furnish with his bid written confirmation from his suppliers or manufacturers of
basic unit rates for the supply of items listed in the Conditions of Contract clause 70 where
appropriate. The Employer may require the bidder to justify such rates so obtained from the
suppliers or manufacturers.

CURRENCIES OF BID AND PAYMENT
Bids shall be priced in Kenya Shillings.
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16 BID VALIDITY

16.1 The bid shall remain valid and open for acceptance for a period of 120 days from the specified
date of bid opening specified in Clause 22 or from the extended date of tender opening,
whichever is later.

16.2 In exceptional circumstances prior to expiry of the original bid validity period, the Employer
may request that the bidders extend the period of validity for a specified additional period. The
request and the responses thereto shall be made in writing or by cable. A bidder may refuse
the request without forfeiting his bid security. A bidder agreeing to the request will not be
required nor permitted to modify his bid, but will be required to extend the validity of his bid
security for the period of the extension, and in compliance with Clause 17 in all respects.

17 BID SECURITY

17.1 The bidder shall furnish, as part of his bid, a bid security in the amount shown in the Appendix
to Form of Bid.

17.2 The bid security shall be in the form of unconditional bank guarantee from an institution
published by PPRA. The format of the bank guarantee shall be in accordance with bid security
included in Section 1. The bid security shall remain valid for a period of 30 days beyond the
original validity period for the bid, and beyond any period of extension subsequently requested
under Sub-Clause 16.2.

17.3 Any bid not accompanied by an acceptable bid security will be rejected by the Employer as
non-responsive.

17.4 The bid securities of unsuccessful bidders will be discharged/ returned as promptly as possible,
but not later than 28 days after the expiration of the period of bid security validity.

17.5 The bid security of the successful bidder will be discharged upon the bidder signing the
Contract Agreement and furnishing the required performance security.

17.6 The bid security may be forfeited:
(@) if a bidder withdraws his bid, except as provided in Sub-Clause 24.2.

(b) if the bidder does not accept the correction of any errors, pursuant to Clause 29 or in
accordance with Sub-Clause 28.2 or
© in the case of a successful bidder, if he fails within the specified time limit to:

1. sign the Contract Agreement or
2. furnish the necessary performance security

18 NO ALTERNATIVE OFFERS
18.1 The bidder shall submit one offer, which complies fully with the requirements of the bidding
documents unless otherwise provided in the appendix.
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18.2

18.3

18.4

19
19.1

19.2

20
20.1

20.2

20.3

20.4

The bid submitted shall be solely on behalf of the bidder and only one bid may be submitted by
each bidder either by himself or as a partner in a joint venture. A bidder who submits or
participates in more than one bid will be disqualified.

A price or rate shall be entered in indelible ink against every item in the Bills of Quantities with
the exception of items which already have Prime Cost or Provisional sums affixed thereto. The
bidders are reminded that no “nil” or “included” rates or “lump-sum” discounts will be
accepted. The rates for various items should include discounts if any. Bidders who fail to
comply will be disqualified.

A bidder shall not attach any conditions of his own to his bid. The bid price must be based on
the bid documents. The bidder is not required to present alternative construction options and
he shall use without exception, the Bills of Quantities as provided, with the amendments as
notified in the tender notices, if any, for the calculation of the bid price. Any bidder who fails
to comply with the clause will be disqualified.

PRE-BID MEETING

As per the tender notice, there will be no date set for pre bid meeting but bidders are required
to familiarise themselves with the site conditions and show evidence.

The bidder is requested as far as possible to submit any questions in writing or by cable. Any
modification of the bidding documents listed in Sub-~Clause 8.1, which may become necessary
as a result your correspondence shall be made by the Employer exclusively through the issue
of an Addendum pursuant to Clause 10.

FORMAT AND SIGNING OF BIDS

The bidder shall prepare one (1) original of the documents comprising the bid as described in
Clause 13 of these Instructions to Bidders, bound with the section containing the Form of Bid
and Appendix to Bid, and clearly marked “ORIGINAL”. In addition, the bidder shall submit one
(1) replica copy of the bid clearly marked “COPY”. In the event of discrepancy between them,
the original shall prevail.

The original and copy of the bid shall be typed or written in indelible ink (in the case of copy,
photocopies are also acceptable) and shall be signed by a person or persons duly authorized to
sign on behalf of the bidder pursuant to Sub~Clause 5.1(a). The person or persons signing the
bid shall initial all pages of the bid where entries or amendments have been made.

The bid shall be without alterations, omissions or conditions except as necessary to correct errors
made by the bidder, in which case such corrections shall be initialled by the person or persons
signing the bid. Non-initialization shall constitute non-responsiveness

The bidder shall serialize all pages of the document using indelible ink. Non-serialization shall
constitute non-~responsiveness.
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D. SUBMISSION OF BIDS

21 SEALING AND MARKING OF BIDS

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes duly marking
the envelopes “ORIGINAL” and “COPY”. The envelopes shall then be sealed in an outer
separate envelope.

21.2 The inner and outer envelopes shall:

(a) be addressed to the Employer at the address provided in the Appendix to Form of
Bid.

(b) bear the name and identification number of the contract. In addition to the
identification required in sub-Clause 21.1, the inner envelopes shall indicate the
name and address of the bidder to enable the bid to be returned unopened in case
it is declared “late” pursuant to Clause 23.1, and for matching purposes under
Clause 24.

(¢) Provide a warning not to open before the time and date for bid opening, as
specified in the Bidding Data.

21.3 1If the outer envelope is not sealed and marked as instructed above, the Employer will assume
no responsibility for the misplacement or premature opening of the bid. A bid opened
prematurely for this cause will be rejected by the Employer and returned to the bidder.

22 DEADLINE FOR SUBMISSION OF BIDS

22.1 Bids must be received by the Employer at the address specified in Sub Clause 21.2 not later
than the time and date indicated in the Tender Notice or any subsequent Addenda as the case
may be.

22.2 Bids delivered by hand must be placed in the ‘tender box’ provided in the office of the employer

22.3 Proof of posting will not be accepted as proof of delivery and any bid delivered after the above
stipulated time, from whatever cause arising will not be considered.

22.4 The Employer may, at his discretion, extend the deadline for the submission of bids through
the issue of an Addendum in accordance with Clause 11 in which case all rights and
obligations of the Employer and the bidders previously subject to the original deadline shall
thereafter be subject to the new deadline as extended.
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23
23.1

24
24.1

24.2

24.3

24.4

LATE BIDS

Any bid received by the Employer after the deadline for submission of bids prescribed in Clause
22 will be returned unopened to the bidder.

MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS

The bidder may modify, substitute or withdraw his bid after bid submission, provided that
written notice of modification or withdrawal is received by the Employer prior to the
prescribed deadline for submission of bids.

The bidder’s modification, substitution or withdrawal notice shall be prepared, sealed, marked
and delivered in accordance with the provisions of Clause 21, with the outer and inner
envelopes additionally marked “MODIFICATION” or “WITHDRAWAL?” as appropriate.

No bid may be modified subsequent to the deadline for submission of bids, except in
accordance with Sub-Clause 28.1.

Any withdrawal of a bid during the interval between the deadline for submission of bids and
expiration of the period of bid validity specified in Clause 17 may result in the forfeiture of the
bid security pursuant to Sub-Clause 17.6.

E. BID OPENING AND EVALUATION

25
25.1

25.2

25.3

25.4

25.5

BID OPENING

The Employer will open the bids, including withdrawals and modifications made pursuant to
Clause 24, in the presence of bidders' designated representatives who choose to attend, the time
and date indicated in the Tender Notice or any subsequent Addenda as the case may be. The
bidders' representatives who are present shall sign a register evidencing their attendance.

Envelopes marked "WITHDRAWAL" and “SUBSTITUTION” shall be opened first and the name
of the bidder shall be read out. Bids for which an acceptable notice of withdrawal has been
submitted pursuant to Clause 24 shall not be opened.

The bidder's name, the Bid Prices, including any bid modifications and withdrawals, the
presence (or absence) of bid security, and any such details as the Employer may consider
appropriate, will be announced by the Employer at the opening. Subsequently, all envelopes
marked “MODIFICATION” shall be opened and the submissions therein read out in
appropriate detail. No bid shall be rejected at bid opening except for late bids pursuant to
Clause 23.

The Employer shall prepare minutes of the bid opening, including the information disclosed to
those present in accordance with Sub-Clause 25.3.

Bids not opened and read out at bid opening shall not be considered further for evaluation,
irrespective of the circumstances.
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26
26.1

27
27.1

27.2

27.3

28
28.1

28.2

28.3

PROCESS TO BE CONFIDENTIAL

Information relating to the examination, evaluation and comparison of bids, and
recommendations for the award of contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful bidder has
been announced. Any effort by a bidder to influence the Employer's processing of bids or award
decisions may result in the rejection of the bidder's bid.

CLARIFICATION OF BIDS AND CONTACTING OF THE EMPLOYER

To assist in the examination, evaluation, and comparison of bids, the Employer may, at his
discretion, ask any bidder for clarification of their bid, including breakdowns of unit rates. The
request for clarification and the response shall be in writing or by cable, but no change in the
price or substance of the bid shall be sought, offered, or permitted except as required to
confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the
bids in accordance with Clause 28.

Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter relating to its
bid from the time of the bid opening to the time the contract is awarded. If the bidder wishes
to bring additional information to the notice of the Employer, it should do so in writing.

Any effort by the bidder to influence the Employer in the Employer's bid evaluation, bid
comparison or contract award decisions may result in the rejection of the bidder's bid.

EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS

Prior to the detailed evaluation of bids, the Employer will determine whether each bid (a) has
been properly signed; (b) is accompanied by the required securities; (c) is substantially
responsive to the requirements of the bidding documents; and (d) provides any clarification
and/or substantiation that the Employer may require to determine responsiveness pursuant to
Sub-~Clause 28.2.

A substantially responsive bid is one that conforms to all the terms, conditions, and
specifications of the bidding documents without material deviation or reservation and has a
valid BID bank guarantee. A material deviation or reservation is one (a) which affects in any
substantial way the scope, quality, or performance of the works; (b) which limits in any
substantial way, inconsistent with the bidding documents, the Employer's rights or the bidder's
obligations under the contract; or (c) whose rectification would affect unfairly the competitive
position of other bidders presenting substantially responsive bids.

Each price of unit rate inserted in the Bills of Quantities shall be a realistic estimate of the cost
of completing the works, described under the particular item including allowance for
overheads, profits and the like. Should a tender be seriously unbalanced in relation to the
Employer’s estimate of the works to be performed under any item or groups of items, the tender
shall be deemed not responsive.
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28.4

29
29.1

30
30.1

30.2

30.3

30.4

30.5

30.6

30.7

30.8

30.9

If a bid is not substantially responsive, it will be rejected by the Employer and may not
subsequently be made responsive by correction or withdrawal of the nonconforming deviation
or reservation.

CORRECTION OF ERRORS

Bids determined to be substantially responsive will be checked by the Employer for any
arithmetic errors in the computations and summations. Any bid found to have an arithmetic
error SHALL be disqualified.

EVALUATION AND COMPARISON OF BIDS

The Employer will then evaluate and compare only the bids determined to be substantially
responsive in accordance with Clauses 27 and 28.

The Employer reserves the right to accept any variation, deviation or alternative offer other
factors which are in excess of the requirements of the bid documents or otherwise result in the
accrual of unsolicited benefits to the Employer, shall not be taken into account in tender
evaluation.

Price adjustment provisions in the Conditions of Contract applied over the period of execution
of the contract shall not be taken into account in the bid evaluation.

Preference where allowed in the evaluation of bids shall not exceed 15%

The procuring entity may at any time terminate procurement proceedings before contract
award and shall not be liable to any person for the termination.

The procuring entity shall give prompt notice for the termination to the bidders and on request
give its reasons for termination within 14days of receiving the request from any bidder.

A bidder who gives false information in the bid document about his qualification of who
refuses to enter into a contract after notification of award shall be considered for debarment
from participating in future public procurement.

If the bid, which results in the lowest Evaluated Bid Price is seriously unbalanced or front
loaded in relation to the Engineer's estimate of the items of work to be performed under the
contract, the Employer may require the bidder to produce detailed price analyses for any or all
items of the Bills of Quantities, to demonstrate the internal consistency of those prices with the
construction methods and schedule proposed. After evaluation of the price analyses, taking
into consideration the schedule of estimated contract payments, the Employer may require that
the amount of the Performance Security set forth in Clause 35 be increased at the expense of
the bidder to a level sufficient to protect the Employer against financial loss in the event of
default of the successful bidder under the contract.

There will be preference for domestic bidders in accordance with section 39 (8) of the Public
Procurement and Disposal Act, 2005 and section 28 of the Public Procurement and Disposal
Regulations, 2006 all of the Laws of Kenya.
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30.10 Poor past performance of the bidder shall be used as an evaluation criteria in accordance with

31

31.1

31.2

31.3

31.4

31.5

section 5: Qualification criferia.

QUALIFICATION AND EVALUATION CRITERIA

Post-qualification will be based on meeting all of the following minimum point scale
criteria regarding the Bidder’s general and particular experience, personnel and
equipment capabilities as well as financial position. The Employer reserves the right to
waive minor deviations, if they do not materially affect the capacity of an Bidder to
perform the contract. Subcontractor’s experience and resources shall not be taken into
account in determining the Bidder’s compliance with qualifying criteria.

General Experience.
The Bidder shall meet the following minimum criteria: -
(a) Average annual turnover for the last 5 years ~ KShs. 500,000,000.00/ -.

(b) Successful completion as a prime contractor or sub-~contractor in the execution
of at least three roads rehabilitation/new construction projects of a similar nature
and comparable in complexity to the proposed contract within the last three
years, for which at least one was located in an urban environment in Kenya.

Personnel Capabilities. The bidder should list down personnel of minimum
qualification of a degree in Civil Engineering (Registered with Engineer’s Board of
Kenya as a professional Engineer) for Site Agent, Ordinary Diploma for the surveyor
and an Ordinary Diploma in Civil Engineering for other supervisory staff. The
generality of the above notwithstanding, the Engineer shall be required to approve the
Site Agent at the commencement of the construction works.

Equipment Capabilities. The Bidder shall list down, the plants and equipment
that are in his ownership and the ones proposed for hire which are required for
executing and completing the works under the contract. Bidders shall attach evidence
of ownership or hiring arrangements.

Cash flow statement. The Bidder shall demonstrate that she/he has access to or has
available, liquid assets, unencumbered real assets, lines of credit, and other financial
means sufficient to meet the construction cash flow, estimated at 20% of the estimated
tender sum.
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31.6 Balance Sheets. Signed and stamped Audited balance sheets for the last two years
should be submitted and must demonstrate the soundness of the Bidder’s financial
position, availability of working capital and net worth

31.7 Financial position/Ratios. The Bidder’s financial information shall be assessed in terms
of ROCE, current ratio and return on equity, and the point scale criteria on their
financial position given on this basis. Where necessary, the Employer may make
inquiries with the Bidder’s bankers.

31.8 Litigation History. The Bidder shall provide accurate information on any litigation or
arbitration resulting from contracts complete or under execution by him over the last
five years. A consistent history of litigation against the Bidder may result in failure of
the application.

31.9 Post-qualification criteria are as provided in the Appendix to instruction to tenderers.

The bidders who pass the technical criteria will be subjected to financial evaluation.

F. FINANCIAL EVALUATION

32 COMPARISON OF MAJOR RATES OF ITEMS OF CONSTRUCTION & CREDIBILITY OF
TENDERERS RATES

The Employer will compare the tenderers’ rates with the Engineer’s estimates for major
items of construction. If some bids are seriously unbalanced or front loaded in relation
to the Engineer's estimates for the major items of work to be performed under the
contract, the Employer may require the bidder to produce detailed price analyses for
any or all items of the Bills of Quantities, to demonstrate the internal consistency of
those prices with the construction methods and schedule proposed. After evaluation of
the price analyses, taking into consideration the schedule of estimated contract
payments, the Employer may require that the amount of the Performance Security set
forth in Clause 35 be increased at the expense of the bidder to a level sufficient to
protect the Employer against financial loss in the event of default of the successful
bidder under the contract.

33 PREFERENCE FOR CITIZEN BIDDERS
As stated in the law and the tender notice

G. AWARD OF CONTRACT

34 AWARD
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34.1

35
35.1

36
36.1

36.2

Subject to Clause 32, the Employer will award the contract to the bidder whose bid has been
determined to be substantially responsive to the bidding documents and who has offered the
lowest Evaluated Bid Price pursuant to Clause 29, provided that such bidder has been
determined to be (a) eligible in accordance with the provisions of Sub-Clause 4.1, and (b)
qualified in accordance with the provisions of Clause 5.

EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS

The Employer reserves the right to accept or reject any bid, and to annul the bidding process
and reject all bids, at any time prior to award of contract, without thereby incurring any
liability to the affected bidder or bidders or any obligation to inform the affected bidder or
bidders of the grounds for the Employer's action.

NOTIFICATION OF AWARD

Prior to expiration of the period of bid validity prescribed by the Employer, the Employer will
notify the successful bidder in writing or by cable confirmed by registered letter that its bid
has been accepted. This letter (hereinafter and in the Conditions of Contract called "Letter of
Acceptance") shall specify the sum, which the Employer will pay the Contractor in
consideration of the execution and completion of the works and the remedying of any defects
therein by the Contractor as prescribed by the contract (hereinafter and in the Conditions of
Contract called "the Contract Price").

At the same time that the Employer notifies the successful bidder that his bid has been accepted,
the Employer shall notify the other bidders that their bids have been unsuccessful and that
their bid securities will be returned as promptly as possible, in accordance with sub-clause
17.4.
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37
37.1

37.2

37.3

33
38.1

38.2

38.3

39
39.1

40
40.1

SIGNING OF AGREEMENT

At the same time that the Employer notifies the successful bidder that its bid has been accepted,
the Employer will send the bidder the Agreement in the form provided in the bidding
documents, incorporating all agreements between the parties.

Within 14 days of receipt of the form of contract agreement from the employer, the successful
bidder shall sign the form and return it to the employer together with the required
performance security.

The parties to the contract shall have it signed within 30days from the date of notification of
contract award unless there is an administrative review request.

PERFORMANCE SECURITY

Within twenty-eight (28) days of receipt of the notification of award from the Employer, the
successful bidder shall furnish the Employer with a performance security in the form stipulated
in the Conditions of contract. The form of performance security provided in Section 9 of the
bidding documents shall be used.

The successful bidder shall provide a performance security in the form of an Unconditional
Guarantee from a bank approved by the employer.

Failure by the successful Bidder to lodge the required Performance Guarantee shall constitute
a breach of contract and sufficient grounds for the annulment of the Award and forfeiture of
the Bid Surety; in which event the Employer may make the award to the next ranked bidder or
call for new bids.

CONTRACT EFFECTIVENESS

The Contract will be effective only upon signature of the Agreement between the Contractor
and the Employer.

CORRUPT AND FRAUDULENT PRACTICES

The procuring entity requires that bidders observe the highest standard of ethics during the
procurement process and execution of contracts. A bidder shall sign a declaration that he has
not and will not be involved in corrupt or fraudulent practices.
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SECTION 5: QUALIFICATION CRITERIA
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SECTION 5: QUALIFICATION CRITERIA

This Section contains all the factors, methods and criteria that the Employer shall use to
evaluate applications. The information to be provided in relation to each factor and the
definitions of the corresponding terms are included in the respective Application Forms.

5.1

5.2

5.3

5.4

5.5

5.6

5.7

Contents
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HISTORICAL CONTRACT NON-PERFORMANGCE .......ccccceeererrrureeerererersaraeesesessrssasasesessssrasassesssssssnssnnans 58
FINANCIAL SITUATTION .....ccceeeerrrrrereeerescrsrrareseessessrssssssesssssssasssssssesssssssasasssessssrssasssssessssssnssssssssssnssnnans 60
EXPERIENCE ......cccceeieeerrereeeereeersrneeeeesesessasasasesesssssasssesesasssssasasssssesssssssasasesesssssssasssssesssssssasasssessssnssnnaes 61
CURRENT COMMITMENTS .......ouutteeeeeererrrrrerereeesessrssssesesesersrasssssssesessrssasasssessssrssasasssessssrasassasssssssssnnans 62
PERSONNEL CAPABILITY ......cccceirrureeerererersrarerecesessrssssesesessssrasssssssesssssssasasssessssrssasasssessssrssnsssssssssssssnnans 62
SCHEDULE OF THE MAJOR ITEMS OF PLANT TO BE USED ON THE PROPOSED CONTRACT. ........ 65
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Submission

Joint Venture Requirements
No. Subject Minimum Requirement Single Entity One
All Parties Combined Each Party Part
5.1  Eligibility
5.1.1 | Nationality Nationality in accordance Must meet Existing or intended JV | Must meet N/A Section 3,
with ITB Subclause 3.2. requirement must meet requirement
requirement Clause 31
5.1.2 | Conflict of No conflicts of interest as Must meet Existing or intended JV | Must meet N/A Section 3,
interest described in ITB Subclause requirement must meet requirement
A . Clause 31
3.1(@i&ii requirement
5.1.3 | Employer Not having been declared Must meet Existing JV must meet | Must meet N/A Section 3,
Ineligibility ineligible by the Employer, as | requirement requirement requirement
described in Subclause 3.1(a) Clause 31
i&ii
5.1.4 | Incorporation & | Bidder required to meet Must meet Must meet Must meet N/A Section 3,
Registration conditions of ITB Clause 4. requirement requirement requirement Clause 31

Pursuant to Clause 4, the
following shall be submitted;

Certified copies of;

] Certificate of
Incorporation to show that
the Bidder is a registered
company and legally
authorized to do business in
Kenya.

= ~ Proof of
registration with the
National Construction
Authority Class 1
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No.

Subject

Minimum Requirement

Single Entity

Joint Venture

All Parties Combined

Each Party

One

Party

Submission
Requirements

= Tax Compliance
Certificate (Valid)

) VAT Registration
Certificate

. PIN number

5.2

Historical Contract Non-Performance

5.2.1

History of Non-
Performing
Contracts

Non-performance of a
contract did not occur within
the last three (3) years prior
to the deadline for application
submission based on all
information on fully settled
disputes or litigation. A fully
settled dispute or litigation is
one that has been resolved in
accordance with the Dispute
Resolution Mechanism under
the respective contract, and
where all appeal instances
available to the Bidder have
been exhausted.

Must meet
requirement
by itself or as
party to past or
existing JV

N/A

Must meet
requirement by
itself or as party to
past or existing JV

N/A

Section 3,

Clause 31

5.2.2

Pending
Litigation

All pending litigation shall in
total not represent more than
Fifty percent (50%) of the
Bidder's net worth and shall
be treated as resolved against
the Bidder.

The Bidder to provide Sworn
affidavit.

Must meet
requirement
by itself or as
party to past or
existing JV

N/A

Must meet
requirement by
itself or as party to
past or existing JV

N/A

Section 3,

Clause 31
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Joint Venture Submission
i ini i i i Requirements
No. Subject Minimum Requirement Single Entity All Parties Combined Each Party Iggg,
5.3  Financial Situation
5.3.1 | Financial (a) Submission of audited (Must meet @N/A (a Must meet @N/A | geition 3,
Performance financial statements or if not criteria criteria Clause 31
re_qulred by the law of the Yes /No Yes /No
Bidder's country, other
financial statements (a) All pages
acceptable to the Employer, must be
for the last two [2] years to initialized and
demonstrate: b)N/A (b) Must meet BN/ A Zt;r;lapéii lk;lyg both
(b) The current soundness of | Must meet criteria Auditor
the Bidders financial position | criteria Yes /No registered with
and its prospective long term | y.s /No (c) Must meet criteria ICPAK and one
profitability, and Yes /N of the Directors.
es /No Auditor’s
(c) Capacity to have and meet practicing
the construction cash flow M}is’[ meet ©N/A (b) N/ A membership
equivalent to 20% of the criteria number from
tender sum Yes /No ICPAK must be
indicated.
(d) Bank statements for three (d) Must meet criteria | () N/ A
(3) months for the period of Must meet
three months ending at most criteria Yes /No
one (1) week from the date of
tender opening. Yes /No
5.3.2 | Average Annual | Minimum average annual Must meet N/A Must meet criteria | N/A Section 3,
Construction construction turnover criteria Yes /No
Turnover calculated as total certified Yes /No Clause 31

payments received for
contracts in progress or
completed, within the last five
(5) years: KShs. 500 Million
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Joint Venture | Submission Requirements
No. Subject Minimum Requirement Single Entity All Parties One
Combined Each Party Party
5.4  Experience
5.4.1 | General Experience under construction Must meet N/A Must meet criteria | N / A Section 3
Construction confracts in the role of contractor, | .piteria ’
Experience subcontractor, or management Yes /No Clause 31
contractor for at least the last five Yes /No
(D) years prior to the applications
submission deadline and with
activity in at least six (6) months in
each year
s Participation as contractor, or g .
5.4.2 gpemflc ‘ subcontractor, in at least fwo (2) M}ist meet N/A Must meet criteria | N/ A Section 3,
onstruction oo . crieria
Experience contracts within the last five (5) Yes /No Clause 31
years of similar value that have Yes /No
been successfully and substantially
completed and that are similar to
the proposed works. The similarity
shall be based on the physical size,
complexity, methods/technology or
other characteristics as described in
Section 8, Special Specification
5.4.3 | Work SUbI}?ISSIIOn of a brief work Must meet Must meet N/A N/A Give a brief description
Methodology methodology in accordance with criteria criteria of how you intend to

sub-clause 5.3

carry out the work
including traffic
management and quality
assurance of works, in
not less than three (3)
pages and not more than
five (5) pages (typed, font
12 and single spaced).
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No.

Subject

Minimum Requirement

Single Entity

Joint Venture

All Parties
Combined

Each Party

One Party

Submission
Requirements

5.5 Current Commitments

5.5.1

On-going
contracts

The total value of
outstanding works on the
on-going contracts must not
exceed the average annual
turnover for the last two
years.

Must meet
criteria

Yes /No

N/A

Must meet
criteria

Yes /No

N/A

Section 3,

Clause 31

5.6  Personnel Capability

5.6.1

The site staff shall possess
minimum levels set below
NB: Attachment of CVs and
certified copies of Annual
Practicing Licenses (for
Engineers) and Academic
Certificates for all staff is
mandatory;

(@)

Site Agent

Qualification: Degree in Civil
Engineering

Be Registered Eng. by EBK as a
professional engineer.

General Experience: 8 years
Specific Experience in similar
works: 7 years

Specific Experience as
manager of similar
works: 3 years

Must meet
criteria

Yes /No

N/A

Must meet
criteria

Yes /No

N/A

Section 3,

Clause 31
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Joint Venture Submission
No. Subject Minimum Requirement Single Entity . .
éggﬁﬁ:; Each Party One Party Requirements
(b) Deputy Site Agent | Qualification: Degree in Civil | Must meet | N/A Must meet N/A Section 3,
/ Site Engineer Engineering criteria criteria
Clause 31
Be Registered by EBK as a Yes /No Yes /No
graduate engineer.
General Experience: 5 years
Specific Experience in similar
works: 5 years
© Site Surveyor Qualification: Diploma in Must meet | N/A Must meet N/A Section 3,
Surveying or equivalent criteria criteria
Clause 31
General Experience: 7 years Yes /No Yes /No
Specific Experience in similar
works: 5 years
(d) Foremen Qualification: Diploma in Must meet | N/A Must meet N/A Section 3,
Civil Engineering. criteria criteria
Clause 31
General Experience: 7 years Yes /No Yes /No
Specific Experience in similar
works: 5 years
(e) Materials Qualification = Dip._Civil Eng | Must meet N/A Must meet N/A Section 3,
Technologist General Experience = 6 yrs criteria criteria
Specific Experience = 4 Yrs Yes /No Yes /No Clause 31

BIDDERS ARE INFORMED THAT APART FROM THE ABOVE THEY MUST MEET THE REQUIREMENTS OF THE PUBLIC
PROCUREMENT AND DISPOSAL ACT, 2015.
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Clauses 14.1 and 14.2

The currency of the bid shall be Kenya Shillings
Clause 17.1

There will be no alternative times for completion.
Clause 19.1

The number of replica copies of the bid to accompany the original shall be one (1).

Clauses 29.2 (a) and 29.2 (b)

The currency of the Employer’s country at the selling rates established for similar transactions by the
Central Bank shall be on the date 28 days prior to the date of opening the bids.

Clause 35.1

The Performance Security shall be in the form given in Section 3, Item 3.7.

Clause 35.3

Apart from the stipulation of Clause 35.1 of these Instructions to Bidders, there shall be no other form of
Performance Security submission.

Clause 36.1

The method of dispute resolution shall be arbitration and the arbitrator shall be a person to be agreed

between the parties or failing agreement, the arbitrator shall be appointed by the Chairman of Chartered
Institute of Arbitrators of Kenya.
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5.7 Schedule of the Major Items of Plant to Be Used On the Proposed Contract.

The Bidder must indicate the core plant and equipment considered by the company to be
necessary for undertaking the project together with proof of ownership / lease. (*f Mandatory
minimum number of equipment required by the Employer for the execution of the project that
the bidder must make available for the Contract, 60% of the Mandatory Equipment must be
owned by the Contractor and proof of ownership as per NCA list submitted).

ﬂ.;‘) S 3 - 2 [ 2 L 2
£55 | 5 | Bz |§.%5| 533,
Item 2858 5 E;h 38 EFES
No . . halt = - R =] SEES
) Equipment Details ETH 3 So3 | 28 F§ =288
52y ReR | &5 2] BgcA
g2 3 = Sy /M g ) 8-"5 )
ERE % s | 588 5582
S25 | 2 |2° |5 & s25
£ 0O Z FARES
A Bituminous Plants
Bitumen Pressure distributor 1 Yes/No
Asphalt concrete paver 1 Yes/No
B Compactors
Vibrating compaction plate 300 mm wide 1 Yes/No
Vibrating compaction plate 600 mm wide 1 Yes/No
Subtotal for B Z
C Concrete Equipment
Mobile concrete mixers I Yes/No
Concrete vibrators 1 Yes/No
2
Subtotal for C =
D Transport (Tippers, dumpers, water tankers)
4X2 tippers payload 7 — 12 tonnes I Yes/No
6X4 tippers payload 16 — 20 tonnes 1 Yes/No
8X4 tippers payload 16 — 20 tonnes 1 Yes/No
Flat bed lorries 1 Yes/No
Subtotal for D — tippers & dumpers 4
Water tankers (18,000 — 20,000 litres
capacity) 1 Yes/No
Subtotal for D
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- o @]
228 € |®, |f gl fx%
g¥ 5 .% g = 5 . b 5 S 8w
Item §§§ g £%x ggs §.§h%
No. Equipment Details ggH B g=3 | 88 3| & N 8=
= = "g g | ] = g‘ ° E g\.g Q ©
§ % & - k3! g w9 § 5 & é =
245 2 |27 g Rl gk
E Earth — Moving Equipment B
Wheeled loaders
1 Yes/No
Motor graders (93 - 205kW
& ( ) 2 Yes/No
Trench excavator
1 Yes/No
F Subtotal for E
4
Excavators
Hydraulic crawler mounted (7 — 10 fonnes) —
0.25 — 0.4 m3 SAE bucket.
Hydraulic crawler mounted (10 — 16 tonnes)
—0.40 — 0.60 m3 SAE bucket.
Hydraulic wheel mounted (7 — 10 tonnes) —
0.25 — 0.4 m3 SAE bucket.
Hydraulic wheel mounted (10 — 16 tonnes) —
0.40 — 0.6 m3 SAE bucket.
Hydraulic wheel mounted backloader (7 — 10
tonnes) — 0.25 — 0.4 m3 SAE bucket.
Subtotal for F 2
G Rollers Yes/No
Self propelled single drum vibrating (various 1
types) ) Yes/No
Pneumatic rubber tyre (1-2 tonnes/wheel) 1
Sheep’s foot roller 1 Yes/No
Yes/No
Subtotal for G 3

(Bidders must provide proof of ownership or lease arrangements for all plants and equipment.

All lease agreements must be must be current (within six months from the date of tender opening)

We hereby certify that notwithstanding the list of plant detailed above, we will provide
sufficient, suitable and adequate plant in good working order for the successful completion
of works as specified under the contract.

(Signature of Bidder)

66




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

67



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

APPENDIX TO QUALIFICATION CRITERIA
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TABLE 1: PRE~ QUALIFICATION CHECKLIST FOR COMPLETENESS AND RESPONSIVENESS

Completeness and .
S/No. ) o References Requirement
Responsiness Criteria
1 I ¢ Bid Section 1 ~ Amount must be indicated
. orm of Bi
Clause 20.2 ~ Properly fill and sign
Clause 20.2
2. Appendix to Form of Bid Section 2 ~ Form properly filled and signed
ection
Section 3 -~ Unconditional guarantee from an institution
ection
3. Bid Security published by PPRA
Clause 16/17 . . -
~ In the format provided with all conditions
4 Confidential Business Section 3: Iterm 3.9 ~ Properly fill and sign
. ection 3; Item 3.
Questionnaire ’ ~ Provide all required information
-P ly fill and sign
Form of Power of Section 3; Item 3.15 ropfer v .an - . e
5. ~ Provide copies of National Identification card
Attorney Clause 5.1(a)
or Passport.
Tax Compliance
6. Ce);tificati Employer’s notice ~ Valid
Registration with : A C in the Tend .
. ) Employer’s notice ~ As per ateg.o.ry in the lender Notice o
7. National Construction Ttem 5.1.4 of QC - Copy of certificate Certified by Commissioner
Authority o of Oaths
] Certificate of Employer’s notice ~ Copy of certificate Certified by Commissioner
’ Incorporation Item 1.4 of QC of Oaths
9. Priced Bill of Quantities Section 9 ~ Fill all rates, prices and amounts
Section 3: Ttern 3.9 - Copies of National ID or passport for all
ection 3; Item 3.
10. | Eligibility ’ directors
Clause 4.1/4.2 -
~ Certified copy of Form CR12
. . Section 3; item 3.9 L
11. Conlflict of interest - to state explicitly
Clause 4.2
Section 3; item 3.21
12. Debarment ’ ~ Properly fill and sign
Item 1.3 of QC
13. | Pending Litigation Item 2.2 of QC ~ Provide Sworn affidavit
L i Section 3; item 3.20 e . .
14. | Litigation History ~ Fill in information and sign
Non-completed works
. Section 3; s .
15. | beyond completion - Fill information on non-completed works
date Item 5.2.1 of QC
Schedule of Major Items | Item 3.11 of QC
le. of Plant ) Section 5- Q ~ Properly fill and sign
>
Schedule of Key Item 3.16 of QC . .
17. Personnel Section 3: ~ Properly fill and sign
2
18. Serialization of document | E ~ All pages shall be sequentially serialized
Roadwork Completed Item 3.17 of QC . .
19. ~ Properly fill and sign
Satisfactorily Section 3; pery 2

69




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

Schedule of O i Item 3.18 of QC
20. © .e ule ot ngomng em_ ofRQ ~ Properly fill and sign
Projects Section 3;
Schedule of other
Suppl t Item 3.19/3.20 of QC
21. Hpp emc_:n ary. ) em- ofRQ ~ Properly fill and sign
Information / Financial Section 3;
Standings
Anti-Corruption
29 Declaration / Item 3.21 ) )
" | Commitment / Pledge Section 3; - Properly fill and sign
Form
23. | Copy of Bid Document Clause 20.1 - Replica of the original
~ Provide 1No.
REMARKS Clause 13.1/20.2 ~ Bld documgnt to be complete, properly
filled and signed.

Key: QC — Qualification Criteria

TABLE 2: POST- QUALIFICATION SCORE

ITEM DESCRIPTION POINT SCORE SCALE
1 FINANCIAL CAPACITY YES/NO
a | Audited Statements Yes/No
b | Cash flow statement (forecasts) Yes/No
c Financial position/Ratios Yes/No
d | Bank statement Yes/No
¢ | Turnover Yes/No
2 EXPERIENCE
General Experience Yes/No
Specific experience in related works Yes/No
3 CURRENT COMMITMENTS
On-going works Yes/No
4 KEY PERSONNEL
Site Agent Yes/No
Deputy Site Agent / Site Engineer Yes/No
Surveyor Yes/No
Foremen - 4 No. (General, Earthworks, Concrete, Yes/No
Bituminous Works)
Materials Technologist Yes/No
5 PLANT AND EQUIPMENT
Equipment capabilities Yes/No
6 WORK METHODOLOGY Yes/No
REMARKS Yes/No

Bidders must achieve YES in all the measured parameters to qualify.
The bidders who pass the technical criteria will be subjected to financial evaluation
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SECTION 6: CONDITIONS OF CONTRACT
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SECTION 6A ~ CONDITIONS OF CONTRACT PART I: GENERAL CONDITIONS
OF CONTRACT

The Conditions of Contract, Part I: General Conditions shall be those forming Part I of the “Conditions of
Contract for Works of Civil Engineering Construction,” fourth edition 1987, reprinted in 1992 with
further amendments, prepared by the Fédération Internationale des Ingénieurs-Conseils (FIDIC). These
Conditions are subject to the variations and additions set out in Part II hereof entitled “Conditions of

Particular Application.”.

Copies of the FIDIC Conditions of Contract can be obtained from:

FIDIC Secretariat
P.O. Box 86
1000 Lausanne 12
Switzerland
Facsimile: 41 21 653 5432
Telephone: 41 21 653 5003
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SECTION 6B ~ CONDITIONS OF CONTRACT PART II: (CONDITIONS OF
PARTICULAR APPLICATION)

The following Conditions of Particular Application shall supplement the General Conditions
of Contract. Whenever there is a conflict, the provisions herein shall prevail over those in
the General Conditions of Contract. The Particular Condition is preceded by the
corresponding clause number of the General Conditions to which it relates.
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CONDITIONS OF CONTRACT PART II (CONDITIONS OF PARTICULAR APPLICATION)

NOTES:

The Conditions of Particular Application (Conditions of Contract, Part II) modify and compliment like-~
numbered clauses in the General Conditions of Contract (Conditions of Contract, Part I). Both parts shall
be read together, with the Conditions of Particular Application prevailing in case of conflict or discrepancy.
Clauses of the General Conditions of Contract not specifically modified and supplemented shall remain in
effect.

DEFINITIONS AND INTERPRETATION

1.1 Definitions

(@) (@)  The “Employer” shall be The Director General, Kenya Urban Roads Authority.

(iv) The “Engineer” shall be The Director (Urban Roads Development) , Kenya Urban
Roads Authority or any other competent person appointed by the Employer, and
notified to the Contractor, to act in replacement of the Engineer.

(b) (@) Insertin line 2 after “the Bill of Quantities”, the following, ”the rates entered by the
Contractor (whether or not such rate be employed in computation of the Contract
Price)”.

(v)  The word “Tender” and its derivatives are synonymous with the word ‘Bid,” and its
derivatives, and the words ‘Tender Documents’ with ‘Bidding Documents’. The words
“Appendix to Tender” and the words “Appendix to Bid” shall have the same meaning
as the words ‘Appendix to the Form of Bid’.”

Add the following paragraph at the end of Subclause 1.1 (f) (vii):

The aforesaid includes lands waters, river beds and other places on, under, in through which the
Works are to be carried out including all offices, workshops or places where materials are to be
stored or used for the purposes of the Contract. It also includes quarries; borrow pits, stock pile
areas and spoil arcas”

Add Subclause 1.1 (g) (v):
Dates shall be construed in accordance with the Gregorian Calendar.
Add the following Subclause 1.6:

1.6 Gender Specific Words

Wherever in the Contract Documents the word ‘man’ or ‘men’ is used directly or as a suffix it means
‘woman’ or ‘women’ also. The Word ‘he’ includes ‘she’ also.

ENGINEER AND ENGINEER’S REPRESENTATIVE

2.1 Engineer’s Duties and Authority
With reference to Sub-Clause 2.1(b): Add the following

The Engineer shall obtain specific approval of the Employer before taking any of the following
actions specified in the General Conditions of Contract:

(@) Consenting to the sub-letting of any part of the Works under Clause 4.

(b)  Certifying additional cost determined under Clause 12

(00 Determining an extension of time under Clause 44

(d) Issuing a variation under Clause 52

() Certifying payment if the Contract Price will be exceeded

(f) Authorising the use of provisional sums in excess of the monetary limit for variations
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(2) Issuing any Taking-over Certificate

(h) Certifying additional payment/costs under Clause 65;
(i) Issuing a Defects Liability Certificate under Clause 62
(j) Fixing rates or prices under Clause 52.

Notwithstanding the provisions set out above, to obtain approval of the employer, if in the opinion
of the Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining
property, he may, without relieving the Contractor of any of his duties and responsibilities under
the Contract, instruct the Contractor to execute all such work or to do all such things as may, in
the opinion of the Engineer, be necessary to abate or reduce the risk. The Contractor shall
forthwith comply, despite the absence of approval of the Employer, with any such instruction of
the Engineer. The Engineer shall determine an addition to the Contract Price, in respect of such
instruction, in accordance with Clause 52 and shall notify the Contractor accordingly, with a
copy to the Employer.”

ASSIGNMENT AND SUBCONTRACTING

Subcontracting

Delete the second and third sentence and substitute:

No single subcontract may be for more than 10 percent of the Contract Price nor shall the sum
of all subcontracts exceed 25 percent of the Contract price. No one subcontractor may be
awarded subconiracts to a total value greater than 10 percent of the Contract Price. All
subcontracts greater than 2 percent of the Contract Price are to have the prior consent of the
Engineer. The Contractor shall however, not require such consent for purchases of materials or
to place contracts for minor details or for any part of the Works of which the manufacturer or
supplier is named in the Contract. Any such consent shall not relieve the Contractor from any
liability or obligation under the Contract and he shall be responsible for the acts, defaults and
neglects of any subcontractor, his agents, servants or workmen as fully as if they were the acts,
defaults or neglects of the Contractor, his agents, servants or workmen.

Add the following:
The Engineer should satisfy whether:

(@)  The circumstances brought out warrant such subcontracting; and

(b) The subcontractors so proposed for the Work possess the necessary experience,
qualifications and equipment for the job proposed to be entrusted to them in proportion to
the quantum of work to be subcontracted.

If the contractor proposes payments to be made directly to that subcontractor, this should be
subject to specific authorization by the Contractor so that such consent does not relieve him from
any liability or obligations under the contract.

CONTRACT DOCUMENTS

Language and Law
(@) The language governing this Contract shall be English.

The “Ruling Language” which shall be used to interpret this Contract shall be English.
Communication between the Contractor and Engineer or Engineer’s representative shall
be in English.

(b) The laws applicable to this Contract shall be the laws of the Republic of Kenya. Except to
the extent otherwise provided by the Contract, the Kenyan courts shall have exclusive
jurisdiction to hear and to determine all actions and proceedings in connection with and
arising out of the Contract and the Contractor shall submit to the jurisdiction of Kenyan
courts for the purpose of any such actions and proceedings.
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Priority of Contract Documents

Delete the documents listed as (1) to (6) and substitute with the following;:

(I) The Contract Agreement (if completed)

(2)  The Letter of Acceptance

(3) Minutes of Pre-Contract Award Discussion, if any

(3) Bid and Appendix to Form of Bid

(4) The Conditions of Contract, Part II; Conditions of Particular Application

(5) The Conditions of Contract, Part I; General Conditions of Contract

(6)  The Special Specifications

(7)  The Standard Specifications for Road and Bridge Construction, Ministry of Transport and
Communications, 1986

(8) Clarifications and Rectifications accepted by the Employer

(9)  The Drawings

(10) The priced Bill of Quantities

(11) Schedules and other documents forming part of the Contract.

Add to Clause 6 the following Subclauses 6.6 to 6.10:
Metric Units

All units used in the Contract shall be metric and for measurement of angles the 360 degrees
circles systems shall be used

Intent of Drawings and Specifications

The intent of Drawings and Specifications is to describe the details for the complete construction
and maintenance of the Works which the Contractor undertakes to perform in accordance with
the terms of the Contract.

Where the Drawings or Specifications describe portions of the Works in general terms, but not
in complete detail, it is understood that only materials and workmanship of the first quality are
to be used. First quality refers to the quality as approved by the Engineer.

Unless otherwise specified, the Contractor shall furnish all labour, material, tools, equipment
and incidentals, and do all the work involved in executing the Contract in a satisfactory and
workman-like manner.

Design, Drawings and Specifications Prepared by the Contractor

No payment will be made to the Contractor for undertaking any kind of design work, preparation
of drawings and specification, other than that specifically required by the terms of the Contract.
Payment for design work, preparation of drawings and specifications, specifically required by the
terms of the Contract shall be deemed to be included in the Rates and Lump Sums entered in the
Bill of Quantities.

Submissions of Designs and Drawings

All detailed working drawings/shop drawings, design calculations and fabrication drawings for
Temporary Works (such as formwork, staging, centring, scaffolding, specialized constructional,
handling and launching equipment and the like) as well as bar bending and cutting schedules
for reinforcement, material lists for structural fabrication including detailed drawings for
templates, end anchorage and temporary support details for pre-stressing cables shall be
prepared by the Contractor at his own cost and forwarded in triplicate to the Engineer at least six
weeks in advance of actual constructional requirements. The Engineer will check and return one
copy of the same for the Contractor’s use with amendments, if any, noted in red ink. Such
approval shall not relieve the Contractor of any of his responsibilities in connection with
temporary works.

The Contractor will supply four copies of the approved drawings for the Engineer’s use. The cost
of preparing all such items of work shall be deemed to have been included in the respective
rates/prices quoted by the Contractor in the Bill of Quantities.
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6.10 As-Built Drawings

On completion of the Works, the Contractor shall arrange to furnish to the Employer two (2)
bound sets of all "As Built" drawings for every component of the Works at his own cost, all such
copies being on Polyester film of quality to be approved by the Engineer or his Representative and
digitized copy (2 No.) in Compact Discs (CDs) of quality approved by the Engineer or his
Representative. The Taking-over Certificate of the Works, as per the provisions of Clause 48.1
herein, shall not be issued by the Engineer in the event of the Contractor's failure to furnish the
aforesaid "As Built" drawings for the entire works.”

Add to Clause 7 the following Sub-clauses 7.4 to 7.6:
7.4 Drawings for Temporary Works

Drawings for Temporary works to be carried out by the Contractor shall be submitted to the
Engineer for approval.

Working drawings of concrete structures consisting of such details as may be reasonably required
for the successful execution of the work and which are not included in the plans furnished by
the Employer, shall be prepared by the Contractor. Three sets of working drawings shall be
submitted to the Engineer for approval.

7.5 Size of Drawings

All drawings submitted by the Contractor shall for convenience in filing be as far as possible of a
uniform size, and not more than 1010 mm x 680 mm. The drawings shall be numbered and
dated, and shall include the title of the Contract at the bottom of the drawing followed by the title
of the drawing. All drawings shall have the appropriate scales drawn on them and notes shall be
in English. All amendments to such drawings shall be noted and dated on the drawing.

7.6 Submission to the Engineer

Whenever the Contractor is required to submit to the Engineer proposals, details, drawings,
calculations information, literature, materials, test report and certificates, the Engineer will
consider each submission and, if appropriate, will reply to the Contractor in accordance with
the relevant provision of the Conditions of Contract. Unless a defined period of time is stated in
the contract, each submission shall be made by dates to be agreed with the Engineer having
regard to the approved programme and the need to give the Engineer adequate time to consider
each submission.

The approval of the Engineer of any submission shall not relieve the Contractor of his
responsibilities under the Contract.

GENERAL OBLIGATIONS
Add to Subclause 8.1 the following:
8.1 Contractors General Responsibilities
Add to Subclause 8.1 the following:
(@) Within 28 days after receipt of the Engineer’s Order to Commence the Works, the

Contractor shall establish an office at the Site duly equipped for the Contractor’s
representative and his superintending personnel.

The Contractor shall maintain this office throughout the Contract period. The said office
shall be the legal domicile of the Contractor, and all correspondence sent to this office shall
be deemed to have been sent to the Contractor’s head office.

(b) A foreign Contractor or a Kenya-foreign joint venture, if not registered in Kenya under the
applicable laws of Kenya, shall undertake registration upon receipt of the Letter of
Acceptance and prior to signing of the Contract.

Add to Clause 8 the following Subclause 8.3:
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8.3 General Requirements

(@) Materials delivered to the site by Contractor or materials made available or supplied by
the Employer shall be used solely for the execution of the Works.

(b)  The Contractor shall minimise the pollution of and disturbance of lands, roads and other
places on and around the Site. No trees or other vegetation shall be removed except to the
extent necessary for the works.

(¢)  The Contractor shall comply with the current Government regulations with regard to the
transport, storage and use of explosives and radio-active materials and use of radio
communication equipment.

(d)  The Contractor shall take all reasonable precautions:

(1  In connection with any rivers, streams, waterways, drains, water courses, lakes and
the like to prevent as a consequence of the works, silting, erosion of beds and banks
and pollution of the water that may adversely affect the quality or appearance
thereof or cause injury or death to human, animal or plant life.

(i)  In connection with underground water resources, including percolating water, to
prevent any interference as a consequence of the work with the supply to or
abstraction from such sources and to prevent pollution of water that may adversely
affect the quality thereof.

()  The Contractor shall provide, maintain and remove on completion of the Works, settling
lagoons and other facilities to minimise pollution due to the Contractor’s operations
including but not limited to quarrying, aggregate washing, concrete mixing and grouting.

(f)  The Contractor shall provide, maintain and remove on completion of the Works, fencing
around the site installations including housing, camps, offices and laboratories, providing
free access to the Employer, the engineer, other Contractors and any other persons entitled
to such access and provide appropriate security measures on such access roads.

()  All buildings erected by the Contractor upon the site and camp sites, and the layout of the
buildings and the sites, shall comply with the Laws of the country and all local By-~laws in
so far as they are applicable.

(h) The Contractor shall be absolutely and solely responsible for the safety and security of
Temporary Works including, but not limited to, all work yards, pilings, staging, dams,
coffer dams, trenches, fencing or other works and for the Plant and Contractor’s
Equipment in connection therewith which may be erected or provided for the execution
of the Contract Works.

This provision shall be applicable to all temporary Works, Plant and Contractor’s
Equipment whenever provided and erected by the Contractor or his Subcontractor(s) for
the purpose of or in connection with the Contract Works.

()  The contractor shall keep in close contact with the police, Labour officers and all other
officials as appropriate regarding their requirements for the control of workmen, restricted
area permits or other matters and shall provide all assistance and facilities which may be
required by such officials in the execution of their duties.

10.1 Performance Security
Replace the text of Subclause 10.1 with the following:
The Contractor shall provide security for his proper performance of the Contract to the Employer
within 28 days after the receipt of the Letter of Acceptance. The Performance Security shall be as

stipulated in the Appendix to the Form of Bid. The Performance Security shall normally be in the
currency or currencies requested for payment by the Contractor and in the same proportions as
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10.2

those requested for payment in the Contract. The Contractor shall notify the Engineer when
providing the Performance Security to the Employer.

The Performance Security shall be a bank guarantee which shall be issued either:

(@) By a bank located in Kenya or a foreign bank through a correspondent established and
reputable bank located in Kenya or;

Without limitation to the provisions of the preceding paragraph, whenever the Engineer
determines an addition to the Contract Price as a result of a change in cost and/or legislation or
as a result of a variation amounting to more than 25 percent of the portion of the Contract Price
payable in a specific currency, the Contractor, at the Engineer’s written request, shall promptly
increase the value of the Performance Security in that currency by an equal percentage.

The performance security of a joint venture shall be in the name of the joint venture.

Period of Validity of Performance Security

The performance security shall be valid until a date 28 days from the date of issue of the Taking-~
Over Certificate for the last section in case of partial handover. The security shall be returned to
the Contractor within 28 days of expiration.
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10.3

104

11.2

14.1

Claims under Performance Security
Delete sub-~clause 10.3

Add the following Subclause 10.4:
Cost of Performance Security

The cost of complying with the requirements of this clause shall be borne by the Contractor.

Inspection of Site

Add the words “and the Contractor shall be deemed to have based his tender on all the
aforementioned” after the words “affect his tender”.

Delete the last paragraph completely and replace with the following:

The Employer in no way guarantees completeness nor accuracy of the soil, materials, subsurface
and hydrological information made available to the Contractor at the time of bidding or at any
other time during the period of the Contract, and the Contractor shall be responsible for
ascertaining for himself all information as aforesaid for the execution of Works and his bid shall
be deemed to have been priced accordingly.

Add a new Subclause 11.2:
Access to Data

Data made available by the Employer in accordance with Subclause 11.1 shall be deemed to
include data listed elsewhere in the Contract as open for inspection at the address stipulated in
Appendix to the Form of Bid.

Programme to be Submitted

Delete Subclause 14.1 and replace with the following:

The time within which the Programme shall be submitted shall be twenty eight (28) days .This
detailed Programme shall be based upon the programme submitted by the Contractor as part of
his bid and shall, in no material manner, deviate from the said programme.

The Contractor shall allow in his Programme for the following 11 public holidays per calendar
year in Kenya upon which the Contractor shall not be permitted to work:

e New Year’s Day (1% January)
e Good Friday

Easter Monday

Labour Day (15t May)
Madaraka Day (1¢t June)
Idd-~Ul-Fitr

Moi Day (10t October)
Mashujaa Day (20" October)
Jamhuri Day (12t December)
Christmas Day (25t December)
Boxing Day (26" December)

The Contractor should also allow per calendar year for a further two (2) unspecified public
holidays which may be announced by the Government of Kenya with no prior notification, and
upon which he shall not be permitted to work.

The Programme shall be submitted in two copies in the form of a Critical Path Method Network
(CPM Network) showing the order of procedure and description of the construction methods
and arrangements by which he proposes to carry out the Works. In addition, the aforesaid
critical path programme should be supplemented by:
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(i) A Gantt/time-bar chart detailing each construction activity, showing for each construction
activity; the periods of construction activity planned; the percentage completion anticipated
per month; the total estimated quantity of work; the average monthly production planned,
and

(ii) A detailed work method statement in respect of each construction activity. It should also be
supplemented by a time-bar chart of the same programme. The programme shall be
coordinated with climatic, groundwater and other conditions to provide for the completion
of the works in the order and by the time specified. The Programme shall be revised at
quarterly intervals and should include a chart of the principal quantities of the forecast for
execution monthly.

The detailed work method statement of each particular construction activity shall list by
category/type and quantity the labour, skilled labour, supervisors, plant, equipment and
materials to be employed on the particular construction activity; together with: the estimated
average daily production anticipated, the estimated equipment availability and utilisation factor
anticipated and a detailed step description of the way in which resources are to be utilised to
achieve the required rate of construction/production.

The Contractor’s attention is particularly drawn to the need to familiarise himself with customs
procedures in connection with importation and to allow sufficient time in its programme for
these to be completed.

During the execution of Works, the Contractor shall submit to the Engineer detailed particulars
of any proposed amendments to the arrangements and methods submitted in accordance to the
foregoing.

If details of the Contractor’s proposals for Temporary Works are required by the Engineer for
his own information the Contractor shall submit such detail within fourteen days of being
requested to do so.

The various operations pertaining to the Works shall be carried out in such a progressive
sequence so as to achieve a continuous and consecutive output of fully completed road works
inclusive of bridge works and culverts within the time limits specified in the Contract.

The Contractor shall, wherever required by the Engineer, also provided in writing for
information a detailed description of the arrangements and methods which the Contractor
proposes to adopt for the execution of any particular part of the Works as directed by the
Engineer.

Progress reporting by the Contractor should be supported on a monthly basis with an up-to-date
analysis of the progress including a statement on items which are or are about to become critical
to the Progress of Works, along with proposals on how the Contractor intends to address the
situation.

The consent by the Engineer on any programme shall have no contractual significance other than
that the Engineer would be satisfied if the work is carried out according to such programme, and
that the Contractor undertakes to carry out the work in accordance with the programme, nor
shall it limit the right of the Engineer to instruct the Contractor to vary the programme should
circumstances make this necessary. The above shall not be taken to limit the right of the
Contractor to claim for damage or extension of time to which he may be fairly entitled to in terms
of the General Conditions of the Contract for delay or disruption of his activities.

Notwithstanding the General Conditions of Contract Clause 14.1, the programme to be submitted
for the execution of the Works shall, in addition to the programme of pure construction activities,
include an alleviation programme for Site staff and labour in respect of Sexually Transmitted
Disease (STD) including HIV/AIDS. The STD and HIV/AIDS alleviation programme shall indicate
when, how and what cost the Contractor plans to satisfy the requirements of Subclause 19.1
herein and the related Technical Specifications. For each component, the programme shall detail
the resources to be provided or utilized and any related sub-contracting proposed. The
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programme shall also include provision of a detailed cost estimate with supporting
documentation.

14.2 Revised Programme
Add the following at the end of this subclause:

The Contractor shall, when instructed by the Engineer, amend, correct or modify the Programme
of the Works so as to take into account any delays and/or advances and modifications designs
or for other reasons considered necessary by the Engineer.

If, during the progress of the work, the quantities of work performed per month fall below those
shown in the Programme, or if the sequence of operations is altered, or if the Programme is
deviated from in any other way, the Contractor shall, within two weeks after being notified by
the Engineer, submit a revised Programme necessary to ensure completion of the Works or any
part thereof within the Time for Completion, or any extended time granted pursuant to Clause
43 and Clause 44 of the General Conditions of Contract or so as to take into account any delays
or advances or for other reasons considered necessary by the Engineer without prejudice to the
Employer’s right under Clause 63 of the General Conditions of Contract.

Any proposal to increase the tempo of work must be accompanied by positive steps to increase
production by providing more labour and plant on Site, or by using the available labour and
plant in a more efficient manner.

Should the Employer request and the Contractor undertake to finish the whole or part of the
Works ahead of the time originally required by the Contract, payment for accelerating the work
shall only be made if agreed to beforehand in writing and according to the terms of such
agreement.

If the Programme is to be revised by reason of the Contractor falling behind his Programme, he
shall produce a revised Programme showing the modifications to the original Programme to
complete the Works within the time as defined in Clause 43 of the General Conditions of
Contract.

The Employer shall have the right to withhold payment at any time if the Contractor fails to
submit the contractual construction programmes in accordance with Subclause 14.1 above or
revise construction programmes due to his negligence, failure or omission.

14.3 Cash Flow Estimate to be Submitted

The time limit within which a detailed cash flow estimate is to be submitted shall be twenty eight
(28) days.

In preparing the estimates, the Contractor shall make provision for Advance payment,
repayment of advance, retention, payment for services provided by the Employer and timing
implications of Clause 60 Certificates and Payments.

A schedule of Payments for both local and foreign currency expected to be made to the
Contractor by the Employer, shall be provided.

The cash flow estimate submitted with the bid shall be revised each time the construction
Programme is submitted, and revised, under Subclauses 14.1 and 14.2 above.

15.1 Contractor’s Superintendence
Add the following at the end of the first paragraph of Subclause 15.1:
The Contractor shall, within seven (7) days of receipt of the Engineer’s Order to Commence the

Works, inform the Engineer in writing, the name of the Contractor’s representative and the
anticipated date of his arrival on Site.
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15.2 Contractor’s Agent or Representative
Add the following Subclause 15.2:

The Contractor’s agent or representative on the Site shall be an Engineer registered by the
Engineer’s Registration Board of Kenya in accordance with the Laws of Kenya cap. 530 or have
equivalent status approved by the Engineer and shall be able to read, write and speak English
fluently.

16.2 Engineer at Liberty to Object

At the end of this clause add “by a competent substitute approved by the Engineer at the
Contractor’s own expense”.
Add the following Subclauses 16.3 and 16.4:

16.3 Language Ability of Superintending Staff

A reasonable proportion of the Contractor’s superintending staff shall have a working knowledge
of the language specified in the Appendix to Form of Bid pursuant to Subclause 5.1(a), or the
Contractor shall have available on site at all times a number of competent interpreters, as required
by the Engineer, to ensure proper transmission of instructions and information.

16.4 Employment of Local Personnel

The Contractor is encouraged to the extent practicable and reasonable, to employ staff and
labour with appropriate qualifications who are Kenyan citizens.

17.1 Setting Out
The following additional paragraph shall apply to the provisions of the Subclause 17.1:

(d) The checking of all the setting-out of the proposed works relative to existing ground
features, to be undertaken prior to the commencement of fabrication of structural
steelworks for superstructures. This preparation is to include providing the facility for the
Engineer to undertake a timely check on this setting-out and alerting the Engineer to any
likely problems foreseen.

The contractor shall give to the Engineer not less than 48 hours of notice of his intention
to set out or give layout for any part of the works so that timely assignment can be made
for checking the same.

Add the following new Subclause 17.2:

17.2 Notice to Engineer

The Contractor shall give to the Engineer not less than 48 (Forty eight) hours notice of his
intention to set out or give levels for any part of the works so that timely arrangement may be
made for checking or issuing instructions. He shall indicate therein by which date the
information, if any, is required by him.”

19.1 Safety, Security and Profection of the Environment

Add Subclauses 19.1 (d), (e), (), (), (h), (), (), k), () and (m) and the subsequent text as
follows:

(d) Notwithstanding the Contractor’s obligation under Subclauses 19.1 (a), (b) and (c) of the
Conditions of Contract, the Contractor shall carry out, without limitation, the following
measures with a view to reducing or eliminating adverse environmental effects by the site
Works:

(1)  All quarries, borrow pits, diversions and detours shall be filled and landscaped, as
far as practical, to their original condition after extraction of construction material.

(ii)  Soil erosion and sedimentation due to the surface runoff or water from culverts or
other drainage structures should be avoided by putting in place proper erosion
control measures.
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(iii) Long traffic diversion roads shall be avoided so as to minimise the effect of dust on
the surrounding environment. In any case, all diversions shall be kept damp to
reduce dust.

(iv) Haulage routes shall be kept as short as possible and watered as necessary.

(v)  Spillage of oil, fuel, and lubricants shall be avoided. If spilt, they shall be collected
and disposed of in such a way that there do not adversely affect the natural
environment.

(vi)  Rock blasting near settlement areas shall be properly coordinated with the relevant
officers of the Kenya government in an attempt to minimise levels of noise pollution
and community interference.

(©  The formulation and enforcement of an adequate safety programme shall be the obligation
of the Contractor with respect to all the works under this Contract, regardless of whether
performed by the Contractor or his Subcontractors. The Contractor shall, within 14 days
after commencement of the Works, meet the Engineer to present and discuss his plan for
the establishment of such safety measures as may be necessary to provide against
accidents, unsafe acts, and so forth.

Within 28 days after commencement of the Works, the Contractor shall submit a written
safety, security and environmental protection programme to the Engineer covering the
overall works and based on the laws and regulations of Kenya. In addition, he shall
prepare special safety programmes for blasting and handling of explosives as may be
stipulated in the Specifications.

(f)  The Contractor shall take all due precautions to avoid soil and water contamination by
spillage of oil, grease, fuel and paint in the equipment yard, workshop or the site of works.
Lubricants should be recycled.

(@)  The Contractor shall install pollution control device in his asphalt plant.

(h)  The Contractor shall implement re~plantation and grading of steep slopes in quarries and
borrow pits to prevent disfiguration of landscape.

(i) The Contractor shall implement compensatory afforestation plan to counteract
destruction of vegetation when required to do so by the Engineer. The Contractor shall
pay proper attention to the aspect of borrow pit drainage to prevent formation of stagnant
pools of water and incidence of mosquito vectors. All borrow pits will be provided with
efficient drains which shall be connected to the natural outfalls.

()  Notwithstanding implementation of any other provision contained in the Conditions of
Contract, the failure on the part of the Contractor or his staff in the cases listed bellow will

be considered default on the part of the Contractor and will attract the terms of Subclause
63.1 for remedies.

e  Poor sanitation and solid waste in the workers camp

e  Possible transmission of communicable diseases, including HIV/AIDS, between local
people and the Contractor’s workers

e  Poaching by the Contractor’s workers

e Illegal invasion of indigenous people by the Contractor’s labour.

(k)  Alllights provided by the Contractor shall be screened so as not to interfere with any signal
light on the railways or with any traffic or signal lights of any local or other authority.

(D The Contractor shall be deemed to be in possession of, and ensure that the Contractor’s
personnel are fully aware of, relevant safety regulations.
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204

(m) The Contractor shall ensure that all equipment, tools and other items used in
accomplishing the Works, whether purchased, rented or otherwise provided by the
Contractor are in safe, sound and good condition for performing the intending function.

Notwithstanding the terms of Clause 19.1 of the General Conditions of Contract, the Contractor
shall throughout the contract (including the Defects Liability Period):

(i)  Conduct Information, Education and Consultation (IEC) campaign, at least every other
month, addressed to all the Site staff and labour (including all Contractor’s Employees, all
Subcontractors and Consultant’s employees, and all truck drivers and crew marketing
deliveries to Site) and to the immediate local communities, concerning the dangers and
impact of Sexually Transmitted Diseases (STD) in general and HIV/AIDS in particular;

(i)  Provide male or female condoms for all Site staff and labour as appropriate; and

(iii) Provide for STD and HIV/AIDS professional screening, diagnosis, counselling and full
treatment (except that in the case of HIV/AIDS cases treatment shall be limited to referral
to a dedicated national or regional HIV/AIDS programme)of all Site staff and labour.

Amend Subclause 20.4 to read as follows:

Employer’s Risks

The Employer’s risks are:

(@ Insofar as they directly affect the execution of the Works in Kenya where the Permanent
Works are to be executed:

(1)  War and hostilities (whether war be declared or not), invasion, act of foreign
enemies, terrorism

(i)  Rebellion, revolution, insurrection, or military or usurped power, or civil war

(iii)  Ionising radiations, or contamination by radioactivity from any nuclear fuel, or from
any nuclear waste from the combustion of nuclear fuel, radioactive toxic explosive
or other hazardous properties of any explosive nuclear assembly or nuclear
component thereof;

(iv)  Pressure waves caused by aircraft or other aerial devices travelling at sonic or
supersonic speeds

(v)  Riot, commotion or disorder, unless solely restricted to the employees of the
Contractor or of his Subcontractors and arising from the conduct of the Works.

(b) Loss or damage due to the use or occupation by the Employer of any section or part of the
Permanent Works, except as may be provided for in the Contract

(©)  Loss or damage to the extent that it is due to the design of the Works, other than any part
of the design provided by the Contractor or for which the Contractor is responsible, and

(d)  Any operation of the forces of nature (insofar as it occurs on the Site) which an experienced
contractor:

(i)  Could not have reasonably foreseen, or

(i)  Could reasonably have foreseen, but against which he could not reasonably have
taken at least one of the following measures:

i. Prevent loss or damage to physical property from occurring by taking
appropriate measures, or

ii. Insure against such loss or damage.”
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21.2

214

21.5

23.1

23.2

25.1

Insurance of Works and Contractor’s Equipment

Delete the first sentence of this clause and replace with the following;:

“Prior to commencement of the Works the Contractor shall, without limiting his or the
Employer’s obligations and responsibilities under Clause 20, insure to the satisfaction of the
Employer.”

Add the following words at the end of subparagraph (a) and immediately before the last word
of subparagraph (b):

“it being understood the insurance shall provide for compensation to be payable in the types and
proportions of the currencies required to rectify the loss or damage incurred.”

In Subclause 21.1(b), delete the words “or as may be specified in Part II of these Conditions”.

Scope of Cover
(a) Delete the words “from the start of Work at the Site” and substitute with the words “from
the first working day after the commencement date”

Add the following Subclause 21.2 (c):

(©) It shall be the responsibility of the Contractor to notify the insurance company of any
change in the nature and extent of the Works and to ensure the adequacy of the insurance
coverage at all times during the period of the Contract.

Amend Subclause 21.4 to read as follows:

Exclusions

There shall be no obligation for the insurances in Subclause 21.1 to include loss or damage
caused by the risks listed under Subclause 20.4 subparagraphs (a) (i) to (v) above.

Add the following Subclause 21.5:

Insurance of Goods

The Contractor shall insure or cause to be insured all imported goods financed out of the
proceeds of the Contract against marine and other hazards incidental to the acquisition,
transportation and delivery thereof to the place of use or installation and where appropriate
against all usual risks pertaining to the construction of the Works.

Third Party Insurance (Including Employer’s Property)
Add the following at the beginning of this Subclause:

Prior to commencement of the Works ...
Minimum Amount of Insurance
Add the following at the end of this subclause:

... with no limits to the number of occurrences

Evidence of Terms of Insurance

Insert the words “as soon as practicable after the respective insurances have been taken out but
in any case” before the words “prior to the start of Work at the Site”

Add the following Subclauses 25.5 to 25.8:
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25.5 Source of Insurance

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not
limited to, the insurance referred to in Clauses 21, 23, and 24) with insurers from any eligible
source country which has been determined to be acceptable to the Employer.

25.6 Insurance Notices

Each policy of insurance effected by the Contractor for the purpose of the Contract shall include
a provision to the effect that the Insurer shall have a duty to give notice in writing to the
Contractor and Employer of the date when a premium becomes payable not more than thirty
(30) days after the giving of such notice.

25.7 Insurance in Kenya

The risks against which the Contractor is obliged to insure under the Contract shall be insured
through established and reputable companies approved by the Employer and located in Kenya
and any cover against risks which the Contractor may enjoy shall be insured in Kenya by an
approved Kenyan Insurance Company in respect of the Contractor’s obligations under the
Contract.

25.8 Notification to Insurers

It shall be the responsibility of the Contractor to notify the insurers under any of the insurances
referred or event which by the terms of such insurances are required to be so notified and the
Contractor shall indemnify and keep indemnified the Employer against all losses, claims,
demands, proceedings, costs, charges and expenses whatsoever arising out of or in consequence
of any default by the Contractor in complying with the requirements of this subclause whether
as a result of avoidance of such insurance or otherwise.

Add the following Subclauses 26.2 and 26.3
26.2 Compliance with Statutes, Regulations

The Employer will repay or allow to the Contractor all such sums as the Engineer shall certify to
have been properly payable and paid by the Contractor in respect of such fees, provided always
that, without prejudice to Subclause 26.1, nothing contained in this sub clause shall be deemed
to render the Employer liable to all claims which may be considered to fall within the provisions
of Subclause 22.1.

26.3 Inspection and Audit by the Funding Agency

The Contractor shall permit the funding agency to inspect the Contractor’s accounts and records
relating to the performance of the Contract and to have them audited by auditors appointed by
the agency, if so required by the agency.

28.2 Royalties

Add the following at the end of Subclause 28.2:

The Contractor shall also be liable for all payments or compensation, if any, that are levied in
connection with the dumping of part or all of any such material.”

Add the following Subclauses 29.2 to 29.5:
29.2 Passage and Control of Traffic

The Contractor's attention is drawn to Specifications covering the Passage and Control of Traffic
and in particular to the requirement for the submission of a detailed Programme for Passage of
Traffic as required following the award of the Contract.

In case any operation connected with traffic which necessitates diversion, obstruction or closure
of any road, railway or any other right of way, the approval of the Engineer or the Engineer’s
Representative and the concerned authorities shall be obtained well in advance by the Contractor.
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29.3 Reinstatement and Compensation for Damage to Persons or Property

The Contractor shall reinstate all properties whether public or private which are damaged in
consequence of the construction and maintenance of the Works to a condition at least equal to
that prevailing before his first entry on them.

If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt
action to discharge his obligations in the matter of reinstatement, the Engineer will inform the
Contractor in writing of his opinion, in which circumstances, the Employer reserves the right to
employ others to do the necessary work of reinstatement and to deduct the cost thereof from any
money due or to become due to the Contractor.

The Contractor shall promptly refer to the Employer all claims, which may be considered to fall
within the provisions of Clause 22.1.

294 Protection of Existing Works and Services

The Contractor shall acquaint himself with the position of all existing services, such as sewers,
surface water drains, cables for electricity, data and telephone, telephone and lighting poles,
water mains, and the like before commencing any excavation or other works likely to affect the
existing services.

The Contractor will be held liable for all damage to roads, irrigation ditches, mains pipes, electric
cables, lines or services of any kind caused by him or his subcontractors in the execution of the
Works. The Contractor must make good any damage without delay and, if necessary, carry out
any further work ordered by the Engineer or Engineer’s Representative, all at the Contractor’s
cost. Where work is to be carried out in the vicinity of overhead power lines, the Contractor
shall ensure that all persons working in such areas are aware of the relatively large distance that
high voltage electricity can “short” to earth when crane, or other large masses of steel, are in the
vicinity of power lines. The Contractor’s attention is drawn to appropriate standards which gives
safe clearances for the various voltages.

The Contractor shall be held responsible for damage to existing works or services, and shall
indemnify the Employer against any claims in this respect (including consequential damages).
The Contractor shall be responsible for the reinstatement of the services, so affected, to the
satisfaction of the Engineer.

In all cases where such works or services are exposed, they shall be properly shored, hung up or
otherwise protected. Special care must be exercised in filling and compaction of the grounds
under mains and cable. The exposed water meters, stopcock boxes and similar items shall be left
uncovered.

As soon as any such existing works or services or structures are encountered on, over, under, in
or through the Site during the performance of the Contract, the Contractor shall make a record
of the location and description of such service or structure and shall send the same forthwith to
the Engineer.

Installations adjacent to the Works shall be kept securely in place until the work is completed
and shall then be made as safe and permanent as before.

Notwithstanding the foregoing requirements, and without reducing the Contractor’s
responsibility, the Contractor shall inform the Engineer immediately if any existing works or
services are located, exposed or damaged.

29.5 Protection of Survey Beacons

The Contractor shall not remove, damage, alter or destroy in any way plot beacons. Should the
Contractor consider that any beacons will be interfered with by the Work he shall notify the
Engineer who, if he considers it necessary, will make arrangements for the removal and
replacement of the beacons.
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30.2 Transport of Contractor’s Equipment or Temporary Works
Add the following at the end of this subclause.

If it is found necessary for the Contractor to move one or more loads of heavy constructional
plant and equipment, materials or pre-constructed units of work over roads, highways, bridges
on which such oversized and overweight items are not normally allowed to be moved, the
Contractor shall obtain prior permission from the concerned authorities. Payments for
complying with the requirements, if any, for protection of or strengthening of the roads,
highways or bridges shall be made by the Contractor and such expenses shall be deemed to be
included in his Contract Price.

Add the following Subclauses 30.5 and 30.6.

30.5 Complying with State Laws and Regulations

Nothing contained above shall excuse the Contractor or any of his Subcontractor(s) from
complying with state laws regulating traffic on highways and bridges.

30.6 Effects of other Concurrent Construction Projects

The Contractor shall be deemed to have fully familiarised himself with planned construction
operations or any other concurrent construction projects in Kenya which may have any material
effect on the Contractor’s own operations. In particular, the Contractor shall be deemed to have
allowed for the effects of other concurrent construction contract(s) on any necessary
transportation operations in connection with the Contract(s).

LABOUR

Add the following Subclauses 34.2 to 34.23
34.2 Labour Regulations

The Contractor and his Subcontractors shall, at all times, during the Contract period abide fully
by the governing local laws and regulations.

The Contractor shall be responsible for making all arrangements for and shall bear all costs
relating to recruitment, obtaining of all necessary visas, permits or other official permission for
movements of staff and labour.

34.3 Engagement of Local Labour

The Contractor is encouraged to the extent practicable and reasonable to employ staff and labour
with the required qualifications and experience from sources within Kenya, particularly in the
vicinity of the Site.

344 Rates of Wages and Conditions of Labour

The Contractor shall pay rates of wages and observe conditions of labour not less favourable than
those established for the trade or industry where the work is carried out. In the absence of any
rates of wages or conditions of labour so established, the Contractor shall pay rates of wages and
observe conditions of labour which are not less favourable than the general level of wages and
conditions observed by other employers whose general circumstances in the trade or industry in
which the Contractor is engaged are similar.

34.5 Repatriation of Labour

The Contractor shall be responsible for the return to the place where they were recruited or to
their domicile of all such persons as he recruited and employed for the purposes of or in
connection with the Contract, and shall maintain such persons as are to be so returned in a
suitable manner until they shall have left the site or, in the case of persons who are not nationals
of and have been recruited outside the Republic of Kenya shall have left Kenya or the site, as
appropriate.
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34.6 Housing for Labour

Save insofar as the Contract otherwise provides, the Contractor shall provide and maintain such
accommodation and amenities as he may consider necessary for all his staff and labour, employed
for the purposes of or in connection with the Contract, including all fencing, water supply (both
for drinking and other purposes), electricity supply, sanitation, cookhouses, fire prevention and
fire-fighting equipment, cookers, refrigerators, furniture, and other requirements in connection
with such accommodation or amenities. On completion of the Contract, unless otherwise agreed
with the Employer, the temporary camps or housing provided by the Contractor shall be removed
and the site reinstated to its original condition, all to the approval of the Engineer.
34.7 Accident Prevention Officer

The Contractor shall have on his staff on Site an officer dealing only with questions regarding
the safety and protection against accidents of all staff and labour. This officer shall be qualified
for this work and shall have the authority to issue instructions and shall take protective measures
to prevent accidents.

34.8 Health and Safety

Due precautions shall be taken by the Contractor, and at his own cost, to ensure the safety of his
staff and labour and, in collaboration with and to the requirements of the local health authorities,
to ensure that medical staff, first aid equipment and stores, sick bay and suitable ambulance
services are available at the camps, housing, and on the Site at all times throughout the period of
the Contract and that suitable arrangements are made for the prevention of epidemics and for all
necessary welfare and hygiene requirements. Workers shall always be transported using vehicles
that meet the current transport regulations.

34.9 Life Saving Appliances and First Aid Equipment

The Contractor shall provide and maintain upon the Works sufficient, proper and efficient life-
saving appliances and first-aid equipment to the approval of the Engineer. The appliances and
equipment shall be available for use at all times.

34.10 Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect all staff and labour
employed on the Site from insect nuisance, rats, and other pests and reduce the dangers to health
and the general nuisance caused by the same. The Contractor shall provide his staff and labour
with suitable prophylactics for the prevention of malaria, and shall take steps to prevent the
formation of stagnant pools of water. He shall comply with all the regulations of the local health
authorities in these respects and shall in particular arrange to spray thoroughly with approved
insecticide all buildings erected on the Site. Such treatment shall be carried out at least once a
year or as instructed by the Engineer. The Contractor shall warn his staff and labour of the
dangers of bilharzias and wild animals.

34.11 Epidemics

In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply with
and carry out such regulations, orders, and requirements as may be made by the Government or
the local medical or sanitary authorities for the purpose of dealing with and overcoming the same.

34.12 Burial of the Dead

The Contractor shall make any necessary arrangements for the transport, to any place as required
for burial, of any of his expatriate employees or members of their families who may die in Kenya.
The Contractor shall also be responsible, to the extent required by the local regulations, for
making any arrangements with regard to burial of any of his local employees who may die while
engaged upon the Works.

34.13 Supply of Foodstuffs

The Contractor shall arrange for the provision of a sufficient supply of suitable food at reasonable
prices for all his staff, labour, and subcontractors for the purposes of or in connection with the
Contract.
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34.14 Supply of Water

The Contractor shall, so far as is reasonably practicable, having regard to local conditions,
provide on the Site an adequate supply of drinking and other water for the use of the Engineer
and his staff, the Contractor's staff and labour.

34.15 Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Statutes, Ordinances, and
Government Regulations or Orders for the time being in force, import, sell, give, barter, or
otherwise dispose of any alcoholic liquor or drugs, or permit or suffer any such importation, sale,
gift, barter, or disposal by his subcontractors, agents, staff, or labour.

34.16 Arms and Ammunition
The Contractor shall not give, barter, or otherwise dispose of, to any person or persons, any arms
or ammunition of any kind or permit or suffer the same as aforesaid.

34.17 Festivals and Religious Customs
The Contractor shall, in all dealings with his staff and labour, have due regard to all recognised
festivals, days of rest, and religious and other customs.

34.18 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous,
or disorderly conduct by or among his staff and labour and take all reasonable precautions for
the preservation of peace and protection of persons and property in the neighbourhood of the
Works against the same.

34.19 Records of Labour

The Contractor shall keep proper wages books, in the language stipulated in the Appendix to the
Form Bid, pursuant to Sub-Clause 5.1 (a) showing the time worked and wages paid to all
employees in and about the execution of the Works, together with such other records as are
required by any Statute, Ordinance, Law, Regulation or Bye-Law in force in Kenya governing the
employment of labour. He shall be bound, whenever required, to produce such wages books and
other records for the inspection of any persons authorized by the Engineer.

34.20 Trade Unions

The Contractor shall recognize the freedom of his employees to be members of trade unions.

34.21 Default in payment of Wages

In the event of default in payment of wages of any workmen employed on the Contract, and if a
claim thereafter is filed in the office of the Engineer and satisfactory proof thereof is furnished,
the Employer shall be notified forthwith and may, failing payment of such claim by the
Contractor, arrange the payment out of monies at any time payable under the Contract and the
amount so paid shall be deemed payment to the Contractor under the Contract.

34.22 Breach and Removal from List

Should the Contractor or any subcontractor be found to be in breach of any of the provisions of
Clause 34, the Employer may recommend to the Government for his removal from the list of
approved Contractors.

34.23 Observance by Subcontractors

The Contractor shall be responsible for the observance by his subcontractor of the foregoing
provisions.

Add the following Subclauses 35.2 and 35.3:
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35.2 Maintenance of Records

The Contractor shall maintain such records and make such reports concerning safety, health
and welfare of persons and damage to property as the Engineer may prescribe from time to time.

35.3 Reporting of Accidents

The Contractor shall report to the Engineer details of any accident as soon as possible after its
occurrence. In the case of any fatality or serious accident, the Contractor shall, in addition, notify
the Engineer immediately by the quickest available means. The Contractor shall also notify the
relevant authority (ies) whenever such report is required by the law of Kenya.

MATERIALS, PLANT AND WORKMANSHIP

Rename Subclause 36.1 as below.
36.1 Quality of Materials, Equipment, Supplies, Plant, and Workmanship
Add the following paragraph at the end of this subclause.
The Contractor is encouraged, to the extent practicable and reasonable, to use materials,
Contractor’s Equipment, Plant, and supplies from sources within Kenya.
COMMENCEMENT AND DELAYS

41.1 Commencement of Works

Replace the words “as soon as reasonably possible“ with the words “on Site within 28 days”.

Add the following subclause:

41.2 Definition of Commencement
For the purposes of this subclause, the Works shall be deemed to have commenced when all of
the following conditions are satisfied:

(@) The approved competent and authorized agent or representative of the Contractor is
resident in the project area and is giving his whole time to the superintendence of the
Works.

(b)  The provision by the Contractor of evidence that all insurances required by the Contract
are in force.

()  The Contractor has an established an office in the project area with postal address for
receipt of correspondence.

(d)  The principal items of constructional plant have been brought to Site and put to work in
the execution of the permanent Works.

42.1 Possession of Site and Access Thereto
At the end of Subclause 42.1, add the following:
The Contractor shall bear all costs and charges for such lands as the Contractor may reasonably
require for camps, offices, workshops, diversion roads, borrow pits, and quarries and any
additional facilities outside the site required by him for the purpose of works.
Add the following subclause:

42.4 Possession of Site and Access thereto

The Contractor shall not enter any part of the Site until he has requested and received permission
to do so from the Employer or the Engineer.

The Contractor shall not use any portion of the Site for any purpose not connected with the
Works.
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45.1 Restriction on Working Hours
Delete Subclause 45.1 and substitute with the following:

If the Contractor requests for permission to work by day and night and if the Engineer shall
grant such permission, the Contractor shall not be entitled to any additional payment for so
doing.

All such work at night shall be carried out without unreasonable noise or other disturbance and
the Contractor shall indemnify the Employer from and against any liability for damages on
account of noise or other disturbance created while carrying out night work and from against
all claims, demands, proceeding, costs, charges and expenses whatsoever in regard or in relation
to such liability. In addition, the Contractor shall be required to provide, for any work carried
out by night or recognised days of rest, adequate lighting and other facilities, so that the work is
carried out safely and properly.

45.2 Overtime Hours

Working hours shall be observed by the Contractor as stipulated in the Labour Laws of Kenya.
However when deemed necessary to expedite the Works, overtime, night time or holiday
working may be allowed by the Engineer in accordance with the provisions of Subclause 46.1.
The Contractor, in these cases, shall pay all costs of the Engineer and his staff for such overtime,
night time or holiday working at site as stipulated under Subclause 46.1 of the General
Conditions of Contract.

47.2 Reduction of Liquidated Damages

The following supplements this subclause.

There shall be no reduction in the amount of liquidated damages in the event that a part or a
section of the Works within the Contract is certified as completed before the whole of the Works
comprising that Contract.

No bonus for early completion of the Works shall be paid to the Contractor by the Employer.

The sum stated in the Appendix to Form of Bid as liquidated damages shall be increased by a sum
equivalent to any amount payable by the Employer to the Contractor under clause 70.1 in respect
of an increase in costs in such period that would not have been incurred by the Contractor if the
Works had been completed by the due date for completion prescribed by Clause 43.

Add the following Subclause 47.3:

47.3 Currency of Liquidated Damages

Liquidated damages shall be paid by the Contractor to the Employer in the types and proportions
of currencies as shall be payable to the Contractor under the Contract.

DEFECTS LIABILITY

49.2 Completion of Outstanding Work and Remedying Defects

Add at the end of this subclause the following sentence:

Any work ordered to be executed under this subclause shall be carried out at a time and in a
manner as directed by the Engineer so as to interfere as little as possible with the operations of
the Employer or of other contractors and no extension(s) of the defects liability period will be
allowed for the execution of this work.

The works shall include maintenance works as instructed by the Engineer.

49.5 Defects Liability Period Replacements

The provisions of this clause shall apply to all replacements or renewals of Plant and equipment
to be provided with respect to the utilities under the Contract, carried out by the Contractor to
remedy defects and damages as if the replacements and renewals had been taken over on the date
they were completed. The Defects Liability Period for the Works shall be extended by a period
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equal to the period during which the Works cannot be used by reason of the defect or damage. If
only part of the Works is affected the Defects Liability Period shall be extended only for that part.

ALTERATIONS, ADDITIONS AND OMISSIONS

52.1 Valuation of Variation

Add the following final sentences to this subclause:

The agreement, fixing or determination of any rates or prices as aforesaid shall include any
foreign currency and the proportion thereof.

Where the Contract provides for the payment of the Contract Price in more than one currency,
and varied work is valued at, or on the basis of, the rates and prices set out in the Contract,
payment for such varied work shall be made in the proportions of various currencies specified in
the Appendix to Form of Bid for payment of the Contract Price. Where the Contract provides for
payment of the Contract Price in more than one currency, and new rates or prices are agreed,
fixed, or determined as stated above, the amount or proportion payable in each of the applicable
currencies shall be specified when the rates or prices are agreed, fixed, or determined, it being
understood that in specifying these amounts or proportions the Contractor and the Engineer (or,
failing agreement, the Engineer) shall take into account the actual or expected currencies of cost
(and the proportions thereof) of the inputs of the varied work without regard to the proportions
of various currencies specified in the Appendix to Form of Bid for payment of the Contract Price.

52.2 Power of Engineer to Fix rates

Add a final sentence to the first paragraph as follows:

Where the Contract provides for the payment of the Contract Price in more than one currency,
the amount or proportion payable in each of the applicable currencies shall be specified when
the rates or prices are agreed, fixed, or determined as stated above, it being understood that in
specifying these amounts or proportions the Contractor and the Engineer (or, failing agreement,
the Engineer) shall take into account the actual or expected currencies of cost (and the
proportions thereof) of the inputs of the varied work without regard to the proportions of various
currencies specified in the Appendix to Form of Bid for payment of the Contract Price.

52.3 Daywork

Add the following at the end of this subclause:

The Work so ordered shall immediately become part of the Works under the Contract. The
Contractor shall, as soon as practicable after receiving the Daywork Order from the Engineer
undertake the necessary steps for due execution of such Work. Prior to commencement of any

work to be done on a Daywork basis, the Contractor shall give a notice to the Engineer stating
the exact time of such commencement.

PROCEDURE FOR CLAIMS

53.1 Notice of Claims
Add the following at the end of this subclause:

The Contractor shall also state the references of the Contract Clauses and Subclauses on which
he has based his claims.

CONTRACTOR’S EQUIPMENT, TEMPORARY WORKS AND MATERIALS

For the purpose of these subclauses, the term “Equipment” shall be read as “Contractor’s
Equipment” where the context so requires.
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54.1 Contractor’s Equipment, Temporary Works and Materials

Amend Subclause 54.1 as follows:
Line 5; add “written” between “the” and “consent”.
Add a final sentence to this subclause as follows:

The Contractor shall every month give to the Engineer a statement showing the amount of plant
and Contractor’s equipment, which has been brought to the Site.

54.2 Employer not Liable for Damage
Delete this subclause entirely.
54.5 Conditions of Hire of Contractor’s Equipment

Delete this subclause entirely.

Add Subclauses 54.9 and 54.10 as follows:
54.9 Contractor’s Responsibilities for Licenses

The Contractor shall obtain his own information with regard to the granting of import and export
licenses for materials, equipment and plant. The Contractor shall bear all expenses for Plant,
Materials, Equipment and Maintenance required for the completion and maintenance of the
works and shall be deemed to have satisfied himself with regard to all his liabilities under the
laws and regulations governing the granting of these licenses. The Contractor shall ensure that
requests for import and export licenses are submitted in sufficient time to clear all formalities
before the said licenses are required.

54.10  Equipment and Plant

The Contractor shall identify each piece of his equipment, other than hand tools, by means of
an identification number plainly stencilled or stamped on the equipment at a conspicuous
location, and shall furnish to the Engineer a list giving the description of each piece of equipment
and its identification number. In addition, the make, model number and empty gross weight of
each unit of compaction equipment shall be plainly stamped or stencilled in a conspicuous place
on the unit. The gross weight shall be either the manufacturer’s rated weight or the scale weight.
The make, model, serial number and manufacturer’s rated capacity of each scale shall be clearly
stamped on the load-receiving element and its indicator or indicators. All meters shall be
similarly identified, rated and marked.

MEASUREMENT

55.1 Quantities
Add the following to this subclause:

The quality and quantity of the Work included in the Contract Price shall be deemed to be that
which is set out in the Contract Bill of Quantities. The Bill of Quantities, unless otherwise
expressly stated therein, shall be deemed to have been prepared in accordance with the
principles of the latest edition of the Civil Engineering Standard Method of Measurement.

Any error in description or in quantity or any omission of items from the Contract Bill of
Quantities or Specifications shall not vitiate this Contract but shall be corrected and deemed to
be a variation required by the Engineer. Subject to the foregoing, any error whether arithmetical
or not in the computation of the Contract Price shall be deemed to have been accepted by the
parties hereto.

The Contract Price shall not be adjusted or altered in any way whatsoever otherwise than in
accordance with the express provisions of these conditions.

Add the following new sub clause:
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55.2 Bill of Quantities with no Rates

Any item of Work described in the Bill of Quantities for which no rate or price has been entered
in the Contract shall be considered as included in other rates and prices in the Contract and will
not be paid for separately by the Employer.

56.1 Works to be Measured

Delete Subclause 56.1 and replace with the following:

The Contractor shall prepare and submit to the Engineer all necessary field notes and other
records taken and computations made for the purpose of quantity measurements, of which the
forms shall be approved by the Engineer, for the monthly progress payment under Clause 60.
The measurement of work quantities made by the Contractor shall be verified and certified by
the Engineer based on the above mentioned documents.

The Contractor shall furnish all personnel, equipment and materials to make such surveys and
computations as necessary to determine the quantities of work performed. Unless otherwise
prescribed in the specifications or the drawings, all measurements for payment shall be made by
the dimensions, lines and grades as shown on the drawings or by direct survey of which the
methods shall be approved by the Engineer.

The documents submitted for measurement and payment shall become the property of the
Employer and shall be used to the extent necessary to determine the monthly progress payment
to be made to the Contractor under the Contract. Direct survey, if conducted, shall be subject to
checking and verification by the Engineer and all errors in the said survey work and related
computations as found during such checking shall be immediately corrected by the Contractor.

In case of any disagreement on an item of measurement, the Engineer’s opinion will prevail
during the assessment of the statement for monthly interim payments. Should the Contractor
consider himself entitled to any form of claim with respect to the disagreement in measurement,
the procedure for such is detailed under Clause 53 of the Conditions of Contract.

57.1 Method of Measurement

Delete this subclause and substitute with the following:

The Works shall be measured net with deductions made in accordance with the principles of the
latest edition of the Civil Engineering Standard Method of Measurement. All measurements shall
be given in metric (SI) units.

PROVISIONAL SUMS
Add the following Subclause 58.4:
58.4 Prime Cost Sum

Wherever an item in the Bill of Quantities has been referred to as a “P.C. Sum” (Prime Cost Sum),
that item shall be construed as a Provisional sum and the provisions of Subclauses 58.1 to 58.3
will apply.

NOMINATED SUBCONTRACTORS

59.5 Certification of Payment to Nominated Subcontractors

Add the following paragraph at the end of Subclause 59.5:

If the Engineer desires to secure final payment to any nominated subcontractor before final
payment is due to the Contractor and if such subcontractor has satisfactorily indemnified the
Contractor against any latent defects, the Engineer may, in an interim certificate, include an
amount to cover the said final payment, and thereupon the Contractor shall pay to such
nominated subcontractor the amount so certified. Upon such final payment, the amount named
in the Appendix to Form of Bid as Limit of Retention Money shall be reduced by the sum which
bears the same ratio to the amount as does the subcontract and subcontractor shall be discharged
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from all liability for the Work, materials or goods executed or supplied by such subcontractor
under the Contract to which the payment relates.

CERTIFICATES AND PAYMENTS

Delete Subclauses 60.1 to 60.10 entirely and substitute with the following:
60.1 Advance Payment

In the event that an Advance Payment is granted, the following shall apply:

(@  On signature of the Contract, the Contractor shall at his request, and without furnishing
proof of expenditure, be entitled to an advance of upto maximum of 10% (ten percent) of
the original amount of the Contract Sum. The advance shall not be subject to retention
money.

(b) No advance payment may be made before the Contractor has submitted proof of the
establishment of deposit or of a directly liable guarantee satisfactory to the Employer in
the amount of the advance payment. The guarantee shall be in the same currency as the
advance.

(©)  Amortization of the advance shall be effected by deductions from monthly interim
payments.

(d)  Amortization of the lump sum advance shall be made by deductions from the Interim
payments and where applicable from the balance owing to the Contractor.

The amortization shall begin when the amount of the sums due under the Contract reaches
20% of the original amount of the Contract. It shall have been completed by the time 80%
of this amount is reached.

The amount to be amortized by way of successive deductions shall be calculated by means
of the formula:

R = AX -—X!
80-20
Where:
R = Amount to be amortized
A = Amount of the advance which has been granted
Xt = Amount of proposed cumulative payments as a percentage of the original

amount of the Contract. This figure will exceed 20% but not exceed 80%.

X1t = Amount of the previous cumulative payments as a percentage of
the original amount of the Contract. This figure will be below 80% but
not less than 20%.

With each amortization, the counterpart of the directly liable guarantee may be reduced
accordingly

60.2 Interim Payment Certificate

The Contractor shall submit to the Engineer, in the manner required by the Engineer after the
end of each month a statement showing the estimated total value of permanent Work properly
executed and materials or goods for permanent works brought to Site up to the end of the
previous month (if the value shall justify the issue of an interim certificate) together with any
adjustments under Clause 70 and any outstanding claims and sums the Contractor considers
may be due to him. The Contractor shall amend or correct his estimate as directed by the
Engineer and the latter shall not accept it until he is satisfied that it is fair and reasonable. With
respect to the said materials and goods, no payment for them shall be made unless:

()  The materials are in accordance with the specifications for the Works.

(i) The materials have been delivered to Site and are properly stored and protected against
loss, damage or deterioration.
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(iii) The Contractor’s record of the requirements, orders, receipts and use of materials are kept
in a form approved by the Engineer, and such records are available for inspection by the
Engineer.

(iv) The Contractor has submitted a statement of his cost of acquiring and delivering the
materials and goods to the Site, together with such documents as may be required for the
purpose of evidencing such cost.

(v)  The materials are to be used within a reasonable time.

The Contractor will be paid on the certificate of the Engineer the amount due to him on account
of the estimated total value of the permanent Work executed up to the end of the previous month
together with such amount (not exceeding 75% of the value) as the Engineer may consider
proper on account of materials and goods for permanent Work delivered by the Contractor on
Site and in addition, such amount as the Engineer may consider fair and reasonable for any
Temporary Works for which separate amounts are provided in the Bill of Quantities, all of which
shall be subject to a retention of the percentage named in the Appendix to Form of Bid until the
amount retained (hereinafter and in all Contract documents called the “Retention Money”) shall
reach the “Limit of Retention Money” named in the said Appendix to the Form of Bid. Provided
always that no interim certificate shall be issued for a sum [such sum always being the net
amount thereof after all deductions for retention etc) less than that named in the Appendix to
Form of Bid as “Minimum Amount of Interim Certificate” at one time.

Within 14 days after receiving a statement from the Contractor as aforesaid, and subject to the
Contractor having made such further amendments and corrections as the Engineer may require,
the Engineer shall issue a Certificate of Payment to the Employer showing the amount due, with
a copy to the Contractor.

The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and
where there is a dispute regarding an item for payment, the Engineer may delete this disputed
item from the Interim Payment Certificate and certify the remainder for payment provided the
said payment is in accordance with the preceding paragraph. In cases of difference in opinion
as to the value of any item, the Engineer’s view shall prevail.

60.3 Final Account and Final Payment Certificate

As soon as possible after the issue of Taking ~ Over Certificate or the termination of the Contract
and not later than the time of issue of Defects Liability Certificate, the Contractor shall prepare
and submit to the Engineer (with a copy to the Employer), a Statement of Final Account showing
in detail the total value of work done in accordance with the Contract together with all sums
paid in previous payments. Within thirty (30) after receipt of such further information as may
be reasonably required from the Contractor for its verification, the Engineer shall check the said
statement, prepare and submit a Final Payment Certificate to the Employer (with a copy to the
Contractor).

The Final Payment Certificate shall state:

(@)  The (final) total value of all Work executed in accordance with the Contract

(b)  After giving credit to the Employer for all amounts previously paid to the Contractor, the
balance, if any, due from the Employer to the Contractor or the Contractor to the
Employer, as the case may be.

Unless the Contractor notifies the Engineer of his objection to the Final Payment Certificate

within twenty eight [28] days of delivery thereof, he shall be deemed to have agreed that he

accepts the total Contract Price as set out in the Final Payment Certificate as full settlement for

all work executed under the Contract including any claims, variations and omissions thereof.

However, a Final Certificate of Payment shall not be conclusive:
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(i)  To the extent that fraud or dishonesty relates to or affects any matter dealt with in the
Certificate, or

(i)  If any arbitration or court proceedings under the Contract have been commenced by
either party before the expiry of 90 days after the issue of the Final Certificate of Payment.

60.4 Payment of Certificates

Payment upon each of the Engineer’s Certificates for Interim Payments shall be made by the
Employer within the time stated in the Appendix to Form of Bid from the date of the Engineer’s
signature and issue of each Certificate of Payment to the Employer.

Payment upon the Engineer’s Final Payment Certificate shall be made by the Employer within
the time stated in the Appendix to Form of Bid from the date of issue of the Final Certificate of
Payment signed by the Engineer and countersigned by the Contractor or his authorised agent or
representative.

Payments to the Contractor by the Employer shall be made in the currencies in which the Contract
Price is payable into a bank account or accounts nominated by the Contractor.

Making of a payment by the Employer shall be considered to have been duly executed on the
day that the Employer has issued a cheque.

60.5 Retention Money

One half of the retention money shall become due upon the issue of a Taking — Over Certificate
and shall be paid to the Contractor when the Engineer shall certify in writing that the last section
of the whole of the Works has been substantially completed and the other half shall be paid to
the Contractor after the expiration of the Defects Liability Period and the issue of a Certificate
under Clause 62. Provided always that if such time there shall remain to be executed by the
Contractor any Works ordered during such period pursuant to Clauses 49 and 50 thereof, the
Employer shall be entitled to withhold payment [until the completion of such Works] of so much
of the second half of the Retention Money as shall in the opinion of the Engineer represent the
Costs of the Works so remaining to be executed. Provided further that in the event of different
Defects Liability Periods having become applicable to different parts of the Works pursuant to
clause 48 hereof the expression “expiration of the Defect Liability Period” shall for the purpose
of this subclause be deemed to mean the expiration of the latest of such periods.

60.6 Currency of Payment

The Contract price shall be stated in Kenya Shillings. All payments to the Contractor shall be
made in Kenya shillings.

60.7 Overdue Payments

Unless otherwise stated in the Appendix to the Form of Bid interest shall be paid on the overdue
amounts and the interest to be paid shall be based on the rates of the Central Bank of Kenya 28
days prior to the opening of the bids.

60.8 Correcting and Withholding

The Engineer may by any interim certificate or through the final account make any correction
or modification to any previous certified sum and shall have authority, if any work or part
thereof is not being carried out to his satisfaction, to omit or reduce the value of such work in
any Interim Payment Certificate.

60.9 Completion by Sections

If a Taking-Over Certificate shall be issued for any section or part of the Works separately, the
payments herein provided for on or after issue of such a Certificate shall be made in respect of
such section or part and references to the Contract Price shall mean such part of the Contract
Price as shall in the absence of agreement be apportioned thereto by the Engineer.
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60.10 Statement at Completion

Not later than 14 days after the issue of the Taking~Over Certificate in respect of the whole of
the works, the Contractor shall submit to the Engineer a statement at completion showing in
detail and in a form approved by the Engineer:

(a)  The final value of all work executed in accordance with the Contract up to the date stated
in such Taking-Over Certificate.

(b)  Any further sums which the Contractor considers to be due; and

(¢)  An estimate of amounts, which the Contractor considers, will become due to him under
the Contract.

Estimated amounts at Completion shall be shown separately in the Statement. The Contractor
shall amend and correct the Statement as directed by the Engineer who shall issue a Certificate
at Completion to be processed in accordance with Subclause 60.4.

60.11 Final Statement

Not later than 56 days after the issue of the Defects Liability Certificate, the Contractor shall
submit to the Engineer for consideration a draft final statement with supporting documents
showing in detail and in the form approved by the Engineer:

(@  The final value of all work executed in accordance with the Contract, and

(b)  Any further sums which the Contractor considers to be due to him.

If the Engineer disagrees with or cannot verify any part of the draft final statement, the
Contractor shall submit such further information as the Engineer may reasonable require and
shall make such changes in the draft as may be required.

60.12  Discharge

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy
to the Engineer, a written discharge confirming that the total of the Final Statement represents
full and final settlement of all monies due to the Contractor arising out of or in respect of the
Contract. Provided that such discharge shall become effective only after payment under the Final
Payment Certificate issued pursuant to Subclause 60.14 has been made and the Performance
Security referred to in Subclause 10.1 has been returned to the Contractor.

60.13 Final Payment Certificate

Upon acceptance of the Final Statement as given in Subclause 60.12, the Engineer shall prepare
a Final Payment Certificate which shall be delivered to the Contractor’s authorized agent or
representative for his signature. The Final Payment Certificate shall state:

(a) The final value of all work executed in accordance with the Contract

(b) After giving credit to the Employer for all amounts previously paid by the Employer, the
balance, if any, due from the Employer to the Contractor or the Contractor to the Employer
as the case may be

Final Certificate shall be issued for any sum due to the Contractor even if such is less than the
sum named in the Appendix to the Form of Bid.

60.14 Cessation of Employer’s Liability

Unless the Contractor notifies the Engineer of his objection to the Final Certificate within 14
(fourteen) days of delivery thereof he shall be deemed to have agreed that he accepts the total
Contract Price as set out in the Final Certificate as full settlement for all work executed under
the Contract including any variations and omissions thereof.

62.1 Defects Liability Certificate

Delete the last sentence of this subclause beginning “Provided that the issue......... in Sub-Clause
60.3”.
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REMEDIES

63.1 Default of Contractor

Delete the last paragraph of this subclause and substitute with the following:

then the Employer may, after giving 14 days’ notice to the Contractor, enter upon the Site and
expel the Contractor there from without thereby avoiding the Contract, or releasing the
Contractor from any of his obligations or liabilities under the Contract, or affecting the rights and
powers conferred on the Employer or the Engineer by the Contract, and may himself complete
the Works or may himself complete the work or may employ any other contractor to complete
the Works. The Employer or such other contractor may use for such completion so much of the
Contractor’s Equipment, Plant, Temporary Works and materials, which have been deemed to be
reserved exclusively for the execution of the Works, under the provisions of the Contract, as he
or they may think proper, and the Employer may, at any time, sell any of the said Contractor’s
Equipment, Temporary Works and unused Plant and materials and apply the proceeds of sale in
or towards the satisfaction of any sums due or that may become due to him from the Contractor
under the Contract.”

63.2 Valuation of Date of Expulsion

Modify the heading of Subclause 63.2 by substituting “Valuation at Date of Termination” for
“Valuation at Date of Expulsion.” In Subclause 63.2, delete the word “termination” on the second
and fifth lines and substitute “expulsion”.

63. Valuation of Date of Expulsion

Modify the heading of Subclause 63.3 by substituting “Payment after Expulsion” for “Payment
after Termination.” In Subclause 63.3, delete the words “terminates the Contractor’s
employment” on the first line and substitute “shall enter and expel the Contractor”.

63.4 Assignment of Benefit of Agreement

In Subclause 63.4, delete the word “termination” on the second line, and substitute “expulsion”.
Add the following at the end of this subclause:

But on the terms that a supplier or subcontractor shall be entitled to make any reasonable
objection to any further assignment thereof by the Employer and the Employer may pay the
supplier or subcontractor for any such materials supplied or Works executed under such
agreement, whether the same be assigned as aforesaid or not, before or after the said
determination, the amount due by such arrangement in so far as it has not already been paid by
the Contractor.

Add the following subclause 63.5:

63.5 Corrupt or Fraudulent Practices

If in the judgment of the Employer the Contractor has engaged in corrupt or fraudulent practices,
in competing for or in executing the Contract, then the Employer may, after having given 14 days
notice to the Contractor, terminate the Contractor’s employment under the Contract and expel
him from the Site, and the provisions of Clause 63 shall apply as if such expulsion had been made
under Subclause 63.1.

For the purpose of this Subclause:

“corrupt practice” means the offering, giving, receiving or soliciting of anything of value to
influence the action of a public official in the procurement process or in contract execution.

“fraudulent practice” means a misrepresentation of facts in order to influence a procurement
process or the execution of a contract to the detriment of the Borrower, and includes collusive
practice among bidders (prior to or after bid submission) designed to establish bid prices at

107



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

artificial non-competitive levels and to deprive the Employer of the benefits of free and open
competition.

SPECIAL RISKS
Subclause 65.2 is amended to read as follows:
65.2 Special Risks

The Special Risks are the risks defined under paragraph (a), subparagraphs. () to (v) of
Subclause 20.4 of the Conditions of Contract”.

65.4 Projectile, Missile

Delete “whenever and wherever occurring” under line 2 and add “on or near the site” after
“explosive of war” under line 3.

Add Subclause 65.9 as follows:
65.9 Special Risks

(@ Inthe event of the Employer unilaterally ordering the final cessation of performance of the
Contract for reasons not specified elsewhere in the Conditions of Contract the Contract
shall be considered to be frustrated and the Contractor shall be indemnified as provided
for under Clause 65.1.

(b) In the event of the Employer ordering the adjournment of the Contract before or after
commencement of the Works for reasons not specified elsewhere in the Conditions of
Contract, the Contractor shall be entitled to indemnity for any injury which he may have
suffered as a consequence of such adjournment.

The Engineer shall award the Contractor payment of such sum as in his opinion shall be
reasonable giving regard to all material and relevant factors including the Contractor’s on
costs and overheads, and the nature of the instruction to adjourn the Contract.

SETTLEMENT OF DISPUTES

67.1 Engineers Decision

“If a dispute of any kind whatsoever arises between the Employer and the Contractor in any
connection with, or arising out of, the Contract or the execution of the works, whether during
the execution of the works or after their completion and whether before or after repudiation or
other termination of the Contract including any dispute as to any opinion, instruction,
determination, certificate or valuation of the Engineer, the matter in dispute shall, in the first
place, be referred in writing to the Engineer, with a copy to the other party. Such reference shall
state it is made pursuant to this clause. No later than 28 (twenty eight) day after the day on
which he received such reference the Engineer shall give notice of his decision to the Employer
and the Contractor. Such decision shall state it is made pursuant to this clause.

Unless the Contract has already been repudiated or terminated, the Contractor shall, in every
case, continue to proceed with the works with all due diligence and the Contractor and the
Employer shall give effect forthwith to every such decision of the Engineer unless and until the
same shall be revised, as hereinafter provided, in an Amicable Settlement, Adjudicator’s or
Arbitrator’s award.

If either the Employer or the Contractor be dissatisfied with the any decision of the Engineer, or
if the Engineer fails to give notice of his decision on or before the 28th (twenty eighth) after the
day on which he received the reference, then either the Employer or the Contractor may, on or
before the 28th (twenty eighth) day after the day on which he received notice of such decision,
or on or before the 28th (twenty eighth) day after the day on which the said period of 28 days
expired, as the case may be, give notice to the other party, with a copy for information to the
Engineer, of his intention to commence Adjudication, as hereinafter provided, as to the matter
in dispute. Such notice shall establish the entitlement of the party giving the same to commence
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Adjudication, as hereinafter provided, as to such dispute; no adjudication in respect thereof may
be commenced unless such notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the Employer and the
Contractor and no notice of intention to commence adjudication as to such dispute has been
given by either the Employer or the Contractor on or before the twenty eighth day after the day
on which the parties received notice as to such decision from the Engineer, the said decision
shall become final and binding upon the Employer and the Contractor. «.

67.2 Amicable Settlement

Where notice to of intention to commence adjudication as to a dispute has been given in
accordance with sub clause 67.1, the parties shall attempt to settle such dispute amicably before
the commencement of Adjudication; provided that, unless the parties otherwise agree,
Adjudication may be commenced on or after the 14th (fourteenth) day after the day on which
notice of intention to commence adjudication of such dispute was given, even if an attempt at
amicable settlement thereto has been made

Subclause 67.3 is deleted and substituted with the following sub-clause:

67.3 Arbitration

by an arbitrator to be agreed upon between the parties or failing agreement to be nominated on
the application of either party by the appointee designated in the Appendix to Form of Bid for
the purpose and any such referee shall be deemed to be a submission to arbitration within the
meaning of the Arbitration Laws of the Republic of Kenya.

NOTICES

68.1 Notices to Contractor
Add the following at the end of this sub-clause:
Notwithstanding the foregoing, the Contractor shall either maintain an address close to the
Works or appoint an agent residing close to the Works for the purpose of receiving notices to be

given to the Contractor under the terms of the Contract. This obligation shall be terminated upon
the issue of the Certificate of Completion.

68.2 Notices to Employer and Engineer

Delete the words “nominated for that purpose in Part II of these Conditions” in this sub-~clause
and substitute with “given in the Appendix to Form of Bid”.

DEFAULT OF EMPLOYER
Under Sub-clause 69.1, 69.4 and 69.5, substitute “Sub-clause 60.4 for “Sub-clause 60.10”.

69.1 Default of Employer

In Sub-clause 69.1 (a), delete the words “28 days” in the second sentence and substitute with
the words “60 days”.

Delete Sub-clause 69.1 (d).
69.3 Payment on Termination

Delete from “, but in addition to the payments specified...” to the end of the Sub-clause.
69.4 Contractor’s Entitlement to Suspend Work

Delete the words ’28 days’ and substitute with ’60 days”.

Delete sub-clause 69.4 (b) and substitute with the following:
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69.6

70

the amount of such cost, which shall be added to the Contract Price. However, the costs due to
idle time for plant, equipment and labour shall not be included in the said costs and shall be
borne by the Contractor.

Add to Sub-clause 69.4 as follows:

Without prejudice to the Contractor’s entitlement to interest under Sub-clause 60.7 (of these
Conditions of Particular application) and to terminate under Sub-clause 69.1, the Contractor may
suspend work or reduce the rate of work within 56 days after notification by the Foreign Funding
Agency to the Kenya Government that the Financier has suspended disbursements from its loan,
which finances in whole or in part the execution of the Works.

Add Sub-clause 69.6 as follows:
Suspension of Funding Agency Loan

In the event that the Foreign Funding Agency suspends the loan or credit to the Employer from
which part of the payments to the Contractor are being made:

(@ The Employer shall notify the Contractor, with a copy to the Engineer, of such suspension
within 7 days of having received the suspension notice from the Funding Agency, provided
that:

(i) The Employer shall state in such notification whether sufficient funds in the
appropriate currencies are expected to be available to the Employer to continue
making payments to the Contractor beyond a date 60 days after the date of the
Funding Agency’s notification of the suspension, and

(ii) If such funds are not expected to be available, the Employer shall immediately inform
the Engineer to instruct the Contractor to suspend progress of the Works pursuant to
Subclause 40.1 of the General Conditions of Contract.

(b)  If the Contractor has not received sums due to him upon the expiration of the 14 days
from the time when the Foreign Funding Agency’s loan or credit, from which part of the
payments to the contractor is being made under Interim Certificates, is suspended, the
Contractor may, without prejudice to the Contractor’s entitlement to interest under
Subclause 60.7, immediately take one or both of the following actions:

(i) Suspend work or reduce the rate of work, and/or

(ii) Terminate his employment under the Contract by giving notice to the Engineer. Such
termination shall take effect 14 days after giving of the notice.

CHANGES IN COST AND LEGISLATION

Delete Clause 70 in its entirety, and substitute by 70.1 — 70.8 (inclusive):

70.1Price Adjustment  “The amounts payable to the Contractor, in various currencies pursuant to Sub-~

Clause 60.1, shall be adjusted in respect of the rise or fall in the cost of labour,
Contractor’s Equipment, Plant, materials, and other inputs to the Works, by
comparing the Basic Rates at tendering stage and the current prevailing market
prices.

70.2 Other Changes To the extent that full compensation for any rise or fall in costs to the Contractor is

in Cost not covered by the provisions of this or other Clauses in the Contract, the unit rates
and prices included in the Contract shall be deemed to include amounts to cover the
contingency of such other rise or fall of costs.

70.8 Subsequent If, after the date 28 days prior to the latest date for submission of bids for the

Legislation Contract, there occur in the country in which the Works are being or are to be

executed changes to any National or State Statute, Ordinance, Decree, or other Law
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72

73.4

74.1

75.1

76.1

or any regulation or by-law of any local or other duly constituted authority, or the
introduction of any such State Statute, Ordinance, Decree, Law, regulation or by-law
which causes additional or reduced cost to the Contractor, other than under the
preceding sub-clauses of this clause, in the execution of the Contract, such
additional or reduced cost shall, after due consultation with the Employer and the
Contractor, be determined by the Engineer and shall be added to or deducted from
the Contract Price and the Engineer shall notify the Contractor accordingly, with a
copy to the Employer. Notwithstanding the foregoing, such additional or reduced
cost shall not be separately paid or credited if the same shall already have been taken
into account in any inputs to the Price Adjustment in accordance with the provisions
of Sub-Clauses 70.1.

CURRENCY AND RATES OF EXCHANGE
Currency Proportions

Delete clause 72 in its entirety and substitute the following:
“The currency of BID and payment is Kenya Shillings and rates of exchange requirements are not
applicable.”

Duties on Contractor’s Equipment

Notwithstanding the provisions of Subclause 73.2, the Contractor’s Equipment, including
essential spare parts therefore, imported by the Contractor for the sole purpose of executing the
Contract shall not be exempt from the payment of import duties and any other taxes upon initial
importation.

ADDITIONAL CLAUSES

Illegal Payments

If the Contractor, or any of his Sub-Contractors, agents or servants gives or offers to give to any
person any payment, gift, gratuity or commission as an inducement or reward for doing or
forbearing to do any action in relation to the Contract or any other contract with the Employer,
or for showing or forbearing to show favour or disfavour to any person in relation to the Contract
or to any other contract with the Employer, then the Employer may enter upon the Site and the
Works and expel the Contractor and the provisions of Clause 63 hereof shall apply as if such
entry and expulsion had been made pursuant to that Clause.

Termination of Contract for Employer’s Convenience

The Employer shall be entitled to terminate this Contract at any time for the Employer’s
convenience after giving 56 days prior notice to the Contractor, with a copy to the Engineer. In
the event of such termination, the Contractor:

(a)  Shall proceed as provided in Subclause 65.7, and
(b)  Shall be paid by the Employer as provided in Subclause 65.8.

Restriction on Eligibility

(a) Any Plant, materials, or services which will be incorporated in or required for the Works,
as well as the Contractor’s Equipment and other supplies, shall have their origin in any of
the countries and territories eligible under the Foreign Financier’s Rules for Procurement.

(b) For the purposes of this clause, ‘origin’ means the place where the materials and equipment
were mined, grown, produced, or manufactured or from which the services are provided.
(¢) The origin of goods and services is distinct from the nationality of the supplier.
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77.1 Joint and Several Liability

If the Contractor is a joint venture of two or more persons, all such persons shall be joint and
severally bound to the Employer for the fulfilment of the terms of the Contract and shall designate
one of such persons to act as a leader with authority to bind the joint venture. The composition
or the constitution of the joint venture shall not be altered without the prior consent of the
Employer.

78.1 Details to be Confidential

The Contractor shall treat the details of the Contract as private and confidential, save insofar as
may be necessary for the purposes thereof, and shall not publish or disclose the same or any
particulars thereof in any trade or technical paper or elsewhere without the previous consent in
writing of the Employer or the Engineer. If any dispute arises as to the necessity of any publication
or disclosure for the purpose of the Contract the same shall be referred to the Employer whose
determination shall be final.

78.2 Drawings and Photographs of the Works

The Contractor shall not disclose details of drawings furnished to him and works on which he is
engaged without the prior approval of the Engineer in writing. No photograph of the work or
any part thereof or equipment employed thereon shall be taken or permitted by the Contractor
to be taken by any of his employees or any employees of his Subcontractors without the prior
approval of the Engineer in writing and no such photographs shall be published or otherwise
circulated without the approval of the Engineer in writing.

79.1 Official Visitors

The Contractor shall at all times when authorized by the Engineer give free and undisputed access
of all facilities to any authorized employee of the Kenya Government or other authorized person
wishing to view or inspect any part of the Site or Works or the materials therein.

80.1 Substantial Completion of the Works

The Contractor shall note that the Engineer reserves the right to certify the Works to be
“substantially completed” in accordance with the provisions of Clause 48 of the General
Conditions of Contract, unless the following portions of the Works are completed according to
the Specifications:

(@  Works up to and including the bituminous wearing courses,

(b)  All drains and drainage structures including bridges,

(©)  Construction of the shoulders,

(d) Finishing of medians and slopes of cuts and fills and

() Reinstatement and environmental treatment of quarries and borrow pits.

81.1 Monthly Site Meetings

The Contractor or his authorised representative shall attend monthly meetings on the site with
representatives of the Employer and the Engineer at dates and times to be determined by the
Engineer. Such meetings will be held for evaluating the progress of the Contract and for
discussion of matters pertaining to the Contract which any of the parties represented may wish
to raise. Such meetings are not intended for discussing matters concerning the normal day-to-~
day running of the Contract.

The Contractor shall prepare and submit to the Resident Engineer one week before the meeting
a monthly report in the format approved by the Engineer giving all the information and details
regarding its accomplishment against the prevailing approved programme.

81.2 Minutes of Site Meetings
Agreements recorded in the Minutes of the Site Meetings are binding to all parties, if objections
to the minutes have not been given in due time.

The Minutes of the Site Meetings shall be issued within 7 days and shall be numbered
consecutively. Minutes shall be deemed to have been received by the Contractor unless the
Contractor gives notice at the following meeting that the Minutes were not received.
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Any objections to the Minutes of the Site Meetings shall at the latest be raised at the succeeding
Site Meeting or presented to the Engineer in writing not later than 2 weeks after the meeting. If
the Contractor at this time has not received the Minutes of the Site Meeting, the objection must
be given in writing to the Engineer not later than 2 working days after the subsequent receipt of
the said Minutes.

82.1 Legal Provisions

The Contractor shall keep himself fully conversant with the latest enactment’s, provisions and
regulations of all legislative and statutory bodies, and, in all respects and at all times, shall comply
with such enactment’s, provisions and regulations in regard to executing the Contract.

83.1 Noise and Disturbance

All works shall be carried out without unreasonable noise and disturbance. The Contractor shall
indemnify and keep indemnified the Employer from and against any liability for damages on
account of noise or other disturbances created while or in carrying out the work and from and
against all claims, demands, proceedings, damages, costs, charges and expenses whatsoever in
regard to or in relation to such liability.

83.2 Pollution

Subject, and without prejudice, to any other provision of the Contract and the law of the land
and its obligations as applicable, the Contractor shall take all reasonable precautions in
connection with:

(@) The rivers, streams, waterways, drains, water-course, lakes, reservoirs and the like to
prevent:

(1) Silting

(ii) Erosion of their beds and banks, and

(iii) Pollution of the water so as to affect adversely the quality or appearance thereof or
cause injury or death to animal and plant life.

(b) The underground water resources including percolating water to prevent:

(1) Any interference with the supply to or obstruction from such sources, and
(ii) Pollution of the water which may adversely affect the quality thereof.

The Contractor shall further comply with any and all laws, rules and regulations of
governmental agencies having jurisdiction which now exist or which may be promulgated
during the course of the works contracted for herein, relating to the control, regulation and
prevention of pollution. Not by way of limitation of the foregoing, but in furthermore thereof,
the Contractor shall use the highest prevailing and approved standards of care and diligence to
prevent and to take care of all waste, oil, water and other waste materials that may accumulate
and be caused by the Contractor’s operations and performance of this Contract so as to prevent
pollution of any nature or kind resulting from the Works performed under this Contract.
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SECTION 7: STANDARD SPECIFICATIONS

Standard Specifications refers to the Standard Specifications for Road and Bridge Construction, 1986
Edition
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100  GENERAL

Special Specification is supplementary to the Standard Specification and the two must be read in
conjunction. In any case where there appears to be conflict between the two then the Special
Specifications will take precedence.

In the absence of any definite provisions on any particular issue in the aforesaid Specifications,
reference may be made to the latest codes and specifications of Design Manual for Roads and
Bridges of the Ministry of Transport and communication of the Republic of Kenya, Kenya Bureau
of Standards (KeBS), BS, ASTM, AASHTO and in that order. Where even these are silent, the
construction and completion of the works shall conform to sound engineering practice as
approved by the Engineer and in case of any dispute arising out of the interpretation of the above,
the decision of the Engineer shall be final and binding on the Contractor.

Where reference is made in the Contract to specific standards codes to be met by the materials,
plant, and other supplies to be furnished, and work performed or tested, the provisions of the latest
current edition or revision of the relevant standards as on the date of the bid and codes/design
manual in effect shall apply, unless otherwise expressly stated in the contract. Where such
standards and codes/design manual are national, or relate to a particular country or region, other
internationally recognised standards which ensure a substantially equal or higher performance
than the standards and codes/design manual specified will be accepted subject to the Engineer’s
prior review and written approval. The difference between the standards specified and the
proposed alternative standards must be fully described in writing by the Contractor and submitted
to the Engineer at least 28 days prior to the date when the Contractor desires the Engineer’s
approval. In the event that the Engineer determines that such proposed deviations do not ensure
substantially equal performance, the Contractor shall comply with the standards specified in the
documents.

101  Location and Extent of Site

The works to be upgraded are located in Nairobi County and consists of the following roads: Malewa-
Mwangaza, Nasra Estate Link Road, Mutindwa-Kifaru, Moi Drive-Kangundo road, Kangundo road
service road, Ruiruaka Crescent Road, Mowlem Link road, and Outer ring road links. The total length
is approximately 7km.

The site of the works shall be within the road reserve and any other places as may be designated in the
Construction Contract or as directed by the Engineer.

The location maps are attached overleaf.
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RUIRUAKA CRESCENT ROAD |

102 Extent of Contract

The major works to be executed under the Contract comprise mainly of but are not limited

to the following:
)] Site clearance
(ii) Earthworks to formation level.
(iii) ~ Pavement Construction as follows:
(@) Construction of a 225mm thick layer of hand pack stone sub-base layer
(b) Construction of a 100mm thick layer of DBM as base layer
© Provision of 50mm thick Asphalt concrete (0-20) as wearing course
(d) Construction of paving blocks on the carriageway where necessary
(e Construction of raised walkways using paving blocks

(iv) Drainage and Protection Works

) Road Furniture

(vi) Identification and relocation of services

(vii)  Maintenance of works including but not limited to main carriageway, off carriageway
works, cleaning of drainage, site clearance during the Defects Liability Period.

(viii)  Other Ancillary Works
Other works ancillary to the main works shall be as follows:-~
. Construction of guardrail barriers as directed by the Engineer

(ix) Maintenance of passage of traffic through the works
(x) Any other activity not listed above but may be deemed necessary and instructed by the
Engineer.
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102.1 Projects Components

The works proposed in this Contract include but not limited to the following;

e 7.0m wide carriageway

e 2 m wide footpaths;

e Lined drains on either side of the road;
e Road furniture and markings.

e Identification and relocation of services

103  Drawings

This clause shall be read as under:

The drawings provided for bidding purpose shall be as contained in the Bid documents. The
Engineer may from time to time, in order to enable satisfactory completion of works, revise,
amend, or supersede any of these drawings. It shall be the Contractor’s responsibility to
construct the works in conformity with the latest revision and amendment to the drawings
provided that the Engineer has given the Contractor in writing such reasonable prior notices
of intention fo revise, amend, or supersede as the nature of the intended change required and

relevant drawings have been issued to the Contractor.

104  Programme for Execution of the Works

The Contractor shall provide the works programme, required under Clause 14.1 of the Conditions
of Contract, within 28 days of receipt of the Engineer's Order to commence work.

The programme shall be coordinated with climatic and other conditions to provide for the
completion of the works in the order and by the time specified.

The Contractor shall carry out the Works of the Contract in accordance with the programme
agreed with the Engineer, but he shall in no manner be relieved by the Engineer's approval of the
programme, of his obligation to complete the works in the prescribed order and by the prescribed
completion date and he shall from time to time review his progress and make such amendments
to his rate of execution of the works as may be necessary to fulfil his obligations.

The Contractor shall allow in his programme for construction of trial sections and carrying out
tests upon them as directed by the Engineer in accordance with the provisions of Clause 129 of the
Standard Specification. The time for completion of the Contract shall not be extended because of
the time taken to carry out tests and evaluate trial sections.

105 Order of Execution of the Works

In addition to Clause 105 of the Standard Specification, the Contractor shall carry out the Works
such that a continuous and consecutive output of fully completed work is achieved.

Generally, the Contractor shall commence the works at the beginning of the road package and
progress continuously towards the other end without leaving any isolated section or sections of
road uncompleted.
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107  Certificate of Completion

Wherever the “Certificate of completion” and “Period of Maintenance” are stated in the
specification, these shall be read respectively as the “Taking over Certificate” and “Defects Liability
Period”.

The Taking-Over Certificate for these works shall be issued upon application by the Contractor
under Clause 48.2 of the Conditions of Contract on substantial completion of the construction
works. The Defect Liability Certificate will be issued after the end of the Defects Liability Period.

Release of Retention Money will be on issuance of the said certificates.
108  Method of construction
Add the following to this clause:

The submissions of work programme, Order of Work and the General Description of works shall
be consistent in presentation and content when handed over for the Engineer’s approval and in
accordance with programmes and schedules as stated in Clause 14.1 of Conditions of Contract.

Notwithstanding any contrary provision contained in the last paragraph of Clause 108 of the
Standard Specification, the Engineer’s normal working hours shall be defined as 8:00 a.m. to 5:00
p.m. on weekdays, including lunch break from 1.00 p.m. to 2.00 p.m. and 8:00 a.m. to 1:00 p.m.
on Saturdays, with Sunday being set aside as a day of rest. If the contractor wishes to execute
permanent works outside these hours, he shall request for and obtain written permission from the
Engineer at least one full working day in advance to enable the Engineer to make necessary
provision for the supervision of such work. The contractor shall meet any costs arising thereof.

109  Notice of Operations
Name the existing text as 109.1 and add the following;:
109.2 Notification Terms

It shall be the Contractor’s responsibility to notify the Engineer when any items of the Works
scheduled are completed and ready for approval, and the contractor shall give a notice of one full
working day to allow control tests to be performed.

117  Health, Safety and Accidents

Insert Sub-clause (i):

In accordance with the laws of Kenya, the Contractor shall make arrangement for awareness
programme for public health education and particularly for HIV/AIDS as detailed under Section
26 of this specification.

119  Use of Explosives
Add the following to Clause 119:

The Contractor shall not use explosives without prior written consent of the Engineer. Where the
use of explosives is so provided or ordered or authorised, the Contractor shall comply with the
requirements of the following beside the law of the land as applicable:

(@) The Contractor shall at all times make full liaison with and inform well in advance and
obtain such permission as is required from all Government Authorities, public bodies and
private parties whatsoever concerned or affected or likely to be concerned or affected by
blasting operations.

(b)  The Contractor shall pay all license fees and charges, which may be, required for storage of
explosives or in respect of any other matters whatsoever.
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(©) The contractor shall be solely responsible for provision, supply, handling, storage and
transportation of all explosive ancillary materials and stores and all other things of every
kind whatsoever required for blasting operations and shall not delegate or subcontract these
activities without the approval of Engineer.

(d)  Before the beginning of the Defects Liability Period the Contractor shall remove all unused
explosives from the site on completion of the Works or which are ordered by the Engineer,
and submit to the Engineer written confirmation of compliance with the instruction.

(@) The Contractor shall submit to the Engineer monthly returns detailing the quantity of
explosives brought to the site together with the quantities used during the month and the
location and quantity of rock blasted.

120  Protections of Existing Works and Services
Add the following to this Clause:

The cost of determining the location of the existing services together with making good or
repairing of any damage caused all to the satisfaction of the Engineer shall be included in the
tender rates by the Contractor.

Any damage to, or interference with, existing utilities, caused by the Contractor’s operations
during the progress of the Works, shall be deemed to be the responsibility of the Contractor who
shall undertake to make good at his own expense any damage so caused to the existing
underground utilities or other features. The Contractor shall be liable in respect of all claims
arising from such damages or interference that may occur.

The Contractor shall be responsible for arranging in liaison with the relevant authorities as soon
as the requirements are known for the moving of or alterations to services including power lines,
telephone lines, data cables, water mains, sewers and surface water drains which are affected by
the works. The arrangements for such moving or alteration shall be subject to the agreement of
the Engineer and the relevant authorities.

121 Diversion of services

Add the following to the existing text:

(@  The Contractor shall acquaint himself with the position of all existing services including
sewers, water pipes, underground drains, cable for electricity and telephone lines, telephone
and lighting poles before commencing any excavation or other work likely to affect these
existing services.

(b)  The Contractor shall pay any charges arising from the moving of such services for which
Provisional Sums have been included in the Bill of Quantities. Subject to the agreement of
the Engineer and upon production of receipts, the Contractor shall be reimbursed in Interim
Certificates the net cost of such moving or alteration plus the percentage inserted in the Bill
of Quantities for all costs and profits in making the payments.

(©)  The Contractor shall be entirely responsible for and shall repair at his own cost, any services
that may be damaged by his plant, equipment or personnel for not following the laid down
procedure of locating and shifting services or damage that may occur subsequent to
alteration of such services. The Contractor shall indemnify the Employer against claims
arising from damages to existing services or works.

123 Liaison with Government Officials and Police

Add the following to the existing text:

In addition to the requirements of maintaining liaison with Government Officials and Police, the
Contractor shall be responsible for acquainting himself with all current and valid ordinances or
regulations which may affect the work.
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The Contractor’s attention is also drawn to his obligations with regard to inspection and
examination of the site as stipulated under Clause 11 of the Conditions of Contract.

124 Provision of land

Notwithstanding the provisions of Clause 124 of the Standard Specification, all requirements of
land for deviations, quarries, stockpiles, spoil areas and borrow pits when not in the road reserve
but required for the construction purposes shall be approved by the Engineer, but the Contractor
will make necessary arrangements with the property owners concerned and pay all charges arising
thereof on or before completion of the Contract. However, the Employer shall not provide any land
for the Quarries, stockpiles, spoil areas and borrow pits and access roads there to.

The Contractor shall remove all temporary works and shall restore all such land to the condition
in which it was immediately prior to the occupation thereof as is reasonable and practicable. No
separate payment shall be made to the Contractor on account of these items and the contractor
shall make due allowances for them in his rates elsewhere.

Any encroachment of the road reserve, for example by kiosks, shall be brought to the Engineer’s
attention by the Contractor at the earliest opportunity.
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125  Water Supply
Add the following to this clause:

The Contractor at his own cost shall obtain necessary permissions from both relevant Government
authorities and private parties to draw water from natural sources and private sources
respectively.

127  Information from Exploratory Boring and Test Pits

Delete the contents of Clause 127 and substitute with the following:

(a) The Materials Report prepared by the Employer does not form part of the bid documents.
However, the report will be made available for the Contractor’s verification only and any
conclusions in regard to suitability of material, location of borrow pits and material
quantities made by the Contractor based on this information, will be his own responsibility.

(b)  The Contractor shall allow in his programme for construction of trial sections and carrying
out tests upon them as directed by the Engineer. Trials would normally be required at the
start of each pavement layer and if change of method or equipment deems it necessary as
directed by the Engineer. The time for completion of the Contract shall not be extended
because of the time needed to construct trial sections and evaluate the test on them.

At least fourteen (14) days before the work of laying any pavement layer is commenced the
Contractor shall construct a trial at least 100 m in length and to the full construction width and
shall be laid to the specified depth for the material. For each trial the contractor shall use the
materials m ix proportions, mixing laying, compaction plants and construction procedure that he
proposes to use for the main work. The main work of laying the pavement layer shall not be
commenced until this trial has been tested and approved by the engineer.

No variation in the construction procedure, mix proportions, size, grading or source of any of the
constituents shall be made without the agreement of the Engineer who may first require new trial
sections to be carried out.

131 Signboards
Add the following to this clause:

At the commencement of works, the Contractor shall provide and erect signboards as instructed
by the Engineer. The signboards shall comply with the requirements and detail shown in the Book
of Drawings. Any amendments to the details in the Book of Drawings, prior to the signboards being
erected, shall be with the approval of the Engineer.

132.1 Engineer’s representative Office

The contractor shall for the duration of the Contract, provide, furnish and equip Resident
Engineer’s office at a location to be identified by the Engineer.

The offices shall be provided with day and night watchmen and security lights, the cost of which
shall be deemed to have been included in the rates for the offices.

The Contractor may be instructed by the Engineer under clause 58 of the General Conditions of
Contract to make payments of general receipted accounts for such items as stationery, stores,
furniture and equipment, claims and allowances for supervision personnel and any miscellaneous
claims or the Engineer may direct the Contractor to purchase or pay for the above. The Contractor
will, on provision of receipts, be paid under appropriate bill items in the BoQ.

132.2 Engineer’s Office and Laboratory Furniture

Furniture and equipment for the Engineer’s Laboratory shall be as listed in the Special
Specifications. It shall also be the Contractor’s responsibility to replenish consumables when
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instructed by the Engineer. The Engineer’s office and laboratory furniture will revert to the
Employer on completion of the contract.

The following items shall be required in the Engineer’s office. On completion of the contract all
furniture and equipment specified below which will have been supplied shall revert to the

Contractor.
1. Executive Desk 2 No.
2. Desk with lockable drawer 5No.
3. Chairs executive (swivel type) 7No
4. Lockable steel cabinets (with 4 drawers 3No.
5. Bookshelf 2 door with drawers & shelves 2m long 1No.
6. Bookshelf 3 door with drawers & shelves 2m long 4No.
7. Stapling machine (Ofrex) and pins 2No.
8. Paper punch 2No.
9. 3m tape measures 4No.
10. Scientific calculator (Fx 951MS or above) 5No.
11. Fully equipped first aid kit 2No.
12. Waste paper basket 5No.
13. Electric heater fans 2No.
14. Padlock 2No.
15. Wall clocks battery powered 1No.
16. Filling trays 10No.
17. Chairs (standard desk type) 10No.
18. Triplicate book 20No.
19. Diary 5No.
20. Inventory Book 4No.
21. Rulers 4No.
22. Hard cover note books (4quire) 20No.
23. Survey Books (Rise and Fall) 30No.
24. Field note books 24No.
25. Rims of Conqueror printing paper 24No.
26. A4 Envelops 50No. per packet 50 Pkts
27. B5 Envelops 50No. per packet 50 Pkts
28. B6 Envelops 50No. per packet 50 Pkts
29. Payment voucher books 10No.
30. Engineer’s pens(Uniball)0.7mm 10No.
31. Pens (Bic Ball points) 25 in a Pkt 30 Pkts
32. Cellotape 5No
33. Office glue stick 5No
34. Dictionary 2No.
35. Photocopy / Printing papers (Reams) 60No.
36. Masking tape 6No.
37. Highlighters (Dozens) 3No.
38. Spring files 30No.

The contractor shall be responsible throughout the contract period for the maintenance of
the office, it equipment and furniture and providing security all as specified in clauses 132
and 141 of the standard specification.

All payments for the office are subject to retention.

The contractor will be paid 50% of the cost on provision of the office complete with furniture
and equipment and the remaining 50% of the cost to be spread evenly within the contract
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period. The cost of provision of all items under the Engineer’s Office shall be deemed to have
been included in the rate for provision for the Engineer’s Office in the BoQ and not separate
payment shall be made on the same.

The Contractor may be instructed by the Engineer under clause 58 of the General Conditions
of Contract to make payments of general receipted accounts for such items as stationery, stores,
furniture and equipment, claims and allowances for supervision personnel and any
miscellaneous claims or the Engineer may direct the Contractor to purchase or pay for the
above. The Contractor will, on provision of receipts and proof of having supplied, be paid
under the same bill item as that of provision of the office. It is therefore assumed that the
Contractor includes these items as listed below in his rate for provision of the Engineer’s office
as no separate payment shall be made.

The Contractor, when instructed, shall provide and install at the Engineer’s office the
Equipment specified below with a dealer’s certificate and warranty:

e  Multifunctional printer
e Desktop

e Laptop

e  Mobile phone

a). Multifunctional printer(Kyocera 300i) INo.
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b). Personal Computer (PC)

ZNo.

Processor
System Memory
Primary Storage
CD/DVD Drive
Display
Navigation
Audio

Communication Interface

I/0 Interface

Operating System
Pre-loaded Software
Anti-virus
Warranty

Preferred Brand

UPS

UPS specifications

Intel Core i7 Processor Speed: 3.0GHz

6GB, DDR2 SDRAM expandable to 8GB.

1TB SSD Hard drive

16x DVD+/~ RW Drive2 Drive with double layer write capability
17” TFT Monitor with SXGA 1400x1280 pixels resolution display
2 Button USB scroll mouse with mouse pad. Enhanced Quiet-key
USB Space-saver

A525 Speakers for multimedia output

Gigabit (UTP) network card with RJ45 port. The card must have
the wake-on LAN feature enabled. Internal 11a/b/g WI-FI

wireless card for wireless support.

6 USB 2.0 (2 front and 4 Rear) 1 parallel port 1 VGA out Speakers
line~out and headphone (front) 3 PCI expansion slots.

Latest Windows with license

Latest Ms Office (Professional) installed with license

Antivirus software with license

lyears

Dell

Make: APC Power Rating: 650VA Input Voltage: 220-270V MUST

BE SUPPLIED WITH STANDARD POWER PLUG AND BACK TO
BACK CABLES FOR CONNECTION TO CPU & MONITOR

1. Rating 650 VAC (minimum)
2. Input Voltage 220-240V (minimum)
3. Output 220-240V (minimum)

4. Output frequency  50-60HZ

5. Battery module minimum 25 minute’s backup time on 50% rated
a. Sealed Lead-acid
b. Short recharge time (max. 5 hours for 100%)
6. Protection Output overload
Input output short-circuit

Software

1. XP Office Professional with licence
2. Antivirus Kaspersky (latest version)

135



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

c).

Laptop ZNo.

ITEM MINIMUM SPECIFICATIONS
Processor Intel i7, 3 GHz (10t Generation)
System Memory 8GB DDR3 SDRAM 667MHz

Primary Storage
Optical Drives
Display

AC adapter
Wireless LAN

Navigation

Audio

Modem
LAN Network Interfaces
Operating System

Pre-loaded Applications

Carry Case
PC Card slots
Battery type & life

Salient features

Warranty
Preferred Brand

Graphics Processing Unit

d). Laser jet Printer specifications

1TB

DVD+/ -RW

15” screen 1024x800 resolution
Compliant 100~240V / 50-60Hz
Internal Wi-Fi Card & Bluetooth

Keyboard with touchpad dual pointing device
& external USB optical mouse

Std stereo speakers, built-in microphone &
headphone jacks

In~built with SIM slot
100 Kbps Ethernet port RJ45
Latest Genuine Windows with license

Latest MS Office Pro with license Kaspersky
Antivirus with license

One
Card reader
6 cell Li-Ion battery up to 5 hrs

2 Mega pixel Webcam 4 x 2.0 USB slots
Security cable lock slot

2years
HP

NVIDIA

INo.

ITEM
Print Speed

Print Technology
Print quality, black
Memory

Processor speed

MINIMUM SPECIFICATIONS
21ppm colour , 24ppm Coloured

Laser
Up to 1200 X 1200 dpi
96MB

256MHz
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Paper trays std 2

Paper Handling 150 sheet input tray, 250 sheet second paper tray
Duplex Printing (Printing on Automatic

both sides)

Paper sizes Letter A3, A4, Legal, Executive, Index Cards,

Envelops

Compatible Operating Systems Windows 7, iOS, Linux, Macintosh

Connection interfaces Hi-speed USB 2.0 Fast Ethernet 10/100/1000
Preferred brands HP
Accessories supplied with Connecting cables (Network + USB), Tonner, CD
printer (Includes Software and user guides), Power cord
Warranty 1 year

¢e). Paper Shredder INo.

Continuous run time continuous

Cut style cross~cut

Depth 17.7 in.

Dimensions 33"Hx 18'W x 17"D

SafeSense; 100% Jam-~Proof System; Silent Shred; Caster;
Features Energy Saving System; Continuous Duty Motor; Electronic
Auto Start/Stop

Full-wastebasket indicator yes

Height 30.9 in.

Input voltage 120 V AC

Manual reverse yes

Maximum shred speed 16

Model 225Ci

Number of sheets per pass 20

Number of users 3-5

Overload protection yes

Product line Powershred

Shred size 0.16"x 1.5"

Shredder use CDs/DVDs; credit cards; paper clips; staples

Throat width 9.5

Warranty length 2-~year limited; limited lifetime
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Width

17.1 in.

132.3

. Camera Specifications

I No.

ITEM
Pixels

Optical zoom

Compatible recording media

LCD

Stamina (Battery Life)
Battery system

USB

Still image record mode

Supplied Accessories

MINIMUM SPECIFICATIONS
20.1 mega pixel

20x

Memory stick duo / Memory stick PRO
duo / SD Memory Card

>= 2.5” (230K Pixels)
>= 110 minutes
Lithium ION Battery
2.0 High Speed

JPEG

Battery — Lithium ION Battery

Battery Charger
Multi cable

Power Cord
Application Software

Salient features

Recording media remaining indicator
Wrist strap

Carry case

Battery remaining indicator

The Personal Computers, Laptop, camera and Photocopying Machine shall revert to the Contractor
at the end of the Contract. The cost of provision of all items under the Engineer’s Office shall be
deemed to have been included in the rate for provision for the Engineer’s Office in the BoQ and
therefore no additional payment shall be made for the same.

Engineer’s Laboratory and Survey Equipment

a) General

The Contractor shall provide install and maintain in a good state of repair for the duration of
the Contract, such laboratory, survey and other equipment as listed in the Special
Specifications. Such equipment shall be of approved manufacturer and shall be made available
to the Engineer within the following time periods:

e Survey equipment, not more than 30 days after the Engineer’s Order to Supply
e Laboratory equipment, not more than 60 days after the Engineer’s order to Supply

Any delays to the Contractor or the Contractor’s activities caused by the Engineer being unable
to perform survey work, field or laboratory test due to the Contractor’s failure to supply and/or
maintain the said equipment shall be deemed to have been caused by the Contractor’s own
actions and any consequences of such delays shall be interpreted as such.

The laboratory and survey equipment shall revert to the Employer on completion of the
Contract.
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b) survey equipment

1.5 No. Levelling staff 5m. with levelling bubble Wild GNLE or similar
2.Robotic Total StationLeica Viva TS12 + series [Or equivalent] with Automatic
target recognition, EGL guide light, remote control, motorised, PowerSearch (PS)
and GUS74 laser guide or equivalent complete with 32GB memory card facility
plus downloading software Leica geo office system, three measuring poles with
double prisms each per total station.
3.2No. 50m. steel band measuring tape
4.2No. 30m. linen measuring tape
5.1No. 3m. aluminium straight edge
6.1No. 1m. stainless steel straight edge

7.1No. 100m. steel band tape

8.3No. Programmable scientific calculators FX 570 or equivalent

9.2No. Survey umbrella
13. 4No. 3m. ranging rods
14. Marker pens

15. Geodetic GNSS Receivers with downloading software as specified below;

Specification

Minimum Requirements

Detailed Requirements

GNSS Performance

GNSS technology

Smart Track technology:

* Advanced measurement engine

* Jamming resistant measurements

* High precision pulse aperture multipath
correlator for pseudorange measurements
» Excellent low elevation tracking

* Very low noise GNSS carrier phase
measurements with <0.5 mm precision

* Minimum acquisition time

Smart Track technology:

Smart Track technology:

Max. simultaneous tracked
satellites

Up to 60 Satellites simultaneously on two
frequencies

Satellite signals tracking

*GPS: L1, L2, L2C

* GLONASS: L1, L2

* Galileo, QZSS2

* BeiDou B1, B2

* SBAS: WAAS, EGNOS, GAGAN, MSAS

Reacquisition time

< 1.2 sec

Position latency

< 20m/ sec

Measurement
Performance &
Accuracy

DGPS / RTCM

Typically 25 cm

Single Baseline (<30 km)

Horizontal: 8 mm + 1 ppm
Vertical: 15 mm + 1 ppm

Network RTK Horizontal: 8 mm + 0.5 ppm
Vertical: 15 mm + 0.5 ppm
RTK technology Smart Check technology
Reliability Better than 99.99%3
Time for initialization <45 sec
OTF range Up to 70 km2
Supported RTK network VRS, FKP, iMAX
solutions
Supported RTK network MAC (Master Auxiliary Concept) approved by
standards RTCM SC 104
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Hardware Weight 1.4 kg
Weight 2.90 kg standard RTK rover including
controller, batteries, pole and bracket
Dimension (diameter x 198.5 mm x 197.5 mm x H 99 mm
height)
Supply voltage Nominal 12 V DC
Range 10.5 — 28 V. DC
Power consumption Internal power supply Recharge & removable
LI-Ion battery,
Internal power supply, + 10.00 h static observations
operation » 7.00 h receiving RTK data with internal UHF
time radio
* 5.00 h transmitting RTK data with internal
UHF radio
* 6.00 h receiving / transmitting RTK data
with internal modem
External power supply Rechargeable external NiMh battery 9 Ah / 12
\4
Memory & Data Memory medium Removable microSD Card: 1 GB
Recording Data capacity 1 GB
Type of data Onboard recording of:
* GNSS raw data
* RINEX data
Recording rate Up to 20 Hz

User Inferface

Buttons

* ON / OFF button
» Function button

Button functionality

Function button:
« Fasy switch between Rover / Base mode
* Fasy “Here” positioning functionality

Led status indicator

Bluetooth®, position, RTK Rover status, RTK
Base status, data logging, internal power
status, external power status

Additional user interface

Additional web interface functionality provides
full status indicator and configuration options

Communications

Communication ports

1 xUSB / RS232 Lemo
1 x Bluetooth® port, Bluetfooth® v2.00+ EDR,
class 2

Radio modem

« Fully integrated, fully sealed receive and
transmit radios

* SATEL, Pacific Crest and TrimTalk support
* 403 — 473 MHz bandwidth

* Output power 1W max.

UHF antenna options

» External UHF antenna connector (Type QN)

GSM / UMTS phone modem

« Fully integrated, fully sealed 3.75G phone
modem

* Quad-Band GSM / GPRS: 850 / 900 / 1800
/ 1900 MHz

* Penta-Band UMTS: 800 / 850 / 900 / 1900
/ 2100 MHz

» DynDNS service support — Base station
supports up to 10 rovers via TCP/IP

GSM / UMTS antenna

+ Integrated GSM / UMTS antenna

Radio modems

Support of any suitable UHF / VHF radio

Real-time data formats for
data transmission and
reception

CMR, CMR+

Real-time data formats
according RTCM standard

RTCM 2.2, RTCM 2.3, RTCM 3.0, RTCM 3.1,
RTCM 3.2 MSM
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for data transmission and Full support of RTCM 3 Transformation
reception Message

(o)) Importation, possession and use of irradiating devices

Where required, the Contractor shall provide a nuclear gauge for the Engineer’s laboratory.
He shall follow the procedures for the procurement and deployment of the equipment in
accordance with the Ministry of Health Regulatory Process for Setting up a Radiation Facility
and arrange to obtain the necessary licences and permits, as required by the Radiation
Protection Board in compliance with the Radiation Act, Cap 243 of the Laws of Kenya. The
Approval for importation must be sought before the device is brought into the country. The
storage facility shall be approved by the Radiation Protection Board and the Ministry of Roads
Materials and Research Department.

Before handling the equipment, all staff to be deployed on the use of the gauge shall be trained,
assessed and approved by the Radiation Protection Board and the Ministry of Roads Materials
and Research Department. Exemptions shall be granted only to persons with proof of previous
training by the said institutions. They shall also undergo medical examinations at a medical
facility approved by the Board before deployment. The Contractor shall arrange for purchase
of radiation badges and monitoring radiation levels every month by the Ministry of Health or
an Agent approved by the Radiation Protection Board.

The cost of the medical examinations and monitoring radiation for the Engineer’s laboratory
staff shall be paid by the Contractor and reimbursed under the BOQ upon production of the
receipts. However, the Contractor shall include the cost of obtaining the licences, permits and
annual renewal thereof, construction of the storage facility and the transportation cage in his
rate for provision of the equipment and no additional payment shall be made in the Contract.

The gauge shall revert to the Contractor on completion of the Contract

132.9 Wireless Communication for the Engineer

(b) Mobile phones

The Contractor shall, if so instructed by the Engineer, provide and maintain mobile phones for
the exclusive use by the Engineer and for the duration of the Contract. The Contractor shall
provide airtime for these mobile phones as directed by the Engineer.

137  Attendance upon the Engineer and His staff

Further to the provisions of Clause 137 of the Standard Specification, the Engineer may instruct
the Contractor to provide the staff for attendance to the Resident Engineer in accordance with the
following Sub-Clauses:

137.1 Staff employed and paid by the Contractor for attendance upon the Engineer

The Engineer may instruct employment of staff listed below by the Contractor for attendance upon
the Resident Engineer. The Contractor shall pay the salaries, allowances and benefits as determined
by the Engineer and claim reimbursement under the relevant bill item. These shall be subject to
the statutory deductions, namely PAYE, NSSF and NHIF which the Contractor shall remit to the
relevant authorities every month with copy of each remittance being submitted to the Engineer for
his records. The minimum monthly gross salary in Kenya Shillings for the respective staff shall be
as shown below:

(a) Assistant Engineer 70,000.00
(b) Inspector of Works 50,000.00
(c) Laboratory Technologist 50,000.00
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(d) Survey Assistant 40,000.00
(e) Labaratory Assistant 30,000.00
(f) Environmentalist/Sociologist 30,000.00
(9) Leveler 40,000.00
(h) Office Assistant 30,000.00
(i) Secretary 30,000.00
(j) Chainmen 25,000.00
(k) General Attendants 25,000.00

The Engineer shall interview, select and recommend for employment all the positions listed above.
Upon employment, the Contractor shall provide each with an Employment Contract in accordance
with the Employment Act, 2007 or the latest amendment of the Act, stating therein the conditions
of employment. At the end of the Contract Period or termination of services, whichever comes
earlier, each employee shall be issued with a Certificate of Service as provided for in the foregoing
Act. Use of documents drafted by the Engineer shall not relieve the Contractor of his duties and
obligations under this Clause.

The contractor shall include his overheads and profits in his rates.

138 Provision of vehicles

In addition to provisions of the Clause 138 of the Standard Specification, The Contractor shall
when instructed to do so provide and maintain in good working condition for the exclusive use of
the Engineer and his staff throughout the contract:

(i) 1 No. new 4WD station wagon vehicle Diesel propelled, with engine
capacity of not less than 2800cc for the exclusive use by the Resident
Engineer inclusive of the first 4000km per vehicle month

(i) 3 No.new 4WD double cabin Diesel propelled, with engine capacity of not
less than 2500cc for the exclusive use by the Resident Engineer inclusive of
the first 4000km per vehicle month

(iii) 1 Sinlge cab with engine capacity not less than 2400cc for exclusive use
by the Engineer

The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall provide
competent drivers during normal working hours and whenever required by the Engineer.

Should any vehicle supplied not be in road worthy condition for more than 1 day,, the Contractor
shall provide an acceptable equivalent replacement vehicle until such time as the original vehicle
is repaired to the satisfaction of the Engineer and returned for use.

Payment for the vehicles (up to 4,000Km.), shall be by vehicle months. Payment for mileage above
4,000Km shall be made at a rate per Kilometre. These payments shall be inclusive of all fuels,
lubricants, servicing, insurance, maintenance, drivers and repairs. The rate shall include any
overtime the drivers might be due or any other allowances in addition to the normal working
hours. Payment shall be made under appropriate items in the Bills of Quantities.

The vehicles shall revert to the Contractor at the end of the contract.

142



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

139 Miscellaneous Accounts

The Contractor maybe instructed by the Engineer to make payments of general miscellaneous
accounts for such items as stationary, stores and equipment and miscellaneous supervision
personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above.
The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits under
appropriate items in the Bills of Quantities.

140  Payment of Overtime for Engineer’s Junior Staff

In addition to the support staff provided by the contractor, the following shall also constitute part
of the Engineer’s junior staff:

(a) Assistant Engineer

(b) Inspector of Works

(c) Laboratory Technologist

(d) Survey Assistant

(e) Laboratory Assistant

(f) Environmentalist/Sociologist

(9) Leveler

(h) Office Assistant

(i) Secretary

(1) Chainmen

(k) General Attendants

If the Contractor wishes to execute the works on regular basis outside the Engineer’s normal
working hours as given in Clause 108, over a prolonged period, the Engineer may if he deems it
necessary, employ additional supervisory staff for which the required salaries shall be in full by
the contractor through the Engineer’s office. In addition, the Contractor shall provide the required
accommodation for such staff at his own cost. The Contractor shall not be reimbursed any of this
cost.

141 Measurement and Payment
Item: Mobile Telephones

The provision of mobile phones units for the Engineer shall be measured and paid for by the
number. The rate entered in the Bill of Quantities shall include for the costs of providing the mobile
units complete with charger unit, a “hands free” headset, connection to the network and all service
charges applicable.

Add the Following clauses:

142  Liquidated Damages

Liquidated Damages at the rate indicated in the Appendix to Form of Bid shall apply in the event
of the work not being completed within the time for completion plus any extension of time which
may be determined by the Engineer. The limit of liquidated damages shall be as indicated in the
Appendix to Form of Bid.
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143 Protection of the Environment

Further to the requirements of Sub-clause 19.1 of the Conditions of Contract, the Contractor shall
be responsible for the following measures to protect the environment.

(a) Compliance with national and local statutes and regulations relating to protection of the
environment. The Contractor will be responsible for familiarizing himself with all existing
national and local legislation in this regard.

(b)  All construction activities shall be carried out using the best possible means to reduce
environmental pollution such as noise, dust and smoke. All vehicles and plant shall be
regularly serviced in accordance with the manufacturer’s recommendations to ensure that
they operate efficiently and without excessive noxious emissions. The Engineer will have the
authority to instruct the Contractor to temporally cease operations and/or remove from the
site vehicles or plant which do not comply with this requirements, until such time that he is
satisfied that the best practicable means to reduce environmental pollution to a minimum
are being used.

(©) The Contractor shall at all times maintain all sites under his control in a clean and tidy
condition and shall provide appropriate and adequate facilities for the temporary storage of
all waste prior to disposal.

(d) The Contractor shall be responsible for the safe transportation and disposal of all waste
generated as a result of his activities in such a manner as will not give rise to environmental
pollution in any form or hazard to human or animal health. In the event of any third party
being employed to dispose of waste, the Contractor shall be considered to have discharged
his responsibilities under this Clause from the time at which waste leaves sites under his
control, providing that he has satisfied himself that the proposed transportation and disposal
arrangements are such as will not give rise to pollution or health hazard.

(@)  The Contractor shall be responsible for the provision of adequate sanitary facilities for his
workforce, and that of his subcontractors at all construction and ancillary sites. The
Contractor shall not allow the discharge of any untreated sanitary waste to ground water or
any water of ground surface watercourse.

(f)  All concrete and asphalt plants shall be operated and maintained in accordance with the
original manufacturers specifications and manuals, and in such a manner as to minimize
emissions of hydro-carbons and particulate if in the opinion of the Engineer the operation
of such plant is causing or is likely to cause nuisance or health problems to the site staff or
the general public. The Contractor shall carry out such work as is necessary to reduce
emissions to an acceptable level within a time-scale agreed with the Engineer.

(@) The Contractor shall regularly spray with water all exposed dirt surfaces to reduce dust
levels.

(h)  The Contractor shall take all responsible measures, at all sites under his control to prevent
spillage and leakage of material likely to cause pollution of water resources. Such measures
shall include but not be limited to the provisions of bunds around fuel, oil and bitumen
storage facilities and provision of oil and grease traps for servicing and fuelling areas. Prior
to construction of such facilities the Contractor shall submit details of pollution prevention
measures to the Engineer for his approval.

(1)  The Contractor shall be responsible for ensuring that exposed surfaces are re-vegetated as
construction progresses all to the satisfaction of the Engineer.

(j)  The removal of trees shall be kept to the minimum necessary to accommodate the permanent
works. Prior to the removal of any trees the contractor shall inform the Engineer of the
intended operation and obtain the permission of the Engineer for the removal of the trees. If
any tree is removed without permission the Contractor shall replace it with an approved
tree at no additional cost to the Employer.
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(k)  The Contractor shall ensure that fires, except for controlled fires for burning rubbish, do not
start within the Site or in the environs thereto as a result of the works or from the actions of
his employees. The burning of waste, such as vehicle tyres causing noxious emissions is
prohibited. The contractor shall have available at all times trained fire-fighting personnel
provided with adequate fire-fighting equipment to deal with all fires. The contractor shall
additionally at all times provide sufficient fire protection and fighting equipment locally to
parts of the works which constitutes particular fire hazards.

No separate payment shall be made in respect of this Clause 142 and the Contractor shall be
deemed to have allowed in his general rates and prices for the costs of complying with the
requirements of this clause.

144 Off Road Environmental Measures

In addition to the provisions of Clause 142 above and all other requirements of the Conditions of
Contract, Standard and Special Specifications, the Employer and the National Environmental
Management Authority (NEMA) may order certain environmental measures to be carried out
which are off the road and not specifically covered under these provisions. The Contractor shall
carry out such works with equipment, labour and plant provided under the Contract or shall make
such arrangements for specialized works to be carried out by a specialized subcontractor.

The Contractor shall be paid for all direct expenses under a provisional Sum in the Bill of Quantities
and a percentage (%) for his handling costs and profits.
145  Staff Training

The Contractor shall allow for training of engineers, technicians and other support staff as may be
instructed by the Engineer.

The payment of the allowances of such staff shall be made as instructed by the Engineer under the
relevant item of the Bills of Quantities.
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200

205

211

MATERIALS AND TESTING OF MATERIALS

Soils and Gravels

Whenever in the Contract Document a minimum California Bearing Ratio (CBR) is specified, the
CBR of the material shall be determined at the specified state of compaction.

(1)  After four days soaking in the case of virgin materials, and
(i)  After seven days curing plus seven days soaking in the case of cement improved materials.

Bituminous Binders

(a) Requirements
(ii)  Straight run bitumen

The ash content of penetration grade bitumen shall not exceed 0.5% by weight.
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300  SETTING OUT AND TOLERANCES

301 Setting Out

(@) General

If traverse points to be used for setting out are close to the existing carriageway and
interfere with the construction works, the Contractor shall relocate them to a location
where they will not be disturbed. The coordinates and heights of all transverse points so
relocated shall be listed and provided to the Engineer for checking and/or approval. The
Contractor shall also reference with monuments the new road centrelines every 200 m long
straight sections and at all salient points along curves, consisting of a pin in a concrete
beacon, before commencement of any works.

The roads reserve boundary posts shall have 12 mm diameter steel pins, 200 mm long
embedded in concrete with 25 mm exposed and sticking from the top surface. This pin shall
be coordinated and heightened and details of the same shall be provided to the Engineer for
approval.

(b) Detailed setting out

Reference pegs shall be 50 mm x 50 mm in cross section, 600 mm long driven 400 mm
firmly into the ground and painted white above ground level. The offset from the centreline
shall be indicated by a small nail, 20-25 mm long, with its head driven flush with the top
of the peg. Chainages, chainage offsets and reference elevation shall be clearly marked on
the sides of the peg to the satisfaction of the Engineer.
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400  SITE CLEARANCE AND TOP SOIL STRIPPING

401 Site Clearance
Add the following as the last paragraph of Sub-clause (a).

Site clearance is not required over the paved width of the existing road and shoulders. No
measurements and payment for site clearance will be made for this width. The remaining area
within the road reserve including the sides of the existing embankments and cutting should be
cleared as instructed by the Engineer. This operation shall also include the removal of selected
trees as directed by the Engineer. The Contractor shall provide paint and all the assistance the
Engineer may require to mark the trees which should not be removed during site clearance.

The Contractor shall take care not to uproot or damage trees which are within the road reserve
but outside the construction width. After the contractor has staked out the extent of the road, the
Engineer with assistance of the Contractor shall mark out the trees to be removed. After removal
the trunk and branches of these trees shall be cut into pieces not more than 2.0 m in length,
transported and neatly stored at the nearest Ministry of Roads camp at a position to be indicated
by the Engineer. Payment for this work shall be as detailed in the Bill of Quantities. The rate
inserted by the Contractor for this work shall include the cost of complying with all the
requirements of this clause.

402 Relocation of services

Service providers on the corridor are to be relocated as instructed by the Engineer and expended
through bill item 4.
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500  EARTHWORKS

502 General

Renumber the existing text as 502.1 and add the following Sub-clause 502.2 to this clause:
502.2 Definitions for Earthworks

Formation level is defined as the lower (bottom) level of sub-base. Sub-grade is the material within
300 mm or such other thickness as may be shown on the drawings, below the formation level.
Earthworks are defined as the works below the sub-grade level.

504  Preparation Prior to Forming Embankments

Renumber the existing text as 504.1 and add Sub-clauses 504.2 and 504.3 as follows;
504.2 Benching

Where shown on the drawings or instructed by the Engineer, the Contractor shall, where fill is
required, excavate benches where the ground to receive the fill has a slope greater than
1 (vertical): 5 (horizontal).

Where benching is required, the existing ground, after removal of top soil in accordance with the
requirements of Section 4 of the Specification, shall be benched by cutting steps such that the
horizontal width between the cut face of the bench and the instructed final embankment slope is
not less than 1.5 m .Each slope shall be graded to a slope of 1 in 40 from the centreline of the road
so as to avoid the pounding of water. The minimum width of 1.5 m shall generally be required
for each bench and the Contractor shall allow working in narrow widths.

All earthworks in widening shall be compacted to 100% MDD (AASHTO T99).

The volume of material cut from benches and its re-~utilization shall not be measured for payment
but is deemed to be included in the Contractor’s rates for earthworks.

504.3 Ground Compaction

After top soil stripping in accordance with Section 4 of the Specification and benching in
accordance with Clause 504 of the Specification, the existing ground, including benches, under
embankments shall be compacted to a dry density of at least 95% MDD (AASHTO T99) to a depth
of 150 mm below ground level unless otherwise directed by the Engineer. Compaction of benches
other than the first bench will not be separately measured and is deemed to be included in the
Contractor’s rates for earthworks.

505 Construction of Embankments

Only material approved by the Engineer shall be used in embankments. Material with high
swelling characteristics or high organic matter content and other undesirable material shall not
be used, unless specifically authorized by the Engineer. Unsuitable material shall include:

e Material containing more than 5% by weight of organic matter, such as topsoil , humus,
material from swamps, mud ,log stumps and perishable material

e  Material with a swell of more than 3%
e Clay with a liquid limit exceeding 50%

e  Material having moisture content greater than 105% of optimum moisture content (standard
compaction) in its naturally occurring state.

Material for sub-grade shall meet the following requirements:

e  CBR of not less than 15% measured after 4 day soak on a laboratory mix compacted to a dry
density of 100% MDD(T99)

e Swell less than 1% on the laboratory mix sample
e  Maximum dry Density (MDD) not less than 1500 kg/m?2.
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507.2

Add the following;:

In case the Contractor has in his possession heavy compaction equipment, he may opt to construct
the sub-grade in a single layer of 300 mm thickness, following compaction trials and upon the
Engineer’s approval.

Rename the existing text of the Standard Specification as 507.1 and add the following to this
clause:

Rockfill in Carriageway, Embankment and Behind Structures
(@ Scope of Application

With the approval of the Engineer, the rock fill Material can be used only in the following
circumstances:

(1) Where the height of embankment is more than 3 m, including formation level, the
lowest 1.0 m thickness can be constructed using rockfill.

(i) For all heights, the sloped portion beyond shoulder can be constructed using with
provision that, under all circumstances, a minimum of 500 mm thick earthen
cushion shall be available between formation level and top level of rockfill.

(iii) Behind the structures irrespective of the height of embankment up to the bottom of
sub-grade.

(b) Material

The maximum size of stones shall not exceed 300 mm in any direction. The voids between
rocks shall be filled by smaller rock fragments.

© Spreading and Compaction

The method of compaction as specified under Clause 507.1 of the Standard Specification
and/or as directed by the Engineer, should ensure that no boulders are loosely packed and
can move or rock after compaction. The top layer as well as the sides of the retaining
normal earth fill on one side shall be fully blinded with filter media comprising crushed
aggregate and sand. The grading and layering of filter media shall be such as to form
effective filter layer through which particles of inner soil fill of embankment are not able
to migrate into the rock fill layer in the process of settlement/consolidation or due to
movement of water. The layer work shall combine with the layers of the adjacent rockfill
so as to facilitate simultaneous compaction.

) Rates

The rates are applicable to completed construction as measured by taking levels before
and after compaction up to the top of blinding/filter media 300 mm thick and are
inclusive of all materials, void filling materials, blinding materials and filter media.

The preload material shall be removed from any stage of the construction when, in the
opinion of the Engineer, based on settlement monitoring records, the required primary
consolidation of the soft silts has been achieved.

Based on consolidation properties of soil, expected preload time shall be estimated for each
stage. However, this time can be influenced, not only by settlement, but also by the rains.
The Contractor will not be entitled to extra payment should these times be varied due to
the site conditions or the rains.

e Settlement Monitoring

Continuous monitoring of settlement will be necessary to check the efficiency of the
system. The instruments for monitoring settlement and stability shall include settlement
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platforms, Piezometers to determine if pore pressures are exceeding limits that might
endanger stability, and Inclinometers to determine if lateral movement occurs.

Settlement monitoring devices shall be installed at the Contractor’s cost to monitor the
settlement behaviour of ground under fill, to establish the effectiveness of the drainage
system. The Contractor shall carry out the settlement monitoring works, including the
installation of all the required equipment, in accordance with Standard Specification.

508  Compaction of Earthworks

Fill above ground level adjacent to pipe culverts shall be compacted in layers not exceeding 150
mm in thickness to a field density of 100% MDD (AASHTO T99) up to the level of the top of the
pipes or top of surround. The compaction shall extend for a width equal to the internal diameter
of the pipe on either side of the pipe (s) or surround (s).

Adjacent to the structures, all fill above ground level up to the underside of the sub-grade shall be
compacted in layers not exceeding 150 mm in thickness to a field density of 100% MDD (AASHTO
T99). In case of fill around box culverts, this shall be carried out for the full width of the fill and
for a length bounded by the vertical plane passing through the ends of wing walls.

Where the formation in cut areas is formed of hard material, the Contractor shall remove the hard
material to a depth of 200 mm or such other depth as may be directed by the Engineer. The void
so formed shall be backfilled with sub-~grade quality material and compacted to the same standard
and tolerances as for sub-grade in fill.

Improved sub-grade, where required as part of the embankment construction shall be compacted
and finished to the same standards and tolerances as those required for normal sub-grade.

509  Mass Haul Diagram

No mass haul diagram has been provided with the Contract documents. The Contractor shall
locate suitable materials for constructing earthworks along the alignhment and elsewhere.

511 Borrow Pits
Delete the first paragraph and substitute with the following;
Fill material which is required in addition to that provided by excavation shall be obtained from
borrow pits to be located and provided by the Contractor but to the approval of the Engineer.
514  Top Soiling and Grassing
Consider the existing text to be Sub-clause 514.1

The embankments and cut faces referred to in Clause 514.1 of the Standard Specification are
synonymous with fill slopes and cut slopes defined in Clause 110 (c) of the same specification.

The guiding dams referred to in Clause 514.1 of the Standard Specification are synonymous with
the guiding dams referred to in Clause 817 of the same specification.

Add the following Sub-clause 514.2
514.2 Hydro-seeding

Where it is specified that hydro-seeding should be carried out on topsoil, the thickness of the
topsoil shall be 100 mm unless, where suitable soil is present, the Engineer orders the topsoil to
be omitted or applied in reduced thickness.

The Engineer and the Contractor shall agree the types and mixtures of seeds to be used on before
the Contractor orders any seed he may wish to use. The variety of resulting grass or plants should
not be attractive to livestock or grass eating animals.

The Contractor shall be solely responsible for establishing an acceptable grass cover and any
approval by the Engineer of seed or seed mixtures intended for use by the Contractor shall not
relieve him of this responsibility. All areas to be hydro-seeded or hand seeded shall be scarified
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forming horizontal drills running parallel to the contours. The drills are to be spaced at intervals
of 150 to 250 mm apart. Seeding to Mulch shall be added to the hydro-seeding mix at an approved
rate.

Hydro-seeding shall be carried out with an approved hydro-seeding machine at a rate of
application of not less than 20 gm/m? for fill and cut slopes and 10 gm/m? for other areas. When
the use of anti~erosion compounds is required and such compound is to be applied simultaneously
with the hydro-seeding, it shall be mixed with the hydro-seeding mixture before application.

514.3 Application of Chemical Fertilizers

For all areas to be grassed the Contractor shall have the top 150 mm of the prepared surface
analyzed to determine the quantity and type of fertilizer that may be required for establishing
proper growth conditions for the grass. The locations of soil samples taken shall be indicated on
plans by the Contractor. The Contractor shall furnish the Engineer with the soil analysis and
subsequent fertilizer recommendations. Only after approval by the Engineer of the nature and
quantity of fertilizer may the application proceed.

Soil improvement chemicals and fertilizers shall be made available for application of chemical
fertilizer. As such no separate reimbursement to the Contractor shall be made. The Contractor
shall be deemed to have included his costs in the rates for top soiling and grassing.

515 Side drains

Whenever excavation works inside drains constitutes a separate operation from the bulk
earthworks such excavations shall be classified as catch water drains under Section 8 of the
Specification.

517  Measurement and payment

(a) Fill in soft material
Add the following at the end of this item:
Quantities for embankment widening shall be measured using the final compacted volume of
filled material over the existing embankment after removal of top soil. No separate payment
shall be made to the Contractor for any additional earthworks resulting from his construction
methods or for working space for his construction plant and equipment or for complying
with the requirements of Clause 504.2 of this specification with respect to benching where
necessary. The Contractor shall take this into consideration when preparing his rates.

(©) Spoil in soft material
Add the following at the end of this Item:

The rate for spoil in soft material shall also allow for removal and disposal of material in
waterlogged areas. No separate payment shall be made for overhaul.

Add the following;

(n) Item: Providing an approved seed mixture for hydro-seeding

Unit: Kilogramme (kg)

The Unit of measurement shall be the kilogramme of seed of the specified or approved seed
mixture provided. The rate shall include the full compensation for procuring and furnishing
certified seeds and compliance with Clause 514.2 of this specification.

(0) Item: Hydro-seeding

Unit: Hectare (ha)

152



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

The unit of measurement for hydro-seeding shall be the area, measured in hectares of grass
established by hydro-seeding which has an acceptable cover. The rate shall include full rate
for furnishing cellulose pulp, mixing it with seed, water and with any anti-erosion compound,
if required, applying the mixture, watering weeding, reseeding bare patches, and for any
other work which may be necessary for establishing an acceptable cover and maintaining the
Qrass.

Add the following to this section. The details apply to both the activities for the quarries and
road works.
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600  QUARRIES, BORROW PITS, STOCKPILE AND SPOIL AREAS

601 General

The Employer will not make available to the Contractor any land for quarries, borrow pits,
stockpile and spoil areas, except for those in the road reserves and specifically approved by the
Engineer.

The Contractor will be entirely responsible for locating and providing suitable sources of materials
complying with the specifications and for procurement, winning, haulage to site of these
materials, rehabilitating the borrow pits, quarries, stockpile and spoil areas, and all costs involved
therein. Similarly, the Contractor will be responsible for provision of areas for stock piling
materials and disposal of spoil dumps or stockpiling within the road reserve. The Contractor may
utilize them subject to the approval of the Engineer.

No additional payment will be made to the Contractor to cover costs arising from the requirement
of this clause. The Contractor shall include the costs of complying with this clause in the rates and
prices inserted elsewhere in the Bill Of Quantities.

602  Definitions
Add the following to Clause 602:
(d)  Materials Report
The information on possible material sites is given for the general guidance of bidders.

However, bidders are advised to conduct their own investigation as the information
contained therein is neither guaranteed nor warranted.
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700

703

703.1

703a

703a.1

703a.2

703a.3

EXCAVATION AND FILLING FOR STRUCTURES

Excavation of foundations for structures

Make amendments to this clause as follows

Read the second paragraph as “unless otherwise instructed by the Engineer, all excavated surfaces
in material other than hard material, on which foundations for structures shall be placed, shall
be compacted to 100% MDD (AASHTO T.99) immediately before structures are constructed.

Paragraph 4, last line: - Replace "95%" with "100%".

Add the following to this clause:

Preparation of Foundation and Approval

(a) Preparation of Foundation

The bottom of foundations shall be levelled both longitudinally and transversely or stepped
as directed by the Engineer. Where the material met with is other than rock, the same shall
be compacted to at least 95% MDD. Where rock and soil are met with in part widths, the
area in the soil portion shall be sub-excavated to a depth of 100 mm and backfilled with
Class 15/20 concrete. All rock faces shall be freed of soft and loose material, cleared and
cut to a firm surface, level, stepped or serrated as directed by the Engineer. All seams shall
be cleared out and filled with cement mortar, to the satisfaction of the Engineer.

(b) Approval of Foundation

After excavation in each location is completed, the Contractor shall notify the Engineer, and
no foundation concrete shall be placed until the Engineer has approved the depth of the
excavation and the character of the foundation material.

Erosion Protection Works at Upstream and Downstream of Culverts/Bridges

Scope

The work shall consist of provision of erosion protection works in the form of bed flooring and curtain
or cut-off walls at the upstream and downstream ends of the new as well as the existing box/pipe
culverts. The work shall be carried out to such designs and at such locations as indicated on the
Drawings or as directed by the Engineer.

The erosion protection works shall consist of dry rubble stone bed flooring and random rubble masonry
curtain (cut-off) wall at the upstream and downstream ends of box/pipe culverts.

Materials

The material for bed flooring shall be dry rubble stone, each stone weighing not less than 40 kg.
The curtain wall shall be constructed of random rubble masonry in cement mortar of 1:3.
Construction Operations

(@ Curtain Wall

The trench for the curtain wall shall be excavated as per Clause 703 of the Standard Specification
at such locations and to such depths shown on the Drawings or as directed by the Engineer. After
preparing the foundation bed, the curtain wall shall be constructed to the thickness shown on the
Drawings and to levels up to top of the bed flooring.

(b)  Floor Paving

The bed for the flooring shall be prepared by excavation in accordance with Clause 703 of the
Standard Specification or filling in accordance with Clause 707 of the same specification, levelled
and compacted to at least 98% MDD. The top of bed shall be prepared to such levels that after
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construction of the bed flooring, it is in line with the invert of the culvert barrel and sloping away.
The bed flooring shall end before the curtain wall.

707  Backfilling of Excavations and Filling for structures

Make amendments to this clause as follows

Delete “95% where ever it appears and insert “100%”.

708 Protection of Structures
Add the following to Clause 708.

Unless specific provisions for any structure in respect of cofferdams has been made in the Bill of
Quantities, no payment will be made for the erection, maintenance and removal of cofferdams
and the Contractor’s rates shall be deemed to be all inclusive.

709  Excavations for River Training and New Watercourses

Add the following to Clause 709:

For culvert widening the Contractor shall inspect the structures to be widened and allow for any
river training works he deems necessary in his rates for excavation.

710  Stone Pitching
Add the following to Clause 710:

Stone pitching to drains, inlets and outlets of culverts to embankments and around structures shall
consist of sound un-weathered rock approved by the Engineer.

All stone for pitching shall be capable of withstanding a crushing stress of 20 N/mm? when
soaked. The source of stone shall be free from overburden, mudstone, cracks, sand holes, veins,
laminations or other imperfections as may be identified by the Engineer during the approval
process.

The surface to receive the pitching shall be compacted and trimmed to slope and the stone laid,
interlocked and rammed into the material to give an even finished surface.

In areas where stone pitching has been damaged, the Contractor shall identify such areas and
notify the Engineer for his agreement of the extent of the Works required and his approval and
instructions to proceed with the Works. Stone pitching repair and reconstruction shall be carried
out in accordance with Clause 710 of the Standard Specification. The Works shall involve removal
of the damaged stone pitching and reconstruction of the said areas in accordance with Clause 710
of the Standard Specification by the use of the sound salvaged material together with any
necessary additional material where all such materials shall comply with Section 7 of the Standard
Specification
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800  CULVERT AND DRAINAGE WORKS

804  Excavation for Culverts and Drainage Works

In the Standard Specification make the following amendments on this clause:

In paragraph 6, line 3, in paragraph 7, line 5 and in paragraph 11, line 6, delete reference to
“95%” and insert “100%”.

805 Excavation in Hard Maierial

In the Standard Specification, sub-clause 805 (a) and (b) delete reference to “95%” and insert
“100%”.

809  Bedding and Laying of Pipe Culverts

In the Standard Specification, sub-clause 809 (a), delete reference to “95%” and insert “100%”.
Add the following to Clause 809:
(d) Laying, Bedding and Surround for Culverts Cast In-situ

In addition to the requirements of the Standard Specification, where inflatable balloon
method of casting culverts in-situ is used, it is essential that thorough pre-construction trials
are carried out and necessary adjustments made to ensure that:

(i) All concrete used for surround and the top 50 mm or 80 mm of bedding for culverts
shall be Class 30/20 while the rest of the concrete shall be class 20/20.

(ii) The inner concrete barrel surface immediately in contact with the inflated balloon form
during placing shall achieve Class F3 finish.

(iii) Cement to be used shall be cement 42.5
810  Jointing Concrete Pipes

In addition to the requirement of Clause 810 of the Standard Specification, all precast concrete
pipes shall be ogee jointed pipes laid with a 1:2 (cement: sand) mortar and provided with fillets
on the outside and as described in the Standard Specification.

812 Backfill

In the Standard Specification make the following amendments to this clause:

(@)  Wherever the expression “dry density of 95% (AASHTO T99)” occurs, this expression shall
be deleted and replaced with “dry density of 100% (AASHTO T99)”.

(b)  Delete paragraph 6: “For pipes culverts...depth of 150 mm”, entirely.
816  Minor Drainage Structures

Add the following to this clause:
(a) Concrete Lined Drains

The exposed surfaces of concrete lined drains shall be a class UF2 finish. Concrete lined
drains shall be constructed to the same standard as the minor drainage structures.

(b) Cast in situ chutes on side slopes

Where pre cast chutes are provided, refer to Section 1 of this the specifications.
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817  Mitre Drains, Cut-off Drains, Catch Water/Drains, Ouifall Drains and Earth Dams

Rename the existing text as 817.1 and add the following sub-clauses:

817.2 Cleaning Existing Drains

Where instructed by the Engineer, the Contractor shall clear blocked side drains and/or outfall
drains to a free flowing condition. The work shall consist of but not be limited to:

e Stripping and removal of extraneous material including vegetation and roots to spoil
e Carting away and spreading any spoil to the satisfaction of the Engineer, and
e Reshaping the drains to a free flowing profile.

817.3 Cleaning of Hydraulic Structures

Where instructed by the Engineer, the Contractor shall clean the existing hydraulic structures by
removing all undesirable material in the structures to ensure they are clean and free flowing. The
Contractor shall dispose of all the silt and other undesirable material to spoil. After the cleaning
out of structures, the Contractor shall be responsible for maintaining the hydraulic structures in
a clean condition for the duration of the Contract.

817.4 Removal of Existing Pipes, Inlet and Outlet Structures

The Contractor shall remove existing concrete pipes where instructed by the Engineer including
bedding, surround, inlet and outlet structures. Concrete shall be disposed of as directed by the
Engineer. Masonry structures where in a good condition shall be preserved to reuse as may be
directed by the Engineer. Additional material shall be added to the void left after removal of these
pipes and structures and shall be carefully compacted to 100% MDD (T99). The void shall then
be preserved for placement of any new pipes or construction of new structures.

The existing inlet and outlets structures, where in good condition, and reusable as beds to pipe
extensions, shall not be removed. Any such structures removed without the Engineer’s approval
shall be restored to the original condition at the Contractor’s expense.

817.5 Extension of Existing Pipes

Where shown on the drawings or instructed by the Engineer, the Contractor shall extend the
existing concrete pipes. Part of the existing pipe surround shall be broken and concrete collar
constructed as shown on the drawings. The extension shall be backfilled to the same standards as
for new pipes.

817.6 Chute drain for High Embankment Sections
(@ Scope

This work shall consist of construction of chute drain on the slope of the road embankment
including erosion protection works at the locations and to dimensions shown on the
Drawings or as directed by Engineer. The schedule of works shall be so arranged that the
drains are completed in proper sequence with roadway to ensure that no damage is caused
due to lack of drainage.

(b) Materials
The drains shall be of half round pipe of 600 mm dia. formed by joining pre-cast
semicircular RCC sections at site as shown in the drawings. The RCC work shall conform to
the relevant clauses of these specifications.
The toe wall below ground level shall be of brick masonry in cement mortar 1:4 or plain
cement concrete of class 15/20, as shown on the Drawings.

Dumped riprap for erosion protection at ground level shall be hard, unweathered and
durable rubble stone of size 150 mm to 250 mm.

(©  Construction Operations

158



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

Excavation for fixing drain sections at the locations where the chute drains are to be
installed, a semi-circular cut on the side slope of the embankment along the line of the chute
drain shall be made in such a way that the RCC drain sections could be fixed snugly with
their edges flush with the adjoining embankment slope. The sloping bed of the drain shall
be to a regular line and suitably compacted to provide a firm bed.

817.7 Stone Masonry and Concrete Paving

(@) Description

The work shall consist of construction of lined ditches, stone paved shoulders, hard strips,
chutes, toe walls, retaining walls, slab culvert walls, head walls, wing walls, aprons and
slope protection works using natural stones for stone related masonry and precast concrete
blocks for concrete block masonry set in cement mortar.

() Materials
(6))] Stones

Stones used shall be hard and durable without weak seams or cracks and of
rectangular shape. The Los Angeles Abrasion Value shall not exceed 50. The apparent
specific gravity shall not be less than 2.2 and water absorption when tested in
accordance with AASHTO T85 shall not exceed 5 percent.

(i) Concrete Blocks

Concrete blocks for concrete block masonry shall be precast from Class 20/20
concrete while those used for paving shall be in Class 25/20 concrete. The blocks
shall, in general, have the length, width and height in the proportion of 3:1.5:1 or as
ordered by the Engineer. The blocks shall be moist cured for at least 7 days, and kept
under cover for another 21 days in the casting bed before being lifted for use in the
works. The blocks when tested flat after 28 days of casting shall have a compressive
strength not less than 125 percent of the cylindrical compressive strength specified
for the class of concrete used.

(iii) Mortar

The mortar shall be made of a mixture of cement and sand in the proportion of one
cement to three sand. Cement shall be Portland cement conforming to AASHTO M85,
Type I or II. The sand shall be crushed stone or natural sand or a combination thereof
conforming to AASHTO M45. Water added shall be just adequate for making a
workable mix and shall be subject to the approval of the Engineer.
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(©  Construction Requirements
(i)  Stone Masonry

The stone masonry shall be used for walls of different types above the ground level.
The stones shall be of regular shape with length of any stone not exceeding 3 times
its height, with the breadth on the bed not less than 150 mm nor greater than three
quarters of the thickness of the wall. Unless otherwise directed, the stone shall have
thickness not less than 150 mm.

All stone possessing bedding planes shall be laid with its natural bed as nearly as
possible at right angles to the direction of the load, and in case of arch rings, the
natural bed shall be radial.

Each course shall present a uniform horizontal line of more or less equal height.
Vertical joints shall be broken by the adjoining courses. All joints shall be sufficiently
thick to prevent stone to stone contact and shall be completely filled with mortar. On
the exposed face no part of the masonry shall deviate from the general line of the
wall by more than 20 mm.

Walls of stone masonry shall be provided with weep holes as shown on the Drawings
or directed by the Engineer. In continuous long structures, expansion joints shall be
formed as shown on the Drawings subject to a minimum spacing of 10 m.

All face joints shall be finished almost flush with the surface of the work without
covering the stones. The top surface of all walls shall be provided with 20 mm thick
cement mortar coping with a crossfall for shedding rainwater.

Newly laid masonry shall be protected against the harmful effects of weather and
cured for a minimum period of 4 days. All visible surfaces of the masonry shall be
clean and free from mortar stains and other blemishes.

Backfill behind the stone masonry walls shall be placed only after the masonry work
has been in place for at least 14 days or as directed by the Engineer.

(i)  Grouted Stone Riprap

This type of masonry that is constructed in a single layer over a bed of mortar shall
be used for shoulder paving, hard strips, aprons, drainage chutes, lined ditches and
slope protection. The stone shall be of regular shape and uniform thickness. Prior to
laying of the stone, the base shall be brought to regular shape and levels, watered and
well compacted. Where this type of masonry is to be used for paving shoulders or for
carriageway widening of the existing roads, the base shall be slightly loosened,
watered and compacted to 95% MDD prior to application of the riprap. The stone
shall be placed over a bed of mortar about 20 mm thick. After placement of the stones
by hand, all the joints shall be completely filled with cement mortar. The finished
work shall present a uniform surface with no point deviating from the general line
by more than 10 mm in the case of shoulder paving, and hard strips, and not more
than 25 mm in other cases. The finished work shall be protected against the adverse
effects of weather and cured for at least 4 days.

(iii) Dry Stone Riprap

This work shall consist of placing 150 mm to 300 mm size rubble stone on the front
side of cut-~off walls of culverts and Irish Crossings as erosion protection measure.
The dimensions of the riprap construction shall be as shown on the drawings or as
directed by the Engineer. The stone used shall be of hard and durable type as are used
for stone/boulder masonry. The stone shall be so placed that major hollow spaces are
avoided.
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(d) Measurement and Payment
(i)  Stone Masonry

The quantity to be paid will be measured by volume in m® of stone masonry complete
in place and accepted. In computing the volume for payment, the dimensions used
will be limited to those shown on the Drawings or ordered in writing by the Engineer.

No deductions will be made for weep holes, drainpipe or other openings of less than
0.2 m? in the area. The cement mortar coping on top of the wall shall be included in
the measurement for stone masonry.

If the masonry is for heightening or lengthening an existing wall, the work of
removing the plaster, if any, on the old wall including roughening of the surface to
effect good bonding shall be considered incidental to the work and shall not be paid
for separately.

The quantities of excavation below ground level and backfilling will be measured as
structural excavation.

(i)  Grouted Stone and Dry Stone Riprap

Grouted Stone Riprap shall be measured by m?* of completed and accepted work
placed to the specific thickness. Measurement shall be limited to the dimensions
shown on the Drawings or as otherwise authorised by the Engineer. No measurement
shall be made of unauthorised areas or for extra thickness. Toe walls and cut-off
walls below ground level shall be measured in m?® and paid for as Boulder Masonry.

Where the rip-rap is used for shoulder paving or for widening carriageway of
existing road, the bed preparation shall be measured as sub-grade preparation in
accordance with Clause 508 of the Standard Specification. In all the other cases, slope
and bed preparation shall not be measured for payment but will be considered
subsidiary to the pay item.

Dry Stone Riprap shall be measured as placed in position in m3. Any excavation for
making space for placing the riprap shall be measured as common excavation in
accordance to Clauses 504 and 505 of the Standard Specification.

(iii) Payment

The amount of completed and accepted work as measured will be paid for at the bid
unit prices per m® for “Stone Masonry”, “Dry Stone Riprap” and “Grouted stone
riprap”, used for shoulder paving, hard strips, ditch lining, aprons, drainage chutes
and slope paving. These prices shall be in full compensation for furnishing and
placing all materials, and for all labour, equipment, tools and incidentals necessary

for completion of the work complying with the specifications.

Add the following to Clause 819 of the Standard Specification:
819.1 Repair of Drainage Spouts

The repair of drainage spouts shall be made by cleaning of the existing drainage pipes of all muck
and replacing the broken pipes or by providing new drainage spouts in cases where the same have
not been provided.

(@) Materials

@) Ordinary Portland cement KS 1825
(i)  Aggregates conforming to BS 5328
(iii)  GI Pipes

(iv)  Paint.
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(b) Equipment

(i  Welding equipment
(i)  Painting brushes
(iii) Miscellaneous construction equipment

(c) Procedure

The existing drainage spouts shall be cleaned of all muck. The new GI drainage spouts shall
then be replaced for the damaged spouts as per the detailed drawings.

In case where drainage spouts have not been provided, the RCC kerb shall be cast after fixing
new pipes as per the detailed drawings. The casting of concrete and fixing of pipes shall be
made as per the standard practice.

The GI drainage spouts shall be painted with black anticorrosive paint of approved brand
and manufacture to give an even shade.

The existing reinforcement shall be realigned and additional reinforcement shall be
provided as per the drawings or as directed by the Engineer.

Concrete shall be mixed and laid as per the standard practice and as per the drawings. For
bonding old concrete with the new concrete, the old concrete surface shall be painted with
epoxy bonding agent or polymer cement slurry before the concreting is cast.

820  Measurement and Payments for Additional Items

(a) Item: Concrete for top 50 mm or 80 mm bedding and surround for culverts cast in situ.
Unit: m®

The rate for concrete for each size of culverts instructed shall include for the cubic metre
of the top 50 mm or 80 mm of concrete for bedding and surrounds, as instructed, calculated
from the dimensions on the drawings or as directed by the Engineer.

The rate for concrete for bedding and surrounds for culverts cast in situ shall include for
the cost of providing and placing the concrete and complying with Clauses 809, 810, 814,
819 and 1713 of the Standard Specification.

No extra payment shall be made for provision of inflatable forms and other requirements
for casting culverts in-situ and the Contractor shall be deemed to have provided for these
in his rates.

(b) Item: Cleaning and grading the existing outfall and metre drains
Unit: m3

Cleaning the existing drains shall be measured by the volume instructed. The volume shall
be the product of the cross sectional area of the material to be removed from the  drain
and the length instructed.

(c) Item: Removal of material from existing side drains
Unit: m?
Cleaning of the existing drains shall be measured by the volume instructed. The volume
shall be the product of the cross sectional area of the drain to be cleaned and the length

instructed. Payment will not be made under this item where the material can be removed
in conjunction with bulk earthworks.
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(d) Item: Removal of the existing pipes
Unit: m3

Removal of the existing pipes shall be measured by the length of culvert removed. It shall
include for breaking out where necessary and carting of the removed culvert and surrounds
to spoil or stockpile as shall be directed by the Engineer. It shall also include all the
costs of complying with the requirements of Clause 817.3.

(v) Item: Demolition of inlet and outlet structures
Unit: m® of concrete or masonry

Demolition of inlet and outlet structures shall be measured by the volume of concrete or of
masonry structures demolished. There will be no distinction between reinforced and un-
reinforced concrete structures. The rate shall include for disposal of concrete and reuse of
masonry as directed by the Engineer. Stone pitching shall not be measured separately and
where it is to be removed shall be treated as normal site clearance.

(w) Item: Cleaning the existing hydraulic structures
Unit: m®

Cleaning of the existing hydraulic structures shall be measured by the volume of material
removed. The rate shall include for the cost of removing all undesirable material,
transporting and disposing off as well as the additional costs of gaining access to the
structures as specified and maintaining the structures in a clean condition.

(x) Item: Concrete collar
Unit m®

Reinforced concrete collars shall be measured by the volume of concrete placed as shown
on the drawings or instructed by the Engineer.

Where the existing culvert which is to be extended has a concrete surround, the rate shall
also include for removal of this surround for the length of the collar to be placed around
the existing culvert.

In all cases the rate shall also include for excavation below the culvert and the preparation
and compaction of the in situ material to form a bed for the collar.

821  Cement Mortared Stone Masonry Walls

Masonry walling shall be constructed with sound clean stone with a minimum width of 200 mm.
The stone shall have a fair finish. The stone shall be individually placed to break joint and to
provide a minimum of voids. The stone shall be wetted and jointed in a 3:1 (sand: cement) mortar.
Exposed stone on the wall faces shall be cleaned of mortar by washing or wire brushing. The
mortar shall be flush pointed to the approval of the engineer.

Weep holes shall be provided as instructed and shall be cleaned of mortar and any other clogging
material that may have entered during construction.

The walling shall be protected from the weather and kept moist for a minimum of seven (7) days
after completion.

822 Subsoil Filter Drains

The Contractor shall lay subsoil filter drains where shown on the drawings or instructed by the
Engineer. The drain shall extend to the underside of the sub-grade or sub-base and shall consist
of a perforated pipe wrapped in geotextile fabric as specified in the Standard Specifications and
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shown on the drawings. The pipe and fabric shall be laid on and backfilled with granular filter
materials. The granular material shall comply with the requirements given in the table below.

BS Sieve Size Percentage by mass Passing Sieve
(mm) Minimum Maximum
37.5 100 100
20 85 100
10 50 100
5 35 90
1.18 15 50
0.600 5 35
0.150 0 5

823  Gulley Pots and Chambers

Where shown on the drawings or instructed by the Engineer, the existing roadside gulleys and
gulley pots shall be adjusted before laying final wearing course such that there are no depressions
around man holes, gulleys or chambers. The beds, frames and haunches shall be adjusted with
concrete Class 20/20 true to line and level and to the satisfaction of Engineer.

824  Pedestrian Crossings
Where shown on the drawings or instructed by the Engineer, the Contractor shall construct
pedestrian crossings across open drains. The crossing will be 2 m wide, with culverts located as
directed by the Engineer. The pedestrian crossing shall be finished to the same standards as the
adjacent footpath. Where there is no footpath, the crossing shall be finished with approach path

comprising 150 mm gravel base with surface dressing similar to the adjacent shoulder as directed
by the Engineer.

825  Measurement and Payment for Further Additional Items

(@ Item: Preparation of bed for concrete lined open drains
Unit: m?

The unit of measurements shall be the square metre of excavation trimmed to receive
concrete lining. The rate shall include for all the excavation below the finished line of the
drain, providing and laying of gravel bed, and compacting and shaping to the line and level
required to receive the concrete lining.

(b) Item: Cast in situ concrete chutes
Unit: m®
Cast in situ shall be read as “Pre-cast”. Pre Cast concrete chutes shall be measured by the

volume of concrete cast. The rate shall include for preparation of sides, laying, fixing and
for complying with the requirements of Sections 8 and 17 of the Standard Specification.

826  Concrete and Cement Strength

Concrete class shall be as specified. Cement to be used in all construction works shall be 42.5 KN.
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900  PASSAGE OF TRAFFIC

903  Maintenance of Existing Road

Amend as follows:

The Engineer shall hand over the existing road to the contractor, in sections, at the commencement
of the Contract for construction purpose. However, the Contractor shall be responsible for all
repairs and maintenance of the entire road package for the duration of the Contract. The existing
road is bituminous and the Contractor shall maintain it with asphalt materials or other materials
similar to those of the existing pavement layers. The Contractor shall regularly inspect the road
and carry out such repairs and maintenance to the satisfaction of the Engineer. If at any time the
Engineer draws the Contractor’s attention to a road section which requires maintenance the
Contractor shall promptly repair the section. The Contractor shall be legally responsible for any
accident or damage attributable to his failure to maintain the road.

Add the following to this clause:
903.1 Maintenance of Right of Way

Throughout the period of the Contract the Contractor shall at all times maintain public vehicular
access to the right of way, within the right of way and from the right of way to all public and
private land, as it was immediately prior to his commencement of the Works.

The Contractor may, on submission of written request to the Engineer, including a drawing,
programme and specification, be given approval to operate:

(a) A road diversion suitable for the road traffic and suitable width or

(b)  Traffic on a one way system using manual coordinated direction control or automatic traffic
lights having a secure source of power.

Applications for approval shall show every detail of the proposals including road construction
cross section including pavement, surfacing, profile and drainage, road signing, communication
between the ends of the controlled section lighting and the proposed period of operation.

One way systems shall be provided with adequate sign posting and the Contractor shall limit delays
to any traffic to the minimum and with the approval of the Engineer. The travelling public shall
be notified by signs, of exceptional delay well in advance of the site of delay, as required by the
Engineer.

Payment for temporary diversions, traffic provisions and maintenance of roadways shall be as
provided in the Contract and as instructed by the Engineer.

904 Construction of Deviations
Add the following paragraph between the second and the third paragraphs of Item (a):

The Contractor shall programme his works in such a way that traffic shall not be required to pass
over more than 1.5 km at any one time unless otherwise approved by the Engineer.

906  Passage of Traffic through the Works
Add the following to this Clause.

The Contractor shall be deemed to have inspected the site and satisfied himself as to the adequacy
of his bid for these works and no additional payments will be made for any expenditure on traffic
control. Should the Contractor propose any other method of passage of traffic including
construction of traffic deviations and use of the existing roads the Contractor shall investigate the
alternatives, construct and maintain them to the satisfaction of the Engineer. The Employer shall
not be liable for investigations or costs arising from the alternatives methods of traffic

control proposed by the Contractor. Deviations or other measures for traffic control where

165



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

912

proposed by the Contractor shall meet the requirements of the specifications and drawings and
be approved by the Engineer.

The Contractor shall ensure that the workforce and site supervisory staff at all times wear high
visibility garments when work is carried out on or adjacent to a section of the road open to traffic.
The Contractor shall ensure that the supervisor or person in charge of the work force is readily
recognized from the rest of the workforce. In addition, the Contractor shall provide a full time
traffic safety officer to coordinate aspects of road safety for the whole site.

The Contractor shall be deemed to have included all costs related to employing the traffic safety
officer and for all the duties performed by him in his rate for passage of traffic.

Measurement and payment

(@) Item: Construction of Deviation
Amend as follows:

The rate for construction of deviation shall include provision, placing, forming and
compaction of gravel sub-base, stone base and bituminous wearing courses.

(b) Item: Provide and Maintain Road Signages
Unit: Lump Sum

Payment of the lump sum shall be through equal monthly instalments over the period of
the Contract on a pro rata basis subject to the approval of Engineer.

(b) Item: Maintain existing Roads and deviations

Unit: Lump Sum

Payment of the lump sum shall be paid per kilo metre length the period of the Contract,
excluding the Defects Liability Period provided that the total sum of instalments paid shall
not exceed the lump sum; and

(i) If any month the Engineer is not fully satisfied that the Contractor has fully complied
with all the provisions of this sub-section, the Employer shall withhold the whole of the
instalments due to the Contractor and the Engineer shall, in addition, deduct from any
monies due to the Contractor a sum of Kshs 150,000 per day for the period of non
compliance from the date of the Engineer’s notice for that month.

(i) Where notified by the Engineer the contractor shall complete maintenance on a section
or sections of the road so notified within 14 days. Provided further that, if the
Contractor fails to complete maintenance on any section within 14 days of the
Engineer’s notification thereof, the Engineer shall deduct Kshs. 200,000 for delay per
day.

(c) Item: Reinstatement of Deviations
In the first paragraph of Clause 912 (h), delete the words “by the lump sum stated in the

Special Specification’ and replace with ‘as described under Item 9.04 of the Bill of
Quantities”.
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1100 SHOULDERS AND FOOTPATHS

Add the following to this section:
1107 Footpaths

Where shown on the drawings or directed by the Engineer, footpaths shall be constructed. The
Footpaths shall be constructed using the precast concrete paving blocks (coloured in red oxide))
as the finish on neat gravel base. The line of the footpaths shall be as shown on the drawings or
as directed by the Engineer.

1107.1 Pre-~cast Concrete Paving Blocks

Precast concrete blocks shall be hydraulically pressed, complying with BS 7263: Part 1. Blocks
shall be laid in accordance with BS 7263: Part 2 to the required cross fall.

1107.2 Flexible Surfacing for Footpaths and other Paved Areas

Flexible surfacing for footpaths and paved areas shall be laid in compliance with section 16 of the
Standard Specification.

Surfacing shall be laid true to level and cross fall as shown on the drawing or instructed by the
Engineer. Payments for flexible surfacing on footpaths will be measured and paid in accordance
with the provisions of section 16 of Standard Specification.

1108 Measurement and Pavement
(@ Item: Precast Concrete Paving Blocks
Unit: m2
Precast concrete blocks shall be paid by the area measured on plan. The rate shall include

for supplying, laying the bedding, jointing, compacting, laying at kerbs and radii and all
the Contractor’s obligations with respect to this clause.
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1200 NATURAL MATERIAL SUBBASE AND BASE

1201 GENERAL

Natural materials for base and subbase shall conform to the specifications given in Section 12 of
the Standard Specifications for Road and Bridge Construction for cement and lime improved base
and subbase.

1202 MEASUREMENT AND PAYMENT
Natural material for subbase and base shall be measured by the cubic metre placed and
compacted upon the road calculated as the product of the compacted sectional area laid and the
length.

Measurement and payment of natural materials for subbase shall be in conformity with Method
A of the Standard Specification with the following amendment

Delete “Free haul of 1.5km” whenever it is referred to under this Clause. No separate payment
shall be made for overhaul in this contract.

1203 HAND PACKED STONE

Hand packed stone base is a layer of hand laid stone of defined size and durable in nature, laid in
a manner such that when proof rolled and compacted it forms a stable and dense matrix as a road base.
a) Sources of Material

The Contractor may obtain suitable material from existing commercial quarries. Before
being delivered to the site of the Works, the material will be tested for compliance with the
requirements stipulated in the following sub clauses.

b) General Requirements

Where the use of hand packed stone is specified, the shall have a nominal base dimensions
of 75mm square and minimum height of 150 mm or when compacted to give a layer of
150 mm. The rock from which the stones and screenings are produced shall be class C with
the following requirements:

A.C.V. — Max. 40%
L.A.A. — Max. 30%
S.S.S. — Max. 12%
FI -30 max

CR - 60 min

c) Stones

The stones shall be free from an excess of flat or elongated particles, soft and less durable
rock, clays, loam, topsoil and other deleterious matter. The stones shall be of such grading
and size that they pack firmly when laid by hand. The larger stones shall have a maximum
dimension slightly greater than the thickness for the required compacted layer and be of a
shape acceptable to the Engineer. The smaller stones shall have a reasonably uniform
grading and be of a nominal size suitable, in the opinion of the Engineer, for filling the
surface voids of the as placed larger stones in place. The nominal size of the smaller stones
will be of the order of 50mm.

d) Screening

The screenings shall consist of tough durable crushed rock, free from an access of flat,
elongated, soft or disintegrated pieces and harmful material, such as loam, clay, organic
matter, or other deleterious substances and shall be to the Engineer’s approval.
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The grading of the screenings shall form a smooth curve and shall be within and
approximately parallel to the following limits: -

B.S. Sieve Size Percentage by Weight Passing B.S. Sieves
10mm 100
Smm 85-100
0.425mm 30-50
0.150mm 10-30
0.075mm 0-20

Sandy soil which may, with the approval of the Engineer, be added to the screenings or used
in lieu of the screenings, shall comply with the following requirements: -

i) It shall consist mainly of sand sizes and have a reasonable smooth grading.
ii)  The fraction passing 0.075mm sieve shall be less than the weight passing 5mm
sieve.
iii)  P.I shall not be greater than 5.

e) Construction

On the prepared area, individual stones shall be positioned by hand with the greatest
dimension vertical, and the largest and flattest end downwards. The greater number of
stones shall be slightly higher than the thickness of the layer when laid. After placement of
the stones in the specified manner, the material shall be initially compacted, preferably with
a grid roller and a vibratory roller, which shall continue until the layer is thoroughly keyed,
and until the compacted layer contains not more than 10% air voids. The irregularities that
may show up during compaction shall be corrected by loosening the surface and removing
or adding material as may be required and recompacting. Where necessary quarry fines of
the same material shall be spread and broomed into the interstices and rolling shall
continue until no more fines will go in to give a homogenous compacted layer of sub base.

f) Measurement and Payment

The stone will be paid for as the volume in cubic metres of material measured in place upon
the road. The volume of material shall be calculated as the product of the compacted
thickness specified or ordered by the Engineer and the net area required to be laid. The rate
shall be the full inclusive price for providing, laying, packing and compacting the material
and shall include for complying with Clauses 1311a), b). The rate shall also include for all
haulage. The rate quoted for this item should include the cost for laying the levelling quarry
dust layer, as no extra payment shall be made for this layer.

1204 MATERIAL REQUIREMENTS

The Contractor shall allow for winning, hauling to site, laying, watering and compacting to 100%
MDD (AASHTO T.180). The material shall also comply with the following requirements:~

P.I - Max 15
CBR @ 100% MDD (modified AASHTO T180) at 4 days soak: Min 30

P.M. ~ Max 250
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1500 BITUMINOUS SURFACE TREATMENTS AND SURFACE DRESSING

1502B Materials for Prime Coat and Tack Coat

(i)  The binder for prime coat shall be MC 70 cutback bitumen. This shall be applied over
granular surface to receive any bituminous layer.

(i) The binder for tack coat shall be K1-60 bitumen emulsion. This shall be applied over
bituminous surface to receive further bituminous layer. A tack coat shall also be applied
on prime coat, which has lost its adhesive properties due to contamination, long exposure
or weathering before receiving bituminous layer. Such an application shall be made
without additional expenditure by the Employer, unless it is required due to reasons
outside the Contractor’s control.

1504B Spraying of Prime Coat and Tack Coat

(i)  The rate of application of prime coat shall be from 1.0 to 1.2 litres/m?. The exact quantity
to be applied may be varied within these limits to suit field conditions and will be
determined from trials by the Contractor and approved by the Engineer.

(ii)  The rate of application of the tack coat on bituminous surface shall be 0.3 to 0.8 litres/m?.
The exact quantity to be applied may be varied within these limits to suit field conditions
and will be determined from trials by the Contractor and approved by the Engineer.

1600 BITUMINOUS MIX BASES, BINDER COURSES AND WEARING COURSES
1600A GENERAL

1603A Construction Plant

(@ Compaction Plant

To achieve specified densities it is expected that vibrating rollers will be required to
achieve satisfactory results. It is essential that thorough pre-construction trials be carried
out to ensure that the vibrating rollers are set up at the optimum amplitude and frequency
for the material being laid that they do not break down aggregate particles and that the
optimum compaction temperatures are established to allow compaction without creating
ripple effects or other distortions of the surfacing.

1606A Sife trials

Delete the second paragraph and insert the following:
The trials shall be carried out to:

(@) Test materials designed in the laboratory so that a workable mix, which satisfies the
specified requirements can be selected.

(b) Enable the Contractor to demonstrate the suitability of his mixing and compaction
equipment to provide and compact the material to the specified density and to confirm
that the other specified requirements of the completed asphalt pavement layer can be
achieved.

Renumber paragraph 5 from “(v)-~(vi)” to read “(v)~(viii)”.

1607A Mixing of Aggregates and Bitumen

Delete the second and third paragraphs and then add the following;:
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The aggregates minus the filler prepared as specified above shall be accurately weighed and
conveyed into the mixer in proportionate amounts of each aggregate size required to meet the
job~mix formula. The required amount of bitumen for each batch shall be introduced into the
mixer in batch mixing. The bitumen shall be added after the aggregates have been introduced
into the mixer and mixed for 5 to 10 seconds. The filler shall be added after the bitumen and
mixing shall continue after addition of the filler for at least the time recommended by the plant
manufacturer or as much extra time as is necessary to obtain a homogenous mixture but for no
longer.

The Aggregates and bitumen shall each be heated to enter the mixing chamber at temperatures
selected within the range 150 °C to 170 °C. The temperature of the stone at entry to the mixing
chamber shall not be more than 15 °C higher than that of the bitumen; the temperature of the
bitumen shall be such that on entry to the mixer its Kinematic viscosity is in the range of 150-
300 centistokes. The temperature of the aggregate and bitumen at entry into the mixing
chamber shall be chosen within the above limits and having regard to the prevailing air
temperature and haulage distance to ensure that the temperature of the mix is not less than
135°C when it is laid and not less than 120°C when rolling is commenced. If excessive
displacement occurs under the roller the minimum rolling temperature may be reduced at the
sole discretion of the Engineer.

The volume of the aggregates and bitumen shall not be so great as to extend above the tips of
the mixer blades when the blades are in vertical position. All overheated and carbonized
mixtures which form or show indication of moisture will be rejected. When moisture is detected
in the finished mixture, all aggregates in the bins shall be removed and returned to the
stockpiles.

1608A Transporting the Mixture

Delete the entire clause and replace it with the following

The mix shall be transported from the mixing plant to the spreader in truck having tight, clean
smooth beds, which have been treated to prevent adhesion of the mixture to the truck bodies.
Gasoline, Kerosene, diesel fuel or other solvent shall not be used for this purpose. Loads shall be
covered by waterproof canvas or metal sheets during wet weather. Vehicles shall be insulated
when the air temperature and/or length of haul make this necessary to maintain the
temperature between specified limits. Any loads wetted excessively by rain will be rejected.
Hauling over freshly laid material will not be permitted.

1609A Laying the Mixture
Add the following paragraphs:

Mixtures that have a temperature of less than 135°C when dumped into the paver will be
rejected. The paver shall be adjusted and the speed regulated so that the surface of the course
will be smooth and the course of such depth shall be such that, when compacted, it will conform
to the cross-section shown on the drawings. Lanes shall be parallel to the road centreline.

All joints shall present the same texture, density and smoothness as other areas of the surfacing.
The joints between old and new lanes or sections shall be carefully formed in such a manner as
to ensure a continuous bond between the old and new pavement. All contact surfaces at cold
joints, and joints with structures including manholes and pits shall be coated with a thin and
uniform coat of MC 70 or other medium curing bitumen.

1610A Compaction
Add the following paragraphs:

Tests for conformity with the smoothness and levels specified shall be made by the Contractor
immediately after initial compaction and any deviations in excess of the specified tolerances
shall be corrected by loosening the hot surface with rakes and removing or adding materials as
necessary before continuing the rolling. The speed of the rollers shall not exceed 5 km/h and
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shall at all times be slow enough to avoid displacement of the hot mixture. Any displacement of
the mixture, occurring as results of reversing the direction of the rollers, or from any other
cause, shall be corrected at once by loosening the surface with rakes and re-rolling. Rolling of
the surfacing shall be continued until all roller marks are eliminated and the required density
is obtained.

The rollers shall not be permitted to stand on surfacing which has not been fully compacted.
Precautions shall be taken to prevent the dropping of oil, grease, gasoline or other foreign matter
on any layer.

The Contractor shall provide competent workmen who are capable of performing all work
incidentals to the correction of all surfacing irregularities.

After final rolling, no vehicular traffic of any kind shall be permitted for at least 24 hours.
1611A Finishing Joints and Edges

Add the following to this clause:

Construction joints in the various pavement layers shall be staggered by at least the following
distances

(a) Joints in Binder Course relative to joints in Wearing Course: 500 mm
(b) Joints in Dense Bitumen Macadam base relative to joints in Wearing Course: 400 mm

The contractor shall produce a plan showing all pavement construction joints for approval by
the Engineer before pavement construction commences.

Transverse joints in Dense Bitumen Macadam Base Binder and Wearing Course shall be
staggered by at least 500 mm. The roller shall pass over the unprotected end of the freshly laid
mixture only when laying of the surfacing is to be discontinued for such length of time as to
permit the mixture to become cold. Otherwise 500 mm at the end of the lane shall be left
uncompacted.

Cold transverse joints shall be cut back to expose an even, vertical service for the full compacted
thickness of the course and painted with medium curing cutback bitumen as specified above.
The fresh mixture shall be raked uniformly against the joint and carefully compacted to ensure
a good bond with the cold material.

The Contractor shall adjust any kerbs, gulley pots and chambers in accordance with final
finished road level before laying the final Wearing Course.

1614A Tolerances
Add the following at the end of the second paragraph:

Passing sieves between 1.0 mm and 0.075 mm sizes, +3% by total weight of dry aggregate
including mineral filler

Passing 0.075 mm sieve, +2% by total weight of dry aggregate including mineral filler

1600B ASPHALT CONCRETE FOR SURFACING
1602B Maferials for Asphalt Concrete
(@) Penetration grade bitumen
Delete sub-section (a) and replace with the following:

Bitumen shall be penetration grade, and shall meet the requirements of Table 4.3 in ORN
19 as summarized below:
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©

Table 4.3 (ORN 19) Minimum requirements for penetration grade bitumen
Test, based on Original | Test Method .

Bitumen (ASTM) Penetration Grade
Penetration at 25°C D5 40/50 60/70 80/100
Softening point (°C) D36 49-59 46-56 42-51
Flash point (°C) (Min) D92 232 232 219
Solubility in
trichloroethylene (%) 2042 99 99 99
(min)

TFOT heating for 5h at
163°C:
(a) Loss by mass

(%, (Max) D1754 0.5 0.5 0.8
(b Penetration of

original) ,(Min) D5 58 54 50
© Ductility at

25°C, (Min) D113 - 50 75

The bitumen for asphalt concrete works shall 80/100 grade.

Mineral Filler

(1) Under this sub-~clause in the Standard Specification, rename Table 16B-1 as

16B-1 (a)

(i)  Add the following

The coarse aggregate shall entirely be crushed rock from a source known to give high
values of stability (>9 kN) in the Marshall Test. Crushed river gravel shall not be used.
Aggregate shall be Class “a” meeting the requirements given in Table 16B-~1(b) below.

Table 16B-~1(b) Requirements for coarse aggregate (retained on 6.3~mm sieve)

Property Test Property
Cleanliness Sand equivalent for <4.75 mm fraction >40
(Material passing 0.425 sieve)
Plasticity index? <4
Linear shrinkage <2
Particle shape Flakiness index (FI)® <25
Strength Aggregate Crushing value (ACV)* <23
Aggregate impact value (AIV)* <23
10% FACT (dry) KN* >160
Los Angeles Abrasion (LAA)® <30
Abrasion Aggregate Abrasion Value* <12
Soundness’ Sodium Sulphate Soundness (SSS):
Coarse aggregate <10
Fine aggregate <le
Magnesium Sulphate Soundness (MSS):
Coarse aggregate <15
Fine aggregate <20
Polishing Polished Stone Value >60
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Bitumen affinity

Marshall stability ®
Static immersion test®

Retained indirect Tensile strength!©

Property Test Property
Water absorption Water Absorption® <2
Immersion Mechanical test: index of retained
>75

>95% coating retained
>79% (at 75% VIM)

Key
AASHTO 1176

British standard 1377, part 2

British standard 812, part 105

British standard 812, parts 110 to 114
ASTM C131 and C535

AASHTO T104

D whiteoak (1990) (shell bitumen handbook)

. AASHTO T182
0. AASHTO &283

1

2

3

4

5.

6. British standard 812, part 2
7

8

9

1

The aggregates for bituminous mixes shall be stored in single sizes in separate bins or in
areas covered with tightly laid wood planks, sheet metal, hard compact gravel, concrete
or other hard and clean surfaces. The surfaces shall be self-draining, and in such a
manner that will preclude the inclusion of foreign material. Aggregates of different
grades and sizes and from different sources shall be stored in separate piles and if these
piles are close together they shall be separated by bulkheads.

1603B Grading Requirements

The grading mixture of a coarse and fine aggregate shall be within and approximately parallel
to the grading envelopes as given in table 16B-~1(a) for 0/20 binder coarse. In addition, the
material shall comply with the requirements below.

The Contractor shall investigate a number of gradings so that a worktable mix, which also
retains a minimum of 3% voids in mix (VIM) at refusal density, is identified. As guidance
towards identifying a suitable grading, recommendations are provided in Tables 16B-1(c) and

(d)

175




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

Table 16B~1(c): Superpave aggregate grading control point

Nominal Maximum Sieve size
Size (mm), (o) Control point (%passing)
(Note 1 below)
0.075 0 6
37.5 2.36 15 41
25.0 920
37.5 920 100
50 100 ~
0.075 1 7
25.0 2.36 19 45
19.0 920
25.0 920 100
37.5 100 ~
0.075 2 3
19.0 2.36 23 49
12.5 ~ 920
19.0 20 100
25.0 100 ~
0.075 2 10
12.5 2.36 28 58
9.5 ~ 920
12.5 20 100
19.0 100 ~
Table 16B~1(d): Superpave boundaries of aggregate restricted zone
Sieve size Minimum and maximum boundaries of Sieve size for nominal
within maximum aggregate size (minimum /maximum % passing)
restricted zone | 37.5 25.0 19.0 12.5
4.75 34.7-34.7 39.5-39.5 ~ ~
2.35 23.3-27.3 26.8-30.8 34.6-34.6 39.1-39.1
1.18 15.5-21.5 18.1-24.1 22.3-29.3 25.6-31.6
0.6 11.7-15.7 13.6-17.6 16.7-20.7 19.1-23.1
0.3 10.0-10.0 11.4-114 13.7-13.7 15.5-15.5

Note (1): The definition of Nominal Maximum Size of aggregate is one sieve larger than the first
sieve to retain more than ten per cent of the aggregate. It is also recommended that where
possible that largest particle size should not be more than 25 mm so that the requirements of
the marshal test can be complied with.

Mixes identified for compaction trials shall be manufactured to the laboratory design bitumen
content and two other bitumen contents of + 0.5 % and 1.0% additional bitumen. Cores will be
cut to determine the density of compacted material. The core will then be re-heated to 145+5°C
in the appropriate mould and compacted to refusal in the vibrating hammer test. The cores cut
from the compaction trial must have a destiny equivalent to 95% refusal density.

The compaction trials will identify a workable mix which can be made to bitumen content
which gives 3% voids in mix (VIM) at refusal density.

1604B Requirements for Asphalt Concrete

The nominal binder content shall be 5.0% ~ 5.5% in addition to the requirements given in Table
16B-2 0f the Standard Specification. The maximum Marshall stability of the mix for 2x75 blows
shall be 9 kN and, at compaction to refusal, it shall have 3% voids in mix (VIM).

In order to determine the suitability of a coarse aggregate source, a Marshall Test programme
shall be carried out. It will be advantageous to use a crushed rock which is known from past
experience to give good results in the test procedure. A grading conforming to the type I binder
course detailed in Table 16B-1(a), 0/20, of the Standard Specification should be tested (but
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with 100% passing the 25 mm sieve) and it shall meet the requirements of Table 16B-2 of this
specification.

Having established the suitability of the aggregate source several gradings shall be tested in the
laboratory, including that used for the Marshall Test, to establish relationships between bitumen
content and VIM at refusal density. For each mix, samples will be made up to a range of bitumen
contents and compacted to refusal using a gyratory compactor and a vibratory hammer in
accordance with BS 598 (Part 104:1989) with the following revision.

“It should first be confirmed that compaction on one face of the sample gives the same refusal
density as when the compaction cycle is applied to both faces of the same sample. The procedure
which gives the highest results shall be used”

From the bitumen content —VIM relationship, bitumen content which corresponds to VIM of
3% shall be identified. Compaction trial shall be undertaken to confirm the workability of the
mix. At least two or more grading will be required for compaction trials. The compaction trials
will identify a workable mix which can be to a bitumen content which gives 3% voids mix
(VIM) at refusal density.

1605B Mixing and laying asphalt concrete

The temperature of the bitumen and aggregates when mixed shall be 110£3°C above the
softening point (Ring and Ball) of the bitumen.

Compaction shall commence as soon as the mix can support the roller without undue
displacement of material and completed before the temperature of the  mix falls below 90°C.

The minimum thickness of individual layers shall be as follows:

(a) For 37.5 mm mix 65 mm
(b) For 25.0 mm mix 60 mm
© For 19.0 mm mix 50 mm

d) For the 12.5 mm mix 40 mm

1606B Compaction

Rolling shall be continued until the voids measured in the completed layer are in accordance
with the requirement for a minimum compacted density of 98% of Marshall Test Maximum
Density or a minimum mean value of 95% of refusal density (with no value less than 93%) as
appropriate.

1608B Sealing bituminous surface

After the Wearing Course has been trafficked and bitumen has hardened, the Wearing Course
shall be sealed with 10/14 mm pre-~coated chippings in accordance with Clause 1505C. The
period of hardening will depend on the traffic level and should be such that the chippings will
not become embedded in the wearing surface. The Contractor will propose and the Engineer
will approve a section to be ready for sealing.

1600C DENSE BITUMEN MACADAM FOR BASE
1601C GENERAL

1602B MATERIAL REQUIREMENTS
(a) Penetration Grade Bitumen
Bitumen shall either be either 80/100 or 60/70 penetration grade as specified in the special
specficatios or as instructed by the Engineer.

(a) Aggregate
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Course aggregate (retained on 6.3mm sieve) shall consist of crushed stone produced form rock
or boulders, the minimum size of which are at least 4 times the maximum size of the final
crushed stone.The coarse aggregate shall be free from clay,gsilt, organic matter and other
deleterious substances and shall comply with the following requirements:-

LAA Max 35

ACV Max 28

SSS Max 18

FI Max 25
The crushing ratio shall not be less than 100%.

Fine aggregate (passing a 603mm sieve) shall be free from clasilt, organic and other
substances.Unless otherwise specified.The sand equivalent of the fine aggregate shall not be
less than 40 and SSS not more than 12.

(b) Mineral filler
Mineral filler shall consist of finely ground particles of limestone hydrated lime, OPC or other
non plastic mineral matter as specified.It shall be thprpuhly free from lumps.At least 75% (by
weight) shall pass a 0.075mm sieve and 100% shall pass a 0.425mm sieve.It shall halve bulk
density in toluene measured in accordance with BS = 812 between 0.5 and 0.9 g/ml.

1603C GRADING REQUIREMENTS FOR DENSE BITUMEN MACAM
The grading of the mixture of coarse and fine aggregate shall be within and approximately
Parallel to one of the following grading envelopes as specified.

Sieve % by weight passing
size 0/40 0/30
50 100 ~
37.5 95-100 100
28 70-94 90-100
20 ~ 71-95
14 56-76 58-82
6.3 44-60 44-60
2 25-40 26-40
1 20-33 20-33
0.3000 7-21 7-21
0.150 4-15 ~
0.075 2-8 2-8

1604C REQUIREMENTS FOR BITUMEN MACADAM
The mixture shall comply with the appropriate requirements given in the table 16C-1 as stated
in the special specifications
The proportion, by weight of total mix, of bitumen shall be stated in the special spec. This shall
be termed the nominal binder content. The binder content of the working mix will be instructed
by the Engineer following laboratory and site trials.
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TABLE 16C~1: REQUIREMENTS FOR DENSE BITUMEN MACAM

0/40 0/30
Marshall stability (50blows)N Min 5000 Min 5000
Flow value (mm) 2-5 2-4
Voids in total mix(%) 4-10 4-10
Loss of stability after soaking (ASTM 1075) as
% of unsoaked value Max 35% Max 35%

1605C MIXING AND LAYING DENSE BITUMEN MACADAM

The temperature of the freshly mixed DBM shall be between 130° and 150°.The minimum
temperature at laying and commencement of compaction shall be 120°C and at completion of
compaction shall be not less than 90°C.

The requirement regarding laying specified in clause 1609A shall be modified as follows:
Laying plant capable of spreading the mixture over full carriageway width shall be used as
much as possible ,otherwise the longitudinal joint shall be compacted before the temparture of
the existing lane has dropped to 70°C where 80/ 100 bitumen is used and to 80°C where 60/70
bitumen is used. This temperature limitation requires the use at least two mechanical pavers
working in echelon.

The minimum thickness of compacted layer shall be 60mm when 0/30 aggregate is used and
75mm when 0/40mm is used. No compacted layer shall exceed 100mm thickness when
0/30mm aggregate is used and 125mm when 0/40mm is used.

1606C COMPACTION

Rolling shall be continued until the voids measured in the completed layer are within the
appropriate specified range given in table 16C-1.

1607C SEALING OF DENSE BITUMEN MACADAM

DBM coarse shall be sealed by applying the wearing coarse within two weeks of completing any
section of base coarse.

If the contractor is unable to comply with this clause he shall apply a temporary single seal
surface dressing at his own expense within two weeks.

1608C MEASUREMENT AND PAYMENT
a) Item: Dense Bitumen Macadam

Unit: m3
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1700 CONCRETE WORKS

1703 Materials for Concrete

This work shall consist of placing selected approved material of 250 mm minimum diameter on
the foundation put after excavation to receive levelling concrete in accordance with these
specifications and in conformity with the lines, grades and cross sections shown on the
Drawings as directed by the Engineer.

(a) Materials

Selected rock: The selected rock boulders to be placed for this work shall be hard, sound
and durable quarry stones as approved by the Engineer. Samples of the stone to be used
shall be submitted to and approved by the Engineer before any stone is placed.

The maximum size of the stone boulders shall be 300 mm.
(b)  Construction Method

After completion of the structural excavation the surface of the loose soil shall be levelled
and compacted. Then the stone of the above sizes shall be placed in one layer of 250 mm
over the compacted bed where the bottom slab will rest. Coarse sand shall spread to fill
up the voids in the stone boulders, and compaction with vibratory compactors should be
performed to make this layer dense whereon a concrete of levelling course shall be placed.

(¢) Measurement and Payment

Measurement for the bedding materials shall be made in cubic metres for the completed
and accepted work, measured from the dimension shown on the Drawings, unless
otherwise directed by the Engineer.

Payment for the bedding Materials for Levelling Concrete Works shall be full
compensation for furnishing and placing all materials, all labour equipment, tools and
all other items necessary for proper completion of the work in accordance with the
Drawings and specifications and as directed by the Engineer.

Add the following for fine aggregate

It shall also meet the following requirements.

Test Test Method Requirement

Fineness Modulus AASHTO M6 2.0-3.5

Sodium Sulphate Soundness AASHTO T104 10% Max.

loss on 5 cycles

Friable particles content AASHTO T112 1% Max.

Test for organic impurities AASHTO T21 Lighter than standard

Sand equivalent AASHTO T17 75% Min.

Fraction passing 75 micron AASHTO T27 5% by weight max. (10% max.
sieve for crusher dust)

Add the following for course aggregate
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The coarse aggregate shall conform to the following quality requirements:

Test Test Method Requirement
Sodium Sulphate Soundness AASHTO 104 12% max.

loss on 5 cycles

Los Angeles Abrasion AASHTO T96 40% Max.

Content of Friable Particles AASHTO T112 1% by weight Max.
Soft Fragments and Shale AASHTO M80 Max. 5% by weight
Flaky Pieces BS 812 20% Max.
Elongated pieces BS 812 20% Max.
Combined quantity of

chlorides calculated as sodium | ASTM D1411 1000 ppm, Max.
chloride and sulphates as

sodium sulphate

Add the following to Clause 1703(g):

The water for mixing and curing concrete shall not contain solids and impurities more
than the following permissible limits:

Impurities Permissible Limits
Organic, mg/1 200
Inorganic, mg/1 3000
Sulphates (as SO4), mg/1 500
Chlorides (as Cl), for plain cement

concrete work and 1000 mg/1 for 2000
reinforced concrete work mg/1

The pH value of work shall generally be between 6 and 8.
Add the following to Clause 1703:
(iii)  Limits for Total Chemical Impurities in concrete

For reinforced concrete work the total chemical impurities collected from
aggregates, cement, admixtures and water shall not exceed the following limits:

Permissible limits of undesirable
Impurities chemicals in concrete in percentage by
weight of cement
Chlorides (as Cl ion), (%) 0.06
Sulphates (as SO3), (%) 4.0

1703a Levelling of Concrete for Bottom Slab Including Formwork Cost

This work shall consist of placing and levelling lean or blinding concrete Class 15/20 over the
prepared bed of stone boulders in the foundation for bottom slab and wing walls in accordance
with these specifications and in conformity with the lines, grades, thickness and typical cross-~
sections shown on the drawings unless otherwise directed by the Engineer.

(@ Materials for levelling concrete

Requirement for the concrete class 15/20 is specified as follows:

Design compressive strength, 28 days 15 N/mm?
Maximum size of coarse aggregate : 20 mm
Maximum cement content : 300 kg/m?

Maximum water/cement ratio of 50% with slump of 80 mm
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(b) Construction Method

The bed of stone boulders upon which the levelling concrete will be placed shall be
smooth, compacted and true to the grades and cross-section shall be set to the required
lines and grades.

(©) Measurement and payment

Measurement for levelling concrete (Class 15/20) shall be made in cubic metres
completed and accepted levelling concrete work measured in place and which has been
executed in accordance with the drawings and the Specifications.

Payment for this work shall include furnishing and placing all materials, labour,
equipment and tools, and other incidentals to specifications and as directed by the
Engineer.

1703b Reinforcement Bars for Walls and Slabs

This work shall consist of furnishing, fabricating and placing in the concrete of the bottom slab,
top slab, median wall, sidewalls, wing walls and aprons, reinforcing bars of the quality, type
and size in accordance with these specifications and in conformity with the requirements shown
on the Drawings.

(a) Material

Reinforcement bars shall be deformed and shall meet the requirements of British Standard
BS 4461, unless otherwise called for on the drawings or approved by the Engineer.

No reinforcement bar shall be delivered without a certificate guaranteeing the yield
stress. The reinforcement bars shall be kept off the ground, free from dirt, oil, grease, or
avoidable rust and stored within a building or provided with suitable covers.

If it is necessary for the Engineer to ascertain the quality of the reinforcement bars, the
Contractor shall test the reinforcement bars, at his own expense, by the means as directed
by the Engineer.

(b) Construction Method
(6))] Bar Bending Schedule

The Engineer shall provide the Contractor with bending schedules showing the
location types, sizes, bending dimensions and cut lengths of the reinforcement bars
required to be fixed in the works.

(i)  Cutting and bending

Qualified men shall be employed for the cutting and bending and proper
application shall be provided for such work.

Bars shall be cut and bent cold to the dimensions indicated and with equipment
and methods approved by the Engineer.

Stirrups and tie bars shall be bent around a pin having a diameter not less than 15
times the minimum diameter of the bars. Bends of other bars, where full tension in
the bar may occur, shall be made around a pin having a diameter not less than 7.5
times the bar diameter as shown on the drawing.

Reinforcing bars shall be accurately formed to the shapes and dimensions indicated
on the Drawings, and shall be fabricated in a manner that will not be injurious to
the materials.
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(¢) Placing

Reinforcing bars shall be accurately placed in proper position so that they be firmly held
during placing of concrete.

Bars shall be tied at all intersections by using annealed iron wire 0.9 m or larger diameter
or suitable clips.

Distances from the formwork shall be maintained, corrected by means of metal hangers,
metal blocks, metal supports or other supports approved by the Engineer.

The Engineer shall inspect the formwork and reinforcement bars after placing. When a
long time has elapsed after placing reinforcement bars, they shall be cleaned and
inspected again by the Engineer before casting concrete.

(d) Splicing and Joint

When it is necessary to splice reinforcement bars at points, position and methods of
splicing shall be determined based on strength calculations and approved by the
Engineer.

In lapped splices, the bars shall be lapped by the required length, and wired together at
several points by using annealed iron wire larger than 0.9 mm.

When a long time has elapsed after placing reinforcement bars, they shall be cleaned and
inspected again by the Engineer before placing concrete.

(e) Joint

Exposed reinforcement bars intended for bonding with future extensions shall be
effectively protected from injury and corrosion.

Oxyacetylene welding joint of reinforcing steel shall be carried out only if authorized by
the Engineer in writing.

() Measurement and Payment

Bending and installation of reinforcement bars of piers and abutments shall be measured
in terms of tonnes. The length of steel bar of each size will be shown on the drawings in
which the bar length for splicing is excluded. In computing the weight to be measured,
the theoretical weights of bars of the cross-section shown on the Drawings or authorized
shall be used. These weights are given in the table below.
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Bar Type and the Nominal Weight of Bar in Kilograms per 12 m length of
Diameter in Millimetres bar
T10 7.40
T12 10.66
T16 18.95
T20 29.60
T25 46.30
T32 75.80

1703c Formwork for Vertical Walls and Slabs

This work shall consist of all temporary moulds for forming the concrete for culvert walls and
slabs together with all temporary construction required for their support. Unless otherwise
directed by the Engineer all formwork shall be removed on completion of the walls and slabs.

@

(2)

Materials

Formwork shall be made of wood or metal and shall conform to the shape, lines and
dimensions shown on the Drawings.

All timber shall be free from holes, loose material, knots, cracks, splits and warps or other
defects affecting the strength or appearance of the finished structure.

Release agents shall be either neat oils containing a surface activating agent, cream
emulsions, or chemical agents to be approved by the Engineer.

Construction Method
@) Formworks

Formwork shall be designed to carry the maximum loads, which may be imposed
and so be rigidly constructed as to prevent deformation due to load, drying and
wetting, vibration and other causes. After formwork has been set in correct location
it shall be inspected and approved by the Engineer before the concrete is cast.

If requested, the Contractor shall submit to the Engineer working drawings of the
formwork and also calculations to certify the rigidity of the formwork.

Unless otherwise described in the Contract, all form joints for exposed surfaces of
concrete shall form a regular pattern with horizontal and vertical lines continuous
throughout each structure and all construction joints shall coincide with these
horizontal and vertical lines. PVC pipes of 50 mm diameter for weep holes shall be
arranged as shown on the Drawings.

Unless otherwise specified, formwork shall be designed to form chamfers at all
external corners whether or not such chamfers are shown on the Drawings to
prevent cracks and other damage from arising.

The inside surface of forms shall be cleaned and coated with a releasing agent to
prevent adhesion of the concrete. Release agents shall be applied strictly in
accordance with the manufacturer’s detailed instructions. The release agent shall
be applied to the formwork prior to erection. Release agent must not come into
contact with reinforcement. Immediately before concrete is cast, the formwork
shall be thoroughly cleaned and freed from sawdust, shavings, dust, mud or other
debris by hosing with water. Temporary openings shall be provided in the
formwork to drain away the water and rubbish.

(i)  Scaffolding
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All scaffolding required to support the formwork shall be designed and constructed
to provide necessary rigidity and support the loads without appreciable deflection
or deformation.

Details, plans and structural and flexural calculations for scaffolding shall be
submitted to the Engineer for approval, but in no case shall the Contractor be
relieved of his responsibility for the results obtained by use of these details.

(iii) Removal of formwork

The time at which the formwork is removed shall be the Contractor’s responsibility
and the formwork shall not be removed until the concrete strength has reached the
strength to the approval of the Engineer

(©) Measurement and Payment
No measurement shall be allowed for formwork of temporary construction joints.

Payment for the formwork shall be incidental to the pay items of particular grade of
concrete for furnishing, erecting, jointing all the formwork for the concrete including
furnishings and applying release agent, and construction of the required scaffolding to
support the formwork all conforming to the shape, lines, grade and dimensions of the
structure as shown on the Drawings, all in accordance with the Drawings and as directed
by the Engineer.

1703d Concrete Works to Vertical Walls and Slabs

This work shall consist of furnishing, mixing, delivering and placing of the concrete for the
construction of culvert walls and slabs in accordance with these specifications and in
conformity with the requirements shown on the Drawings.

Concrete class 25/20 shall be used for Culvert walls and slabs.
(a) Concrete Materials
@G) Cement:

Cement shall be of Portland type (Strength 42.5) and shall conform to the
requirements of BS 12 or equivalent.

The Contractor shall select only one type or brand of cement. Changing of the type
or brand of cement will not be permitted without a new mix design approved by
the Engineer. All cement is subject to the Engineer’s approval. However, approval
of cement by the Engineer shall not relieve the Contractor of his responsibility to
furnish concrete of the specified compressive strength requirements.

Conveyance of cement by jute bags shall not be permitted. Storage in the
Contractor’s silo or storehouse shall not exceed more than two (2) months and age
of cement after manufacture at mill shall not exceed more than four (4) months.
The Contractor shall submit to the Engineer for his approval the result of quality
certificate prepared by the manufacturer.

Whenever it is found out that cement has been stored too long, moist or caked, the
cement shall be rejected and removed from the project.

(b)  Aggregates

Fine and coarse aggregates must be clean, hard, strong and durable, and free from
absorbed chemicals, clay coating or materials in amounts that could affect hydration,
bonding, strength and durability of concrete.

185



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

Grading of aggregates shall conform to the requirements in the tables below.

()

(ii)

(iii)

(iv)

w)

(vi)

Grading of Fine Aggregate
Sieve Size (mm) Percentage by Weight Passing
10 100
5 89 — 100
2.5 60— 100
1.2 30-100
0.6 15-54
0.3 5-40
0.15 0-15
Grading of Coarse Aggregates
Size Coarse | Amounts finer than each standard sieve percentage by weight
Aggregate 40 30 25 20 15 10 S 2.5
100 | - ~ 90-100 | -~ 30-69 |0-10 ~

Other requirements for aggregates are as detailed below.

Fine Aggregates
Fitness Modulus, AASHTO M-6
Sodium Sulphate Soundness, AASHTO T104: Max. 10% loss
Content of Friable Particles AASHTO 112: Max 1% by weight
Sand Equivalent, AASHTO T176: Min. 75

Coarse Aggregate
Abrasion, AASHTO T96 Max 405 loss
Soft Fragment and shale, AASHTO M80: Max. 5% by weight
This and elongated Pieces, AASHTO M80: Max. 15%

Water

All sources of water to be used with cement shall be approved by the Engineer.
Water shall be free from injurious quantities of oil, alkali, vegetation matter and
salt as determined by the Engineer.

Admixture

Only admixture, which have been tested and approved in the site laboratory
through trial mixing for design proportion shall be used.

Before selection of admixture, the Contractor shall submit to the Engineer the
specific information or guarantees prepared by the admixture supplier. The
Contractor shall not exclude the admixture from concrete proportions.

Chemical admixtures where permitted shall conform to the requirements of
AASHTO M194. Unless otherwise specified, only Type A (Water reducing), Type B
(Retarding), Type D (Water reducing and retarding), Type F (Water reducing, high
range) or Type G (Water reducing, high range and retarding) shall be used.

Admixtures containing Chloride ion (Cl) in excess of one percent by weight of the
admixture shall not be used in reinforced concrete.

A Certificate of Compliance signed by the manufacturer of the admixture shall be
furnished to the Engineer for each shipment of the material used in the works.
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() Concrete class 25/20
Concrete Class 25/20 shall be used for culvert walls and slabs. The requirements of
concrete Class 25/20 are provided as follows unless otherwise the Engineer will designate
any alteration.
Design compressive strength, 28 days: 25N/mm?
Maximum size of coarse aggregates: 20 mm
Maximum water/cement ratio of 45% with slump of 80 mm

(d) Proportioning Concrete
The Contractor shall consult with the Engineer as to mix proportions at least thirty (30)
days prior to beginning the concrete work. The actual mix proportions of cement,
aggregates, water and admixture shall be determined by the Contractor under
supervision of the Engineer in the site laboratory.

The contractor shall prepare the design proportions which has 120% of the strength
requirement specified for the designated class of concrete.

No class of concrete shall be prepared or placed until its job~-mix proportions have been
approved by the engineer.

(¢) Concrete Work
@) Batching

Batching shall be conducted by weight with accuracy of:

Cement : 0.5%
Aggregate : 0.5 %
Water and Admixture : 1%

Equipment should be capable of measuring quantities within these tolerances for
the smallest batch regularly used as well as for larger batches.

The accuracy of batching equipment should be checked every month in the
presence of the Engineer and adjusted when necessary.

(i) Mixing and delivery
Slump of mixed concrete shall be checked and approved at an accuracy of +25 mm
against designated slump in these specifications.

(iii) Concrete in hot weather

No concrete shall be placed when the ambient air temperature is expected to
exceed thirty three degrees Celsius (33°C) during casting operations.

(iv)  Concreting at night
No concrete shall be mixed, placed or finished when natural light is insufficient,
unless an adequate approved artificial lighting system is operated; such night work
is subject to approval by the Engineer.

(v)  Placing
In preparation of the placing of concrete, the interior space of formwork shall be

cleaned and approved by the Engineer prior to casting concrete. All temporary
members except tie bars to support formwork shall be removed entirely from the
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formwork and not buried in the concrete. The use of open and vertical chute shall
not be permitted unless otherwise directed by the engineer.

The Contractor shall provide a sufficient number of vibrators to properly compact
each batch immediately after it is cast in the formwork.

() Measurement and Payment

Measurement for the Concrete Works Class 25/20 of culvert walls and slabs shall be
made in cubic metres for the walls and slabs actually constructed, measured from their
dimensions shown on the drawings. Payment for the Concrete Works (Class 25/20) of
culvert walls and slabs shall be the full compensation for furnishings all materials of the
concrete mixing, delivering, placing and curing the concrete, equipment and tools,
labour and other incidentals necessary for the completion of the work in accordance with
the Drawings and these specifications and as directed by the Engineer.

1704 Concrete Works of the Beams and Deck Slabs

1704.1 Description

This work shall consist of furnishing, mixing, delivering and placing of the concrete for the
construction of the in situ beams and deck slab, including form F3 type finish, in accordance with
Standard Specifications and in conformity with the requirements shown on the Drawings.

Concrete Class 30/20 shall be used for beams and slabs.
1704.2 Concrete materials

(@) Cement

Cement shall be of Ordinary Portland (Strength 42.5) type and shall conform to the
requirements of BS or equivalent.

The Contractor shall select only one type or brand of cement or others. Changing of the
type of cement will not be permitted without a new mix design approved by the Engineer.
All cement is subject to the Engineer’s approval. However, approval of the cement by the
Engineer shall not relieve the Contractor of the responsibility of furnishing concrete of the
specified compressive strength requirements.

Conveyance of cement by chute bags shall not be permitted. Storage in the Contractor’s silo
or store house shall not exceed more than two (2) months, and the age of cement after
submitting to the Engineer the result of quality certificate prepared by the manufacturer
for his approval.

Whenever it is found out that cement have been stored too long, moist, or caked, the cement
shall be rejected and removed from the project.

(b) Aggregates
Fine and coarse aggregates must be clean, hard, strong and durable, and free from absorbed
chemicals, clay coating, or materials in amounts that could affect hydration, bonding,
strength and durability of concrete. The aggregates should conform to BS 882.
Grading of aggregates shall conform to BS 812.

Other requirements for aggregates are as given below.

(i) Fine Aggregates

| Fitness Modules | AASHTO M-6 | 2.3t03.1
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Sodium Sulphate Soundness AASHTO T104 Max. 10% loss
Content of Friable Particles AASHTO 112 Max. 1% by weight
Sand Equivalent AASHTO T176 Min.75

(i) Coarse Aggregate

Abrasion AASHTO T96 Max. 405 loss
Soft Fragment and Shale AASHTO M80 Max. 5% by weight
Thin and elongated pieces AASHTO M80 Max. 15%

() Water
All sources of water to be used with cement shall be approved by the Engineer. Water shall
be free from injurious quantities of oil, alkali, and vegetable matter and salt as determined
by the Engineer.

(d) Admixture

Only admixture which have been tested and approved in the site laboratory through trial
mixing for design proportion shall be used.

Before selection of admixture, the Contractor shall submit to the Engineer the specific
information or guarantees prepared by the admixture supplier.

The Contractor shall not exclude the admixture from concrete proportions.

1704.2.1 Concrete class 30/20

Concrete Class 30/20 shall be used for in situ beams and deck slabs. The requirements of
concrete Class 30/20 are as detailed below unless otherwise the Engineer will designate any

alteration.

Design compressive strength, 28 days: 30N/mm?
Maximum size of coarse aggregates: 20 mm

Minimum cement content: 300 kg/m?3, and

Maximum water/cement ratio of 45% with slump of 80 mm

1704.2.2  Proportioning Concrete

The Contractor shall consult with the Engineer as to the mix proportions at least thirty (30)
days prior to beginning the concrete work. The actual mix proportions of cement, aggregates,
water and admixture shall be determined by the Contractor under supervision of the Engineer
in the site laboratory.

The contractor shall prepare the design proportions which has 120% of the strength
requirements specified for the designated class of concrete.

No class of concrete shall be prepared or placed until its job~-mix proportions have been
approved by the Engineer.

1704.2.3 Concreting Work

(@) Batching
Batching shall be conducted by weight with accuracy of
Cement: 2 %
Aggregate: 2 %
Water and Admixture: 1%

Equipment should be capable of measuring quantities within these tolerances for the
smallest batch regularly used as well as for larger batches.
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The accuracy of batching equipment should be checked every month in the presence
of the Engineer and adjusted when necessary.

(b) Mixing and Delivery

Slump of mixed concrete shall be checked and approved against designated slump in
these specifications. The time elapsing from when the water is added to the mix until
the concrete is deposited in place at the site of the work shall not exceed thirty (30)
minutes in case that the concrete is hauled in non agitative type trucks or carriers, or
more than sixty (60) minutes in case that it is hauled in truck mixers or other carriers
with agitators.

(c) Concrete in Hot Weather

No concrete shall be placed when the ambient air temperature is expected to exceed
thirty three degrees Celsius (33°C) during casting operations.

(d) Concreting at Night

No concrete shall be mixed, placed or finished when natural light is insufficient unless
an adequate approved artificial lighting system is operated, and such night work is
subjected to approval by the Engineer.

() Placing

In preparation of the casting of concrete, the interior space of formwork shall be
cleaned and approved by the Engineer prior to casting concrete. All temporary
members except tie bars to support formwork shall be removed entirely from the
formwork and not buried in concrete. The use of open and vertical chute shall not be
permitted unless otherwise directed by the Engineer. The Contractor shall provide a
sufficient number of vibrators to properly compact each concrete batch immediately
after it is cast in the formwork.

1704.3 Concrete class 35/20

Concrete Class 35/20 shall be used for in situ beams and deck slabs. The requirements of concrete
Class 35/20 are as detailed below unless otherwise the Engineer will designate any alteration.

Design compressive strength, 28 days: ~ 35N/mm?
Maximum size of coarse aggregates: 20 mm

Minimum cement content: 300 kg/m3, and
Maximum water/cement ratio of 45% with slump of 80 mm

1704.4 Measurement and Payment

Measurement for the Concrete Works for beams and deck slabs shall be made in cubic metres for
the walls and slabs actually constructed, measured from their dimensions shown on the Drawings.
Payment for the concrete works of beams and deck slabs shall be full compensation for furnishing
all materials of the concrete mixing, delivering, placing and curing the concrete, equipment and
tools, labour and other incidentals including form F3 type, necessary for the completion of the
work in accordance with the Drawings and these specifications and as directed by the Engineer.

1705 Mixing Concrete
Add the following to Clause 1705 of the Standard Specification.

Mixed concrete from the central mixing plant shall be transported in truck mixers, truck
agitators, or other approved containers. The time elapsing from the time water is added to the mix
until the concrete is deposited in place at the site of the work shall not exceed 30 minutes when
the concrete is hauled in non-agitating trucks, or more than 90 minutes when hauled in truck
mixers or truck agitators.
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Where concrete is supplied from a central plant, there shall be sufficient transporting equipment
to ensure continuous delivery at the rate required. The rate of delivery shall be such as to provide
for the proper handling, casting, and finishing of the concrete. The method of delivery and
handling the concrete shall be in a way which will facilitate casting with a minimum of re-
handling and without damage to the structure or the concrete. The methods of delivery and
handling for each site shall be approved by the Engineer. The Engineer may suspend the mixing
and casting of concrete at any site for which he considers the Contractor’s delivery equipment
inadequate until such a time as the Contractor provides additional approved delivery equipment.

Concrete shall be allowed to be placed only when the Engineer or his representative is present at
the site and has previously checked and approved in writing the positioning, fixing and condition
of the reinforcement, and the alignment and suitability of the formwork.

Concrete shall be placed so as to avoid segregation of the materials and displacement of the
reinforcement. When casting involves dropping the concrete by more than 1.5 metres, it shall be
conveyed through sheet metal troughs, chutes or other approved pipes. The chutes, troughs and
pipes shall be kept clean and free from coating of hardened concrete by thoroughly washing with
water after each operation.

Rename Clause 1740 as 1740.1 and add the following to this clause:

1740.2 Interlocking Concrete Paving Block

(@ Quality

The block for the paving works shall be as shown on the drawings and as directed by
Engineer. The blocks shall be 60 mm thick of quality concrete class of such that yields the
strength of 50 N/mm2, having specified the size and type with grey or red or combination

(b)

of them.
Grading of sand for bedding Grading of sand for the joint filling
Sieve Size (mm) Percentage Passing Sieve Size (mm) Percentage Passing
9.52 100 2.36 100
4.75 95 - 100 1.18 90 - 100
Grading of sand for bedding Grading of sand for the joint filling
Sieve Size (mm) Percentage Passing Sieve Size (mm) Percentage Passing
2.36 90 - 100 0.6 60-90
1.18 50 -95 0.3 30 -60
0.6 25-60 0.15 10-30
0.3 10-30 0.075 0-10
0.15 0-15
0.075 0-10

Foundation of Paving Blocks

Over the prepared and consolidated sub-grade a layer of Sub-base using crushed aggregate
shall be laid to falls and slopes to a compacted thickness of 100 mm and compacted with C~

191



REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

1741

1742

1742.1

)

10 tonne roller. Over the prepared sub-base, a layer of 3 mm and down fine sand shall be
laid and compacted to 25 mm in thickness and to required falls and slope to the satisfaction
of the Engineer.

Paving Blocks Laying

The blocks shall be laid on top of the prepared base in required pattern as directed by the
Engineer. On completion of the laying work, approved fine screened sand shall be spread
over the paving and the joints filled with fine sand compacted as directed by the Engineer.
Extra sand on the surface shall be removed by brushing. When required, the edge blocks
shall be cut clean and sharp with approved tools and as per the manufacturer’s instructions.
The cut edges shall be rubbed smooth before laying. Compaction with a power vibrating
plate (Wacker model VPH 70) shall be used suitably as recommended by the approved
proprietary manufacturer. Any blocks damaged during laying shall be replaced. The entire
work of the installation and materials shall meet the approval of the Engineer.

Measurement and Payment

Delete Clause 1741(c).

Add the following to Clauses 1741 (d), (¢) and (f):

Read Clause 1741(1) as follows:

The precast unit of measurement shall be m3 of particular grade of concrete.

Add the following to this section:

Plant and Equipment for Aggregates and Concrete

Aggregate Processing Plant

Aggregate processing plant to be provided by the Contractor shall conform to the following:

(@

b)

©

(@

Type of Plant

Except where aggregates are supplied from commercial sources, a modern and dependable
aggregate plant capable of producing satisfactory concrete aggregates in sufficient quantities and
the rate necessary to meet the requirements of the construction schedule shall be provided at a
location acceptable to the Engineer. Complete facilities shall be provided for proper crushing,
washing, classifying, storing, reclaiming and delivering the aggregates to the mixing plant.

Samples and Test

The aggregate plant shall be operated for a sufficient time in advance of the dates set for first
placement of concrete to permit the development of procedures which result in high capacity
production of aggregates proven by tests to meet all the requirements of this specification.

Fines in Sand

The facilitation for fine aggregate production shall be so designed and operated as to retain the
necessary quantity of finer fractions. An excess of fines will not be permitted. If natural sand is
from marine source, the sand shall be cleaned of clayey material and washed with potable water
before use. All crushing, washing, screening, classifying, blending, batching, or other properties
of fine aggregate necessary to meet these specifications shall be performed so as to produce
acceptable gradation complying with this specification.

Drainage of Sand

Aggregates shall not be removed directly from the washing or classifying operations to the
aggregate bins in the concrete mixing plant, but shall be stored as required, to permit drainage of
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1742.2

©

®

excess water and in such a manner as to avoid contamination by foreign materials. Sand shall
remain free-draining storage for at least 48 hours prior to use.
Segregation

The stockpiles for aggregates shall be formed so as to prevent segregation, and as approved by the
Engineer. The deposition and removal thereof shall be conducted in a manner to maintain the
uniformity of grading. The side slopes of stockpiled aggregates shall be kept flatter than the angle
of repose to prevent accumulation of coarser material at the bottom of the slope.

Volume of Storage

Sufficient live storage of all size fractions of processed aggregates shall be maintained at all times,
to permit continuous placing of concrete at the rates so as to meet the scheduled requirements. If
aggregates are stockpiled on the ground, the bottom portion of the stockpile within 300 mm of
ground shall not be used. The Contractor may also plan to store sufficient quantity of coarse and
fine aggregate so that concreting during the rains can proceed without hindrance as the collection
of the same during the rains may be difficult.

Approval of Aggregate Plant Layout

Plans and written specifications for the aggregate processing plant including description
and capacity data on the processing equipment, and flow charts of the whole processing
operation which shall show rates of flow of material at the various crushing and separation
points in the processing, as well as the volumes of the stockpiles and the number and types
of equipment to be used in transporting the aggregates from aggregate plant to the mixing
plant, shall be submitted to the Engineer in advance of plant erection for his approval.

Concrete Plant

A modern dependable batch type mixing plant capable of producing concrete of specified quality
and at the rate of output required to meet the specified requirements, and a balanced complement
of transporting, handling and placing equipment shall be provided at locations and in a manner
approved by the Engineer. The concrete mixing plant shall be completely installed for a sufficient
length of time prior to scheduled date for placement of first concrete, to enable the Engineer to
make the necessary physical tests, prior to use of the plant for the production of concrete.

(@ Standby Arrangement

As a standby arrangement to the batching and mixing plant, the stationary mixer/mixers of
capacity 700 litres of mixed concrete and other appropriate equipment shall be provided.

(b) Type of Plant

The type of plant to be furnished shall be fully automatic. The term “automatic” is used to define

a plant in which:

(i) Batch weights are set manually on a mix selector
(i) Mixes are charged automatically by mix selector
(iii) Materials are batched automatically

Ice flaking machine of sufficient capacity shall be installed as a part of batching plant.
(c) Baichers

Individual weigh batchers shall be provided for all works, requiring the use of more than
two separate size groups of coarse aggregates. Cumulative weight batchers may be used for
work requiring the use of not more than two separate size groups of coarse aggregates
provided that the cement is weighed and batched separately from the aggregates. The
batchers shall be arranged to permit the convenient addition or removal of material.
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Batching equipment shall be so constructed and arranged that the sequence and time of
discharge can be controlled to produce a re-blending and mixing of the aggregates and,
wherever possible, mixing of the cement with the aggregates as the materials pass through
the charging hopper in to the mixer. This control shall be effected by the controls of the
batcher discharge gates. Batcher controls shall be so interlocked that a new batching cycle
cannot be started until all batchers are completely empty.

(i) Weighing Units
Every delivering point of aggregates and cement into the mixer, charging hopper shall
have a weighing unit and each weighing unit shall include a visible, springless direct
reading dial which shall indicate the scale load at all stages of the weighing operation
from zero to full capacity.

The scale dials and the weighing equipment shall be in full view of the operator, so
that he may conveniently observe the operation of the batcher gates and the discharge
of the materials. Provision shall be made for adjustment and change in weights of
materials being charged in the hopper.

(i) Measuring Water

Water shall be measured by weight except in situations for which written approval is
given by the Engineer to measure by volume. The mechanism for measuring and
delivering water to the mixers shall not permit leakage when the valves are closed.

The filling and discharge shall be measured by weight. The filling shall be capable of

ready adjustment to permit varying the quantity of the admixtures to be batched. The
equipment shall be kept in a clean and fully operating condition.

(iii) Tolerance in Batching

Weighing devices shall be capable of measuring the various ingredients of the
following accuracy.

Materials Percent (by weight)
Cement 1

Water 1

Aggregate smaller than 40mm size 2

Admixture 1 (or volume)

(iv) Records & Charts

An accurate record shall be maintained at the batching plant by the Contractor for
the following;:

(a)  The weight of the cement, water and admixture

(b) The weight of the aggregate for each size shall be recorded separately.

(©)  Temperature of the concrete immediately after mixing

(d) Mixing time of each batch when all the materials are loaded into the mixer
() Time when the concrete is delivered from the mixer

(f)  Ambient temperature

(v)  Recorders

A recorder shall be provided for each set of units measuring each of the materials
delivered to the mixer. The recorder shall produce a continuous visible record, on a
single ruled chart, of the weight of the cement, water and each size of aggregates, of
the mixing time of each batch after all materials are in the mixer, of the temperature
of the concrete and of the time of day at intervals of not more than fifteen (15)
minutes. The recorder shall be completely housed and shall be capable of being locked
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and shall be placed in a position convenient for observation by the plant operator and
the Engineer. Each chart shall be so ruled and printed that it may be readily and
permanently identified, so that the quantities and time may be read directly without
scaling or calculation. A portion of the recorder chart equivalent to at least thirty (30)
minutes of plant operation shall be visible after recording. This portion of the chart
shall be supported over its entire width on a smooth, firm backing so that notes can
be made without puncturing the paper. The recorders and scale dials shall be housed
in a room, box or compartment visible at all times and sufficiently tight to exclude
objectionable dust coming from the plant operation.

2000 ROAD FURNITURE

2001 Road Reserve Boundary Posts

The Contractor shall establish a reference point on top of each boundary post.

2004 Permanent Road Signs
Rename the existing text with the heading “2004.1 Posts and Road Signs”

2004.1 Posts and Road Signs

Posts for road signs shall be vandal-proofed by the drilling of 3 mm diameter holes at 100 m
centres on alternative sides.

Add the following to this clause:

2004.2 Colour and configuration

The colour, size and location of all traffic signs for the project road shall be as specified on the
drawings and in the absence of any details or any missing details, the signs shall be provided as
directed by the Engineer.

The sign shall be reflectorised as shown on the drawings or as directed by the Engineer. The signs
shall be of retro-reflective type and made of prismatic reflected sheeting fixed over aluminium
sheeting as per these specifications.

The cautionary and mandatory signs shall be fabricated through the process of screen-printing.
With regard to informatory signs with inscriptions, the message shall be of cut out letters made
in the transparent overlay film pasted over the base sheeting with pressure sensitive adhesive or

as the base sheeting with pressure sensitive adhesive or as instructed by the manufacturers or as
directed by the Engineer.

2004.3 Material

The various materials and fabrication of the traffic signs shall conform to the following
requirements:

(@) Concrete

Concrete shall be of the grade shown on the Contract drawings or otherwise as directed by
the Engineer.

(b) Reinforcing Steel

Reinforcing steel shall conform to the requirement of the relevant codes as directed by
Engineer unless otherwise shown on drawing.

(©)  Bolts, nuts, washers
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High strength bolts, precision bolts and nuts shall conform to the relevant specifications.
The bolts and nuts shall be galvanised (zinc coated, 0.55 kg/m? minimum single spot) and
galvanising shall conform to the relevant specifications.

(d Plates and supports

Plates and support sections for the signposts shall conform to the relevant specifications.
The plates and supports shall be galvanised (zinc coated, 0.55 Kg/m2. minimum single
spot.) and galvanising shall conform to the relevant specifications.

(¢) Aluminium

Aluminium sheets used for sign boards shall be of smooth, hard and corrosion resistant
aluminium alloy conforming to the relevant specification. The back of the sheet shall be
painted with two coats of Epoxy paint.

The thickness of the sheet shall be 3 mm for all types of signs.

2004.4 Structural Details

The structural details for supports shall be as per the Contract drawings and/or as directed by the
Engineer.

2004.5 Retro-~reflective Sheeting

(@  General Requirements

The retro-reflective sheeting used on the sign shall consist of the white or coloured sheeting
having a smooth outer surface, which has the property of retro-reflective over its entire
surface. It shall be unused and shall show no evidence of cracking, scaling, pitting,
blistering, edge lifting or curling and shall have negligible shrinkage or expansion. A
certificate of having tested the sheeting for these properties in an unprotected outdoor
exposure facing the sun for two years and its having passed these tests shell be obtained
from a reputed laboratory of the manufacturer of the sheeting, for each lot separately.

The reflective sheeting shall be of prismatic lens type OF ASTM - Type-IX.
(b) Lens Type

The retro-reflective sheeting shall be of Prismatic lens type, consisting of cube corner lenses
and pressure sensitive adhesive and should be applied to the sign substrate at room
temperature of 18 ©C, transparent, waterproof plastic having smooth surface. The
coefficient of retro-reflective as determined in accordance with ASTM Standard E-~ 810 shall
give the minimum values as indicated in table given below.

Minimum Coefficient of Retro-reflection for Retro-reflective sheeting Prismatic
Lens Type (candelas/lux/m?2)

Obtus(c;)Angl c Entran((ic): Angle White | Yellow | Green Red Blue
0.1 ~4 660 500 66 130 30
0.1 +30 370 280 37 74 17
0.2 ~4 380 285 38 76 17
0.2 +30 215 162 22 43 10
0.5 ~4 240 180 24 48 11
0.5 +30 135 100 14 27 6
1.0 ~4 60 60 8 16 3.6
1.0 +30 45 34 4.5 9 2
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When totally wet, the sheeting shall not show less than 90% of the values of retro-
reflectance indicated in table above. At the end of 7 years, the sheeting shall retain at least
75% of its original retro-reflectance.

2004.6 Messages and Borders

The messages (legends, letters and numerals) and borders of Cautionary/Regulatory sign boards
shall be screen printed. Screen printing shall be processed and finished with materials in a manner
specified by the sheeting manufacturer and shall be bonded with the sheeting in the manner
specified by the manufacturer.

The messages (legends, letters and numerals) and borders of information signs shall be of cut
letters made in transparent overlay film pasted over the base sheeting with pressure sensitive
adhesive or as instructed by the manufacturers or as directed by the Engineer.

For screen printed transparent coloured areas on white sheeting, the co-efficient of retro-
reflection shall not be less than the values of corresponding colour in the table above.

Cut-out messages and borders, wherever used, shall be made in transparent film applied on base
sheeting with pressure sensitive adhesive with the coefficient of retro-reflection which shall not
be less than the values of corresponding colour in the table above. For the background colour of
the sign the coefficient of retro-reflection shall not be less than that specified in the table above
for the respective colours.

2004.7 Colour

The colour shall be as specified and shall conform to the requirements of the table below.
Conformance to colour requirements shall be determined spectrophotometrically in accordance
with ASTM E 1164, with instruments utilizing either 45/0, or 0/45 illumination/viewing
conditions and tolerances as described in ASTM E 1164 for retro-reflective materials.

Conformance to Colour Requirements

Reflectance
Limit (y)

Colour X y X y X y X y Min Max.
White .30 3 35 | .36 | .33 37 .28 .32 40.0

Yellow 48 | 42 .54 | 45| 46 .03 42 48 24.0 45.0
Red 69 | .31 .09 | .31 .56 .34 .65 .34 3 15

Blue o7 | .17 A5 | .22 ] 21 .16 13 .03 1.0 10.0
Green .03 | .39 e | .36 | .28 44 .20 .79 3.0 9.0

The four pairs of chromaticity coordinates determine the acceptable colour in terms of CIE 1931
standard colorimetric system measured with standard illumination source D65. These colours are
equivalent to those listed in ASTM D4956 using source C.

The colour shall be durable and uniform in acceptable hue when viewed in daylight or under
normal headlights at night.

2004.8 Adhesives

The sheeting/film shall have a pressure sensitive adhesive of the aggressive tack type requiring
no heat, solvent or other preparation for adhesion to a smooth clean surface. The adhesive shall
be protected by an easily removable liner (removable by peeling without soaking in water or other
solvent) and shall be suitable for the type material of the base plate such that it shall not be possible
to remove the sheeting from the sign base in one piece by use of sharp instrument. The adhesive
shall form a durable bond to smooth, corrosion and weather resistant surface of the base plate. In
case of pressure sensitive adhesive sheeting, the sheeting shall be applied in accordance with the
manufacturer’s specifications.
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2004.9 Fabrication

The surface to be reflectorised shall be effectively prepared to receive the retro-reflective sheeting.
The aluminium shall be de-greased either by acid or hot alkaline etching and all scale/dust
removed to obtain a smooth plain surface before the application of retro-reflective sheeting. If the
surface is rough, approved surface primer may be used. After cleaning, the metal shall not be
handled, except by suitable device or clean canvas gloves, between all cleaning and preparation
operation and application of reflective sheeting/primer. There shall be no opportunity for the
metal to come in contact with any contaminants prior to the application of retro-reflective
sheeting.

Complete sheets of the material shall be used on the signs except where it is unavoidable. At
splices, sheeting with pressure sensitive adhesives shall be overlapped not less than 5 mm. Where
screen printing with transparent colours is proposed, only butt jointing shall be used. The material
shall cover the sign surface evenly and shall be free from twists, cracks and folds. The transparent
overlay film in which cut-out messages have been made shall be bonded with sheeting in the
matter specified by the manufacturer.

2004.10 Warranty and Durability

The Contractor shall obtain from the manufacturer a seven-year warranty for satisfactory field
performance including stipulated retro-reflectance of the retro-reflective sheeting of Prismatic
lens type and that of transparent film and submit the same to the Engineer. In addition, a seven-
year warranty for field satisfactory performance of the finished signs with retro-reflective
sheeting of Prismatic lens type, inclusive of the screen printed or cut out letters/legends,
transparent film and their bonding to the retro-reflective sheeting shall be obtained from the
contractor/Supplier and submitted to the Engineer. The Contractor/Supplier shall also furnish a
certification that the signs and materials supplied against the assigned work meets all the
stipulated requirements and carry the stipulated warranty.

Warranties shall be given in original and shall have legal jurisdiction in Kenya. Warranties given
by power of attorney holders will not be acceptable.

Processed and applied in accordance with recommended procedures, the reflective material shall
be weather resistant and, following cleaning, shall show no appreciable discoloration, cracking,
blistering or dimensional change and shall not have less than 50 % of the specified minimum
reflective intensity values, given in the table under Clause 2004.4 (b) above, when subjected to
accelerated weathering for 1000 hours, using type E or EH weatherometer (AASHTO Designation
M-268).

2004.11 Installation

Sign posts, their foundation and sign mountings shall be so constructed as to hold these in a
proper and permanent position. Sign supports shall be of galvanised structural steel and shall
be firmly fixed to the ground by means of properly designed foundation or as shown on the
Contract Drawings. The work of the foundation shall conform to the relevant clauses of the
Standard Specification.

All components of the signs and supports, excluding the back side of aluminium sheet and the
reflective portion, shall be thoroughly scaled, cleaned and galvanised (zinc coated, 0.55 Kg/m?.
minimum single spot.) and shall conform to the relevant specifications.

The signs shall be fixed to the posts by welding and/or bolts and washers as shown on the
drawing. After the nuts have been tightened, the tails of the bolts shall be furred over with a
hammer to prevent removal.
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2004.12 Foundation for Support

The foundation for the supports of the sign boards with single support shall be by making
excavation in all type of strata to the sizes and level as shown on the relevant drawings and
fixed with class 20/20 cement concrete during installation.

The foundation for the supports of the sign boards with two or more supports shall be made by
boring holes in all types of strata to the sizes levels as shown on the relevant drawings and fixed
with class 20/20 cement concrete during installation. All concrete works shall be carried out
as per the relevant specifications.

2004.13 Measurement for Payment

The measurement of standard cautionary and mandatory sign boards shall be in numbers of
sign boards supplied and fixed and this shall constitute full payment for the supply of all
materials for the sign board and its supports and foundations, fabrication and installation in the
ground or embankment as per the specifications. Informatory sign boards with board area
exceeding 1.0 m2. shall be measured by area of the reflectorised sheet in square meters.

2004.14 Rate

2005

2006

2006.1

The Contract unit rate shall be payment in full for the cost of making the road sign including
supports and foundations, including all materials, installing it at the site and incidentals to
complete the work in accordance with the specifications. In case of overhead sign boards
supported on overhead gantry the rate shall not include the support gantry, its foundation and
erection which shall be paid separately.

Road Marking

Road marking paints shall be hot applied thermoplastic materials as specified under Clause 219
of the Standard Specification.

Guardrails

Add the following to this clause:

Removing, Renovating and Re-erecting Guardrails

Where the existing guardrails have to be removed, or removed and re-erected, or removed,
renovated and re-erected, the three processes of removal, renovation and re~erection shall be
carried out as follows:

(@ Removing the Guardrails

All guardrails and end units shall be loosened. Posts shall be carefully dug out and the holes
shall be filled and compacted in 150 mm layers. Items used for fixing, including bolts, nuts,
washers, shall be placed in bags, after which all materials shall be transported to a store
approved by the Engineer and all stored in-groups by type.

Where material is intended for re-use, it shall first be unpacked for inspection by the
Engineer. The Engineer will decide which material that shall be disposed off if, on inspection
it is found unsuitable for re~use.

(b) Renovating the Guardrails

Guardrails and end pieces suitable for re-use shall be taken to the workshop for cleaning
and painting. Rust and the existing paint shall be completely removed and minor
indentations hammered out. The guardrails shall receive surface treatment in accordance
with Clause 2006 of the Standard Specification.
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)

Timber posts suitable for re-use shall be cleaned and treated with an approved timber
preservative. Bolts nuts and washers to be re~used shall be cleaned and all dust removed,
and shall then be oiled.

Re-erection
The guardrails shall be erected in positions as shown and all the removed materials suitable

for re-use and as much supplementary new materials as may be necessary shall be used.
Re-erection shall be as specified for new guardrails.

2006.2 Pedestrian Railing

Pedestrian safety barriers shall comply with the requirement of BS 3049. The steel tubing and
wire mesh shall be primed with zinc chromate or equal suitable for galvanizing, undercoat and
finished with not less than two coats of permanent outdoor enamel of white paint.

2007 Kerbs

Name the existing text with the head as “2007.1 Installation”.

Add the following to this clause:

2007.2 Existing Kerbs

Where shown on the drawing or directed by the Engineer, the Contractor shall remove the
existing road kerbs and channel, including bed and haunches. Care shall be taken to minimize
over break into the existing pavement. The Contractor shall reinstate any over break with a lean
concrete or such other materials as may be approved by the Engineer.

2007.3 Repair of Damaged Railing and Kerbs

The repair of damaged railing shall be done by replacement of damaged pipes and posts.
The damaged kerbs shall be repaired by cement mortar.

(@

b)

©

Materials as per Relevant Codes

Ordinary Portland cement

Coarse aggregate and fine aggregate

Tor steel

Water suitable for concreting

MS steel sections and pipes

Zinc rich epoxy primer like Nitrozinc primer or any approved equivalent and epoxy coal
tar.

Equipment

(i)  Welding equipment

(i)  Painting/white washing brushes
(iii) Other miscellaneous equipment
Procedure

The damaged portion of steel/RCC rating shall be removed up to the unaffected portion of
the railing and the parent remaining parts which have to be connected with new
components shall be thoroughly cleaned.

In case of RCC railing, the casting of new units shall be carried out by adopting standard
practice of construction using all necessary care. The newly constructed RCC components
shall be cured as per standard practice of curing by water. The dried up and cured concrete
shall be white/colour-washed with proper care to match with the existing colours.
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2010 Trees

In case of MS pipe railing, the new components or repaired components shall be fixed with
necessary care keeping in consideration the alignment and level. The railing components
shall then be painted with zinc rich epoxy based primer and finishing with two coats tar
epoxy or paint to match the existing colour including cleaning and surface preparations as
directed by the Engineer.

The damaged kerbs shall be repaired with cement mortar and the cement mortar shall be
cured as per the standard practice. The kerbs shall then be painted black and yellow in
alternative bands with reflecting paint of specification and quality approved by the
Engineer to give an even shade on work as per the Standard Specification.

Add the following to Clause 2010 of the Standard Specification:

2010.1 Plantation of Trees and Hedges

(@)

b)

Scope
The work shall consist of:

e Planting of tree saplings in median or other designated locations, and
e Planting of hedges within median area.

Materials

(6))] Dump Manure
Dump manure shall be of well decayed (at least six months) organic or vegetable
matter, obtained in the dry state from the municipal dump or other similar sources
approved by the Engineer. The manure shall be free from earth, stone, brickbats or
other extraneous matter.

(i) Farmyard Manure

Farmyard Manure shall be well decayed (should be at least 6 months covered in
dump), free from grits and any other unwanted materials.

(iii) Good Earth
The soil shall be agricultural soil of sandy-loam texture, free from grit, marrum,
shingle, stone, brickbats, building rubbish and any other foreign matter. The earth
shall be free from clods or lumps of sizes bigger than 75 mm in any direction. It shall
have PH value ranging between 6 and 8.5.

(iv) Oil Cake (Neem/Castor/Groundnut)
The cake shall be free form bush, dust, grit and any other foreign matter.

(v)  Sapling of Trees
The sapling of trees shall be of medium height, leafy type and draught resistant
variety native to the area and be of good quality of minimum of 2 m height or calliper
diameter of 25 mm as directed by the Engineer.

(vi)  Sapling of Hedges

The saplings shall be of draught resistant variety normally grown for hedges in the
area, approved by the Engineer.
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(©  Construction Operations
(i)  Tree Planting and Refilling Earth after Mixing with Oil Cake, Manure and Watering

Holes of circular shape of 900 mm diameter and 1000 mm in depth in ordinary soil
shall be excavated and the excavated soil, broken to clods of sizes not exceeding 75
mm in any direction, shall be stacked outside the hole. Stones, brickbats, unsuitable
earth and other rubbish, all roots, weeds and other undesirable growth encountered
during excavation shall be separated out and unserviceable material removed from
the site as directed by the Engineer.

Useful material, if any, shall be stacked properly and separately. Good earth in
quantities required to replace such discarded stuff shall be brought and stacked at
site by the Contractor, with a depth not more than 500 mm from ground level. The
pit shall be treated for termite by raking the soil up to 50 mm and treated with 5%
Aldrin or Chloradang dust in soil.

The tree hole shall be manured with powdered neem/castor oil cake along with farm
yard manure/dump manure screened through 16 mm sieve and these shall be
uniformly mixed with the excavated top soil after the manure has been broken down
to powder (size of particles not to exceed 6 mm in any direction) in equal proportion.
A 2 m high sapling of trees shall be placed at the centre of the hole and then the
mixture shall be filled into the hole up to the level of adjoining ground and then
profusely watered to enable the soil to subside. The refilled soil shall then be dressed
evenly with its surface about 50 mm to 75 mm below the adjoining ground level or
as directed by the Engineer.

The planting shall be completed soon after completion of the median.
(i)  Circular Mild Steel Tree Guard with Bars
The tree guard shall be 900 mm in diameter.

The tree guards shall be formed of:

e 3 Ne25mmx 25 mm x 3 mm angle iron verticals 1.95 m long excluding splayed
outward at lower end up to an extent of 50 mm

e 3 Ne 25 mm x 5 mm MS flat rings fixed as per the design

e 5 Ne 1.55 m long 6 mm diameter bars. Each ring shall be in two parts in the ratio
of 1:2 and their ends shall be turned in radically for a length of 40 mm at which
they are bolted together with 8 mm diameter and 30 mm long MS bolts and nuts.

The vertical iron shall be welded to rings along the circumference with electric plant.
15 Ne bars shall be welded to rings at equal spacing along the circumferences of ring.
The lower end of the angle iron verticals shall be splayed outwards up to an extent
of 50 mm. The lower end of the flat of lower ring shall be at the height of 1.95 m.
The middle ring shall be in the centre of top and lower ring. The bars shall be welded
to the rings as directed by the Engineer. The entire tree guard shall be given two coats
of paint of approved brand and of required shade over a priming coat of ready mixed
primer of approved brand. The design of the tree guard shall be approved by the
Engineer.

(iii)  Planting of Hedges
The hedges saplings shall be planted in two rows, one each along each edge of the

median. Bed for the saplings shall be prepared with necessary manuring, and the live
saplings shall be planted in lines parallel to the median edge to the directions of the
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Engineer. Spacing between saplings in a row shall be such that a thick hedge can be
grown, and this shall generally be not farther away than 300 mm.

The planting shall be completed soon after completion of the medians.
(iv)  Grassing of Median Area

The area of the median between the hedges shall be seeded and mulched to develop
grass cover as directed by Engineer.

(d) Maintenance

The saplings of trees and hedges planted shall be watered and maintained by the Contractor
till issuance of the final certificate at the end of the Defects Liability Period. This shall also
include watering, weeding out of undesirable plants and replacement of dead plant,
manuring and trimming of the hedges.

Add the following clauses to this section:
2012  Service Ducts beneath Roads

Where instructed by the Engineer, the Contractor shall construct service ducts beneath the
carriageway and shoulders/footpaths. The ducts shall consist of 100 mm to 300 mm diameter
ogee precast concrete pipes surrounded by a minimum of 100 mm thickness of Class 15/20
concrete. The minimum clearance between the road formation and the top of the concrete
surround shall be 100 mm.

The ducts shall be provided with draw cords fabricated from strong man-made fibre such as nylon
and each duct shall be sealed at each end with a tight fitting plastic plug. In the existing pavement,
the duct shall be at least 250 mm below the road surface measured from the top of the concrete
pipes and all back filling shall be in Class 15/20 concrete. The concrete pipes shall conform to
the requirements of Clause 215 of the Standard Specification.

2013 Duct Markers

Duct markers shall be installed by the Contractor at each end of the services ducts provided under
Clause 2012 above. The duct marker shall be located immediately beyond the outer edge of the
shoulder or footpath and as close to the line of the duct as physical constraints permit. Where
several ducts are laid side by side, only one duct marker post will be necessary. The duct marker
posts shall be constructed as shown on the drawings and shall be clearly and durably marked on
the side facing away from the road. The marker shall be inscribed ‘X DUCTS’ where X is the
number of ducts stated in the group marked by the marker posts.

2014 Road Bump and Rumble Strips

Where shown on the Drawings or instructed by the Engineer, the Contractor shall provide, place
trim to line and level bumps and/or rumble strips on the carriage way, connecting roads or
shoulders. Where instructed, the road bumps shall extend the full width of carriageway and
shoulders. The bumps shall be constructed in asphalt concrete to the dimensions shown on the
Drawings and to the same standard as the wearing course on the main carriageway.

2015 Bollards

Where shown on the Drawings or instructed by the Engineer, the Contractor shall construct
permanent bollards. The bollards shall be gauge 16 steel pipe Bollards of diameter minimum
150mm and 1.0 m above the ground, embedded to a depth of 0.5m at place. The bollards shall be
filled using a minimum class (15/20) concrete and as shown on the Drawings.

2016 Retro-Reflective Road Studs

All retro-reflective road studs shall comply with BS 873: Part 4. The Contractor shall submit details
of the reflective road studs he proposes to use in the works to the Engineer for approval. The
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2017

Contractor shall submit also a Certificate of approval from an approving authority. The reflective
road studs shall be installed in the locations shown on the drawings or instructed by the Engineer.

Measurement and Payment

(@ Item: Remove existing guardrail
Unit: m
Removal of guardrail shall be measured by the metre as the length of guardrail instructed
to be removed, measured between terminal points of the sections removed. The rate shall
include for loading, transporting to any point on the site, off-loading and stacking the
material and disposing off material unsuitable for re-use.

(b) Item: Renovate and re~erect guardrails
Unit: m
The unit of measurement shall be the length of single guardrail, whether straight or bent,
or end pieces renovated as specified. The rate shall include for all works as specified and
storage as required. The rate shall also include for erecting the guardrails in accordance
with Clause 2006 and any new poles, nuts, bolts and accessories that may be required.

(c) Item: Pedestrian railing
Unit: m
Pedestrian railing shall be paid by the length instructed by the Engineer. The rate shall
include for supplying and erection in accordance with the drawings. It shall also include
for any bending of end pieces as may be required, disposal of excess materials and tidying
up the site after completion of installation.

(d) Item: Service ducts
Unit: m
Service ducts stall be measured by the metre as the length of duct installed as per the
Engineer’s instructions. The rate shall include for providing all materials, excavation, and
installation of concrete pipes with concrete surround, backfilling to formation level,
compaction, draw-~cords and plugs, all in accordance with Clause 2012 above.

(e) Item: Duct markers
Unit: Ne
Duct markers posts shall be measured by the number installed. The rate shall include for
provision and installation of posts, all excavation and backfill, compaction to the
satisfaction of the Engineer and removal of surplus materials.

6 Item: Bollards
Unit: Ne
Bollards shall be measured by the number installed. The rate shall include for provision and
installation of bollards, all excavation and backfill, compaction to the satisfaction of the
Engineer and removal of surplus material.

(® Item: Reflective road studs

Unit: Ne
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Retro-reflective road studs shall be measured by the number installed. The rate shall include
for provision and installation of studs to the manufacturer’s recommendations and
satisfaction of the Engineer.

(h) Item: Road Bumps

Unit: m3 of each type
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2200

2201

2202

2203

DAY WORKS

Scope

This specification covers instructions that may be issued by the Engineer as additional or
substituted work to be executed on a day work basis by the Contractor or by his sub-contractors.

Standards

All codes and standards mean the latest. Where not specified otherwise the installation shall
generally follow the Kenyan Standard Specification for Road and Bridge Construction

Measurement and Payments

Measurement and payment for all day works items shall be in accordance with the items listed
in the Bill of Quantities, the preamble to Bill of quantities and the specifications above and cover
the payment of plant, labour and materials for work executed in accordance with the Engineer’s
instructions.
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2300 PAVING BLOCKS

Pre-~cast Concrete Paving Blocks

Precast concrete blocks shall be hydraulically pressed, complying with BS 7263: Part 1. Blocks
shall be laid in accordance with BS 7263: Part 2 to the required cross fall.

2301 Measurement and Payment

The quantity to be paid will be measured by area in m?2

2500 ENVIRONMENTAL MANAGEMENT PLAN

The Contractor shall implement the Environmental Management Plan (EMP) measures (Matrix
Tables given below both for construction and maintenance and use phases), enhancement
measures as directed by the Engineer. He shall submit the report on compliance with the
Environmental Mitigation measures periodically to the Engineer. The Engineer will review the
compliance submitted by the Contractor.
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Environment and Social Management Plan Matrix

(a) Construction Phase
Table 1: Actions Matrix

Item | Anticipated Impacts and Sources | Proposed Actions Responsibility and | Targets to Achieve Monitoring Parameters
Ne Timeframe

1 | Degradation of water sources: e Minimal silt discharging into e Status of streams and
e Over-abstraction of water, e Observe regulations on water The Contractor, water bodies, wetlands and water
e Water quality degradation, abstraction permits, slope . ) quality along reserve,
e Effects on downstream excavations, etc.), The Resident Engineer. e NO effects on physical status of

dependants . water quality, ¢ General social Concerns.
o Stream bed 7siltation e Monitor standards of sanitation | PEO and KURA Engineers..
J .
at the construction camps, I diate acti d e Centralized effective collection of
Sources: mmediate action an solid wastes Specific attention at all
SOUTLES. . . . maintained throughout the : d oth t
o Silt £ th : e Establish a mechanism for solid : . Crossings and other waler
1t from earth moving, llecti project period. podies
¢ Oil and grease waste co ectlo_n, storage, .
’ transfer and disposal,
e Raw asphalt concrete,
* Workshops and machinery e Liaise with water authorities for
maintenance areas, installation of RGSs at all

e Construction camp sites, crossings.
e Material preparation sites.

2. | Air quality: Low yisible particulate matter in e Dust level within the
¢ Dust and particulate matter, e Ensure earth surface roads, The Contractor and the the air. project,
e Visual disruption, deviations and dry materials are | Resident Engineer. , e Exhaust fumes from
e Particulate matter kept damp at alls times, ' Requirements .o'f Clause 19 of the construction

o Surveillance by the, NEMA General Conditions of Contract machineries.
* Surface. depositions, o Establish information flow Officials, DEO and Public
* Bronchial and eye problems. process to the communities on | Health Officials. Project wide situation.
Sources: dusty conditions, Project period
Construction activities (earth ) . .
moving and machinery o Keep inevitable dusty conditions
operations). and/or emissions as short as
possible,
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Item | Anticipated Impacts and Proposed Actions Responsibility and Targets to Achieve Monitoring Parameters
No Sources Timeframe
3 Vegetation Cover Degradation: Vegetation trend that is also safe to | Greenery along the route
e Removal of vegetation from e Collaborate with the Local The Contractor and the road users. of the road.
road reserve and deviation authorities in their beatification | Resident Engineer
routes, programmes, Requirements of Clause 19 of the Speqial a’rtenti_on at sloppy
e Loss of vegetation from standard Bid Docs sections and_ river
material sites and access ¢ Implement top-soiling and crossings will be
routes, grassing programme for the KURA Enginqers and DEO necessary.
road reserve and material sites, | to keep surveillance
Sources: )
e Construction of deviations, * Intrqduce soft shrubs mn the
« Material borrow pits and median of the dual carriage,
quarries, o Introduce trees on canopies on
reserves near built-up areas,
¢ Ensure vegetation does not
compromise road safety.
4 Environmental Pollution: Minimal disruption to physical and | e Water quality,
e Siltation of water bodies, e Develop Standard Operating The Contractor biological environmental quality o Environmental features,
e Pollution of water (turbidity Procedures (SOPs), schedules . . throughout the route. e Risks to health and
and hydrocarbons residuals), and supervision guidelines for | Resident Engineer safety,
. ;]rils(;lginyzsslilgrtli;n (from dust the project works, NEMA offices, water offices e Wastes characteristics.
’ e Focus on sensitive features (e.g. and KURA Engineers to Pollutants from cam
Sources: stream crossings and slopes) for | Keep surveillance. sites, service yards agd
e Qil/grease storage, necessary precautions, material preparation
e Solid waste disposal (filters, o Establish dust control yards.
greases, a§phalt wa§tes, etc.), programme and machinery
* Construction machinery and performance and waste
vehicles, disposal controls,
e Excavated earth,
e Water abstraction points,
Item | Anticipated Impacts and Sources | Proposed Actions Responsibility and | Targets to Achieve Monitoring Parameters
No Timeframe
5 Land degradation: Conservation of soils on each side Land use trends.

e Soil loss,

of the road.
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e Soil quality degradation,
e Land use changes,
e Material sites,

Source:

e Surface runoff channels from
camps and working areas,

e Temporary road diversion

e Monitor land use trends along
the route in liaison with
planning department,

e Initiate a planned vegetation
programme on road reserve,

o Rehabilitation plans of
materials sites with landowners

The Contractor and the
Resident Engineer

Surveillance by the KURA
Engineers and DEO

A project wide concern,
specific locations of camp
sites, sloppy zones and
crossings.

The Contractor to carry
out full ESIA for all
material sites

routes, .
o Material extraction and (lease agreements to reflect this
transportation. aspect).
6 Health and Safety The Contractor and Information flow and Complaints on health
e Personal injuries e Provide safety programmes for | Resident Engineer. dissemination on health and safety. | safety aspects relat;d to
(construction employees), material sites and working the road construction
e Communicable diseases areas, The PPRO, Specific response to HIV/AIDS activities.
including HIV/AIDS), , 1ssues .
o Potential accidents at material | ® Provide safety provisions Survelllgnce by the ' Trends in HIV( AIDS cases
quarries (signage and lighting) for Respective DWO, DPHO, Requirements of Clause 19 of the along the corridor,
. Envirom’nenta I diseases deviations, and the DEO standard Bid Docs Soccial £ erial
. pecial focus on materia
(bronchial and eye problems), o Awareness. prevention and Entire project period. Requirements of Clause 34 and 35 | sites and road diversions
S training On’ EIV /AIDS and of the General Condition Of routes.
ources:
e Construction dust and other social diseases, Contract
emissions, ) )
e Interaction of construction * Provide service roads and bus Focus on major towns and
workers with communities, at s(eittlemgnttareas to reduce settlement areas I the
e Pollution of water from road accidents. project corridor.
construction activities, . . )
o Material sifes ® Provide medical, insurance
i o cover and PPEs for all the
o Traffic deviations, construction workers.
e Construction camp sites.
Item | Anticipated Impacts and Sources | Proposed Actions Responsibility and | Targets to Achieve Monitoring Parameters
No Timeframe
7 | Social and Economic:
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e Temporary disruption of
business activities,

e Insensitivity to public

concerns during construction,

e Access into and out of
highway by special social
groups,

® Benefits to riparian
communities

o Safety issues (deviations and
materials sites, etc.),

e Noise to residents living along
the route,

Sources:

Materials sites,

Deviation routes,
Construction machineries,
Crossings,

Construction camps.

e Enhance consultations with
communities on activities
affecting them and collaborate
on the impacts reduction,

e Establish modalities of recruiting
manual labour from within the
project areas,

e Provide service roads and slips
accesses,

e Relevant Locals Authorities to
consider  physical planning
along the highway / road (s) for
maximum benefits,

e Infegrate construction works
with other projects ongoing in
the project route,

e The contractor to establish and
manage environmental and
social committee to oversee
mitigation measures,

The Resident Engineer in

conjunction  with  the
Contractor,

Liaison with local
authorities and the

Provincial Administration,

Entire construction period

An acceptable, sustainable and
economically viable road with long
term benefits to the people without
adverse implications on the physical
and social environment.

Trends in socio-economic
dynamics along the project
road and its catchments ,

Special  attention on
realigned and expanded
sections of the road.
Encroached sections will
also require attention.
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Item | Anticipated Impacts and | Proposed Actions Responsibility and | Targets to Achieve Monitoring Parameters
Ne | Sources Timeframe
8 | Provision of Road Reserve
KURA Clear project route and get back the | The design of the road is

e Kenya Urban Roads Authority to
undertake availability of the road
reserve,

e Serve adequate quit notices to the
encroaching developments

Upon commencement of
the project

road reserve.

confined within the 60m.

Completed survey will
provide actual
encroachments and
necessary acquisitions.

9 | Material Sites (hard stone,
gravel and water) Full ESIA studies should be Contractor and Resident Sustainable abstraction of It is likely that all material
e Land degradation, undertaken on all materials sites Engineer. materials. sites will be on private
e Loss of land vegetation cover, | UPOn final identification, land.
* Surface hydr70 logy changes, Rehabilitate the material sites after | DEO and KURA Engineers Sources of construction
* Access roads’ damages, construction. Lease responsibilities | to supervise water have other uses by
* Water sources’ degradation, with landowners necessary, the communities.
e Water quality. Throughout the
Obtain appropriate permits for construction phase.
construction water abstractions
10 | Decommissioning
e Removal of construction e Carry out decommissioning The Contractor under Rehabilitated material sites and Usability of the affected
camps, audits for the camp sites, supervision of the Resident | cleared material preparation yards. | camps’ and material sites.

e Materials sites and
preparation yards,

¢ Equipment removals.

e Rehabilitate all material sites and
preparation yards,

e Remove all construction
equipments and excess materials
from the site.

Engineer, PPRO and the
DEOs
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(b)

Road Maintenance and Use

Table 2: Action Plan Matrix (Maintenance and Use)

e Vehicular scraps,

e Residuals from material sites
and preparation yards,

Sources:

e Surface runoff drains from the
road,

¢ Qils spills on road surface,

e Road litter (from road users
and roadside clearing),

e Poorly maintained vehicles —
higher related emissions,

o Spills from accident sits,

¢ Emerging social and economic
centres,

e Road repairs and maintenance
activities.

e Develop monitoring compliance
with vehicular emission
standards along the road,

e Introduce clean-up
responsibilities for the road
users (e.g. spills from accident
vehicle owners),

e Provide public waste receptacles
at strategic locations along the
route (bus stops and crossing
areas),

¢ Drainage channels be kept clear
at all times to prevent
overloading with polluting
materials,

e Collaboration with the traffic
police on enforcement of road
regulations.

Consultation with the DEO
and Water Offices for
surveillance,

Administration, Traffic
Police Department and the
Local Authorities.

A road that is compatible with the
social conditions and features.

Item | Anticipated Impacts and Sources | Proposed Actions Responsibility and | Targets to Achieve Monitorable Indicators
Ne Timeframe
1 Environmental Pollufion:

e Water quality degradation, e Establish a policy and

e Air pollution, implementation guidelines in

e Solid waste dumping (road close collaboration with experts

litter), and NEMA, .
. . Complaints on the
* Material spills (pollutants), KURA utilization of the roads,

Environmental quality
trends (status of water
sources, water quality
and aquatic vegetation),

Compliance with road
transport regulations.
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Item | Anticipated  Impacts  and | Proposed Actions Responsibility and | Targets to Achieve Monitorable Indicators
Ne Sources Timeframe
2 Health, Safety and Security e Draw strategies for road safety | KURA

e Contamination of water and
water sources,

e Noise and vibrations,
e Increased road accidents,
e Security aspects,

e Spread of infectious diseases
(HIV/AIDS and other social
diseases)

Sources:

e Contaminated runoff from
the road surface,

e Roadside litter and solid
wastes,

e Increased traffic and driving
style variances along the
route,

e Social interactions,

e Inadequate road safety
signage and facilities.

measures and sensitize
residents within risk areas, ,

e Integrate safety measures in
the overall maintenance of the
road,

e Develop liaison with health
provision arms for emergence
response on the road,

e Liaise with appropriate
department to ensure
compliance with road
regulations and traffic rules
along the stretch,

¢ Ensure maintenance of signage
and other facilities at all times.

Traffic Police
department,.

Administration
Leadership, Health
department and rescue
groups.

Continuous

Enhanced safety throughout the

road and construction of the road

to enforce security.

Complaints from the
riparian residents,

Recorded cases and
categories of road
accidents,

HIV/AIDS trends within
towns along the route.
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Social and Economic Aspects

e Land use changes due to
efficient transport,

e Increased settlements and
population,

¢ Higher traffic volumes,

e Mixed economic activities
(general trading, industrial,
institutional, etc.),

e Road safety issues,

¢ Road ownership by all.

e Collaboration with physical
planning Depts. to enhance
roadside planning.

e Collaborations for sustainable
social and economic
development,

o Include environmental aspects
in scheduled road audits.

KURA

Continuous process

Compeatibility of the road with
social and economic interests of
the local residents and road users.

Land use trends in time
and along the route,

Population trends

Complaints received
from the local
communities and the
road users in general.
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Item | Anticipated  Impacts  and | Proposed Actions Responsibility and | Targets to Achieve Monitorable Indicators
Ne Sources Timeframe
4 Maintenance
¢ Drainage clearance for free e Establish modalities for the
storm water flow, involvement of the riparian KURA
e Vegetation clearing for landowners in the
enhance visibility, maintenance of the road,
* Roadside litter gc?l}ectlon, o Install and maintain DEO, water authorities Maintained high level quality of
e Road safety facilities and _ ; . e : : :
X int appropriate road signs. Liaise the Administration for road surface, installations and
signage maintenance : :
gnag 7 with other authorities in the surveillance components.
e Re-encroachment into the 1 of roadsid
road reserve control of roadside
. ’ advertisement billpoards that .
. Road§1de land development masks the safety signs, Continuous process
practices,
e Maintain trash bins at strategic
locations along the route (bus
stops and major crossing
points),
e Prepare a maintenance
procedure in line with existing
guidelines.
5 Decommissioning phase: Undertake a decommissioning KURA

audit of part, sections or entire
road reconstruction and
establish appropriate measures
to prevention environmental
pollution and public safety.

After the design road life
span (15 — 25 years)

Any major repairs along
the route.

None or minimum impacts to the
environment and social well being
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2507 Staff Training

The Contractor shall allow for training of engineers, technicians and other support staff as may be
instructed by the Engineer.

The payment of the allowances of such staff shall be made as instructed by the Engineer under the
relevant item of the Bills of Quantities.
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2600 HIV/AIDS, GENDER, SOCIAL ISSUES AND LOCAL PARTICIPATION

2601 Scope
This specification sets out the Contractor’s obligations with regard to on-site HIV/AIDS awareness
campaign and preventive measures which are to be instituted.

2602 Interpretation and Documentation

The following documents shall inter-alia be red in conjunction with this specification.

) The instruction to bidders
° The Conditions of Contract
. The drawings

2603 HIV/AIDS Awareness Campaign

The Contractor shall institute an HIV/AIDS awareness campaign amongst his workers for the duration
of the Contract. As part of the Campaign the Contractor will be required to display AIDS awareness
posters in all buildings frequented by workers employed on the Contract where such buildings fall
under the control of the Contractor. In addition, at least ten (10) of the Contractor’s vehicles, regularly
used on site shall display HIV/AIDS awareness posters. The posters shall be printed on gloss paper and
shall be at least A1 size on building and A3 size or other approved size on vehicles. The message on
the posters shall be supplied by the Employer through the Engineer before the posters are printed.

AIDS awareness shall also be included in the orientation process of all workers employed on the
Contract.

In the awareness campaign, the Contractor shall employ and designate a safety officer who will
undertake and coordinate all aspects of the HIV/AIDS awareness campaign.

2604 AIDS Prevention Campaign

The Contractor shall institute an HIV/AIDS prevention campaign amongst his workers for the duration
of the Contract. As part of the campaign the Contractor will be required to make condoms available
to workers. The condoms shall be from an approved manufacturer and comply with the current ISO
Standards or WHO/UNAIDS Specifications and Guidelines for condoms, 1998, or any more recent
equivalent publication. The Contractor shall make available at least 4,000 condoms every month,
through dispensing machines or other approved method of distribution. The Contractor shall at all
times keep the site adequately supplied with condoms.

As part of the campaign the Contractor shall operate at least one STD and HIV/AIDS clinic on site or
make alternative arrangements with an existing suitably qualified and equipped Local clinic. The
clinic shall have a minimum of two rooms each at least 10 m* with ablution and washroom. The clinic
shall be suitably staffed and equipped for screening, diagnosis and counselling of STD and HIV/AIDS
of the project staff and labour. The Contractor shall cover the costs of the clinic to provide free
treatment for general STD cases, whereas workers with HIV/AIDS shall be referred to the national
HIV/AIDS programme coordinated by the Ministry of Health.
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2605 HIV/AIDS Training

2605.1 Objective

The objective of the AIDS/HIV training programme is to reduce the risk of exposure to and spread of
the HIV virus in the Area influenced by the construction project. The target group will be local
labourers and their superintendents employed by the works Contractor. The wider community will
benefit indirectly through their normal day-to-day interaction with the target group.

2605.2 Scope of activities

Activities for HIV/AIDS awareness and prevention will be broad-based, targeting both individuals
and groups. They may consist of:

e Information posters in public places, both on and offsite (eating houses, bars and guest houses)
and on the Contractor’s vehicles

e Availability of socially marketed condoms

e Peer educators (reference people) drawn from the local labour and educated in HIV/AIDS issues
for discussion with colleagues (estimate 1 per 100 employees).

e Small focus group discussions to disseminate information covering key issues
e Theatre groups and video presentations

e Promotional events (such as football matches) to encourage openness and discussion of HIV/AIDS
issues.

e Promotional bill boards to raise awareness of the integration of construction and HIV/AIDS
activities

e Inclusion of HIV/AIDS activities at site meetings with the Local Aids Committees and other
approved representatives.

e Availability of promotional materials including T-shirts, caps, bumper stickers and key rings.

The scope of activities may be tailored as required to meet the perceived needs and priorities of the
labourers and should involve participatory approaches to ensure that they are appropriate and have
a public health impact. The scale and frequency of activities may also be adjusted to suit the
requirements of the target group. The education will cover:

e Preventive behaviour including partner reduction, condom use, awareness and appreciation of
the importance of treatment of sexually transmitted incidences (STIs)

e Skills including negotiating safer sex, correct condom use, purchase of condoms without
embarrassment, and

e Referral to local health centres and available services.

Tasks to be undertaken to support the above activities services shall include:

e Establishing the status and focus of all current and planned HIV/AIDS activities in the area to
ensure complementarities and determining potential involvement in project activities

e Carrying out s brief review of regional activities combining road construction with HIV/AIDS
campaigns to determine options, best practice key issues and constrains
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e Reviewing of Information, Education and Communication (IEC) materials available and their
relevance to road construction, making recommendations for future development of IEC materials

e Providing education and training for the site personnel, superintendents and peer educators for
the scope of activities as above.

e Providing supervision for peer educators to ensure sustained quality of education and provision
of incentives for the scope of activities as above.

e Providing Mechanism for the social marketing of condoms and distribution of materials

e  Monitoring activities regularly to assess effectiveness and impact. This should include an initial,
interim and final assessment of basis knowledge, attitude and practices (KAP) taking account of
the existing data sources and recognizing the limitations due to the short time frame to show
behaviour change. The KAP shall be supported by qualitative information from focus group
discussion.

2605.3 Collaboration

HIV/AIDS activities are coordinated nationally by the National Aids Control Council (NACC). The
Kenya Urban Roads Authority in consultation with NACC and the Ministry of Health (MOH) shall
coordinate with the local representatives. Representatives of Local Health Authorities shall be invited
to attend training and communication activities.

Activities on the construction site shall be linked as far as possible with the on-going HIV/AIDS
awareness and prevention in the area. This will ensure complementary of approaches, reinforcing
education and minimizing duplication, in addition, these links will ensure that the target group will
have access to continued information after the end of the construction period.

2605.4 Contractor’s Responsibilities

The Contractor will employ and designate a qualified HIV/AIDS expert, to be approved by the
Engineer, who will work closely with the Employer, Ministry of Health and other implementing
agencies to support the HIV/AIDS awareness and prevention activities. This will ensure maximum
effectiveness and integration with construction activities. Specific but not exclusive, issues to be
addressed by the Contractor shall include:

e Scheduling appropriate timing and durations of the implementation of HIV/AIDS activities as
part of work plan for labourers and superintendents.

e Designated rest times such as lunch breaks and paydays shall be excluded.

e Identification of suitable individuals from recruitment records for education with the
implementing organization

e  Provision of suitable sites for communication activities and for condom distribution
e Monitoring of the implementation of peer educator activities, and

e  Provision of support as necessary to the implementing organization.

2605.5 Inputs

An organization experienced in the provision of HIV/AIDS awareness and prevention activities shall
be selected as a subcontractor to provide the above scope of activities on behalf of the main Contractor.
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2605.6 Reporting

The implementing organization shall produce the following reports to be submitted to the Contractor,
Consultants, Kenya Urban Roads Authority and NACC:

e Monthly progress briefs for inclusion in site meetings discussions
e Quarterly reports detailing activities carried out, issues and follow ups
e A review report of activities in the road construction sector

e  Areview report of the existing IEC materials with recommendations for development of materials
specifically for the road sector

e A final report detailing the methodology and activities carried out under this project including
lessons learnt, impact, liaison with the Contractor and other parties.

In addition, a report with the recommended approach for integration of HIV/AIDS awareness and
prevention activities in the road construction sector shall be produced. This shall be a synthesis of
project activities including contractual approaches, communication activities, availability of materials
and liaison with the existing organizations. It shall be developed with all parties involved in the
construction activities to ensure that the wide range of views and experiences are gained.

The final report and recommended approach will be presented to the Kenya Urban Roads Authority,
NACC and other interested organizations including private sector, funding agencies and Non-
Governmental Organisations.

2606 Timing

Activities shall commence at the start of the construction period and continue throughout the Contract
period to ensure that a sustained impact reporting and dissemination activities shall continue for three
months after the project is completed to ensure integration into the current practice.

2607 Measurement and Payment

The payment items in this Clause shall include full compensation for all work associated — with the
provision of HIV/AIDS related services as specified.

Item: Instituting an HIV/AIDS awareness campaign
Unit: Months

The unit of measurement shall be the calendar month or part thereof, measured over the duration of
the campaign. The rate shall include for providing a Safety Officer to deal with HIV/AIDS together
with his/her transport requirements. The payment shall be made monthly, pro-rata for parts of a
month, from the date of appointment of the officer until the completion of the works or substantial
demobilization of the local workforce whichever comes first.

Item: Instituting an HIV/AIDS prevention campaign
Unit: Months
The unit of measurements shall be the month. The rate shall include the cost of providing a clinic or

make alternative suitable arrangements, running the clinic, providing condoms as per the
specifications and meeting all the costs of time related costs.
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The payment shall be made monthly, pro-rata for parts of a month, from the date of establishing the
clinic until the completion of the works or substantial demobilization of the local workforce
whichever comes first.

Payment shall only be made for periods during which the Contractor has effectively provided the
services.

Item: HIV/AIDS training

Unit:  Provisional Sum

Payment shall be made for the actual expenditure incurred by the Contractor for which receipted
vouchers shall be produced. The rate shall include full compensation for equipment, labour and

material required for the provision of the services.

In addition, the Contractor will be paid for handling, overheads and profit at a percentage (%) rate of
the receipted expenses incurred.
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SECTION 9: BILLS OF QUANTITIES
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PREAMBLE TO BILL OF QUANTITIES

1. The Bill of Quantities shall form part of the Contract documents and is to be read in conjunction with
Instructions to Bid, Conditions of Contract, Specifications and Drawings.

2. The brief description of the items in the Bill of Quantities is purely for the purpose of identification, and
in no way modifies or supersedes the detailed description given in the Conditions of Contract and
specification for the full direction and description of work and materials.

3. The Quantities set forth in the Bill of Quantities are estimated and provisional representing substantially
the work to be carried out and given to provide a common basic for bidding and comparing the bids.
There is no guarantee to the Contractor that he will be required to carry out all the quantities of work
indicated under any one particular item or group of items in the Bill of Quantities. The basic of payment
shall be the Contractor’s rates and the quantities of work actually done in fulfilment of his obligation
under the Contract.

4. The prices and rates inserted in the Bill of Quantities will be used for valuation of the work executed and
the Engineer will measure the whole of the works executed in accordance with this Contract.
A price or rate shall be entered in link against every item in the Bill of Quantities with the exception of
items which already have provisional sums affixed thereto. The bidders are reminded that no “nil” or
“included” rates or “lump-sum” discounts will be accepted. The rates for various items should include
discount if any. Bidders who fail to comply with this will be disqualified.

5. Provisional Sums (including Dayworks) in the Bill of Quantities shall be expended in whole or part at the
discretion of the Engineer in accordance with Subclause 52.4 and Clause 58 of the
Conditions of Contract.

6. The price and rates entered in the Bill of Quantities shall, except insofar as it is otherwise provided in the
Contract , include all constructional plants to be used, labour, insurance, supervision, compliance, testing,
materials, erection, maintenance of works overhead and profit, taxes and duties together with the general
risks, liabilities and obligations set out or implied in the Contract , transport, electricity and telephone,
water, use and replenishment of all consumables, including those required under the Contract by the
Engineer and his staff.

7. The Bill of Quantities, unless otherwise expressly stated therein, shall be deemed to have been prepared
in accordance with the principle of the latest edition of the Civil Engineering Standard Method of
Measurement (CESMM)

8. “Authorised” “Directed “or “Approved” shall mean the authority, direction or approval of the Engineer.
Unless otherwise stated, all measurement shall be net on the finished work carried out in accordance
with the details shown on the drawings or instructed, with no allowance for extra cuts or fills, waste or
additional thickness necessary to obtain the minimum finished thickness or dimensions required in this
Contract. Any work performed in excess of the requirements of the plans and specifications will not be
paid for, unless ordered in writing by the Engineer.
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9. Hard/rock materials in this Contract, shall be defined as the material which, in the opinion of the
Engineer, require blasting, or the use of metal wedges and sledge hammers, or the use of compressed air
drilling for their removal, and which cannot be extracted by ripping with a dozer tractor of at least 150
brake horse power (112 kilowatt) with a single rear—-mounted hydraulic ripper Boulders of more than 0.2
m?® occurring in soft materials shall be classified as hard material
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Unit

Number
Millimetre

Square millimetre
Metre

Square metre
Cubic metre
Hectare
Kilogramme

Lump sum

Prime Cost

Tonne

Metric ton (100 kg)
Degrees centigrade
Hour

Week

Month
Horsepower

Kilowatt

Abbreviation
Ne

mm

mm? / sq mm
m

m?/ sqm
mé/ cum
ha

kg

LS

PC

Tonne

t / tonne

°C

h/ hr

wk

mth

HP

Kw

(m) Soft materials shall be all material other than hard material as defined under Item (1) above.

(n) The units of measurement and abbreviations tabulated below are used herein
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BILL Ne 1: PRELIMINARY AND GENERAL ITEMS

ITEM

DESCRIPTION

UNIT

QTY

RATE (KSH)

AMOUNT
(KSH)

1.01

Provide and maintain furniture and
equipment for the Engineer's office as well as
survey equipment as specified for the
Contract period and as detailed in Appendix
to Bill No. 1.01 and the Special Specifications

Lump
sum

1.02

Allow a provisional sum of KShs. 1,800,000
for Material Testing as directed by the
Engineer

Prov.
Sum

1,800,000.00

1.03

Extra Over on Item 1.02 for the Contractor's
Overheads and Profit.

%

1.04

Provide with driver and maintain one(1)
Type 1, minimum 2.8 litre turbocharged 4-
wheel drive, 5 door utility vehicle or similar,
approved by the Engineer, fitted with air
bags, mobile telephone hands free headset
and a two way radio for the exclusive use of
the Engineer inclusive of the first 4,000 km
per vehicle month.

Moﬁth

48

1.05

Extra Over on Item 1.04 inclusive of fuels,
maintenance, lubricants and servicing for
mileage over 4,000 km per vehicle month.

km

30,000

1.06

Provide with driver and maintain three(3)
Type 2, minimum 2.8 litre turbocharged 4-
wheel drive, twin-~ cab pick up vehicle or
similar approved by the Engineer, fitted with
air bags, mobile telephone hand free headset
and a two way radio for the exclusive use of
the Engineer inclusive of the first 4,000 km
per vehicle month.

month

72

1.07

Extra Over on Item 1.06 inclusive of fuels,
maintenance, lubricants and servicing for
mileage over 4,000 km per vehicle month.

km

30,000

227




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

Provide with driver and maintain one (1)
Type 2, minimum 2.0 litre turbocharged 4-
wheel drive, single-~ cab pick up vehicle or
similar approved by the Engineer, fitted with
1.08 | air bags, mobile telephone hand free headset
and a two way radio for the exclusive use of
the Engineer inclusive of the first 4,000 km
per vehicle month.

month 30

Extra Over on Item 1.06 inclusive of fuels,
1.09 | maintenance, lubricants and servicing for km
) mileage over 4,000 km per vehicle month. 30,000

BILL 1 SUB-TOTAL CARRIED TO NEXT PAGE

Sub -~ total brought forward from previous page

Allow a sum of KShs 3,000,000 for the
Engineer's miscellaneous account to be spent Prov
1.10 | in whole or part as instructed by the Engineer S ’ 1 3,000,000.00

: . : um
and to be reimbursed against receipts.

Extra Over on Item 1.10for the Contractors .
LIT [ Overheads and Profit. %

Provide, erect and maintain publicity signs as
L12 | instructed by the Engineer. Ne 6

Allow for attendance upon the Engineer by
1.13 | the following staff in accordance with Clause
137 of Special Specification

() Assistant Engineer M.mth 36 70,000.00
(ii) Inspector of works M.mth 60 50,000.00
(iii) Laboratory Technologist M.mth 36 50,000.00
(iv)Survey Assistants M.mth 48 40,000.00
(v) Levellers M.mth 24 40,000.00
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(vi) Laboratory Assistants

M.mth

48

30,000.00

(vii) Office Assistants

M.mth

48

30,000.00

(viii) Secretary

M.mth

36

30,000.00

(ix) Environmentalist/Sociologist

M.mth

24

25,000.00

(x) Chainmen

M.mth

48

25,000.00

1.14

Include a percentage on Item 1.13 for the
Contractor's Overheads and Profit.

%

1.15

Allow for a provisional sum of KShs
3,000,000 for Engineer's staff allowances and
overtime

Prov.
Sum

3,000,000.00

1.16

Include a percentage on Item 1.15 for the
Contractor's Overheads and Profit.

%

Allow a provisional Sum of KShs 1,000,000
for the Engineer's staff mobile phone and
airtime charges

Prov.
Sum

1,000,000.00

1.18

Include a percentage on Item 1.17 for the
Contractor's Overheads and Profit

%

1.19

Allow a provisional Sum of KShs 5,000,000
for the training of staff

Prov.
Sum

5,000,000

1.20

Include a percentage on Item 1.19 for the
Contractor's Overheads and Profit

%

BILL 1 TOTAL CARRIED TO SUMMARY PAGE

BILL Ne 4: Site Clearance and Topsoil Stripping

ITEM

DESCRIPTION

UNIT

QUANT
ITY

RATE
(KSH)

AMOUNT
(KSH)

4.01

Clear site on road reserve including
removal of trees,hedges, bushes, and
other vegetation or deleterious organic
material , grub up roots in accordance
with the specifications

Ha

3.5

4.02

Remove upto 0.2m top soil including
removal of all grass, transport to spoil
and spread or stockpile for re-use as
directed by the Engineer

ms3

21,000.0

4.03

Excavate, remove and dispose existing
pipe culverts including the inlet and
outlet structures as directed by the
Engineer

2,000

229




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

Provide a provisional sum of KShs
4.04 | 7,500,000 for relocation of services. Prov. Sum 1.0 7,500,000.00

Include a percentage on Item 4.04 for
4.05 the Contractor's Overheads and Profit. %

BILL 4 TOTAL CARRIED TO SUMMARY PAGE
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BILL Ne 5: Earthworks
RATE AMOUNT
ITEM | DESCRIPTION UNIT QlIJ_?\\I(\lT (KSH) (KSH)
No separate payments shall be made for
the overhaul of the material and the cost
of such haulage shall be included in the
rates and or prices.
501 Cut to spoil in soft material as directed m? 128,700
by the Engineer.
5.02 | Cutto fill in hard material m? 4,500
503 Provide and Fill in soft material from ms 18,000
borrow pits
5.04 | As Item 5.03 but in hard material m3 31,500
Provide, spread, water, process and
compact 300 mm improved subgrade to .
505 1100% MDD (AASHTO T99) in two| 21,000
layers of 150 mm thickness.
5.06 | Rock fill as directed by the Engineer m?3 31,500
507 ETIOVIde filter fabric over or around rock M2 10,000

BILL5 TOTAL CARRIED TO SUMMARY PAGE
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BILL Ne 8: Culvert and Drainage Works

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE
(KSH)

AMOUNT
(KSH)

No separate payment shall be made for
the haulage of surplus or unsuitable
excavated material and the cost of such
haulage shall be included in the rates
and/or prices

8.01

Excavate in soft material to the range of
depths stated below for pipe culverts,
subsoil drains, headwalls, wing walls,
aprons, toe walls, drop inlets, mitre
drains, catch water drains and median
drains including support of trench sides,
backfilling and compacting as specified
or as instructed by the Engineer.

21,000

8.02

As Item 8.01 but in hard material

450

8.03

Provide, place and compact class 20/20
pre-cast/insitu concrete to side drains as
instructed by the Engineer inclusive of
formwork

2,000

8.04

Provide High yield reinforcement steel
bars to BS 4461 of sizes 12mm and
below

Tonne

95

8.05

Provide, lay and joint 450mm inner
diameter (ID) precast concrete pipes.

200

8.06

Provide, lay and joint 600mm inner
diameter (ID) precast concrete pipes.

2,000

8.07

Provide, lay and joint 900mm inner
diameter (ID) precast concrete pipes.

270

8.08

Provide, lay and joint 12200mm inner
diameter (ID) precast concrete pipes.

200

BILL 1 SUB-TOTAL CARRIED TO NEXT PAGE

Sub -~ total brought forward from previous page
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Provide, place and compact class 25/20
concrete to headwalls, wing walls,
apron, toe walls to pipe culvert and to
the side drain base

8.09 m?3 1,600

Provide and place RC Class 15/20
8.1 concrete for use as bed, haunch and m3 1,500
surround, including formwork

Provide and place stone pitching
200mm thick stones with grout and
8.11 | mortar as specified and directed by the m? 15,000
Engineer to the side drains as directed
by the Engineer

BILL 8 SUB-TOTAL CARRIED TO SUMMARY PAGE

BILL Ne 9: Passage of Traffic

RATE | AMOUNT
ITEM | PESCRIPTION UNIT | QUANTITY | (KSH) (KSH)

Provide and maintain the signs and
barriers for safe passage of traffic

9.01 | (i) Signage No 180
(ii) Barricades - drum type No 50
(iii) Barricades - steel portabe No 30
Allow for the passage of traffic through Lump

9.02 1
the works Sum

Provide, spread, water, process and
compact to 95% MDD (AASHTO T180)
gravel of sub base quality on deviations,
thickness 150mm. The rate should
include maintenance during the entire
period of construction period.

9.03 m?3 2300

BILL 9 TOTAL CARRIED TO SUMMARY PAGE
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BILL Ne 12: Natural Material for Sub base and Base

12.01

Provide, place, water, process and
compact to 100% MDD (AASHTO T180)
natural gravel for walkway as directed by
the Engineer

ms

9,000

12.02

Provide, lay, and compact hand packed
stone including filling of voids with
stone dust and watering as directed by
the Engineer

m3

12,600

BILL 12 TOTAL CARRIED TO SUMMARY PAGE

BILL Ne 15: Bituminous Surface Treatments and Surface Dressing

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE
(KSH)

AMOUNT
(KSH)

Note: No haulage will be paid for
bitumen, chippings or sand this should be
included in the rates billed rates.

15.01

Clean and prepare surfaces of main
carriageway, slip roads, shoulders, bus
bays, accesses and junctions, provide, heat
and spray on the same MC 70 cutback
bitumen prime coat at a rate instructed by
the Engineer

litre

81,675

15.02

Clean and prepare surfaces of main
carriageway, slip roads, shoulders, bus
bays, accesses and junctions, provide, heat
and spray two coats of K1-60 bitumen
emulsion as tack coat on the bituminous
layer in Item 15.01 at a spray rate
instructed by the Engineer

litre

59,400

BILL 15 TOTAL CARRIED TO SUMMARY PAGE

234




REHABILITATION OF INNERCORE ESTATE ROADS

TENDER No.: KURA/DEVIHQ/340/2019-2020

BILL Ne 16:

Bituminous Mix Bases, Binder Courses and Wearing Courses

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE
(KSH)

AMOUNT
(KSH)

Note: No haulage will be paid for
bituminous mix bases and Asphalt
Concrete (AC) binder course and
the rate shall be all inclusive.

16.01

Prepare surfaces, provide, mix, lay
and compact 50mm Asphaltic
Concrete (AC) Type | as wearing
course on base with bitumen and
0/20mm aggregates on prepared
surface of asphalt base layer

m3

2700

16.02

Prepare surfaces, provide, mix, lay
and compact 100mm DBM (0/30)
as base layer in compacted
thickness as specified using 4.5%
nominal bitumen content by weight
of total mix.

m3

4100

BILL 16 TOTAL CARRIED TO SUMMARY PAGE
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BILL Ne 20: Road Furniture

iTEM | PESCRIPTION UNIT | QUANTITY

RATE
(KSH)

AMOUNT
(KSH)

20 Road Marking and Road Signs

Road Marking

Provide and lay hot applied thermoplastic
road marking compound in approved
colour and shade (ASTM 9) for road
marking on bituminous surface on
centerline, 100 mm, edge line 150 mm
wide 3.0 mm thick, using fully automatic
extrusion machine and using pre-melter
20.01 | for melting thermoplastic material
including cleaning the surface of all dirt,
dust, and other foreign matter, complete
with demarcation at site/pre-marking,
finishing and managing the traffic
movements. Marking to be done as per
the specifications, detailed drawings and
as instructed by the Engineer.

(1) For lane marking (broken lines) with

yellow paint, 100 mm wide m? 770

(ii) For edge lines (continuous line) with

white paint, 150 mm wide m? 2,310

Permanent Road Signs

20.02 | Supply and fix regulatory/mandatory
road sign boards made up with high
intensity grade retro-reflective type Ne 30
sheeting(ASTM 9) complete as per the
drawings and Technical specifications.

20.03 | Supply and fix cautionary/warning road
sign boards made up with high intensity
grade retro-reflective type sheeting Ne 20
(ASTM 9) complete as per the drawings
and Technical Specifications

BILL 20 SUB-TOTAL CARRIED TO NEXT PAGE

Sub - total brought forward from previous page
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20.04

Supply and fix informatory road sign
boards made up with high intensity grade
retro-reflective type sheeting complete as
per drawing and Technical specifications.

(i) Area less than 1.0 m?

30

(i) Area more than 1.0 m? but less than
2 m?

30

Other Road Furniture

20.05

Provide and lay cement concrete
kerb/divider for central reserve, footpaths
and traffic islands in concrete Class 25/20
as per the drawings and as instructed by the
Engineer complete with all leads and lifts.
Pre-cast/cast-in-situ kerb / divider

(i) Barrier type

11,000

(i) Flush type

5,000

20.06

Excavate for, provide, lay and joint
100mm x 125mm wide precast concrete
channels to radius greater than 12m and
laid on 100mm thick concrete class 15/20
bed and haunch as specified

29,400

20.07

Construct AC speed humps and rumble
strips on carriageway in locations
directed by the Engineer

40

20.08

Excavate in any material for, provide all
materials, supply and install bollards
150mm diameter class A black pipes
circular hollow sections 6mm thick,
200mm diameter with brackets welded at
base and filled with compacted concrete
class 10/15 and 1:3 cement mortar conical
caping on top to the Engineer's
satisfaction. The pipes shall be 1000mm
long with 550mm protruding above the
ground and the part above ground painted
black with a 300mm white reflective
strip.

150

20.09

Provide and install retro-reflective
reflective road studs (cat's eyes) as per
the drawings and as instructed by the
Engineer

40
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20.10 | Provide a provisional sum for Kshs.
13,000,000.00 for provision of street
lighting

Prov.
Sum

1 13,000,000.00

20.11 | Extra Over on Item 20.11 for the
Contractor's Overheads and Profit.

BILL 20 TOTAL CARRIED TO SUMMARY PAGE
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BILL NO .22: DAYWORKS

ITEM | DESCRIPTION UNIT | QUANTITY RATE AMOUNT
22.01 | Crawler dozers with hydraulic attachments to
include ripper
a) Up to 135 kw rated flywheel power hr 30.00
b) Over 136 kw rated flywheel power hr 30.00
22.02 | Motor Grader
a) Up to 110kw rated flywheel power hr 30.00
b) Over 100kw rated flywheel power hr 30.00
22.03 | Vibratory Roller
a) 6.5 - 8.81 tonne un-ballasted weight hr 20.00
b) Over 8.91 tonne un-ballasted weight hr 20.00
22.04 | Hand propelled vibrating roller 650 - 1300kg hr 20.00
22.05 | Cat 950G wheel loader or equivalent hr 12.00
22.06 | 10 Tonne tipper lorry hr 50.00
22.07 | Small dumpers, 750-1000kg rated payload hr 12.00
22.08 | Dual purpose hydraulic excavator with | Nr
backhoe/loader and a rated bucket capacity of
upto 1m3. 50.00
22.09 | Articulated wheel loader with 1.5-2.0m3 SAE | Nr
rated bucket capacity 50 .00
2210 | 50mm delivery water pump and motor hr 50.00
2211 | Self-propelled  water tanker 4,500ls min. | Nr
capacity with pick-up pump 100.00
2212 | Concrete Mixer of 100 - 150litres hr 100.00
2213 | Concrete poker vibrator hr 100.00
22.14 | Unskilled Labour Hr 500.00
2215 | Artisans Hr 500.00
22.16 | Office attendants and chainmen Hr 300.00
22.17 | Watchmen (all round surveillance) Hr 300.00
2218 | Ordinary Portland Cement bags 400.00
2219 | Hydrated Lime bags 10.00
22.20 | Mild Steel( any diametre) tonne 1.00
22.21 | High Yield Steel ( any diametre) tonne 2.00
22.22 | Fine Aggregate for Concrete M3 50.00
22.23 | Coarse Aggregate for Concrete M3 50.00
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22.24 | Wrot Shuttering Timber M2 30.00
22.25 | Rough shuttering timber. M2 30.00
22.26 | Bitumen Emulsion KI-60. litre 600.00
22.27 | Straight run bitumen Grade 80/100. litre 600.00
22.28 | Kerosene litre 600.00
22.29 | 14/20 mm nominal size surface chips. M3 10.00
22.30 | 6/10mm nominal size surface chips M3 10.00
22.31 | AC Type Il Ex-plant M3 30.00

BILL 22 TOTAL CARRIED TO SUMMARY PAGE
BILL NO. 23: CONCRETE PAVING BLOCKS

Bill Unit Rate Amount
No. | Description Unit Quantity [ksh] (Kshs.)

23.01 | Provide, lay and install 200mm x 100mmx 80mm

thick approved precast concrete paving blocks

on approved 40mm thick sand bed at the

carriageway and other areas as specified on the | m2 25,000

drawings and as directed by the Engineer.

Colour and laying pattern of the blocks to be

approved by the engineer.
23.01 | Provide, lay and install 200mm x 100mmx 50mm

thick approved precast concrete paving blocks

on approved 40mm thick sand bed at the

footpaths and other areas as specified on the | m2 36,265

drawings and as directed by the Engineer.
Colour and laying pattern of the blocks to be
approved by the engineer.

BILL 23 TOTAL CARRIED TO SUMMARY PAGE
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BILL Ne 25: ENVIRONMENTAL and SOCIAL
MITIGATION MEASURES
RATE AMOUNT
ITEM | DESCRIPTION UNIT | QUANTITY (KSH) (KSH)
Allow a Prime Cost sum  of PC
25.01 | Kshs.500,000.00 for preparation of Sum 1 500.000
Environmental and social Reports. ’
25.02 Extra Over item 25.01 for Contractor’s | % of 1
’ overheads and profits. item
Allow for prime cost of 1, 600,000.00 for
25.03 Environmental monitoring and provision | PC 1
’ of Environmental mititgation Measures as | Sum 1,600,000
directed by the Engineer.
25.04 Extra Over item 25.03 for Contractor's | % of
) overheads and profits. item
Allow for prime cost of Kshs.
3,000,000.00 landscaping and PC
25.05 | beautification including planting and 1
maintaining of trees, shrubs, and grasses Sum 3,000,000
as directed by the Engineer.
25.08 Extra Over item 25.05 for Contractor's | % of I
) overheads and profits. item
Allow for prime cost of Kshs. PC
25.07 | 4,500,000.00 for staff training as directed Sum 1.00 4,500,000
by the Engineer
25.08 Extra Over item 25.07 for Contractor's | % of I
) overheads and profits. item

BILL 25 TOTAL CARRIED TO SUMMARY PAGE
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BILL Ne 26: HIV / AIDS CAMPAIGN

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE (KSH)

AMOUNT
(KSH)

26.01

Implement HIV/AIDS awareness
campaign amongst the workers for the
duration of the Contract

month

24

26.02

Allow for the availability of condoms to
workers and staff for the duration of
Contract

month

24

26.03

Allow for the participation  of
representative of local health authorities,
provincial director of health and National
AIDS council to train and communicate
with workers. Allowance to include
transport, meals, accommodation and any
other reasonable allowances associated
expenses and equipment expenses

month

24

26.04

Allow for the engagement of specialist
HIV sub-contractor to deal with prevention
and awareness activities as per programme
to be approved by the Engineer

month

24

26.05

Allow for the preparation and submission
of monthly report for HIV/AIDS
awareness and prevention activities report
to be tabled at site meetings

month

24

26.06

Allow a Prime Cost (PC) sum of KShs.
3,000,000 for engagement of clinical
officer to train staff and sensetisation

Prov.
Sum

3,000,000.00

3,000,000.00

26.07

Extra Over item 26.06 for Contractor's
overheads and profits.

% of
item

BILL 26 TOTAL CARRIED TO SUMMARY PAGE
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REHABILITATION OF INNERCORE ESTATE ROADS

SUMMARY OF BILLS OF QUANTITIES

BILL DESCRIPTION AMOUNT (KES)

1 PRELIMINARY AND GENERAL ITEMS

SITE CLEARANCE AND TOPSOIL STRIPPING

EARTHWORKS

4
5
8 CULVERTS AND DRAINAGE WORKS
9 PASSAGE OF TRAFFIC

12 NATURAL MATERIAL FOR SUBBASE AND BASE

BITUMINOUS SURFACE TREATMENT AND SURFACE

I5 | DRESSING
| | BITUMINOUS MIX BASES BINDER COURSES AND
WEARING COURSES

20 ROAD FURNITURE

22 DAY WORKS

23 CONCRETE PAVING BLOCKS

25 ENVIRONMENTAL MITIGATION MEASURES

26 HIV/AIDS CAMPAIGN

SUB TOTAL A

Add of 3.0% for VOP

Add 3 % for contingency item

SUB TOTAL B

Add 14% VAT of SUB TOTAL B

GRAND TOTAL CARRIED TO FORM OF TENDER
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APPENDIX A1.01 TO BILL ITEM 1.01: FURNITURE AND EQUIPMENT FOR R.E.'S OFFICE

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE
(KSHS)

AMOUNT
(KSHS)

1. ENGINEER'S MAIN OFFICE AND
FURNITURE

A1.03/1.01

Executive desk 2.2 m x 0.9 m with six lockup
drawers

No

A1.03/1.02

Desk 2.2 m x 0.9 m with chair and three lockup
drawers

No

A1.03/1.03

Swivel Chair with arms

No

A1.03/1.04

Standard office chairs

No

A1.03/1.05

Typist's desk and chair

Set

A1.03/1.06

Lockable steel stationery cupboard, 1.2 m?,
lockable

No

A1.03/1.07

Medium size steel filing cabinet, 4 drawers
lockable

No

A1.03/1.08

Bookshelf, 1.5 m wide 3 shelves (for box files)
sliding glass door

No

A1.03/1.09

Conference table with 12 chairs

No

A1.03/1.10

Table 0.8m2surface area for making tea

No

A1.03/1.11

LAPTOP with Intel i7 3 GHz, 16GB DDR2 SDRAM
667MHz, 1 TB, DVD+/ -RW, 15" screen 1024x800
resolution, Compliant 100-240V / 50-60Hz, Internal
Wi-Fi Card & Bluetooth, Keyboard with touchpad
dual pointing device & external USB optical mouse,
Std stereo speakers, built-in - microphone &
headphone jacks, modem In-built with SIM slot,
100 Kbps Ethernet port RJ45, Latest Genuine
Windows Professional with license, Latest MS
Office Pro with license, Kaspersky Antivirus with
license Carry Case - One, PC Card slots - Card
reader, Battery type & life - 6 cell Li-lon battery up
to 5 hrs, Salient features - 1.3 Mega pixel Webcam
4 x 2.0 USB slots Security cable lock slot, Warranty
- 3years

No

A1.03/1.12

As item A.103/1.11 but similar approved branded
Desktp Computer with 20" TFT screen

No

A1.03/1.13

Provide and maintain Konica Minolta bizhub 220
or similar multifunctional colour/print system

No

A1.03/1.14

Colour Laser-jet printer , HP Color LaserJet
CP4025 or similar approved

No
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A1.03/1.15 | UPS 600 VA No 2
A1.03/1.16 | Electronic scientific calculator, Casio fx 992s or No 3
equivalent approved
Digital Camera, 16.1 Megapixel(min), 1920x1080
full HD movie recording, optical steadyShot, sweep
A1.03/1.17 | panorama, 2.7" LCD screen, minimum 5x digital No 1
zoom, multimedia card/SD 8GB memory, 12 scene
selection modes, all inclusive.
A1.03/1.18 | Refrigerator minimum capacity 6 cu. ft. No 1
A1.03/1.19 | Drinking water dispenser, hot/cold No 1
A1.03/1.20 | Cooker 2 plate electric cooker with oven and gill No 1
A1.03/1.21 | First Aid Kit No 4
A1.03/1.22 | Document binding machine No 1
A1.03/1.23 | Reams of A4 photocopying paper No 200
A1.03/1.24 | Reams of A3 photocopying paper No 50
Stapling machine Ofrex size 66 or similar with
A1.03/1.25 5000 staples No 2
A1.03/1.26 | Stapling machine Ofrex size 50 or similar with
5000 staples No 3
A1.03/1.27 | Paper punch No 4
A1.03/1.28 | Survey Books No 200
A1.03/1.29 | Field note books No 50
A1.03/1.30 | A4 Envelops 50No. per packet No 50
A1.03/1.31 | B5 Envelops 50No. per packet No 50
Sub-Total carried Forward
ITEM DESCRIPTION UNIT | QUANTITY RATE AMOUNT
(KSHS) (KSHS)
Sub-Total Brought Forward
3.0 SURVEY EQUIPMENT
A1.03/1.28 | Engineer's Digital level Machine including tripod No 100
and accessories B '
A1.03/1.29 | Surveyor's laser distance measuring equipment No 100
(200m range) B '
A1.03/1.30 | Two way radio Set 1.00
Total station complete with a field data collector
A1.03/1.31 | LEICA or similar including all accessories and Ne 1.00
supporting software
Total of Appendix to Bill Item 1.01 (Carried
Forward to Bill Ne 1.01)
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LOCATION MAPS
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KIFARU -MUTINDWA ROAD

4 Total Lenght =0.80KM
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FIGURE 1: TYPICAL CROSS SECTION
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FIGURE C.1 - CULVERT ENTRY / EXIT STRUCTURE TYFES

TYPE 1 (ENTRY AND EXIT) TYPE 3 (ENTRY AND EXIT)
g !
[ {
! {
====k R S E
==E=F ::F::
|
- | B1 {
I |
TYPE 2 (ENTRY ONLY!) TYPE 4 (ENTRY AND EXIT ON ACCESS)
| ]
| | ) I
-l == |
R N L L t
==i=== [ |
| M)
B2 Bl
| |
] i
NOTE:

Coding system has been used in describing the standardised designs of the
various culvert entry and exit structures. The code names consist of a
number

to specify shape and function as elaborated in above while the used
construction materials are identified through an alphabetic symbol as

follows:

A = Concrete block
B = Stone masonry
C = Dressed stones

An example code of “B2” would therefore stand for a drop inlet type
structure to be built in stone masonry.
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FIGURE C.5 - HEADWALL TYPE 3B (STONE MASONRY HEADWALLS)
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FIGURE C.6 - HEADWALL TYPE 4 ( FOR ACCESS CULVEKTS)
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FIGURE C.7- BEDDING AND HAUNCH PROFILES TYFES 1 & I

¥,
: 4
|

f
—_=
e h h
——
b-a— 7 %
| de Z s |
al d |a al d |a
[
Diameter 450 600 200 200
(D) (mm) {mm) {mm) 1450 (mm)| 600 (mm)|  (mm)
Dimensions in (m) _Dimensions in (m) ;
a Q.15 0.2 0.2 Q.15 0.2 0.2
b (\N .15 Q.15 Q.1 0.15 0.15
C 0.86 1.12 .48 086 1.12 1.48
d | 056 | 072 108 0.56 0.72 1.08
e 0.14 Q.18 Q.27 Q.28 0.36 0.54
f (min.) 0.34 0.45 Q.68 Q.34 0.45 0.68
g,
h 0.24 0.33 0.42 0.38 0.51 0.69
i .
{Concrete Volume in (m3/m) Volume in (m3/m)
016 | o3 0.48 0.2 037 | o056
Application | gy subgrade condition; - Fair to poor subgrade
- Overfill > % Diameter: Condition;
- Scasonal waterflow only. - Overfill > % Diameter,
- Scasonal watcerflow only.
{Remarks |- Use gravel material for back/ - Usc gravel material for
overfill. back/ overfill.
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FIGURE C.8 - BEDDING AND HAUNCH PROFILES TYPES Il & IV

PROFILE 1§ PROALE IV

Diameter 450 600 200 200
(D) (mm) (mm) (mm) 450 (mmY G600 (mm)| (mm)
Dimensions in (m) Dimensions in (m)
a 0.13 0.2 0.2 0.15 0.2 0.2
b 0l 0.15 0.15 0.1 0.15 0.15
c 0.86 112 1.48 0.86 | 1.12 | 148
d Q.56 0.72 1.08 0.56 Q.72 1.08
c 0.42 0.54 0.81 0.46 Q.52 0.7
fimin) | 023 | 03 | 045 0I5 | 015 | 0.15
2 015 | 015 | 0.5
h 0.52 Q.69 Q.96 0.81 1.02 1.38
i - - - 0.28 0.35 0.45
Koncrete ‘olume in (m3/m) Volume in (m3/m)
026 | 047 | o7 037 | o061 | o092
Application | pajr subgrade condition; - Fair 1o poor subgrade
- Overfill > % Diamcter, Condition;
- Scasonal waterflow only. - Overfill > % Diameter;
- Scasonal watcrflow only.
[Remarks |- Use gravel material for back/ Use gravel material for
overfill. back/ overfill.
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FIGURE C.8 - BEDDING AND HAUNCH PROFILES TYPES [l & IV

PROFILE I PROHALE IV

Diameter 450 600 200 200
(D) (mm) (mm) (mm) 4530 (mm) 600 (mm)| (mm)
Dimensions in (m) Dimensions in (m)
a 0.13 0.2 0.2 Q.15 0.2 0.2
b ol 0.15 0.15 0.1 0.15 0.15
c 0.86 1.12 1.48 086 | 1.12 | 148
d Q.56 0.72 1.08 0.56 0.72 1.08
c 0.42 0.54 0.81 0.46 0.52 0.78
flmin) | 023 | 03 | 045 0.15 0.15 0.15
2 015 | 045 | 0.45
h 0.52 0.69 0.96 0.81 1.02 1.38
1 028 Q.35 0.45
Koncrele ‘olume in (m3/m) ‘olume in (m3/m)
026 | o047 | o 037 | o061 | o092
I pplication | gy subgrade condition: - Fair to poor subgrade
- Overfill > % Diameter: Condition;
- Scasonal waterflow only. - Overfill > % Diameter;
- Scasonal waterflow only.
Remarks |- Use gravel material for back/ - Use gravel material for
overfill. back/ overfilL
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150mm GROUTED AN
STONE PITCHING
T 5 L
1
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)
20
_ STONE MASONRY TOE
X-SECTION X-X ON FOUR SIDES OF
STRUCTURE (200X300mm)
QUANTITIES TABLE
' RED
. DIMENSIONS
LTL.ES Song maoury G r\ljgtlh:i\t
section | i paching (=)
A B|C| D E
Excavabon (my)
A | 4000 1000 | €00 | 1000 | 4200 700 1.0 207
| ooco | w00 |eoo | 1000 | 40 | 1000 __1s0. | a3
'6'.00 o0 | 400 | 000 | 3000 70 1 120 13‘..‘0
'0020 1400 | 400 1000 3000 200 1.0 330
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FIGURE 2 ~ PUBLICITY SIGN
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