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CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

FORM OF BID 
 

(NOTE: The Appendix forms part of the Bid. Bidders are required to fill all the blank spaces in this 

form of Bid and Appendix)  

 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

TO: The Director General 

Kenya Urban Roads Authority  

P. O. Box 41727 - 00100, 

NAIROBI. 

 

Sir, 

 

1. Having examined the Conditions of Contract, Specifications, Bills of Quantities, and 

Drawings for the execution of the above named works we, the undersigned, offer to 

construct and install such works and remedy any defects therein in conformity with the 

said Bills of Quantities, Conditions of Contract, Specifications and Drawings for the sum of  

 

(Insert amount in words) 

……………………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

 (Insert amount in 

figures)……………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

As specified in the Appendix to Bid or such other sums as may be ascertained in accordance 

with the said Conditions. 

 

2. We undertake, if our bid is accepted, to commence the works within twenty-eight (28) 

days of receipt of the Engineer’s Order to Commence, and to complete and deliver the 

whole of the works comprised in the contract within the time stated in the Appendix to 

Form of Bid. 
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CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

3. If our bid is accepted we will, when required, obtain the guarantee of a Bank or other 

sureties (to be approved by you) to be jointly and severally bound with us in a sum not 

exceeding 5% of the above named sum for the due performance of the contract under the 

terms of a Bond to be approved by you. 

4. We agree to abide by this bid for the period of one hundred and twenty (120) days from 

the date fixed for receiving the same and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period. 

5. We understand that you are not bound to accept the lowest or any bid you may receive. 

6. On the basis of our previous experience we are fully experienced and competent in the type 

of work included in this BID and we have adequate financial resources to carry out the 

works described within the period for completion. We are in a position to fulfil the contract 

for which we have Bided. 

Dated this ………………………….. Day of ……………………… 20 …………….. 

Signature:……………………………in the capacity of ……………………….…………….. 

Duly authorized to sign bids on behalf of (Name of Bidder) …………………………… …………. 

……………………………………………………………..……………………………………………. 

(Address of Bidder): ……………………………………………………………………… 

(Name of Witness): ……………………………………………………………………… 

(Signature of Witness): ……………………………………………………………………… 

(Address of Witness): ……………………………………………………………………… 

(Occupation of Witness): ……………………………………………………………………… 

 

 

 

 

 

 

 



 

4 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 2: APPENDIX TO FORM OF BID 



 

5 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

APPENDIX TO FORM OF BID 
(This appendix forms part of the bid) 

 

DESCRIPTION 

 

Conditions 

of Contract 

Clause 

 

DETAILS 

Bid Security (Bank Guarantee Only)  500,000  

Employer 1.1 (a) (i) 
Director General 

Kenya Urban Roads Authority. 

Engineer 1.1 (a) (iv) 
Director (Urban Roads Development) 

Kenya Urban Roads Authority. 

Contract Documents 
5.1 (a) The language of the contract is English 

5.1 (b) The law in force is that of the Republic of Kenya  

Amount of Performance Security  

(Unconditional Guarantee from an 

institution published by PPRA) 

10.1 

The performance security shall be in the form of an 

unconditional guarantee from an institution 

published by PPRA) in the amount of Five (5) 

Percent of the Contract Price  

Access to Data 11.1 

Data made available by the Employer under 

Subclause 11.1 is open for inspection at the offices 

of Kenya Urban Roads Authority 

Programme to be submitted 14.1 
Not later than 21 (twenty-one) days after issuance 

of Order to Commence 

Cash Flow Estimate 14.3 
Not later than 21 (twenty-one) days after issuance 

of Order to Commence 

Minimum Amount of Third Party 

Insurance 
23.2 

Kshs. 5,000,000 (Kenya Shillings Five Million 

only) per occurrence, with the number of 

occurrences unlimited. 

Period for commencement, from 

Engineer’s Order to Commence 
41.1 

Not later than 28 (Twenty-Eight) days after Notice 

of Order to Commence 

Time for Completion 43.1 Eighteen (18) Months 

Amount of Liquidated Damages 47.1 0.05% of the Contract Price per day 

Limit of Liquidated Damages 47.1 5% (Five percent) of the Contract Price. 

Defects Liability Period 49.1 Twelve (12) Months 

Minimum Amount of Interim Payment 

Certificates 
60.2 Kshs. 10,000,000.00 

Retention Money 60.5 5% (five percent) of Interim Payment Certificates 

 

 

Signature of Bidder…………………………………….  Date ……………… 

 
(Failure to sign this appendix will imply the bidder doesn’t accept the above conditions and hence disqualified) 
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TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

 
 

DESCRIPTION 

 

Conditions 

of Contract 

CLAUSE 

 

DETAILS 

Limit of Retention Money 60.2 5 (five) percent of the Contract Price  

Number of Copies of monthly Statement and 

statements of Completion and Final 

Statement 

60.2 

60.3 

60.11 

60.12 

3 copies 

Time within which payment to be made after 

Interim Payment Certificate signed by 

Engineer 

60.4 90 days 

Time within which payment to be made after 

Final Payment Certificate signed by the 

Engineer 

60.4 

 

90 days 

Currency of Payment 60.6 Kenya Shillings only   

Appointer of Arbitrator  67.3 The Chartered Institute of Arbitrators (Kenya) 

Notice to Employer and Engineer 68.2 

The Employer’s address is: 

Director General 

Kenya Urban Roads Authority 

Barabara Plaza, Block D. 

P.O. Box 41727 – 00100 

NAIROBI. 

 

Tel. +254 020 8013844 

 

Email: info@kura.go.ke, Web:www.kura.go.ke 

 

The Engineer’s address is: 

Director (Urban Roads Development) 

Kenya Urban Roads Authority 

Barabara Plaza, Block D, Airport Road 

P.O. Box 41727 – 00100 

NAIROBI. 

 

Tel. +254 020 8013844 

Email: info@kura.go.ke, Web:www.kura.go.ke 

 
 

 

 

 

Signature of Bidder…………………………………….…….  Date …………………… 

 
 
 

(Failure to sign this appendix will imply the bidder doesn’t accept the above conditions and hence disqualified) 

 

mailto:info@kura.go.ke
http://www.kura.go.ke/
mailto:info@kura.go.ke
http://www.kura.go.ke/
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CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 
 

CONDITIONS OF 
CONTRACT 

AMOUNT/DESCRIPTION 

CONDITION
S OF 

CONTRACT 
CLAUSE 

Approximate 
Weightings for Price 
Adjustment Formula 

See Table A below 70.3 

Weightings and 
Indices 

Where necessary, in the table B below, bidders shall (a) indicate their 
amounts of local currency payment, (b) indicate their proposed source 
and base values of indices for the different foreign currency elements 
of cost, (c) derive their proposed weightings for local and foreign 
currency payment as indicated in table B below, and (d) list the 
exchange rates used in the currency conversion  

70.3 , 70.4 
and 70.5 

 

Table A  Approximate Weightings for Price Adjustment 

Description of Index % Range of Weighting a 

(a) Fixed (“A”) 

(b) Labour 

(c) Fuels and Lubricants 

(d) Equipment and Spares 

(e) Cement  

(f) Reinforcement and Steel 

products 

(g) Explosives 

(h) Bitumen and Bituminous 

products 

8 

10-15 

15-25 

15-25 

10-15 

5-10 

 

1 – 5 

15 - 18 

Total 100 

 

NOTE: a Denotes that this should be used as guidance to bidders and for purpose of checking their submissions, 

the Employer has estimated and provided a range of acceptable weightings for related major construction inputs 

in accordance with the potential range of construction methodologies, based on estimated cost in a common 

currency. 
 

Table B: Bidder’s proposed weighting 

Index Code 
Index 

Description 
Source of Index 

Base value and date 

 

Bidder’s proposed 

weighting 

 Non adjustable 

 

Civil Engineering 

Cost Indices from 

Kenya National 

Bureau of Statistics. 

For equipment & 

spares, the official 

indices from source 

country shall apply 

The Indices prevailing at 

28days before tender 

submission deadline shall 

apply 

  

a:_______  

b: _______ 

c: _______ 

d: _______ 

e: _______ 

f: _______ 

g: _______ 

h: _______ 

    Total 1.00 
 

Signature of Bidder…………………………………….……Date …………………… 
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(Failure to sign this appendix will imply the bidder doesn’t accept the above conditions and hence disqualified) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 3: STANDARD FORMS AND SCHEDULES OF SUPPLEMENTARY 

INFORMATION 
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CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

STANDARD FORMS & SCHEDULES OF SUPPLEMENTARY 

INFORMATION 
 

STANDARD FORMS .............................................................................................................................................. 10 

3.1 BANK GUARANTEE FOR ADVANCE PAYMENT ..................... ERROR! BOOKMARK NOT DEFINED. 
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3.11 MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT ........................................................... 24 
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3.16 SCHEDULE OF COMPLETED CIVIL WORKS CARRIED OUT BY THE BIDDER IN THE LAST FIVE YEARS
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CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

FORM OF BID SECURITY 
 

Note: The bidder shall complete only this Form of guarantee. No other Form of Bid Bond or any other 

forms of security will be accepted. Bidders who fail to comply with this requirement will be disqualified. 
 

WHEREAS [Name of bidder] 

………………………………………………………………………………………………………… 

  

………………………………………………………………………………………………………… 

 

(herein after called “the Bidder”) has submitted his bid dated ………………….…………………… 

 

for the NGONG ROAD FOOTBRIDGES:  

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 
 

hereinafter called “the bid” 

KNOW ALL MEN by these presents that we [Name of Bank] 

……………………………………………………………………………………………...………… 

………………………………………………………………………………………………………… 

 

 of [Name of Country]  

 

………………………………………………………………………………………………………… 

having our registered offices at  

 

………………………………………………………………………………………………………… 

(hereinafter called the Bank) are bound unto the Director General, Kenya Urban Roads Authority 

(hereinafter called “The Employer”) in the sum of  

 

(in words Kshs)……………………………………………………………………………………. 

 

………………………………………………………………………………………………….…… 

 

(In figures Kshs)…………………………………………………………………………………… 

 

for which payment will be well and truly made to the said Employer the Bank binds itself, its successors 

and assigns by these presents. 

 

Signed for the said Bank this …………………………….day of ……………….20………………. 

 

THE CONDITIONS of this obligation are: 
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TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

1. If the bidder withdraws his Bid during the period of bid validity specified by the Bidder on 

the Bid Form; or 

2. If the Bidder having been notified of the acceptance of his bid by the Employer during the 

period of Bid Validity 

(i) fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders when required or 

 

(ii) fails or refuses to furnish the Performance Security, in accordance with the Instructions 

to Bidders. 

 

We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that in 

his demand the Employer will note that the amount claimed by him is due to him owing to 

the occurrence of any of the above conditions, specifying the occurred condition or 

conditions. 

 

This guarantee will remain in force up to and including thirty (30) days after the date of 

expiration of the bid validity, as stated in the Instructions to Bidders.  

 

At the request of the Employer the Bid validity period may be extended by mutual agreement between 

the Employer and the Bidder and we undertake to extend the validity of this surety accordingly without 

you having to inform us of such an extension of the Bid validity period if within this period the Bidder 

has been notified of the acceptance of his Bid. This Surety shall remain valid up to the time the Contract 

Agreement has been executed. 

 

AUTHORIZED SIGNATURE OF THE BANK  

 

……………………………………………………………….. 

 

NAME OF SIGNATORY  

 

………………………………………………………… DATE……………… 

 

TITLE OF SIGNATORY ………………………………………………………………….. 

 

NAME OF THE WITNESS ………………………………………………………………….. 

 

SIGNATURE OF THE WITNESS ……………………………… DATE …………………. 

 

ADDRESS OF THE WITNESS ……………………………………………………… 
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CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

3.1 FORM OF INVITATION FOR BIDS 
 

_______________________ [date] 
 
 
To: _____________________________________[name of Contractor] 
 
 _____________________________________[address] 
 
 _____________________________________ 
 
 _____________________________________ 
 
Dear Sirs: 
 
Ref: NGONG ROAD FOOTBRIDGES:  

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 
 
You have been invited to bid for the above project. 
 
We hereby invite you and other bidders to submit a bid for the execution and completion 
of the above Contract. 
 
A complete set of bid documents may be purchased by you from: Kenya Urban Roads 
Authority, P.O. Box 41727 – 00100, Nairobi, Kenya, Barabara Plaza, Block D, Airport Road 
P.O. Box 41727 – 00100 NAIROBI, Tel. No. 254-020-8013844, email: info@kura.go.ke, 
Web: www.kura.go.ke 
 
Upon payment of a non-refundable fee of Kshs. 1,000/- (Kenya Shillings: One thousand 
only) 
All bids must be accompanied by One (1) number of copy of the same and a security in the 
form and amount specified in the bidding documents, and must be delivered to The 
Director General, Kenya Urban Roads Authority, P.O. Box 41727 – 00100, Nairobi, Kenya, 
Barabara Plaza, Block D, Airport Road P.O. Box 41727 – 00100 NAIROBI., Tel. No. 254-
020-8013844, email: info@kura.go.ke, Web: www.kura.go.ke on or before the date and 
time indicated in the Tender Notice, or subsequent Addenda as the case may be. Bids will be 
opened immediately thereafter, in the presence of bidders’ representatives who choose to 
attend. 
 
Please confirm receipt of this letter immediately in writing by cable/facsimile or telex. 
Yours faithfully, 
 
 
 
_______________________________________________________ (Authorised Signature) 
 
 
__________________________________________________________(Name and Title) 
 

mailto:info@kura.go.ke
http://www.kura.go.ke/
mailto:info@kura.go.ke
http://www.kura.go.ke/
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TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

3.2 LETTER OF ACCEPTANCE 
[Letter head paper of the Employer] 
 
 
      ______________________________ [date] 
 
 
To: ___________________________________________________[name of the Contractor] 
 

_______________________________________________________ 

_______________________________________________________ 

____________________________________________________ [address of the Contractor] 

 

Dear Sir, 

 

This is to notify you that your Bid dated ________________________for the execution of  

NGONG ROAD FOOTBRIDGESS  

TENDER No.: KURA/DEV/HQ/337/2019-2020  

For the Contract Price of 

Kshs._________________________________________________[amount in figures] Kenya 

Shillings_____________________________________________(amount in words) in 

accordance with the Instructions to Bidders is hereby accepted. 

You are hereby instructed to proceed with the execution of the said Works in accordance with 
the Contract documents. 

Authorized Signature  

 

………………………………………………………………………………….. 

Name and Title of Signatory  

 

………………………………………………………………………….. 

Attachment: Agreement 
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CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

 

3.3 FORM OF AGREEMENT 
 

THIS AGREEMENT, made the______ day of______20______ between the Director 
General, Kenya Urban Roads Authority, Barabara Plaza, Block D, Airport Road P.O. 
Box 41727 – 00100 NAIROBI., Nairobi (hereinafter called “the Employer”) of the 
one part AND 
____________________________________________of [or whose registered office 
is situated at] 
_________________________________________________________________ 
(hereinafter called “the Contractor”) of the other part. 
 
WHEREAS THE Employer is desirous that the Contractor executes NGONG ROAD 

FOOTBRIDGES. 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 
(hereinafter called “the Works”) located in Nairobi County and the Employer has 
accepted the bid submitted by the Contractor for the execution and completion of 
such Works and the remedying of any defects therein for the Contract Price of Kshs. 
________________[Amount in figures], Kenya 
Shillings_____________________________________________[Amount in words]. 
 
NOW THIS AGREEMENT WITNESSETH as follows: 

 
1. In this Agreement, words and expressions shall have the same meanings as 

are respectively assigned to them in the Conditions of Contract hereinafter 
referred to. 
 

2. The following documents shall be deemed to form and shall be read and 
construed as part of this Agreement: 
 

(i) Letter of Acceptance 

(ii) Form of Bid and Appendix to Form of Bid  

(iii) Conditions of Contract, Part I 

(iv) Conditions of Contract, Part II 

(v) Specifications 

(vi) Drawings 

(vii) Priced Bill of Quantities 
 
All aforesaid documents are hereinafter referred to as "The Contract". 
 

3. In consideration of the payment to be made by the Employer to the 
Contractor, the Contractor hereby covenants with the Employer to execute, 
complete and maintain the works in conformity in all respects with the 
provisions of the Contract. 
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TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

4. The Employer hereby covenants to pay the Contractor in consideration of the 
execution, completion and maintenance of the works the Contract Price at 
the times and in the manner prescribed by the Contract. 

 

IN WITNESS WHEREOF the parties hereto have caused their respective common seals to be 

hereto affixed (or have hereunto set their respective hands and seals) on the day and year 

first above written. 

 

SIGNED AND DELIVERED 

 

By the said Employer:  ……………………………………………………….. 

(Director General, Kenya Urban Roads Authority) 

 For and on behalf of the said Employer. 

 

In the presence of:  ……………………………………………………….. 

     (Name and Designation of Witness) 

 

……………………………………………………….. 

     (Signature of Witness) 

 

 

    ……………………………………………………….. 

     (Address of witness) 

 

By the said Contractor: ……………………………………………………….. 

 

 

In the presence of:  ……………………………………………………….. 

     (Name and Designation of Witness) 

 

……………………………………………………….. 

     (Signature of Witness) 

 

    ……………………………………………………….. 

     (Address of witness) 
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3.4 PERFORMANCE BANK GUARANTEE (UNCONDITIONAL) 
 
To: Director General 

Kenya Urban Roads Authority 
P.O. Box 41727 - 00100 
NAIROBI 

 
 
Dear Sir, 
 
WHEREAS _______________________________________ (hereinafter called “the Contractor”) has 

undertaken, in pursuance of Contract No. ……………….. dated …………………… to execute 

NGONG ROAD FOOTBRIDGES :  

TENDER No.: KURA/DEV/HQ/337/2019-2020 (hereinafter called “the Works”); 
 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 
you with a Guarantee by an institution published by PPRA for the sum specified therein as security 
for compliance with his obligations in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of 
the Contractor, up to a total of Kshs. _____________ (amount of Guarantee in figures) Kenya 
Shillings_______________________________________________________ 
___________________________________________________ (amount of Guarantee in words), and 
we undertake to pay you, upon your first written demand and without cavil or argument, any sum 
or sums within the limits of Kenya Shillings _______________________ 
____________________________________________________ (amount of Guarantee in words) as 
aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum 
specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the Contractor before 
presenting us with the demand. 
 
We further agree that no change, addition or other modification of the terms of the Contract or of 
the Works to be performed there under or of any of the Contract documents which may be made 
between you and the Contractor shall in any way release us from any liability under this Guarantee, 
and we hereby waive notice of any change, addition, or modification. 
 
This guarantee shall be valid until the date of issue of the Certificate of Completion. 
 
 
SIGNATURE AND SEAL OF THE GUARANTOR __________________________________ 
 
 
Name of Bank: ______________________________________________________________ 
 
 
Address: __________________________________________________________________ 
 
Date: _____________________________________________________________________ 
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3.5 FORM OF LETTER OF NOTIFICATION OF AWARD 
 

Director General 
Kenya Urban Roads Authority 
P.O. Box 41727 - 00100 
NAIROBI 

To: ……………………………………………………………………….. 
……………………………………………………………………….. 

……………………………………………………………………….. 

 
RE: Bid No. ……………………………………………………………………….. 
 

NGONG ROAD FOOTBRIDGES:  

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 
This is to notify that the contract (s) stated below under the above mentioned Bid have been awarded 
to you. 
…………………………………………………………………………………………………………. 

…………………………………………………………………………………………………………. 

…………………………………………………………………………………………………………. 

 
1. Please acknowledge receipt of this letter of notification signifying your acceptance. 
 
2. The contract/contracts shall be signed by the parties within 30 days of the date of this letter but 

not earlier than 14 days from the date of the letter. 
 
3. You may contact the officer(s) whose particulars appear below on the subject matter of this 

letter of notification of award.  
 

(FULL PARTICULARS): 
 
Director (Urban Road & Design) 
Kenya Urban Roads Authority 
P. O. Box 41727 - 00100 
Nairobi 
 
Telephone: +254 020 8013844 
 
Email:  info@kura.go.ke, Web: www.kura.go.ke.  
 
 
 
 
 
………………………………………… 
SIGNED FOR DIRECTOR GENERAL 

mailto:info@kura.go.ke
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SCHEDULES OF SUPPLEMENTARY INFORMATION 
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3.6 BID QUESTIONNAIRE 
 
Please fill in block letters. 

 
 

1. Full names of Bidder….………………………………………………………………………. 

………………………………………………………………………………………………….. 

 

2. Full address of Bidder to which Bid correspondence is to be sent (unless an agent has been 

appointed below)………………………………………………………………….. 

………………………………………………………………………………………………….. 

 

3. Telephone number (s) of Bidder…………………………………………………................ 

………………………………………………………………………………………………….. 

 

4. Telex address of Bidder……...………………………………………………………………. 

………………………………………………………………………………………………….. 

 

5. Name of Bidder’s representative to be contacted on matters of the Bid during the Bid 

period…………………………………………………………………………………………… 

………………………………………………………………………………………………….. 

 

6. Details of Bidder’s nominated agent (if any) to receive Bid notices. This is essential if the 

Bidder does not have his registered address in Kenya (name, address, telephone, 

telex)………………………………………………………….............................. 

………………………………………………………………………………………………….. 

………………………………………………………………………………………………….. 

………………………………………………………………………………………………….. 

 

Signature of Bidder ….………………………………………………………………………. 

 

 

Make copy and deliver to the Director General, Kenya Urban Roads Authority. 
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3.7 CONFIDENTIAL BUSINESS QUESTIONNAIRE 
 

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2 (c) and 2 
(d) whichever applies to your type of business. 

 

You are advised that it is a serious offence to give false information on this Form. 

 

Part 1 – General: 

 

Business Name: ………………………………………………………………………………………... 

 

Location of business premises: ………………………………Country/Town……………………… 

 

Plot No……………………………………………………………Street/Road ………………………. 

 

Postal Address…………………………………………………………. Tel No……………………… 

 

Nature of Business……………………………………………………………………………………... 

 

Current Trade Licence No……………………………… Expiring date………….…………….…… 

 

Maximum value of business which you can handle at any time: Kshs. ………………………….. 

 

 

Name of your bankers…………………………………………………………………..............…….. 

 

Branch…………………………………………………………………………………………………… 

 

Part 2 (a) – Sole Proprietor: 

 

Your name in full………………………………………………….………… Age……………………. 

 

Nationality…………..………………… Country of Origin…………………………………………… 

 

*Citizenship details …………………………………………………………………………………… 
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Part 2 (b) – Partnership: 

 

Give details of partners as follows: 

 

Name in full   Nationality   *Citizenship Details Shares 

 

1 …………………… ………………….… …………………… …………… 

2 …………………… …………………… …………………… …………… 

3 …………………… ……………………. …………………… …………… 

 

Part 2(c) – Registered Company: 

 

Private or public………………………………………………………………………………………… 

 

State the nominal and issued capital of the Company 

 

Nominal Kshs…………………………………………………………………………………………… 

 

Issued Kshs……………………………………………………………………………………………... 

 

Give details of all directors as follows: 

 

Name in full   Nationality   *Citizenship Details Shares 

 

1 …………………… ………………….… …………………… …………… 

2 …………………… …………………… …………………… …………… 

3 …………………… ……………………. …………………… …………… 

4 …………………… ……………………. …………………… …………… 

 

Part 2(d) – Interest in the Firm: 

 

Is there any person/persons in Kenya Urban Roads Authority who has interest in this firm?  
 

Yes**  

  

No**  

  

** Tick (√) to agree as necessary (Compulsory) 

 

I certify that the information given above is correct. 

 

………………………   ………………………   …………… 

(Title)     (Signature)    (Date) 

 

* Attach proof of citizenship (Certified Copy of National ID or Passport) (Compulsory) 

* Attach certified copy of Form CR 12 (Compulsory) 
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3.8 SCHEDULE OF MATERIALS BASIC PRICES 
(Ref: Clause 70 of Conditions of Contract) 
 

 
Item 
No. 

 
Description 

 
Country 
of Origin 

Name of 
Supplier 

unit Unit Price 
Kshs. 

1.  Cut-back Bitumen MC 30 in bulk  
 

 Litre  

2.  
Cut-back Bitumen MC 30 in 
drums 

 
 

 Litre  

3.  Bitumen 80/100 in bulk  
 

 Kg  

4.  Bitumen 80/100 in drums   
 

 Kg  

5.  Bitumen Emulsion K1-60 in bulk  
 

 Litre  

6.  
Bitumen Emulsion K1-60 in 
drums 

 
 

 Litre  

7.  Cut-back Bitumen MC 70 in bulk  
 

 Litre  

8.  
Cut-back Bitumen MC 70 in 
drums 

 
 

 Litre  

9.  Petrol, Regular Grade  
 

 Litre  

10.  Petrol, Premium/ super Grade  
 

 Litre  

11.  Automotive Diesel Fuel  
 

 Litre  

12.  Industrial Diesel Oil  
 

 Litre  

13.  Kerosene Fuel  
 

 Litre  

14.  Cement  
 

 Tonne  

15.  Flex beam Guardrail  
 

 Metre  

16.  Gabion Mesh  
 

 M2  

17.  Reinforcing Steel  
 

 Tonne  

18.  Lime 
 
 

 Tonne  

19.  Structural Steel   Tonne  
 
I certify that the above information is correct. 
 
……………………………  …………………………  ……………………… 
(Title)     (Signature)   (Date) 
 

The prices inserted above shall be those prevailing 28 days before the submission of Bids and shall be 
quoted in Kenya Shillings using the exchange rates specified in the Appendix to Form of Bid. 
 

Prices of imported materials to be quoted CIF Mombasa or Nairobi, as appropriate, depending on 
whether materials are imported by the Bidder directly or through a local agent. 
 

Transportation costs for imported materials to be quoted from Mombasa or Nairobi as appropriate to 

mid-point of NGONG ROAD FOOTBRIDGES 

TENDER No.: KURA/DEV/HQ/337/2019-2020 depending on whether materials are 

imported directly by the Bidder or through a local agent. 

Bidders SHALL attach confirmation of prices from the Supplier  
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3.9 MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT 
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The Bidder shall enter in this schedule all major items of plant and equipment which he proposes to 

bring to site. Only reliable plant in good working order and suitable for the work required of it shall be 

shown on this Schedule. Summary of the same shall be entered in Section 5: Qualification Criteria, Part 

7. 

I certify that the above information is correct. 

 

………………………   ………………………   …………… 

(Title)     (Signature)    (Date) 
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3.10 SCHEDULE OF LABOUR BASIC RATES 
(Reference: Clause 70 of Conditions of Contract) 
 

 
LABOUR CATEGORY 

UNIT 
(MONTH/SHIFT/HOUR) 
 

 
RATES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 

 
Categories to be generally in accordance with those used by the Kenya Building Construction and 
Engineering and Allied Trades Workers’ Union. 
 
 

………………………   ………………………   …………… 

(Title)     (Signature)    (Date) 
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3.11 DETAILS OF SUBCONTRACTORS 
 
If the Bidder wishes to sublet any portions of the Works under any heading, he must give below 
details of the subcontractors he intends to employ for each portion. 
 
Failure to comply with this requirement may invalidate the bid. 

 
(1) Portion of Works to be sublet: ……………………………………………………………… 

 
(i) Full name of Subcontractor and address of head office: 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

 
(ii) Subcontractor’s experience of similar works carried out in the last 3 years with 

contract value: 
 

Similar Works      Contract Value 
1  ……………………………………………………  ……………………… 

2 .…………………………………………………..  ……………………… 

3 ……………………………………………………  ……………………… 

 
(2) Portion of Works to sublet: ……………………………………………………………….….. 
 

(i) Full name of sub-contractor and address of head office: 
……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

……………………………………………………………………………………………… 

 
(ii) Sub-contractor’s experience of similar works carried out in the last 3 years with 

contract value: 
 

Similar Works      Contract Value 
1  ……………………………………………………  ……………………… 

2  .…………………………………………………..  ……………………… 

3 ……………………………………………………  ……………………… 

 

…………………………….      …………… 
[Signature of Bidder)       (Date) 
 
 
Note: Bidders shall attach certified copies of letters of award (for each listed project), 

certified copies of completion certificates or evidence of executed works (for non-
completed projects) performed by subcontractors listed above. 
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3.12 CERTIFICATE OF BIDDER’S VISIT TO SITE 

 
This is to certify that 

 

[Name/s]…………………………………………………………………………………………… 

 

……………………………………………………………………………………………………… 

 

Being the authorized representative/Agent of [Name of bidder]  

 

…………………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

 

Voluntary visited of the site of the works for the NGONG ROAD FOOTBRIDGES :  

TENDER No.: KURA/DEV/HQ/337/2019-2020 held on 

 

………………………..day of……………………………20……………….. 
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3.13 FORM OF WRITTEN POWER OF ATTORNEY 
 
The Bidder shall state here below the name(s) and address of his representative(s) who is/are 

authorized to sign the document and receive on his behalf correspondence in connection with the 

Bid. 

(The Bidder consisting of a joint venture shall state here below the name and address of his 

representative who is authorised to receive on his behalf correspondence in connection with the 

Bid.) 

 

………………………………………………………….. 

(Name of Bidder's Representative in block letters) 

 

………………………………………………………….. 

(Address of Bidder's Representative) 

 

………………………………………………………….. 

(Signature of Bidder's Representative) 

 

 

Alternate: 

 

 

………………………………………………………….. 

(Name of Bidder's Representative in block letters) 

 

 

………………………………………………………….. 

(Address of Bidder's Representative) 

 

 

………………………………………………………….. 

(Signature of Bidder's Representative) 

 

 

 

*To be filled by all Bidders.  

* Bidders must provide a separate written power of Attorney 

*Both representative and alternate must attach a certified copy of National Identification card or 

Passport. 
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KEY PERSONNEL 
 
 
DESIGNATION 

 
NAME 

 
NATIONALITY 
 

SUMMARY OF QUALIFICATIONS AND 
EXPERIENCE 

 

 

Headquarters:  

1. Director 

2.  

3. 

Etc. 

 
 

  
Qualifications 

General 
experience 

(Yrs) 

Specific 
experience 

(Yrs) 

   

Site Office: 

1. Site Agent 

2.  

3.  

4.  

5. 

etc. 

 
 

  

   

 
Note: The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s 
headquarters and from the Contractor’s site office to direct and execute the work together with their 
qualifications, experience, position held and nationality in accordance with Clause 15.2 and 16.3 of 
the Conditions of Contract Part II (where required, use separate sheets to add extra data for column 
4). Bidders shall attach certified copies of academic certificates, valid practicing licenses, and CVs of 
all key staff. 
 
 
 
 
I certify that the above information is correct. 
 
 
 
…………………………   ……………………   ……………. 
(Title)     (Signature)    (Date) 
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3.14 SCHEDULE OF CIVIL WORKS CARRIED OUT BY THE BIDDER IN THE LAST FIVE 
YEARS 

 
 
DESCRIPTION OF 
WORKS AND CLIENT 

 
TOTAL VALUE OF WORKS 

(KSHS)* 
 

CONTRACT 
PERIOD 
(YEARS) 

 
YEAR COMPLETED 

 
 
A. Completed Works 

 
 
 
 
 
 
 
 
 
B. Non-completed 

Works 

 

 

 

 

 

 

 

 

 

C. Specific 

Construction 

Experience 

 

 

 
 
 
 
 
 
 

   

 
Note: Bidders shall attach certified copies of letters of award (for each listed project), certified copies 
of completion certificates or evidence of executed works (for non-completed projects). 
 
I certify that the above Civil Works were successfully carried out by ourselves. 
 
 
…………………………   …………… 
(Signature)    (Date) 
 
*Value in Kshs. using Central Bank of Kenya mean exchange rate at a reference date 28 days before 
the date of bid opening. 
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3.15 SCHEDULE OF PROJECTS CURRENTLY IN PROGRESS 
 

 
DESCRIPTION 
OF WORK AND 
CLIENT 
 

 
CONTRACT 
PERIOD 

 
DATE OF 
COMMENCE-
MENT 

 
DATE OF 
COMPLETION 

 
TOTAL VALUE 
OF WORKS 
(KSHS.) 

 
PERCENTAGE 
COMPLETED TO 
DATE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

 
Note:  
1. Bidders shall attach certified copies of letters of award (for each listed project) and any certified 
evidence for executed works e.g copy of recent payment certificate. 
 
2. Bidders must indicate all their on-going works as at the time of bidding. Any non-disclosure shall 
constitute non-responsiveness) 
 
I certify that the above Civil Works are being carried out by ourselves and that the above information 
is correct. 
 
 
…………………………  ……………………… 
 (Signature)   (Date) 
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3.16 FINANCIAL STANDING 
 

1 Submit copies of audited profit and loss statements and balance sheet for the last Three calendar 

years with certified English translation where appropriate. 

2 Give turnover figures for each of the last Three (3) financial years. Quote in millions and 

decimal thereof. 

 

 Year (20….) Year (20….) Year (20……) 

Kshs. ‘000,000 Kshs. ‘000,000 Kshs. ‘000,000 

Road works    

Other civil Engineering works    

Other (specify)    

Total    

 

SUMMARY OF ASSETS AND LIABILTIES OF THE AUDITED FINANCIAL STATEMENTS OF THE LAST 

THREE (3) FINANCIAL YEARS. 

 

 
Year (20…..) Year (20….) Year (20….) 

Kshs. ‘000,000 Kshs. ‘000,000 Kshs. ‘000,000 

1. Total Assets    

2. Current Assets    

3. Bank Credit Line Value    

4. Total Liabilities    

5. Current Liabilities    

6. Net Worth (1-4)    

7. Working capital (2+3-4)    

 

(a) Name/Address of Commercial Bank providing credit line, if any 

 

………………………………………………………………………… 

 

………………………………………………………………………… 

 

(b) Total amount of credit line Kshs……………………………………… 

 

Attach Bank certified copies of financial bank statements of the last Six (6) months. 

 

Attach a Bank certified copy of Undertaking of the Bank to providing the credit, if any. 
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3.17 OTHER SUPPLEMENTARY INFORMATION 
 

1. Financial reports for the last Three years, balance sheets, profit and loss statements, 
auditors’ reports etc. List them below and attach copies. 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
 

2. Evidence of access to financial resources to meet the qualification requirements. 
Cash in hand, lines of credit etc. List below and attach copies of supporting 
documents 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
 

3. Name, address, telephone, telex, fax numbers of the Bidder’s Bankers who may 
provide reference if contacted by the Employer. 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
………………………………………………………………………………………………… 
 

4. Information on current litigation / arbitration  in which the Bidder is involved. 
 

 
OTHER PARTY (IES) 

 
CAUSE OF DISPUTE 

 
AMOUNT INVOLVED 

(KSHS) 
 

 
 
 
 
 
 
 
 
 
 
 

  

 
I certify that the above information is correct. 

 
 

…………………..…………  …………… 
 (Signature)    (Date) 
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3.18 DECLARATION FORM 
 

     Date: ……………… 

To: Director General 
Kenya Urban Roads Authority 
P.O. Box 41727 - 00100 
NAIROBI 

 

 

The Bidder (name and address) …………………………………………………………………….. 

…………………………………………………………………………………………………………… 

…………………………………………………………………………………………………………… 

…………………………………………………………………………………………………………… 

…………………………………………………………………………………………………………… 

declares the following: 

 

(a) Has not been debarred from participating in public procurement. 

(b) Has not been involved in and will not be involved in corrupt and fraudulent practices 

regarding public procurement. 

 

…………………  ………………… 

 (Signature)    (Date) 

 

 

 

Official Stamp: ……………………………………………………………………….. 

 

(To be signed by authorized representative and officially stamped) 
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3.19 ANTI CORRUPTION DECLARATION / COMMITMENT / PLEDGE FORM 
 

I/We …………………………………………………………………………… of Post Office Box 

…………………………………………………………. declare that I/ We recognize that Public 

Procurement is based on a free, fair and competitive tendering process which should not be open 

to abuse. 

 
I/We ……………………………………………………………………….. Declare that I/We 

will not offer or facilitate, directly or indirectly, any inducement or reward to any public 

officer, their relations or business associates, in connection with tender No. 

………………………………………………. for or in the subsequent performance of the 

contract if I/We am/are successful. 

Signed by ……………………………… C.E.O. or Authorized Representative.  

Name …………………………………………….. 

 
Designation……………………………….. 

Signature……………………………………. 

Date……………………………………….. 

In case of sub-contracting 
 
 
 

Signed by ………………………………….. CEO of the firm to be subcontracted 
 
 

Name…………………………………………… 

Designation…………………………………….. 

Signature………………………………….  

Date……………………………………….. 
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CONDITIONS OF BID AND INSTRUCTIONS TO BIDDERS 
 

A. GENERAL 

1 SCOPE OF BID 

1.1 The Employer, as defined in the Conditions of Contract Part II hereinafter “the Employer” 

wishes to receive bids for the construction of works as described in Section 1, clause 101 and 

102 of the Special Specifications –“Location and extent of the Works” 

1.2 The successful bidder will be expected to complete the Works within the period stated in the 

Appendix to Bid from the date of commencement of the Works. 

1.3 Throughout these bidding documents, the terms bid and BID and their derivatives 

(bidder/Bidder, bid/Bided, bidding/Bidding etc.) are synonymous, and day means calendar 

day. Singular also means plural. 

2 SOURCE OF FUNDS 

2.1 The source of funding is the Government of Kenya (Development Vote) 

 

3 CORRUPT PRACTICES 

3.1 The Government requires that the bidders, suppliers, sub-contractors and supervisors 

observe the highest standard of ethics during the procurement and execution of such 

contracts. in this pursuit of this policy, the government; 

(a) Defines for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or soliciting of 

anything of value to influence the action of a public official in the procurement 

process or in the execution, and 

(ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the 

Employer, and includes collusive practices among bidders ( prior to or after bid 

submission) designed to establish bid prices at artificial, non-competitive levels 

and to deprive the Employer of the benefits of free and open competition 

(b) Will reject a proposal for award if it determines that the Bidder recommended for 

award has engaged in corrupt or fraudulent practices in competing for the Contract, 

and 

(c) Will declare a firm ineligible, either indefinitely or for a stated period of time, to be 

awarded a government contract if it at any times determines that the firm has engaged 

in corrupt or fraudulent practices in competing for, or in executing, a Government 

financed contract. 
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4 ELIGIBLE BIDDERS 

4.1 This invitation to bid is open to all Bidders who are legally registered or incorporated in the 

Republic of Kenya as of the time of bid submission. Registration with the National 

Construction Authority (NCA) in category stated in the invitation to tender / tender notice. 

4.2 Bidders shall not have a conflict of interest. Bidders shall be considered to have conflict of 

interest, if they participated as a consultant in the preparation of the design, documentation 

or technical specifications of the works that are the subject of this bidding other than as far 

as required by the Employer.  

4.3 A firm that is under a declaration of ineligibility by the Employer in accordance with clause 

3, at the date of submission of the bid or thereafter, shall be disqualified. 

4.4 Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, 

as the Employer shall reasonably request. 

 

5 QUALIFICATION OF THE BIDDER 

5.1 Bidders shall as part of their bid: 

(a) Submit a written power of attorney authorizing the signatory of the bid to commit 

the bidder; and 

(b) Update any information submitted with their bids and update in any case the 

information indicated in the schedules and continue to meet the minimum threshold 

criteria set out in the bid documents. 

5.2 As a minimum, Bidders shall provide latest information set out below: 

(a) evidence of access to lines of credit and availability of other financial resources 

(b) financial predictions for the current year and the two subsequent years, including 

the effect of known commitments 

(c) current work commitments  

(d) current litigation information; and 

(e) availability of critical equipment 

(f) Availability of key technical personnel 

(g) Similar work experience 

(h) History of non performing contracts 

(i) Details of sub-contractors if any 

5.3 Bidders shall also submit proposals of work methods and schedule in sufficient detail to 

demonstrate the adequacy of the bidder’s proposals to meet the technical specifications and 

the completion time referred to in Clause 1.222. 

5.4 In case of a joint venture, the following shall apply: 

(a) The bid, and in case of a successful bid, the Form of Agreement, shall be signed so 

as to be legally binding on all partners. 
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(b) One of the partners shall be nominated as being in charge, and this authorization 

shall be evidenced by submitting of a power of attorney signed by legally 

authorized signatories of all the partners 

(c) The partner in charge shall be authorized to incur liabilities and receive 

instructions for and on behalf of any and all partners of the joint venture and the 

entire execution of the contract including payment shall be done exclusively with 

the partner in charge 

(d) All partners in a joint venture shall be liable jointly and severally for the execution 

of the contract in accordance with the contract terms, and a relevant statement to 

this effect shall be included in the authorization mentioned under (b) above as well 

as in the Form of Bid and the Form of Agreement (in case of a successful tender) 

(e) A copy of the agreement entered into by the joint venture partners shall be 

submitted with the tender.  

 

6 ONE BID PER BIDDER 

6.1 Each bidder shall submit only one bid. A bidder who submits or participates in more than one 

bid will be disqualified. 

 

7 COST OF BIDDING 

7.1 The bidder shall bear all costs associated with the preparation and submission of his bid and 

the Employer will in no case be responsible or liable for those costs, regardless of the conduct 

or outcome of the bidding process. 

7.2 The price to be charged for the bid document shall be Kshs. 1,000 (Kenya Shillings One 

Thousand Only) in form of a Bankers Cheque payable to the Kenya Urban Roads Authority. 

However, the same document in soft may be accessed in our website at 

www.kura.go.ke/tenders free of charge. Bidders who purchase documents will be required 

to attach a copy of an official receipt as proof of payment. For those who will download the 

document, they will be required to provide their details by registering at the procurement 

office immediately after the site visit. 

8 SITE VISIT 

8.1 The bidder may examine the Site of Works and its surroundings and obtain for himself or 

herself all information that may be necessary for preparing the bid and entering into a 

contract for construction of the Works.  

8.2 The bidder and any of his personnel or agents will be granted permission by the Employer to 

enter its premises and lands for the purpose of such inspection, but only on the express 

condition that the bidder, its personnel and agents, will release and indemnify the Employer 

and its personnel and agents from and against all liability in respect thereof, and will be 

responsible for personal injury (whether fatal or otherwise), loss of or damage to property 

http://www.kura.go.ke/tenders
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and any other loss, damage, costs and expenses however caused, which but for the exercise 

of such permission would not have arisen. 

 

B. BIDDING DOCUMENTS 

9 CONTENTS OF BIDDING DOCUMENTS 

9.1 The set of documents comprising the BID includes the following together with any addenda 

issued in accordance with Clause 11: 

(a) Invitation to Bid/Tender notice 

(b) Instructions to bidders 

(c) Qualification Criteria 

(d) Conditions of Contract - Part II 

(e) Conditions of Contract - Part I 

(f) Standard Specifications  

(g) Special Specifications 

(h) Form of Bid, Appendix to Form of Bid and Bid Security 

(i) Bills of Quantities 

(j) Schedules of Supplementary information  

(k) Form of Contract Agreement 

(l) Form of Performance Security 

(m) Drawings  

(n) BID addenda (BID notices) 

(o) Confidential Business Questionnaire 

(p) Details of Sub-contractors  

 

10 CLARIFICATION OF BIDDING DOCUMENTS 

10.1 The prospective bidder requiring any clarification of the bidding documents may notify the 

Employer in writing or by cable (hereinafter the term cable is deemed to include telex and 

facsimile) at the Employer’s mailing address indicated in the Bidding Data. 

10.2 The Employer will respond in writing to any request for clarification that he receives earlier 

than 7 days prior to the deadline for the submission of bids. Copies of the Employer’s 

response to queries raised by bidders (including an explanation of the query but without 

identifying the sources of the inquiry) will be sent to all prospective bidders who will have 

purchased the bidding documents. 

 

 

11 AMENDMENT OF BIDDING DOCUMENTS 
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11.1 At any time prior to the deadline for submission of bids, the Employer may, for any reason, 

whether at his own initiative or in response to a clarification requested by a prospective 

bidder, modify the bidding documents by issuing subsequent Addenda. 

11.2 The Addendum thus issued shall be part of the bidding documents pursuant to Sub-Clause 

10.1 and shall be communicated in writing or cable to all purchasers of the bidding 

documents and will be binding upon them. Prospective bidders shall promptly acknowledge 

receipt of each Addendum in writing or by cable to the Employer.  

11.3 In order to afford prospective bidders reasonable time in which to take an Addendum into 

account in preparing their bids, the Employer may, at his discretion, extend the deadline for 

the submission of bids in accordance with Clause 1.2.  

 

C. PREPARATION OF BIDS 

12 LANGUAGE OF BID 

12.1 The bid prepared by the bidder and all correspondences and documents relating to the bid 

exchanged by the bidder and the Employer shall be written in the English Language. 

Supporting documents and printed literature furnished by the bidder may be in another 

language provided they are accompanied by an appropriate translation of pertinent passages 

in the above stated language. For the purpose of interpretation of the bid, the English 

language shall prevail. 

 

13 DOCUMENTS COMPRISING THE BID 

13.1 The bid to be prepared by the bidder shall comprise:  

(a) Duly filled-in Form of Bid and Appendix to form of bid;  

(b) Bid security;  

(c) Priced Bills of Quantities; 

(d) Schedules of information; 

(e) Qualification Criteria; 

(f) Any other materials required to be completed and submitted in accordance with the 

Instructions to Bidders embodied in these bidding documents.  

13.2 These Forms, Bills of Quantities and Schedules provided in these bidding documents shall be 

used without exception (subject to extensions of the Schedules in the same format). 

 

14 BID PRICES 

14.1 Unless explicitly stated otherwise in the bidding documents, the contract shall be for the 

whole works as described in Sub-Clause 1.11.1, based on the basic unit rates and prices in 

the Bill of Quantities submitted by the bidder. 
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14.2 All the insertions made by the bidder shall be made in INK and the bidder shall clearly form 

the figures. The relevant space in the form of bid and bills of quantities shall be completed 

accordingly without interlineations or erasures except those necessary to correct errors made 

by the bidder in which case the erasures and interlineations shall be initialled by the 

person(s) signing the bid. 

14.3 The bidder shall fill in rates and prices for all items of Works described in the Bills of 

Quantities, whether quantities are stated or not. Items against which no rate of price is 

entered by the tenderer will not be paid for by the employer when executed and shall be 

deemed covered by the rates for other items and prices in the Bills of Quantities. 

The prices and unit rates in the Bills of Quantities are to be the full (all inclusive) value of the 

work described under the items, including all costs and expenses which may be necessary 

and all general risks, liabilities and obligations set forth or implied in the documents on 

which the tender is based. All duties, taxes and other levies payable by the contractor under 

the contract, or for any other cause prior to the deadline for the submission of tenders, shall 

be included in the rates and prices and the total tender price submitted by the bidder.  

Each price or unit rate inserted in the Bill of Quantities should be a realistic estimate for 

completing the activity or activities described under that particular item and the bidder is 

advised against inserting a price or rate against any item contrary to this instruction. 

Every rate entered in the Bill of Quantities, whether or not such a rate is associated with the 

quantity, shall form part of the contract. The employer shall have the right to call for any 

item of work contained in the Bills of Quantities, and such items of work to be paid for at the 

rate entered by the bidder and it is the intention of the Employer to take full advantage of the 

unbalanced low rates. 

14.4 All duties, taxes (excluding VAT) and other levies payable by the Contractor under the 

Contract, or for any other cause as of the date 28 days prior to the deadline for submission of 

bids, shall be included in the rates and prices and the total Bid Price submitted by the bidder. 

14.5 Unless otherwise provided in the Bidding Data and Conditions of Particular Application, the 

rates and prices quoted by the bidder are subject to adjustment during the performance of 

the contract in accordance with the provisions of Clause 70 of the Conditions of Contract. 

The bidder shall furnish with his bid written confirmation from his suppliers or 

manufacturers of basic unit rates for the supply of items listed in the Conditions of Contract 

clause 70 where appropriate. The Employer may require the bidder to justify such rates so 

obtained from the suppliers or manufacturers. 

 

15 CURRENCIES OF BID AND PAYMENT 

15.1 Bids shall be priced in Kenya Shillings. 
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16 BID VALIDITY 

16.1 The bid shall remain valid and open for acceptance for a period of 120 days from the 

specified date of bid opening specified in Clause 23 or from the extended date of tender 

opening, whichever is later. 

16.2 In exceptional circumstances prior to expiry of the original bid validity period, the Employer 

may request that the bidders extend the period of validity for a specified additional period. 

The request and the responses thereto shall be made in writing or by cable. A bidder may 

refuse the request without forfeiting his bid security. A bidder agreeing to the request will 

not be required nor permitted to modify his bid, but will be required to extend the validity of 

his bid security for the period of the extension, and in compliance with Clause 17 in all 

respects. 

 

17 BID SECURITY 

17.1 The bidder shall furnish, as part of his bid, a bid security in the amount shown in the 

Appendix to Form of Bid. 

17.2 The bid security shall be in the form of unconditional guarantee from an institution 

published by PPRA. The format of the bank guarantee shall be in accordance with bid 

security included in Section 1. The bid security shall remain valid for a period of 30 days 

beyond the original validity period for the bid, and beyond any period of extension 

subsequently requested under Sub-Clause 16.2. 

17.3  Any bid not accompanied by an acceptable bid security will be rejected by the Employer as 

non-responsive.  

17.4 The bid securities of unsuccessful bidders will be discharged/ returned as promptly as 

possible, but not later than 28 days after the expiration of the period of bid security validity. 

17.5 The bid security of the successful bidder will be discharged upon the bidder signing the 

Contract Agreement and furnishing the required performance security. 

17.6 The bid security may be forfeited: 

(a) if a bidder withdraws his bid, except as provided in Sub-Clause 25.2. 

(b) if the bidder does not accept the correction of any errors, pursuant to Clause 29 or in 

accordance with Sub-Clause 28.2 or 

(c) in the case of a successful bidder, if he fails within the specified time limit to: 

1. sign the Contract Agreement or 

2. furnish the necessary performance security 

 

18 NO ALTERNATIVE OFFERS 

18.1 The bidder shall submit one offer, which complies fully with the requirements of the bidding 

documents unless otherwise provided in the appendix. 
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18.2 The bid submitted shall be solely on behalf of the bidder and only one bid may be submitted 

by each bidder either by himself or as a partner in a joint venture. A bidder who submits or 

participates in more than one bid will be disqualified.  

18.3 A price or rate shall be entered in indelible ink against every item in the Bills of Quantities 

with the exception of items which already have Prime Cost or Provisional sums affixed 

thereto. The bidders are reminded that no “nil” or “included” rates or “lump-sum” discounts 

will be accepted. The rates for various items should include discounts if any. Bidders who fail 

to comply will be disqualified. 

18.4 A bidder shall not attach any conditions of his own to his bid. The bid price must be based on 

the bid documents. The bidder is not required to present alternative construction options and 

he shall use without exception, the Bills of Quantities as provided, with the amendments as 

notified in the tender notices, if any, for the calculation of the bid price. Any bidder who fails 

to comply with the clause will be disqualified. 

 

19 PRE-BID MEETING 

20 The Bidder Is Informed That Pre-Bid Conference And Site Visit Is Not Mandatory.  

Bidders Are Advised To Appraise Themselves On Site Conditions Before Bidding And 

Obtain For Himself All Information That May Be Necessary For Preparing The Bid And 

Entering Into A Contract For Construction Of The Works.  In Case Bidders Require 

Clarification, Please Send Your Inquiries As Per The Details Given In The Tender Notice 

 

21 FORMAT AND SIGNING OF BIDS 

21.1 The bidder shall prepare one (1) original of the documents comprising the bid as described 

in Clause 13 of these Instructions to Bidders, bound with the section containing the Form of 

Bid and Appendix to Bid, and clearly marked “ORIGINAL”. In addition, the bidder shall 

submit one (1) replica copy of the bid clearly marked “COPY”. In the event of discrepancy 

between them, the original shall prevail. 

21.2 The original and copy of the bid shall be typed or written in indelible ink (in the case of copy, 

photocopies are also acceptable) and shall be signed by a person or persons duly authorized 

to sign on behalf of the bidder pursuant to Sub-Clause 5.1(a). The person or persons signing 

the bid shall initial all pages of the bid where entries or amendments have been made. 

21.3 The bid shall be without alterations, omissions or conditions except as necessary to correct 

errors made by the bidder, in which case such corrections shall be initialled by the person or 

persons signing the bid. Non-initialization shall constitute non-responsiveness 

21.4 The bidder shall serialize all pages of the document using indelible ink. Non-serialization 

shall constitute non-responsiveness. 

 

D. SUBMISSION OF BIDS 
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22  SEALING AND MARKING OF BIDS 

22.1 The bidder shall seal the original and each copy of the bid in separate envelopes duly 

marking the envelopes “ORIGINAL” and “COPY”. The envelopes shall then be sealed in an 

outer separate envelope. 

22.2  The inner and outer envelopes shall: 

(a) be addressed to the Employer at the address provided in the Appendix to Form of 

Bid. 

(b) bear the name and identification number of the contract. In addition to the 

identification required in sub-Clause 21.1, the inner envelopes shall indicate the 

name and address of the bidder to enable the bid to be returned unopened in 

case it is declared “late” pursuant to Clause 24.1, and for matching purposes 

under Clause 25. 

(c) Provide a warning not to open before the time and date for bid opening, as 

specified in the Bidding Data. 

22.3 If the outer envelope is not sealed and marked as instructed above, the Employer will assume 

no responsibility for the misplacement or premature opening of the bid. A bid opened 

prematurely for this cause will be rejected by the Employer and returned to the bidder. 

 

 

 

23 DEADLINE FOR SUBMISSION OF BIDS  

23.1 Bids must be received by the Employer at the address specified in Sub Clause 22.2 not later 

than the time and date indicated in the Tender Notice or any subsequent Addenda as the case 

may be. 

23.2 Bids delivered by hand must be placed in the ‘tender box’ provided in the office of the 

employer 

23.3 Proof of posting will not be accepted as proof of delivery and any bid delivered after the 

above stipulated time, from whatever cause arising will not be considered.  

23.4 The Employer may, at his discretion, extend the deadline for the submission of bids through 

the issue of an Addendum in accordance with Clause 11 in which case all rights and 

obligations of the Employer and the bidders previously subject to the original deadline shall 

thereafter be subject to the new deadline as extended. 

 

24 LATE BIDS 
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24.1 Any bid received by the Employer after the deadline for submission of bids prescribed in 

Clause 23 will be returned unopened to the bidder. 

 

25 MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS 

25.1 The bidder may modify, substitute or withdraw his bid after bid submission, provided that 

written notice of modification or withdrawal is received by the Employer prior to the 

prescribed deadline for submission of bids. 

25.2 The bidder’s modification, substitution or withdrawal notice shall be prepared, sealed, 

marked and delivered in accordance with the provisions of Clause 22, with the outer and 

inner envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as appropriate. 

25.3 No bid may be modified subsequent to the deadline for submission of bids, except in 

accordance with Sub-Clause 28.1. 

25.4 Any withdrawal of a bid during the interval between the deadline for submission of bids and 

expiration of the period of bid validity specified in Clause 17 may result in the forfeiture of 

the bid security pursuant to Sub-Clause 17.6.  

 

E. BID OPENING AND EVALUATION 

26 BID OPENING 

26.1 The Employer will open the bids, including withdrawals and modifications made pursuant to 

Clause 24, in the presence of bidders' designated representatives who choose to attend, the 

time and date indicated in the Tender Notice or any subsequent Addenda as the case may be. 

The bidders' representatives who are present shall sign a register evidencing their attendance. 

26.2 Envelopes marked "WITHDRAWAL" and “SUBSTITUTION” shall be opened first and the 

name of the bidder shall be read out. Bids for which an acceptable notice of withdrawal has 

been submitted pursuant to Clause 25 shall not be opened.  

26.3 The bidder's name, the Bid Prices, including any bid modifications and withdrawals, the 

presence (or absence) of bid security, and any such details as the Employer may consider 

appropriate, will be announced by the Employer at the opening. Subsequently, all envelopes 

marked “MODIFICATION” shall be opened and the submissions therein read out in 

appropriate detail. No bid shall be rejected at bid opening except for late bids pursuant to 

Clause 23. 

26.4 The Employer shall prepare minutes of the bid opening, including the information disclosed 

to those present in accordance with Sub-Clause 25.3. 

26.5 Bids not opened and read out at bid opening shall not be considered further for evaluation, 

irrespective of the circumstances. 
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27 PROCESS TO BE CONFIDENTIAL 

27.1 Information relating to the examination, evaluation and comparison of bids, and 

recommendations for the award of contract shall not be disclosed to bidders or any other 

persons not officially concerned with such process until the award to the successful bidder 

has been announced. Any effort by a bidder to influence the Employer's processing of bids or 

award decisions may result in the rejection of the bidder's bid. 

 

28 CLARIFICATION OF BIDS AND CONTACTING OF THE EMPLOYER 

28.1 To assist in the examination, evaluation, and comparison of bids, the Employer may, at his 

discretion, ask any bidder for clarification of their bid, including breakdowns of unit rates. 

The request for clarification and the response shall be in writing or by cable, but no change 

in the price or substance of the bid shall be sought, offered, or permitted except as required 

to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of 

the bids in accordance with Clause 28. 

28.2 Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter relating to its 

bid from the time of the bid opening to the time the contract is awarded. If the bidder wishes 

to bring additional information to the notice of the Employer, it should do so in writing. 

28.3 Any effort by the bidder to influence the Employer in the Employer's bid evaluation, bid 

comparison or contract award decisions may result in the rejection of the bidder's bid. 

 

29 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 

29.1 Prior to the detailed evaluation of bids, the Employer will determine whether each bid (a) has 

been properly signed; (b) is accompanied by the required securities; (c) is substantially 

responsive to the requirements of the bidding documents; and (d) provides any clarification 

and/or substantiation that the Employer may require to determine responsiveness pursuant 

to Sub-Clause 28.2.  

29.2 A substantially responsive bid is one that conforms to all the terms, conditions, and 

specifications of the bidding documents without material deviation or reservation and has a 

valid BID bank guarantee. A material deviation or reservation is one (a) which affects in any 

substantial way the scope, quality, or performance of the works; (b) which limits in any 

substantial way, inconsistent with the bidding documents, the Employer's rights or the 

bidder's obligations under the contract; or (c) whose rectification would affect unfairly the 

competitive position of other bidders presenting substantially responsive bids. 

29.3 Each price of unit rate inserted in the Bills of Quantities shall be a realistic estimate of the 

cost of completing the works, described under the particular item including allowance for 

overheads, profits and the like. Should a tender be seriously unbalanced in relation to the 
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Employer’s estimate of the works to be performed under any item or groups of items, the 

tender shall be deemed not responsive. 

29.4 If a bid is not substantially responsive, it will be rejected by the Employer and may not 

subsequently be made responsive by correction or withdrawal of the nonconforming 

deviation or reservation.  

 

30 CORRECTION OF ERRORS 

30.1 Bids determined to be substantially responsive will be checked by the Employer for any 

arithmetic errors in the computations and summations. Any bid found to have an arithmetic 

error SHALL be disqualified.  

31 EVALUATION AND COMPARISON OF BIDS 

31.1 The Employer will then evaluate and compare only the bids determined to be substantially 

responsive in accordance with Clauses 27 and 28.  

31.2 The Employer reserves the right to accept any variation, deviation or alternative offer other 

factors which are in excess of the requirements of the bid documents or otherwise result in 

the accrual of unsolicited benefits to the Employer, shall not be taken into account in tender 

evaluation. 

31.3 Price adjustment provisions in the Conditions of Contract applied over the period of 

execution of the contract shall not be taken into account in the bid evaluation. 

31.4 Preference where allowed in the evaluation of bids shall not exceed 15% 

31.5 The procuring entity may at any time terminate procurement proceedings before contract 

award and shall not be liable to any person for the termination. 

31.6 The procuring entity shall give prompt notice for the termination to the bidders and on 

request give its reasons for termination within 14days of receiving the request from any 

bidder. 

31.7 A bidder who gives false information in the bid document about his qualification of who 

refuses to enter into a contract after notification of award shall be considered for debarment 

from participating in future public procurement. 

31.8 If the bid, which results in the lowest Evaluated Bid Price is seriously unbalanced or front 

loaded in relation to the Engineer's estimate of the items of work to be performed under the 

contract, the Employer may require the bidder to produce detailed price analyses for any or 

all items of the Bills of Quantities, to demonstrate the internal consistency of those prices 

with the construction methods and schedule proposed. After evaluation of the price analyses, 

taking into consideration the schedule of estimated contract payments, the Employer may 

require that the amount of the Performance Security set forth in Clause 35 be increased at 

the expense of the bidder to a level sufficient to protect the Employer against financial loss in 

the event of default of the successful bidder under the contract. 
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31.9 There will be preference for domestic bidders in accordance with section 39 (8) of the Public 

Procurement and Disposal Act, 2005 and section 28 of the Public Procurement and Disposal 

Regulations, 2006 all of the Laws of Kenya. 

31.10 Poor past performance of the bidder shall be used as an evaluation criteria in accordance 

with section 5: Qualification criteria. 

 

 

32 QUALIFICATION AND EVALUATION CRITERIA 

 

32.1 Post-qualification will be based on meeting all of the following minimum point scale 

criteria regarding the Bidder’s general and particular experience, personnel and 

equipment capabilities as well as financial position. The Employer reserves the right 

to waive minor deviations, if they do not materially affect the capacity of an Bidder to 

perform the contract. Subcontractor’s experience and resources shall not be taken 

into account in determining the Bidder’s compliance with qualifying criteria. 

 

32.2  General Experience.  

The Bidder shall meet the following minimum criteria: - 

(a) Average annual turnover for the last 2 years - Kshs. 200,000,000/-. 

(b) Successful completion as a prime contractor or sub-contractor in the execution 

of at least three roads rehabilitation/new construction projects of a similar 

nature and comparable in complexity to the proposed contract within the last 

three years, for which at least one was located in an urban environment in 

Kenya.  

32.3  Personnel Capabilities. The bidder should list down personnel of minimum 

qualification of a degree in Civil Engineering (Registered with Engineer’s Board of 

Kenya as a professional Engineer) for Site Agent, Ordinary Diploma for the surveyor 

and an Ordinary Diploma in Civil Engineering for other supervisory staff. The 

generality of the above notwithstanding, the Engineer shall be required to approve 

the Site Agent at the commencement of the construction works. 

32.4  Equipment Capabilities. The Bidder shall list down, the plants and equipment 

that are in his ownership and the ones proposed for hire which are required for 

executing and completing the works under the contract. Bidders shall attach 

evidence of ownership or hiring arrangements. 
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32.5  Cash flow statement. The Bidder shall demonstrate that she/he has access to or has 

available, liquid assets, unencumbered real assets, lines of credit, and other financial 

means sufficient to meet the construction cash flow, estimated at 20% of the 

estimated tender sum. 

32.6  Balance Sheets. Signed and stamped Audited balance sheets for the last two years 

should be submitted and must demonstrate the soundness of the Bidder’s financial 

position, availability of working capital and net worth  

32.7  Financial position/Ratios. The Bidder’s financial information shall be assessed in 

terms of ROCE, current ratio and return on equity, and the point scale criteria on 

their financial position given on this basis. Where necessary, the Employer may make 

inquiries with the Bidder’s bankers. 

32.8  Litigation History. The Bidder shall provide accurate information on any litigation or 

arbitration resulting from contracts complete or under execution by him over the last 

five years. A consistent history of litigation against the Bidder may result in failure of 

the application. 

32.9  Post-qualification criteria are as provided in the Appendix to instruction to tenderers.  

 
The bidders who pass the technical criteria will be subjected to financial evaluation. 
 

F. FINANCIAL EVALUATION 

32 COMPARISON OF MAJOR RATES OF ITEMS OF CONSTRUCTION & CREDIBILITY OF 
TENDERERS RATES 

The Employer will compare the tenderers’ rates with the Engineer’s estimates for 

major items of construction. If some bids are seriously unbalanced or front loaded in 

relation to the Engineer's estimates for the major items of work to be performed 

under the contract, the Employer may require the bidder to produce detailed price 

analyses for any or all items of the Bills of Quantities, to demonstrate the internal 

consistency of those prices with the construction methods and schedule proposed. 

After evaluation of the price analyses, taking into consideration the schedule of 

estimated contract payments, the Employer may require that the amount of the 

Performance Security set forth in Clause 35 be increased at the expense of the bidder 

to a level sufficient to protect the Employer against financial loss in the event of 

default of the successful bidder under the contract. 

 

33 PREFERENCE FOR CITIZEN BIDDERS 

As stated in the law and the tender notice 
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G. AWARD OF CONTRACT 

34 AWARD 

34.1 Subject to Clause 32, the Employer will award the contract to the bidder whose bid has been 

determined to be substantially responsive to the bidding documents and who has offered the 

lowest Evaluated Bid Price pursuant to Clause 29, provided that such bidder has been 

determined to be (a) eligible in accordance with the provisions of Sub-Clause 4.1, and (b) 

qualified in accordance with the provisions of Clause 5. 

 

35 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

35.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding process 

and reject all bids, at any time prior to award of contract, without thereby incurring any 

liability to the affected bidder or bidders or any obligation to inform the affected bidder or 

bidders of the grounds for the Employer's action. 

 

36 NOTIFICATION OF AWARD 

36.1 Prior to expiration of the period of bid validity prescribed by the Employer, the Employer will 

notify the successful bidder in writing or by cable confirmed by registered letter that its bid 

has been accepted. This letter (hereinafter and in the Conditions of Contract called "Letter of 

Acceptance") shall specify the sum, which the Employer will pay the Contractor in 

consideration of the execution and completion of the works and the remedying of any defects 

therein by the Contractor as prescribed by the contract (hereinafter and in the Conditions of 

Contract called "the Contract Price"). 

36.2 At the same time that the Employer notifies the successful bidder that his bid has been 

accepted, the Employer shall notify the other bidders that their bids have been unsuccessful 

and that their bid securities will be returned as promptly as possible, in accordance with sub-

clause 17.4. 
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37 SIGNING OF AGREEMENT 

37.1 At the same time that the Employer notifies the successful bidder that its bid has been 

accepted, the Employer will send the bidder the Agreement in the form provided in the 

bidding documents, incorporating all agreements between the parties. 

37.2 Within 14 days of receipt of the form of contract agreement from the employer, the 

successful bidder shall sign the form and return it to the employer together with the required 

performance security. 

37.3 The parties to the contract shall have it signed within 30days from the date of notification of 

contract award unless there is an administrative review request. 

 

38 PERFORMANCE SECURITY 

38.1 Within twenty-eight (28) days of receipt of the notification of award from the Employer, the 

successful bidder shall furnish the Employer with a performance security in the form 

stipulated in the Conditions of contract. The form of performance security provided in 

Section 9 of the bidding documents shall be used. 

38.2 The successful bidder shall provide a performance security in the form of an Unconditional 

Guarantee from an institution published by PPRA approved by the employer and located in 

Kenya. 

38.3 Failure by the successful Bidder to lodge the required Performance Guarantee shall constitute 

a breach of contract and sufficient grounds for the annulment of the Award and forfeiture of 

the Bid Surety; in which event the Employer may make the award to the next ranked bidder 

or call for new bids. 

 

39 CONTRACT EFFECTIVENESS 

39.1 The Contract will be effective only upon signature of the Agreement between the Contractor 

and the Employer. 

 

40 CORRUPT AND FRAUDULENT PRACTICES 

40.1 The procuring entity requires that bidders observe the highest standard of ethics during the 

procurement process and execution of contracts. A bidder shall sign a declaration that he has 

not and will not be involved in corrupt or fraudulent practices. 
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SECTION 5: QUALIFICATION CRITERIA 

 

This Section contains all the factors, methods and criteria that the Employer shall use to 

evaluate applications. The information to be provided in relation to each factor and the 

definitions of the corresponding terms are included in the respective Application Forms. 

 

Contents 
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No. Subject Minimum Requirement Single Entity 

Joint Venture 
Submission 

Requirements 

All Parties Combined Each Party 
One 
Party 

5.1  Eligibility  

5.1.1 Nationality 

 

Nationality in accordance 
with ITB Subclause 3.2. 

Must meet 
requirement 

Existing or intended JV 
must meet 
requirement 

Must meet 
requirement 

N / A Section 3,  

Clause 31 

5.1.2 Conflict of 
interest 

No conflicts of interest as 
described in ITB Subclause 
3.1(a) i & ii 

Must meet 
requirement 

Existing or intended JV 
must meet 
requirement 

Must meet 
requirement 

N / A Section 3,  

Clause 31 

5.1.3 Employer 
Ineligibility 

Not having been declared 
ineligible by the Employer, as 
described in Subclause 3.1(a) 
i & ii 

Must meet 
requirement 

Existing JV must meet 
requirement 

Must meet 
requirement 

N / A Section 3,  

Clause 31 

5.1.4 Incorporation & 
Registration 

Bidder required to meet 
conditions of ITB Clause 4. 

Pursuant to Clause 4, the 
following shall be submitted; 

Certified copies of;  

 Certificate of Incorporation 
to show that the Bidder is a 
registered company and 
legally authorized to do 
business in Kenya. 

 - Proof of registration with 
the National Construction 
Authority Class as per 
Tender Notice as a Paved 
Roads Contractor  

 Tax Compliance Certificate 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N / A Section 3,  

Clause 31 
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No. Subject Minimum Requirement Single Entity 

Joint Venture 
Submission 

Requirements 

All Parties Combined Each Party 
One 
Party 

(Valid) 

 VAT Registration Certificate  

 PIN number 

5.2  Historical Contract Non-Performance  

5.2.1 History of Non-
Performing 
Contracts 

Non-performance of a 
contract did not occur within 
the last three (3) years prior 
to the deadline for application 
submission based on all 
information on fully settled 
disputes or litigation. A fully 
settled dispute or litigation is 
one that has been resolved in 
accordance with the Dispute 
Resolution Mechanism under 
the respective contract, and 
where all appeal instances 
available to the Bidder have 
been exhausted.  

Must meet 
requirement 
by itself or as 
party to past or 
existing JV 

N / A Must meet 
requirement by 
itself or as party to 
past or existing JV 

N / A Section 3,  

Clause 31 

5.2.2 Pending 
Litigation 

All pending litigation shall in 
total not represent more than 
Fifty percent (50%) of the 
Bidder's net worth and shall 
be treated as resolved against 
the Bidder.  

The Bidder to provide Sworn 
affidavit. 

Must meet 
requirement 
by itself or as 
party to past or 
existing JV 

N / A Must meet 
requirement by 
itself or as party to 
past or existing JV 

N / A Section 3,  

Clause 31 
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No. Subject Minimum Requirement Single Entity 

Joint Venture Submission 
Requirements 

All Parties Combined Each Party 
One 
Party 

5.3  Financial Situation  

5.3.1 Financial 
Performance 

(a) Submission of audited 
financial statements or if not 
required by the law of the 
Bidder's country, other 
financial statements 
acceptable to the Employer, 
for the last two [2] years to 
demonstrate: 

(b) The current soundness of 
the Bidders financial position 
and its prospective long term 
profitability, and  

(c) Capacity to have and meet 
the construction cash flow 
equivalent to 20% of the 
tender sum 

(d) Bank statements for three 
(3) months for the period of 
three months ending at most 
one (1) week from the date of 
tender opening.  

Must meet 
requirement 

 

 

 

 

(a) Must 
meet 
requirement 

 

 

(b) Must 
meet 
requirement 

N / A 

 

 

 

(a) N / A 

 

 

 

(b) Must meet 
requirement 

Must meet 
requirement 

 

 

 

 

(a) Must meet 
requirement 

 

(b) N / A 

N / A 
 
 
 
 
 
 
 
(a) N / 
A 
 
 
 
 
 
 
(b) N / 
A 

Section 3,  

Clause 31 

 

(a) All pages 
must be 
initialized and 
stamped by both 
a practicing 
Auditor 
registered with 
ICPAK and one 
of the Directors. 
Auditor’s 
practicing 
membership 
number from 
ICPAK must be 
indicated. Non-
adherence to this 
to part a, b and c 
leads to 
disqualification.  
 

(b) All pages in 
the bank 
statement must 
be initialized 
and stamped by 
the issuing bank. 

. 
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No. Subject Minimum Requirement Single Entity 

Joint Venture Submission 
Requirements 

All Parties Combined Each Party 
One 
Party 

5.3.2 Average Annual 
Construction 
Turnover 

Minimum average annual 
construction turnover 
calculated as total certified 
payments received for 
contracts in progress or 
completed, within the last 
Two (2) years: Kshs. 200 
Million  

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 
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No. Subject Minimum Requirement Single Entity 

Joint Venture Submission Requirements 

All Parties 
Combined 

Each Party 
One 
Party  

5.4  Experience 

5.4.1 General 
Construction 
Experience  

Experience under construction 
contracts in the role of contractor, 
subcontractor, or management 
contractor for at least the last three 
(3) years prior to the applications 
submission deadline and with 
activity in at least six (6) months in 
each year 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 

5.4.2 

 

Specific 
Construction 
Experience 

Participation as contractor, or 
subcontractor, in at least two (2) 
contracts within the last three (3) 
years each with a value of at least 
50% of the project cost, that have 
been successfully and substantially 
completed and that are similar to 
the proposed works. The similarity 
shall be based on the physical size, 
complexity, methods/technology or 
other characteristics as described in 
Section 8, Special Specification 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 

5.4.3 

 

Work 
Methodology 

Submission of a brief work 
methodology in accordance with 
sub-clause 5.3  

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Give a brief description 
of how you intend to 
carry out the work 
including traffic 
management and quality 
assurance of works, in 
not less than three (3) 
pages and not more than 
five (5) pages (typed, font 
12 and single spaced). 
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No. 

 

Subject Minimum Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
 

All Parties 
Combined 

Each Party One Party 

 5.5 Current Commitments 

5.5.1  On-going 
contracts 

The total value of 
outstanding works on the 
on-going contracts must 
not exceed the average 
annual turnover for the 
last two years. 

Must meet 
requireme
nt 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 

 5.6 Personnel Capability  

5.6.1   
The site staff shall possess 
minimum levels set below  
NB: Attachment of CVs and 
certified copies of Annual 
Practicing Licenses (for 
Engineers) and Academic 
Certificates for all staff is 
mandatory; 

     

(a)  Site Agent 
Qualification: Degree in Civil 
Engineering 
 
Be Registered Eng. by EBK as a 
professional engineer.  
 
General Experience: 8 years 
Specific Experience in similar 
works: 7 years 
 
Specific Experience as 
manager of similar  
works: 3 years 

Must meet 
requireme
nt 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 
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No. 

 

Subject Minimum Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
 

All Parties 
Combined 

Each Party One Party 

(b)  Deputy Site Agent 
/ Site Engineer 

Qualification: Degree in Civil 
Engineering  

Be Registered by EBK as a 
graduate engineer. 

General Experience: 5 years 

Specific Experience in similar 
works: 5 years 

Must meet 
requireme
nt 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 

(c)  Site Surveyor Qualification: Diploma in 
Surveying or equivalent  

General Experience: 7 years 

Specific Experience in similar 
works: 5 years 

Must meet 
requireme
nt 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 

(d)  Foremen  Qualification: Diploma in 
Civil Engineering. 

General Experience: 7 years 

Specific Experience in similar 
works: 5 years 

Must meet 
requireme
nt 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 

( e )   Materials 
Technologist  

Qualification = Dip. Civil Eng 
General Experience = 6 yrs 

Specific Experience = 4 Yrs 

Must meet 
requireme
nt 

Must meet 
requirement 

Must meet 
requirement 

N/A Section 3,  

Clause 31 

BIDDERS ARE INFORMED THAT APART FROM THE ABOVE THEY MUST MEET THE REQUIREMENTS OF THE PUBLIC 
PROCUREMENT AND DISPOSAL ACT, 2015. 
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Clauses 14.1 and 14.2 
 
The currency of the bid shall be Kenya Shillings 
 
Clause 17.1 
 
There will be no alternative times for completion. 
 
Clause 19.1 
 
The number of replica copies of the bid to accompany the original shall be one (1). 
 
 
Clauses 29.2 (a) and 29.2 (b) 
 
The currency of the Employer’s country at the selling rates established for similar transactions by the 
Central Bank shall be on the date 28 days prior to the date of opening the bids. 
 
 
Clause 35.1 
 
The Performance Security shall be in the form given in Section 3, Item 3.7. 
 
Clause 35.3 
 
Apart from the stipulation of Clause 35.1 of these Instructions to Bidders, there shall be no other form of 
Performance Security submission. 
 
 
Clause 36.1 
 
The method of dispute resolution shall be arbitration and the arbitrator shall be a person to be agreed 
between the parties or failing agreement, the arbitrator shall be appointed by the Chairman of Chartered 
Institute of Arbitrators of Kenya. 
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5.7  Schedule of the Major Items of Plant to Be Used On the Proposed Contract. 

 

The Bidder must indicate the core plant and equipment considered by the company to be 

necessary for undertaking the project together with proof of ownership / lease. (* Mandatory 

minimum number of equipment required by the Employer for the execution of the project that 

the bidder must make available for the Contract). 

 

Item 
No. 

 
 

Equipment Details 
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A 
 
 
 
 
 
B 
 
 
 
 
 
 
 
 

C 
 
 
 
 
 
 
 
D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
E 

 

Bituminous Plants 
 

Bitumen Pressure distributor 
 
Asphalt concrete paver 

 
Compactors 
 
Vibrating compaction plate 300 mm wide 
 
Vibrating compaction plate 600 mm wide 

  
 Subtotal for B 

 
Concrete Equipment 
 
Mobile concrete mixers 

 
Concrete vibrators 

 

 Subtotal for C 
 

Transport (Tippers, dumpers, water 
tankers) 

 
4X2 tippers payload 7 – 12 tonnes 

 
6X4 tippers payload 16 – 20 tonnes 

 
8X4 tippers payload 16 – 20 tonnes 

 
Flat bed lorries 

 
Subtotal for D – tippers & dumpers 

 
Water tankers (18,000 – 20,000 litres 
capacity) 
  

Subtotal for D 
 
Earth – Moving Equipment 

 
 
 

1 
 

1 
 
 
 

1 
 

1 
 

2 
 
 
 

1 
 

1 
 

2 
 
 
 
 
 

1 
 

1 
 

1 
 

1 
 

4 
 
 

1 

 
1 
 
 

 
 
 

YES/NO 
 

YES/NO 
 
 
 

YES/NO 
 

YES/NO 

 

 

 
 

 
YES/NO  

YES/NO 

YES /NO 
 
 
 
 

YES/NO 
 

YES/NO 
 

YES/NO 
 
 YES/NO 

 
 
 
 

YES/NO 
 

YES/NO 
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Item 
No. 

 
 

Equipment Details 
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F 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
G 
 
 
 
 
 
 
 

Wheeled loaders 
 
Motor graders (93 - 205kW) 
 
Trench excavator 

 

Subtotal for E 
 

Excavators 
Hydraulic crawler mounted (7 – 10 
tonnes) – 0.25 – 0.4 m3 SAE bucket. 

 
Hydraulic crawler mounted (10 – 16 
tonnes) – 0.40 – 0.60 m3 SAE bucket. 

 
Hydraulic wheel mounted (7 – 10 tonnes) 
– 0.25 – 0.4 m3 SAE bucket. 

 
Hydraulic wheel mounted (10 – 16 tonnes) 
– 0.40 – 0.6 m3 SAE bucket. 

 
Hydraulic wheel mounted backloader (7 – 
10 tonnes) – 0.25 – 0.4 m3 SAE bucket. 

  

Subtotal for F 
 
Rollers 
 
Self propelled single drum vibrating 
(various types) 
Pneumatic rubber tyre (1-2 tonnes/wheel) 
 
Sheep’s foot roller 

 

 Subtotal for G 

1 
 

2 
 

1 

 
4 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2 
 
 

1 
 

1 
 

1 
 
 3 

YES/NO 

 

YES/NO 
YES/NO 
YES/NO 
YES/NO 

 

 

 

 

YES/NO 

 

YES/NO 
 

YES/NO 

 

YES/NO 

 

 

 

YES/NO 
 

YES/NO 
 

YES/NO 

 

 

(Bidders must provide proof of ownership or lease arrangements for all plants and equipment. 

All lease agreements must be must be current (within six months from the date of tender opening)  

 
We hereby certify that notwithstanding the list of plant detailed above, we will 
provide sufficient, suitable and adequate plant in good working order for the 
successful completion of works as specified under the contract. 
 
 
 
…………………………………   ………………………………. 
(Signature of Bidder)     (Date) 
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APPENDIX TO QUALIFICATION CRITERIA  
 



67 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

 
TABLE 1: PRE- QUALIFICATION CHECKLIST FOR COMPLETENESS AND RESPONSIVENESS 

 
 
 

S/No. 
Completeness and 

Responsiness Criteria 
References Requirement 

1. Form of Bid 
Section 1 

Clause 20.2 

- Amount must be indicated  

- Properly fill and sign 

2. Appendix to Form of Bid 
Clause 20.2 

Section 2 
- Form properly filled and signed 

3. Bid Security 
Section 3 

Clause 16/17 

- Unconditional guarantee from an institution 

published by PPRA 

- In the format provided with all conditions  

4. 
Confidential Business 

Questionnaire 
Section 3; Item 3.9 

- Properly fill and sign 

- Provide all required information 

5. Form of Power of Attorney 
Section 3; Item 3.15 

Clause 5.1(a) 

- Properly fill and sign 

- Provide copies of National Identification card 

or Passport. 

6. 
Tax Compliance 

Certificate 
Employer’s notice - Valid 

7. 
Registration with National 

Construction Authority 

Employer’s notice 

Item 5.1.4 of QC 

- As per Category in the Tender Notice 
- Copy of certificate Certified by Commissioner 
of Oaths 

8. 
Certificate of 

Incorporation 

Employer’s notice 
Item 1.4 of QC 

- Copy of certificate Certified by Commissioner 
of Oaths 

9. Priced Bill of Quantities Section 9 - Fill all rates, prices and amounts 

10. Eligibility 
Section 3; Item 3.9 

Clause 4.1/4.2 

- Copies of National ID or passport for all 

directors 

- Certified copy of Form CR12 

11. Conflict of interest 
Section 3; item 3.9 

Clause 4.2 
- to state explicitly 

12. Debarment 
Section 3; item 3.21 

Item 1.3 of QC 
- Properly fill and sign 

13. Pending Litigation Item 2.2 of QC - Provide Sworn affidavit 

14. Litigation History 
Section 3; item 3.20 

 
- Fill in information and sign 

15. 
Non-completed works 

beyond completion date 

Section 3;  

Item 5.2.1 of QC 
- Fill information on non-completed works 

16. 
Schedule of Major Items 

of Plant 

Item 3.11 of QC  

Section 3;  
-  Properly fill and sign 

17. Schedule of Key Personnel 
Item 3.16 of QC  

Section 3;  
-  Properly fill and sign 

18. Serialization of document  PPADA 2015 - All pages shall be sequentially serialized  
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Key: QC – Qualification Criteria 

 
 
TABLE 2: POST- QUALIFICATION SCORE  
 
ITEM  DESCRIPTION POINT SCORE SCALE 
1  FINANCIAL CAPACITY YES/NO 

 a Audited Statements YES/NO 

 b Cash flow statement (forecasts) YES/NO 

 c Financial position/Ratios YES/NO 

 d Bank statement YES/NO 

 e Turnover YES/NO 

2  EXPERIENCE YES/NO 

  General Experience  YES/NO 

  Specific experience in related works YES/NO 

3  CURRENT COMMITMENTS YES/NO 

  On-going works YES/NO 

4  KEY PERSONNEL YES/NO 

  Site Agent YES/NO 

  Deputy Site Agent / Site Engineer  YES/NO 

  Surveyor YES/NO 

  Foremen - 4 No. (General, Earthworks, Concrete, 
Bituminous Works)  

YES/NO 

  Materials Technologist  YES/NO 

5  PLANT AND EQUIPMENT YES/NO 

  Equipment capabilities YES/NO 

6  WORK METHODOLOGY YES/NO 

7  CITIZEN  YES/NO 

  TOTAL YES/NO 

 
 

19. 
Roadwork Completed 

Satisfactorily 

Item 3.17 of QC  

Section 3;  
-  Properly fill and sign 

20. 
Schedule of Ongoing 

Projects 

Item 3.18 of QC  

Section 3;  
-  Properly fill and sign 

21. 

Schedule of other 

Supplementary 

Information / Financial 

Standings  

Item 3.19/3.20 of QC  

Section 3;  
-  Properly fill and sign 

22. 

Anti-Corruption 

Declaration / 

Commitment / Pledge 

Form 

Item 3.21  

Section 3; 
-  Properly fill and sign 

23. Copy of Bid Document Clause 20.1 -  Replica of the original 
-  Provide 1No. 

REMARKS Clause 13.1/20.2 
- Bid document to be complete, properly 

filled and signed. 
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SECTION 6: CONDITIONS OF CONTRACT 
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SECTION 6A - CONDITIONS OF CONTRACT PART I: GENERAL CONDITIONS 

OF CONTRACT 

 
The Conditions of Contract, Part I: General Conditions shall be those forming Part I of the “Conditions of 

Contract for Works of Civil Engineering Construction,” fourth edition 1987, reprinted in 1992 with 

further amendments, prepared by the Fédération Internationale des Ingénieurs-Conseils (FIDIC). These 

Conditions are subject to the variations and additions set out in Part II hereof entitled “Conditions of 

Particular Application.”. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Copies of the FIDIC Conditions of Contract can be obtained from: 

 
FIDIC Secretariat 

P.O. Box 86 
1000 Lausanne 12 

Switzerland 
Facsimile: 41 21 653 5432 
Telephone: 41 21 653 5003 
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SECTION 6B - CONDITIONS OF CONTRACT PART II: (CONDITIONS OF 

PARTICULAR APPLICATION) 

The following Conditions of Particular Application shall supplement the General Conditions 

of Contract. Whenever there is a conflict, the provisions herein shall prevail over those in 

the General Conditions of Contract. The Particular Condition is preceded by the 

corresponding clause number of the General Conditions to which it relates. 
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CONDITIONS OF CONTRACT PART II (CONDITIONS OF PARTICULAR APPLICATION) 
 

NOTES: 
 
The Conditions of Particular Application (Conditions of Contract, Part II) modify and compliment like-
numbered clauses in the General Conditions of Contract (Conditions of Contract, Part I). Both parts shall 
be read together, with the Conditions of Particular Application prevailing in case of conflict or 
discrepancy. Clauses of the General Conditions of Contract not specifically modified and supplemented 
shall remain in effect. 
 

 DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

(a) (i) The “Employer” shall be The Director General, Kenya Urban Roads Authority. 
(iv) The “Engineer” shall be The Director (Urban Roads Development) , Kenya Urban 

Roads Authority or any other competent person appointed by the Employer, and 
notified to the Contractor, to act in replacement of the Engineer. 

(b) (i) Insert in line 2 after “the Bill of Quantities”, the following, ”the rates entered by the 
Contractor (whether or not such rate be employed in computation of the Contract 
Price)”. 

(v) The word “Tender” and its derivatives are synonymous with the word ‘Bid,’ and its 
derivatives, and the words ‘Tender Documents’ with ‘Bidding Documents’. The 
words “Appendix to Tender” and the words “Appendix to Bid” shall have the same 
meaning as the words ‘Appendix to the Form of Bid’.” 

 
Add the following paragraph at the end of Subclause 1.1 (f) (vii): 
 
The aforesaid includes lands waters, river beds and other places on, under, in through which the 
Works are to be carried out including all offices, workshops or places where materials are to be 
stored or used for the purposes of the Contract. It also includes quarries; borrow pits, stock pile 
areas and spoil areas” 
 
Add Subclause 1.1 (g) (v): 
 
Dates shall be construed in accordance with the Gregorian Calendar. 
 
Add the following Subclause 1.6: 
 

1.6 Gender Specific Words 
 
Wherever in the Contract Documents the word ‘man’ or ‘men’ is used directly or as a suffix it 
means ‘woman’ or ‘women’ also. The Word ‘he’ includes ‘she’ also. 
 

 ENGINEER AND ENGINEER’S REPRESENTATIVE 

2.1 Engineer’s Duties and Authority 

With reference to Sub-Clause 2.1(b): Add the following  
 
The Engineer shall obtain specific approval of the Employer before taking any of the following 
actions specified in the General Conditions of Contract: 
 
(a) Consenting to the sub-letting of any part of the Works under Clause 4. 
(b) Certifying additional cost determined under Clause 12 
(c) Determining an extension of time under Clause 44 
(d) Issuing a variation under Clause 52  
(e) Certifying payment if the Contract Price will be exceeded 
(f) Authorising the use of provisional sums in excess of the monetary limit for variations 
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(g) Issuing any Taking-over Certificate 
(h) Certifying additional payment/costs under Clause 65; 
(i) Issuing a Defects Liability Certificate under Clause 62 
(j) Fixing rates or prices under Clause 52. 
 
Notwithstanding the provisions set out above, to obtain approval of the employer, if in the 
opinion of the Engineer, an emergency occurs affecting the safety of life or of the Works or of 
adjoining property, he may, without relieving the Contractor of any of his duties and 
responsibilities under the Contract, instruct the Contractor to execute all such work or to do all 
such things as may, in the opinion of the Engineer, be necessary to abate or reduce the risk. The 
Contractor shall forthwith comply, despite the absence of approval of the Employer, with any 
such instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, 
in respect of such instruction, in accordance with Clause 52 and shall notify the Contractor 
accordingly, with a copy to the Employer.” 
 

 ASSIGNMENT AND SUBCONTRACTING 

4.1 Subcontracting 

Delete the second and third sentence and substitute: 
 
No single subcontract may be for more than 10 percent of the Contract Price nor shall the sum 
of all subcontracts exceed 25 percent of the Contract price. No one subcontractor may be 
awarded subcontracts to a total value greater than 10 percent of the Contract Price. All 
subcontracts greater than 2 percent of the Contract Price are to have the prior consent of the 
Engineer. The Contractor shall however, not require such consent for purchases of materials or 
to place contracts for minor details or for any part of the Works of which the manufacturer or 
supplier is named in the Contract. Any such consent shall not relieve the Contractor from any 
liability or obligation under the Contract and he shall be responsible for the acts, defaults and 
neglects of any subcontractor, his agents, servants or workmen as fully as if they were the acts, 
defaults or neglects of the Contractor, his agents, servants or workmen. 
 
Add the following: 
 
The Engineer should satisfy whether: 
 
(a) The circumstances brought out warrant such subcontracting; and  
(b) The subcontractors so proposed for the Work possess the necessary experience, 

qualifications and equipment for the job proposed to be entrusted to them in proportion 
to the quantum of work to be subcontracted. 

 
If the contractor proposes payments to be made directly to that subcontractor, this should be 
subject to specific authorization by the Contractor so that such consent does not relieve him 
from any liability or obligations under the contract. 
 

 CONTRACT DOCUMENTS 

5.1 Language and Law  

(a) The language governing this Contract shall be English. 
 
The “Ruling Language” which shall be used to interpret this Contract shall be English. 
Communication between the Contractor and Engineer or Engineer’s representative shall 
be in English. 

 
(b) The laws applicable to this Contract shall be the laws of the Republic of Kenya. Except to 

the extent otherwise provided by the Contract, the Kenyan courts shall have exclusive 
jurisdiction to hear and to determine all actions and proceedings in connection with and 
arising out of the Contract and the Contractor shall submit to the jurisdiction of Kenyan 
courts for the purpose of any such actions and proceedings. 
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5.2 Priority of Contract Documents 

Delete the documents listed as (1) to (6) and substitute with the following: 
 
(1) The Contract Agreement (if completed) 
(2) The Letter of Acceptance 
(3) Minutes of Pre-Contract Award Discussion, if any  
(3) Bid and Appendix to Form of Bid 
(4) The Conditions of Contract, Part II; Conditions of Particular Application 
(5) The Conditions of Contract, Part I; General Conditions of Contract 
(6) The Special Specifications 
(7) The Standard Specifications for Road and Bridge Construction, Ministry of Transport and 

Communications, 1986 
(8) Clarifications and Rectifications accepted by the Employer 
(9) The Drawings 
(10) The priced Bill of Quantities 
(11) Schedules and other documents forming part of the Contract. 
 
Add to Clause 6 the following Subclauses 6.6 to 6.10: 

6.6 Metric Units 

All units used in the Contract shall be metric and for measurement of angles the 360 degrees 
circles systems shall be used 

6.7 Intent of Drawings and Specifications 

The intent of Drawings and Specifications is to describe the details for the complete 
construction and maintenance of the Works which the Contractor undertakes to perform in 
accordance with the terms of the Contract. 
 
Where the Drawings or Specifications describe portions of the Works in general terms, but not 
in complete detail, it is understood that only materials and workmanship of the first quality are 
to be used. First quality refers to the quality as approved by the Engineer. 
 
Unless otherwise specified, the Contractor shall furnish all labour, material, tools, equipment 
and incidentals, and do all the work involved in executing the Contract in a satisfactory and 
workman-like manner. 

6.8 Design, Drawings and Specifications Prepared by the Contractor 

No payment will be made to the Contractor for undertaking any kind of design work, 
preparation of drawings and specification, other than that specifically required by the terms of 
the Contract. Payment for design work, preparation of drawings and specifications, specifically 
required by the terms of the Contract shall be deemed to be included in the Rates and Lump 
Sums entered in the Bill of Quantities. 
 

6.9 Submissions of Designs and Drawings 

All detailed working drawings/shop drawings, design calculations and fabrication drawings for 
Temporary Works (such as formwork, staging, centring, scaffolding, specialized constructional, 
handling and launching equipment and the like) as well as bar bending and cutting schedules 
for reinforcement, material lists for structural fabrication including detailed drawings for 
templates, end anchorage and temporary support details for pre-stressing cables shall be 
prepared by the Contractor at his own cost and forwarded in triplicate to the Engineer at least 
six weeks in advance of actual constructional requirements. The Engineer will check and return 
one copy of the same for the Contractor’s use with amendments, if any, noted in red ink. Such 
approval shall not relieve the Contractor of any of his responsibilities in connection with 
temporary works.  
 
The Contractor will supply four copies of the approved drawings for the Engineer’s use. The 
cost of preparing all such items of work shall be deemed to have been included in the respective 
rates/prices quoted by the Contractor in the Bill of Quantities. 
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6.10 As-Built Drawings 

On completion of the Works, the Contractor shall arrange to furnish to the Employer two (2) 
bound sets of all "As Built" drawings for every component of the Works at his own cost, all such 
copies being on Polyester film of quality to be approved by the Engineer or his Representative 
and digitized copy (2 No.) in Compact Discs (CDs) of quality approved by the Engineer or his 
Representative. The Taking-over Certificate of the Works, as per the provisions of Clause 48.1 
herein, shall not be issued by the Engineer in the event of the Contractor's failure to furnish the 
aforesaid "As Built" drawings for the entire works.” 
 
Add to Clause 7 the following Sub-clauses 7.4 to 7.6: 

7.4 Drawings for Temporary Works 

Drawings for Temporary works to be carried out by the Contractor shall be submitted to the 
Engineer for approval. 
 
Working drawings of concrete structures consisting of such details as may be reasonably 
required for the successful execution of the work and which are not included in the plans 
furnished by the Employer, shall be prepared by the Contractor. Three sets of working drawings 
shall be submitted to the Engineer for approval. 

7.5 Size of Drawings 

All drawings submitted by the Contractor shall for convenience in filing be as far as possible of 
a uniform size, and not more than 1010 mm x 680 mm. The drawings shall be numbered and 
dated, and shall include the title of the Contract at the bottom of the drawing followed by the 
title of the drawing. All drawings shall have the appropriate scales drawn on them and notes 
shall be in English. All amendments to such drawings shall be noted and dated on the drawing. 

7.6 Submission to the Engineer 

Whenever the Contractor is required to submit to the Engineer proposals, details, drawings, 
calculations information, literature, materials, test report and certificates, the Engineer will 
consider each submission and, if appropriate, will reply to the Contractor in accordance with 
the relevant provision of the Conditions of Contract. Unless a defined period of time is stated in 
the contract, each submission shall be made by dates to be agreed with the Engineer having 
regard to the approved programme and the need to give the Engineer adequate time to 
consider each submission. 
 
The approval of the Engineer of any submission shall not relieve the Contractor of his 
responsibilities under the Contract. 
 

 GENERAL OBLIGATIONS 

Add to Subclause 8.1 the following: 

8.1 Contractors General Responsibilities 

Add to Subclause 8.1 the following: 
 
(a) Within 28 days after receipt of the Engineer’s Order to Commence the Works, the 

Contractor shall establish an office at the Site duly equipped for the Contractor’s 
representative and his superintending personnel. 
 
The Contractor shall maintain this office throughout the Contract period. The said office 
shall be the legal domicile of the Contractor, and all correspondence sent to this office 
shall be deemed to have been sent to the Contractor’s head office. 
 

(b) A foreign Contractor or a Kenya-foreign joint venture, if not registered in Kenya under 
the applicable laws of Kenya, shall undertake registration upon receipt of the Letter of 
Acceptance and prior to signing of the Contract. 
 
Add to Clause 8 the following Subclause 8.3: 
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8.3 General Requirements 

(a) Materials delivered to the site by Contractor or materials made available or supplied by 
the Employer shall be used solely for the execution of the Works. 

 
(b) The Contractor shall minimise the pollution of and disturbance of lands, roads and other 

places on and around the Site. No trees or other vegetation shall be removed except to 
the extent necessary for the works. 

 
(c) The Contractor shall comply with the current Government regulations with regard to 

the transport, storage and use of explosives and radio-active materials and use of radio 
communication equipment. 

 
(d) The Contractor shall take all reasonable precautions: 

 
(i) In connection with any rivers, streams, waterways, drains, water courses, lakes 

and the like to prevent as a consequence of the works, silting, erosion of beds and 
banks and pollution of the water that may adversely affect the quality or 
appearance thereof or cause injury or death to human, animal or plant life. 

 
(ii) In connection with underground water resources, including percolating water, to 

prevent any interference as a consequence of the work with the supply to or 
abstraction from such sources and to prevent pollution of water that may 
adversely affect the quality thereof. 

 
(e) The Contractor shall provide, maintain and remove on completion of the Works, settling 

lagoons and other facilities to minimise pollution due to the Contractor’s operations 
including but not limited to quarrying, aggregate washing, concrete mixing and 
grouting. 

(f) The Contractor shall provide, maintain and remove on completion of the Works, fencing 
around the site installations including housing, camps, offices and laboratories, 
providing free access to the Employer, the engineer, other Contractors and any other 
persons entitled to such access and provide appropriate security measures on such 
access roads. 

 
(g) All buildings erected by the Contractor upon the site and camp sites, and the layout of 

the buildings and the sites, shall comply with the Laws of the country and all local By-
laws in so far as they are applicable. 

 
(h) The Contractor shall be absolutely and solely responsible for the safety and security of 

Temporary Works including, but not limited to, all work yards, pilings, staging, dams, 
coffer dams, trenches, fencing or other works and for the Plant and Contractor’s 
Equipment in connection therewith which may be erected or provided for the execution 
of the Contract Works. 
 
This provision shall be applicable to all temporary Works, Plant and Contractor’s 
Equipment whenever provided and erected by the Contractor or his Subcontractor(s) for 
the purpose of or in connection with the Contract Works. 
 

(i) The contractor shall keep in close contact with the police, Labour officers and all other 
officials as appropriate regarding their requirements for the control of workmen, 
restricted area permits or other matters and shall provide all assistance and facilities 
which may be required by such officials in the execution of their duties. 

 
10.1 Performance Security 

Replace the text of Subclause 10.1 with the following: 
 
The Contractor shall provide security for his proper performance of the Contract to the 
Employer within 28 days after the receipt of the Letter of Acceptance. The Performance Security 
shall be as stipulated in the Appendix to the Form of Bid. The Performance Security shall 
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normally be in the currency or currencies requested for payment by the Contractor and in the 
same proportions as those requested for payment in the Contract. The Contractor shall notify 
the Engineer when providing the Performance Security to the Employer. 
 
The Performance Security shall be a bank guarantee which shall be issued either: 
 
(a) By a bank located in Kenya or a foreign bank through a correspondent established and 

reputable bank located in Kenya or; 
 
Without limitation to the provisions of the preceding paragraph, whenever the Engineer 
determines an addition to the Contract Price as a result of a change in cost and/or legislation or 
as a result of a variation amounting to more than 25 percent of the portion of the Contract Price 
payable in a specific currency, the Contractor, at the Engineer’s written request, shall promptly 
increase the value of the Performance Security in that currency by an equal percentage.  
 
The performance security of a joint venture shall be in the name of the joint venture. 

10.2 Period of Validity of Performance Security 

The performance security shall be valid until a date 28 days from the date of issue of the 
Taking-Over Certificate for the last section in case of partial handover. The security shall be 
returned to the Contractor within 28 days of expiration. 
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10.3 Claims under Performance Security 

Delete sub-clause 10.3 
 
Add the following Subclause 10.4: 

10.4 Cost of Performance Security 

The cost of complying with the requirements of this clause shall be borne by the Contractor. 
 

11.1 Inspection of Site 

Add the words “and the Contractor shall be deemed to have based his tender on all the 
aforementioned” after the words “affect his tender”. 
 
Delete the last paragraph completely and replace with the following: 
 
The Employer in no way guarantees completeness nor accuracy of the soil, materials, 
subsurface and hydrological information made available to the Contractor at the time of 
bidding or at any other time during the period of the Contract, and the Contractor shall be 
responsible for ascertaining for himself all information as aforesaid for the execution of Works 
and his bid shall be deemed to have been priced accordingly. 
 
Add a new Subclause 11.2: 

11.2 Access to Data 

Data made available by the Employer in accordance with Subclause 11.1 shall be deemed to 
include data listed elsewhere in the Contract as open for inspection at the address stipulated in 
Appendix to the Form of Bid. 

14.1 Programme to be Submitted 

Delete Subclause 14.1 and replace with the following: 
 
The time within which the Programme shall be submitted shall be twenty eight (28) days .This 
detailed Programme shall be based upon the programme submitted by the Contractor as part of 
his bid and shall, in no material manner, deviate from the said programme. 
 
The Contractor shall allow in his Programme for the following 11 public holidays per calendar 
year in Kenya upon which the Contractor shall not be permitted to work: 
 

 New Year’s Day (1st January) 

 Good Friday 

 Easter Monday 

 Labour Day (1st May) 

 Madaraka Day (1st June) 

 Idd-Ul-Fitr 

 Moi Day (10th October)  

 Mashujaa Day (20th October) 

 Jamhuri Day (12th December) 

 Christmas Day (25th December) 

 Boxing Day (26th December) 
 
The Contractor should also allow per calendar year for a further two (2) unspecified public 
holidays which may be announced by the Government of Kenya with no prior notification, and 
upon which he shall not be permitted to work. 
 
The Programme shall be submitted in two copies in the form of a Critical Path Method 
Network (CPM Network) showing the order of procedure and description of the construction 
methods and arrangements by which he proposes to carry out the Works. In addition, the 
aforesaid critical path programme should be supplemented by: 
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(i) A Gantt/time-bar chart detailing each construction activity, showing for each construction 

activity; the periods of construction activity planned; the percentage completion 
anticipated per month; the total estimated quantity of work; the average monthly 
production planned, and  

 
(ii) A detailed work method statement in respect of each construction activity. It should also be 

supplemented by a time-bar chart of the same programme. The programme shall be 
coordinated with climatic, groundwater and other conditions to provide for the 
completion of the works in the order and by the time specified. The Programme shall be 
revised at quarterly intervals and should include a chart of the principal quantities of the 
forecast for execution monthly. 

 
The detailed work method statement of each particular construction activity shall list by 
category/type and quantity the labour, skilled labour, supervisors, plant, equipment and 
materials to be employed on the particular construction activity; together with: the estimated 
average daily production anticipated, the estimated equipment availability and utilisation 
factor anticipated and a detailed step description of the way in which resources are to be 
utilised to achieve the required rate of construction/production. 
 
The Contractor’s attention is particularly drawn to the need to familiarise himself with customs 
procedures in connection with importation and to allow sufficient time in its programme for 
these to be completed. 
 
During the execution of Works, the Contractor shall submit to the Engineer detailed 
particulars of any proposed amendments to the arrangements and methods submitted in 
accordance to the foregoing. 
 
If details of the Contractor’s proposals for Temporary Works are required by the Engineer for 
his own information the Contractor shall submit such detail within fourteen days of being 
requested to do so. 
 
The various operations pertaining to the Works shall be carried out in such a progressive 
sequence so as to achieve a continuous and consecutive output of fully completed road works 
inclusive of bridge works and culverts within the time limits specified in the Contract. 
 
The Contractor shall, wherever required by the Engineer, also provided in writing for 
information a detailed description of the arrangements and methods which the Contractor 
proposes to adopt for the execution of any particular part of the Works as directed by the 
Engineer. 
 
Progress reporting by the Contractor should be supported on a monthly basis with an up-to-
date analysis of the progress including a statement on items which are or are about to become 
critical to the Progress of Works, along with proposals on how the Contractor intends to 
address the situation. 
 
The consent by the Engineer on any programme shall have no contractual significance other 
than that the Engineer would be satisfied if the work is carried out according to such 
programme, and that the Contractor undertakes to carry out the work in accordance with the 
programme, nor shall it limit the right of the Engineer to instruct the Contractor to vary the 
programme should circumstances make this necessary. The above shall not be taken to limit the 
right of the Contractor to claim for damage or extension of time to which he may be fairly 
entitled to in terms of the General Conditions of the Contract for delay or disruption of his 
activities. 
 
Notwithstanding the General Conditions of Contract Clause 14.1, the programme to be 
submitted for the execution of the Works shall, in addition to the programme of pure 
construction activities, include an alleviation programme for Site staff and labour in respect of 
Sexually Transmitted Disease (STD) including HIV/AIDS. The STD and HIV/AIDS alleviation 
programme shall indicate when, how and what cost the Contractor plans to satisfy the 
requirements of Subclause 19.1 herein and the related Technical Specifications. For each 
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component, the programme shall detail the resources to be provided or utilized and any related 
sub-contracting proposed. The programme shall also include provision of a detailed cost 
estimate with supporting documentation. 
 

14.2 Revised Programme 

Add the following at the end of this subclause: 
 
The Contractor shall, when instructed by the Engineer, amend, correct or modify the 
Programme of the Works so as to take into account any delays and/or advances and 
modifications designs or for other reasons considered necessary by the Engineer. 
 
If, during the progress of the work, the quantities of work performed per month fall below 
those shown in the Programme, or if the sequence of operations is altered, or if the Programme 
is deviated from in any other way, the Contractor shall, within two weeks after being notified 
by the Engineer, submit a revised Programme necessary to ensure completion of the Works or 
any part thereof within the Time for Completion, or any extended time granted pursuant to 
Clause 43 and Clause 44 of the General Conditions of Contract or so as to take into account 
any delays or advances or for other reasons considered necessary by the Engineer without 
prejudice to the Employer’s right under Clause 63 of the General Conditions of Contract. 
 
Any proposal to increase the tempo of work must be accompanied by positive steps to increase 
production by providing more labour and plant on Site, or by using the available labour and 
plant in a more efficient manner. 
 
Should the Employer request and the Contractor undertake to finish the whole or part of the 
Works ahead of the time originally required by the Contract, payment for accelerating the 
work shall only be made if agreed to beforehand in writing and according to the terms of such 
agreement. 
 
If the Programme is to be revised by reason of the Contractor falling behind his Programme, he 
shall produce a revised Programme showing the modifications to the original Programme to 
complete the Works within the time as defined in Clause 43 of the General Conditions of 
Contract.  
 
The Employer shall have the right to withhold payment at any time if the Contractor fails to 
submit the contractual construction programmes in accordance with Subclause 14.1 above or 
revise construction programmes due to his negligence, failure or omission. 

14.3 Cash Flow Estimate to be Submitted 

The time limit within which a detailed cash flow estimate is to be submitted shall be twenty 
eight (28) days. 
 
In preparing the estimates, the Contractor shall make provision for Advance payment, 
repayment of advance, retention, payment for services provided by the Employer and timing 
implications of Clause 60 Certificates and Payments. 
A schedule of Payments for both local and foreign currency expected to be made to the 
Contractor by the Employer, shall be provided. 
 
The cash flow estimate submitted with the bid shall be revised each time the construction 
Programme is submitted, and revised, under Subclauses 14.1 and 14.2 above. 
 

15.1 Contractor’s Superintendence 

Add the following at the end of the first paragraph of Subclause 15.1: 
 
The Contractor shall, within seven (7) days of receipt of the Engineer’s Order to Commence the 
Works, inform the Engineer in writing, the name of the Contractor’s representative and the 
anticipated date of his arrival on Site. 
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15.2 Contractor’s Agent or Representative 

Add the following Subclause 15.2: 
 
The Contractor’s agent or representative on the Site shall be an Engineer registered by the 
Engineer’s Registration Board of Kenya in accordance with the Laws of Kenya cap. 530 or have 
equivalent status approved by the Engineer and shall be able to read, write and speak English 
fluently. 

16.2 Engineer at Liberty to Object 

At the end of this clause add “by a competent substitute approved by the Engineer at the 
Contractor’s own expense”. 
Add the following Subclauses 16.3 and 16.4: 

16.3 Language Ability of Superintending Staff 

A reasonable proportion of the Contractor’s superintending staff shall have a working 
knowledge of the language specified in the Appendix to Form of Bid pursuant to Subclause 
5.1(a), or the Contractor shall have available on site at all times a number of competent 
interpreters, as required by the Engineer, to ensure proper transmission of instructions and 
information. 

16.4 Employment of Local Personnel 

The Contractor is encouraged to the extent practicable and reasonable, to employ staff and 
labour with appropriate qualifications who are Kenyan citizens. 

17.1 Setting Out 

The following additional paragraph shall apply to the provisions of the Subclause 17.1: 
 
(d) The checking of all the setting-out of the proposed works relative to existing ground 

features, to be undertaken prior to the commencement of fabrication of structural 
steelworks for superstructures. This preparation is to include providing the facility for 
the Engineer to undertake a timely check on this setting-out and alerting the Engineer to 
any likely problems foreseen. 
 
The contractor shall give to the Engineer not less than 48 hours of notice of his intention 
to set out or give layout for any part of the works so that timely assignment can be made 
for checking the same. 

 
Add the following new Subclause 17.2: 
 

17.2 Notice to Engineer 

The Contractor shall give to the Engineer not less than 48 (Forty eight) hours notice of his 
intention to set out or give levels for any part of the works so that timely arrangement may be 
made for checking or issuing instructions. He shall indicate therein by which date the 
information, if any, is required by him.” 

19.1 Safety, Security and Protection of the Environment 

Add Subclauses 19.1 (d), (e), (f), (g), (h), (i), (j), (k), (l) and (m) and the subsequent text as 
follows: 
 
(d) Notwithstanding the Contractor’s obligation under Subclauses 19.1 (a), (b) and (c) of 

the Conditions of Contract, the Contractor shall carry out, without limitation, the 
following measures with a view to reducing or eliminating adverse environmental 
effects by the site Works: 
 
(i) All quarries, borrow pits, diversions and detours shall be filled and landscaped, as 

far as practical, to their original condition after extraction of construction 
material. 
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(ii) Soil erosion and sedimentation due to the surface runoff or water from culverts or 
other drainage structures should be avoided by putting in place proper erosion 
control measures. 

(iii) Long traffic diversion roads shall be avoided so as to minimise the effect of dust on 
the surrounding environment. In any case, all diversions shall be kept damp to 
reduce dust. 

(iv) Haulage routes shall be kept as short as possible and watered as necessary. 

(v) Spillage of oil, fuel, and lubricants shall be avoided. If spilt, they shall be collected 
and disposed of in such a way that there do not adversely affect the natural 
environment. 

(vi) Rock blasting near settlement areas shall be properly coordinated with the 
relevant officers of the Kenya government in an attempt to minimise levels of 
noise pollution and community interference. 

 
(e) The formulation and enforcement of an adequate safety programme shall be the 

obligation of the Contractor with respect to all the works under this Contract, regardless 
of whether performed by the Contractor or his Subcontractors. The Contractor shall, 
within 14 days after commencement of the Works, meet the Engineer to present and 
discuss his plan for the establishment of such safety measures as may be necessary to 
provide against accidents, unsafe acts, and so forth.  
 
Within 28 days after commencement of the Works, the Contractor shall submit a 
written safety, security and environmental protection programme to the Engineer 
covering the overall works and based on the laws and regulations of Kenya. In addition, 
he shall prepare special safety programmes for blasting and handling of explosives as 
may be stipulated in the Specifications. 
 

(f) The Contractor shall take all due precautions to avoid soil and water contamination by 
spillage of oil, grease, fuel and paint in the equipment yard, workshop or the site of 
works. Lubricants should be recycled. 
 

(g) The Contractor shall install pollution control device in his asphalt plant. 
 

(h) The Contractor shall implement re-plantation and grading of steep slopes in quarries 
and borrow pits to prevent disfiguration of landscape. 
 

(i) The Contractor shall implement compensatory afforestation plan to counteract 
destruction of vegetation when required to do so by the Engineer. The Contractor shall 
pay proper attention to the aspect of borrow pit drainage to prevent formation of 
stagnant pools of water and incidence of mosquito vectors. All borrow pits will be 
provided with efficient drains which shall be connected to the natural outfalls. 
 

(j) Notwithstanding implementation of any other provision contained in the Conditions of 
Contract, the failure on the part of the Contractor or his staff in the cases listed bellow 
will be considered default on the part of the Contractor and will attract the terms of 
Subclause 63.1 for remedies. 
 

 Poor sanitation and solid waste in the workers camp 
 

 Possible transmission of communicable diseases, including HIV/AIDS, between 
local people and the Contractor’s workers 

 

 Poaching by the Contractor’s workers 
 

 Illegal invasion of indigenous people by the Contractor’s labour. 
 



89 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

(k) All lights provided by the Contractor shall be screened so as not to interfere with any 
signal light on the railways or with any traffic or signal lights of any local or other 
authority. 
 

(l) The Contractor shall be deemed to be in possession of, and ensure that the Contractor’s 
personnel are fully aware of, relevant safety regulations. 

 
(m) The Contractor shall ensure that all equipment, tools and other items used in 

accomplishing the Works, whether purchased, rented or otherwise provided by the 
Contractor are in safe, sound and good condition for performing the intending function. 

 
Notwithstanding the terms of Clause 19.1 of the General Conditions of Contract, the 
Contractor shall throughout the contract (including the Defects Liability Period): 
 
(i) Conduct Information, Education and Consultation (IEC) campaign, at least every other 

month, addressed to all the Site staff and labour (including all Contractor’s Employees, 
all Subcontractors and Consultant’s employees, and all truck drivers and crew marketing 
deliveries to Site) and to the immediate local communities, concerning the dangers and 
impact of Sexually Transmitted Diseases (STD) in general and HIV/AIDS in particular; 
 

(ii) Provide male or female condoms for all Site staff and labour as appropriate; and 
 

(iii) Provide for STD and HIV/AIDS professional screening, diagnosis, counselling and full 
treatment (except that in the case of HIV/AIDS cases treatment shall be limited to 
referral to a dedicated national or regional HIV/AIDS programme)of all Site staff and 
labour. 

 
Amend Subclause 20.4 to read as follows: 
 

20.4 Employer’s Risks 

The Employer’s risks are: 
 
(a) Insofar as they directly affect the execution of the Works in Kenya where the Permanent 

Works are to be executed: 
 
(i) War and hostilities (whether war be declared or not), invasion, act of foreign 

enemies, terrorism  
 
(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war 
 
(iii) Ionising radiations, or contamination by radioactivity from any nuclear fuel, or 

from any nuclear waste from the combustion of nuclear fuel, radioactive toxic 
explosive or other hazardous properties of any explosive nuclear assembly or 
nuclear component thereof; 

 
(iv) Pressure waves caused by aircraft or other aerial devices travelling at sonic or 

supersonic speeds 
 
(v) Riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors and arising from the conduct of the Works. 
 
(b) Loss or damage due to the use or occupation by the Employer of any section or part of the 

Permanent Works, except as may be provided for in the Contract 
 
(c) Loss or damage to the extent that it is due to the design of the Works, other than any part 

of the design provided by the Contractor or for which the Contractor is responsible, and 
 
(d) Any operation of the forces of nature (insofar as it occurs on the Site) which an 

experienced contractor: 

(i) Could not have reasonably foreseen, or 
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(ii) Could reasonably have foreseen, but against which he could not reasonably have 

taken at least one of the following measures: 

i. Prevent loss or damage to physical property from occurring by taking 
appropriate measures, or 

ii. Insure against such loss or damage.” 
 

21.1 Insurance of Works and Contractor’s Equipment 

Delete the first sentence of this clause and replace with the following: 
 
“Prior to commencement of the Works the Contractor shall, without limiting his or the 
Employer’s obligations and responsibilities under Clause 20, insure to the satisfaction of the 
Employer.” 
 
Add the following words at the end of subparagraph (a) and immediately before the last word 
of subparagraph (b): 
 
“it being understood the insurance shall provide for compensation to be payable in the types 
and proportions of the currencies required to rectify the loss or damage incurred.” 
 
In Subclause 21.1(b), delete the words “or as may be specified in Part II of these Conditions”. 
 

21.2 Scope of Cover 

(a) Delete the words “from the start of Work at the Site” and substitute with the words 
“from the first working day after the commencement date” 
 

Add the following Subclause 21.2 (c): 
 

(c) It shall be the responsibility of the Contractor to notify the insurance company of any 
change in the nature and extent of the Works and to ensure the adequacy of the 
insurance coverage at all times during the period of the Contract. 

 
Amend Subclause 21.4 to read as follows: 

21.4 Exclusions 

There shall be no obligation for the insurances in Subclause 21.1 to include loss or damage 
caused by the risks listed under Subclause 20.4 subparagraphs (a) (i) to (v) above. 
 
Add the following Subclause 21.5: 

21.5 Insurance of Goods 

The Contractor shall insure or cause to be insured all imported goods financed out of the 
proceeds of the Contract against marine and other hazards incidental to the acquisition, 
transportation and delivery thereof to the place of use or installation and where appropriate 
against all usual risks pertaining to the construction of the Works. 
 

23.1 Third Party Insurance (Including Employer’s Property) 

Add the following at the beginning of this Subclause: 
 
Prior to commencement of the Works … 

23.2 Minimum Amount of Insurance 

Add the following at the end of this subclause: 
 
… with no limits to the number of occurrences 
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25.1 Evidence of Terms of Insurance 

Insert the words “as soon as practicable after the respective insurances have been taken out but 
in any case” before the words “prior to the start of Work at the Site” 
 
Add the following Subclauses 25.5 to 25.8: 

25.5 Source of Insurance 

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not 
limited to, the insurance referred to in Clauses 21, 23, and 24) with insurers from any eligible 
source country which has been determined to be acceptable to the Employer. 

25.6 Insurance Notices 

Each policy of insurance effected by the Contractor for the purpose of the Contract shall 
include a provision to the effect that the Insurer shall have a duty to give notice in writing to 
the Contractor and Employer of the date when a premium becomes payable not more than 
thirty (30) days after the giving of such notice. 

25.7 Insurance in Kenya 

The risks against which the Contractor is obliged to insure under the Contract shall be insured 
through established and reputable companies approved by the Employer and located in Kenya 
and any cover against risks which the Contractor may enjoy shall be insured in Kenya by an 
approved Kenyan Insurance Company in respect of the Contractor’s obligations under the 
Contract. 
 

25.8 Notification to Insurers 

It shall be the responsibility of the Contractor to notify the insurers under any of the insurances 
referred or event which by the terms of such insurances are required to be so notified and the 
Contractor shall indemnify and keep indemnified the Employer against all losses, claims, 
demands, proceedings, costs, charges and expenses whatsoever arising out of or in 
consequence of any default by the Contractor in complying with the requirements of this 
subclause whether as a result of avoidance of such insurance or otherwise. 
 
Add the following Subclauses 26.2 and 26.3 

26.2 Compliance with Statutes, Regulations 

The Employer will repay or allow to the Contractor all such sums as the Engineer shall certify 
to have been properly payable and paid by the Contractor in respect of such fees, provided 
always that, without prejudice to Subclause 26.1, nothing contained in this sub clause shall be 
deemed to render the Employer liable to all claims which may be considered to fall within the 
provisions of Subclause 22.1. 
 

26.3 Inspection and Audit by the Funding Agency 

The Contractor shall permit the funding agency to inspect the Contractor’s accounts and 
records relating to the performance of the Contract and to have them audited by auditors 
appointed by the agency, if so required by the agency. 

28.2 Royalties 

Add the following at the end of Subclause 28.2: 
 
The Contractor shall also be liable for all payments or compensation, if any, that are levied in 
connection with the dumping of part or all of any such material.” 
 
Add the following Subclauses 29.2 to 29.5: 

29.2 Passage and Control of Traffic 

The Contractor's attention is drawn to Specifications covering the Passage and Control of Traffic 
and in particular to the requirement for the submission of a detailed Programme for Passage of 
Traffic as required following the award of the Contract. 
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In case any operation connected with traffic which necessitates diversion, obstruction or 
closure of any road, railway or any other right of way, the approval of the Engineer or the 
Engineer’s Representative and the concerned authorities shall be obtained well in advance by 
the Contractor. 

29.3 Reinstatement and Compensation for Damage to Persons or Property 

The Contractor shall reinstate all properties whether public or private which are damaged in 
consequence of the construction and maintenance of the Works to a condition at least equal to 
that prevailing before his first entry on them. 
 
If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt 
action to discharge his obligations in the matter of reinstatement, the Engineer will inform the 
Contractor in writing of his opinion, in which circumstances, the Employer reserves the right 
to employ others to do the necessary work of reinstatement and to deduct the cost thereof from 
any money due or to become due to the Contractor. 

The Contractor shall promptly refer to the Employer all claims, which may be considered to 
fall within the provisions of Clause 22.1. 

29.4 Protection of Existing Works and Services 

The Contractor shall acquaint himself with the position of all existing services, such as sewers, 
surface water drains, cables for electricity, data and telephone, telephone and lighting poles, 
water mains, and the like before commencing any excavation or other works likely to affect 
the existing services. 
 
The Contractor will be held liable for all damage to roads, irrigation ditches, mains pipes, 
electric cables, lines or services of any kind caused by him or his subcontractors in the 
execution of the Works. The Contractor must make good any damage without delay and, if 
necessary, carry out any further work ordered by the Engineer or Engineer’s Representative, all 
at the Contractor’s cost. Where work is to be carried out in the vicinity of overhead power 
lines, the Contractor shall ensure that all persons working in such areas are aware of the 
relatively large distance that high voltage electricity can “short” to earth when crane, or other 
large masses of steel, are in the vicinity of power lines. The Contractor’s attention is drawn to 
appropriate standards which gives safe clearances for the various voltages. 
 
The Contractor shall be held responsible for damage to existing works or services, and shall 
indemnify the Employer against any claims in this respect (including consequential damages). 
The Contractor shall be responsible for the reinstatement of the services, so affected, to the 
satisfaction of the Engineer. 
 
In all cases where such works or services are exposed, they shall be properly shored, hung up 
or otherwise protected. Special care must be exercised in filling and compaction of the grounds 
under mains and cable. The exposed water meters, stopcock boxes and similar items shall be 
left uncovered. 
 
As soon as any such existing works or services or structures are encountered on, over, under, 
in or through the Site during the performance of the Contract, the Contractor shall make a 
record of the location and description of such service or structure and shall send the same 
forthwith to the Engineer. 
 
Installations adjacent to the Works shall be kept securely in place until the work is completed 
and shall then be made as safe and permanent as before. 
 
 Notwithstanding the foregoing requirements, and without reducing the Contractor’s 
responsibility, the Contractor shall inform the Engineer immediately if any existing works or 
services are located, exposed or damaged. 
 

29.5 Protection of Survey Beacons 

The Contractor shall not remove, damage, alter or destroy in any way plot beacons. Should the 
Contractor consider that any beacons will be interfered with by the Work he shall notify the 
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Engineer who, if he considers it necessary, will make arrangements for the removal and 
replacement of the beacons. 
 

30.2 Transport of Contractor’s Equipment or Temporary Works 

Add the following at the end of this subclause. 
 
If it is found necessary for the Contractor to move one or more loads of heavy constructional 
plant and equipment, materials or pre-constructed units of work over roads, highways, bridges 
on which such oversized and overweight items are not normally allowed to be moved, the 
Contractor shall obtain prior permission from the concerned authorities. Payments for 
complying with the requirements, if any, for protection of or strengthening of the roads, 
highways or bridges shall be made by the Contractor and such expenses shall be deemed to be 
included in his Contract Price. 
 
Add the following Subclauses 30.5 and 30.6. 
 

30.5 Complying with State Laws and Regulations 

Nothing contained above shall excuse the Contractor or any of his Subcontractor(s) from 
complying with state laws regulating traffic on highways and bridges. 
 

30.6 Effects of other Concurrent Construction Projects 

The Contractor shall be deemed to have fully familiarised himself with planned construction 
operations or any other concurrent construction projects in Kenya which may have any 
material effect on the Contractor’s own operations. In particular, the Contractor shall be 
deemed to have allowed for the effects of other concurrent construction contract(s) on any 
necessary transportation operations in connection with the Contract(s). 

  
LABOUR 
 
Add the following Subclauses 34.2 to 34.23 

34.2 Labour Regulations 

The Contractor and his Subcontractors shall, at all times, during the Contract period abide 
fully by the governing local laws and regulations. 
 
The Contractor shall be responsible for making all arrangements for and shall bear all costs 
relating to recruitment, obtaining of all necessary visas, permits or other official permission for 
movements of staff and labour. 

34.3 Engagement of Local Labour 

The Contractor is encouraged to the extent practicable and reasonable to employ staff and 
labour with the required qualifications and experience from sources within Kenya, 
particularly in the vicinity of the Site. 

34.4 Rates of Wages and Conditions of Labour 

The Contractor shall pay rates of wages and observe conditions of labour not less favourable 
than those established for the trade or industry where the work is carried out. In the absence of 
any rates of wages or conditions of labour so established, the Contractor shall pay rates of 
wages and observe conditions of labour which are not less favourable than the general level of 
wages and conditions observed by other employers whose general circumstances in the trade or 
industry in which the Contractor is engaged are similar. 
 

34.5 Repatriation of Labour 

The Contractor shall be responsible for the return to the place where they were recruited or to 
their domicile of all such persons as he recruited and employed for the purposes of or in 
connection with the Contract, and shall maintain such persons as are to be so returned in a 
suitable manner until they shall have left the site or, in the case of persons who are not 
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nationals of and have been recruited outside the Republic of Kenya shall have left Kenya or the 
site, as appropriate. 
 

34.6 Housing for Labour 

Save insofar as the Contract otherwise provides, the Contractor shall provide and maintain such 
accommodation and amenities as he may consider necessary for all his staff and labour, 
employed for the purposes of or in connection with the Contract, including all fencing, water 
supply (both for drinking and other purposes), electricity supply, sanitation, cookhouses, fire 
prevention and fire-fighting equipment, cookers, refrigerators, furniture, and other 
requirements in connection with such accommodation or amenities. On completion of the 
Contract, unless otherwise agreed with the Employer, the temporary camps or housing provided 
by the Contractor shall be removed and the site reinstated to its original condition, all to the 
approval of the Engineer. 

34.7 Accident Prevention Officer 

The Contractor shall have on his staff on Site an officer dealing only with questions regarding 
the safety and protection against accidents of all staff and labour. This officer shall be qualified 
for this work and shall have the authority to issue instructions and shall take protective 
measures to prevent accidents. 
 

34.8 Health and Safety 

Due precautions shall be taken by the Contractor, and at his own cost, to ensure the safety of his 
staff and labour and, in collaboration with and to the requirements of the local health 
authorities, to ensure that medical staff, first aid equipment and stores, sick bay and suitable 
ambulance services are available at the camps, housing, and on the Site at all times throughout 
the period of the Contract and that suitable arrangements are made for the prevention of 
epidemics and for all necessary welfare and hygiene requirements. Workers shall always be 
transported using vehicles that meet the current transport regulations. 

34.9 Life Saving Appliances and First Aid Equipment 

The Contractor shall provide and maintain upon the Works sufficient, proper and efficient life-
saving appliances and first-aid equipment to the approval of the Engineer. The appliances and 
equipment shall be available for use at all times. 
 

34.10 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect all staff and labour 
employed on the Site from insect nuisance, rats, and other pests and reduce the dangers to 
health and the general nuisance caused by the same. The Contractor shall provide his staff and 
labour with suitable prophylactics for the prevention of malaria, and shall take steps to prevent 
the formation of stagnant pools of water. He shall comply with all the regulations of the local 
health authorities in these respects and shall in particular arrange to spray thoroughly with 
approved insecticide all buildings erected on the Site. Such treatment shall be carried out at 
least once a year or as instructed by the Engineer. The Contractor shall warn his staff and 
labour of the dangers of bilharzias and wild animals. 
 

34.11 Epidemics 

In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply with 
and carry out such regulations, orders, and requirements as may be made by the Government 
or the local medical or sanitary authorities for the purpose of dealing with and overcoming the 
same. 
 

34.12 Burial of the Dead 

The Contractor shall make any necessary arrangements for the transport, to any place as 
required for burial, of any of his expatriate employees or members of their families who may 
die in Kenya. The Contractor shall also be responsible, to the extent required by the local 
regulations, for making any arrangements with regard to burial of any of his local employees 
who may die while engaged upon the Works. 
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34.13 Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient supply of suitable food at 
reasonable prices for all his staff, labour, and subcontractors for the purposes of or in 
connection with the Contract. 
 

34.14 Supply of Water 

The Contractor shall, so far as is reasonably practicable, having regard to local conditions, 
provide on the Site an adequate supply of drinking and other water for the use of the Engineer 
and his staff, the Contractor's staff and labour. 
 

34.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Statutes, Ordinances, and 
Government Regulations or Orders for the time being in force, import, sell, give, barter, or 
otherwise dispose of any alcoholic liquor or drugs, or permit or suffer any such importation, 
sale, gift, barter, or disposal by his subcontractors, agents, staff, or labour. 
 

34.16 Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person or persons, any 
arms or ammunition of any kind or permit or suffer the same as aforesaid. 
 

34.17 Festivals and Religious Customs 

The Contractor shall, in all dealings with his staff and labour, have due regard to all recognised 
festivals, days of rest, and religious and other customs. 
 

34.18 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 
riotous, or disorderly conduct by or among his staff and labour and take all reasonable 
precautions for the preservation of peace and protection of persons and property in the 
neighbourhood of the Works against the same. 
 

34.19 Records of Labour 

The Contractor shall keep proper wages books, in the language stipulated in the Appendix to 
the Form Bid, pursuant to Sub-Clause 5.1 (a) showing the time worked and wages paid to all 
employees in and about the execution of the Works, together with such other records as are 
required by any Statute, Ordinance, Law, Regulation or Bye-Law in force in Kenya governing 
the employment of labour. He shall be bound, whenever required, to produce such wages books 
and other records for the inspection of any persons authorized by the Engineer. 
 

34.20 Trade Unions 

The Contractor shall recognize the freedom of his employees to be members of trade unions. 
 

34.21 Default in payment of Wages 

In the event of default in payment of wages of any workmen employed on the Contract, and if a 
claim thereafter is filed in the office of the Engineer and satisfactory proof thereof is furnished, 
the Employer shall be notified forthwith and may, failing payment of such claim by the 
Contractor, arrange the payment out of monies at any time payable under the Contract and the 
amount so paid shall be deemed payment to the Contractor under the Contract.  
 

34.22 Breach and Removal from List 

Should the Contractor or any subcontractor be found to be in breach of any of the provisions of 
Clause 34, the Employer may recommend to the Government for his removal from the list of 
approved Contractors. 
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34.23 Observance by Subcontractors 

The Contractor shall be responsible for the observance by his subcontractor of the foregoing 
provisions. 
 
Add the following Subclauses 35.2 and 35.3: 

35.2 Maintenance of Records 

The Contractor shall maintain such records and make such reports concerning safety, health 
and welfare of persons and damage to property as the Engineer may prescribe from time to 
time. 

35.3 Reporting of Accidents 

The Contractor shall report to the Engineer details of any accident as soon as possible after its 
occurrence. In the case of any fatality or serious accident, the Contractor shall, in addition, 
notify the Engineer immediately by the quickest available means. The Contractor shall also 
notify the relevant authority (ies) whenever such report is required by the law of Kenya. 
 

 MATERIALS, PLANT AND WORKMANSHIP 

 
Rename Subclause 36.1 as below. 

36.1 Quality of Materials, Equipment, Supplies, Plant, and Workmanship 

Add the following paragraph at the end of this subclause. 
 
The Contractor is encouraged, to the extent practicable and reasonable, to use materials, 
Contractor’s Equipment, Plant, and supplies from sources within Kenya. 

 COMMENCEMENT AND DELAYS 

41.1 Commencement of Works 

Replace the words “as soon as reasonably possible“ with the words “on Site within 28 days”. 
 
Add the following subclause: 

41.2 Definition of Commencement 

For the purposes of this subclause, the Works shall be deemed to have commenced when all of 
the following conditions are satisfied: 
 
(a) The approved competent and authorized agent or representative of the Contractor is 

resident in the project area and is giving his whole time to the superintendence of the 
Works. 

(b) The provision by the Contractor of evidence that all insurances required by the Contract 
are in force. 

(c) The Contractor has an established an office in the project area with postal address for 
receipt of correspondence. 

(d) The principal items of constructional plant have been brought to Site and put to work in 
the execution of the permanent Works. 

42.1 Possession of Site and Access Thereto 

At the end of Subclause 42.1, add the following: 
 
The Contractor shall bear all costs and charges for such lands as the Contractor may 
reasonably require for camps, offices, workshops, diversion roads, borrow pits, and quarries 
and any additional facilities outside the site required by him for the purpose of works.  
 
Add the following subclause: 
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42.4 Possession of Site and Access thereto 

The Contractor shall not enter any part of the Site until he has requested and received 
permission to do so from the Employer or the Engineer. 
 
The Contractor shall not use any portion of the Site for any purpose not connected with the 
Works. 
 

45.1 Restriction on Working Hours 

Delete Subclause 45.1 and substitute with the following: 
 
If the Contractor requests for permission to work by day and night and if the Engineer shall 
grant such permission, the Contractor shall not be entitled to any additional payment for so 
doing.  
 
All such work at night shall be carried out without unreasonable noise or other disturbance 
and the Contractor shall indemnify the Employer from and against any liability for damages on 
account of noise or other disturbance created while carrying out night work and from against 
all claims, demands, proceeding, costs, charges and expenses whatsoever in regard or in 
relation to such liability. In addition, the Contractor shall be required to provide, for any work 
carried out by night or recognised days of rest, adequate lighting and other facilities, so that 
the work is carried out safely and properly. 

45.2 Overtime Hours 

Working hours shall be observed by the Contractor as stipulated in the Labour Laws of Kenya. 
However when deemed necessary to expedite the Works, overtime, night time or holiday 
working may be allowed by the Engineer in accordance with the provisions of Subclause 46.1. 
The Contractor, in these cases, shall pay all costs of the Engineer and his staff for such 
overtime, night time or holiday working at site as stipulated under Subclause 46.1 of the 
General Conditions of Contract. 

47.2 Reduction of Liquidated Damages 

The following supplements this subclause. 
 
There shall be no reduction in the amount of liquidated damages in the event that a part or a 
section of the Works within the Contract is certified as completed before the whole of the 
Works comprising that Contract. 
 
No bonus for early completion of the Works shall be paid to the Contractor by the Employer. 
 
The sum stated in the Appendix to Form of Bid as liquidated damages shall be increased by a 
sum equivalent to any amount payable by the Employer to the Contractor under clause 70.1 in 
respect of an increase in costs in such period that would not have been incurred by the 
Contractor if the Works had been completed by the due date for completion prescribed by 
Clause 43. 
Add the following Subclause 47.3: 

47.3 Currency of Liquidated Damages 

Liquidated damages shall be paid by the Contractor to the Employer in the types and 
proportions of currencies as shall be payable to the Contractor under the Contract. 

 DEFECTS LIABILITY 

49.2 Completion of Outstanding Work and Remedying Defects 

Add at the end of this subclause the following sentence: 
 
Any work ordered to be executed under this subclause shall be carried out at a time and in a 
manner as directed by the Engineer so as to interfere as little as possible with the operations of 
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the Employer or of other contractors and no extension(s) of the defects liability period will be 
allowed for the execution of this work. 
 
Add Subclause 49.5 as follows: 

49.5 Defects Liability Period Replacements 

The provisions of this clause shall apply to all replacements or renewals of Plant and equipment 
to be provided with respect to the utilities under the Contract, carried out by the Contractor to 
remedy defects and damages as if the replacements and renewals had been taken over on the 
date they were completed. The Defects Liability Period for the Works shall be extended by a 
period equal to the period during which the Works cannot be used by reason of the defect or 
damage. If only part of the Works is affected the Defects Liability Period shall be extended only 
for that part. 
 

 ALTERATIONS, ADDITIONS AND OMISSIONS 

52.1 Valuation of Variation 

Add the following final sentences to this subclause: 
 
The agreement, fixing or determination of any rates or prices as aforesaid shall include any 
foreign currency and the proportion thereof. 
 
Where the Contract provides for the payment of the Contract Price in more than one currency, 
and varied work is valued at, or on the basis of, the rates and prices set out in the Contract, 
payment for such varied work shall be made in the proportions of various currencies specified 
in the Appendix to Form of Bid for payment of the Contract Price. Where the Contract provides 
for payment of the Contract Price in more than one currency, and new rates or prices are 
agreed, fixed, or determined as stated above, the amount or proportion payable in each of the 
applicable currencies shall be specified when the rates or prices are agreed, fixed, or 
determined, it being understood that in specifying these amounts or proportions the Contractor 
and the Engineer (or, failing agreement, the Engineer) shall take into account the actual or 
expected currencies of cost (and the proportions thereof) of the inputs of the varied work 
without regard to the proportions of various currencies specified in the Appendix to Form of 
Bid for payment of the Contract Price. 

52.2 Power of Engineer to Fix rates 

Add a final sentence to the first paragraph as follows: 
 
Where the Contract provides for the payment of the Contract Price in more than one currency, 
the amount or proportion payable in each of the applicable currencies shall be specified when 
the rates or prices are agreed, fixed, or determined as stated above, it being understood that in 
specifying these amounts or proportions the Contractor and the Engineer (or, failing agreement, 
the Engineer) shall take into account the actual or expected currencies of cost (and the 
proportions thereof) of the inputs of the varied work without regard to the proportions of 
various currencies specified in the Appendix to Form of Bid for payment of the Contract Price. 
 

52.3 Daywork 

Add the following at the end of this subclause: 
 
The Work so ordered shall immediately become part of the Works under the Contract. The 
Contractor shall, as soon as practicable after receiving the Daywork Order from the Engineer 
undertake the necessary steps for due execution of such Work. Prior to commencement of any 
work to be done on a Daywork basis, the Contractor shall give a notice to the Engineer stating 
the exact time of such commencement. 
 

 PROCEDURE FOR CLAIMS 

53.1 Notice of Claims 

Add the following at the end of this subclause: 
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The Contractor shall also state the references of the Contract Clauses and Subclauses on which 
he has based his claims. 
 

 CONTRACTOR’S EQUIPMENT, TEMPORARY WORKS AND MATERIALS 

For the purpose of these subclauses, the term “Equipment” shall be read as “Contractor’s 
Equipment” where the context so requires. 
 

54.1 Contractor’s Equipment, Temporary Works and Materials 

Amend Subclause 54.1 as follows: 
 
Line 5; add “written” between “the” and “consent”. 
 
Add a final sentence to this subclause as follows: 
 
The Contractor shall every month give to the Engineer a statement showing the amount of 
plant and Contractor’s equipment, which has been brought to the Site. 

54.2 Employer not Liable for Damage 

Delete this subclause entirely. 

54.5 Conditions of Hire of Contractor’s Equipment 

Delete this subclause entirely. 
 
Add Subclauses 54.9 and 54.10 as follows: 

54.9 Contractor’s Responsibilities for Licenses 

The Contractor shall obtain his own information with regard to the granting of import and 
export licenses for materials, equipment and plant. The Contractor shall bear all expenses for 
Plant, Materials, Equipment and Maintenance required for the completion and maintenance of 
the works and shall be deemed to have satisfied himself with regard to all his liabilities under 
the laws and regulations governing the granting of these licenses. The Contractor shall ensure 
that requests for import and export licenses are submitted in sufficient time to clear all 
formalities before the said licenses are required. 

54.10 Equipment and Plant 

The Contractor shall identify each piece of his equipment, other than hand tools, by means of 
an identification number plainly stencilled or stamped on the equipment at a conspicuous 
location, and shall furnish to the Engineer a list giving the description of each piece of 
equipment and its identification number. In addition, the make, model number and empty 
gross weight of each unit of compaction equipment shall be plainly stamped or stencilled in a 
conspicuous place on the unit. The gross weight shall be either the manufacturer’s rated 
weight or the scale weight. The make, model, serial number and manufacturer’s rated capacity 
of each scale shall be clearly stamped on the load-receiving element and its indicator or 
indicators. All meters shall be similarly identified, rated and marked. 
 

 MEASUREMENT 

55.1 Quantities 

Add the following to this subclause: 
 
The quality and quantity of the Work included in the Contract Price shall be deemed to be that 
which is set out in the Contract Bill of Quantities. The Bill of Quantities, unless otherwise 
expressly stated therein, shall be deemed to have been prepared in accordance with the 
principles of the latest edition of the Civil Engineering Standard Method of Measurement. 
 
Any error in description or in quantity or any omission of items from the Contract Bill of 
Quantities or Specifications shall not vitiate this Contract but shall be corrected and deemed to 
be a variation required by the Engineer. Subject to the foregoing, any error whether 
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arithmetical or not in the computation of the Contract Price shall be deemed to have been 
accepted by the parties hereto. 
 
The Contract Price shall not be adjusted or altered in any way whatsoever otherwise than in 
accordance with the express provisions of these conditions. 
 
Add the following new sub clause: 

55.2 Bill of Quantities with no Rates 

Any item of Work described in the Bill of Quantities for which no rate or price has been 
entered in the Contract shall be considered as included in other rates and prices in the 
Contract and will not be paid for separately by the Employer. 

56.1 Works to be Measured 

Delete Subclause 56.1 and replace with the following: 
 
The Contractor shall prepare and submit to the Engineer all necessary field notes and other 
records taken and computations made for the purpose of quantity measurements, of which the 
forms shall be approved by the Engineer, for the monthly progress payment under Clause 60. 
The measurement of work quantities made by the Contractor shall be verified and certified by 
the Engineer based on the above mentioned documents. 
 
The Contractor shall furnish all personnel, equipment and materials to make such surveys and 
computations as necessary to determine the quantities of work performed. Unless otherwise 
prescribed in the specifications or the drawings, all measurements for payment shall be made 
by the dimensions, lines and grades as shown on the drawings or by direct survey of which the 
methods shall be approved by the Engineer. 
 
The documents submitted for measurement and payment shall become the property of the 
Employer and shall be used to the extent necessary to determine the monthly progress payment 
to be made to the Contractor under the Contract. Direct survey, if conducted, shall be subject 
to checking and verification by the Engineer and all errors in the said survey work and related 
computations as found during such checking shall be immediately corrected by the Contractor. 
 
In case of any disagreement on an item of measurement, the Engineer’s opinion will prevail 
during the assessment of the statement for monthly interim payments. Should the Contractor 
consider himself entitled to any form of claim with respect to the disagreement in 
measurement, the procedure for such is detailed under Clause 53 of the Conditions of 
Contract. 

57.1 Method of Measurement 

Delete this subclause and substitute with the following: 
 
The Works shall be measured net with deductions made in accordance with the principles of 
the latest edition of the Civil Engineering Standard Method of Measurement. All measurements 
shall be given in metric (SI) units. 

 PROVISIONAL SUMS 

Add the following Subclause 58.4: 

58.4 Prime Cost Sum 

Wherever an item in the Bill of Quantities has been referred to as a “P.C. Sum” (Prime Cost 
Sum), that item shall be construed as a Provisional sum and the provisions of Subclauses 58.1 
to 58.3 will apply. 

 NOMINATED SUBCONTRACTORS 

59.5 Certification of Payment to Nominated Subcontractors 

Add the following paragraph at the end of Subclause 59.5: 
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If the Engineer desires to secure final payment to any nominated subcontractor before final 
payment is due to the Contractor and if such subcontractor has satisfactorily indemnified the 
Contractor against any latent defects, the Engineer may, in an interim certificate, include an 
amount to cover the said final payment, and thereupon the Contractor shall pay to such 
nominated subcontractor the amount so certified. Upon such final payment, the amount 
named in the Appendix to Form of Bid as Limit of Retention Money shall be reduced by the sum 
which bears the same ratio to the amount as does the subcontract and subcontractor shall be 
discharged from all liability for the Work, materials or goods executed or supplied by such 
subcontractor under the Contract to which the payment relates. 

 CERTIFICATES AND PAYMENTS 

Delete Subclauses 60.1 to 60.10 entirely and substitute with the following: 

60.2 Interim Payment Certificate 

The Contractor shall submit to the Engineer, in the manner required by the Engineer after the 
end of each month a statement showing the estimated total value of permanent Work properly 
executed and materials or goods for permanent works brought to Site up to the end of the 
previous month (if the value shall justify the issue of an interim certificate) together with any 
adjustments under Clause 70 and any outstanding claims and sums the Contractor considers 
may be due to him. The Contractor shall amend or correct his estimate as directed by the 
Engineer and the latter shall not accept it until he is satisfied that it is fair and reasonable. With 
respect to the said materials and goods, no payment for them shall be made unless: 
 
(i) The materials are in accordance with the specifications for the Works. 

(ii) The materials have been delivered to Site and are properly stored and protected against 
loss, damage or deterioration. 

(iii) The Contractor’s record of the requirements, orders, receipts and use of materials are 
kept in a form approved by the Engineer, and such records are available for inspection 
by the Engineer. 

(iv) The Contractor has submitted a statement of his cost of acquiring and delivering the 
materials and goods to the Site, together with such documents as may be required for the 
purpose of evidencing such cost. 

(v) The materials are to be used within a reasonable time. 
 
The Contractor will be paid on the certificate of the Engineer the amount due to him on 
account of the estimated total value of the permanent Work executed up to the end of the 
previous month together with such amount (not exceeding 75% of the value) as the Engineer 
may consider proper on account of materials and goods for permanent Work delivered by the 
Contractor on Site and in addition, such amount as the Engineer may consider fair and 
reasonable for any Temporary Works for which separate amounts are provided in the Bill of 
Quantities, all of which shall be subject to a retention of the percentage named in the 
Appendix to Form of Bid until the amount retained (hereinafter and in all Contract documents 
called the “Retention Money”) shall reach the “Limit of Retention Money” named in the said 
Appendix to the Form of Bid. Provided always that no interim certificate shall be issued for a 
sum [such sum always being the net amount thereof after all deductions for retention etc) less 
than that named in the Appendix to Form of Bid as “Minimum Amount of Interim Certificate” 
at one time. 
 
Within 14 days after receiving a statement from the Contractor as aforesaid, and subject to the 
Contractor having made such further amendments and corrections as the Engineer may 
require, the Engineer shall issue a Certificate of Payment to the Employer showing the amount 
due, with a copy to the Contractor. 
 
The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and 
where there is a dispute regarding an item for payment, the Engineer may delete this disputed 
item from the Interim Payment Certificate and certify the remainder for payment provided the 
said payment is in accordance with the preceding paragraph. In cases of difference in opinion 
as to the value of any item, the Engineer’s view shall prevail. 
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60.3 Final Account and Final Payment Certificate 

As soon as possible after the issue of Taking - Over Certificate or the termination of the 
Contract and not later than the time of issue of Defects Liability Certificate, the Contractor 
shall prepare and submit to the Engineer (with a copy to the Employer), a Statement of Final 
Account showing in detail the total value of work done in accordance with the Contract 
together with all sums paid in previous payments. Within thirty (30) after receipt of such 
further information as may be reasonably required from the Contractor for its verification, the 
Engineer shall check the said statement, prepare and submit a Final Payment Certificate to the 
Employer (with a copy to the Contractor). 
 
The Final Payment Certificate shall state: 
 
(a) The (final) total value of all Work executed in accordance with the Contract 
 
(b) After giving credit to the Employer for all amounts previously paid to the Contractor, the 

balance, if any, due from the Employer to the Contractor or the Contractor to the 
Employer, as the case may be. 

 
Unless the Contractor notifies the Engineer of his objection to the Final Payment Certificate 
within twenty eight [28] days of delivery thereof, he shall be deemed to have agreed that he 
accepts the total Contract Price as set out in the Final Payment Certificate as full settlement for 
all work executed under the Contract including any claims, variations and omissions thereof.  
 
However, a Final Certificate of Payment shall not be conclusive: 
 
(i) To the extent that fraud or dishonesty relates to or affects any matter dealt with in the 

Certificate, or 

(ii) If any arbitration or court proceedings under the Contract have been commenced by 
either party before the expiry of 90 days after the issue of the Final Certificate of 
Payment. 

60.4 Payment of Certificates 

Payment upon each of the Engineer’s Certificates for Interim Payments shall be made by the 
Employer within the time stated in the Appendix to Form of Bid from the date of the Engineer’s 
signature and issue of each Certificate of Payment to the Employer. 
 
Payment upon the Engineer’s Final Payment Certificate shall be made by the Employer within 
the time stated in the Appendix to Form of Bid from the date of issue of the Final Certificate of 
Payment signed by the Engineer and countersigned by the Contractor or his authorised agent 
or representative. 
 
Payments to the Contractor by the Employer shall be made in the currencies in which the 
Contract Price is payable into a bank account or accounts nominated by the Contractor. 
 
Making of a payment by the Employer shall be considered to have been duly executed on the 
day that the Employer has issued a cheque. 
 

60.5 Retention Money 

One half of the retention money shall become due upon the issue of a Taking – Over Certificate 
and shall be paid to the Contractor when the Engineer shall certify in writing that the last 
section of the whole of the Works has been substantially completed and the other half shall be 
paid to the Contractor after the expiration of the Defects Liability Period and the issue of a 
Certificate under Clause 62. Provided always that if such time there shall remain to be 
executed by the Contractor any Works ordered during such period pursuant to Clauses 49 and 
50 thereof, the Employer shall be entitled to withhold payment [until the completion of such 
Works] of so much of the second half of the Retention Money as shall in the opinion of the 
Engineer represent the Costs of the Works so remaining to be executed. Provided further that 
in the event of different Defects Liability Periods having become applicable to different parts of 
the Works pursuant to clause 48 hereof the expression “expiration of the Defect Liability 
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Period” shall for the purpose of this subclause be deemed to mean the expiration of the latest of 
such periods. 

60.6 Currency of Payment 

The Contract price shall be stated in Kenya Shillings. All payments to the Contractor shall be 
made in Kenya shillings. 
  

60.7 Overdue Payments 

Unless otherwise stated in the Appendix to the Form of Bid interest shall be paid on the 
overdue amounts and the interest to be paid shall be based on the rates of the Central Bank of 
Kenya 28 days prior to the opening of the bids. 

60.8 Correcting and Withholding 

The Engineer may by any interim certificate or through the final account make any correction 
or modification to any previous certified sum and shall have authority, if any work or part 
thereof is not being carried out to his satisfaction, to omit or reduce the value of such work in 
any Interim Payment Certificate. 

60.9 Completion by Sections 

If a Taking-Over Certificate shall be issued for any section or part of the Works separately, the 
payments herein provided for on or after issue of such a Certificate shall be made in respect of 
such section or part and references to the Contract Price shall mean such part of the Contract 
Price as shall in the absence of agreement be apportioned thereto by the Engineer. 

60.10 Statement at Completion 

Not later than 14 days after the issue of the Taking-Over Certificate in respect of the whole of 
the works, the Contractor shall submit to the Engineer a statement at completion showing in 
detail and in a form approved by the Engineer: 
 
(a) The final value of all work executed in accordance with the Contract up to the date 

stated in such Taking-Over Certificate. 

(b) Any further sums which the Contractor considers to be due; and 

(c) An estimate of amounts, which the Contractor considers, will become due to him under 
the Contract. 

 
Estimated amounts at Completion shall be shown separately in the Statement. The Contractor 
shall amend and correct the Statement as directed by the Engineer who shall issue a Certificate 
at Completion to be processed in accordance with Subclause 60.4. 

60.11 Final Statement 

Not later than 56 days after the issue of the Defects Liability Certificate, the Contractor shall 
submit to the Engineer for consideration a draft final statement with supporting documents 
showing in detail and in the form approved by the Engineer: 
 
(a) The final value of all work executed in accordance with the Contract, and 

(b) Any further sums which the Contractor considers to be due to him. 
 
If the Engineer disagrees with or cannot verify any part of the draft final statement, the 
Contractor shall submit such further information as the Engineer may reasonable require and 
shall make such changes in the draft as may be required. 

60.12 Discharge 

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy 
to the Engineer, a written discharge confirming that the total of the Final Statement represents 
full and final settlement of all monies due to the Contractor arising out of or in respect of the 
Contract. Provided that such discharge shall become effective only after payment under the 
Final Payment Certificate issued pursuant to Subclause 60.14 has been made and the 
Performance Security referred to in Subclause 10.1 has been returned to the Contractor. 



104 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

 
60.13 Final Payment Certificate 

Upon acceptance of the Final Statement as given in Subclause 60.12, the Engineer shall 
prepare a Final Payment Certificate which shall be delivered to the Contractor’s authorized 
agent or representative for his signature. The Final Payment Certificate shall state: 
 
(a) The final value of all work executed in accordance with the Contract 

(b) After giving credit to the Employer for all amounts previously paid by the Employer, the 
balance, if any, due from the Employer to the Contractor or the Contractor to the 
Employer as the case may be 

 
Final Certificate shall be issued for any sum due to the Contractor even if such is less than the 
sum named in the Appendix to the Form of Bid. 

60.14 Cessation of Employer’s Liability 

Unless the Contractor notifies the Engineer of his objection to the Final Certificate within 14 
(fourteen) days of delivery thereof he shall be deemed to have agreed that he accepts the total 
Contract Price as set out in the Final Certificate as full settlement for all work executed under 
the Contract including any variations and omissions thereof. 

62.1 Defects Liability Certificate 

Delete the last sentence of this subclause beginning “Provided that the issue………in Sub-
Clause 60.3”. 

 REMEDIES 

63.1 Default of Contractor 

Delete the last paragraph of this subclause and substitute with the following: 
 
then the Employer may, after giving 14 days’ notice to the Contractor, enter upon the Site and 
expel the Contractor there from without thereby avoiding the Contract, or releasing the 
Contractor from any of his obligations or liabilities under the Contract, or affecting the rights 
and powers conferred on the Employer or the Engineer by the Contract, and may himself 
complete the Works or may himself complete the work or may employ any other contractor to 
complete the Works. The Employer or such other contractor may use for such completion so 
much of the Contractor’s Equipment, Plant, Temporary Works and materials, which have been 
deemed to be reserved exclusively for the execution of the Works, under the provisions of the 
Contract, as he or they may think proper, and the Employer may, at any time, sell any of the 
said Contractor’s Equipment, Temporary Works and unused Plant and materials and apply the 
proceeds of sale in or towards the satisfaction of any sums due or that may become due to him 
from the Contractor under the Contract.” 

63.2 Valuation of Date of Expulsion 

Modify the heading of Subclause 63.2 by substituting “Valuation at Date of Termination” for 
“Valuation at Date of Expulsion.” In Subclause 63.2, delete the word “termination” on the 
second and fifth lines and substitute “expulsion”. 

63. Valuation of Date of Expulsion 

Modify the heading of Subclause 63.3 by substituting “Payment after Expulsion” for “Payment 
after Termination.” In Subclause 63.3, delete the words “terminates the Contractor’s 
employment” on the first line and substitute “shall enter and expel the Contractor”. 
 

63.4 Assignment of Benefit of Agreement 

In Subclause 63.4, delete the word “termination” on the second line, and substitute 
“expulsion”. 
 
Add the following at the end of this subclause: 
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But on the terms that a supplier or subcontractor shall be entitled to make any reasonable 
objection to any further assignment thereof by the Employer and the Employer may pay the 
supplier or subcontractor for any such materials supplied or Works executed under such 
agreement, whether the same be assigned as aforesaid or not, before or after the said 
determination, the amount due by such arrangement in so far as it has not already been paid 
by the Contractor. 
 
Add the following subclause 63.5: 
 

63.5 Corrupt or Fraudulent Practices 

If in the judgment of the Employer the Contractor has engaged in corrupt or fraudulent 
practices, in competing for or in executing the Contract, then the Employer may, after having 
given 14 days notice to the Contractor, terminate the Contractor’s employment under the 
Contract and expel him from the Site, and the provisions of Clause 63 shall apply as if such 
expulsion had been made under Subclause 63.1. 
 
For the purpose of this Subclause: 
 
“corrupt practice” means the offering, giving, receiving or soliciting of anything of value to 
influence the action of a public official in the procurement process or in contract execution. 
 
“fraudulent practice” means a misrepresentation of facts in order to influence a procurement 
process or the execution of a contract to the detriment of the Borrower, and includes collusive 
practice among bidders (prior to or after bid submission) designed to establish bid prices at 
artificial non-competitive levels and to deprive the Employer of the benefits of free and open 
competition. 

 SPECIAL RISKS 

Subclause 65.2 is amended to read as follows: 

65.2 Special Risks 

The Special Risks are the risks defined under paragraph (a), subparagraphs. (i) to (v) of 
Subclause 20.4 of the Conditions of Contract”. 

65.4 Projectile, Missile 

Delete “whenever and wherever occurring” under line 2 and add “on or near the site” after 
“explosive of war” under line 3.  
 
Add Subclause 65.9 as follows: 

65.9 Special Risks 

(a) In the event of the Employer unilaterally ordering the final cessation of performance of 
the Contract for reasons not specified elsewhere in the Conditions of Contract the 
Contract shall be considered to be frustrated and the Contractor shall be indemnified as 
provided for under Clause 65.1. 

(b) In the event of the Employer ordering the adjournment of the Contract before or after 
commencement of the Works for reasons not specified elsewhere in the Conditions of 
Contract, the Contractor shall be entitled to indemnity for any injury which he may have 
suffered as a consequence of such adjournment.  

The Engineer shall award the Contractor payment of such sum as in his opinion shall be 
reasonable giving regard to all material and relevant factors including the Contractor’s 
on costs and overheads, and the nature of the instruction to adjourn the Contract. 

 SETTLEMENT OF DISPUTES 

67.1 Engineers Decision 

“If a dispute of any kind whatsoever arises between the Employer and the Contractor in any 
connection with, or arising out of, the Contract or the execution of the works, whether during 
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the execution of the works or after their completion and whether before or after repudiation or 
other termination of the Contract including any dispute as to any opinion, instruction, 
determination, certificate or valuation of the Engineer, the matter in dispute shall, in the first 
place, be referred in writing to the Engineer, with a copy to the other party. Such reference 
shall state it is made pursuant to this clause. No later than 28 (twenty eight) day after the day 
on which he received such reference the Engineer shall give notice of his decision to the 
Employer and the Contractor. Such decision shall state it is made pursuant to this clause. 
 
Unless the Contract has already been repudiated or terminated, the Contractor shall, in every 
case, continue to proceed with the works with all due diligence and the Contractor and the 
Employer shall give effect forthwith to every such decision of the Engineer unless and until the 
same shall be revised, as hereinafter provided, in an Amicable Settlement, Adjudicator’s or 
Arbitrator’s award. 
 
If either the Employer or the Contractor be dissatisfied with the any decision of the Engineer, or 
if the Engineer fails to give notice of his decision on or before the 28th (twenty eighth) after 
the day on which he received the reference, then either the Employer or the Contractor may, 
on or before the 28th (twenty eighth) day after the day on which he received notice of such 
decision, or on or before the 28th (twenty eighth) day after the day on which the said period of 
28 days expired, as the case may be, give notice to the other party, with a copy for information 
to the Engineer, of his intention to commence Adjudication, as hereinafter provided, as to the 
matter in dispute. Such notice shall establish the entitlement of the party giving the same to 
commence Adjudication, as hereinafter provided, as to such dispute; no adjudication in respect 
thereof may be commenced unless such notice is given. 
 
If the Engineer has given notice of his decision as to a matter in dispute to the Employer and 
the Contractor and no notice of intention to commence adjudication as to such dispute has 
been given by either the Employer or the Contractor on or before the twenty eighth day after 
the day on which the parties received notice as to such decision from the Engineer, the said 
decision shall become final and binding upon the Employer and the Contractor. “. 

67.2 Amicable Settlement 

Where notice to of intention to commence adjudication as to a dispute has been given in 
accordance with sub clause 67.1, the parties shall attempt to settle such dispute amicably 
before the commencement of Adjudication; provided that, unless the parties otherwise agree, 
Adjudication may be commenced on or after the 14th (fourteenth) day after the day on which 
notice of intention to commence adjudication of such dispute was given, even if an attempt at 
amicable settlement thereto has been made 
Subclause 67.3 is deleted and substituted with the following sub-clause: 

67.3 Arbitration 

by an arbitrator to be agreed upon between the parties or failing agreement to be nominated 
on the application of either party by the appointee designated in the Appendix to Form of Bid 
for the purpose and any such referee shall be deemed to be a submission to arbitration within 
the meaning of the Arbitration Laws of the Republic of Kenya. 
 
 

 NOTICES 

68.1 Notices to Contractor 

Add the following at the end of this sub-clause: 
 
Notwithstanding the foregoing, the Contractor shall either maintain an address close to the 
Works or appoint an agent residing close to the Works for the purpose of receiving notices to 
be given to the Contractor under the terms of the Contract. This obligation shall be terminated 
upon the issue of the Certificate of Completion. 
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68.2 Notices to Employer and Engineer 

Delete the words “nominated for that purpose in Part II of these Conditions” in this sub-clause 
and substitute with “given in the Appendix to Form of Bid”. 
 

 DEFAULT OF EMPLOYER 

Under Sub-clause 69.1, 69.4 and 69.5, substitute “Sub-clause 60.4 for “Sub-clause 60.10”. 

69.1 Default of Employer 

In Sub-clause 69.1 (a), delete the words “28 days” in the second sentence and substitute with 
the words “60 days”. 
 
Delete Sub-clause 69.1 (d). 

69.3 Payment on Termination 

Delete from “, but in addition to the payments specified...” to the end of the Sub-clause. 

69.4 Contractor’s Entitlement to Suspend Work 

Delete the words ’28 days’ and substitute with ’60 days”. 
 
Delete sub-clause 69.4 (b) and substitute with the following: 
 
the amount of such cost, which shall be added to the Contract Price. However, the costs due to 
idle time for plant, equipment and labour shall not be included in the said costs and shall be 
borne by the Contractor. 
 
Add to Sub-clause 69.4 as follows: 
 
Without prejudice to the Contractor’s entitlement to interest under Sub-clause 60.7 (of these 
Conditions of Particular application) and to terminate under Sub-clause 69.1, the Contractor 
may suspend work or reduce the rate of work within 56 days after notification by the Foreign 
Funding Agency to the Kenya Government that the Financier has suspended disbursements from 
its loan, which finances in whole or in part the execution of the Works.  
 
Add Sub-clause 69.6 as follows: 

69.6 Suspension of Funding Agency Loan 

In the event that the Foreign Funding Agency suspends the loan or credit to the Employer from 
which part of the payments to the Contractor are being made: 
 
(a) The Employer shall notify the Contractor, with a copy to the Engineer, of such 

suspension within 7 days of having received the suspension notice from the Funding 
Agency, provided that: 

(i) The Employer shall state in such notification whether sufficient funds in the 
appropriate currencies are expected to be available to the Employer to continue 
making payments to the Contractor beyond a date 60 days after the date of the 
Funding Agency’s notification of the suspension, and  

(ii) If such funds are not expected to be available, the Employer shall immediately 
inform the Engineer to instruct the Contractor to suspend progress of the Works 
pursuant to Subclause 40.1 of the General Conditions of Contract. 

 
(b) If the Contractor has not received sums due to him upon the expiration of the 14 days 

from the time when the Foreign Funding Agency’s loan or credit, from which part of the 
payments to the contractor is being made under Interim Certificates, is suspended, the 
Contractor may, without prejudice to the Contractor’s entitlement to interest under 
Subclause 60.7, immediately take one or both of the following actions: 
 
(i) Suspend work or reduce the rate of work, and/or  
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(ii) Terminate his employment under the Contract by giving notice to the Engineer. Such 
termination shall take effect 14 days after giving of the notice. 

 
 

70          CHANGES IN COST AND LEGISLATION  

 
 Delete Clause 70 in its entirety, and substitute by 70.1 – 70.8 (inclusive): 

 
70.1Price Adjustment “The amounts payable to the Contractor, in various currencies pursuant to Sub-

Clause 60.1, shall be adjusted in respect of the rise or fall in the cost of labour, 
Contractor’s Equipment, Plant, materials, and other inputs to the Works, by 
comparing the Basic Rates at tendering stage and the current prevailing market 
prices. 
 

70.2 Other Changes 
in Cost 

To the extent that full compensation for any rise or fall in costs to the Contractor is 
not covered by the provisions of this or other Clauses in the Contract, the unit rates 
and prices included in the Contract shall be deemed to include amounts to cover the 
contingency of such other rise or fall of costs. 
 

70.8 Subsequent 
Legislation 

If, after the date 28 days prior to the latest date for submission of bids for the 
Contract, there occur in the country in which the Works are being or are to be 
executed changes to any National or State Statute, Ordinance, Decree, or other Law 
or any regulation or by-law of any local or other duly constituted authority, or the 
introduction of any such State Statute, Ordinance, Decree, Law, regulation or by-law 
which causes additional or reduced cost to the Contractor, other than under the 
preceding sub-clauses of this clause, in the execution of the Contract, such additional 
or reduced cost shall, after due consultation with the Employer and the Contractor, 
be determined by the Engineer and shall be added to or deducted from the Contract 
Price and the Engineer shall notify the Contractor accordingly, with a copy to the 
Employer. Notwithstanding the foregoing, such additional or reduced cost shall not 
be separately paid or credited if the same shall already have been taken into account 
in any inputs to the Price Adjustment in accordance with the provisions of Sub-
Clauses 70.1. 
 

 
  CURRENCY AND RATES OF EXCHANGE 

72 Currency Proportions 

Delete clause 72 in its entirety and substitute the following: 
“The currency of BID and payment is Kenya Shillings and rates of exchange requirements are not 
applicable.” 
 

73.4          Duties on Contractor’s Equipment 

Notwithstanding the provisions of Subclause 73.2, the Contractor’s Equipment, including 
essential spare parts therefore, imported by the Contractor for the sole purpose of executing 
the Contract shall not be exempt from the payment of import duties and any other taxes upon 
initial importation.  
 

 

 ADDITIONAL CLAUSES 

74.1 Illegal Payments 

If the Contractor, or any of his Sub-Contractors, agents or servants gives or offers to give to any 
person any payment, gift, gratuity or commission as an inducement or reward for doing or 
forbearing to do any action in relation to the Contract or any other contract with the Employer, 
or for showing or forbearing to show favour or disfavour to any person in relation to the 
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Contract or to any other contract with the Employer, then the Employer may enter upon the Site 
and the Works and expel the Contractor and the provisions of Clause 63 hereof shall apply as if 
such entry and expulsion had been made pursuant to that Clause. 

75.1 Termination of Contract for Employer’s Convenience 

The Employer shall be entitled to terminate this Contract at any time for the Employer’s 
convenience after giving 56 days prior notice to the Contractor, with a copy to the Engineer. In 
the event of such termination, the Contractor: 
 
(a) Shall proceed as provided in Subclause 65.7, and 
 
(b) Shall be paid by the Employer as provided in Subclause 65.8. 

 
76.1 Restriction on Eligibility 

(a) Any Plant, materials, or services which will be incorporated in or required for the Works, 
as well as the Contractor’s Equipment and other supplies, shall have their origin in any of 
the countries and territories eligible under the Foreign Financier’s Rules for Procurement. 

 
(b) For the purposes of this clause, ‘origin’ means the place where the materials and 

equipment were mined, grown, produced, or manufactured or from which the services 
are provided. 

(c) The origin of goods and services is distinct from the nationality of the supplier. 

77.1 Joint and Several Liability 

If the Contractor is a joint venture of two or more persons, all such persons shall be joint and 
severally bound to the Employer for the fulfilment of the terms of the Contract and shall 
designate one of such persons to act as a leader with authority to bind the joint venture. The 
composition or the constitution of the joint venture shall not be altered without the prior 
consent of the Employer. 

78.1 Details to be Confidential 

The Contractor shall treat the details of the Contract as private and confidential, save insofar as 
may be necessary for the purposes thereof, and shall not publish or disclose the same or any 
particulars thereof in any trade or technical paper or elsewhere without the previous consent in 
writing of the Employer or the Engineer. If any dispute arises as to the necessity of any 
publication or disclosure for the purpose of the Contract the same shall be referred to the 
Employer whose determination shall be final. 

78.2 Drawings and Photographs of the Works 

The Contractor shall not disclose details of drawings furnished to him and works on which he is 
engaged without the prior approval of the Engineer in writing. No photograph of the work or 
any part thereof or equipment employed thereon shall be taken or permitted by the Contractor 
to be taken by any of his employees or any employees of his Subcontractors without the prior 
approval of the Engineer in writing and no such photographs shall be published or otherwise 
circulated without the approval of the Engineer in writing. 

79.1 Official Visitors 

The Contractor shall at all times when authorized by the Engineer give free and undisputed 
access of all facilities to any authorized employee of the Kenya Government or other authorized 
person wishing to view or inspect any part of the Site or Works or the materials therein. 

80.1 Substantial Completion of the Works 

The Contractor shall note that the Engineer reserves the right to certify the Works to be 
“substantially completed” in accordance with the provisions of Clause 48 of the General 
Conditions of Contract, unless the following portions of the Works are completed according to 
the Specifications: 
 
(a) Works up to and including the bituminous wearing courses, 
(b) All drains and drainage structures including bridges, 
(c) Construction of the shoulders, 
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(d) Finishing of medians and slopes of cuts and fills and 
(e) Reinstatement and environmental treatment of quarries and borrow pits. 

81.1 Monthly Site Meetings 

The Contractor or his authorised representative shall attend monthly meetings on the site with 
representatives of the Employer and the Engineer at dates and times to be determined by the 
Engineer. Such meetings will be held for evaluating the progress of the Contract and for 
discussion of matters pertaining to the Contract which any of the parties represented may wish 
to raise. Such meetings are not intended for discussing matters concerning the normal day-to-
day running of the Contract. 
The Contractor shall prepare and submit to the Resident Engineer one week before the meeting 
a monthly report in the format approved by the Engineer giving all the information and details 
regarding its accomplishment against the prevailing approved programme. 

81.2 Minutes of Site Meetings 

Agreements recorded in the Minutes of the Site Meetings are binding to all parties, if objections 
to the minutes have not been given in due time. 
 
The Minutes of the Site Meetings shall be issued within 7 days and shall be numbered 
consecutively. Minutes shall be deemed to have been received by the Contractor unless the 
Contractor gives notice at the following meeting that the Minutes were not received. 
 
 Any objections to the Minutes of the Site Meetings shall at the latest be raised at the 
succeeding Site Meeting or presented to the Engineer in writing not later than 2 weeks after 
the meeting. If the Contractor at this time has not received the Minutes of the Site Meeting, the 
objection must be given in writing to the Engineer not later than 2 working days after the 
subsequent receipt of the said Minutes. 

82.1 Legal Provisions 

The Contractor shall keep himself fully conversant with the latest enactment’s, provisions and 
regulations of all legislative and statutory bodies, and, in all respects and at all times, shall 
comply with such enactment’s, provisions and regulations in regard to executing the Contract. 

83.1 Noise and Disturbance 

All works shall be carried out without unreasonable noise and disturbance. The Contractor 
shall indemnify and keep indemnified the Employer from and against any liability for damages 
on account of noise or other disturbances created while or in carrying out the work and from 
and against all claims, demands, proceedings, damages, costs, charges and expenses 
whatsoever in regard to or in relation to such liability. 

83.2 Pollution 

Subject, and without prejudice, to any other provision of the Contract and the law of the land 
and its obligations as applicable, the Contractor shall take all reasonable precautions in 
connection with: 
 
(a) The rivers, streams, waterways, drains, water-course, lakes, reservoirs and the like to 

prevent: 

(i) Silting 
(ii) Erosion of their beds and banks, and 
(iii) Pollution of the water so as to affect adversely the quality or appearance thereof or 

cause injury or death to animal and plant life. 
 
(b) The underground water resources including percolating water to prevent: 

(i) Any interference with the supply to or obstruction from such sources, and 
(ii) Pollution of the water which may adversely affect the quality thereof. 

 
The Contractor shall further comply with any and all laws, rules and regulations of 
governmental agencies having jurisdiction which now exist or which may be promulgated 
during the course of the works contracted for herein, relating to the control, regulation and 
prevention of pollution. Not by way of limitation of the foregoing, but in furthermore thereof, 
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the Contractor shall use the highest prevailing and approved standards of care and diligence to 
prevent and to take care of all waste, oil, water and other waste materials that may accumulate 
and be caused by the Contractor’s operations and performance of this Contract so as to prevent 
pollution of any nature or kind resulting from the Works performed under this Contract. 
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SECTION 7: STANDARD SPECIFICATIONS 

 

Standard Specifications refers to the Standard Specifications for Road and Bridge Construction, 1986 

Edition 
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100 GENERAL 

Special Specification is supplementary to the Standard Specification and the two must be read in 
conjunction. In any case where there appears to be conflict between the two then the Special 
Specifications will take precedence. 

In the absence of any definite provisions on any particular issue in the aforesaid Specifications, 
reference may be made to the latest codes and specifications of Design Manual for Roads and 
Bridges of the Ministry of Transport and communication of the Republic of Kenya, Kenya Bureau 
of Standards (KeBS), BS, ASTM, AASHTO and in that order. Where even these are silent, the 
construction and completion of the works shall conform to sound engineering practice as 
approved by the Engineer and in case of any dispute arising out of the interpretation of the 
above, the decision of the Engineer shall be final and binding on the Contractor. 
 
Where reference is made in the Contract to specific standards codes to be met by the materials, 
plant, and other supplies to be furnished, and work performed or tested, the provisions of the 
latest current edition or revision of the relevant standards as on the date of the bid and 
codes/design manual in effect shall apply, unless otherwise expressly stated in the contract. 
Where such standards and codes/design manual are national, or relate to a particular country or 
region, other internationally recognised standards which ensure a substantially equal or higher 
performance than the standards and codes/design manual specified will be accepted subject to 
the Engineer’s prior review and written approval. The difference between the standards specified 
and the proposed alternative standards must be fully described in writing by the Contractor and 
submitted to the Engineer at least 28 days prior to the date when the Contractor desires the 
Engineer’s approval. In the event that the Engineer determines that such proposed deviations do 
not ensure substantially equal performance, the Contractor shall comply with the standards 
specified in the documents. 
 

101 Location and Extent of Site 

The foot bridge project is located on Ngong Road in Nairobi City County.  
 
The project is consists of 3 No. Steeland RC footbridges of 28m single span steel beam girders with 
concrete decking on steel decking sheets and steel columns. The bridges also comprise of 
approximately 9m diameter RC circular spiral ramp. 
  
The footbridges are located as follows: 

 KNH Footbridge- located between the KNH main Gate and bus stage adjascent to 
Nairobi Hospital wall. 

 Coptic Church Footbridge – located between the Coptic Church and Muchai drive 
junction. 

 Kenya Science Technical College footbridge- located at the connection of Kenya 
Science Technical College with Shell Petrol Station.  

 Construction of Steel 3 No. pedestrian shelters 
 
The site of the works shall be within the road reserve and any other places as may be designated in 
the Construction Contract.  
 

102 Extent of Contract 

The main project road under this Contract is Ngong Road. Along which the 
footbridges will be 3 in number located along the completed Phase 1 and II 
construction. The construction of the footbridges will include: 
 

 Provision of Supervisory Services. 

 Site clearance and top soil removal. 
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 Excavation for the substructure which is composed of column bases.  

 Construction of column bases and stub columns using reinforced concrete class 

30/20.  

 Erection of structural steel elements of the footbridge 

 Construction of reinforced concrete deck slab.  

 Construction of 2No. Ramps and stairs each on either side of the bridge.  

 Provision of handrails. 

 Maintenance of passage of traffic through and around the works. 

 Maintenance of works during construction and 12 months defects liability 

period. 

 

103 Drawings 

This clause shall be read as under: 

 

The drawings provided for bidding purpose shall be as contained in the Bid documents. The 

Engineer may from time to time, in order to enable satisfactory completion of works, revise, 

amend, or supersede any of these drawings. It shall be the Contractor’s responsibility to 

construct the works in conformity with the latest revision and amendment to the drawings 

provided that the Engineer has given the Contractor in writing such reasonable prior notices 

of intention to revise, amend, or supersede as the nature of the intended change required 

and relevant drawings have been issued to the Contractor. 

 

104 Programme for Execution of the Works 

The Contractor shall provide the works programme, required under Clause 14.1 of the 
Conditions of Contract, within 28 days of receipt of the Engineer's Order to commence work. 
 
The programme shall be coordinated with climatic and other conditions to provide for the 
completion of the works in the order and by the time specified. 
 
The Contractor shall carry out the Works of the Contract in accordance with the programme 
agreed with the Engineer, but he shall in no manner be relieved by the Engineer's approval of the 
programme, of his obligation to complete the works in the prescribed order and by the 
prescribed completion date and he shall from time to time review his progress and make such 
amendments to his rate of execution of the works as may be necessary to fulfil his obligations. 
 
The Contractor shall allow in his programme for construction of trial sections and carrying out 
tests upon them as directed by the Engineer in accordance with the provisions of Clause 129 of 
the Standard Specification. The time for completion of the Contract shall not be extended because 
of the time taken to carry out tests and evaluate trial sections. 

105 Order of Execution of the Works 

In addition to Clause 105 of the Standard Specification, the Contractor shall carry out the Works 
such that a continuous and consecutive output of fully completed work is achieved. 
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Generally, the Contractor shall commence the works at the beginning of the road package and 
progress continuously towards the other end without leaving any isolated section or sections of 
road uncompleted. 

107 Certificate of Completion 

Wherever the “Certificate of completion” and “Period of Maintenance” are stated in the 
specification, these shall be read respectively as the “Taking Over Certificate” and “Defects 
Liability Period”.  
 
The Taking-Over Certificate for these works shall be issued upon application by the Contractor 
under Clause 48.2 of the Conditions of Contract on substantial completion of the construction 
works. The Defect Liability Certificate will be issued after the end of the Defects Liability Period.  
 
Release of Retention Money will be on issuance of the said certificates. 

108 Method of construction 

Add the following to this clause: 
 
The submissions of work programme, Order of Work and the General Description of works shall 
be consistent in presentation and content when handed over for the Engineer’s approval and in 
accordance with programmes and schedules as stated in Clause 14.1 of Conditions of Contract. 
 
Notwithstanding any contrary provision contained in the last paragraph of Clause 108 of the 
Standard Specification, the Engineer’s normal working hours shall be defined as 8:00 a.m. to 
5:00 p.m. on weekdays, including lunch break from 1.00 p.m. to 2.00 p.m. and 8:00 a.m. to 
1:00 p.m. on Saturdays, with Sunday being set aside as a day of rest. If the contractor wishes to 
execute permanent works outside these hours, he shall request for and obtain written permission 
from the Engineer at least one full working day in advance to enable the Engineer to make 
necessary provision for the supervision of such work. The contractor shall meet any costs arising 
thereof. 
 

109 Notice of Operations 

Name the existing text as 109.1 and add the following: 

109.2 Notification Terms 

It shall be the Contractor’s responsibility to notify the Engineer when any items of the Works 
scheduled are completed and ready for approval, and the contractor shall give a notice of one 
full working day to allow control tests to be performed. 
 

117 Health, Safety and Accidents 

Insert Sub-clause (i): 
 
In accordance with the laws of Kenya, the Contractor shall make arrangement for awareness 
programme for public health education and particularly for HIV/AIDS as detailed under Section 
26 of this specification. 
 

119 Use of Explosives 

Add the following to Clause 119: 
 
The Contractor shall not use explosives without prior written consent of the Engineer. Where the 
use of explosives is so provided or ordered or authorised, the Contractor shall comply with the 
requirements of the following beside the law of the land as applicable: 
 
(a) The Contractor shall at all times make full liaison with and inform well in advance and 

obtain such permission as is required from all Government Authorities, public bodies and 
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private parties whatsoever concerned or affected or likely to be concerned or affected by 
blasting operations. 
 

(b) The Contractor shall pay all license fees and charges, which may be, required for storage 
of explosives or in respect of any other matters whatsoever. 
 

(c) The contractor shall be solely responsible for provision, supply, handling, storage and 
transportation of all explosive ancillary materials and stores and all other things of every 
kind whatsoever required for blasting operations and shall not delegate or subcontract 
these activities without the approval of Engineer. 
 

(d) Before the beginning of the Defects Liability Period the Contractor shall remove all unused 
explosives from the site on completion of the Works or which are ordered by the Engineer, 
and submit to the Engineer written confirmation of compliance with the instruction. 
 

(e) The Contractor shall submit to the Engineer monthly returns detailing the quantity of 
explosives brought to the site together with the quantities used during the month and the 
location and quantity of rock blasted. 

120 Protections of Existing Works and Services 

Add the following to this Clause: 
 

The cost of determining the location of the existing services together with making good or 
repairing of any damage caused all to the satisfaction of the Engineer shall be included in the 
tender rates by the Contractor. 
 
Any damage to, or interference with, existing utilities, caused by the Contractor’s operations 
during the progress of the Works, shall be deemed to be the responsibility of the Contractor who 
shall undertake to make good at his own expense any damage so caused to the existing 
underground utilities or other features. The Contractor shall be liable in respect of all claims 
arising from such damages or interference that may occur. 
 
The Contractor shall be responsible for arranging in liaison with the relevant authorities as soon 
as the requirements are known for the moving of or alterations to services including power lines, 
telephone lines, data cables, water mains, sewers and surface water drains which are affected by 
the works. The arrangements for such moving or alteration shall be subject to the agreement of 
the Engineer and the relevant authorities. 

121 Diversion of services 

Add the following to the existing text: 
 
(a) The Contractor shall acquaint himself with the position of all existing services including 

sewers, water pipes, underground drains, cable for electricity and telephone lines, 
telephone and lighting poles before commencing any excavation or other work likely to 
affect these existing services.  
 

(b) The Contractor shall pay any charges arising from the moving of such services for which 
Provisional Sums have been included in the Bill of Quantities. Subject to the agreement of 
the Engineer and upon production of receipts, the Contractor shall be reimbursed in 
Interim Certificates the net cost of such moving or alteration plus the percentage inserted 
in the Bill of Quantities for all costs and profits in making the payments. 
 

(c) The Contractor shall be entirely responsible for and shall repair at his own cost, any 
services that may be damaged by his plant, equipment or personnel for not following the 
laid down procedure of locating and shifting services or damage that may occur 
subsequent to alteration of such services. The Contractor shall indemnify the Employer 
against claims arising from damages to existing services or works. 
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123 Liaison with Government Officials and Police 

Add the following to the existing text: 
 
In addition to the requirements of maintaining liaison with Government Officials and Police, the 
Contractor shall be responsible for acquainting himself with all current and valid ordinances or 
regulations which may affect the work. 
 
The Contractor’s attention is also drawn to his obligations with regard to inspection and 
examination of the site as stipulated under Clause 11 of the Conditions of Contract. 

124 Provision of land 

Notwithstanding the provisions of Clause 124 of the Standard Specification, all requirements of 
land for deviations, quarries, stockpiles, spoil areas and borrow pits when not in the road reserve 
but required for the construction purposes shall be approved by the Engineer, but the Contractor 
will make necessary arrangements with the property owners concerned and pay all charges 
arising thereof on or before completion of the Contract. However, the Employer shall not provide 
any land for the Quarries, stockpiles, spoil areas and borrow pits and access roads there to. 
 
The Contractor shall remove all temporary works and shall restore all such land to the condition 
in which it was immediately prior to the occupation thereof as is reasonable and practicable. No 
separate payment shall be made to the Contractor on account of these items and the contractor 
shall make due allowances for them in his rates elsewhere. 
 
Any encroachment of the road reserve, for example by kiosks, shall be brought to the Engineer’s 
attention by the Contractor at the earliest opportunity. 
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125 Water Supply 

Add the following to this clause: 
 
The Contractor at his own cost shall obtain necessary permissions from both relevant 
Government authorities and private parties to draw water from natural sources and private 
sources respectively. 

127 Information from Exploratory Boring and Test Pits 

Delete the contents of Clause 127 and substitute with the following: 
 
(a) The Materials Report prepared by the Employer does not form part of the bid documents. 

However, the report will be made available for the Contractor’s verification only and any 
conclusions in regard to suitability of material, location of borrow pits and material 
quantities made by the Contractor based on this information, will be his own 
responsibility. 
 

(b) The Contractor shall allow in his programme for construction of trial sections and 
carrying out tests upon them as directed by the Engineer. Trials would normally be 
required at the start of each pavement layer and if change of method or equipment deems 
it necessary as directed by the Engineer. The time for completion of the Contract shall not 
be extended because of the time needed to construct trial sections and evaluate the test on 
them. 

 
At least fourteen (14) days before the work of laying any pavement layer is commenced the 
Contractor shall construct a trial at least 100 m in length and to the full construction width and 
shall be laid to the specified depth for the material. For each trial the contractor shall use the 
materials m ix proportions, mixing laying, compaction plants and construction procedure that 
he proposes to use for the main work. The main work of laying the pavement layer shall not be 
commenced until this trial has been tested and approved by the engineer.  
 
No variation in the construction procedure, mix proportions, size, grading or source of any of 
the constituents shall be made without the agreement of the Engineer who may first require new 
trial sections to be carried out. 

131 Signboards 

Add the following to this clause: 
 
At the commencement of works, the Contractor shall provide and erect signboards as instructed 
by the Engineer. The signboards shall comply with the requirements and detail shown in the 
Book of Drawings. Any amendments to the details in the Book of Drawings, prior to the 
signboards being erected, shall be with the approval of the Engineer. 
 

132.1 Engineer’s representative Office 

The contractor shall for the duration of the Contract, provide, furnish and equip Resident 
Engineer’s office at a location to be identified by the Engineer. 
 

The offices shall be provided with day and night watchmen and security lights, the cost of which 
shall be deemed to have been included in the rates for the offices. 
 

The Contractor may be instructed by the Engineer under clause 58 of the General Conditions of 
Contract to make payments of general receipted accounts for such items as stationery, stores, 
furniture and equipment, claims and allowances for supervision personnel and any 
miscellaneous claims or the Engineer may direct the Contractor to purchase or pay for the above. 
The Contractor will, on provision of receipts, be paid under appropriate bill items in the BoQ. 
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132.2 Engineer’s Office and Laboratory Furniture 

Furniture and equipment for the Engineer’s Laboratory shall be as listed in the Special 
Specifications. It shall also be the Contractor’s responsibility to replenish consumables when 
instructed by the Engineer. The Engineer’s office and laboratory furniture will revert to the 
Employer on completion of the contract. 
 

The following items shall be required in the Engineer’s office. On completion of the contract all 

furniture and equipment specified below which will have been supplied shall revert to the 

Contractor. 
 

1. Executive Desk     2 No.  

2. Desk with lockable drawer   5No. 

3. Chairs executive (swivel type)   7No 

4. Lockable steel cabinets (with 4 drawers  1No. 

5. Bookshelf 2 door with drawers & shelves 2m long 1No. 

6. Bookshelf 3 door with drawers & shelves 2m long 1No. 

7. Stapling machine (Ofrex) and pins  2No. 

8. Paper punch     2No. 

9. 3m tape measures    5No. 

10. Scientific calculator (Fx 951MS or above)  5No. 

11. Fully equipped first aid kit   2No. 

12. Waste paper basket    5No. 

13. Electric heater fans    2No. 

14. Padlock      2No.  

15. Wall clocks battery powered   1No. 

16. Filling trays     12No. 

17. Chairs (standard desk type)   10No. 

18. Triplicate book     24No. 

19. Diary      8No. 

20. Inventory Book     4No. 

21. Rulers       4No. 

22. Hard cover note books (4quire)   20No. 

23. Survey Books (Rise and Fall)   30No. 

24. Field note books     24No. 

25. Rims of Conqueror printing paper  24No. 

26. A4 Envelops 50No. per packet   50 Pkts 

27. B5 Envelops 50No. per packet   50 Pkts 

28. B6 Envelops 50No. per packet   50 Pkts 

29. Payment voucher books    10No. 

30. Engineer’s pens(Uniball)0.7mm                              10No. 

31. Pens (Bic Ball points) 25 in a Pkt   30 Pkts 

32. Cellotape     5No 

33. Office glue stick     5No 

34. Dictionary      2No. 

35. Photocopy / Printing papers (Reams)  60No. 

36. Masking tape     6No. 

37. Highlighters (Dozens)    3No. 

38.  Spring files     60No.    

    

The contractor shall be responsible throughout the contract period for the maintenance of 

the office, it equipment and furniture and providing security all as specified in clauses 132 

and 141 of the standard specification. 
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All payments for the office are subject to retention.  

 

The contractor will be paid 50% of the cost on provision of the office complete with 

furniture and equipment and the remaining 50% of the cost to be spread evenly within the 

contract period. The cost of provision of all items under the Engineer’s Office shall be 

deemed to have been included in the rate for provision for the Engineer’s Office in the BoQ 

and not separate payment shall be made on the same. 

 

The Contractor may be instructed by the Engineer under clause 58 of the General Conditions 

of Contract to make payments of general receipted accounts for such items as stationery, 

stores, furniture and equipment, claims and allowances for supervision personnel and any 

miscellaneous claims or the Engineer may direct the Contractor to purchase or pay for the 

above. The Contractor will, on provision of receipts and proof of having supplied, be paid 

under the same bill item as that of provision of the office. It is therefore assumed that the 

Contractor includes these items as listed below in his rate for provision of the Engineer’s 

office as no separate payment shall be made.  

       

The Contractor, when instructed, shall provide and install at the Engineer’s office the 

Equipment specified below with a dealer’s certificate and warranty: 

 

 1 No. Multifunctional printer 

 2 No. Desktop  

 2No. Laptop  

 1 No. Laser jet Printer 

 

 

  

a). Photocopying Machine    1No. 
 

ITEM  MINIMUM SPECIFICATIONS  
 
Print Method  

 
Laser, Coloured  
 

Copy Speed  >= 43 pages per minute  
 

Monthly print volume  Up to 20,000 pages  
 

Paper Tray Capacity  2 x 500 sheets 100 sheets by pass tray  

Media Sizes  A3, A4, A5, B4  
 

Print Resolution  600 x 600 dpi  
 

Duplex Printing  Automatic  
 

Copier resize  25 – 400%  
 

Salient features  Sleep mode (Power saver) Help function Journal 
report  

Warranty  1 year  
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b). Personal Computer (PC)    2No. 
 

Processor  Intel Core i7 Processor Speed: 3.0GHz  

System Memory  6GB, DDR2 SDRAM expandable to 8GB.  
 

Primary Storage  1TB (7200rpm) SATA II Hard drive  
 

CD/DVD Drive  16x DVD+/- RW Drive2 Drive with double layer write capability  
 

Display  17” TFT Monitor with SXGA 1400x1280 pixels resolution display  
Navigation  2 Button USB scroll mouse with mouse pad. Enhanced Quiet-key 

USB Space-saver  
 

Audio  A525 Speakers for multimedia output  
 

Communication Interface  Gigabit (UTP) network card with RJ45 port. The card must have 
the wake-on LAN feature enabled. Internal 11a/b/g WI-FI 
wireless card for wireless support.  
 

I/O Interface  6 USB 2.0 (2 front and 4 Rear) 1 parallel port 1 VGA out Speakers 
line-out and headphone (front) 3 PCI expansion slots.  

Operating System  Latest Windows with license  
 

Pre-loaded Software  Latest Ms Office (Professional) installed with license  
 

Anti-virus  Antivirus software with license  
 
Warranty  

 
1years  
 

Preferred Brand  Dell  
 

UPS  Make: APC Power Rating: 650VA Input Voltage: 220-270V MUST 
BE SUPPLIED WITH STANDARD POWER PLUG AND BACK TO 
BACK CABLES FOR CONNECTION TO CPU & MONITOR  

UPS specifications 
 

1. Rating  650 VAC (minimum) 

2. Input Voltage 220-240V (minimum) 

3. Output  220-240V (minimum) 

4. Output frequency 50-60HZ 

5. Battery module minimum 25 minutes backup time on 50% rated 

   a. Sealed Lead-acid 

   b. Short recharge time (max. 5 hours for 100%) 

6. Protection  Output overload 

   Input output short-circuit 

 
Software 

1. XP Office Professional with licence 

2. Antivirus Kaspersky (latest version) 
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c). Laptop      2No. 
 

ITEM  MINIMUM SPECIFICATIONS  
 

Processor  Intel i7, 3 GHz  
 

System Memory  8GB DDR3 SDRAM 667MHz  
 

Primary Storage  1 TB  
 

Optical Drives  DVD+/ -RW  
 

Display  15” screen 1024x800 resolution  
 

AC adapter  Compliant 100-240V / 50-60Hz  
 

Wireless LAN  Internal Wi-Fi Card & Bluetooth  
 

Navigation  Keyboard with touchpad dual pointing device 
& external USB optical mouse  
 

Audio  Std stereo speakers, built-in microphone & 
headphone jacks  
 

Modem  In-built with SIM slot  
 

LAN Network Interfaces  100 Kbps Ethernet port RJ45  
 

Operating System  Latest Genuine Windows with license  
 

Pre-loaded Applications  Latest MS Office Pro with license Kaspersky 
Antivirus with license  
 

Carry Case  One  
 

PC Card slots  Card reader  
 

Battery type & life  6 cell Li-Ion battery up to 5 hrs  
 

Salient features  2 Mega pixel Webcam 4 x 2.0 USB slots 
Security cable lock slot  

Warranty  2years  
 

Preferred Brand  HP  
 

 

d). Laser jet Printer specifications  1No. 
 

ITEM  MINIMUM SPECIFICATIONS  
Print Speed  21ppm colour , 24ppm Coloured 
  
Print Technology  Laser  

 
Print quality, black  Up to 1200 X 1200 dpi  

 
Memory  96MB  

 
Processor speed  256MHz  
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Paper trays std  2  
 

Paper Handling  150 sheet input tray, 250 sheet second paper tray  
 

Duplex Printing (Printing on 
both sides)  
 

Automatic  

Paper sizes  Letter A3, A4, Legal, Executive, Index Cards, 
Envelops  
 

Compatible Operating Systems  Windows 7, iOS, Linux, Macintosh  
 

Connection interfaces  Hi-speed USB 2.0 Fast Ethernet 10/100/1000  
 

Preferred brands  HP  
 

Accessories supplied with 
printer  

Connecting cables (Network + USB), Tonner, CD 
(Includes Software and user guides), Power cord  
 

Warranty  1 year  
 

 

 

e). Paper Shredder   1No. 
 

Continuous run time continuous 

Cut style cross-cut 

Depth 17.7 in. 

Dimensions 33"H x 18"W x 17"D 

Features 
SafeSense; 100% Jam-Proof System; Silent Shred; Caster; 
Energy Saving System; Continuous Duty Motor; Electronic 
Auto Start/Stop 

Full-wastebasket indicator yes 

Height 30.9 in. 

Input voltage 120 V AC 

Manual reverse yes 

Maximum shred speed 16 

Model 225Ci 

Number of sheets per pass 20 

Number of users 3-5 

Overload protection yes 

Product line Powershred 

Shred size 0.16" x 1.5" 

Shredder use CDs/DVDs; credit cards; paper clips; staples 

Throat width 9.5 

Warranty length 2-year limited; limited lifetime 

width 17.1 in. 
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The Personal Computers, Laptop, camera and Photocopying Machine shall revert to the 

Contractor at the end of the Contract. The cost of provision of all items under the Engineer’s 

Office shall be deemed to have been included in the rate for provision for the Engineer’s Office in 

the BoQ and therefore no additional payment shall be made for the same. 

 

132.3 Engineer’s Survey Equipment  

a) General 

The Contractor shall provide install and maintain in a good state of repair for the duration of 
the Contract, such laboratory, survey and other equipment as listed in the Special 
Specifications. Such equipment shall be of approved manufacturer and shall be made 
available to the Engineer within the following time periods: 
 

 Survey equipment, not more than 30 days after the Engineer’s Order to Supply 
 

Any delays to the Contractor or the Contractor’s activities caused by the Engineer being 
unable to perform survey work, field or laboratory test due to the Contractor’s failure to 
supply and/or maintain the said equipment shall be deemed to have been caused by the 
Contractor’s own actions and any consequences of such delays shall be interpreted as such. 
 
The survey equipment shall revert to the Employer on completion of the Contract. 
 

b)  survey equipment  

 

Engineer's digital Level machine with all its suporting accessories, that 
meets the requirements as indicated in the special specification 

 No  1 

Digital Levelling staff 5m with levelling bubble (Leica or similar 
approved) 

No 6 

Scientific calculators [CasioFX 570 or equivalent] No 3 

Robotic Total Station - Leica Viva TS12 + series [Or equivalent] with 
Automatic target recognition, EGL guide light, remote control, 
motorised, PowerSearch (PS) and GUS74 laser guide or equivalent 
complete with 32GB memory card facility plus downloading software 
Leica geo office system, three measuring poles with double prisms each 
per total station.  

No 1 

200m range laser distance measuring machine No 3 

Bosch GWM 32 Professional Measuring Wheel or equivalent with min 
wheel diameter (circumference): 318.5 mm (1 m), Max. measured 
value: 9999.9 m: Telescopic handle, Material: Aluminium and 
Measurement accuracy: 1 dm/100 m 

No 2 

Roll of tracing/matte film paper No 4 
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GPS  System - Leica GS09 GNSS system, with at least three rovers and a 
controller. The contoller to have colour display, touch screen&stylus, CF 
card slot and alphanumeric keyboard, GLONASS, RTCM/CMR, RTK 
unlimited, network RTK, 5Hz positioning, and raw data loging. The 
system to incorporate Refrence line, DTM stake out, RoadRunner and 
Volume calculation. the system to include all acceossories i.e batteries 
with professional charger, Min 8GB memory card, compactFlash PC 
card adaptor, data transfer cables,modems and antennas, poles and 
accessories, tripod and software. The equipment to be delivered to KURA 
Director (Urban Roads Deelopment) at the start of the project. 

No 2 

 
 

 

c) Importation, possession and use of irradiating devices 

Where required, the Contractor shall provide a nuclear gauge for the Engineer’s laboratory. 
He shall follow the procedures for the procurement and deployment of the equipment in 
accordance with the Ministry of Health Regulatory Process for Setting up a Radiation Facility 
and arrange to obtain the necessary licences and permits, as required by the Radiation 
Protection Board in compliance with the Radiation Act, Cap 243 of the Laws of Kenya. The 
Approval for importation must be sought before the device is brought into the country. The 
storage facility shall be approved by the Radiation Protection Board and the Ministry of 
Roads Materials and Research Department. 
 
Before handling the equipment, all staff to be deployed on the use of the gauge shall be 
trained, assessed and approved by the Radiation Protection Board and the Ministry of Roads 
Materials and Research Department. Exemptions shall be granted only to persons with proof 
of previous training by the said institutions. They shall also undergo medical examinations at 
a medical facility approved by the Board before deployment. The Contractor shall arrange 
for purchase of radiation badges and monitoring radiation levels every month by the 
Ministry of Health or an Agent approved by the Radiation Protection Board. 
 
The cost of the medical examinations and monitoring radiation for the Engineer’s laboratory 
staff shall be paid by the Contractor and reimbursed under the BOQ upon production of the 
receipts. However, the Contractor shall include the cost of obtaining the licences, permits 
and annual renewal thereof, construction of the storage facility and the transportation cage 
in his rate for provision of the equipment and no additional payment shall be made in the 
Contract. 
 
The gauge shall revert to the Contractor on completion of the Contract 

 

137 Attendance upon the Engineer and His staff 

Further to the provisions of Clause 137 of the Standard Specification, the Engineer may instruct 
the Contractor to provide the staff for attendance to the Resident Engineer in accordance with the 
following Sub-Clauses:  

 

137.1 Staff employed and paid by the Contractor for attendance upon the Engineer  

The Engineer may instruct employment of staff listed below by the Contractor for attendance 
upon the Resident Engineer. The Contractor shall pay the salaries, allowances and benefits as 
determined by the Engineer and claim reimbursement under the relevant bill item. These shall be 
subject to the statutory deductions, namely PAYE, NSSF and NHIF which the Contractor shall 
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remit to the relevant authorities every month with copy of each remittance being submitted to 
the Engineer for his records. The minimum monthly gross salary in Kenya Shillings for the 
respective staff shall be as shown below:  
 

(a) Assistant Engineer  80,000.00  

(b) Inspector of Works 60,000.00  

(c) Laboratory Technologist  60,000.00  

(d) Administrator   50,000.00  

(e) General Clerk  40,000.00  

(f) Survey Assistant / Leveler 50,000.00  

(g) Secretary  30,000.00  

(h) Chainmen  30,000.00  

(i) General Attendants  30,000.00  

  
 
 
The Engineer shall interview, select and recommend for employment all the positions listed 
above. Upon employment, the Contractor shall provide each with an Employment Contract in 
accordance with the Employment Act, 2007 or the latest amendment of the Act, stating therein 
the conditions of employment. At the end of the Contract Period or termination of services, 
whichever comes earlier, each employee shall be issued with a Certificate of Service as provided 
for in the foregoing Act. Use of documents drafted by the Engineer shall not relieve the 
Contractor of his duties and obligations under this Clause. 
 
The contractor shall include his overheads and profits in his rates.  

 

138 Provision of vehicles 

In addition to provisions of the Clause 138 of the Standard Specification, The Contractor shall 
when instructed to do so provide and maintain in good working condition for the exclusive use 
of the Engineer and his staff throughout the contract: 

 
(i) 2 No. new 4WD double cabin Diesel propelled, with engine capacity of 

not less than 2500cc for the exclusive use by the Resident Engineer 
inclusive of the first 4000km per vehicle month 
 

The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall 
provide competent drivers during normal working hours and whenever required by the 
Engineer. 

 
Should any vehicle supplied not be in road worthy condition for more than 1 day,, the 
Contractor shall provide an acceptable equivalent replacement vehicle until such time as the 
original vehicle is repaired to the satisfaction of the Engineer and returned for use. 

 
Payment for the vehicles (up to 4,000Km.), shall be by vehicle months. Payment for mileage 
above 4,000Km shall be made at a rate per Kilometre. These payments shall be inclusive of all 
fuels, lubricants, servicing, insurance, maintenance, drivers and repairs. The rate shall include 
any overtime the drivers might be due or any other allowances in addition to the normal 
working hours. Payment shall be made under appropriate items in the Bills of Quantities. 

 
The vehicles shall revert to the Contractor at the end of the contract. 
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139 Miscellaneous Accounts 

The Contractor maybe instructed by the Engineer to make payments of general miscellaneous 
accounts for such items as stationary, stores and equipment and miscellaneous supervision 
personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above. 
The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits 
under appropriate items in the Bills of Quantities. 
 

140 Payment of Overtime for Engineer’s Junior Staff 

In addition to the support staff provided by the contractor, the following shall also constitute part 
of the Engineer’s junior staff: 
 

(a) Assistant Engineer 

(b) Inspector of Works 

(c) Laboratory Technologist  

(d) Administrator  

(e) General Clerk 

(f) Survey Assistant / Leveler 

(g) Secretary 

(h) Chainmen 

(i) General Attendants 

 
 
If the Contractor wishes to execute the works on regular basis outside the Engineer’s normal 
working hours as given in Clause 108, over a prolonged period, the Engineer may if he deems it 
necessary, employ additional supervisory staff for which the required salaries shall be in full by 
the contractor through the Engineer’s office. In addition, the Contractor shall provide the 
required accommodation for such staff at his own cost. The Contractor shall not be reimbursed 
any of this cost. 

141 Measurement and Payment 

 

142  Liquidated Damages 

Liquidated Damages at the rate indicated in the Appendix to Form of Bid shall apply in the event 
of the work not being completed within the time for completion plus any extension of time 
which may be determined by the Engineer. The limit of liquidated damages shall be as indicated 
in the Appendix to Form of Bid. 
 

143 Protection of the Environment 

Further to the requirements of Sub-clause 19.1 of the Conditions of Contract, the Contractor 
shall be responsible for the following measures to protect the environment. 
 
(a) Compliance with national and local statutes and regulations relating to protection of the 

environment. The Contractor will be responsible for familiarizing himself with all existing 
national and local legislation in this regard.  
 

(b) All construction activities shall be carried out using the best possible means to reduce 
environmental pollution such as noise, dust and smoke. All vehicles and plant shall be 
regularly serviced in accordance with the manufacturer’s recommendations to ensure that 
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they operate efficiently and without excessive noxious emissions. The Engineer will have 
the authority to instruct the Contractor to temporally cease operations and/or remove 
from the site vehicles or plant which do not comply with this requirements, until such 
time that he is satisfied that the best practicable means to reduce environmental pollution 
to a minimum are being used. 
 

(c) The Contractor shall at all times maintain all sites under his control in a clean and tidy 
condition and shall provide appropriate and adequate facilities for the temporary storage 
of all waste prior to disposal. 
 

(d) The Contractor shall be responsible for the safe transportation and disposal of all waste 
generated as a result of his activities in such a manner as will not give rise to 
environmental pollution in any form or hazard to human or animal health. In the event of 
any third party being employed to dispose of waste, the Contractor shall be considered to 
have discharged his responsibilities under this Clause from the time at which waste leaves 
sites under his control, providing that he has satisfied himself that the proposed 
transportation and disposal arrangements are such as will not give rise to pollution or 
health hazard. 
 

(e) The Contractor shall be responsible for the provision of adequate sanitary facilities for his 
workforce, and that of his subcontractors at all construction and ancillary sites. The 
Contractor shall not allow the discharge of any untreated sanitary waste to ground water 
or any water of ground surface watercourse. 
 

(f) All concrete and asphalt plants shall be operated and maintained in accordance with the 
original manufacturers specifications and manuals, and in such a manner as to minimize 
emissions of hydro-carbons and particulate if in the opinion of the Engineer the operation 
of such plant is causing or is likely to cause nuisance or health problems to the site staff or 
the general public. The Contractor shall carry out such work as is necessary to reduce 
emissions to an acceptable level within a time-scale agreed with the Engineer. 
 

(g) The Contractor shall regularly spray with water all exposed dirt surfaces to reduce dust 
levels. 
 

(h) The Contractor shall take all responsible measures, at all sites under his control to prevent 
spillage and leakage of material likely to cause pollution of water resources. Such 
measures shall include but not be limited to the provisions of bunds around fuel, oil and 
bitumen storage facilities and provision of oil and grease traps for servicing and fuelling 
areas. Prior to construction of such facilities the Contractor shall submit details of 
pollution prevention measures to the Engineer for his approval. 
 

(i) The Contractor shall be responsible for ensuring that exposed surfaces are re-vegetated as 
construction progresses all to the satisfaction of the Engineer. 
 

(j) The removal of trees shall be kept to the minimum necessary to accommodate the 
permanent works. Prior to the removal of any trees the contractor shall inform the 
Engineer of the intended operation and obtain the permission of the Engineer for the 
removal of the trees. If any tree is removed without permission the Contractor shall replace 
it with an approved tree at no additional cost to the Employer. 
 

(k) The Contractor shall ensure that fires, except for controlled fires for burning rubbish, do 
not start within the Site or in the environs thereto as a result of the works or from the 
actions of his employees. The burning of waste, such as vehicle tyres causing noxious 
emissions is prohibited. The contractor shall have available at all times trained fire-
fighting personnel provided with adequate fire-fighting equipment to deal with all fires. 
The contractor shall additionally at all times provide sufficient fire protection and fighting 
equipment locally to parts of the works which constitutes particular fire hazards. 
 

No separate payment shall be made in respect of this Clause 142 and the Contractor shall be 
deemed to have allowed in his general rates and prices for the costs of complying with the 
requirements of this clause. 
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144 Off Road Environmental Measures 

In addition to the provisions of Clause 142 above and all other requirements of the Conditions of 
Contract, Standard and Special Specifications, the Employer and the National Environmental 
Management Authority (NEMA) may order certain environmental measures to be carried out 
which are off the road and not specifically covered under these provisions. The Contractor shall 
carry out such works with equipment, labour and plant provided under the Contract or shall 
make such arrangements for specialized works to be carried out by a specialized subcontractor. 
 
The Contractor shall be paid for all direct expenses under a provisional Sum in the Bill of 
Quantities and a percentage (%) for his handling costs and profits. 

145  Staff Training  

The Contractor shall allow for training of engineers, technicians and other support staff as may 
be instructed by the Engineer. 
 
The payment of the allowances of such staff shall be made as instructed by the Engineer under 
the relevant item of the Bills of Quantities. 
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200 MATERIALS AND TESTING OF MATERIALS 

205 Soils and Gravels 

Whenever in the Contract Document a minimum California Bearing Ratio (CBR) is specified, the 
CBR of the material shall be determined at the specified state of compaction. 
 
(i) After four days soaking in the case of virgin materials, and  

(ii) After seven days curing plus seven days soaking in the case of cement improved materials. 

211  Bituminous Binders 

(a) Requirements  
 
(ii) Straight run bitumen 

 
The ash content of penetration grade bitumen shall not exceed 0.5% by weight. 
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300 SETTING OUT AND TOLERANCES 

301 Setting Out 

(a) General 

If traverse points to be used for setting out are close to the existing carriageway and 
interfere with the construction works, the Contractor shall relocate them to a location 
where they will not be disturbed. The coordinates and heights of all transverse points so 
relocated shall be listed and provided to the Engineer for checking and/or approval. The 
Contractor shall also reference with monuments the new road centrelines every 200 m 
long straight sections and at all salient points along curves, consisting of a pin in a 
concrete beacon, before commencement of any works. 

The roads reserve boundary posts shall have 12 mm diameter steel pins, 200 mm long 
embedded in concrete with 25 mm exposed and sticking from the top surface. This pin 
shall be coordinated and heightened and details of the same shall be provided to the 
Engineer for approval. 

(b) Detailed setting out 

Reference pegs shall be 50 mm x 50 mm in cross section, 600 mm long driven 400 mm 
firmly into the ground and painted white above ground level. The offset from the 
centreline shall be indicated by a small nail, 20-25 mm long, with its head driven flush 
with the top of the peg. Chainages, chainage offsets and reference elevation shall be 
clearly marked on the sides of the peg to the satisfaction of the Engineer. 
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400 SITE CLEARANCE AND TOP SOIL STRIPPING 

401 Site Clearance 

Add the following as the last paragraph of Sub-clause (a). 
 
Site clearance is not required over the paved width of the existing road and shoulders. No 
measurements and payment for site clearance will be made for this width. The remaining area 
within the road reserve including the sides of the existing embankments and cutting should be 
cleared as instructed by the Engineer. This operation shall also include the removal of selected 
trees as directed by the Engineer. The Contractor shall provide paint and all the assistance the 
Engineer may require to mark the trees which should not be removed during site clearance. 
 
The Contractor shall take care not to uproot or damage trees which are within the road reserve 
but outside the construction width. After the contractor has staked out the extent of the road, the 
Engineer with assistance of the Contractor shall mark out the trees to be removed. After removal 
the trunk and branches of these trees shall be cut into pieces not more than 2.0 m in length, 
transported and neatly stored at the nearest Ministry of Roads camp at a position to be indicated 
by the Engineer. Payment for this work shall be as detailed in the Bill of Quantities. The rate 
inserted by the Contractor for this work shall include the cost of complying with all the 
requirements of this clause. 
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500 EARTHWORKS 

502 General 

Renumber the existing text as 502.1 and add the following Sub-clause 502.2 to this clause: 

502.2 Definitions for Earthworks 

Formation level is defined as the lower (bottom) level of sub-base. Sub-grade is the material 
within 300 mm or such other thickness as may be shown on the drawings, below the formation 
level. Earthworks are defined as the works below the sub-grade level. 

504 Preparation Prior to Forming Embankments 

Renumber the existing text as 504.1 and add Sub-clauses 504.2 and 504.3 as follows;  

504.2 Benching 

Where shown on the drawings or instructed by the Engineer, the Contractor shall, where fill is 
required, excavate benches where the ground to receive the fill has a slope greater than 
1 (vertical): 5 (horizontal). 
 
Where benching is required, the existing ground, after removal of top soil in accordance with 
the requirements of Section 4 of the Specification, shall be benched by cutting steps such that 
the horizontal width between the cut face of the bench and the instructed final embankment 
slope is not less than 1.5 m .Each slope shall be graded to a slope of 1 in 40 from the centreline 
of the road so as to avoid the pounding of water. The minimum width of 1.5 m shall generally 
be required for each bench and the Contractor shall allow working in narrow widths. 
 
All earthworks in widening shall be compacted to 100% MDD (AASHTO T99). 
 
The volume of material cut from benches and its re-utilization shall not be measured for 
payment but is deemed to be included in the Contractor’s rates for earthworks. 

504.3 Ground Compaction 

After top soil stripping in accordance with Section 4 of the Specification and benching in 
accordance with Clause 504 of the Specification, the existing ground, including benches, under 
embankments shall be compacted to a dry density of at least 95% MDD (AASHTO T99) to a 
depth of 150 mm below ground level unless otherwise directed by the Engineer. Compaction of 
benches other than the first bench will not be separately measured and is deemed to be included 
in the Contractor’s rates for earthworks. 

505 Construction of Embankments 

Only material approved by the Engineer shall be used in embankments. Material with high 
swelling characteristics or high organic matter content and other undesirable material shall not 
be used, unless specifically authorized by the Engineer. Unsuitable material shall include: 
 

 Material containing more than 5% by weight of organic matter, such as topsoil , humus, 
material from swamps, mud ,log stumps and perishable material 

 Material with a swell of more than 3% 

 Clay with a liquid limit exceeding 50% 

 Material having moisture content greater than 105% of optimum moisture content 
(standard compaction) in its naturally occurring state. 

 
Material for sub-grade shall meet the following requirements: 
 

 CBR of not less than 15% measured after 4 day soak on a laboratory mix compacted to a dry 
density of 100% MDD(T99) 

 Swell less than 1% on the laboratory mix sample 

 Maximum dry Density (MDD) not less than 1500 kg/m2. 
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Add the following: 
 
In case the Contractor has in his possession heavy compaction equipment, he may opt to 
construct the sub-grade in a single layer of 300 mm thickness, following compaction trials and 
upon the Engineer’s approval. 
 
Rename the existing text of the Standard Specification as 507.1 and add the following to this 
clause: 
 

507.2 Rockfill in Carriageway, Embankment and Behind Structures 

(a) Scope of Application 
 
With the approval of the Engineer, the rock fill Material can be used only in the 
following circumstances: 

 
(i) Where the height of embankment is more than 3 m, including formation level, the 

lowest 1.0 m thickness can be constructed using rockfill. 
 

(ii) For all heights, the sloped portion beyond shoulder can be constructed using with 
provision that, under all circumstances, a minimum of 500 mm thick earthen 
cushion shall be available between formation level and top level of rockfill. 
 

(iii) Behind the structures irrespective of the height of embankment up to the bottom of 
sub-grade. 

(b) Material 

The maximum size of stones shall not exceed 300 mm in any direction. The voids 
between rocks shall be filled by smaller rock fragments. 

(c) Spreading and Compaction 

The method of compaction as specified under Clause 507.1 of the Standard Specification 
and/or as directed by the Engineer, should ensure that no boulders are loosely packed 
and can move or rock after compaction. The top layer as well as the sides of the 
retaining normal earth fill on one side shall be fully blinded with filter media 
comprising crushed aggregate and sand. The grading and layering of filter media shall 
be such as to form effective filter layer through which particles of inner soil fill of 
embankment are not able to migrate into the rock fill layer in the process of 
settlement/consolidation or due to movement of water. The layer work shall combine 
with the layers of the adjacent rockfill so as to facilitate simultaneous compaction. 

(d) Rates 

The rates are applicable to completed construction as measured by taking levels before 
and after compaction up to the top of blinding/filter media 300 mm thick and are 
inclusive of all materials, void filling materials, blinding materials and filter media. 
 
The preload material shall be removed from any stage of the construction when, in the 
opinion of the Engineer, based on settlement monitoring records, the required primary 
consolidation of the soft silts has been achieved. 
 
Based on consolidation properties of soil, expected preload time shall be estimated for 
each stage. However, this time can be influenced, not only by settlement, but also by the 
rains. The Contractor will not be entitled to extra payment should these times be varied 
due to the site conditions or the rains. 

(e) Settlement Monitoring 

Continuous monitoring of settlement will be necessary to check the efficiency of the 
system. The instruments for monitoring settlement and stability shall include settlement 
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platforms, Piezometers to determine if pore pressures are exceeding limits that might 
endanger stability, and Inclinometers to determine if lateral movement occurs. 
 
Settlement monitoring devices shall be installed at the Contractor’s cost to monitor the 
settlement behaviour of ground under fill, to establish the effectiveness of the drainage 
system. The Contractor shall carry out the settlement monitoring works, including the 
installation of all the required equipment, in accordance with Standard Specification. 

508  Compaction of Earthworks 

Fill above ground level adjacent to pipe culverts shall be compacted in layers not exceeding 150 
mm in thickness to a field density of 100% MDD (AASHTO T99) up to the level of the top of the 
pipes or top of surround. The compaction shall extend for a width equal to the internal diameter 
of the pipe on either side of the pipe (s) or surround (s). 
 
Adjacent to the structures, all fill above ground level up to the underside of the sub-grade shall 
be compacted in layers not exceeding 150 mm in thickness to a field density of 100% MDD 
(AASHTO T99). In case of fill around box culverts, this shall be carried out for the full width of 
the fill and for a length bounded by the vertical plane passing through the ends of wing walls. 
 
Where the formation in cut areas is formed of hard material, the Contractor shall remove the 
hard material to a depth of 200 mm or such other depth as may be directed by the Engineer. The 
void so formed shall be backfilled with sub-grade quality material and compacted to the same 
standard and tolerances as for sub-grade in fill. 
 
Improved sub-grade, where required as part of the embankment construction shall be 
compacted and finished to the same standards and tolerances as those required for normal sub-
grade. 

509 Mass Haul Diagram 

No mass haul diagram has been provided with the Contract documents. The Contractor shall 
locate suitable materials for constructing earthworks along the alignment and elsewhere. 

511 Borrow Pits 

Delete the first paragraph and substitute with the following; 
 
Fill material which is required in addition to that provided by excavation shall be obtained from 
borrow pits to be located and provided by the Contractor but to the approval of the Engineer. 

 514 Top Soiling and Grassing 

Consider the existing text to be Sub-clause 514.1 
 
The embankments and cut faces referred to in Clause 514.1 of the Standard Specification are 
synonymous with fill slopes and cut slopes defined in Clause 110 (c) of the same specification.  
 
The guiding dams referred to in Clause 514.1 of the Standard Specification are synonymous 
with the guiding dams referred to in Clause 817 of the same specification. 

 
Add the following Sub-clause 514.2 

514.2 Hydro-seeding 

Where it is specified that hydro-seeding should be carried out on topsoil, the thickness of the 
topsoil shall be 100 mm unless, where suitable soil is present, the Engineer orders the topsoil to 
be omitted or applied in reduced thickness. 
 
The Engineer and the Contractor shall agree the types and mixtures of seeds to be used on before 
the Contractor orders any seed he may wish to use. The variety of resulting grass or plants 
should not be attractive to livestock or grass eating animals. 

The Contractor shall be solely responsible for establishing an acceptable grass cover and any 
approval by the Engineer of seed or seed mixtures intended for use by the Contractor shall not 
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relieve him of this responsibility. All areas to be hydro-seeded or hand seeded shall be scarified 
forming horizontal drills running parallel to the contours. The drills are to be spaced at intervals 
of 150 to 250 mm apart. Seeding to Mulch shall be added to the hydro-seeding mix at an 
approved rate. 
 
Hydro-seeding shall be carried out with an approved hydro-seeding machine at a rate of 
application of not less than 20 gm/m2 for fill and cut slopes and 10 gm/m2 for other areas. 
When the use of anti-erosion compounds is required and such compound is to be applied 
simultaneously with the hydro-seeding, it shall be mixed with the hydro-seeding mixture before 
application. 

514.3 Application of Chemical Fertilizers 

For all areas to be grassed the Contractor shall have the top 150 mm of the prepared surface 
analyzed to determine the quantity and type of fertilizer that may be required for establishing 
proper growth conditions for the grass. The locations of soil samples taken shall be indicated on 
plans by the Contractor. The Contractor shall furnish the Engineer with the soil analysis and 
subsequent fertilizer recommendations. Only after approval by the Engineer of the nature and 
quantity of fertilizer may the application proceed. 
 
Soil improvement chemicals and fertilizers shall be made available for application of chemical 
fertilizer. As such no separate reimbursement to the Contractor shall be made. The Contractor 
shall be deemed to have included his costs in the rates for top soiling and grassing. 

515 Side drains 

Whenever excavation works inside drains constitutes a separate operation from the bulk 
earthworks such excavations shall be classified as catch water drains under Section 8 of the 
Specification. 

517 Measurement and payment 

(a) Fill in soft material 
 
Add the following at the end of this item: 
 
Quantities for embankment widening shall be measured using the final compacted volume 
of filled material over the existing embankment after removal of top soil. No separate 
payment shall be made to the Contractor for any additional earthworks resulting from his 
construction methods or for working space for his construction plant and equipment or for 
complying with the requirements of Clause 504.2 of this specification with respect to 
benching where necessary. The Contractor shall take this into consideration when 
preparing his rates. 
 

(c) Spoil in soft material 
 
Add the following at the end of this Item: 
 
The rate for spoil in soft material shall also allow for removal and disposal of material in 
waterlogged areas. No separate payment shall be made for overhaul. 
 
Add the following: 
 
(n) Item: Providing an approved seed mixture for hydro-seeding 
 
Unit: Kilogramme (kg) 
 
The Unit of measurement shall be the kilogramme of seed of the specified or approved seed 
mixture provided. The rate shall include the full compensation for procuring and furnishing 
certified seeds and compliance with Clause 514.2 of this specification. 
 
(o) Item: Hydro-seeding 
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Unit: Hectare (ha) 
 
The unit of measurement for hydro-seeding shall be the area, measured in hectares of grass 
established by hydro-seeding which has an acceptable cover. The rate shall include full rate 
for furnishing cellulose pulp, mixing it with seed, water and with any anti-erosion 
compound, if required, applying the mixture, watering weeding, reseeding bare patches, 
and for any other work which may be necessary for establishing an acceptable cover and 
maintaining the grass. 
 
Add the following to this section. The details apply to both the activities for the quarries and 
road works. 
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600 QUARRIES, BORROW PITS, STOCKPILE AND SPOIL AREAS 

601 General 

The Employer will not make available to the Contractor any land for quarries, borrow pits, 
stockpile and spoil areas, except for those in the road reserves and specifically approved by the 
Engineer. 
 
The Contractor will be entirely responsible for locating and providing suitable sources of 
materials complying with the specifications and for procurement, winning, haulage to site of 
these materials, rehabilitating the borrow pits, quarries, stockpile and spoil areas, and all costs 
involved therein. Similarly, the Contractor will be responsible for provision of areas for stock 
piling materials and disposal of spoil dumps or stockpiling within the road reserve. The 
Contractor may utilize them subject to the approval of the Engineer. 
 
No additional payment will be made to the Contractor to cover costs arising from the 
requirement of this clause. The Contractor shall include the costs of complying with this clause 
in the rates and prices inserted elsewhere in the Bill Of Quantities. 

602 Definitions 

Add the following to Clause 602: 
 
(d) Materials Report 

 
The information on possible material sites is given for the general guidance of bidders. 
However, bidders are advised to conduct their own investigation as the information 
contained therein is neither guaranteed nor warranted. 
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700 EXCAVATION AND FILLING FOR STRUCTURES 

703 Excavation of foundations for structures 

Make amendments to this clause as follows 
 
Read the second paragraph as “unless otherwise instructed by the Engineer, all excavated 
surfaces in material other than hard material, on which foundations for structures shall be 
placed, shall be compacted to 100% MDD (AASHTO T.99) immediately before structures are 
constructed. 
 
Paragraph 4, last line: - Replace "95%" with "100%". 
 
Add the following to this clause: 
 

703.1 Preparation of Foundation and Approval 

(a) Preparation of Foundation 
 
The bottom of foundations shall be levelled both longitudinally and transversely or 
stepped as directed by the Engineer. Where the material met with is other than rock, the 
same shall be compacted to at least 95% MDD. Where rock and soil are met with in part 
widths, the area in the soil portion shall be sub-excavated to a depth of 100 mm and 
backfilled with Class 15/20 concrete. All rock faces shall be freed of soft and loose 
material, cleared and cut to a firm surface, level, stepped or serrated as directed by the 
Engineer. All seams shall be cleared out and filled with cement mortar, to the satisfaction 
of the Engineer. 
 

(b) Approval of Foundation 
 
After excavation in each location is completed, the Contractor shall notify the Engineer, 
and no foundation concrete shall be placed until the Engineer has approved the depth of 
the excavation and the character of the foundation material. 

703a Erosion Protection Works at Upstream and Downstream of Culverts/Bridges 

703a.1 Scope 

The work shall consist of provision of erosion protection works in the form of bed flooring and curtain 
or cut-off walls at the upstream and downstream ends of the new as well as the existing box/pipe 
culverts. The work shall be carried out to such designs and at such locations as indicated on the 
Drawings or as directed by the Engineer. 

The erosion protection works shall consist of dry rubble stone bed flooring and random rubble 
masonry curtain (cut-off) wall at the upstream and downstream ends of box/pipe culverts. 

703a.2 Materials 

The material for bed flooring shall be dry rubble stone, each stone weighing not less than 40 kg. 

The curtain wall shall be constructed of random rubble masonry in cement mortar of 1:3. 

703a.3 Construction Operations 

(a) Curtain Wall 
 
The trench for the curtain wall shall be excavated as per Clause 703 of the Standard 
Specification at such locations and to such depths shown on the Drawings or as directed by the 
Engineer. After preparing the foundation bed, the curtain wall shall be constructed to the 
thickness shown on the Drawings and to levels up to top of the bed flooring. 

(b) Floor Paving 
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The bed for the flooring shall be prepared by excavation in accordance with Clause 703 of the 
Standard Specification or filling in accordance with Clause 707 of the same specification, 
levelled and compacted to at least 98% MDD. The top of bed shall be prepared to such levels 
that after construction of the bed flooring, it is in line with the invert of the culvert barrel and 
sloping away. The bed flooring shall end before the curtain wall. 

707 Backfilling of Excavations and Filling for structures  

Make amendments to this clause as follows 
 
Delete “95% where ever it appears and insert “100%”. 

708 Protection of Structures 

Add the following to Clause 708. 

 

Unless specific provisions for any structure in respect of cofferdams has been made in the Bill of 
Quantities, no payment will be made for the erection, maintenance and removal of cofferdams 
and the Contractor’s rates shall be deemed to be all inclusive. 

709 Excavations for River Training and New Watercourses 

Add the following to Clause 709: 
 
For culvert widening the Contractor shall inspect the structures to be widened and allow for any 
river training works he deems necessary in his rates for excavation. 

710 Stone Pitching 

Add the following to Clause 710: 

 

Stone pitching to drains, inlets and outlets of culverts to embankments and around structures 
shall consist of sound un-weathered rock approved by the Engineer. 
 
All stone for pitching shall be capable of withstanding a crushing stress of 20 N/mm² when 
soaked. The source of stone shall be free from overburden, mudstone, cracks, sand holes, veins, 
laminations or other imperfections as may be identified by the Engineer during the approval 
process. 
 

The surface to receive the pitching shall be compacted and trimmed to slope and the stone laid, 
interlocked and rammed into the material to give an even finished surface. 
 
In areas where stone pitching has been damaged, the Contractor shall identify such areas and 
notify the Engineer for his agreement of the extent of the Works required and his approval and 
instructions to proceed with the Works. Stone pitching repair and reconstruction shall be 
carried out in accordance with Clause 710 of the Standard Specification. The Works shall 
involve removal of the damaged stone pitching and reconstruction of the said areas in 
accordance with Clause 710 of the Standard Specification by the use of the sound salvaged 
material together with any necessary additional material where all such materials shall comply 
with Section 7 of the Standard Specification  
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800 CULVERT AND DRAINAGE WORKS 

804 Excavation for Culverts and Drainage Works 

In the Standard Specification make the following amendments on this clause: 
 

In paragraph 6, line 3, in paragraph 7, line 5 and in paragraph 11, line 6, delete reference to 
“95%” and insert “100%”. 

805 Excavation in Hard Material 

In the Standard Specification, sub-clause 805 (a) and (b) delete reference to “95%” and insert 
“100%”. 

809 Bedding and Laying of Pipe Culverts 

In the Standard Specification, sub-clause 809 (a), delete reference to “95%” and insert “100%”. 
 
Add the following to Clause 809: 
 
(d) Laying, Bedding and Surround for Culverts Cast In-situ 

 
In addition to the requirements of the Standard Specification, where inflatable balloon 
method of casting culverts in-situ is used, it is essential that thorough pre-construction 
trials are carried out and necessary adjustments made to ensure that: 

 

(i) All concrete used for surround and the top 50 mm or 80 mm of bedding for culverts 
shall be Class 30/20 while the rest of the concrete shall be class 20/20.  
 

(ii) The inner concrete barrel surface immediately in contact with the inflated balloon 
form during placing shall achieve Class F3 finish. 

 
(iii) Cement to be used shall be cement 42.5 

810 Jointing Concrete Pipes 

In addition to the requirement of Clause 810 of the Standard Specification, all precast concrete 
pipes shall be ogee jointed pipes laid with a 1:2 (cement: sand) mortar and provided with fillets 
on the outside and as described in the Standard Specification. 

812 Backfill 

In the Standard Specification make the following amendments to this clause: 
 

(a) Wherever the expression “dry density of 95% (AASHTO T99)” occurs, this expression 
shall be deleted and replaced with “dry density of 100% (AASHTO T99)”. 
 

(b) Delete paragraph 6: “For pipes culverts…depth of 150 mm”, entirely. 

816 Minor Drainage Structures 

Add the following to this clause: 
 
(a) Concrete Lined Drains 

 
The exposed surfaces of concrete lined drains shall be a class UF2 finish. Concrete lined 
drains shall be constructed to the same standard as the minor drainage structures. 
 

(b) Cast in situ chutes on side slopes 
 
Where pre cast chutes are provided, refer to Section 1 of this the specifications. 
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817 Mitre Drains, Cut-off Drains, Catch Water/Drains, Outfall Drains and Earth Dams  

Rename the existing text as 817.1 and add the following sub-clauses: 

817.2 Cleaning Existing Drains 

Where instructed by the Engineer, the Contractor shall clear blocked side drains and/or outfall 
drains to a free flowing condition. The work shall consist of but not be limited to: 
 

 Stripping and removal of extraneous material including vegetation and roots to spoil 

 Carting away and spreading any spoil to the satisfaction of the Engineer, and 

 Reshaping the drains to a free flowing profile. 

817.3 Cleaning of Hydraulic Structures  

Where instructed by the Engineer, the Contractor shall clean the existing hydraulic structures 
by removing all undesirable material in the structures to ensure they are clean and free flowing. 
The Contractor shall dispose of all the silt and other undesirable material to spoil. After the 
cleaning out of structures, the Contractor shall be responsible for maintaining the hydraulic 
structures in a clean condition for the duration of the Contract. 

817.4 Removal of Existing Pipes, Inlet and Outlet Structures 

The Contractor shall remove existing concrete pipes where instructed by the Engineer including 
bedding, surround, inlet and outlet structures. Concrete shall be disposed of as directed by the 
Engineer. Masonry structures where in a good condition shall be preserved to reuse as may be 
directed by the Engineer. Additional material shall be added to the void left after removal of 
these pipes and structures and shall be carefully compacted to 100% MDD (T99). The void shall 
then be preserved for placement of any new pipes or construction of new structures. 
 
The existing inlet and outlets structures, where in good condition, and reusable as beds to pipe 
extensions, shall not be removed. Any such structures removed without the Engineer’s approval 
shall be restored to the original condition at the Contractor’s expense. 

817.5 Extension of Existing Pipes 

Where shown on the drawings or instructed by the Engineer, the Contractor shall extend the 
existing concrete pipes. Part of the existing pipe surround shall be broken and concrete collar 
constructed as shown on the drawings. The extension shall be backfilled to the same standards 
as for new pipes. 

817.6 Chute drain for High Embankment Sections 

(a) Scope 
 
This work shall consist of construction of chute drain on the slope of the road 
embankment including erosion protection works at the locations and to dimensions shown 
on the Drawings or as directed by Engineer. The schedule of works shall be so arranged 
that the drains are completed in proper sequence with roadway to ensure that no damage 
is caused due to lack of drainage. 
 

(b) Materials 
The drains shall be of half round pipe of 600 mm dia. formed by joining pre-cast 
semicircular RCC sections at site as shown in the drawings. The RCC work shall conform 
to the relevant clauses of these specifications. 
The toe wall below ground level shall be of brick masonry in cement mortar 1:4 or plain 
cement concrete of class 15/20, as shown on the Drawings. 
 
Dumped riprap for erosion protection at ground level shall be hard, unweathered and 
durable rubble stone of size 150 mm to 250 mm. 
 

(c) Construction Operations 
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Excavation for fixing drain sections at the locations where the chute drains are to be 
installed, a semi-circular cut on the side slope of the embankment along the line of the 
chute drain shall be made in such a way that the RCC drain sections could be fixed snugly 
with their edges flush with the adjoining embankment slope. The sloping bed of the drain 
shall be to a regular line and suitably compacted to provide a firm bed. 
 

817.7 Stone Masonry and Concrete Paving 

(a) Description 
 
The work shall consist of construction of lined ditches, stone paved shoulders, hard strips, 
chutes, toe walls, retaining walls, slab culvert walls, head walls, wing walls, aprons and 
slope protection works using natural stones for stone related masonry and precast 
concrete blocks for concrete block masonry set in cement mortar. 
 

(b) Materials 
 
(i) Stones 

 
Stones used shall be hard and durable without weak seams or cracks and of 
rectangular shape. The Los Angeles Abrasion Value shall not exceed 50. The 
apparent specific gravity shall not be less than 2.2 and water absorption when 
tested in accordance with AASHTO T85 shall not exceed 5 percent. 
 

(ii) Concrete Blocks 
 
Concrete blocks for concrete block masonry shall be precast from Class 20/20 
concrete while those used for paving shall be in Class 25/20 concrete. The blocks 
shall, in general, have the length, width and height in the proportion of 3:1.5:1 or 
as ordered by the Engineer. The blocks shall be moist cured for at least 7 days, and 
kept under cover for another 21 days in the casting bed before being lifted for use 
in the works. The blocks when tested flat after 28 days of casting shall have a 
compressive strength not less than 125 percent of the cylindrical compressive 
strength specified for the class of concrete used. 
 

(iii) Mortar 
 
The mortar shall be made of a mixture of cement and sand in the proportion of one 
cement to three sand. Cement shall be Portland cement conforming to AASHTO 
M85, Type I or II. The sand shall be crushed stone or natural sand or a combination 
thereof conforming to AASHTO M45. Water added shall be just adequate for 
making a workable mix and shall be subject to the approval of the Engineer. 
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(c) Construction Requirements 
 
(i) Stone Masonry 

 
The stone masonry shall be used for walls of different types above the ground level. 
The stones shall be of regular shape with length of any stone not exceeding 3 times 
its height, with the breadth on the bed not less than 150 mm nor greater than three 
quarters of the thickness of the wall. Unless otherwise directed, the stone shall have 
thickness not less than 150 mm. 
 
All stone possessing bedding planes shall be laid with its natural bed as nearly as 
possible at right angles to the direction of the load, and in case of arch rings, the 
natural bed shall be radial. 
 
Each course shall present a uniform horizontal line of more or less equal height. 
Vertical joints shall be broken by the adjoining courses. All joints shall be 
sufficiently thick to prevent stone to stone contact and shall be completely filled 
with mortar. On the exposed face no part of the masonry shall deviate from the 
general line of the wall by more than 20 mm. 
 
Walls of stone masonry shall be provided with weep holes as shown on the 
Drawings or directed by the Engineer. In continuous long structures, expansion 
joints shall be formed as shown on the Drawings subject to a minimum spacing of 
10 m. 
 
All face joints shall be finished almost flush with the surface of the work without 
covering the stones. The top surface of all walls shall be provided with 20 mm thick 
cement mortar coping with a crossfall for shedding rainwater. 
 
Newly laid masonry shall be protected against the harmful effects of weather and 
cured for a minimum period of 4 days. All visible surfaces of the masonry shall be 
clean and free from mortar stains and other blemishes. 
 
Backfill behind the stone masonry walls shall be placed only after the masonry 
work has been in place for at least 14 days or as directed by the Engineer. 
 

(ii) Grouted Stone Riprap 
 
This type of masonry that is constructed in a single layer over a bed of mortar shall 
be used for shoulder paving, hard strips, aprons, drainage chutes, lined ditches and 
slope protection. The stone shall be of regular shape and uniform thickness. Prior to 
laying of the stone, the base shall be brought to regular shape and levels, watered 
and well compacted. Where this type of masonry is to be used for paving shoulders 
or for carriageway widening of the existing roads, the base shall be slightly 
loosened, watered and compacted to 95% MDD prior to application of the riprap. 
The stone shall be placed over a bed of mortar about 20 mm thick. After placement 
of the stones by hand, all the joints shall be completely filled with cement mortar. 
The finished work shall present a uniform surface with no point deviating from the 
general line by more than 10 mm in the case of shoulder paving, and hard strips, 
and not more than 25 mm in other cases. The finished work shall be protected 
against the adverse effects of weather and cured for at least 4 days. 
 

(iii) Dry Stone Riprap 
 
This work shall consist of placing 150 mm to 300 mm size rubble stone on the front 
side of cut-off walls of culverts and Irish Crossings as erosion protection measure. 
The dimensions of the riprap construction shall be as shown on the drawings or as 
directed by the Engineer. The stone used shall be of hard and durable type as are 
used for stone/boulder masonry. The stone shall be so placed that major hollow 
spaces are avoided. 
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(d) Measurement and Payment 

 
(i) Stone Masonry 

 
The quantity to be paid will be measured by volume in m³ of stone masonry 
complete in place and accepted. In computing the volume for payment, the 
dimensions used will be limited to those shown on the Drawings or ordered in 
writing by the Engineer. 
 
No deductions will be made for weep holes, drainpipe or other openings of less than 
0.2 m² in the area. The cement mortar coping on top of the wall shall be included 
in the measurement for stone masonry. 
 
If the masonry is for heightening or lengthening an existing wall, the work of 
removing the plaster, if any, on the old wall including roughening of the surface to 
effect good bonding shall be considered incidental to the work and shall not be paid 
for separately. 
 
The quantities of excavation below ground level and backfilling will be measured as 
structural excavation. 
 

(ii) Grouted Stone and Dry Stone Riprap 
 
Grouted Stone Riprap shall be measured by m² of completed and accepted work 
placed to the specific thickness. Measurement shall be limited to the dimensions 
shown on the Drawings or as otherwise authorised by the Engineer. No 
measurement shall be made of unauthorised areas or for extra thickness. Toe walls 
and cut-off walls below ground level shall be measured in m³ and paid for as 
Boulder Masonry. 
 
Where the rip-rap is used for shoulder paving or for widening carriageway of 
existing road, the bed preparation shall be measured as sub-grade preparation in 
accordance with Clause 508 of the Standard Specification. In all the other cases, 
slope and bed preparation shall not be measured for payment but will be 
considered subsidiary to the pay item. 
 
Dry Stone Riprap shall be measured as placed in position in m³. Any excavation for 
making space for placing the riprap shall be measured as common excavation in 
accordance to Clauses 504 and 505 of the Standard Specification. 
 

(iii) Payment  
 
The amount of completed and accepted work as measured will be paid for at the bid 
unit prices per m³ for “Stone Masonry”, “Dry Stone Riprap” and “Grouted stone 
riprap”, used for shoulder paving, hard strips, ditch lining, aprons, drainage chutes 
and slope paving. These prices shall be in full compensation for furnishing and 
placing all materials, and for all labour, equipment, tools and incidentals necessary 
for completion of the work complying with the specifications. 
 

Add the following to Clause 819 of the Standard Specification: 

819.1 Repair of Drainage Spouts 

The repair of drainage spouts shall be made by cleaning of the existing drainage pipes of all 
muck and replacing the broken pipes or by providing new drainage spouts in cases where the 
same have not been provided. 
 
(a) Materials 

 
(i) Ordinary Portland cement KS 1825 
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(ii) Aggregates conforming to BS 5328 
(iii) GI Pipes 
(iv) Paint. 

 
(b) Equipment 

 
(i) Welding equipment 
(ii) Painting brushes 
(iii) Miscellaneous construction equipment 

 
(c) Procedure 

 
The existing drainage spouts shall be cleaned of all muck. The new GI drainage spouts 
shall then be replaced for the damaged spouts as per the detailed drawings. 
 
In case where drainage spouts have not been provided, the RCC kerb shall be cast after 
fixing new pipes as per the detailed drawings. The casting of concrete and fixing of pipes 
shall be made as per the standard practice. 
 
The GI drainage spouts shall be painted with black anticorrosive paint of approved brand 
and manufacture to give an even shade. 
 
The existing reinforcement shall be realigned and additional reinforcement shall be 
provided as per the drawings or as directed by the Engineer. 
 
Concrete shall be mixed and laid as per the standard practice and as per the drawings. For 
bonding old concrete with the new concrete, the old concrete surface shall be painted with 
epoxy bonding agent or polymer cement slurry before the concreting is cast. 
 

820 Measurement and Payments for Additional Items 

(a) Item: Concrete for top 50 mm or 80 mm bedding and surround for culverts cast in situ. 
 
Unit: m³ 
 
The rate for concrete for each size of culverts instructed shall include for the cubic metre 
of the top 50 mm or 80 mm of concrete for bedding and surrounds, as instructed, 
calculated from the dimensions on the drawings or as directed by the Engineer. 
 
The rate for concrete for bedding and surrounds for culverts cast in situ shall include for 
the cost of providing and placing the concrete and complying with Clauses 809, 810, 
814, 819 and 1713 of the Standard Specification. 
 
No extra payment shall be made for provision of inflatable forms and other requirements 
for casting culverts in-situ and the Contractor shall be deemed to have provided for these 
in his rates. 

(b) Item: Cleaning and grading the existing outfall and metre drains 
 
Unit: m³ 
 
Cleaning the existing drains shall be measured by the volume instructed. The volume shall 
be the product of the cross sectional area of the material to be removed from  the drain 
and the length instructed. 
 

(c) Item: Removal of material from existing side drains 
 
Unit: m³ 
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Cleaning of the existing drains shall be measured by the volume instructed. The volume 
shall be the product of the cross sectional area of the drain to be cleaned and the length 
instructed. Payment will not be made under this item where the material can be removed 
in conjunction with bulk earthworks. 
 

(d) Item: Removal of the existing pipes 
 
Unit: m³ 
 
Removal of the existing pipes shall be measured by the length of culvert removed. It shall 
include for breaking out where necessary and carting of the removed culvert and 
surrounds to spoil or stockpile as shall be  directed by the Engineer. It shall also include 
all the costs of complying with the requirements of Clause 817.3. 
 

(v) Item: Demolition of inlet and outlet structures 
 
Unit: m³ of concrete or masonry 
 
Demolition of inlet and outlet structures shall be measured by the volume of concrete or 
of masonry structures demolished. There will be no distinction between reinforced and 
un-reinforced concrete structures. The rate shall include for disposal of concrete and 
reuse of masonry as directed by the Engineer. Stone pitching shall not be measured 
separately and where it is to be removed shall be treated as normal site clearance. 
 

(w) Item: Cleaning the existing hydraulic structures 
 
Unit: m³ 
 
Cleaning of the existing hydraulic structures shall be measured by the volume of material 
removed. The rate shall include for the cost of removing all undesirable material, 
transporting and disposing off as well as the additional costs of gaining access to the 
structures as specified and maintaining the structures in a clean condition. 
 

(x) Item: Concrete collar 
 
Unit m³ 
 
Reinforced concrete collars shall be measured by the volume of concrete placed as shown 
on the drawings or instructed by the Engineer. 
 
Where the existing culvert which is to be extended has a concrete surround, the rate shall 
also include for removal of this surround for the length of the collar to be placed around 
the existing culvert. 
 
In all cases the rate shall also include for excavation below the culvert and the 
preparation and compaction of the in situ material to form a bed for the collar. 

821 Cement Mortared Stone Masonry Walls 

Masonry walling shall be constructed with sound clean stone with a minimum width of 
200 mm. The stone shall have a fair finish. The stone shall be individually placed to break joint 
and to provide a minimum of voids. The stone shall be wetted and jointed in a 3:1 (sand: 
cement) mortar. Exposed stone on the wall faces shall be cleaned of mortar by washing or wire 
brushing. The mortar shall be flush pointed to the approval of the engineer. 
 
Weep holes shall be provided as instructed and shall be cleaned of mortar and any other 
clogging material that may have entered during construction. 
 
The walling shall be protected from the weather and kept moist for a minimum of seven (7) 
days after completion. 
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822 Subsoil Filter Drains 

The Contractor shall lay subsoil filter drains where shown on the drawings or instructed by the 
Engineer. The drain shall extend to the underside of the sub-grade or sub-base and shall consist 
of a perforated pipe wrapped in geotextile fabric as specified in the Standard Specifications and 
shown on the drawings. The pipe and fabric shall be laid on and backfilled with granular filter 
materials. The granular material shall comply with the requirements given in the table below. 
 

BS Sieve Size 
(mm) 

Percentage by mass Passing Sieve 

Minimum Maximum 

37.5 100 100 
20 85 100 
10 50 100 
5 35 90 

1.18 15 50 
0.600 5 35 
0.150 0 5 

823 Gulley Pots and Chambers 

Where shown on the drawings or instructed by the Engineer, the existing roadside gulleys and 
gulley pots shall be adjusted before laying final wearing course such that there are no 
depressions around man holes, gulleys or chambers. The beds, frames and haunches shall be 
adjusted with concrete Class 20/20 true to line and level and to the satisfaction of Engineer. 

824 Pedestrian Crossings 

Where shown on the drawings or instructed by the Engineer, the Contractor shall construct 
pedestrian crossings across open drains. The crossing will be 2 m wide, with culverts located as 
directed by the Engineer. The pedestrian crossing shall be finished to the same standards as the 
adjacent footpath. Where there is no footpath, the crossing shall be finished with approach path 
comprising 150 mm gravel base with surface dressing similar to the adjacent shoulder as 
directed by the Engineer. 
 
 

825 Measurement and Payment for Further Additional Items 

(a) Item: Preparation of bed for concrete lined open drains 
 
Unit: m² 
 
The unit of measurements shall be the square metre of excavation trimmed to receive 
concrete lining. The rate shall include for all the excavation below the finished line of the 
drain, providing and laying of gravel bed, and compacting and shaping to the line and 
level required to receive the concrete lining. 
 

(b) Item: Cast in situ concrete chutes 
 
Unit: m³ 
 
Cast in situ shall be read as “Pre-cast”. Pre Cast concrete chutes shall be measured by the 
volume of concrete cast. The rate shall include for preparation of sides, laying, fixing and 
for complying with the requirements of Sections 8 and 17 of the Standard Specification. 

826 Concrete and Cement Strength 

Concrete class shall be as specified. Cement to be used in all construction works shall be 42.5 
KN.                               
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900 PASSAGE OF TRAFFIC 

903 Maintenance of Existing Road 

Amend as follows: 
 
The Engineer shall hand over the existing road to the contractor, in sections, at the 
commencement of the Contract for construction purpose. However, the Contractor shall be 
responsible for all repairs and maintenance of the entire road package for the duration of the 
Contract. The existing road is bituminous and the Contractor shall maintain it with asphalt 
materials or other materials similar to those of the existing pavement layers. The Contractor 
shall regularly inspect the road and carry out such repairs and maintenance to the satisfaction 
of the Engineer. If at any time the Engineer draws the Contractor’s attention to a road section 
which requires maintenance the Contractor shall promptly repair the section. The Contractor 
shall be legally responsible for any accident or damage attributable to his failure to maintain the 
road. 
 
Add the following to this clause: 

903.1 Maintenance of Right of Way 

Throughout the period of the Contract the Contractor shall at all times maintain public vehicular 
access to the right of way, within the right of way and from the right of way to all public and 
private land, as it was immediately prior to his commencement of the Works. 
 
The Contractor may, on submission of written request to the Engineer, including a drawing, 
programme and specification, be given approval to operate: 
 
(a) A road diversion suitable for the road traffic and suitable width or  
 
(b) Traffic on a one way system using manual coordinated direction control or automatic 

traffic lights having a secure source of power. 
 

Applications for approval shall show every detail of the proposals including road construction 
cross section including pavement, surfacing, profile and drainage, road signing, communication 
between the ends of the controlled section lighting and the proposed period of operation. 
 
One way systems shall be provided with adequate sign posting and the Contractor shall limit 
delays to any traffic to the minimum and with the approval of the Engineer. The travelling public 
shall be notified by signs, of exceptional delay well in advance of the site of delay, as required by 
the Engineer. 
 
Payment for temporary diversions, traffic provisions and maintenance of roadways shall be as 
provided in the Contract and as instructed by the Engineer. 

904 Construction of Deviations 

Add the following paragraph between the second and the third paragraphs of Item (a): 
 
The Contractor shall programme his works in such a way that traffic shall not be required to 
pass over more than 1.5 km at any one time unless otherwise approved by the Engineer. 

906 Passage of Traffic through the Works 

Add the following to this Clause. 
 
The Contractor shall be deemed to have inspected the site and satisfied himself as to the 
adequacy of his bid for these works and no additional payments will be made for any 
expenditure on traffic control. Should the Contractor propose any other method of passage of 
traffic including construction of traffic deviations and use of the existing roads the Contractor 
shall investigate the alternatives, construct and maintain them to the satisfaction of the Engineer. 
The Employer shall not be liable for investigations or costs arising from the alternatives methods 
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of  traffic control proposed by the Contractor. Deviations or other measures for traffic 
control where proposed by the Contractor shall meet the requirements of the specifications and 
drawings and be approved by the Engineer. 
 
The Contractor shall ensure that the workforce and site supervisory staff at all times wear high 
visibility garments when work is carried out on or adjacent to a section of the road open to 
traffic. The Contractor shall ensure that the supervisor or person in charge of the work force is 
readily recognized from the rest of the workforce. In addition, the Contractor shall provide a full 
time traffic safety officer to coordinate aspects of road safety for the whole site. 
 
The Contractor shall be deemed to have included all costs related to employing the traffic safety 
officer and for all the duties performed by him in his rate for passage of traffic. 

912 Measurement and payment 

(a) Item: Construction of Deviation 
 
Amend as follows: 
 
The rate for construction of deviation shall include provision, placing, forming and 
compaction of gravel sub-base, stone base and bituminous wearing courses. 
 

(b) Item: Provide and Maintain Road Signages 
 

Unit: Lump Sum 
 
Payment of the lump sum shall be through equal monthly instalments over the period of 
the Contract on a pro rata basis subject to the approval of Engineer. 
 

(b) Item: Maintain existing Roads and deviations 
 

Unit: Lump Sum 

Payment of the lump sum shall be paid per kilo metre length the period of the Contract, 
excluding the Defects Liability Period provided that the total sum of instalments paid shall 
not exceed the lump sum; and 
 

(i) If any month the Engineer is not fully satisfied that the Contractor has fully complied 
with all the provisions of this sub-section, the Employer shall withhold the whole of 
the instalments due to the Contractor and the Engineer shall, in addition, deduct from 
any monies due to the Contractor a sum of Kshs 150,000 per day for the period of 
non compliance from the date of the Engineer’s notice for that month. 

(ii) Where notified by the Engineer the contractor shall complete maintenance on a 
section or sections of the road so notified within 14 days. Provided further that, if the 
Contractor fails to complete maintenance on any section within 14 days of the 
Engineer’s notification thereof, the Engineer shall deduct Kshs. 200,000 for delay per 
day. 
 

(c) Item: Reinstatement of Deviations 
 
In the first paragraph of Clause 912 (h), delete the words “by the lump sum stated in the 
Special Specification’ and replace with ‘as described under Item 9.04 of the Bill of 
Quantities”. 
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1100 SHOULDERS AND FOOTPATHS 

Add the following to this section: 

1107 Footpaths 

Where shown on the drawings or directed by the Engineer, footpaths shall be constructed. The 
Footpaths shall be constructed using the precast concrete paving blocks (coloured in red oxide)) 
as the finish on neat gravel base. The line of the footpaths shall be as shown on the drawings or 
as directed by the Engineer. 

1107.1 Pre-cast Concrete Paving Blocks 

Precast concrete blocks shall be hydraulically pressed, complying with BS 7263: Part 1. Blocks 
shall be laid in accordance with BS 7263: Part 2 to the required cross fall. 

1107.2 Flexible Surfacing for Footpaths and other Paved Areas 

Flexible surfacing for footpaths and paved areas shall be laid in compliance with section 16 of 
the Standard Specification. 
 
Surfacing shall be laid true to level and cross fall as shown on the drawing or instructed by the 
Engineer. Payments for flexible surfacing on footpaths will be measured and paid in accordance 
with the provisions of section 16 of Standard Specification. 

1108 Measurement and Pavement 

(a) Item: Precast Concrete Paving Blocks 
 
Unit: m2 

 
Precast concrete blocks shall be paid by the area measured on plan. The rate shall include 
for supplying, laying the bedding, jointing, compacting, laying at kerbs and radii and all 
the Contractor’s obligations with respect to this clause. 
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1200 NATURAL MATERIAL SUBBASE AND BASE  

 

1201 GENERAL  
 

Natural materials for base and subbase shall conform to the specifications given in Section 12 of 
the Standard Specifications for Road and Bridge Construction for cement and lime improved 
base and subbase. 

 
1202 MEASUREMENT AND PAYMENT 

Natural material for subbase and base shall be measured by the cubic metre placed and 
compacted upon the road calculated as the product of the compacted sectional area laid and 
the length. 

 
Measurement and payment of natural materials for subbase shall be in conformity with 
Method A of the Standard Specification with the following amendment 
 
Delete “Free haul of 1.5km” whenever it is referred to under this Clause. No separate payment 
shall be made for overhaul in this contract. 

 

 

1203 HAND PACKED STONE 

                  Hand packed stone base is a layer of hand laid stone of defined size and durable in nature, laid 
in a maaner such that when proof rolled and compacted it forms a stable and dense matrix as a road 
base. 

a) Sources of Material 
 

The Contractor may obtain suitable material from existing commercial quarries. Before 
being delivered to the site of the Works, the material will be tested for compliance with 
the requirements stipulated in the following sub clauses. 

 

b) General Requirements 
 

Where the use of hand packed stone is specified, the shall have a nominal base 
dimensions of 75mm square and minimum height of 150 mm or when compacted to give 
a layer of 150 mm. The rock from which the stones and screenings are produced shall be 
class C with the following requirements: 

 

  A.C.V. – Max. 40% 
  L.A.A. – Max. 30% 
  S.S.S. – Max. 12% 
                 FI    -30 max 
                 CR – 60 min 

 

c) Stones 
 

The stones shall be free from an excess of flat or elongated particles, soft and less durable 
rock, clays, loam, topsoil and other deleterious matter. The stones shall be of such grading 
and size that they pack firmly when laid by hand. The larger stones shall have a 
maximum dimension slightly greater than the thickness for the required compacted layer 
and be of a shape acceptable to the Engineer. The smaller stones shall have a reasonably 
uniform grading and be of a nominal size suitable, in the opinion of the Engineer, for 
filling the surface voids of the as placed larger stones in place. The nominal size of the 
smaller stones will be of the order of 50mm. 

 

d) Screening 
 

The screenings shall consist of tough durable crushed rock, free from an access of flat, 
elongated, soft or disintegrated pieces and harmful material, such as loam, clay, organic 
matter, or other deleterious substances and shall be to the Engineer’s approval.  
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The grading of the screenings shall form a smooth curve and shall be within and 
approximately parallel to the following limits: - 

 

B.S. Sieve Size Percentage by Weight Passing B.S. Sieves 

10mm 
5mm 

0.425mm 
0.150mm 
0.075mm 

100 
85-100 
30-50 
10-30 
0-20 

 

Sandy soil which may, with the approval of the Engineer, be added to the screenings or 
used in lieu of the screenings, shall comply with the following requirements: - 

 

i) It shall consist mainly of sand sizes and have a reasonable smooth grading. 
ii) The fraction passing 0.075mm sieve shall be less than the weight passing 5mm 

sieve. 
iii) P.I. shall not be greater than 5. 

 

e) Construction 
 

On the prepared area, individual stones shall be positioned by hand with the greatest 
dimension vertical, and the largest and flattest end downwards. The greater number of 
stones shall be slightly higher than the thickness of the layer when laid. After placement 
of the stones in the specified manner, the material shall be initially compacted, preferably 
with a grid roller and a vibratory roller, which shall continue until the layer is thoroughly 
keyed, and until the compacted layer contains not more than 10% air voids. The 
irregularities that may show up during compaction shall be corrected by loosening the 
surface and removing or adding material as may be required and recompacting. Where 
necessary quarry fines of the same material shall be spread and broomed into the 
interstices and rolling shall continue until no more fines will go in to give a homogenous 
compacted layer of sub base. 

 
f) Measurement and Payment 
 

The stone will be paid for as the volume in cubic metres of material measured in place 
upon the road. The volume of material shall be calculated as the product of the compacted 
thickness specified or ordered by the Engineer and the net area required to be laid. The 
rate shall be the full inclusive price for providing, laying, packing and compacting the 
material and shall include for complying with Clauses 1311a), b). The rate shall also 
include for all haulage. The rate quoted for this item should include the cost for laying the 
levelling quarry dust layer, as no extra payment shall be made for this layer. 

 

1204 MATERIAL REQUIREMENTS 

 

The Contractor shall allow for winning, hauling to site, laying, watering and compacting to 
100% MDD (AASHTO T.180). The material shall also comply with the following requirements:- 
 

P.I. -  Max 15 
 
CBR @ 100% MDD (modified AASHTO T180) at 4 days soak: Min 30 
 
P.M. - Max 250 
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1300 GRADED CRUSHED STONE SUBBBASE  

1303 Material requirements 

The material for graded crushed stone Sub-base shall comply with requirements for Sub-base 
stone Class B 0/40. After compaction and compliance with the requirements of Clause 1403 of 
this specification below, the Sub-base/Base graded crushed stone material shall have a 
maximum of 8% of particles smaller than 0.075 mm and the resultant layer shall comply with 
all requirements of Section 13 of the Standard Specification. 
 
The crushing ratio for all graded crushed stone pavement materials shall be minimum 100%. 

1306 Laying and Compacting Graded Crushed Stone Sub-base 

Graded crushed stone shall be laid by a paving machine. 
 
Add the following to this section: 

1311 In Situ Reprocessing of Graded Crushed Stone 

In pavement reconstruction sections with an existing graded crushed stone base, the existing 
graded crushed stone shall be used in pavement and shoulder construction. The bituminous 
layer shall be removed to spoil or for recycling as instructed by the Engineer, leaving in place 
the existing graded crushed stone base in situ. After removal of surfacing, the graded crushed 
stone shall be jointly inspected by the Engineer and Contractor and any contaminated material 
re-used in earthworks, deviations or disposed off in manner approved by the Engineer. Where 
the contaminated layer extends into a lower pavement layer, the Existing sub-base or sub-grade 
layer shall be reworked and re-compacted before reprocessing the graded crushed stone layer. 
Before addition of any stone material the existing surface shall be lightly compacted to remove 
undulations and levels taken. The Contractor shall confirm the grading of the stone material and 
shall add imported material, mixed in such a manner that the reprocessed material shall comply 
with the requirements of Clause 1303 of the Standard Specification. The material shall be 
scarified, mixed, watered, spread and compacted as sub-base or base in the carriageway and/or 
shoulders as shown on the drawings or directed by the Engineer.  
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1400 CEMENT TREATED MATERIALS 

1403 Cement Treatment 

Cement for improvement shall be Ordinary Portland Cement complying with Clause 207 of the 
Standard Specification. The cement content of the improved graded crushed stone material will 
be in the range of 1% to 2% by weight. The actual cement content requirement will be 
determined on site as directed by the Engineer after laboratory and site trials. 

 

14A LEAN CONCRETE 

14A/04 Mix Requirements 

(i) Proportions 
 
The ratio of cement to aggregate shall be 3% by weight (including any absorbed 
moisture but excluding free water in the aggregate). 
 

14A/05 Method of Construction 

(i) Curing 
 
Add the following to this Clause: 
 
The lean concrete shall be protected from injuries action by sun, rain, flowing water, 
frost, or mechanical injury. At completion of finishing and at the time the concrete 
surface has hardened enough to prevent the surface being marred by the curing 
material it shall be cured by one  or more of the following methods: 
 
Moist Curing: Wet the concrete surface with a fine spray of water and cover with water 
proof paper, polythene-coated burlap, or polythene sheeting. Thoroughly saturate 
polythene-coated burlap with water before placing. Select size of sheets that are at least 
300 mm longer than necessary to cover the entire width and edges of base. Place sheets 
with light coloured side up. Overlap adjacent sheets not less than 300 mm with the 
lapped edges securely weighed down or the sheets lapped 150 mm and cemented or 
tampered to form a continuous cover and closed joint. Place the weight on the cover 
down to prevent displacement or billowing from winds. Fold coverings down over the 
exposed edges and secure with a continuous bank of earth or other approved means. 
Use covers in good condition when placed and immediately repair tears and holes they 
occur during the 7-day curing period. 
 
Liquid Membrane-forming Compound Curing: Apply compound immediately after 
surface loses its water sheen and has a dull appearance. The curing membrane method 
should conform to AASHTO M 148. Mechanically agitate curing compound during use. 
Apply at maximum rate of 5.0 square meters per litre of compound. If compound lacks 
uniform continuous coherent films or exhibits checks, cracks, peels, or pinholes, apply 
an additional coat of compound to areas where films is defective. Have readily available 
impervious sheet curing for use to protect freshly placed concrete in the event that 
conditions occur to prevent correct application of compound at the proper time. Re-
spray surfaces with curing compound after rainfall. Apply at the same rate required 
above. 
 
The concrete surfaces shall be protected from foot and vehicular traffic and other 
sources of abrasion for a minimum of 72 hours. The curing method adopted shall be 
maintained for the entire curing period. 
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14A/08 Measurements and payment 

(a) Item: Curing lean concrete 
 
Unit: m² 
 
The unit of measurement shall be the area of surface cured satisfactorily. The rate shall 
allow for complying with Section 14A of the Standard Specification. 
 



164 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

1500 BITUMINOUS SURFACE TREATMENTS AND SURFACE DRESSING 

1502B Materials for Prime Coat and Tack Coat 

(i) The binder for prime coat shall be MC 70 cutback bitumen. This shall be applied over 
granular surface to receive any bituminous layer. 

(ii) The binder for tack coat shall be K1-60 bitumen emulsion. This shall be applied over 
bituminous surface to receive further bituminous layer. A tack coat shall also be applied 
on prime coat, which has lost its adhesive properties due to contamination, long 
exposure or weathering before receiving bituminous layer. Such an application shall be 
made without additional expenditure by the Employer, unless it is required due to 
reasons outside the Contractor’s control. 

1504B Spraying of Prime Coat and Tack Coat 

(i) The rate of application of prime coat shall be from 1.0 to 1.2 litres/m². The exact 
quantity to be applied may be varied within these limits to suit field conditions and will 
be determined from trials by the Contractor and approved by the Engineer.  

(ii) The rate of application of the tack coat on bituminous surface shall be 0.3 to 0.8 
litres/m². The exact quantity to be applied may be varied within these limits to suit field 
conditions and will be determined from trials by the Contractor and approved by the 
Engineer.  

1502C Materials for Surface Dressing 

(a) Binder 
 
The binder shall be 80/100 penetration bitumen. 
 

(b) Chippings 
 
(i) Hardness, soundness, shape and cleanliness 

 
Stone for surface dressing on the carriageway and shoulders shall be class 1. Should 
it be necessary and in the Engineers opinion to clean chippings before laying, the 
Contractor will wash the chippings to the satisfaction of the Engineer and no extra 
payment will be made for this operation. 

1503C Rate of Application of Binder and Chippings 

Rates of spray of bituminous binder and spread rates for chippings shall be as stated in the 
relevant items in the Bill of Quantities or as instructed by the Engineer. The exact rate to be 
applied may be varied to suit field conditions and will be proposed by the Contractor for the 
agreement of the Engineer. 
 
Should any change occur in the nature of source of chippings or binder, the Contractor shall 
advice the Engineer accordingly who will then decide if new field trials are necessary and if 
any revisions are required to the spray and spread rates. 
 
Payments for binder and chippings will be based on instructed rates. 

1505C Pre-coated chippings 

Where shown on the drawings or instructed by the Engineer, chippings used for surface 
dressing shall be pre-coated. The bituminous binder used for pre-coating shall be A3 anionic 
bitumen emulsion. 
 
The chippings shall be completely coated with the binder at a nominal rate of 0.4% - 0.8% by 
dry weight of chippings. The actual rate of application should be as instructed by the Engineer 
following the Contractor’s field trials. 
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The mixing plant shall comply with the requirements of Clause 1603A, Parts (a) and (b), of 
the Standard Specification. 
 
The binder shall be heated so that it can be distributed uniformly and care shall be taken not 
to over heat it. The temperature shall at no time exceed 35ºC. 
 
The chippings shall be washed (if necessary) dried and heated so that they are mixed at a 
temperature of between 20ºC and 35ºC The binder shall be introduced in the mixer in the 
amount specified and the materials mixed until a complete and uniform coating of the 
chippings is obtained. 
 
Should any change occur in the nature of source of chipping or binder the Contractor shall 
advise the Engineer accordingly who will then decide if new field trials are necessary and if 
any revisions are required to the spray and spread rates. 

1508C Application of Surface Dressing 

At the joint between the shoulder and carriageway, each layer of surface dressing on the 
carriageway shall be extended 100 mm into the shoulder. In like manner each layer of surface 
dressing on the shoulder shall also be extended 100 mm into the carriageway. The Contractor 
shall allow in his rates for this overlap. No additional payment will be made for either the 
binder or the chippings when complying with this requirement. 

1509C Aftercare and Control of Traffic 

Surface dressing shall not be trafficked for at least seven (7) days. Where the surface dressing 
is to be applied to new asphalt concrete, a minimum period of 72 days must elapse before 
commencing the surface dressing. 

1511C Measurement and Payment 

(c) Item: Pre-coated chippings 
 
Unit: m³ of each nominal size of each class 
 
Pre-coated chippings shall be measured by the cubic metre of each nominal size for 
each class calculated as the product of the area in square metres instructed to be 
covered and the reciprocal of the instructed rate of application in m² per M³ or the 
actual rate of application in m² per m³ whichever calculation gives the lower volume. 
 
The rate for chipping shall include for the cost of providing and hauling the chippings 
and bitumen pre-coating the chippings with bitumen at the instructed rates, spreading 
and rolling the chippings at the instructed application rate, all hauls as necessary and 
complying with parts A and C of Section 15. 
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1600 BITUMINOUS MIX BASES, BINDER COURSES AND WEARING COURSES  

1600A GENERAL 

1603A Construction Plant 

(a) Compaction Plant 
 
To achieve specified densities it is expected that vibrating rollers will be required to 
achieve satisfactory results. It is essential that thorough pre-construction trials be 
carried out to ensure that the vibrating rollers are set up at the optimum amplitude and 
frequency for the material being laid that they do not break down aggregate particles 
and that the optimum compaction temperatures are established to allow compaction 
without creating ripple effects or other distortions of the surfacing. 

1606A Site trials 

Delete the second paragraph and insert the following: 
 
The trials shall be carried out to: 

 
(a) Test materials designed in the laboratory so that a workable mix, which satisfies the 

specified requirements can be selected. 
 

(b) Enable the Contractor to demonstrate the suitability of his mixing and compaction 
equipment to provide and compact the material to the specified density and to confirm 
that the other specified requirements of the completed asphalt pavement layer can be 
achieved. 

 
Renumber paragraph 5 from “(v)-(vi)” to read “(v)-(viii)”. 

1607A Mixing of Aggregates and Bitumen 

Delete the second and third paragraphs and then add the following: 
 
The aggregates minus the filler prepared as specified above shall be accurately weighed and 
conveyed into the mixer in proportionate amounts of each aggregate size required to meet the 
job-mix formula. The required amount of bitumen for each batch shall be introduced into the 
mixer in batch mixing. The bitumen shall be added after the aggregates have been introduced 
into the mixer and mixed for 5 to 10 seconds. The filler shall be added after the bitumen and 
mixing shall continue after addition of the filler for at least the time recommended by the 
plant manufacturer or as much extra time as is necessary to obtain a homogenous mixture but 
for no longer. 
 
The Aggregates and bitumen shall each be heated to enter the mixing chamber at 
temperatures selected within the range 150 oC to 170 ○C. The temperature of the stone at 
entry to the mixing chamber shall not be more than 15 oC higher than that of the bitumen; the 
temperature of the bitumen shall be such that on entry to the mixer its Kinematic viscosity is 
in the range of 150-300 centistokes. The temperature of the aggregate and bitumen at entry 
into the mixing chamber shall be chosen within the above limits and having regard to the 
prevailing air temperature and haulage distance to ensure that the temperature of the mix is 
not less than 135○C when it is laid and not less than 120○C when rolling is commenced. If 
excessive displacement occurs under the roller the minimum rolling temperature may be 
reduced at the sole discretion of the Engineer. 
 
The volume of the aggregates and bitumen shall not be so great as to extend above the tips of 
the mixer blades when the blades are in vertical position. All overheated and carbonized 
mixtures which form or show indication of moisture will be rejected. When moisture is 
detected in the finished mixture, all aggregates in the bins shall be removed and returned to 
the stockpiles. 
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1608A Transporting the Mixture 

Delete the entire clause and replace it with the following 
 
The mix shall be transported from the mixing plant to the spreader in truck having tight, 
clean smooth beds, which have been treated to prevent adhesion of the mixture to the truck 
bodies. Gasoline, Kerosene, diesel fuel or other solvent shall not be used for this purpose. 
Loads shall be covered by waterproof canvas or metal sheets during wet weather. Vehicles 
shall be insulated when the air temperature and/or length of haul make this necessary to 
maintain the temperature between specified limits. Any loads wetted excessively by rain will 
be rejected. Hauling over freshly laid material will not be permitted. 

1609A Laying the Mixture 

Add the following paragraphs: 
 
Mixtures that have a temperature of less than 135°C when dumped into the paver will be 
rejected. The paver shall be adjusted and the speed regulated so that the surface of the course 
will be smooth and the course of such depth shall be such that, when compacted, it will 
conform to the cross-section shown on the drawings. Lanes shall be parallel to the road 
centreline. 
 
All joints shall present the same texture, density and smoothness as other areas of the 
surfacing. The joints between old and new lanes or sections shall be carefully formed in such a 
manner as to ensure a continuous bond between the old and new pavement. All contact 
surfaces at cold joints, and joints with structures including manholes and pits shall be coated 
with a thin and uniform coat of MC 70 or other medium curing bitumen. 
 

1610A Compaction 

Add the following paragraphs: 
 
Tests for conformity with the smoothness and levels specified shall be made by the Contractor 
immediately after initial compaction and any deviations in excess of the specified tolerances 
shall be corrected by loosening the hot surface with rakes and removing or adding materials 
as necessary before continuing the rolling. The speed of the rollers shall not exceed 5 km/h 
and shall at all times be slow enough to avoid displacement of the hot mixture. Any 
displacement of the mixture, occurring as results of reversing the direction of the rollers, or 
from any other cause, shall be corrected at once by loosening the surface with rakes and re-
rolling. Rolling of the surfacing shall be continued until all roller marks are eliminated and 
the required density is obtained. 
 
The rollers shall not be permitted to stand on surfacing which has not been fully compacted. 
Precautions shall be taken to prevent the dropping of oil, grease, gasoline or other foreign 
matter on any layer.  
 
The Contractor shall provide competent workmen who are capable of performing all work 
incidentals to the correction of all surfacing irregularities. 
 
After final rolling, no vehicular traffic of any kind shall be permitted for at least 24 hours. 

1611A Finishing Joints and Edges 

Add the following to this clause: 
 
Construction joints in the various pavement layers shall be staggered by at least the following 
distances 
 
(a) Joints in Binder Course relative to joints in Wearing Course: 500 mm 
(b) Joints in Dense Bitumen Macadam base relative to joints in Wearing Course: 400 mm 
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The contractor shall produce a plan showing all pavement construction joints for approval by 
the Engineer before pavement construction commences. 
 
Transverse joints in Dense Bitumen Macadam Base Binder and Wearing Course shall be 
staggered by at least 500 mm. The roller shall pass over the unprotected end of the freshly laid 
mixture only when laying of the surfacing is to be discontinued for such length of time as to 
permit the mixture to become cold. Otherwise 500 mm at the end of the lane shall be left 
uncompacted. 
 
Cold transverse joints shall be cut back to expose an even, vertical service for the full 
compacted thickness of the course and painted with medium curing cutback bitumen as 
specified above. The fresh mixture shall be raked uniformly against the joint and carefully 
compacted to ensure a good bond with the cold material. 
 
The Contractor shall adjust any kerbs, gulley pots and chambers in accordance with final 
finished road level before laying the final Wearing Course. 

1614A Tolerances 

Add the following at the end of the second paragraph: 
 
Passing sieves between 1.0 mm and 0.075 mm sizes, +3% by total weight of dry aggregate 
including mineral filler 
 
Passing 0.075 mm sieve, +2% by total weight of dry aggregate including mineral filler 
 

1600B ASPHALT CONCRETE FOR SURFACING 

1602B Materials for Asphalt Concrete 

(a) Penetration grade bitumen 
 
Delete sub-section (a) and replace with the following: 
 
Bitumen shall be penetration grade, and shall meet the requirements of Table 4.3 in 
ORN 19 as summarized below: 
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Table 4.3 (ORN 19) Minimum requirements for penetration grade bitumen 

Test, based on Original 
Bitumen 

Test Method 
(ASTM) 

Penetration Grade 

Penetration at 25°C D5 40/50 60/70 80/100 
Softening point (°C) D36 49-59 46-56 42-51 
Flash point (°C) (Min) D92 232 232 219 
Solubility in 
trichloroethylene (%) 
(min) 

2042 99 99 99 

TFOT heating for 5h at 
163°C: 

    

(a) Loss by mass (%, 
(Max) 

D1754 0.5 0.5 0.8 

(b Penetration (% of 
original),(Min) 

D5 58 54 50 

(c) Ductility at 25°C, 
(Min) 

D113 - 50 75 

 
The bitumen for asphalt concrete works shall 80/100 grade. 
 

(c) Mineral Filler 
 
(i) Under this sub-clause in the Standard Specification, rename Table 16B-1 as  

16B-1 (a) 
 
(ii) Add the following 
 
The coarse aggregate shall entirely be crushed rock from a source known to give high 
values of stability (>9 kN) in the Marshall Test. Crushed river gravel shall not be used. 
Aggregate shall be Class “a” meeting the requirements given in Table 16B-1(b) below. 
 
Table 16B-1(b) Requirements for coarse aggregate (retained on 6.3-mm sieve)  

 
Property 

 

 
Test 

 
Property 

Cleanliness Sand equivalent for <4.75 mm fraction 
(Material passing 0.425 sieve) 
Plasticity index² 
Linear shrinkage  

>40 
 

<4 
<2 

 
Particle shape 
 

 
Flakiness index (FI)³ 

 
<25 

Strength Aggregate Crushing value (ACV)⁴ 
Aggregate impact value (AIV)⁴ 
10% FACT (dry) KN⁴ 
Los Angeles Abrasion (LAA)⁵ 

<25 
<25 

>160 
<30 

 
Abrasion 
 

 

Aggregate Abrasion Value⁴ 
 

<12 

Soundness⁷ 
 
 
 
 
 
 

Sodium Sulphate Soundness (SSS): 
Coarse aggregate 
Fine aggregate 
Magnesium Sulphate Soundness (MSS): 
Coarse aggregate 
Fine aggregate 
 

 
<10 
<16 

 
<15 
<20 
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Property 

 

 
Test 

 
Property 

Polishing Polished Stone Value 
 

>60 

 
Water absorption 

 

Water Absorption⁶ 
 

 
<2 

 
Bitumen affinity 

Immersion Mechanical test: index of retained 
 

Marshall stability ⁸ 
Static immersion test⁹ 
 
Retained indirect Tensile strength10 

 
>75 

 
>95% coating retained 

>79% (at 75% VIM) 

 
Key 
 
1. AASHTO 1176    
2. British standard 1377, part 2    
3. British standard 812, part 105 
4. British standard 812, parts 110 to 114 
5. ASTM C131 and C535 
6. British standard 812, part 2 
7. AASHTO T104 
8. D whiteoak (1990) (shell bitumen handbook) 
9. AASHTO T182 
10. AASHTO &283 

 
The aggregates for bituminous mixes shall be stored in single sizes in separate bins or in 
areas covered with tightly laid wood planks, sheet metal, hard compact gravel, concrete 
or other hard and clean surfaces. The surfaces shall be self-draining, and in such a 
manner that will preclude the inclusion of foreign material. Aggregates of different 
grades and sizes and from different sources shall be stored in separate piles and if these 
piles are close together they shall be separated by bulkheads. 

1603B Grading Requirements 

The grading mixture of a coarse and fine aggregate shall be within and approximately parallel 
to the grading envelopes as given in table 16B-1(a) for 0/20 binder coarse. In addition, the 
material shall comply with the requirements below. 
 
The Contractor shall investigate a number of gradings so that a worktable mix, which also 
retains a minimum of 3% voids in mix (VIM) at refusal density, is identified. As guidance 
towards identifying a suitable grading, recommendations are provided in Tables 16B-1(c) and 
(d) 
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Table 16B-1(c): Superpave aggregate grading control point 
Nominal Maximum 

Size (mm), 
(Note 1 below) 

Sieve size 
(mm) 

Control point (%passing) 

 
37.5 

0.075 
2.36 
25.0 
37.5 
50 

0 
15 

 
90 

100 

6 
41 
90 

100 
- 

 
25.0 

0.075 
2.36 
19.0 
25.0 
37.5 

1 
19 

 
90 

100 

7 
45 
90 

100 
- 

 
19.0 

0.075 
2.36 
12.5 
19.0 
25.0 

2 
23 
- 

90 
100 

8 
49 
90 

100 
- 

 
12.5 

0.075 
2.36 
9.5 

12.5 
19.0 

2 
28 
- 

90 
100 

10 
58 
90 

100 
- 

 
Table 16B-1(d): Superpave boundaries of aggregate restricted zone 

Sieve size 
within 

restricted zone 

Minimum and maximum boundaries of Sieve size for nominal 
maximum aggregate size (minimum /maximum % passing) 

37.5 25.0 19.0 12.5 
4.75 
2.35 
1.18 
0.6 
0.3 

 

34.7-34.7 
23.3-27.3 
15.5-21.5 
11.7-15.7 
10.0-10.0 

39.5-39.5 
26.8-30.8 
18.1-24.1 
13.6-17.6 
11.4-114 

- 
34.6-34.6 
22.3-29.3 
16.7-20.7 
13.7-13.7 

- 
39.1-39.1 
25.6-31.6 
19.1-23.1 
15.5-15.5 

 
Note (1): The definition of Nominal Maximum Size of aggregate is one sieve larger than the 
first sieve to retain more than ten per cent of the aggregate. It is also recommended that where 
possible that largest particle size should not be more than 25 mm so that the requirements of 
the marshal test can be complied with. 
 
Mixes identified for compaction trials shall be manufactured to the laboratory design bitumen 
content and two other bitumen contents of + 0.5 % and 1.0% additional bitumen. Cores will 
be cut to determine the density of compacted material. The core will then be re-heated to 
145±5°C in the appropriate mould and compacted to refusal in the vibrating hammer test. 
The cores cut from the compaction trial must have a destiny equivalent to 95% refusal density. 
 
The compaction trials will identify a workable mix which can be made to bitumen content 
which gives 3% voids in mix (VIM) at refusal density. 

1604B Requirements for Asphalt Concrete 

The nominal binder content shall be 5.0% - 5.5% in addition to the requirements given in 
Table 16B-2 0f the Standard Specification. The maximum Marshall stability of the mix for 
2x75 blows shall be 9 kN and, at compaction to refusal, it shall have 3% voids in mix (VIM). 
 
In order to determine the suitability of a coarse aggregate source, a Marshall Test programme 
shall be carried out. It will be advantageous to use a crushed rock which is known from past 
experience to give good results in the test procedure. A grading conforming to the type I 
binder course detailed in Table 16B-1(a), 0/20, of the Standard Specification should be tested 
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(but with 100% passing the 25 mm sieve) and it shall meet the requirements of Table 16B-2 
of this specification. 
 
Having established the suitability of the aggregate source several gradings shall be tested in 
the laboratory, including that used for the Marshall Test, to establish relationships between 
bitumen content and VIM at refusal density. For each mix, samples will be made up to a range 
of bitumen contents and compacted to refusal using a gyratory compactor and a vibratory 
hammer in accordance with BS 598 (Part 104:1989) with the following revision. 
 
“It should first be confirmed that compaction on one face of the sample gives the same refusal 
density as when the compaction cycle is applied to both faces of the same sample. The 
procedure which gives the highest results shall be used” 
 
From the bitumen content –VIM relationship, bitumen content which corresponds to VIM of 
3% shall be identified. Compaction trial shall be undertaken to confirm the workability of the 
mix. At least two or more grading will be required for compaction trials. The compaction 
trials will identify a workable mix which can be to a bitumen content which gives 3% voids 
mix (VIM) at refusal density. 

1605B Mixing and laying asphalt concrete 

The temperature of the bitumen and aggregates when mixed shall be 110±3°C above the 
softening point (Ring and Ball) of the bitumen. 
 
Compaction shall commence as soon as the mix can support the roller without undue 
displacement of material and completed before the temperature of the  mix falls below 
90°C. 
 
The minimum thickness of individual layers shall be as follows: 
 
(a) For 37.5 mm mix 65 mm 
(b) For 25.0 mm mix 60 mm 
(c) For 19.0 mm mix 50 mm 
(d) For the 12.5 mm mix 40 mm 
 

1606B Compaction 

Rolling shall be continued until the voids measured in the completed layer are in accordance 
with the requirement for a minimum compacted density of 98% of Marshall Test Maximum 
Density or a minimum mean value of 95% of refusal density (with no value less than 93%) as 
appropriate. 

1608B Sealing bituminous surface 

After the Wearing Course has been trafficked and bitumen has hardened, the Wearing Course 
shall be sealed with 10/14 mm pre-coated chippings in accordance with Clause 1505C. The 
period of hardening will depend on the traffic level and should be such that the chippings will 
not become embedded in the wearing surface. The Contractor will propose and the Engineer 
will approve a section to be ready for sealing. 

 
 

1600C DENSE BITUMEN MACADAM FOR BASE 
1601C GENERAL 
 
 
1602B MATERIAL REQUIREMENTS 

(a) Penetration Grade Bitumen 
Bitumen shall either be either 80/100 or 60/70 penetration grade as specified in the special 
specficatios or as instructed by the Engineer. 
 
(a) Aggregate 
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Course aggregate (retaind on 6.3mm sieve) shall consist of crushed stone produced form rock 
or boulders, the minimum size of which are at least 4 times the maximum size of the final 
crushed stone.The coarse aggregate shall be free from clay,silt, organic matter and other 
deleterious substances and shall comply with the following requirements:- 
                  LAA    Max 35 
                  ACV   Max  28 
                  SSS     Max  18 
                  FI       Max   25 
The crushing ratio shall not be less than 100%. 
 
Fine aggregate (passing a 603mm sieve) shall be free from cla,silt, organic and other 
substances.Unless otherwise specified.The sand equivalent of the fine aggregate shall  not be 
less than 40 and SSS not more than 12. 
 

(b) Mineral filler 
Mineral filler shall consist of finely ground particles of limestone,hydrated  lime, OPC or other 
non plastic mineral matter as specified.It shall be thprpuhly free from lumps.At least 75%(by 
weight) shall pass a 0.075mm sieve and 100% shall pass a 0.425mm sieve.It shall halve bulk 
density in toluene measured in accordance with BS = 812 between 0.5 and 0.9 g/ml. 
 
 
 

 
1603C   GRADING REQUIREMENTS FOR DENSE BITUMEN MACAM 
            The grading of the mixture of coarse and fine aggregate shall be within and approximately             
                Parallel to one of the following grading envelopes as specified. 

 
Sieve  
size 

% by weight passing 
0/40 0/30   

50 
37.5 
28 
20 
14 
6.3 
2 
1 

0.3000 
0.150 
0.075 

 

100 
95-100 
70-94 

- 
56-76 
44-60 
25-40 
20-33 
7-21 
4-15 
2-8 

- 
100 

90-100 
71-95 
58-82 
44-60 
26-40 
20-33 
7-21 

- 
2-8 

 

 
 
 
 

1604C   REQUIREMENTS FOR BITUMEN MACADAM  
The mixture shall comply with the appropriate requirements given in the table 16C-1 as 
stated in the special specifications 
The proportion, by weight of total mix, of bitumen shall be stated in the special spec. This shall 
be termed the nominal binder content. The binder content of the working mix will be 
instructed by the Engineer following laboratory and site trials. 
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TABLE 16C-1:REQUIREMENTS FOR DENSE BITUMEN MACAM 
 
 

 
0/40 0/30 

Marshall stability (50blows)N 
Flow value (mm) 
Voids in total mix(%) 
Loss of stability after soaking (ASTM 1075) as 
% of unsoaked value 

Min 5000 
2-5 

4-10 
 

Max 35% 

Min 5000 
2-4 

4-10 
 

Max 35% 

 
1605C  MIXING AND LAYING DENSE BITUMEN MACADAM 

 
The temperature of the freshly mixed DBM shall be between 130° and 150°.The minimum 
temperature at laying and commencement of compaction shall be 120°C and at completion of 
compaction shall be not less than 90°C. 
 
The requirement regarding laying specified in clause 1609A shall be modified as follows: 
Laying plant capable of spreading the mixture over full carriageway width shall be used as 
much as possible ,otherwise the longitudinal joint shall be compacted before the temparture of 
the existing lane has dropped to 70°C where 80/100 bitumen is used and to 80°C where 
60/70 bitumen is used. This temperature limitation requires the use at least two mechanical 
pavers working in echelon. 
 
The minimum thickness of compacted layer shall be 60mm when 0/30 aggregate is used and 
75mm when 0/40mm is used. No compacted layer shall exceed 100mm thickness when 
0/30mm aggregate is used and 125mm when 0/40mm is used. 
 

1606C COMPACTION 
 
Rolling shall be continued until the voids measured in the completed layer are within the 
appropriate specified range given in table 16C-1. 
 

1607C   SEALING OF DENSE BITUMEN MACADAM 
 
DBM coarse shall be sealed by applying the wearing coarse within two weeks of completing 
any section of base coarse. 
If the contractor is unable to comply with this clause he shall apply a temporary single seal 
surface dressing at his own expense within two weeks. 
 

1608C     MEASUREMENT AND PAYMENT 
a) Item: Dense Bitumen Macadam 

 
Unit: m3 
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1700 CONCRETE WORKS 

1703 Materials for Concrete 

This work shall consist of placing selected approved material of 250 mm minimum diameter 
on the foundation put after excavation to receive levelling concrete in accordance with these 
specifications and in conformity with the lines, grades and cross sections shown on the 
Drawings as directed by the Engineer. 
 
(a) Materials 

 
Selected rock: The selected rock boulders to be placed for this work shall be hard, sound 
and durable quarry stones as approved by the Engineer. Samples of the stone to be used 
shall be submitted to and approved by the Engineer before any stone is placed. 
 
The maximum size of the stone boulders shall be 300 mm. 
 

(b) Construction Method 
 
After completion of the structural excavation the surface of the loose soil shall be 
levelled and compacted. Then the stone of the above sizes shall be placed in one layer of 
250 mm over the compacted bed where the bottom slab will rest. Coarse sand shall 
spread to fill up the voids in the stone boulders, and compaction with vibratory 
compactors should be performed to make this layer dense whereon a concrete of 
levelling course shall be placed. 
 

(c) Measurement and Payment 
 
Measurement for the bedding materials shall be made in cubic metres for the completed 
and accepted work, measured from the dimension shown on the Drawings, unless 
otherwise directed by the Engineer. 
 
Payment for the bedding Materials for Levelling Concrete Works shall be full 
compensation for furnishing and placing all materials, all labour equipment, tools and 
all other items necessary for proper completion of the work in accordance with the 
Drawings and specifications and as directed by the Engineer. 
 
Add the following for fine aggregate 
 
It shall also meet the following requirements. 
 
 
Test Test Method Requirement 
Fineness Modulus AASHTO M6 2.0-3.5 
Sodium Sulphate Soundness 
loss on 5 cycles 

AASHTO T104 10% Max. 

Friable particles content AASHTO T112 1% Max. 
Test for organic impurities AASHTO T21 Lighter than standard 
Sand equivalent AASHTO T17 75% Min. 
Fraction passing 75 micron 
sieve 

AASHTO T27 5% by weight max. (10% max. 
for crusher dust) 

 
Add the following for course aggregate 
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The coarse aggregate shall conform to the following quality requirements: 
 
Test Test Method Requirement 
Sodium Sulphate Soundness 
loss on 5 cycles 

AASHTO 104 12% max. 

Los Angeles Abrasion AASHTO T96 40% Max. 
Content of Friable Particles AASHTO T112 1% by weight Max. 
Soft Fragments and Shale AASHTO M80 Max. 5% by weight 
Flaky Pieces BS 812 20% Max. 
Elongated pieces BS 812 20% Max. 
Combined quantity of chlorides 
calculated as sodium chloride 
and sulphates as sodium 
sulphate 

 
ASTM D1411 

 
1000 ppm, Max. 

 
Add the following to Clause 1703(g): 
 
The water for mixing and curing concrete shall not contain solids and impurities more 
than the following permissible limits: 
 

Impurities Permissible Limits 
Organic, mg/l 200 
Inorganic, mg/l 3000 
Sulphates (as SO4), mg/l 500 
Chlorides (as Cl), for plain cement 
concrete work and 1000 mg/l for 
reinforced concrete work mg/l 

 
2000 

 
The pH value of work shall generally be between 6 and 8. 
 
Add the following to Clause 1703: 
 
(iii) Limits for Total Chemical Impurities in concrete 

 
For reinforced concrete work the total chemical impurities collected from 
aggregates, cement, admixtures and water shall not exceed the following limits: 
 

 
Impurities 

Permissible limits of undesirable 
chemicals in concrete in percentage by 
weight of cement 

Chlorides (as Cl ion), (%) 0.06 
Sulphates (as SO3), (%) 4.0 

 

1703a Levelling of Concrete for Bottom Slab Including Formwork Cost 

This work shall consist of placing and levelling lean or blinding concrete Class 15/20 over the 
prepared bed of stone boulders in the foundation for bottom slab and wing walls in 
accordance with these specifications and in conformity with the lines, grades, thickness and 
typical cross-sections shown on the drawings unless otherwise directed by the Engineer. 
 
(a) Materials for levelling concrete 

 
Requirement for the concrete class 15/20 is specified as follows: 
Design compressive strength, 28 days : 15 N/mm2 

Maximum size of coarse aggregate : 20 mm 
 
Maximum cement content  : 300 kg/m3 
Maximum water/cement ratio of 50% with slump of 80 mm 
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(b) Construction Method 

 
The bed of stone boulders upon which the levelling concrete will be placed shall be 
smooth, compacted and true to the grades and cross-section shall be set to the required 
lines and grades. 
 

(c) Measurement and payment 
 
Measurement for levelling concrete (Class 15/20) shall be made in cubic metres 
completed and accepted levelling concrete work measured in place and which has been 
executed in accordance with the drawings and the Specifications. 
 
Payment for this work shall include furnishing and placing all materials, labour, 
equipment and tools, and other incidentals to specifications and as directed by the 
Engineer. 

1703b Reinforcement Bars for Walls and Slabs 

This work shall consist of furnishing, fabricating and placing in the concrete of the bottom 
slab, top slab, median wall, sidewalls, wing walls and aprons, reinforcing bars of the quality, 
type and size in accordance with these specifications and in conformity with the requirements 
shown on the Drawings. 
 
(a) Material 

 
Reinforcement bars shall be deformed and shall meet the requirements of British 
Standard BS 4461, unless otherwise called for on the drawings or approved by the 
Engineer. 
 
No reinforcement bar shall be delivered without a certificate guaranteeing the yield 
stress. The reinforcement bars shall be kept off the ground, free from dirt, oil, grease, or 
avoidable rust and stored within a building or provided with suitable covers. 
 
If it is necessary for the Engineer to ascertain the quality of the reinforcement bars, the 
Contractor shall test the reinforcement bars, at his own expense, by the means as 
directed by the Engineer. 
 

(b) Construction Method 
 
(i) Bar Bending Schedule 

 
The Engineer shall provide the Contractor with bending schedules showing the 
location types, sizes, bending dimensions and cut lengths of the reinforcement 
bars required to be fixed in the works. 
 

(ii) Cutting and bending 
 
Qualified men shall be employed for the cutting and bending and proper 
application shall be provided for such work. 
 
Bars shall be cut and bent cold to the dimensions indicated and with equipment 
and methods approved by the Engineer. 
 
Stirrups and tie bars shall be bent around a pin having a diameter not less than 
15 times the minimum diameter of the bars. Bends of other bars, where full 
tension in the bar may occur, shall be made around a pin having a diameter not 
less than 7.5 times the bar diameter as shown on the drawing. 
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Reinforcing bars shall be accurately formed to the shapes and dimensions 
indicated on the Drawings, and shall be fabricated in a manner that will not be 
injurious to the materials. 
 

(c) Placing 
 
Reinforcing bars shall be accurately placed in proper position so that they be firmly 
held during placing of concrete. 
 
Bars shall be tied at all intersections by using annealed iron wire 0.9 m or larger 
diameter or suitable clips. 
 
Distances from the formwork shall be maintained, corrected by means of metal hangers, 
metal blocks, metal supports or other supports approved by the Engineer. 
 
The Engineer shall inspect the formwork and reinforcement bars after placing. When a 
long time has elapsed after placing reinforcement bars, they shall be cleaned and 
inspected again by the Engineer before casting concrete. 
 

(d) Splicing and Joint 
 
When it is necessary to splice reinforcement bars at points, position and methods of 
splicing shall be determined based on strength calculations and approved by the 
Engineer. 
 
In lapped splices, the bars shall be lapped by the required length, and wired together at 
several points by using annealed iron wire larger than 0.9 mm. 
 
When a long time has elapsed after placing reinforcement bars, they shall be cleaned 
and inspected again by the Engineer before placing concrete. 
 

(e) Joint 
 
Exposed reinforcement bars intended for bonding with future extensions shall be 
effectively protected from injury and corrosion. 
 
Oxyacetylene welding joint of reinforcing steel shall be carried out only if authorized by 
the Engineer in writing. 
 

(f) Measurement and Payment 
 
Bending and installation of reinforcement bars of piers and abutments shall be 
measured in terms of tonnes. The length of steel bar of each size will be shown on the 
drawings in which the bar length for splicing is excluded. In computing the weight to 
be measured, the theoretical weights of bars of the cross-section shown on the 
Drawings or authorized shall be used. These weights are given in the table below. 
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Bar Type and the Nominal 
Diameter in Millimetres 

Weight of Bar in Kilograms per 12 m length of 
bar 

T10 7.40 
T12 10.66 
T16 18.95 
T20 29.60 
T25 46.30 
T32 75.80 

 

1703c Formwork for Vertical Walls and Slabs 

This work shall consist of all temporary moulds for forming the concrete for culvert walls and 
slabs together with all temporary construction required for their support. Unless otherwise 
directed by the Engineer all formwork shall be removed on completion of the walls and slabs. 
 
(a) Materials 

 
Formwork shall be made of wood or metal and shall conform to the shape, lines and 
dimensions shown on the Drawings. 
 
All timber shall be free from holes, loose material, knots, cracks, splits and warps or 
other defects affecting the strength or appearance of the finished structure. 
 
Release agents shall be either neat oils containing a surface activating agent, cream 
emulsions, or chemical agents to be approved by the Engineer. 
 

(b) Construction Method 
 
(i) Formworks 

 
Formwork shall be designed to carry the maximum loads, which may be imposed 
and so be rigidly constructed as to prevent deformation due to load, drying and 
wetting, vibration and other causes. After formwork has been set in correct 
location it shall be inspected and approved by the Engineer before the concrete is 
cast. 
 
If requested, the Contractor shall submit to the Engineer working drawings of the 
formwork and also calculations to certify the rigidity of the formwork. 
 
Unless otherwise described in the Contract, all form joints for exposed surfaces of 
concrete shall form a regular pattern with horizontal and vertical lines 
continuous throughout each structure and all construction joints shall coincide 
with these horizontal and vertical lines. PVC pipes of 50 mm diameter for weep 
holes shall be arranged as shown on the Drawings. 
 
Unless otherwise specified, formwork shall be designed to form chamfers at all 
external corners whether or not such chamfers are shown on the Drawings to 
prevent cracks and other damage from arising. 
 
The inside surface of forms shall be cleaned and coated with a releasing agent to 
prevent adhesion of the concrete. Release agents shall be applied strictly in 
accordance with the manufacturer’s detailed instructions. The release agent shall 
be applied to the formwork prior to erection. Release agent must not come into 
contact with reinforcement. Immediately before concrete is cast, the formwork 
shall be thoroughly cleaned and freed from sawdust, shavings, dust, mud or other 
debris by hosing with water. Temporary openings shall be provided in the 
formwork to drain away the water and rubbish. 
 

(ii) Scaffolding 
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All scaffolding required to support the formwork shall be designed and 
constructed to provide necessary rigidity and support the loads without 
appreciable deflection or deformation. 
 
Details, plans and structural and flexural calculations for scaffolding shall be 
submitted to the Engineer for approval, but in no case shall the Contractor be 
relieved of his responsibility for the results obtained by use of these details. 
 

(iii) Removal of formwork 
 
The time at which the formwork is removed shall be the Contractor’s 
responsibility and the formwork shall not be removed until the concrete strength 
has reached the strength to the approval of the Engineer 
 

(c) Measurement and Payment 
 
No measurement shall be allowed for formwork of temporary construction joints. 
 
Payment for the formwork shall be incidental to the pay items of particular grade of 
concrete for furnishing, erecting, jointing all the formwork for the concrete including 
furnishings and applying release agent, and construction of the required scaffolding to 
support the formwork all conforming to the shape, lines, grade and dimensions of the 
structure as shown on the Drawings, all in accordance with the Drawings and as 
directed by the Engineer. 

1703d Concrete Works to Vertical Walls and Slabs 

This work shall consist of furnishing, mixing, delivering and placing of the concrete for the 
construction of culvert walls and slabs in accordance with these specifications and in 
conformity with the requirements shown on the Drawings. 
 
Concrete class 25/20 shall be used for Culvert walls and slabs. 
 
(a) Concrete Materials 

 
(i) Cement: 

 
Cement shall be of Portland type (Strength 42.5) and shall conform to the 
requirements of BS 12 or equivalent. 

 
The Contractor shall select only one type or brand of cement. Changing of the 
type or brand of cement will not be permitted without a new mix design 
approved by the Engineer. All cement is subject to the Engineer’s approval. 
However, approval of cement by the Engineer shall not relieve the Contractor of 
his responsibility to furnish concrete of the specified compressive strength 
requirements. 
 
Conveyance of cement by jute bags shall not be permitted. Storage in the 
Contractor’s silo or storehouse shall not exceed more than two (2) months and 
age of cement after manufacture at mill shall not exceed more than four (4) 
months. The Contractor shall submit to the Engineer for his approval the result of 
quality certificate prepared by the manufacturer. 
 
Whenever it is found out that cement has been stored too long, moist or caked, 
the cement shall be rejected and removed from the project. 
 

(b) Aggregates 
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Fine and coarse aggregates must be clean, hard, strong and durable, and free from 
absorbed chemicals, clay coating or materials in amounts that could affect hydration, 
bonding, strength and durability of concrete. 
 
Grading of aggregates shall conform to the requirements in the tables below. 
 
(i) Grading of Fine Aggregate 

 
Sieve Size (mm) Percentage by Weight Passing 

10 100 
5 89 – 100 

2.5 60 – 100 
1.2 30 – 100 
0.6 15 – 54 
0.3 5 – 40 

0.15 0 – 15 
 

(ii) Grading of Coarse Aggregates 
 

Size Coarse 
Aggregate 

Amounts finer than each standard sieve percentage by weight 
40 30 25 20 15 10 5 2.5 
100 - - 90 - 

100 
- 30 - 69 0 - 10 - 

 
Other requirements for aggregates are as detailed below. 
 

(iii) Fine Aggregates 
 

Fitness Modulus, AASHTO M – 6 
Sodium Sulphate Soundness, AASHTO T104: Max. 10% loss 
Content of Friable Particles AASHTO 112: Max 1% by weight 
Sand Equivalent, AASHTO T176: Min. 75 

 
(iv) Coarse Aggregate 

 
Abrasion, AASHTO T96 Max 405 loss 
Soft Fragment and shale, AASHTO M80: Max. 5% by weight 
This and elongated Pieces, AASHTO M80: Max. 15% 

 
(v) Water 

 
All sources of water to be used with cement shall be approved by the Engineer. 
Water shall be free from injurious quantities of oil, alkali, vegetation matter and 
salt as determined by the Engineer. 
 

(vi) Admixture 
 
Only admixture, which have been tested and approved in the site laboratory 
through trial mixing for design proportion shall be used. 
Before selection of admixture, the Contractor shall submit to the Engineer the 
specific information or guarantees prepared by the admixture supplier. The 
Contractor shall not exclude the admixture from concrete proportions. 
 
Chemical admixtures where permitted shall conform to the requirements of 
AASHTO M194. Unless otherwise specified, only Type A (Water reducing), Type 
B (Retarding), Type D (Water reducing and retarding), Type F (Water reducing, 
high range) or Type G (Water reducing, high range and retarding) shall be used. 
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Admixtures containing Chloride ion (Cl) in excess of one percent by weight of the 
admixture shall not be used in reinforced concrete. 
 
A Certificate of Compliance signed by the manufacturer of the admixture shall be 
furnished to the Engineer for each shipment of the material used in the works. 
 

(c) Concrete class 25/20 
 
Concrete Class 25/20 shall be used for culvert walls and slabs. The requirements of 
concrete Class 25/20 are provided as follows unless otherwise the Engineer will 
designate any alteration. 
 
Design compressive strength, 28 days:  25N/mm2 
Maximum size of coarse aggregates:  20 mm 
Maximum water/cement ratio of 45% with slump of 80 mm 
 

(d) Proportioning Concrete 
 
The Contractor shall consult with the Engineer as to mix proportions at least thirty (30) 
days prior to beginning the concrete work. The actual mix proportions of cement, 
aggregates, water and admixture shall be determined by the Contractor under 
supervision of the Engineer in the site laboratory. 
 
The contractor shall prepare the design proportions which has 120% of the strength 
requirement specified for the designated class of concrete. 
 
No class of concrete shall be prepared or placed until its job-mix proportions have been 
approved by the engineer. 
 

(e) Concrete Work 
 
(i) Batching 

 
Batching shall be conducted by weight with accuracy of: 
 
Cement   : 0.5 % 
Aggregate   : 0.5 % 
Water and Admixture : 1 % 
 
Equipment should be capable of measuring quantities within these tolerances for 
the smallest batch regularly used as well as for larger batches. 

 
The accuracy of batching equipment should be checked every month in the 
presence of the Engineer and adjusted when necessary. 
 

(ii) Mixing and delivery 
Slump of mixed concrete shall be checked and approved at an accuracy of 
+25 mm against designated slump in these specifications. 
 

(iii) Concrete in hot weather 
 
No concrete shall be placed when the ambient air temperature is expected to 
exceed thirty three degrees Celsius (33○C) during casting operations. 
 

(iv) Concreting at night 
 
No concrete shall be mixed, placed or finished when natural light is insufficient, 
unless an adequate approved artificial lighting system is operated; such night 
work is subject to approval by the Engineer. 
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(v) Placing 
 
In preparation of the placing of concrete, the interior space of formwork shall be 
cleaned and approved by the Engineer prior to casting concrete. All temporary 
members except tie bars to support formwork shall be removed entirely from the 
formwork and not buried in the concrete. The use of open and vertical chute shall 
not be permitted unless otherwise directed by the engineer. 
 
The Contractor shall provide a sufficient number of vibrators to properly compact 
each batch immediately after it is cast in the formwork. 

 
(f) Measurement and Payment 

 
Measurement for the Concrete Works Class 25/20 of culvert walls and slabs shall be 
made in cubic metres for the walls and slabs actually constructed, measured from their 
dimensions shown on the drawings. Payment for the Concrete Works (Class 25/20) of 
culvert walls and slabs shall be the full compensation for furnishings all materials of the 
concrete mixing, delivering, placing and curing the concrete, equipment and tools, 
labour and other incidentals necessary for the completion of the work in accordance 
with the Drawings and these specifications and as directed by the Engineer. 

 

1704 Concrete Works of the Beams and Deck Slabs 

1704.1 Description 

This work shall consist of furnishing, mixing, delivering and placing of the concrete for the 
construction of the in situ beams and deck slab, including form F3 type finish, in accordance 
with Standard Specifications and in conformity with the requirements shown on the Drawings. 
 
Concrete Class 30/20 shall be used for beams and slabs. 

1704.2 Concrete materials 

(a) Cement 
 
Cement shall be of Ordinary Portland (Strength 42.5) type and shall conform to the 
requirements of BS or equivalent. 
 
The Contractor shall select only one type or brand of cement or others. Changing of the 
type of cement will not be permitted without a new mix design approved by the Engineer. 
All cement is subject to the Engineer’s approval. However, approval of the cement by the 
Engineer shall not relieve the Contractor of the responsibility of furnishing concrete of the 
specified compressive strength requirements. 
 
Conveyance of cement by chute bags shall not be permitted. Storage in the Contractor’s 
silo or store house shall not exceed more than two (2) months, and the age of cement after 
submitting to the Engineer the result of quality certificate prepared by the manufacturer 
for his approval. 
 
Whenever it is found out that cement have been stored too long, moist, or caked, the 
cement shall be rejected and removed from the project. 
 

(b) Aggregates 
 
Fine and coarse aggregates must be clean, hard, strong and durable, and free from 
absorbed chemicals, clay coating, or materials in amounts that could affect hydration, 
bonding, strength and durability of concrete. The aggregates should conform to BS 882. 
 
Grading of aggregates shall conform to BS 812. 
 
Other requirements for aggregates are as given below. 
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(i) Fine Aggregates 

 
Fitness Modules AASHTO M-6 2.3 to 3.1 
Sodium Sulphate Soundness AASHTO T104 Max. 10% loss 
Content of Friable Particles AASHTO 112 Max. 1% by weight 
Sand Equivalent AASHTO T176 Min.75 

 
(ii) Coarse Aggregate 

 
Abrasion AASHTO T96 Max. 405 loss 
Soft Fragment and Shale AASHTO M80 Max. 5% by weight 
Thin and elongated pieces AASHTO M80 Max. 15% 

 
(c) Water 

 
All sources of water to be used with cement shall be approved by the Engineer. Water 
shall be free from injurious quantities of oil, alkali, and vegetable matter and salt as 
determined by the Engineer. 
 

(d) Admixture 
 
Only admixture which have been tested and approved in the site laboratory through trial 
mixing for design proportion shall be used. 
 
Before selection of admixture, the Contractor shall submit to the Engineer the specific 
information or guarantees prepared by the admixture supplier. 
 
The Contractor shall not exclude the admixture from concrete proportions. 

 

1704.2.1 Concrete class 30/20 

Concrete Class 30/20 shall be used for in situ beams and deck slabs. The requirements of 
concrete Class 30/20 are as detailed below unless otherwise the Engineer will designate any 
alteration. 
Design compressive strength, 28 days: 30N/mm2 
Maximum size of coarse aggregates: 20 mm 
Minimum cement content:   300 kg/m3, and 
Maximum water/cement ratio of 45% with slump of 80 mm 

1704.2.2 Proportioning Concrete 

The Contractor shall consult with the Engineer as to the mix proportions at least thirty (30) 
days prior to beginning the concrete work. The actual mix proportions of cement, 
aggregates, water and admixture shall be determined by the Contractor under supervision 
of the Engineer in the site laboratory. 
The contractor shall prepare the design proportions which has 120% of the strength 
requirements specified for the designated class of concrete. 
 
No class of concrete shall be prepared or placed until its job-mix proportions have been 
approved by the Engineer. 

1704.2.3 Concreting Work 

(a) Batching 
 
Batching shall be conducted by weight with accuracy of  
 
Cement:  ½ % 
Aggregate:  ½ % 
Water and Admixture: 1% 
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Equipment should be capable of measuring quantities within these tolerances for the 
smallest batch regularly used as well as for larger batches. 
 
The accuracy of batching equipment should be checked every month in the presence 
of the Engineer and adjusted when necessary. 
 

(b) Mixing and Delivery 
 
Slump of mixed concrete shall be checked and approved against designated slump in 
these specifications. The time elapsing from when the water is added to the mix until 
the concrete is deposited in place at the site of the work shall not exceed thirty (30) 
minutes in case that the concrete is hauled in non agitative type trucks or carriers, or 
more than sixty (60) minutes in case that it is hauled in truck mixers or other carriers 
with agitators. 
 

(c) Concrete in Hot Weather 
 
 No concrete shall be placed when the ambient air temperature is expected to exceed 
thirty three degrees Celsius (330C) during casting operations. 
 

(d) Concreting at Night 
 
No concrete shall be mixed, placed or finished when natural light is insufficient 
unless an adequate approved artificial lighting system is operated, and such night 
work is subjected to approval by the Engineer. 
 

(e) Placing 
 
In preparation of the casting of concrete, the interior space of formwork shall be 
cleaned and approved by the Engineer prior to casting concrete. All temporary 
members except tie bars to support formwork shall be removed entirely from the 
formwork and not buried in concrete. The use of open and vertical chute shall not be 
permitted unless otherwise directed by the Engineer. The Contractor shall provide a 
sufficient number of vibrators to properly compact each concrete batch immediately 
after it is cast in the formwork. 

1704.3 Concrete class 35/20 

Concrete Class 35/20 shall be used for in situ beams and deck slabs. The requirements of 
concrete Class 35/20 are as detailed below unless otherwise the Engineer will designate any 
alteration. 
 
Design compressive strength, 28 days: 35N/mm2 
Maximum size of coarse aggregates: 20 mm 
Minimum cement content:  300 kg/m3, and 
Maximum water/cement ratio of 45% with slump of 80 mm 
 

1704.4 Measurement and Payment 

Measurement for the Concrete Works for beams and deck slabs shall be made in cubic metres 
for the walls and slabs actually constructed, measured from their dimensions shown on the 
Drawings. Payment for the concrete works of beams and deck slabs shall be full compensation 
for furnishing all materials of the concrete mixing, delivering, placing and curing the concrete, 
equipment and tools, labour and other incidentals including form F3 type, necessary for the 
completion of the work in accordance with the Drawings and these specifications and as 
directed by the Engineer. 

1705 Mixing Concrete 

Add the following to Clause 1705 of the Standard Specification. 
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Mixed concrete from the central mixing plant shall be transported in truck mixers, truck 
agitators, or other approved containers. The time elapsing from the time water is added to the 
mix until the concrete is deposited in place at the site of the work shall not exceed 30 minutes 
when the concrete is hauled in non-agitating trucks, or more than 90 minutes when hauled in 
truck mixers or truck agitators. 
 
Where concrete is supplied from a central plant, there shall be sufficient transporting 
equipment to ensure continuous delivery at the rate required. The rate of delivery shall be such 
as to provide for the proper handling, casting, and finishing of the concrete. The method of 
delivery and handling the concrete shall be in a way which will facilitate casting with a 
minimum of re-handling and without damage to the structure or the concrete. The methods of 
delivery and handling for each site shall be approved by the Engineer. The Engineer may 
suspend the mixing and casting of concrete at any site for which he considers the Contractor’s 
delivery equipment inadequate until such a time as the Contractor provides additional approved 
delivery equipment. 
 
Concrete shall be allowed to be placed only when the Engineer or his representative is present at 
the site and has previously checked and approved in writing the positioning, fixing and 
condition of the reinforcement, and the alignment and suitability of the formwork. 
Concrete shall be placed so as to avoid segregation of the materials and displacement of the 
reinforcement. When casting involves dropping the concrete by more than 1.5 metres, it shall 
be conveyed through sheet metal troughs, chutes or other approved pipes. The chutes, troughs 
and pipes shall be kept clean and free from coating of hardened concrete by thoroughly 
washing with water after each operation. 
 
Rename Clause 1740 as 1740.1 and add the following to this clause: 
 

1740.2 Interlocking Concrete Paving Block 

(a) Quality  
 
The block for the paving works shall be as shown on the drawings and as directed by 
Engineer. The blocks shall be 60 mm thick of quality concrete class of such that yields the 
strength of 50 N/mm2, having specified the size and type with grey or red or combination 
of them. 
 

Grading of sand for bedding  Grading of sand for the joint filling 

Sieve Size (mm) Percentage Passing 
 

Sieve Size (mm) Percentage Passing 

9.52 100  2.36 100 

4.75 95 – 100 
 

1.18 90 – 100 

 

Grading of sand for bedding  Grading of sand for the joint filling 

Sieve Size (mm) Percentage Passing 
 

Sieve Size (mm) Percentage Passing 

2.36 90 – 100 
 

0.6 60 – 90 

1.18 50 – 95 
 

0.3 30 – 60 

0.6 25 – 60  0.15 10 – 30 

0.3 10 – 30 
 

0.075 0 – 10 

0.15 0 – 15 
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Grading of sand for bedding  Grading of sand for the joint filling 

0.075 0 – 10   

 
(b) Foundation of Paving Blocks 

 
Over the prepared and consolidated sub-grade a layer of Sub-base using crushed 
aggregate shall be laid to falls and slopes to a compacted thickness of 100 mm and 
compacted with C-10 tonne roller. Over the prepared sub-base, a layer of 3 mm and 
down fine sand shall be laid and compacted to 25 mm in thickness and to required falls 
and slope to the satisfaction of the Engineer. 
 

(c) Paving Blocks Laying 
 
The blocks shall be laid on top of the prepared base in required pattern as directed by the 
Engineer. On completion of the laying work, approved fine screened sand shall be spread 
over the paving and the joints filled with fine sand compacted as directed by the Engineer. 
Extra sand on the surface shall be removed by brushing. When required, the edge blocks 
shall be cut clean and sharp with approved tools and as per the manufacturer’s 
instructions. The cut edges shall be rubbed smooth before laying. Compaction with a 
power vibrating plate (Wacker model VPH 70) shall be used suitably as recommended by 
the approved proprietary manufacturer. Any blocks damaged during laying shall be 
replaced. The entire work of the installation and materials shall meet the approval of the 
Engineer. 
 

1741 Measurement and Payment 

Delete Clause 1741(c). 
 
Add the following to Clauses 1741 (d), (e) and (f): 
 
Read Clause 1741(l) as follows: 
 
The precast unit of measurement shall be m3 of particular grade of concrete. 
 

Add the following to this section: 

1742 Plant and Equipment for Aggregates and Concrete 

1742.1 Aggregate Processing Plant 

Aggregate processing plant to be provided by the Contractor shall conform to the following: 
 

(a) Type of Plant 

Except where aggregates are supplied from commercial sources, a modern and dependable 
aggregate plant capable of producing satisfactory concrete aggregates in sufficient quantities 
and the rate necessary to meet the requirements of the construction schedule shall be provided 
at a location acceptable to the Engineer. Complete facilities shall be provided for proper 
crushing, washing, classifying, storing, reclaiming and delivering the aggregates to the mixing 
plant. 
 

(b) Samples and Test 

The aggregate plant shall be operated for a sufficient time in advance of the dates set for first 
placement of concrete to permit the development of procedures which result in high capacity 
production of aggregates proven by tests to meet all the requirements of this specification. 
 

(c) Fines in Sand 
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The facilitation for fine aggregate production shall be so designed and operated as to retain the 
necessary quantity of finer fractions. An excess of fines will not be permitted. If natural sand is 
from marine source, the sand shall be cleaned of clayey material and washed with potable water 
before use. All crushing, washing, screening, classifying, blending, batching, or other properties 
of fine aggregate necessary to meet these specifications shall be performed so as to produce 
acceptable gradation complying with this specification. 
 

(d) Drainage of Sand 

Aggregates shall not be removed directly from the washing or classifying operations to the 
aggregate bins in the concrete mixing plant, but shall be stored as required, to permit drainage 
of excess water and in such a manner as to avoid contamination by foreign materials. Sand shall 
remain free-draining storage for at least 48 hours prior to use. 

(e) Segregation 

The stockpiles for aggregates shall be formed so as to prevent segregation, and as approved by 
the Engineer. The deposition and removal thereof shall be conducted in a manner to maintain 
the uniformity of grading. The side slopes of stockpiled aggregates shall be kept flatter than the 
angle of repose to prevent accumulation of coarser material at the bottom of the slope. 
 

(f) Volume of Storage 

Sufficient live storage of all size fractions of processed aggregates shall be maintained at all 
times, to permit continuous placing of concrete at the rates so as to meet the scheduled 
requirements. If aggregates are stockpiled on the ground, the bottom portion of the stockpile 
within 300 mm of ground shall not be used. The Contractor may also plan to store sufficient 
quantity of coarse and fine aggregate so that concreting during the rains can proceed without 
hindrance as the collection of the same during the rains may be difficult. 
 

(g) Approval of Aggregate Plant Layout 

Plans and written specifications for the aggregate processing plant including description 
and capacity data on the processing equipment, and flow charts of the whole processing 
operation which shall show rates of flow of material at the various crushing and 
separation points in the processing, as well as the volumes of the stockpiles and the 
number and types of equipment to be used in transporting the aggregates from aggregate 
plant to the mixing plant, shall be submitted to the Engineer in advance of plant erection 
for his approval. 

 

1742.2 Concrete Plant 

A modern dependable batch type mixing plant capable of producing concrete of specified quality 
and at the rate of output required to meet the specified requirements, and a balanced 
complement of transporting, handling and placing equipment shall be provided at locations and 
in a manner approved by the Engineer. The concrete mixing plant shall be completely installed 
for a sufficient length of time prior to scheduled date for placement of first concrete, to enable 
the Engineer to make the necessary physical tests, prior to use of the plant for the production of 
concrete. 
 

(a) Standby Arrangement 
 
As a standby arrangement to the batching and mixing plant, the stationary mixer/mixers 
of capacity 700 litres of mixed concrete and other appropriate equipment shall be 
provided. 
 

(b) Type of Plant 
 

The type of plant to be furnished shall be fully automatic. The term “automatic” is used to define 
a plant in which: 
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(i) Batch weights are set manually on a mix selector 
(ii) Mixes are charged automatically by mix selector 
(iii) Materials are batched automatically 
 

Ice flaking machine of sufficient capacity shall be installed as a part of batching plant. 
 

(c) Batchers 
 

Individual weigh batchers shall be provided for all works, requiring the use of more than 
two separate size groups of coarse aggregates. Cumulative weight batchers may be used 
for work requiring the use of not more than two separate size groups of coarse aggregates 
provided that the cement is weighed and batched separately from the aggregates. The 
batchers shall be arranged to permit the convenient addition or removal of material. 
Batching equipment shall be so constructed and arranged that the sequence and time of 
discharge can be controlled to produce a re-blending and mixing of the aggregates and, 
wherever possible, mixing of the cement with the aggregates as the materials pass through 
the charging hopper in to the mixer. This control shall be effected by the controls of the 
batcher discharge gates. Batcher controls shall be so interlocked that a new batching cycle 
cannot be started until all batchers are completely empty. 
 

(i) Weighing Units 

Every delivering point of aggregates and cement into the mixer, charging hopper 
shall have a weighing unit and each weighing unit shall include a visible, springless 
direct reading dial which shall indicate the scale load at all stages of the weighing 
operation from zero to full capacity.  
 
The scale dials and the weighing equipment shall be in full view of the operator, so 
that he may conveniently observe the operation of the batcher gates and the 
discharge of the materials. Provision shall be made for adjustment and change in 
weights of materials being charged in the hopper. 
 

(ii) Measuring Water 

 

Water shall be measured by weight except in situations for which written approval 
is given by the Engineer to measure by volume. The mechanism for measuring and 
delivering water to the mixers shall not permit leakage when the valves are closed.  
 
The filling and discharge shall be measured by weight. The filling shall be capable of 
ready adjustment to permit varying the quantity of the admixtures to be batched. 
The equipment shall be kept in a clean and fully operating condition. 
 

(iii) Tolerance in Batching 

 
Weighing devices shall be capable of measuring the various ingredients of the 
following accuracy. 
 
Materials    Percent (by weight) 
Cement     1 
Water     1 
Aggregate smaller than 40mm size  2 
Admixture     1 (or volume) 
 

(iv) Records & Charts 
 
An accurate record shall be maintained at the batching plant by the Contractor for 
the following: 
 
(a) The weight of the cement, water and admixture 
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(b) The weight of the aggregate for each size shall be recorded separately. 
(c) Temperature of the concrete immediately after mixing 
(d) Mixing time of each batch when all the materials are loaded into the mixer 
(e) Time when the concrete is delivered from the mixer 
(f) Ambient temperature 
 

(v) Recorders 

A recorder shall be provided for each set of units measuring each of the materials 
delivered to the mixer. The recorder shall produce a continuous visible record, on a 
single ruled chart, of the weight of the cement, water and each size of aggregates, of 
the mixing time of each batch after all materials are in the mixer, of the temperature 
of the concrete and of the time of day at intervals of not more than fifteen (15) 
minutes. The recorder shall be completely housed and shall be capable of being 
locked and shall be placed in a position convenient for observation by the plant 
operator and the Engineer. Each chart shall be so ruled and printed that it may be 
readily and permanently identified, so that the quantities and time may be read 
directly without scaling or calculation. A portion of the recorder chart equivalent to 
at least thirty (30) minutes of plant operation shall be visible after recording. This 
portion of the chart shall be supported over its entire width on a smooth, firm 
backing so that notes can be made without puncturing the paper. The recorders and 
scale dials shall be housed in a room, box or compartment visible at all times and 
sufficiently tight to exclude objectionable dust coming from the plant operation. 

 

1900             STRUCTURAL STEELWORK 
 
1901  STRUCTURAL STEEL SURFACE TREATMENT 

 
The Structural steel surface shall be prepared by sandblasting/abrasive blasting to free the surface 
of any corrosion and mill scale. Application of surface coating shall be a coating offering galvanic 
cathodic protection with a 96 % zinc product or equivalent conforming to ASTM A780.  

 
Wet Product 

 
The wet product shall be composed of zinc powder, aromatic hydrocarbons, density of 2670 
kg/m3, solid content of 80 % and 58 % by weight and volume respectively. The flash of the product 
shall be in the range of 40- 60 oC and Volatile Organic Compound (VOC) content measured 
through EPA Method 24 of 474 g/Litre. 
 
Dry Film 

 
The dry film shall be matt gloss and grey of 96 % zinc content by weight OF 99.99 % purity level, 
pH resistance of 5.5-9.5 and 3.5-12.5 in immersion and atmospheric conditions respectively. The 
film should not be toxic conforming to AS/NSZ 4020 or equivalent standards.  

 
Surface Preparation 

 
The surface shall be first degreased and made free of rust, grease, oil, paint, salt, dirt, mill scale and 
other deleterious contaminants by steam cleaning at 80 oC and pressures of 140 bars thence blasted 
to cleanliness degree of SA 2.5 to ISO 8501-1:2007. 
The metal substrate shall have medium Grade G/ Class 2 surface roughness to Standard ISO 8503-
1:2012.  

 
Application and Coating the Substrate 

 
After abrasive blast cleaning, the substrate shall be inspected for surface imperfections and surface 
alterations caused during fabrications processes e.g. welding and to asses if during fabrication it 
complied to the ISO 8501-3. 
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Welds will be inspected to ensure they are continuous and free from pinholes, sharp projections 
and excessive undercutting. Weld spatter and residual slags if present will also be removed.  
 
Stripe coats will be applied to all welds, plate edges, corners, sharp edges and any other difficult 
resulting in low dry film thickness. 
 
A uniform coat will then be applied to the steel substrate via airless spray paint to the recommended 
DFT (Dry Film Thickness) for a class of C3 Medium Corrosivity environment. 
 
DFT measurements will be recorded in a Tamper proof format and shared with the client. 
 
The Surface Treatment can be applied by either Brush and Roller or airless spray. 

2000 ROAD FURNITURE 

2001 Road Reserve Boundary Posts 

The Contractor shall establish a reference point on top of each boundary post. 

2004 Permanent Road Signs 

Rename the existing text with the heading “2004.1 Posts and Road Signs” 
 

2004.1 Posts and Road Signs 

Posts for road signs shall be vandal-proofed by the drilling of 3 mm diameter holes at 100 m 
centres on alternative sides. 
 
Add the following to this clause: 
 

2004.2 Colour and configuration 

The colour, size and location of all traffic signs for the project road shall be as specified on the 
drawings and in the absence of any details or any missing details, the signs shall be provided as 
directed by the Engineer. 
 
The sign shall be reflectorised as shown on the drawings or as directed by the Engineer. The 
signs shall be of retro-reflective type and made of prismatic reflected sheeting fixed over 
aluminium sheeting as per these specifications. 
 
The cautionary and mandatory signs shall be fabricated through the process of screen-printing. 
With regard to informatory signs with inscriptions, the message shall be of cut out letters made 
in the transparent overlay film pasted over the base sheeting with pressure sensitive adhesive or 
as the base sheeting with pressure sensitive adhesive or as instructed by the manufacturers or as 
directed by the Engineer. 
 

2004.3 Material  

The various materials and fabrication of the traffic signs shall conform to the following 
requirements: 
 
(a) Concrete 

 
Concrete shall be of the grade shown on the Contract drawings or otherwise as directed 
by the Engineer. 
 

(b) Reinforcing Steel 
 
Reinforcing steel shall conform to the requirement of the relevant codes as directed by 
Engineer unless otherwise shown on drawing. 
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(c) Bolts, nuts, washers 

 
High strength bolts, precision bolts and nuts shall conform to the relevant specifications. 
The bolts and nuts shall be galvanised (zinc coated, 0.55 kg/m2 minimum single spot) 
and galvanising shall conform to the relevant specifications. 
 
 

(d) Plates and supports 
 
Plates and support sections for the signposts shall conform to the relevant specifications. 
The plates and supports shall be galvanised (zinc coated, 0.55 Kg/m2. minimum single 
spot.) and galvanising shall conform to the relevant specifications. 
 

(e) Aluminium 
 
Aluminium sheets used for sign boards shall be of smooth, hard and corrosion resistant 
aluminium alloy conforming to the relevant specification. The back of the sheet shall be 
painted with two coats of Epoxy paint. 
 
The thickness of the sheet shall be 3 mm for all types of signs. 
 

2004.4 Structural Details  

The structural details for supports shall be as per the Contract drawings and/or as directed by 
the Engineer. 
 

2004.5 Retro-reflective Sheeting 

(a) General Requirements 
 
The retro-reflective sheeting used on the sign shall consist of the white or coloured 
sheeting having a smooth outer surface, which has the property of retro-reflective over its 
entire surface. It shall be unused and shall show no evidence of cracking, scaling, pitting, 
blistering, edge lifting or curling and shall have negligible shrinkage or expansion. A 
certificate of having tested the sheeting for these properties in an unprotected outdoor 
exposure facing the sun for two years and its having passed these tests shell be obtained 
from a reputed laboratory of the manufacturer of the sheeting, for each lot separately. 
 
The reflective sheeting shall be of prismatic lens type OF ASTM - Type-IX. 
 

(b) Lens Type 
 
The retro-reflective sheeting shall be of Prismatic lens type, consisting of cube corner 
lenses and pressure sensitive adhesive and should be applied to the sign substrate at room 
temperature of 18 C, transparent, waterproof plastic having smooth surface. The 
coefficient of retro-reflective as determined in accordance with ASTM Standard E- 810 
shall give the minimum values as indicated in table given below. 
 
Minimum Coefficient of Retro-reflection for Retro-reflective sheeting Prismatic 
Lens Type (candelas/lux/m2) 

Obtuse Angle 
(°) 

Entrance Angle 
(°) 

White Yellow Green Red Blue 

0.1 -4 660 500 66 130 30 
0.1 +30 370 280 37 74 17 
0.2 -4 380 285 38 76 17 
0.2 +30 215 162 22 43 10 
0.5 -4 240 180 24 48 11 
0.5 +30 135 100 14 27 6 
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Obtuse Angle 
(°) 

Entrance Angle 
(°) 

White Yellow Green Red Blue 

1.0 -4 60 60 8 16 3.6 
1.0 +30 45 34 4.5 9 2 

 
When totally wet, the sheeting shall not show less than 90% of the values of retro-
reflectance indicated in table above. At the end of 7 years, the sheeting shall retain at least 
75% of its original retro-reflectance. 

2004.6 Messages and Borders 

The messages (legends, letters and numerals) and borders of Cautionary/Regulatory sign boards 
shall be screen printed. Screen printing shall be processed and finished with materials in a 
manner specified by the sheeting manufacturer and shall be bonded with the sheeting in the 
manner specified by the manufacturer. 
 
The messages (legends, letters and numerals) and borders of information signs shall be of cut 
letters made in transparent overlay film pasted over the base sheeting with pressure sensitive 
adhesive or as instructed by the manufacturers or as directed by the Engineer. 
 
For screen printed transparent coloured areas on white sheeting, the co-efficient of retro-
reflection shall not be less than the values of corresponding colour in the table above. 
 
Cut-out messages and borders, wherever used, shall be made in transparent film applied on base 
sheeting with pressure sensitive adhesive with the coefficient of retro-reflection which shall not 
be less than the values of corresponding colour in the table above. For the background colour of 
the sign the coefficient of retro-reflection shall not be less than that specified in the table above 
for the respective colours. 
 

2004.7 Colour 

The colour shall be as specified and shall conform to the requirements of the table below. 
Conformance to colour requirements shall be determined spectrophotometrically in accordance 
with ASTM E 1164, with instruments utilizing either 45/0, or 0/45 illumination/viewing 
conditions and tolerances as described in ASTM E 1164 for retro-reflective materials. 
 
Conformance to Colour Requirements  

 Reflectance 
Limit (y) 

Colour x y x y x y x y Min Max. 
White .30 .3 .35 .35 .33 .37 .28 .32 40.0  
Yellow .48 .42 .54 .45 .46 .53 .42 .48 24.0 45.0 
Red .69 .31 .59 .31 .56 .34 .65 .34 3 15 
Blue .07 .17 .15 .22 .21 .16 .13 .03 1.0 10.0 
Green .03 .39 .16 .36 .28 .44 .20 .79 3.0 9.0 

 
The four pairs of chromaticity coordinates determine the acceptable colour in terms of CIE 1931 
standard colorimetric system measured with standard illumination source D65. These colours 
are equivalent to those listed in ASTM D4956 using source C. 
 
The colour shall be durable and uniform in acceptable hue when viewed in daylight or under 
normal headlights at night. 
 

2004.8 Adhesives 

The sheeting/film shall have a pressure sensitive adhesive of the aggressive tack type requiring 
no heat, solvent or other preparation for adhesion to a smooth clean surface. The adhesive shall 
be protected by an easily removable liner (removable by peeling without soaking in water or 
other solvent) and shall be suitable for the type material of the base plate such that it shall not be 
possible to remove the sheeting from the sign base in one piece by use of sharp instrument. The 
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adhesive shall form a durable bond to smooth, corrosion and weather resistant surface of the 
base plate. In case of pressure sensitive adhesive sheeting, the sheeting shall be applied in 
accordance with the manufacturer’s specifications. 
 

2004.9  Fabrication  

The surface to be reflectorised shall be effectively prepared to receive the retro-reflective 
sheeting. The aluminium shall be de-greased either by acid or hot alkaline etching and all 
scale/dust removed to obtain a smooth plain surface before the application of retro-reflective 
sheeting. If the surface is rough, approved surface primer may be used. After cleaning, the metal 
shall not be handled, except by suitable device or clean canvas gloves, between all cleaning and 
preparation operation and application of reflective sheeting/primer. There shall be no 
opportunity for the metal to come in contact with any contaminants prior to the application of 
retro-reflective sheeting. 
 
Complete sheets of the material shall be used on the signs except where it is unavoidable. At 
splices, sheeting with pressure sensitive adhesives shall be overlapped not less than 5 mm. 
Where screen printing with transparent colours is proposed, only butt jointing shall be used. 
The material shall cover the sign surface evenly and shall be free from twists, cracks and folds. 
The transparent overlay film in which cut-out messages have been made shall be bonded with 
sheeting in the matter specified by the manufacturer. 
 

2004.10  Warranty and Durability  

The Contractor shall obtain from the manufacturer a seven-year warranty for satisfactory field 
performance including stipulated retro-reflectance of the retro-reflective sheeting of Prismatic 
lens type and that of transparent film and submit the same to the Engineer. In addition, a seven-
year warranty for field satisfactory performance of the finished signs with retro-reflective 
sheeting of Prismatic lens type, inclusive of the screen printed or cut out letters/legends, 
transparent film and their bonding to the retro-reflective sheeting shall be obtained from the 
contractor/Supplier and submitted to the Engineer. The Contractor/Supplier shall also furnish a 
certification that the signs and materials supplied against the assigned work meets all the 
stipulated requirements and carry the stipulated warranty. 
 
Warranties shall be given in original and shall have legal jurisdiction in Kenya. Warranties 
given by power of attorney holders will not be acceptable. 
 
Processed and applied in accordance with recommended procedures, the reflective material 
shall be weather resistant and, following cleaning, shall show no appreciable discoloration, 
cracking, blistering or dimensional change and shall not have less than 50 % of the specified 
minimum reflective intensity values, given in the table under Clause 2004.4 (b) above, when 
subjected to accelerated weathering for 1000 hours, using type E or EH weatherometer 
(AASHTO Designation M-268). 
 

2004.11 Installation 

Sign posts, their foundation and sign mountings shall be so constructed as to hold these in a 
proper and permanent position. Sign supports shall be of galvanised structural steel and shall 
be firmly fixed to the ground by means of properly designed foundation or as shown on the 
Contract Drawings. The work of the foundation shall conform to the relevant clauses of the 
Standard Specification. 
 
All components of the signs and supports, excluding the back side of aluminium sheet and the 
reflective portion, shall be thoroughly scaled, cleaned and galvanised (zinc coated, 0.55 
Kg/m2. minimum single spot.) and shall conform to the relevant specifications. 
 
The signs shall be fixed to the posts by welding and/or bolts and washers as shown on the 
drawing. After the nuts have been tightened, the tails of the bolts shall be furred over with a 
hammer to prevent removal. 
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2004.12 Foundation for Support  

The foundation for the supports of the sign boards with single support shall be by making 
excavation in all type of strata to the sizes and level as shown on the relevant drawings and 
fixed with class 20/20 cement concrete during installation. 
 
The foundation for the supports of the sign boards with two or more supports shall be made 
by boring holes in all types of strata to the sizes levels as shown on the relevant drawings and 
fixed with class 20/20 cement concrete during installation. All concrete works shall be 
carried out as per the relevant specifications. 
 

2004.13 Measurement for Payment  

The measurement of standard cautionary and mandatory sign boards shall be in numbers of 
sign boards supplied and fixed and this shall constitute full payment for the supply of all 
materials for the sign board and its supports and foundations, fabrication and installation in 
the ground or embankment as per the specifications. Informatory sign boards with board area 
exceeding 1.0 m2. shall be measured by area of the reflectorised sheet in square meters. 
 

2004.14 Rate  

The Contract unit rate shall be payment in full for the cost of making the road sign including 
supports and foundations, including all materials, installing it at the site and incidentals to 
complete the work in accordance with the specifications. In case of overhead sign boards 
supported on overhead gantry the rate shall not include the support gantry, its foundation and 
erection which shall be paid separately. 

2005 Road Marking 

Road marking paints shall be hot applied thermoplastic materials as specified under Clause 219 
of the Standard Specification. 

2006 Guardrails 

Add the following to this clause: 
 

2006.1 Removing, Renovating and Re-erecting Guardrails 

Where the existing guardrails have to be removed, or removed and re-erected, or removed, 
renovated and re-erected, the three processes of removal, renovation and re-erection shall be 
carried out as follows: 
 
(a) Removing the Guardrails 

 
All guardrails and end units shall be loosened. Posts shall be carefully dug out and the 
holes shall be filled and compacted in 150 mm layers. Items used for fixing, including 
bolts, nuts, washers, shall be placed in bags, after which all materials shall be transported 
to a store approved by the Engineer and all stored in-groups by type. 
 
Where material is intended for re-use, it shall first be unpacked for inspection by the 
Engineer. The Engineer will decide which material that shall be disposed off if, on 
inspection it is found unsuitable for re-use. 

(b) Renovating the Guardrails 
 
Guardrails and end pieces suitable for re-use shall be taken to the workshop for cleaning 
and painting. Rust and the existing paint shall be completely removed and minor 
indentations hammered out. The guardrails shall receive surface treatment in accordance 
with Clause 2006 of the Standard Specification. 
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Timber posts suitable for re-use shall be cleaned and treated with an approved timber 
preservative. Bolts nuts and washers to be re-used shall be cleaned and all dust removed, 
and shall then be oiled. 
 

(c) Re-erection 
 
The guardrails shall be erected in positions as shown and all the removed materials 
suitable for re-use and as much supplementary new materials as may be necessary shall 
be used. Re-erection shall be as specified for new guardrails. 
 

2006.2 Pedestrian Railing 

Pedestrian safety barriers shall comply with the requirement of BS 3049. The steel tubing and 
wire mesh shall be primed with zinc chromate or equal suitable for galvanizing, undercoat and 
finished with not less than two coats of permanent outdoor enamel of white paint. 
 

2007 Kerbs 

Name the existing text with the head as “2007.1 Installation”. 
 
Add the following to this clause: 
 

2007.2 Existing Kerbs 

Where shown on the drawing or directed by the Engineer, the Contractor shall remove the 
existing road kerbs and channel, including bed and haunches. Care shall be taken to minimize 
over break into the existing pavement. The Contractor shall reinstate any over break with a lean 
concrete or such other materials as may be approved by the Engineer. 
 

2007.3 Repair of Damaged Railing and Kerbs 

The repair of damaged railing shall be done by replacement of damaged pipes and posts.  
The damaged kerbs shall be repaired by cement mortar. 
 
(a) Materials as per Relevant Codes 

 
Ordinary Portland cement  
Coarse aggregate and fine aggregate  
Tor steel  
Water suitable for concreting  
MS steel sections and pipes  
Zinc rich epoxy primer like Nitrozinc primer or any approved equivalent and epoxy coal 
tar. 
 

(b) Equipment 
 
(i) Welding equipment 
(ii) Painting/white washing brushes 
(iii) Other miscellaneous equipment 

(c) Procedure 
 
The damaged portion of steel/RCC rating shall be removed up to the unaffected portion of 
the railing and the parent remaining parts which have to be connected with new 
components shall be thoroughly cleaned. 
 
In case of RCC railing, the casting of new units shall be carried out by adopting standard 
practice of construction using all necessary care. The newly constructed RCC components 
shall be cured as per standard practice of curing by water. The dried up and cured 
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concrete shall be white/colour-washed with proper care to match with the existing 
colours. 
 
In case of MS pipe railing, the new components or repaired components shall be fixed 
with necessary care keeping in consideration the alignment and level. The railing 
components shall then be painted with zinc rich epoxy based primer and finishing with 
two coats tar epoxy or paint to match the existing colour including cleaning and surface 
preparations as directed by the Engineer. 
 
The damaged kerbs shall be repaired with cement mortar and the cement mortar shall be 
cured as per the standard practice. The kerbs shall then be painted black and yellow in 
alternative bands with reflecting paint of specification and quality approved by the 
Engineer to give an even shade on work as per the Standard Specification. 

2010 Trees 

Add the following to Clause 2010 of the Standard Specification: 
 

2010.1 Plantation of Trees and Hedges 

(a) Scope 
 
The work shall consist of: 
 

 Planting of tree saplings in median or other designated locations, and 

 Planting of hedges within median area. 
 

(b) Materials 
 
(i) Dump Manure 

 
Dump manure shall be of well decayed (at least six months) organic or vegetable 
matter, obtained in the dry state from the municipal dump or other similar sources 
approved by the Engineer. The manure shall be free from earth, stone, brickbats or 
other extraneous matter. 
 

(ii) Farmyard Manure 
 
Farmyard Manure shall be well decayed (should be at least 6 months covered in 
dump), free from grits and any other unwanted materials. 
 

(iii) Good Earth 
 
The soil shall be agricultural soil of sandy-loam texture, free from grit, marrum, 
shingle, stone, brickbats, building rubbish and any other foreign matter. The earth 
shall be free from clods or lumps of sizes bigger than 75 mm in any direction. It 
shall have PH value ranging between 6 and 8.5. 
 

(iv) Oil Cake (Neem/Castor/Groundnut) 
 
The cake shall be free form bush, dust, grit and any other foreign matter. 
 

(v) Sapling of Trees 
 
The sapling of trees shall be of medium height, leafy type and draught resistant 
variety native to the area and be of good quality of minimum of 2 m height or 
calliper diameter of 25 mm as directed by the Engineer. 
 

(vi) Sapling of Hedges 
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The saplings shall be of draught resistant variety normally grown for hedges in the 
area, approved by the Engineer. 

 
(c) Construction Operations 

 
(i) Tree Planting and Refilling Earth after Mixing with Oil Cake, Manure and Watering 

 
Holes of circular shape of 900 mm diameter and 1000 mm in depth in ordinary soil 
shall be excavated and the excavated soil, broken to clods of sizes not exceeding 75 
mm in any direction, shall be stacked outside the hole. Stones, brickbats, unsuitable 
earth and other rubbish, all roots, weeds and other undesirable growth encountered 
during excavation shall be separated out and unserviceable material removed from 
the site as directed by the Engineer.  
 
Useful material, if any, shall be stacked properly and separately. Good earth in 
quantities required to replace such discarded stuff shall be brought and stacked at 
site by the Contractor, with a depth not more than 500 mm from ground level. The 
pit shall be treated for termite by raking the soil up to 50 mm and treated with 5% 
Aldrin or Chloradang dust in soil. 
 
The tree hole shall be manured with powdered neem/castor oil cake along with 
farm yard manure/dump manure screened through 16 mm sieve and these shall be 
uniformly mixed with the excavated top soil after the manure has been broken 
down to powder (size of particles not to exceed 6 mm in any direction) in equal 
proportion. A 2 m high sapling of trees shall be placed at the centre of the hole and 
then the mixture shall be filled into the hole up to the level of adjoining ground and 
then profusely watered to enable the soil to subside. The refilled soil shall then be 
dressed evenly with its surface about 50 mm to 75 mm below the adjoining ground 
level or as directed by the Engineer. 
 
The planting shall be completed soon after completion of the median. 
 

(ii) Circular Mild Steel Tree Guard with Bars 
 
The tree guard shall be 900 mm in diameter. 
 
The tree guards shall be formed of: 
 

 3 № 25 mm x 25 mm x 3 mm angle iron verticals 1.95 m long excluding 
splayed outward at lower end up to an extent of 50 mm 

 3 № 25 mm x 5 mm MS flat rings fixed as per the design  

 5 № 1.55 m long 6 mm diameter bars. Each ring shall be in two parts in the 
ratio of 1:2 and their ends shall be turned in radically for a length of 40 mm at 
which they are bolted together with 8 mm diameter and 30 mm long MS bolts 
and nuts. 

 
The vertical iron shall be welded to rings along the circumference with electric 

plant. 15 № bars shall be welded to rings at equal spacing along the circumferences 
of ring. The lower end of the angle iron verticals shall be splayed outwards up to an 
extent of 50 mm. The lower end of the flat of lower ring shall be at the height of 
1.95 m. The middle ring shall be in the centre of top and lower ring. The bars shall 
be welded to the rings as directed by the Engineer. The entire tree guard shall be 
given two coats of paint of approved brand and of required shade over a priming 
coat of ready mixed primer of approved brand. The design of the tree guard shall be 
approved by the Engineer. 
 

(iii) Planting of Hedges 
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The hedges saplings shall be planted in two rows, one each along each edge of the 
median. Bed for the saplings shall be prepared with necessary manuring, and the 
live saplings shall be planted in lines parallel to the median edge to the directions of 
the Engineer. Spacing between saplings in a row shall be such that a thick hedge 
can be grown, and this shall generally be not farther away than 300 mm. 
 
The planting shall be completed soon after completion of the medians. 
 

(iv) Grassing of Median Area 
 
The area of the median between the hedges shall be seeded and mulched to develop 
grass cover as directed by Engineer. 

 
(d) Maintenance 

 
The saplings of trees and hedges planted shall be watered and maintained by the 
Contractor till issuance of the final certificate at the end of the Defects Liability Period. 
This shall also include watering, weeding out of undesirable plants and replacement of 
dead plant, manuring and trimming of the hedges. 
 

Add the following clauses to this section: 

2012 Service Ducts beneath Roads 

Where instructed by the Engineer, the Contractor shall construct service ducts beneath the 
carriageway and shoulders/footpaths. The ducts shall consist of 100 mm to 300 mm diameter 
ogee precast concrete pipes surrounded by a minimum of 100 mm thickness of Class 15/20 
concrete. The minimum clearance between the road formation and the top of the concrete 
surround shall be 100 mm. 
 
The ducts shall be provided with draw cords fabricated from strong man-made fibre such as 
nylon and each duct shall be sealed at each end with a tight fitting plastic plug. In the existing 
pavement, the duct shall be at least 250 mm below the road surface measured from the top of 
the concrete pipes and all back filling shall be in Class 15/20 concrete. The concrete pipes shall 
conform to the requirements of Clause 215 of the Standard Specification. 

2013 Duct Markers 

Duct markers shall be installed by the Contractor at each end of the services ducts provided 
under Clause 2012 above. The duct marker shall be located immediately beyond the outer edge 
of the shoulder or footpath and as close to the line of the duct as physical constraints permit. 
Where several ducts are laid side by side, only one duct marker post will be necessary. The duct 
marker posts shall be constructed as shown on the drawings and shall be clearly and durably 
marked on the side facing away from the road. The marker shall be inscribed ‘X DUCTS’ where 
X is the number of ducts stated in the group marked by the marker posts. 

2014 Road Bump and Rumble Strips 

Where shown on the Drawings or instructed by the Engineer, the Contractor shall provide, 
place trim to line and level bumps and/or rumble strips on the carriage way, connecting roads 
or shoulders. Where instructed, the road bumps shall extend the full width of carriageway and 
shoulders. The bumps shall be constructed in asphalt concrete to the dimensions shown on the 
Drawings and to the same standard as the wearing course on the main carriageway. 
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2015 Bollards 

Where shown on the Drawings or instructed by the Engineer, the Contractor shall construct 

permanent bollards. The bollards shall be gauge 16 steel pipe Bollards of diameter minimum 

150mm and 1.0 m above the ground, embedded to a depth of 0.5m at place. The bollards shall 

be filled using a minimum class (15/20) concrete and as shown on the Drawings. 

2016 Retro-Reflective Road Studs 

All retro-reflective road studs shall comply with BS 873: Part 4. The Contractor shall submit 
details of the reflective road studs he proposes to use in the works to the Engineer for approval. 
The Contractor shall submit also a Certificate of approval from an approving authority. The 
reflective road studs shall be installed in the locations shown on the drawings or instructed by 
the Engineer. 
 

2017 Measurement and Payment 

(a) Item: Remove existing guardrail 
 
Unit: m 
 
Removal of guardrail shall be measured by the metre as the length of guardrail instructed 
to be removed, measured between terminal points of the sections removed. The rate shall 
include for loading, transporting to any point on the site, off-loading and stacking the 
material and disposing off material unsuitable for re-use. 
 

(b) Item: Renovate and re-erect guardrails 
 

Unit: m 
 
The unit of measurement shall be the length of single guardrail, whether straight or bent, 
or end pieces renovated as specified. The rate shall include for all works as specified and 
storage as required. The rate shall also include for erecting the guardrails in accordance 
with Clause 2006 and any new poles, nuts, bolts and accessories that may be required. 
 

(c) Item: Pedestrian railing 
 
Unit: m 
 
Pedestrian railing shall be paid by the length instructed by the Engineer. The rate shall 
include for supplying and erection in accordance with the drawings. It shall also include 
for any bending of end pieces as may be required, disposal of excess materials and tidying 
up the site after completion of installation. 

 
(d) Item: Service ducts 

 
Unit: m 
 
Service ducts stall be measured by the metre as the length of duct installed as per the 
Engineer’s instructions. The rate shall include for providing all materials, excavation, and 
installation of concrete pipes with concrete surround, backfilling to formation level, 
compaction, draw-cords and plugs, all in accordance with Clause 2012 above. 
 

(e) Item: Duct markers 
 

Unit: №  
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Duct markers posts shall be measured by the number installed. The rate shall include for 
provision and installation of posts, all excavation and backfill, compaction to the 
satisfaction of the Engineer and removal of surplus materials. 
 

(f) Item: Bollards 
 

Unit: №  
 
Bollards shall be measured by the number installed. The rate shall include for provision 
and installation of bollards, all excavation and backfill, compaction to the satisfaction of 
the Engineer and removal of surplus material. 

 
(g) Item: Reflective road studs 

 

Unit: №  
 
Retro-reflective road studs shall be measured by the number installed. The rate shall 
include for provision and installation of studs to the manufacturer’s recommendations 
and satisfaction of the Engineer. 
 

(h) Item: Road Bumps 
 
Unit: m3 of each type 

 

 

2100 MISCALLANEOUS BRIDGE WORKS 

All miscellaneous bridge works will meet the conditions as prescribed in 
section 21 of the Standard specification. 
  
The material requirements will be as the per designer’s manual and 

manufacturer’s and Engineers instructions. 
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2200 DAY WORKS 

2201 Scope 

This specification covers instructions that may be issued by the Engineer as additional or 
substituted work to be executed on a day work basis by the Contractor or by his sub-contractors. 
 

2202 Standards 

All codes and standards mean the latest. Where not specified otherwise the installation shall 
generally follow the Kenyan Standard Specification for Road and Bridge Construction 
 

2203 Measurement and Payments 

Measurement and payment for all day works items shall be in accordance with the items listed 
in the Bill of Quantities, the preamble to Bill of quantities and the specifications above and cover 
the payment of plant, labour and materials for work executed in accordance with the Engineer’s 
instructions. 
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2300 ENVIRONMENTAL MANAGEMENT PLAN 

The Contractor shall implement the Environmental Management Plan (EMP) measures (Matrix 
Tables given below both for construction and maintenance and use phases), enhancement 
measures as directed by the Engineer. He shall submit the report on compliance with the 
Environmental Mitigation measures periodically to the Engineer. The Engineer will review the 
compliance submitted by the Contractor. 
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Environment and Social Management Plan Matrix 
 
(a) Construction Phase 
Table 1: Actions Matrix 

Item 

№  

Anticipated Impacts and 
Sources 

Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitoring Parameters 

1 Degradation of water sources:  

 Over-abstraction of water, 

 Water quality degradation, 

 Effects on downstream 
dependants, 

 Stream bed siltation, 
 
Sources: 

 Silt from earth moving, 

 Oil and grease, 

 Raw asphalt concrete, 

 Workshops and machinery 
maintenance areas, 

 Construction camp sites, 

 Material preparation sites. 

 

 Observe regulations on water 
abstraction permits, slope 
excavations, etc.), 

 

 Monitor standards of 
sanitation at the construction 
camps, 

 

 Establish a mechanism for 
solid waste collection, 
storage, transfer and 
disposal, 

 

 Liaise with water authorities 
for installation of RGSs at all 
crossings. 

 
The Contractor, 
 
The Resident Engineer.  
 
DEO and KURA Engineers.. 
 
Immediate action and 
maintained throughout the 
project period. 

 Minimal silt 
discharging into water bodies, 

 

 NO effects on 
physical status of water 
quality, 

 

 Centralized 
effective collection of solid 
wastes  

 Status 
of streams and 
wetlands and water 
quality along reserve, 

 

 General social 
Concerns. 

 
 
Specific attention at all 
crossings and other water 
bodies. 

2. Air quality:  

 Dust and particulate 
matter, 

 Visual disruption, 

 Particulate matter, 

 Surface depositions,  

 Bronchial and eye 
problems. 

 
Sources:  
Construction activities (earth 
moving and machinery 
operations).  

 

 Ensure earth surface roads, 
deviations and dry materials 
are kept damp at alls times, 

 

 Establish information flow 
process to the communities 
on dusty conditions, 

 

 Keep 
inevitable dusty conditions 
and/or emissions as short as 
possible, 

 
The Contractor and the 
Resident Engineer. 
 
Surveillance by the, NEMA 
Officials, DEO and Public 
Health Officials. 
 
Project period 

Low visible particulate matter in 
the air. 
 
Requirements of Clause 19 of the 
General Conditions of Contract 

 Dust level within the 
project, 

 Exhaust fumes from 
construction 
machineries. 

 
Project wide situation. 
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Item 

№  

Anticipated Impacts and Sources Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitoring Parameters 

3 Vegetation Cover Degradation: 

 Removal of vegetation from 
road reserve and deviation 
routes, 

 Loss of vegetation from 
material sites and access 
routes, 

 
Sources:  

 Construction of deviations, 

 Material borrow pits and 
quarries, 

 

 Collaborate with the Local 
authorities in their 
beatification programmes, 

 

 Implement top-soiling and 
grassing programme for the 
road reserve and material 
sites, 

 

 Introduce soft shrubs in the 
median of the dual carriage, 

 

 Introduce trees on canopies 
on reserves near built-up 
areas, 

 

 Ensure vegetation does not 
compromise road safety. 

 
The Contractor and 
Resident Engineer 
 
 
 
KURA Engineers and DEO 
to keep surveillance 

Vegetation trend that is also safe to 
the road users. 
 
Requirements of Clause 19 of the 
standard Bid Docs 

Greenery along the route 
of the road. 
 
Special attention at sloppy 
sections and river 
crossings will be 
necessary. 

4 Environmental Pollution: 

 Siltation of water bodies, 

 Pollution of water (turbidity 
and hydrocarbons 
residuals), 

 Visual pollution (from dust 
and emissions), 

 
Sources: 

 Oil/grease storage, 

 Solid waste disposal (filters, 
greases, asphalt wastes, 
etc.), 

 Construction machinery 
and vehicles, 

 Excavated earth, 

 

 Develop Standard Operating 
Procedures (SOPs), schedules 
and supervision guidelines 
for the project works, 

 

 Focus on sensitive features 
(e.g. stream crossings and 
slopes) for necessary 
precautions, 

 

 Establish dust control 
programme and machinery 
performance and waste 
disposal controls, 

 
 

 
The Contractor  
 
Resident Engineer 
 
NEMA offices, water offices 
and KURA Engineers to 
keep surveillance. 
 
 

Minimal disruption to physical and 
biological environmental quality 
throughout the route. 
 
 

 Water quality, 

 Environmental 
features, 

 Risks to health and 
safety, 

 Wastes 
characteristics. 

 
Pollutants from camp 
sites, service yards and 
material preparation 
yards.  
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 Water abstraction points, 
Item 

№  

Anticipated Impacts and Sources Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitoring Parameters 

5 Land degradation: 

 Soil loss, 

 Soil quality degradation, 

 Land use changes, 

 Material sites, 
 
Source: 

 Surface runoff channels 
from camps and working 
areas, 

 Temporary road diversion 
routes, 

 Material extraction and 
transportation. 

 

 

 Monitor land use trends 
along the route in liaison 
with planning department, 

 

 Initiate a planned vegetation 
programme on road reserve, 

 

 Rehabilitation plans of 
materials sites with 
landowners (lease 
agreements to reflect this 
aspect). 

 
The Contractor and the 
Resident Engineer 
 
 
Surveillance by the KURA 
Engineers and DEO 
 

Conservation of soils on each side 
of the road.  

Land use trends. 
 
A project wide concern, 
specific locations of camp 
sites, sloppy zones and 
crossings. 
 
 
The Contractor to carry 
out full ESIA for all 
material sites 
 

6 Health and Safety 

 Personal injuries 
(construction employees), 

 Communicable diseases 
including HIV/AIDS), 

 Potential accidents at 
material quarries, 

 Environmental diseases 
(bronchial and eye 
problems), 

 
Sources: 

 Construction dust and 
emissions, 

 Interaction of construction 
workers with communities, 

 Pollution of water from 
construction activities, 

 Material sites, 

 

 Provide safety programmes 
for material sites and 
working areas, 

 

 Provide safety provisions 
(signage and lighting) for 
deviations,  

 

 Awareness, prevention and 
training on HIV/AIDS and 
other social diseases, 

 

 Provide service roads and bus 
at settlement areas to reduce 
road accidents. 

 

 Provide medical, insurance 
cover and PPEs for all the 

The Contractor and 
Resident Engineer. 
 
The PPRO, 
 
Surveillance by the 
Respective DWO, DPHO, 
and the DEO  
 
Entire project period. 

Information flow and dissemination 
on health and safety. 
 
Specific response to HIV/AIDS 
issues 
 
Requirements of Clause 19 of the 
standard Bid Docs 
 
Requirements of Clause 34 and 35 
of the General Condition Of 
Contract 

Complaints on health 
safety aspects related to 
the road construction 
activities. 
 
Trends in HIV/AIDS cases 
along the corridor, 
 
Special focus on material 
sites and road diversions 
routes. 
 
 
 
Focus on major towns and 
settlement areas I the 
project corridor. 
 



208 

 

CONSTRUCTION OF NGONG ROAD FOOTBRIDGES 

 

TENDER No.: KURA/DEV/HQ/337/2019-2020 

 

 Traffic deviations, 

 Construction camp sites. 

construction workers. 

 
Item 

№  

Anticipated Impacts and 
Sources 

Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitoring Parameters 

7 Social and Economic: 

 Temporary disruption of 
business activities, 

 Insensitivity to public 
concerns during 
construction, 

 Access into and out of 
highway by special social 
groups, 

 Benefits to riparian 
communities  

 Safety issues (deviations 
and materials sites, etc.), 

 Noise to residents living 
along the route, 

 
Sources: 
Materials sites, 
Deviation routes, 
Construction machineries, 
Crossings, 
Construction camps. 

 

 Enhance consultations with 
communities on activities 
affecting them and 
collaborate on the impacts 
reduction, 

 

 Establish modalities of 
recruiting manual labour 
from within the project 
areas, 
 

 Provide service roads and 
slips accesses, 
 

 Relevant Locals Authorities to 
consider physical planning 
along the highway / road (s) 
for maximum benefits, 
 

 Integrate construction works 
with other projects ongoing 
in the project route, 

 

 The contractor to establish 
and manage environmental 
and social committee to 
oversee mitigation measures, 

 

 
 
The Resident Engineer in 
conjunction with the 
Contractor, 
 
 
Liaison with local 
authorities and the 
Provincial Administration, 
 
 
Entire construction period 
 
 

 
 
An acceptable, sustainable and 
economically viable road with long 
term benefits to the people without 
adverse implications on the 
physical and social environment.  

 
 
Trends in socio-economic 
dynamics along the 
project road and its 
catchments , 
 
 
 
 
 
 
Special attention on 
realigned and expanded 
sections of the road. 
Encroached sections will 
also require attention. 
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Item 

№  

Anticipated Impacts and 
Sources 

Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitoring Parameters 

8 Provision of Road Reserve 
 

 

 Kenya Urban Roads Authority 
to undertake availability of the 
road reserve, 
 

 Serve adequate quit notices to 
the encroaching developments 

  

 
KURA 
 
Upon commencement of 
the project 

 
Clear project route and get back the 
road reserve. 

 
The design of the road is 
confined within the 60m. 
 
Completed survey will 
provide actual 
encroachments and 
necessary acquisitions.  

9 Material Sites (hard stone, 
gravel and water) 

 Land degradation, 

 Loss of land vegetation 
cover, 

 Surface hydrology 
changes, 

 Access roads’ damages, 

 Water sources’ 
degradation, 

 Water quality. 
 
 

 
Full ESIA studies should be 
undertaken on all materials sites 
upon final identification, 
 
Rehabilitate the material sites after 
construction. Lease responsibilities 
with landowners necessary, 
 
Obtain appropriate permits for 
construction water abstractions 

 
Contractor and Resident 
Engineer. 
 
 
DEO and KURA Engineers 
to supervise 
 
Throughout the 
construction phase. 

 
Sustainable abstraction of 
materials. 

 
It is likely that all material 
sites will be on private 
land. 
 
Sources of construction 
water have other uses by 
the communities. 

10 Decommissioning 

 Removal of construction 
camps,  

 Materials sites and 
preparation yards, 

 Equipment removals. 

 

 Carry out decommissioning 
audits for the camp sites, 

 Rehabilitate all material sites 
and preparation yards, 

 Remove all construction 
equipments and excess 
materials from the site. 

 
The Contractor under 
supervision of the Resident 
Engineer, PPRO and the 
DEOs  
 

 
Rehabilitated material sites and 
cleared material preparation yards.  

 
Usability of the affected 
camps’ and material sites. 
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(b) Road Maintenance and Use 
 
Table 2: Action Plan Matrix (Maintenance and Use) 

Item 

№  

Anticipated Impacts and Sources Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitorable Indicators 

1 
 

Environmental Pollution: 

 Water quality degradation, 

 Air pollution, 

 Solid waste dumping (road 
litter), 

 Material spills (pollutants), 

 Vehicular scraps, 

 Residuals from material sites 
and preparation yards, 

 
 
Sources: 

 Surface runoff drains from 
the road, 

 Oils spills on road surface, 

 Road litter (from road users 
and roadside clearing), 

 Poorly maintained vehicles – 
higher related emissions, 

 Spills from accident sits, 

 Emerging social and 
economic centres, 

 Road repairs and 
maintenance activities. 

 

 Establish a policy and 
implementation guidelines in 
close collaboration with 
experts and NEMA, 

 

 Develop monitoring 
compliance with vehicular 
emission standards along the 
road, 

 

 Introduce clean-up 
responsibilities for the road 
users (e.g. spills from 
accident vehicle owners), 

 

 Provide public waste 
receptacles at strategic 
locations along the route (bus 
stops and crossing areas), 

 

 Drainage channels be kept 
clear at all times to prevent 
overloading with polluting 
materials, 

 Collaboration with the traffic 
police on enforcement of road 
regulations. 

 
 
 
 
 
 
KURA 
 
 
 
 
Consultation with the DEO 
and Water Offices for 
surveillance,  
 
Administration, Traffic 
Police Department and the 
Local Authorities. 

 
 
 
 
 
 
 
 
 
 
 
A road that is compatible with the 
social conditions and features.  

 
 
 
 
 
Complaints on the 
utilization of the roads, 
 
Environmental quality 
trends (status of water 
sources, water quality 
and aquatic vegetation), 
 
 
 
Compliance with road 
transport regulations. 
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Item 
№  

Anticipated Impacts and 
Sources 

Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitorable Indicators 

2 Health, Safety and Security 

 Contamination of water 
and water sources, 

 Noise and vibrations, 

 Increased road accidents, 

 Security aspects, 

 Spread of infectious 
diseases (HIV/AIDS and 
other social diseases) 

 
Sources: 

 Contaminated runoff from 
the road surface, 

 Roadside litter and solid 
wastes, 

 Increased traffic and 
driving style variances 
along the route, 

 Social interactions, 

 Inadequate road safety 
signage and facilities. 

 Draw strategies for road 
safety measures and 
sensitize residents within 
risk areas, , 

 

 Integrate safety measures in 
the overall maintenance of 
the road, 

 

 Develop liaison with health 
provision arms for 
emergence response on the 
road, 

 

 Liaise with appropriate 
department to ensure 
compliance with road 
regulations and traffic rules 
along the stretch, 

 

 Ensure maintenance of 
signage and other facilities 
at all times. 

KURA 
 
 
 
 
Traffic Police 
department,. 
 
Administration 
Leadership, Health 
department and rescue 
groups. 
 
Continuous  
 

 
 
Enhanced safety throughout the 
road and construction of the road 
to enforce security. 

 
 
Complaints from the 
riparian residents, 
 
Recorded cases and 
categories of road 
accidents, 
 
 
HIV/AIDS trends within 
towns along the route.  
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3 Social and Economic Aspects 

 Land use changes due to 
efficient transport, 

 Increased settlements and 
population, 

 Higher traffic volumes, 

 Mixed economic activities 
(general trading, 
industrial, institutional, 
etc.), 

 Road safety issues, 

 Road ownership by all.  

 

 Collaboration with physical 
planning Depts. to enhance 
roadside planning. 

 

 Collaborations for 
sustainable social and 
economic development, 

 

 Include environmental 
aspects in scheduled road 
audits. 

 
KURA 
 
 
 
Continuous process 

 
Compatibility of the road with 
social and economic interests of 
the local residents and road users. 

 
 
Land use trends in time 
and along the route, 
 
Population trends 
 
 
Complaints received 
from the local 
communities and the 
road users in general. 
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Item 
№  

Anticipated Impacts and 
Sources 

Proposed Actions Responsibility and 
Timeframe 

Targets to Achieve Monitorable Indicators 

4 Maintenance 

 Drainage clearance for 
free storm water flow, 

 Vegetation clearing for 
enhance visibility, 

 Roadside litter collection, 

 Road safety facilities and 
signage maintenance, 

 Re-encroachment into the 
road reserve, 

 Roadside land development 
practices,  

 

 

 Establish modalities for the 
involvement of the riparian 
landowners in the 
maintenance of the road, 

 

 Install and maintain 
appropriate road signs. 
Liaise with other authorities 
in the control of roadside 
advertisement billboards 
that masks the safety signs, 

 

 Maintain trash bins at 
strategic locations along the 
route (bus stops and major 
crossing points), 

 

 Prepare a maintenance 
procedure in line with 
existing guidelines. 

 
 
KURA 
 
 
 
DEO, water authorities 
the Administration for 
surveillance 
 
 
Continuous process 

 
 
 
 
 
 
Maintained high level quality of 
road surface, installations and 
components. 

 

5 Decommissioning phase: 
 

Undertake a decommissioning 
audit of part, sections or entire 
road reconstruction and 
establish appropriate measures 
to prevention environmental 
pollution and public safety. 

KURA 
 
After the design road life 
span (15 – 25 years) 
 
Any major repairs along 
the route. 

 
None or minimum impacts to the 
environment and social well being 

 
_ 
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2500 HIV/AIDS, GENDER, SOCIAL ISSUES AND LOCAL PARTICIPATION 

2501 Scope 

This specification sets out the Contractor’s obligations with regard to on-site HIV/AIDS awareness 
campaign and preventive measures which are to be instituted. 
 

2502 Interpretation and Documentation 

 
The following documents shall inter-alia be red in conjunction with this specification. 

 The instruction to bidders 

 The Conditions of Contract 

 The drawings 
 

2503 HIV/AIDS Awareness Campaign 

The Contractor shall institute an HIV/AIDS awareness campaign amongst his workers for the 
duration of the Contract. As part of the Campaign the Contractor will be required to display AIDS 
awareness posters in all buildings frequented by workers employed on the Contract where such 
buildings fall under the control of the Contractor. In addition, at least ten (10) of the Contractor’s 
vehicles, regularly used on site shall display HIV/AIDS awareness posters. The posters shall be 
printed on gloss paper and shall be at least A1 size on building and A3 size or other approved size on 
vehicles. The message on the posters shall be supplied by the Employer through the Engineer before 
the posters are printed. 
 
AIDS awareness shall also be included in the orientation process of all workers employed on the 
Contract. 
 
In the awareness campaign, the Contractor shall employ and designate a safety officer who will 
undertake and coordinate all aspects of the HIV/AIDS awareness campaign. 
 

2504 AIDS Prevention Campaign 

The Contractor shall institute an HIV/AIDS prevention campaign amongst his workers for the 
duration of the Contract. As part of the campaign the Contractor will be required to make condoms 
available to workers. The condoms shall be from an approved manufacturer and comply with the 
current ISO Standards or WHO/UNAIDS Specifications and Guidelines for condoms, 1998, or any 
more recent equivalent publication. The Contractor shall make available at least 4,000 condoms 
every month, through dispensing machines or other approved method of distribution. The 
Contractor shall at all times keep the site adequately supplied with condoms. 
 
As part of the campaign the Contractor shall operate at least one STD and HIV/AIDS clinic on site or 
make alternative arrangements with an existing suitably qualified and equipped Local clinic. The 
clinic shall have a minimum of two rooms each at least 10 m² with ablution and washroom. The 
clinic shall be suitably staffed and equipped for screening, diagnosis and counselling of STD and 
HIV/AIDS of the project staff and labour. The Contractor shall cover the costs of the clinic to provide 
free treatment for general STD cases, whereas workers with HIV/AIDS shall be referred to the 
national HIV/AIDS programme coordinated by the Ministry of Health. 
 
 
 

2505 HIV/AIDS Training 

2505.1 Objective 

The objective of the AIDS/HIV training programme is to reduce the risk of exposure to and spread of 
the HIV virus in the Area influenced by the construction project. The target group will be local 
labourers and their superintendents employed by the works Contractor. The wider community will 
benefit indirectly through their normal day-to-day interaction with the target group. 
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2505.2  Scope of activities 

Activities for HIV/AIDS awareness and prevention will be broad-based, targeting both individuals 
and groups. They may consist of: 
 

 Information posters in public places, both on and offsite (eating houses, bars and guest houses) 
and on the Contractor’s vehicles 

 Availability of socially marketed condoms 

 Peer educators (reference people) drawn from the local labour and educated in HIV/AIDS issues 
for discussion with colleagues (estimate 1 per 100 employees). 

 Small focus group discussions to disseminate information covering key issues 

 Theatre groups and video presentations 

 Promotional events (such as football matches) to encourage openness and discussion of 
HIV/AIDS issues. 

 Promotional bill boards to raise awareness of the integration of construction and HIV/AIDS 
activities 

 Inclusion of HIV/AIDS activities at site meetings with the Local Aids Committees and other 
approved representatives. 

 Availability of promotional materials including T-shirts, caps, bumper stickers and key rings. 

 
The scope of activities may be tailored as required to meet the perceived needs and priorities of the 
labourers and should involve participatory approaches to ensure that they are appropriate and have 
a public health impact. The scale and frequency of activities may also be adjusted to suit the 
requirements of the target group. The education will cover: 
 

 Preventive behaviour including partner reduction, condom use, awareness and appreciation of 
the importance of treatment of sexually transmitted incidences (STIs) 

 Skills including negotiating safer sex, correct condom use, purchase of condoms without 
embarrassment, and 

 Referral to local health centres and available services. 
 
Tasks to be undertaken to support the above activities services shall include: 
 

 Establishing the status and focus of all current and planned HIV/AIDS activities in the area to 
ensure complementarities and determining potential involvement in project activities 

 Carrying out s brief review of regional activities combining road construction with HIV/AIDS 
campaigns to determine options, best practice key issues and constrains 

 Reviewing of Information, Education and Communication (IEC) materials available and their 
relevance to road construction, making recommendations for future development of IEC 
materials 

 Providing education and training for the site personnel, superintendents and peer educators for 
the scope of activities as above. 

 Providing supervision for peer educators to ensure sustained quality of education and provision 
of incentives for the scope of activities as above. 

 Providing Mechanism for the social marketing of condoms and distribution of materials 

 Monitoring activities regularly to assess effectiveness and impact. This should include an initial, 
interim and final assessment of basis knowledge, attitude and practices (KAP) taking account of 
the existing data sources and recognizing the limitations due to the short time frame to show 
behaviour change. The KAP shall be supported by qualitative information from focus group 
discussion. 
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2505.3 Collaboration 

HIV/AIDS activities are coordinated nationally by the National Aids Control Council (NACC). The 
Kenya Urban Roads Authority in consultation with NACC and the Ministry of Health (MOH) shall 
coordinate with the local representatives. Representatives of Local Health Authorities shall be invited 
to attend training and communication activities. 
 
Activities on the construction site shall be linked as far as possible with the on-going HIV/AIDS 
awareness and prevention in the area. This will ensure complementary of approaches, reinforcing 
education and minimizing duplication, in addition, these links will ensure that the target group will 
have access to continued information after the end of the construction period. 
 

2505.4  Contractor’s Responsibilities 

The Contractor will employ and designate a qualified HIV/AIDS expert, to be approved by the 
Engineer, who will work closely with the Employer, Ministry of Health and other implementing 
agencies to support the HIV/AIDS awareness and prevention activities. This will ensure maximum 
effectiveness and integration with construction activities. Specific but not exclusive, issues to be 
addressed by the Contractor shall include: 
 

 Scheduling appropriate timing and durations of the implementation of HIV/AIDS activities as 
part of work plan for labourers and superintendents. 

 Designated rest times such as lunch breaks and paydays shall be excluded. 

 Identification of suitable individuals from recruitment records for education with the 
implementing organization 

 Provision of suitable sites for communication activities and for condom distribution 

 Monitoring of the implementation of peer educator activities, and 

 Provision of support as necessary to the implementing organization. 
 

2505.5  Inputs 

An organization experienced in the provision of HIV/AIDS awareness and prevention activities shall 
be selected as a subcontractor to provide the above scope of activities on behalf of the main 
Contractor. 
 

2505.6  Reporting 

The implementing organization shall produce the following reports to be submitted to the 
Contractor, Consultants, Kenya Urban Roads Authority and NACC: 

 Monthly progress briefs for inclusion in site meetings discussions 

 Quarterly reports detailing activities carried out, issues and follow ups 

 A review report of activities in the road construction sector 

 A review report of the existing IEC materials with recommendations for development of 
materials specifically for the road sector 

 A final report detailing the methodology and activities carried out under this project including 
lessons learnt, impact, liaison with the Contractor and other parties. 

 
In addition, a report with the recommended approach for integration of HIV/AIDS awareness and 
prevention activities in the road construction sector shall be produced. This shall be a synthesis of 
project activities including contractual approaches, communication activities, availability of 
materials and liaison with the existing organizations. It shall be developed with all parties involved 
in the construction activities to ensure that the wide range of views and experiences are gained. 
 
The final report and recommended approach will be presented to the Kenya Urban Roads Authority, 
NACC and other interested organizations including private sector, funding agencies and Non-
Governmental Organisations. 
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2506 Timing 

Activities shall commence at the start of the construction period and continue throughout the 
Contract period to ensure that a sustained impact reporting and dissemination activities shall 
continue for three months after the project is completed to ensure integration into the current 
practice. 
 

2507 Measurement and Payment 

The payment items in this Clause shall include full compensation for all work associated  with the 
provision of HIV/AIDS related services as specified. 
 
Item: Instituting an HIV/AIDS awareness campaign 
 
Unit: Months 
 
The unit of measurement shall be the calendar month or part thereof, measured over the duration of 
the campaign. The rate shall include for providing a Safety Officer to deal with HIV/AIDS together 
with his/her transport requirements. The payment shall be made monthly, pro-rata for parts of a 
month, from the date of appointment of the officer until the completion of the works or substantial 
demobilization of the local workforce whichever comes first. 
 
Item: Instituting an HIV/AIDS prevention campaign 
 
Unit: Months 
 
The unit of measurements shall be the month. The rate shall include the cost of providing a clinic or 
make alternative suitable arrangements, running the clinic, providing condoms as per the 
specifications and meeting all the costs of time related costs. 
 
The payment shall be made monthly, pro-rata for parts of a month, from the date of establishing the 
clinic until the completion of the works or substantial demobilization of the local workforce 
whichever comes first. 
 
Payment shall only be made for periods during which the Contractor has effectively provided the 
services. 
 
 
Item: HIV/AIDS training 
 
Unit: Provisional Sum 
 
Payment shall be made for the actual expenditure incurred by the Contractor for which receipted 
vouchers shall be produced. The rate shall include full compensation for equipment, labour and 
material required for the provision of the services. 
 
In addition, the Contractor will be paid for handling, overheads and profit at a percentage (%) rate 
of the receipted expenses incurred. 
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SECTION 9: BILLS OF QUANTITIES 
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PREAMBLE TO BILL OF QUANTITIES 

 

1. The Bill of Quantities shall form part of the Contract documents and is to be read in conjunction with 
Instructions to Bid, Conditions of Contract, Specifications and Drawings. 
 

2. The brief description of the items in the Bill of Quantities is purely for the purpose of identification, and 
in no way modifies or supersedes the detailed description given in the Conditions of Contract and 
specification for the full direction and description of work and materials. 
 

3. The Quantities set forth in the Bill of Quantities are estimated and provisional representing substantially 
the work to be carried out and given to provide a common basic for bidding and comparing the bids. 
There is no guarantee to the Contractor that he will be required to carry out all the quantities of work 
indicated under any one particular item or group of items in the Bill of Quantities. The basic of payment 
shall be the Contractor’s rates and the quantities of work actually done in fulfilment of his obligation 
under the Contract. 
 

4. The prices and rates inserted in the Bill of Quantities will be used for valuation of the work executed 
and the Engineer will measure the whole of the works executed in accordance with this Contract. 
A price or rate shall be entered in link against every item in the Bill of Quantities with the exception 
of items which already have provisional sums affixed thereto. The bidders are reminded that no “nil” 
or “included” rates or “lump-sum” discounts will be accepted. The rates for various items should 
include discount if any. Bidders who fail to comply with this will be disqualified. 
 

5. Provisional Sums (including Dayworks) in the Bill of Quantities shall be expended in whole or part 
at the discretion of the Engineer in accordance with Subclause 52.4 and Clause 58 of the 
Conditions of Contract. 
 

6. The price and rates entered in the Bill of Quantities shall, except insofar as it is otherwise provided 
in the Contract , include all constructional plants to be used, labour, insurance, supervision, 
compliance, testing, materials, erection, maintenance of works overhead and profit, taxes and 
duties together with the general risks, liabilities and obligations set out or implied in the Contract , 
transport, electricity and telephone, water, use and replenishment of all consumables, including 
those required under the Contract by the Engineer and his staff. 
 
 

7. The Bill of Quantities, unless otherwise expressly stated therein, shall be deemed to have been 
prepared in accordance with the principle of the latest edition of the Civil Engineering Standard 
Method of Measurement (CESMM) 
 

8.  “Authorised” “Directed “or “Approved” shall mean the authority, direction or approval of the 
Engineer. 
 

9. Unless otherwise stated, all measurement shall be net on the finished work carried out in 
accordance with the details shown on the drawings or instructed, with no allowance for extra cuts or 
fills, waste or additional thickness necessary to obtain the minimum finished thickness or 
dimensions required in this Contract. Any work performed in excess of the requirements of the 
plans and specifications will not be paid for, unless ordered in writing by the Engineer. 
 

10. Hard/rock materials in this Contract, shall be defined as the material which, in the opinion of the 
Engineer, require blasting, or the use of metal wedges and sledge hammers, or the use of 
compressed air drilling for their removal, and which cannot be extracted by ripping with a dozer 
tractor of at least 150 brake horse power (112 kilowatt) with a single rear–mounted hydraulic ripper 
Boulders of more than 0.2 m³ occurring in soft materials shall be classified as hard material 
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(m) Soft materials shall be all material other than hard material as defined under Item (l) above. 

(n) The units of measurement and abbreviations tabulated below are used herein 

 
Unit      Abbreviation 

Number     № 

Millimetre     mm 

Square millimetre    mm² / sq mm 

Metre      m 

Square metre     m² / sq m 

Cubic metre     m³ / cu m 

Hectare     ha 

Kilogramme     kg 

Lump sum    LS 

Prime Cost     PC 

Tonne     Tonne 

Metric ton (100 kg)    t / tonne 

Degrees centigrade   ºC 

Hour      h / hr 

Week      wk 

Month      mth 

Horsepower     HP 

Kilowatt     KW 
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  NGONG ROAD FOOT BRIDGES          

  BILL OF QUANTITIES         

BILL OF QUANTITIES:No.1 - GENERAL         

ITEM DESCRIPTION UNIT QTY RATE AMOUNT 

          Shs 

1.01 
Provide and maintain the Engineer's office as per the 
specifications L sum 

 
  

 

1.02 

Provide and maintain furniture and equipment for the 
Engineer's office as specified for the Contract period and as 

detailed in Appendix to Bill Item № 1.02. L sum     

1.03 
Allow a Prime Cost sum of Kshs 500,000.00 for laboratory 
equipment, reagents and out PC sum 500,000   500,000.00 

1.04 Extra Over item 1.03  for Contractor's overheads and profit %     

1.05  

  
 
Provide and maintain survey equipment for Engineer's 
Representative use for the entire duration of the contract, 
as per attached list in Appendix to Bill Item 1.05 Lsum        

1.07 
Allow a Prime cost sum of Kshs 2,400,000.00 for Resident 
Engineer's Miscellaneous account  PC 2,400,000   2,400,000.00 

  including overtime payments  SUM       

1.08 Extra Over item 1.07 for Contractor's overheads and profit %     

1.09 
Allow Prime cost sum of Kshs 3,000,000.00 for removal 
and reinstatement of services PC 3,000,000   3,000,000.00 

1.10 Extra Over item 1.09  for Contractor's overheads and profit %     

1.11 
Provide all materials, construct, paint and erect maintain 
publicity sign board in accordance with specifications No. 3     

            

1.12 

Prime cost sum of Kshs 300,000.00 to cover the cost of 
telecommunications of the Resident Engineer and his staff 
during the period of contract to be paid on the basis of 
expenditure incurred. P sum 300,000   300,000.00 

1.15            

 

Allow for attendance upon the Engineer by the following 
staff in accordance with Clause 137 of Special Specification 
as directed by Engineer 

  
  

 

  (a) Assistant Engineer 
M. 
month 36.00     

 (b) Inspector of Works 
M. 
month 36.00   

 (c) Laboratory technologist 
M. 
month 20.00   

 (d) Laboratory technician 
M. 
month 18.00   

 (f) General Clerk 
M. 
month 36.00   
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 (g) Survey assistant/leveller 
M. 
month 18.00   

 (h) Secretary / Admin 
M. 
month 18.00   

 (i) Chainmen 
M. 
month 54.00   

 (j) General Attendants 
M. 
month 36.00   

1.16 E.O item 1.14 for Contractor's overheads %     

1.17 

Provide fuel and maintain with driver 1 No  4WD double 
cabin pickup of diesel engine capacity of >2500cc to the 
approval of the Resident Engineer and  ownership to revert 
to Contractor inclusive of the first 4,000Km per veh month 

veh 
month 36   

1.18 E.O item 1.17 for mileage over 4000 km per vehicle month Km 10,000   
1.19 Allow a PC sum of Kshs. 3,000,000.00 for the Purchase, 

supply and Installation of Infraworks 360 software or any 
other equivalent as specified by the Engineer 

PC Sum 3,000,000 

  
1.20 Include a percentage on Item 1.19 for the Contractor's 

Overheads and Profit 
%  

  
1.21 Allow a PC sum of Kshs. 1,300,000.00 for the training of 

Engineers' staff  
PC Sum 1,300,000 

  
1.22 Include a percentage on Item 1.19 for the Contractor's 

Overheads and Profit 
%  

  

Total of Bill No.1 carried forward to summary page       
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BILL OF QUANTITIES:No.4         

SITE CLEARANCE AND TOP SOIL STRIPPING         

ITEM DESCRIPTION 

UNIT QTY 

  Amount(Kshs.) 

    
RATE 

(Kshs.) Shs. 
4.01 

Clear site including removal of hedges, bushes, 
trees,(except those designated to remain by the 
Engineer) and other vegetation and objectionable 
materials in accordance with the specifications 

m2 3240   
  

  

 
    

4.02 
Removal of topsoil not exceeding 200mm depth to 
Spoil as directed by the Engineer 

m3 1,620   
  

  
 

    
 
 

4.03 

 
 
Removal of all other existing drainage structures of 
all sizes and fences, buildings, etc Lumpsum     

  

  

 
    

    

 
    

    

 
    

    

 
    

    

 
      

    

 
      

Total of Bill No.4 carried forward to Summary Page 
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BILL OF QUANTITIES:No.7         

EXCAVATION AND FILLING FOR STRUCTURES         

ITEM DESCRIPTION 
UNIT QTY 

RATE AMOUNT 
      Shs 

  

Excavate in soft material, backfilling and compacting or 
hauling to spoil excavated material as directed by the 
engineer.  

        

7.01 m3 2150   
          

7.02 As for item 7.01 but in hard material m3 2,000   
          

7.03 

 
 
Provide hard fill material, backfilling, compacting and 
hauling as directed by the Engineer. m3 108   

          

Total of Bill No.7 carried forward to summary page 
  

         

 

 

 

 

BILL OF QUANTITIES:No.8         

CULVERT AND DRAINAGE WORKS.         

ITEM DESCRIPTION 
UNIT QTY 

RATE AMOUNT 
      Shs 

  
Note: no separate will be made for gravel for blinding to 
spoil unsuitable excavated material and cost of the items 
will have been included in the rates. 

        

          

8.01 Excavate in soft material for the channel drain  M3 600   

          

8.02 
Provide and place Class 20(20) concrete to line the 
channel drain as instructed by the Resident Engineer 

M3 24   

          

8.03 

Excavate in any material provide and joint 600x360 IBD 
precast concrete channels as lining for storm waterdrain 
including bedding and backfilling with selected material 
as directed by the Engineer 

M 1300   

          

8.04 
Place side slab lining to the slopes and invert of the ditch 
including bedding and backfilling with selected materials 
as directed by the Engineer 

M2 1300   

          

8.05 PVC pipes inclusive of support brackets M 150   

Total of Bill No.8 carried forward to summary page       
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BILL OF QUANTITIES:No.9         

PASSAGE OF TRAFFIC          

ITEM DESCRIPTION 

UNIT QTY 

RATE AMOUNT 

      Shs 

            

  Note: no separate will be made for gravel for 
blinding to spoil unsuitable excavated 
material and cost of the items will have been 
included in the rates. 

        

          

            

9.01 
Allow passage of traffic through the works 
including provision and maintenance of signs, 
barriers, lights as directed by the Engineer. 

Lump
sum 

         

Total of Bill No.9 carried forward to summary page        

 

 

 

BILL OF QUANTITIES:No.17         

CONCRETE WORKS         

ITEM DESCRIPTION 
UNIT QTY 

RATE              AMOUNT 

      Shs 

17.01 
Provide, place and compact concrete class 30/20 reinforced 
concrete to footing and column pedestals 

 m3 390   

17.03 
Provide, place and compact concrete class 25/20 reinforced 
concrete to deck slab, stairs and ramps. 

 m3 198   

17.04 
As item 17.01 but class 25/20 for the rubble concrete 
foundation as per the drawings and directed by the Engineer 

 m3 20   

17.05 
Provide, place and compact class 15/20 concrete for blinding 
to  

 m3 36   

  
foundations as per the drawings and as directed by the 
Engineer  

      

  
 
FORM WORK 
 

      

  
NOTE: Formwork shall be provided, erected and dismantled as 
per specifications. 

      

  Metal Formwork shall be used in all cases       

17.06 Unformed surface finish -Class UF1 m2 720   

  Sub- Total carried Forward to next page 
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  Sub- Total brought Forward from next page 
 

 

17.07 
Formworks for formed surface finishes (Rate to include for 
25x25mm chamfer to all exposed areas) 

        

  i) F1 Finish-Vertical m2 2160   

  ii) F1 Finish-Sloping m2 1200   

  ii) F1 Finish-Horizontal m2 720   

  REINFORCEMENT.       

  
NOTE: Supply, bend and fix as shown in drawings or as 
directed by the Engineer.  

      

17.08 
High yield steel bars to BS 4461 of size 25mm, 20mm and 
16mm for columns and column heads as shown in the 
drawings. 

Tonne 12   

17.09 
High yield steel bars to BS 4461 of size 12mm, 10mm and 
8mmdany diameter for ramps, Stairs and deck as shown in the 
drawings. 

Tonne 26   

Total of Bill No.17 carried forward to summary page  

 

 

 

 

 

 

 

 

BILL OF QUANTITIES: No. 19         

STRUCTURA STEEL WORKS         

ITEM DESCRIPTION 
UNIT QTY RATE 

AMOUNT 
    Shs 

19.01 

Supply, fabricate and erect   structural steel beams 
and shear connectors bolts and washers for Grade 
275 Steel including surface treatment of Zinc Rich 
coating offering Cathodic protection. Zinc content @ 
96%.  

Tonnes 310    

Total of Bill 19 Carried Forward to summary page          
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BILL OF QUANTITIES: No. 21         

MISCELLANEOUS BRIDGE WORKS         

ITEM DESCRIPTION 
UNIT QTY RATE 

AMOUNT 
    Shs 

21.01 
Allow a Prime cost sum of Kshs 3,000,000 for  
lighting as directed by the Engineer 

PC/Sum   3,000,000  

21.02 
Extra Over item 21.01  for Contractor's 
overheads and profit 

%     

21.03 
Supply and fix translucent Plastic approved 
roof cover material to the foot bridge trusses 

M2  1,200   

21.04 

Provide, lay and install 200mm x 100mmx 
60mm thick approved precast concrete colored 
paving blocks on approved 40mm thick sand 
bed at the footpaths, cycle tracks and other 
areas as specified on the drawings and as 

M2 200   

21.05 

Provide, Mix and apply UV stable multilayered 
maroon colored Polyurethene coating to the 
bridge deck surface and ramps as a wearing 
coat. The coat should provide anti-slip 
resistance and wear resistance. 

M2 1,000   

21.06 
Provide Elastomeric bearings size 
300x160x33mm or as per the Engineering 
drawings and specifications 

No. 15   

Total of Bill 21 Carried Forward to summary page          

 

 

 

 

 

 

 

 

 

 

 

BILL OF QUANTITIES: No. 22 

DAY WORKS 
ITEM DESCRIPTION UNIT QTY RATE 

(Kshs.) 
AMOUNT 

(Kshs.) 

  The amount of this bill is a Provisional Sum 
 

  
 

  

    
 

  
 

  

  

PLANT, EQUIPMENT AND VEHICLES: Rates inserted herein for 
plant shall include for all operational and maintenance costs, 
fuels, oils, water, grease, drivers, operators and turn boys, 
supervision overheads and profits. Only time actually employed 
upon the works will be paid for and the rates should not include 
for idle time unless such idle time is authorised by the Engineer, 
travelling time and overtime. All items of plant must be priced.  

 

     

  
  

     
 

22.01 Crawler dozer with hydraulic attachments - 1 00kw-135kw 
rated  
flywheel power. 

HR. 5 4,000 
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 Sub- Total carried Forward to next page 
 
  

  

 
 

 Sub- Total brought Forward from next page 
 

 

 
 

22.02 Motor Grader - 80kw- 110kw rated flywheel power.  
flywheel power.  

HR. 5   

     
    

22.03 Rollers, towed vibratory including  
tractor - 6.5t-8.8t unballasted weight.  HR. 5   

     
    

22.04 Rollers deadweight (3-wheel include.  
Tractor) - 6.5t-8.8t unballasted weight. HR. 5   

     
    

22.05 Pneumatic tyred rollers, self-propelled - Up to 1.ot per wheel.  

HR. 5   

     
    

22.06 Rollers, vibratory single drum, rubber  
tyred, self-propelled - 8.3t -10.5t  
unballasted weight.  

HR. 5   

     
    

22.07 Rollers, vibratory pedestrian twin  
drums, self-propelled - 651 kg-1.3t  
unballasted weight.  

HR. 5   

     
    

22.08 Vibratory sheep-foot roller, self-propelled or towed and up to 
10t unballasted weight.  HR. 5   

    
 

    

  
    

22.09 Vibrating plate compactor, 114kg - 200  
kg operating weight.  HR. 5   

    
 

    
      

22.10 Motor scraper of up to 15 Cu.m  
capacity.  HR. 5   

      
22.11 Compressors, rated by normal delivery  

of free air per minute at 7 kg/m2,  
complete with tools, hoses, steel etc. -  
6.0-7.4m3/min.  
 
 
 
 

HR. 5   
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Sub-total to Next page 
  

 

  
B/Forward from Previous page  

  

  

22.12 
Wheel loaders, 4WD articulated - 1.5 -  
2.0 m3 SAE rated capacity.  

HR. 5   

    
 

    
      

22.13 
Crawler loader - 0.8 -1.3m3 SAE rated  
capacity.  

HR. 5   

    
 

    

22.14 
Cranes, mobile rubber tyred, rough  
terrain type of 23.0 - 40.0t max.  
working load.  

HR. 5   

    
 

    

22.15 
Cranes; excavator cranes, tracked  
wheels - 20-28t working load.  

HR. 5   

    
 

    
      

22.16 
Excavators; hydraulic crawler or wheel  
mounted full circle slew - 14-17t  
nominal weight of the machine.  

HR. 5   

    
 

    
      

22.17 
Excavators; hydraulic wheeled dual  
purpose (backhoe/loader) - 0.6-0.8m3  
rated bucket capacity.  

HR. 5   

      

22.18 
Tractors; rubber tyred including trailers  
- 50kw-75kw rated flywheel power.  

HR. 5   

    
 

    

22.19 Pumps (inclusive of all hoses) - 50-76mm delivery.  HR. 5   

    
 

    

22.20 
Concrete mixer - capacity up to 100  
litres.  

HR. 5   

    
 

    

22.21 
Small dumpers - 750 kg to 1.2 tones  
maker's rated payload.  

HR. 5   

    
 

    

22.22 Concrete vibrator, poker type.  HR. 5   

22.23 
Lorries, ordinary - upto 7.5t gross  
vehicle weight  

HR. 5   
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 Sub-total to Next page 
  

 

 
B/Forward from Previous page  

  

 

22.24 
As item 22.23 but Over 7.5t gross  
vehicle weight.  

HR. 5   

22.25 
Lorries, tipper - Up to 11.0t gross  
vehicles weight.  

HR. 5   

    
 

    

22.26 
Van, pickup or similar utility vehicle -  
Up to 1.ot carrying capacity.  

HR. 5   

22.27 
Water tanker, self-propelled - 3500  
litres to 4550 litres capacity.  

HR. 5   

22.29 Mechanical broom.  HR. 5   

22.30 4WD saloon vehicle or station wagon.  HR. 5   

22.32 Self-propelled fuel tanker.  HR. 5   

22.33 
Hand compactor, whacker or  
equivalent.  

HR. 5   

22.36 Unskilled labour.  HR. 5   

22.37 
Mason/ Artisan/Carpenter/Storeman/ Pipe layer /Concreter 
(Le. Skilled Labour)  

HR. 5   

22.38 Blaster  HR. 5   

22.39 Watchman.  HR. 5   

22.40 Ordinary Portland Cement.  t 5   

22.42 Aggregate for concrete - fine (sand)  m3 5   
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Sub-total to Next page 

  
 

  
B/Forward from Previous page 

  
   

  

    
 

      

22.43 
As item 22.42 but coarse (nominal size  
10-40 mm)  

m3 5   

    
 

    

22.44 Timber shuttering - for Class F1 finish  m2  5   

    
 

    

22.45 As item 22.44  but for Class F2 finish  m2  5   

22.46 
Mild Steel Reinforcement - Up to and  
including 16mm diameter.  

t 5   

22.47 
As item 22.46 but over 16 mm  
diameter.  

t 5   

22.48 
High Yield Steel Reinforcement - Up to  
and including 16 mm diameter.  

t 5   

    
 

    

22.49 
As item 22.74 but over 16 mm  
diameter.  

t 5   

22.50 
Chippings - Class 2, nominal size  
20/14 mm.  

m3 5   

22.51 
As item 22.50 but Class 2, nominal size  
3/6 mm.  

m3 5   

    
 

  
 

 

Total of Bill 22 Carried Forward to Summary  
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BILL No.25 

ENVIRONMENTAL MITIGATION MEASURES & HIV AIDS CAMPAIGN 

ITEM DESCRIPTION UNIT QTY 
RATE    
(Kshs) 

AMOUNT (Kshs) 

 
25.01 

 
Allow a Prime Cost sum of Kshs.500, 000.00 for 
preparation of Environmental and social Reports. 

 
PC Sum 

 
1 

   500,000.00  

 
25.02 

 
E.O.  Item 25.01 for Contractor’s overheads and profits. 
 

% of 
item 

 
 
 
 
 

 

    

 
25.03 

Allow for prime cost of 600,000.00 for Environmental 
monitoring and provision of Environmental mitigation 
Measures as directed by the Engineer. 
 
 

 
PC Sum 

1 

 600,000.00 

25.05 Allow for prime cost of Kshs. 2,000,000.00 landscaping 
and beautification including branding painting as 
directed by the Engineer. 
 
 
 

 
PC Sum 

 
1 

  2,000,000.00 

25.06 E.O.  item 25.05 for Contractor’s overheads and profits. % of 
item 

 

  

 
25.07 

Allow for the engagement of a HIV/AIDS specialist 
subcontractor to deal with preventive and awareness 
activities as per programme to be approved by the 
Engineer. 
 
 
 
 

 
 

Months 

 12     

25.08 Allow for preparation and submission of Monthly reports 
on HIV/AIDS awareness and prevention action activities. 
Reports to be tabled at site meetings. 

 
Months  12   
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Total of Bill 25 Carried forward to summary page 
 

      

 

 

SUMMARY OF BILL OF QUANTITIES 
  

ITEM DESCRIPTION AMOUNT 
    (Kshs) 

1 Preliminary items and General  

     

4 Site Clearance and Top Soil Stripping  

     

7 Excavation and Filling for structures  

     

8 Culverts and Drainage Works  

     

9 Passage of Traffic  

     

17 Concrete works  

     

19 Structural Steel works  

     

21 Miscellaneous Bridge works  

     

22 Dayworks  

     

25 Environmental Mitigation Measures and HIV AIDS Campaign  

   

A Subtotal 1   

  
 

 

B Add the sum of 5% of sub-total 1 of bills as Provisional sum for   

  
variations of price in accordance with Clause 70 of the Conditions 
of contract  

C Sub Total 2 (A+B)   

D  Add 14% of sub-total 2 for Value Added Tax  
     

   GRAND TOTAL (C+D)  
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APPENDIX A1.02 TO BILL ITEM 1.02:  FURNITURE AND EQUIPMENT FOR R.E.'S OFFICE 

ITEM DESCRIPTION UNIT  QTY   RATE   AMOUNT  

  1. ENGINEER'S MAIN OFFICE AND 
FURNITURE 

        

A1.02/1.01 Executive Desk No             2                                          -    

A1.02/1.02 Desk with lockable drawer No             4                                          -    

A1.02/1.03  Chairs executive (swivel type) No             2                                          -    

A1.02/1.04  Lockable steel cabinets (with 4 
drawers 

No             8                                          -    

A1.02/1.05   Bookshelf 2 door with drawers & 
shelves 2m long 

Set             1                                          -    

A1.02/1.06  Bookshelf 3 door with drawers & 
shelves 2m long 

No             4                                          -    

A1.02/1.07   Stapling machine (Ofrex) and pins No             4                                          -    

A1.02/1.08  Paper punch No             3                                          -    

A1.02/1.09   3m tape measures No             4                                          -    

A1.02/1.10  Scientific calculator (Fx 951MS or 
above) 

No             1                                          -    

A1.02/1.11  Fully equipped first aid kit No             1                                          -    

A1.02/1.12  Waste paper basket No             2                                          -    

A1.02/1.13                 2                                          -    

A1.02/1.14  Padlock No             1                                          -    

A1.02/1.15  Wall clocks battery powered No             1                                          -    

A1.02/1.16  Filling trays No             1                                          -    

A1.02/1.17 Chairs (standard desk type) No             1                                          -    

A1.02/1.18  Triplicate book No             2                                          -    

A1.02/1.19  Diary No             1                                          -    

A1.02/1.20 Inventory Book No             1                                          -    

A1.02/1.21 Rulers  No             4                                          -    

A1.02/1.22  Hard cover note books (4quire) No             4      

A1.02/1.23  Survey Books (Rise and Fall) No             4      

A1.02/1.24  Field note books No             4      

A1.02/1.25  Rims of Conqueror printing paper No             4      

A1.02/1.26  A4 Envelops 50No. per packet No             4      

A1.02/1.27  B5 Envelops 50No. per packet No             4      

A1.02/1.28  B6 Envelops 50No. per packet No             4      

A1.02/1.29  Payment voucher books No             4      

A1.02/1.30  Engineer’s pens(Uniball)0.7mm                              
10No. 

No             4      

A1.02/1.31  Pens (Bic Ball points) 25 in a Pkt No             4      

A1.02/1.32  Cellotape No             4      

A1.02/1.33 Office glue stick No             4      

A1.02/1.34                 4      

A1.02/1.35  Photocopy / Printing papers 
(Reams) 

No             4      

A1.02/1.36  Masking tape No             4      

A1.02/1.37  Highlighters (Dozens) No             4      

A1.02/1.38  Spring files No       

   
Total carried to Bill Item 1.02 

  

                                                      -    
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FIGURE 1 - PUBLICITY SIGN 
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