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ABBREVIATIONS AND ACRONYMS 

  

CIF  Cost, Insurance and Freight 

 

DRB  Dispute Review Board 

 

DRE  Dispute Review Expert 

 

GCC   General Conditions of Contract 

 

ISO  International Organization for Standardization 

 

ITT  Instruction to Tenderers 
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ICB  International Competitive Tendering 

 

NCB  National Competitive Tendering 

 

PCC   Particular Conditions of Contract 

 

PE  Procurement Entity 

 

STD  Standard Tender Document 

 

SCC  Special Conditions of Contract 

 

TDS   Tender Data  

 

PBC   Performance Based Contract  

 

RMLF  Road Maintenance Levy Fund 

 

NCA  National Construction Authority 

 

FY  Financial Year 
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IMPORTANT NOTICE TO TENDERERS 

 

1) This is a hybrid Tendering Document and has been prepared for the Procurement of Works 
under Performance Based and Unit Rate Based Road Maintenance type of Contract. The 
contract covers an array of activities needed to achieve and maintain a Specified Service Level 
for road users, including many activities related to the Management and Maintenance 
(including Routine maintenance, spot improvement, emergency works and Periodic 
Maintenance) of the road network under contract. 

2)  This Standard Tender Document (STD) for procurement of Works has been prepared for use 
by Procurement Entities in Kenya in the procurement of road maintenance works. Exclusive 
preference shall be given to citizen contractors using open tendering methods where the 
amounts are below the threshold given by Section 13 of The Public Procurement and Disposal 
(Preference and Reservations) Regulations, 2011. Otherwise, any tender shall be through 
International Competitive Bidding (ICB) and National Competitive Bidding (NCB) procedures 
without discrimination. 

3) In the Performance Based Contract (PBC), contractors compete among each other during the 
tendering process, by essentially proposing fixed lump-sum prices for bringing the road to 
required service level and then maintaining it at that level for a specified period. Payments 
made to the contractors are not based on quantities of works measured by unit prices for works 
“inputs” or physical works, but on measured ‘outputs’ reflecting the specified and target 
conditions of the roads under contract. This is expressed through ‘Service Levels’, i.e., the 
Rehabilitation of the road to pre-defined standards (as required by the tendering documents), 
the maintenance service of ensuring specific Service Levels on the roads under contract, and 
specific improvements (as required by the tendering documents).All this represents outputs or 
outcomes. A monthly lump-sum remuneration paid to the Contractor will cover all physical 
and non-physical maintenance services provided by the Contractor, except for unforeseen 
emergency works which are remunerated separately as opposed to traditional road 
construction and maintenance contracts, where the Contractor is responsible for the execution 
of works which are normally defined by the Procurement Entity. The Contractor is paid on the 
basis of unit prices for different quantities of measured work items, i.e. a contract based on 
“inputs” to the works.  

For example, the contractor is not paid for removing 2 cubic meters of silt from a culvert (his 

actual work input) in a certain month, but for keeping the culvert clean and free of silt at all 

times (the output of his efforts). This means that in some months the Contractor will be paid the 

agreed standard monthly lump sum amount even though much work has not been done. In 

other words, it is possible that during some months, the contractor will have to carry out a 

rather large amount of physical works in order to comply with the required Service Levels and 

very little work during other months.  

The agreed monthly payment for maintenance works and services will be made to the 

Contractor if he has complied during the month for which the payment is to be made with the 

agreed Service Levels on the road network under contract. Together with his monthly invoice, 

the Contractor will report the result of his own evaluation of compliance with the required 

Service Levels, based on his own monitoring system which is mandatory. His statement will 

then be verified by the Procurement Entity or his representative (supervision consultant) 

through inspections. If the Service Levels are not met, payments are reduced, based on a 
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schedule given in the contract. Payments may even be suspended, and the contract cancelled, if 

the contractor fails during an extended period to achieve specified minimum thresholds values 

of Service Levels. This contract describes the formulas used to calculate payment reduction and 

potential contract suspensions. 

4) The unit rate based contract on the other hand include: 

a) Carrying out Rehabilitation Works to bring the Road up to pre-defined standards. 

b) Improvement Works specified by the Procurement Entity aiming at adding new 

characteristics to the Roads in response to new traffic, safety or other conditions. 

c) Emergency Works needed to reinstate the Roads after damage has occurred as a result of 

natural phenomena with imponderable consequences under the conditions defined in the 

contract. 

d) The Rehabilitation and Improvement Works which have been explicitly specified by the 

Procurement Entity in the contract are quoted on the basis of measurable output quantities 

and paid as performed. In order to be entitled to the monthly payment for maintenance 

services, the Contractor must ensure that the roads under contract comply with the Service 

Levels which have been specified in the tendering document.  

5) When improvement, rehabilitation or emergency works are required, a well-designed bill of 

quantities defining specific outputs for tenderers to price and, later on, allow measurement and 

payment of the Contractor is provided. Emergency works, although impossible to quantify in 

advance, will occasionally be necessary. To allow tenderers to offer prices for Emergency 

Works, a unit price bill of quantities (similar for civil works under unit prices) / shall be 

prepared for tenderers to price for tender evaluation purposes. Later on, these unit prices and 

real measured volumes of Emergency Works executed will be used for payments.  

6) Another major difference is that the Contractor is responsible for deciding on the works 

necessary to reach the required Service Levels, and the durability and performance of the roads 

over a longer period. Although the design of the works and services to be carried out is under 

the responsibility of the Contractor, a good preparatory engineering work is required to be 

prepared by the Procurement Entity. It is necessary to prepare comprehensive information on 

the actual condition of the roads covered by the contract. 

 
7) Minimum road conditions and Service Levels are defined through service-level and 

performance measures, and these are used under the SPBC to define and measure the desired 

performance of the Contractor. In the SPBC, the defined performance measures are thus the 

accepted minimum thresholds for the quality levels of service on the roads for which the 

Contractor is responsible. 

8) The performance criteria will cover all aspects of the contract and take account of the fact that 

different sub-areas within the contract area might require different measures of Service Levels. 



Tender Document For Procurement Of Road Maintenance Works Under Performance Based Routine Maintenance of Lot 4 Roads 

 

5                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

Criteria has been defined at three different measures of levels (although simpler contracts will 

not use all of the criteria identified below) 

(a) Road User Service and Comfort measures, 
(b) Road Durability measures,  
(c) Management Performance Measures,  
 

 
9) A fundamental feature of the PBC is that any type of firm or business venture having the 

necessary technical, managerial and financial capacity to fulfill the contract is eligible and not 

necessarily the traditional works contractor. In any case, the contractor is responsible for 

designing and carrying out the works, services and actions he believes are necessary in order to 

achieve and maintain the Service Levels stated in the contract. The Service Levels are defined 

from a road user’s perspective and may include factors such as average travel speeds, riding 

comfort, safety features, etc. If the Service Level is not achieved in any given month, the 

payment for that month may be reduced or even suspended. 

10) Under the Performance based Contract (PBC), the Contractor has a strong financial incentive to 

be both efficient and effective whenever he undertakes work. In order to maximize profits, he is 

able to reduce his activities to the smallest possible volume of intelligently designed 

interventions, which nevertheless ensure that pre-defined indicators of Service Level are 

achieved and maintained over time. This type of contract makes it necessary for the Contactor 

to have a good management capacity. Here, “management” means the capability to define, 

optimize and carry out on a timely basis the physical interventions which are needed in the 

short, medium and long term. This is done in order to guarantee that the roads remain above 

the agreed Service Levels. In other words, within the contract limitations and those required to 

comply with local legislation, technical and performance specifications and environmental and 

social regulations, the Contractor is entitled to independently define: (i) what to do, (ii) where 

to do it, (iii) how to do it, and (iv) when to do it. The role of the Road Administration and of the 

Procurement Entity is to enforce the contract by verifying compliance with the agreed Service 

Levels and with all applicable legislation and regulations. 

11) Maintaining a road network includes both routine and periodic tasks. Routine maintenance 

consists of many different tasks frequently necessary to maintain the function of the road (such 

as pothole repairs, cleaning of drainage, sealing of cracks, cutting of vegetation, road marking, 

etc.). Periodic maintenance consists of predictable and more costly measures of a less frequent 

nature designed to avoid road degradation (such as grading, drainage work, resurfacing, 

asphaltic concrete overlays, etc.). Intelligent management, the timeliness of interventions and 

the adequacy of technical solutions are critical. 

When Rehabilitation Works and Improvement Works are not specifically required in the 

tendering documents, it is expected that in order to comply with the contract, the Contractor 

will most likely have to carry out different types of works, including some small initial 

rehabilitation and improvements, routine maintenance activities and periodic maintenance 

works. The definition of the exact nature of the works, their timing, their costing and their 

implementation is left to the judgment of the Contractor. This means that his capacity must be 
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above the usual capacity of a traditional civil works contractor. In fact, an essential attribute is 

the capacity to manage roads, while the actual physical execution may either be carried out by 

the Contractor himself, or by different specialized firms participating in a Joint Venture with 

the main contractor, or under subcontracts. Joint Ventures may include Engineering firms and 

medium, small and even micro-enterprises. 

Tenderers will present their financial offer as appropriate for: 

• the Performance Based Maintenance Services in the form of the amount of the monthly 
lump-sum payment demanded by the tenderer according to the conditions of contract (this 
will be a monthly amount applicable throughout the duration of the contract); 

• the Rehabilitation Works (if so required in the Tender Data Sheet), in the form of a lump-
sum amount, while indicating the quantities of measurable outputs to be executed in order 
that the road achieves the performance standards specified in the tendering documents. 
Payments will be made in accordance with the progress in the execution of those measured 
outputs; 

• the Improvement Works (if so required and for the improvements indicated in the tendering 
documents) in the form of unit prices for outputs of each type of improvement works; 
payments for improvements will be made in accordance with quoted unit prices for those 
outputs; and 

• Unit prices for Emergency Works in the form of a traditional bill of quantities. Payments will 
be made for each emergency on a case-by-case basis, in the amount of a lump-sum value 
estimated by the Contractor and approved by the Procurement Entity, on the basis of the 
estimated quantities and on the quoted unit process. 

 

12) Another important aspect in the Performance type of contract is for the contractor and 

Procurement Entity to enter into a long term relationship whereby the contractor takes over 

more responsibility for managing the condition of the road and is rewarded by a longer term 

contract than is traditional; sometimes several years. 

13) In case of any conflict between the provisions outlined in this standard tender document and 

The Public Procurement and Asset Disposal Act, 2015 and Regulations 2006, the latter shall 

prevail. 
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SECTION I: INVITATION FOR TENDERS   
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Procurement No.:  KURA/RMLF/NRB/019/2019 – 2020 

 

For Performance Based Routine Maintenance of Performance Based Routine Maintenance of Lot 4 

Roads, Nairobi Region (2019- 2020) 

 
Invitation for Tenders  
 
Date:  
 

1. This Invitation for Tenders follows the General Procurement Notice for this Project which 
appeared in ………. and ………... Newspapers dated ………. 

2. The Government of Kenya has set aside funds for use by the Kenya Urban Roads Authority 
during the Financial Year July, 2019 /June 2020. It is intended that part of the proceeds of 
the RMLF will be used to cover eligible payments under the contract for the Performance 
Based Routine Maintenance of Performance Based Routine Maintenance of Lot 4 within 
Nairobi Region (2019 – 2020). 

3. The Kenya Urban Roads Authority now invites sealed tenders from eligible contractors 
registered in NCA The National Construction Authority for carrying out the Performance 
Based Routine Maintenance of Performance Based Routine Maintenance of Lot 4 in Nairobi 
Region (2019 – 2020). 

4. Tendering will be conducted through Open Tendering procedures specified in The Public 
Procurement and Asset Disposal Act 2015 and The Public Procurement and Disposal 
Regulations 2006. 

5. Interested eligible Tenderers may obtain further information from and inspect the 
Tendering Documents at the Procurement Office of the Kenya Urban Roads Authority, 
Nairobi Region situated along Machakos road during normal working hours. 

6. Interested Tenderers may obtain a complete set of Tendering Document(s) in English from 
the address given under paragraph 5 above and upon payment of a non-refundable fee of 
One Thousand Shillings (Kshs 1,000) in form of Banker’s Cheque, payable to the Authority. 

The Tendering Documents may also be downloaded from www.kura.go.ke  at no cost.  For 

those who will download the document they will be required to provide their details by 

registering at the regional procurement office immediately after the organized pre tender 

site meeting or before closing/opening of the tender. 

7. All Tenders must be accompanied by a Tender Security in form of a bank guarantee as 
stated in the appendix to the Form of Bid  

http://www.kura.go.ke/
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8. The tenderer shall prepare One (1) original and one (1) replica copy of the tender, clearly 
marking each “ORIGINAL TENDER” and “COPY OF TENDER,” as appropriate and enclosed in 
plain envelopes. The Tenders must be delivered to the following address: Kenya Urban Roads 
Authority, C/o Regional Manager Nairobi Region of P. O. Box 17956-00500 Nairobi, Kenya or 
deposited in the tender box located at the Nairobi Region Office along Machakos Road in 
……… on or before 10:00am on …….(date)……. Tenders will be opened promptly thereafter 
in the presence of Tenderers’ representatives who choose to attend the opening as indicated in 
the tender notice.  

9. Late tenders shall not be accepted for evaluation irrespective of the circumstances. 

 

 

Deputy Director – Supply Chain Management  
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SUMMARY 

 
A brief description of these documents is given below. 
 
Invitation for Bids Form  

 
PART 1 – TENDERING PROCEDURES 
 
Section I: Instructions to Tenderers (ITT) 

This Section provides relevant information to help Tenderers prepare their bids. 
Information is also provided on the submission, opening, and evaluation of bids and 
on the award of Contracts. Section I contains provisions that are to be used without 
modification. 

 
Section II: Tender Data Sheet (TDS) 

This Section consists of provisions that are specific to each procurement and that 
supplement the information or requirements included in Section I, Instructions to 
Tenderers (Appendix to form of bid). 

 
Section III:  Evaluation and Qualification Criteria  

This Section contains the criteria to determine the lowest evaluated tender and to 
ascertain the continued qualification of the Tenderer to perform the contract. 

 
Section IV: Schedules of Supplementary Information 

This Section contains the forms which are to be completed by the Tenderer and 

submitted as part of his Bid. 

 
Section V: Technical Evaluation Criteria 

This Section contains the Tenderer’s technical proposal with in terms of his 

corporate capability and previous contract records. This section also contains the 

technical scores on documents and proposals submitted by the Tenderer as part of 

his Bid. 

 
PART 2 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 
 
Section VI: General Conditions of Contract (GCC) 

This Section contains the general clauses to be applied in the contract.  
 
Section VII: Particular Conditions of Contract (PCC) 

This Section consists of Part A, Contract Data, which contains data, and Part B, 
Specific Provisions, which contains clauses specific to each contract. The contents of 
this Section modify or supplement the General Conditions of Contract and shall be 
prepared by the Procurement Entity. 
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PART 3 – SPECIFICATIONS 
This Section contains the Specifications, the Drawings, and supplementary 
information that describe the Services and Works to be procured. 
 

Section VII: Performance Specifications (for Performance-based Road Contract) 

 

Section IX: Standard Specification 

 

Section X  Book of Drawings 

This Section contains the Drawings, and supplementary information that describe 
the Services and Works to be procured 
 

Section XI  Bills of Quantities 

This Section contains the description of quantity of items of work and the Services 
carried out by the contractor. 
 

Section XII: Standard Forms 
This Section contains forms which, once completed, will form part of the Contract. 
The forms for Performance Security and Advance Payment Security, when required, 
shall only be completed by the successful Tenderer after contract award. 
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 INSTRUCTIONS TO TENDERERS 
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   A. GENERAL 

1.   SCOPE OF BID 1.1 In connection with the Invitation for Bids indicated in the 
Tender Data Sheet (TDS), the Procurement Entity, as indicated in 
the TDS, issues these Tendering Documents for the procurement 
of Works and Services as listed below for the award of a 
Performance-Based Road Maintenance Contract (PBC). The 
Works and Services under the PBC will cover the Roads 
indicated in the TDS and will consist of: 

   (a) Maintenance Services or “Services” consisting of all 
interventions on the Roads which are to be carried out by the 
contractor in order to achieve and keep the Road 
performance standards defined by the Service Level included 
in the Specifications in Section VI of these Tendering 
Documents, and all activities related to the management and 
evaluation of the road network under contract. 

  1.2 Throughout these Tendering Documents: 
(a) the term “in writing” means communicated in written form 

and delivered against receipt; 
(b) except where the context requires otherwise, words 

indicating the singular also include the plural and words 
indicating the plural also include the singular; and 

(c) “day” means calendar day 
(d) “Service Levels” means predetermined target conditions of 

the roads under contract or what the roads are supposed to 
look like’ 

(e) Performance Based Contract’ means contract based on 
quantities of works measured by unit prices for works inputs 

(f) ”Off Carriage works” are Routine maintenance activities  
outside the riding surface consisting of many different tasks 
frequently necessary to maintain the function of the road 
(such as, cleaning of culverts, ditch cleaning, cutting of 
vegetation, etc.) 

(g) “On carriageway works” means Periodic maintenance 
activities within the riding surface consisting of predictable 
and more costly measures of a less frequent nature designed 
to avoid road degradation (such as pothole repairs, grading, 
gravelling, light grading, spot gravelling, resurfacing, 
asphaltic concrete overlays, etc.) 

Applicant means tenderer 
 

  1.3 The project name will be as specified in the TDS 
 

2.  SOURCE OF FUNDS 2.1 The Government of Kenya has set aside funds for the use of the 

Procuring Entity (Kenya Urban Roads Authority) in the period 

July 2019 to June 2020 It is intended that part of the proceeds 

of the funds will be applied to cover eligible payments under the 

contract for the works as described in the Tender Data Sheet. 
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DEFINITIONS 

3. CORRUPT PRACTICES 

 

3.1 Highest standard of ethics will be observed during the 
procurement and execution of these contracts. In pursuance of 
this policy, the Procurement Entity: 
(a) defines corrupt practices, for the purposes of this provision, 

the terms set forth below as follows:: 
(i) “corrupt practice”  is the offering, giving, receiving or 
soliciting, directly or indirectly, of anything of value to 
influence improperly the actions of another party; 

(ii) “fraudulent or collusive practice” is any act or omission, 
including a misrepresentation, that knowingly or recklessly 
misleads, or attempts to mislead, a party to obtain a financial 
or other benefit or to avoid an obligation; 

 The Procurement 
Entity 

3.2 The Procurement Entity is Kenya Urban Roads Authority 

represented by the Director General 

 The Engineer 3.3. The Engineer is the Project Manager appointed by the 
Procurement Entity to be responsible for the overall 
administration of the Contract and the supervision of the works 
and services to be performed by the Contractor. In other words, 
he fulfills a role similar to that of the Engineer in traditional 
contracts. He may delegate the actual day-to-day 
superintendence of the contract to one of his staff, to be named 
in writing to the Contractor. The Engineer or his delegated 
representative may be a supervision consultant 
. 

4.  ELIGIBLE TENDERERS 4.1 A Tenderer may be a natural person or private entity subject to 
ITT 4.6—or any combination of such entities supported by a 
letter of intent to enter into an agreement or under an existing 
agreement in the form of a joint venture or association (JVA). In 
the case of a joint venture or association: 

(a) unless otherwise specified in the TDS, all partners shall be 
jointly and severally liable, and 

(b) The JVA shall nominate a Representative who shall have the 
authority to conduct all business for and on behalf of any and 
all the partners of the JVA during the tendering process and, 
in the event the JVA is awarded the Contract, during contract 
execution. 

  4.2 A Tenderer shall be deemed to have the nationality of a country 
if the Tenderer is a citizen or is constituted, incorporated, or 
registered and operates in conformity with the provisions of the 
laws of that country. This criterion shall also apply to the 
determination of the nationality of proposed subcontractors or 
suppliers for any part of the Contract including related Services. 

  4.3 A Tenderer shall not have a conflict of interest. All Tenderers 
found to have a conflict of interest shall be disqualified. A 
Tenderer may be considered to have a conflict of interest with 
one or more parties in this tendering process, if : 
a) they have controlling partners in common; or 
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b) they receive or have received any direct or indirect subsidy 
from any of them; or 

c) they have the same legal representative for purposes of this 
bid; or 

d) they have a relationship with each other, directly or 
through common third parties, that puts them in a position 
to have access to information about or influence on the 
tender of another Tenderer, or influence the decisions of the 
Purchaser regarding this tendering process; or  

e) tenderer participates in more than one tender in this 
tendering process. Participation by a Tenderer in more than 
one Tender will result in the disqualification of all Bids in 
which the party is involved. However, this does not limit the 
inclusion of the same subcontractor in more than one bid; 
or 

f) A tenderer participated as a consultant in the preparation of 
the design or technical specifications of the works that are 
the subject of the bid; 

g) A tenderer was affiliated with a firm or entity that has been 
hired (or is proposed to be hired) by the Procurement Entity 
as Engineer for the contract. 

  4.4 Tenderers shall provide such evidence of their continued 
eligibility satisfactory to the Procurement Entity, as the 
Procurement Entity shall reasonably request 

  4.5 Government-owned entities in the Procurement Entity’s country 
shall be eligible only if they can establish that they are legally 
and financially autonomous and operate under commercial law. 
Also, they shall not be dependent agencies of the Procurement 
Entity.  

  4.6 Tenderers shall provide such evidence of their continued 
eligibility satisfactory to the Procurement Entity, as the 
Procurement Entity shall reasonably request.  

  4.7 This tendering is open to all eligible Tenderers under the 
specified registration class, unless stated otherwise in the TDS.  
 

5. QUALIFICATION OF 
THE TENDERER 

5.1 Tenderers shall as part of their bid: 

Submit a written power of attorney authorizing the signatory of 

the tender to commit the tenderer; and 

Update any information submitted with their bids and in any 

case the information indicated in the schedules changes. The 

tenderer shall continue to meet the minimum threshold criteria 

set out in the tender documents. 
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  5.2 As a minimum, tenderers shall update the following: 

a) Demonstrate availability of working capital and other 

financial resources 

b) financial predictions for the current year and the two 

subsequent years, including the effect of known 

commitments 

c) Work commitments  

d) Current litigation information; and 

e) availability of critical equipment information: 

  5.3 Tenderers shall also submit proposals of work methods and 

schedule in sufficient detail to demonstrate the adequacy of the 

tenderer’s proposals to meet the technical specifications and the 

completion time referred to in TDS 

   
B. CONTENTS OF TENDERING DOCUMENT 

 

6. SECTIONS OF 
TENDERING 
DOCUMENT 

6.1 
The Tendering Documents consist of Parts 1, 2, and 3, which 
include all the Sections indicated below, and should be read in 
conjunction with any Addenda issued in accordance with ITT 8. 

PART 1 Tendering Procedures 

• Section I. Instructions to Tenderers (ITT) 

• Section II. Tender Data Sheet (TDS) 

• Section III. Evaluation and Qualification Criteria 

• Section IV. Schedule of Supplementary Information 

• Section V. Technical Evaluation Criteria 

PART 2 Conditions of Contract and Standard Forms 

• Section VI. General Conditions of Contract (GCC) 

• Section VII. Particular Conditions  of Contract (PCC) 

• Section VII. Standard Contract Forms 

PART 3 Specifications  

 Section IX. Performance Specifications 

  Section X. Standard Specifications 

 Section XI. Book of drawings  

 Section XII. Bill of quantities  

 
  6.2 The Procurement Entity is not responsible for the completeness 

of the Tendering Documents and their addenda, if they were not 
obtained directly from the source stated by the Procurement 
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Entity in the Invitation for Bids. 
  6.3 The Tenderer is expected to examine all instructions, forms, 

terms, and specifications in the Tendering Document. Failure to 
furnish all information or documentation required by the 
Tendering Documents may result in the rejection of the bid 
. 

7. CLARIFICATION OF 
TENDERING 
DOCUMENT, SITE 
VISIT, PRE-TENDER 
MEETING 

7.1 A prospective Tenderer requiring any clarification of the 
Tendering Document shall contact the Procurement Entity in 
writing at the Procurement Entity’s address indicated in the TDS 
or raise his enquiries during the pre-tender meeting if provided 
for in accordance with ITT 7.4. The Procurement Entity will 
respond in writing to any request for clarification, provided that 
such request is received no later than Five (5) days prior to the 
deadline for submission of bids. The Procurement Entity shall 
forward copies of its response to all Tenderers who have 
acquired the Tendering Document in accordance with ITT 6.2, 
including a description of the inquiry but without identifying its 
source. Should the Procurement Entity deem it necessary to 
amend the Tendering Document as a result of a request for 
clarification, it shall do so following the procedure under ITT 8 
and ITT 22.2 

  7.2 The Tenderer is required to visit and examine the Site of the 
Roads and its surroundings and obtain for itself and on its own 
responsibility all information that may be necessary for 
preparing the tender and entering into a contract for 
construction of the Works. The costs of visiting the Site shall be 
at the Tenderer’s own expense. 

  7.3 The Tenderer and any of its personnel or agents will be granted 
permission by the Procurement Entity to visit the Roads and 
surrounding lands for the purpose of such visit, but only upon 
the express condition that the Tenderer, its personnel, and 
agents will release and indemnify the Procurement Entity and its 
personnel and agents from and against all liability in respect 
thereof, and will be responsible for death or personal injury, loss 
of or damage to property, and any other loss, damage, costs, and 
expenses incurred as a result of the inspection 

  7.4 The Tenderer’s designated representative is required to attend a 
pre-tender meeting/site visit organized by the Procurement 
entity. The purpose of the meeting will be to clarify issues and to 
answer questions on any matter that may be raised at that stage. 
Failure to attend the organized site meeting shall lead to 
disqualification. 
The Tenderers' representatives who are present shall sign a 
register while the employer’s representative shall sign the 
Certificate of Tenderer’s Visit to Site evidencing Tenderers’ 
attendance. 

  7.5 The Tenderer is requested, as far as possible, to submit any 
questions in writing, to reach the Procurement Entity not later 
than three days before the meeting. 

  7.6 Minutes of the pre-tender meeting, including the text of the 
questions raised, without identifying the source, and the 



Tender Document For Procurement Of Road Maintenance Works Under Performance Based Routine Maintenance of Lot 4 Roads 

 

19                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

responses given, together with any responses prepared after the 
meeting, will be transmitted promptly to all Tenderers who have 
acquired the Tendering Documents in accordance with ITT 6.2. 
Any modification to the Tendering Documents that may become 
necessary as a result of the pre-tender meeting shall be made by 
the Procurement Entity exclusively through the issue of an 
Addendum pursuant to ITT 8 and not through the minutes of 
the pre-tender meeting.  

  7.7 Non-attendance at the pre-tender meeting shall be a cause for 
disqualification of a Tenderer. 
 

8. AMENDMENT OF 
TENDERING 
DOCUMENT 

8.1 At any time prior to the deadline for submission of bids, the 
Procurement Entity may amend the Tendering Documents by 
issuing addenda. 

  8.2 Any addendum issued shall be part of the Tendering Documents 
and shall be communicated in writing to all who have obtained 
the Tendering Document from the Procurement Entity in 
accordance with ITT 6.2. 

  8.3 To give prospective Tenderers reasonable time in which to take 
an addendum into account in preparing their bids, the 
Procurement Entity may, at its discretion, extend the deadline 
for the submission of bids, pursuant to ITT 22.2 
 

   
C. PREPARATION OF BIDS 

 

9. COST OF TENDERING 9.1 The Tenderer shall bear all costs associated with the preparation 
and submission of its Bid, and the Procurement Entity shall not 
be responsible or liable for those costs, regardless of the conduct 
or outcome of the tendering process. 
 

10. LANGUAGE OF BID 10.1 The Bid, as well as all correspondence and documents relating 
to the tender exchanged by the Tenderer and the Procurement 
Entity, shall be written in the language specified in the TDS. 
Supporting documents and printed literature that are part of the 
Tender may be in another language provided they are 
accompanied by an accurate translation of the relevant passages 
in the language specified in the TDS, in which case, for purposes 
of interpretation of the Bid, such translation shall govern. 
 

11. DOCUMENTS 
COMPRISING THE 
BID 

11.1 The Tender shall comprise the following: 
(a) Form of Bid 
 (b) Appendix to form of bid. 
(c) completed schedules as required, including priced  Bills of 
Quantities, in accordance with ITT 12 and 14; 
(d) Tender Security, in accordance with ITT 19; 
(e) written confirmation authorizing the signatory of the Tender 
to commit the Tenderer, in accordance with ITT 20.2; 
(f) documentary evidence in accordance with ITT 17 
establishing the Tenderer’s qualifications to perform the 
contract if its Tender is accepted; 
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(g) Technical Proposal in accordance with ITT 16; and 
(h) any other document required in the TDS. 

  11.2 In addition to the requirements under ITT 11.1, bids submitted 
by a JVA shall include a copy of the Joint Venture Agreement 
entered into by all partners. Alternatively, a Letter of Intent to 
execute a Joint Venture Agreement in the event of a successful 
tender shall be signed by all partners and submitted with the 
bid, together with a copy of the proposed agreement. 
 

12. FORM OF BID, AND 
SCHEDULES 

 

12.1 The Form of Tender and Schedules, including the Bills of 
Quantities, shall be prepared using the relevant forms furnished 
in Section I, Standard Forms. The forms must be completed 
without any alterations to the text, and no substitutes shall be 
accepted. All blank spaces shall be filled in with the information 
requested. 
 

13. ALTERNATIVE BIDS 13.1 Alternative bids shall not be considered, submission of 
alternative bids shall lead to disqualification. 

  13.2 When alternative times for reaching the required Service Levels 
or for the completion of Rehabilitation or Improvement Works 
are explicitly invited, a statement to that effect will be included 
in the TDS, as will the method of evaluating different times for 
completion. 

  13.3 Except as provided under ITT 13.4 below, Tenderers wishing to 
offer technical alternatives to the requirements of the tendering 
document must first price the Procurement Entity’s design as 
described in the tendering document and shall further provide 
all information necessary for a complete evaluation of the 
alternative by the Procurement Entity, including drawings, 
design calculations, technical specifications, breakdown of 
prices, and proposed construction methodology and other 
relevant details. Only the technical alternatives, if any, of the 
lowest evaluated Tenderer conforming to the basic technical 
requirements shall be considered by the Procurement Entity 

  13.4 When specified in the TDS, Tenderers are permitted to submit 
alternative technical solutions for specified parts of the 
Rehabilitation and/or Improvement Works, and such parts will 
be identified in the TDS, as will the method for their evaluating, 
and described in Section V, Work’s Requirements. 
 

14. TENDER PRICES AND 
DISCOUNTS 

14.1 The prices and discounts quoted by the Tenderer in the Form of 
Bid and in the Bills of Quantities shall conform to the 
requirements specified below. 

  14.1.1 The Tenderer shall fill in rates and prices for all items of the 
Works and Services described in the Bills of Quantities. Items 
against which no rate or price is entered by the Tenderer will 
not be paid for by the Procurement Entity when executed and 
shall be deemed covered by the rates for other items and prices 
in the Bills of Quantities. 

  14.1.2 The price to be quoted in the Form of Bid, in accordance with 
ITT 12.1, shall be the total price of the Bid, excluding any 
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discounts offered. 
    
    
  14.1.3 Unless otherwise provided in the TDS and the Contract, the rates 

and prices quoted by the Tenderer are subject to adjustment 
during the performance of the Contract in accordance with the 
provisions of the Conditions of Contract. In such a case, the 
Tenderer shall furnish the indices and weightings for the price 
adjustment formulae in the Schedule of Adjustment Data and 
the Procurement Entity may require the Tenderer to justify its 
proposed indices and weightings. 

  14.1.4 If so indicated in ITT 1.1, bids are being invited for individual 
lots (contracts) or for any combination of lots (packages). 
Tenderers wishing to offer any price reduction for the award of 
more than one Contract shall specify in their tender the price 
reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Price reductions or 
discounts shall be submitted in accordance with ITT 14.1.4, 
provided the bids for all lots (contracts) are submitted and 
opened at the same time 

  14.1.5 All duties, taxes, and other levies payable by the Contractor 
under the Contract, or for any other cause, as of the date 21 
days prior to the deadline for submission of bids, shall be 
included in the rates and prices and the total Tender Price 
submitted by the Tenderer 
 

15. CURRENCIES OF 
TENDER AND 
PAYMENT 

15.1 The currency of the tender shall be Kenya Shillings. 

  15.2 Tenderers may be required by the Procurement Entity to justify, 
to the Procurement Entity’s satisfaction, their local and foreign 
currency requirements, and to substantiate that the amounts 
included in the unit rates and prices and shown in the Summary 
of Payment Currency Schedule, in which case a detailed 
breakdown of the foreign currency requirements shall be 
provided by Tenderers. 
 

16. DOCUMENTS 
COMPRISING THE 
TECHNICAL 
PROPOSAL 

16.1 The Tenderer shall furnish a Technical Proposal including a 
statement of work methods, equipment, personnel, schedule and 
any other information as stipulated in Section IV, in sufficient 
detail to demonstrate the adequacy of the Tenderers’ proposal to 
meet the requirements of Section V, Specifications. 
 

17. DOCUMENTS 
ESTABLISHING THE 
QUALIFICATIONS OF 
THE TENDERER 

17.1 To establish its qualifications to perform the Contract in 
accordance with Section III, Evaluation and Qualification 
Criteria, the Tenderer shall provide the information requested in 
the corresponding information sheets included in Section IV, 
Standard Forms. 

  17.2 Domestic Tenderers, individually or in joint ventures, applying 
for eligibility for domestic preference shall supply all 
information required to satisfy the criteria for eligibility as 
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described in ITT 33. 
 
 

18. PERIOD OF VALIDITY 
OF BIDS 

18.1 Bids shall remain valid for the period specified in the TDS after 
the tender submission deadline date prescribed by the 
Procurement Entity. A tender valid for a shorter period shall be 
rejected by the Procurement Entity as non-responsive. 

  18.2 In exceptional circumstances, prior to the expiration of the 
tender validity period, the Procurement Entity may request 
Tenderers to extend the period of validity of their bids. The 
request and the responses shall be made in writing. A Tenderer 
granting the request shall not be required or permitted to 
modify its bid. 
 

19. TENDER SECURITY 19.1 Unless otherwise specified in the TDS, the Tenderer shall furnish 
as part of its bid, a tender security in original form and in the 
amount and currency specified in the TDS. 

  19.2 The tender security shall be a demand guarantee in form of an 
unconditional bank guarantee at the Tenderer’s option.  
 
The tender security shall be submitted in the Tender Security 
Form included in Section IV, Standard Forms, in this case a bank 
guarantee. The form must include the complete name of the 
Tenderer. The tender security shall be valid for thirty (30) days 
beyond the original validity period of the bid, or beyond any 
period of extension if requested under ITT 18.2 

  19.3 Any tender not accompanied by an enforceable and compliant 
tender security, shall be rejected by the Procurement Entity as 
non-responsive. 

  19.4 The tender security of unsuccessful Tenderers shall be returned 
as promptly as possible upon the successful Tenderer’s 
furnishing of the performance security pursuant to ITT 41. 

  19.5 The tender security of the successful Tenderer shall be returned 
as promptly as possible once the successful Tenderer has signed 
the Contract and furnished the required performance security. 

  19.6 The tender security may be forfeited: 
(a) if a Tenderer withdraws its tender during the period of 
tender validity specified by the Tenderer on the Form of Tender 
Form, except as provided in ITT 18.2 or 
(b) if the successful Tenderer fails to: 
(i) sign the Contract in accordance with ITT 40; or 
(ii) furnish a performance security in accordance with ITT 41. 
(c) If the bidder does not accept the corrections of error, 

pursuant to ITT31. 
 
 

20. FORMAT AND 
SIGNING OF BID 

20.1 The Tenderer shall prepare one original of the documents 
comprising the tender as described in ITT 11 and clearly mark it 
“ORIGINAL.” In addition, the Tenderer shall submit a replica 
copy of the bid, clearly mark them “COPY.” In the event of any 
discrepancy between the original and the copies, the original 
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shall prevail.  
  20.2 The original and the copy of the tender shall be typed, printed 

or written in indelible ink and shall be signed by a person duly 
authorized to sign on behalf of the Tenderer. This authorization 
shall consist of a written confirmation as specified in the TDS 
and shall be attached to the bid. The name and position held by 
each person signing the authorization must be typed or printed 
below the signature. All pages and inserts of the tender shall be 
signed or initialized by the person signing the bids. All pages of 
the tender where entries or amendments have been made shall 
be signed or initialed by the person signing the bid. 

  20.3 
 
 
20.4 

Any inter-lineation, erasures, or overwriting shall be valid only 
if they are signed or initialed by the person signing the bid. 
 

 The bidder shall serialize all pages of the document using 
indelible ink. Non-serialization shall constitute non-
responsiveness. 
 

   
D. SUBMISSION AND OPENING OF BIDS 

 

21. SEALING AND 
MARKING OF BIDS 

21.1 The Tenderer shall enclose the original and the copy of the bid, 
in separate sealed envelopes, duly marking the envelopes as 
“ORIGINAL,” and “REPLICA COPY.” These envelopes containing 
the original and the copy shall then be enclosed in one single 
envelope. 
 

  21.2 i)  The outer envelope shall: 

a) be addressed to the Procurement Entity in accordance with 
ITT 22.1; 

b) bear the specific identification of this tendering process 
indicated in the TDS 1.1; and 

c) bear a warning not to open before the time and date for 
tender opening. 

ii) The inner envelopes shall: 

1) Bear the name and address of the Tenderer in addition to (i) 
above. 

 
  21.3 If all envelopes are not sealed and marked as required, the 

Procurement Entity will assume no responsibility for the 
misplacement or premature opening of the bid. 
 

22. DEADLINE FOR 
SUBMISSION OF 
BIDS 

22.1 Bids must be received by the Procurement Entity at the address 
and no later than the date and time indicated in the TDS. 

  22.2 The Procurement Entity may, at its discretion, extend the 
deadline for the submission of bids by amending the Tendering 
Document in accordance with ITT 8, in which case all rights 



Tender Document For Procurement Of Road Maintenance Works Under Performance Based Routine Maintenance of Lot 4 Roads 

 

24                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

and obligations of the Procurement Entity and Tenderers 
previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 
 

23. LATE BIDS 23.1 The Procurement Entity shall not consider any tender that 
arrives after the deadline for submission of bids, in accordance 
with ITT 22. Any tender received by the Procurement Entity 
after the deadline for submission of bids shall be declared late, 
rejected, and returned unopened to the Tenderer. 
 

24. WITHDRAWAL, 
SUBSTITUTION, AND 
MODIFICATION OF 
BIDS 

24.1 A Tenderer may withdraw, substitute, or modify its tender after 
it has been submitted by sending a written notice, duly signed 
by an authorized representative, and shall include a copy of the 
authorization in accordance with ITT 20.2, (except that 
withdrawal notices do not require a copy). The corresponding 
substitution or modification of the tender must accompany the 
respective written notice. All notices must be 

(a) prepared and submitted in accordance with ITT 20 and ITT 
21 (except that withdrawal notices do not require copies), and 
in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b) Received by the Procurement Entity prior to the deadline 
prescribed for submission of bids, in accordance with ITT 22. 

  24.2 Bids requested to be withdrawn in accordance with ITT 24.1 
shall be returned unopened to the Tenderers. 

  24.3 No tender may be withdrawn, substituted, or modified in the 
interval between the deadline for submission of bids and the 
expiration of the period of tender validity specified by the 
Tenderer on the Form of Tender or any extension thereof. 
 

25. TENDER OPENING 25.1 The Procurement Entity shall open the bids in public, in the 
presence of Tenderers` designated representatives and anyone 
who choose to attend, and at the address, date and time 
specified in the TDS.  

  25.2 First, envelopes marked “WITHDRAWAL” shall be opened and 
read out and the envelope with the corresponding tender shall 
not be opened, but returned to the Tenderer. No tender 
withdrawal shall be permitted unless the corresponding 
withdrawal notice contains a valid authorization to request the 
withdrawal and is read out at tender opening. Next, envelopes 
marked “SUBSTITUTION” shall be opened and read out and 
exchanged with the corresponding tender being substituted, and 
the substituted tender shall not be opened, but returned to the 
Tenderer. No tender substitution shall be permitted unless the 
corresponding substitution notice contains a valid authorization 
to request the substitution and is read out at tender opening. 
Envelopes marked “MODIFICATION” shall be opened and read 
out with the corresponding bid. No tender modification shall be 
permitted unless the corresponding modification notice contains 
a valid authorization to request the modification and is read out 
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at tender opening. Only envelopes that are opened and read out 
at tender opening shall be considered further. 

  25.3 All other envelopes shall be opened one at a time, reading out: 
the name of the Tenderer and whether there is a modification; 
the Tender Price(s); the presence of a tender security; alterations 
in the Bills of Quantity and any other details as the Procurement 
Entity may consider appropriate. If so requested by the 
Procurement Entity in the TDS, the Form of Tender, Tender 
Security and the Bill of Quantities are to be initialed by 
representatives of the Procurement Entity attending tender 
opening in the manner indicated in the TDS. No tender shall be 
rejected at tender opening except for late bids, in accordance 
with ITT 23.1. 

  25.4 The Procurement Entity shall prepare a record of the tender 
opening that shall include, as a minimum: the name of the 
Tenderer and whether there is a withdrawal, substitution, or 
modification; the Tender Price, per lot if applicable, and the 
presence or absence of a tender security. The Tenderers’ 
representatives who are present shall be requested to sign the 
record. The omission of a Tenderer’s signature on the record 
shall not invalidate the contents and effect of the record. A copy 
of the record shall be distributed to all Tenderers. 
 

   
E. EVALUATION AND COMPARISON OF BIDS 

26. CONFIDENTIALITY 26.1 Information relating to the evaluation of bids and 
recommendation of contract award shall not be disclosed to 
Tenderers or any other persons not officially concerned with 
such process until information on Contract award is 
communicated to all Tenderers. 

  26.2 Any attempt by a Tenderer to influence the Procurement Entity 
in the evaluation of the bids or Contract award decisions may 
result in the rejection of its bid. 

  26.3 Notwithstanding ITT 26.2, from the time of tender opening to 
the time of Contract award, if any Tenderer wishes to contact 
the Procurement Entity on any matter related to the tendering 
process, it may do so in writing. 
 

27. CLARIFICATION OF 
BIDS 

27.1 To assist in the examination, evaluation, and comparison of the 
bids, and qualification of the Tenderers, the Procurement Entity 
may, at its discretion, ask any Tenderer for a clarification of its 
bid. Any clarification submitted by a Tenderer that is not in 
response to a request by the Procurement Entity shall not be 
considered. The Procurement Entity’s request for clarification 
and the response shall be in writing. No change in the prices or 
substance of the tender shall be sought, offered, or permitted, 
except to confirm the correction of arithmetic errors discovered 
by the Procurement Entity in the evaluation of the bids, in 
accordance with ITT 31. 

  27.2 If a Tenderer does not provide clarifications of its tender by the 
date and time set in the Procurement Entity’s request for 
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clarification, its tender may be rejected. 
 

28. DEVIATIONS, 
RESERVATIONS, AND 
OMISSIONS 

28.1 During the evaluation of bids, the following definitions apply: 
(a) “Deviation” is a departure from the requirements specified 
in the Tendering Document; 
(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the requirements 
specified in the Tendering Document; and 
(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the Tendering 
Document. 
 

29. DETERMINATION OF 
RESPONSIVENESS 

29.1 The Procurement Entity’s determination of a bid’s 
responsiveness is to be based on the contents of the tender itself, 
as defined in ITT11. 

  29.2 A substantially responsive tender is one that meets the 
requirements of the Tendering Document without material 
deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, 
(a) if accepted, would 
(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 
(ii) limit in any substantial way, inconsistent with the Tendering 
Document, the Procurement Entity’s rights or the Tenderer’s 
obligations under the proposed Contract; or 
(b) if rectified, would unfairly affect the competitive position of 
other Tenderers presenting substantially responsive bids. 

  29.3 The Procurement Entity shall examine the technical aspects of 
the tender submitted in accordance with ITT 16, Technical 
Proposal, in particular, to confirm that all requirements of 
Section V, Specifications have been met without any material 
deviation or reservation. 

 
 
 
 
 
 

 29.4 If a tender is not substantially responsive to the requirements of 
the Tendering Document, it shall be rejected by the 
Procurement Entity and may not subsequently be made 
responsive by correction of the material deviation, reservation, 
or omission. 
 
 
 

30. CONFIRMATION OF 
MANDATORY  
DOCUMENTS 

 

30.1 The Procurement Entity shall confirm the authenticity of the 
mandatory /statutory documents from the issuing authority for 
all responsive bidders. Bidders submitting non authentic 
documents shall be disqualified and barred from participating 
in future tenders.  
 

31. CORRECTION OF 
ARITHMETICAL 
ERRORS 

31.1 Tenders determined to be substantially responsive shall be 

checked by the Employer for any arithmetic errors in the 

computations and summations.  Errors will NOT be corrected by 
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the Employer. 

Any bid with arithmetic errors in the Bills of Quantities will be 

disqualified. 

 

33. MARGIN OF 
PREFERENCE 

33.1 Margin of preference shall not apply. 

34. EVALUATION OF 
BIDS 

34.1 The Procurement Entity shall use the criteria and methodologies 
listed in this Clause. No other evaluation criteria or 
methodologies shall be permitted. 

  34.2 To evaluate a bid, the Procurement Entity shall consider the 
following: 
(a) the tender price, excluding Provisional Sums and the 
provision, if any, for contingencies in the Summary Bill of 
Quantities; 
(b) price adjustment for correction of arithmetic errors in 
accordance with ITT 31.1; 
(c) adjustment for nonconformities in accordance with ITT 
30.3; 
(d) the evaluation factors indicated in Section III, Evaluation and 
Qualification Criteria; 
 

  34.3 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of 
the Contract, shall not be taken into account in tender 
evaluation. 

  34.4 Separate prices for same items in the same lots shall not apply 
and the bid shall be non-responsive.  

  34.5 
 
 
 
 
 
 
 
 
 
 
 
 

If the bid, which results in the lowest Evaluated Tender Price, is 
seriously unbalanced or front loaded in the opinion of the 
Procurement Entity, the Procurement Entity may require the 
Tenderer to produce detailed price analyses for any or all items 
of the Bill of Quantities, to demonstrate the internal consistency 
of those prices with the construction methods and schedule 
proposed. After evaluation of the price analyses, taking into 
consideration the schedule of estimated Contract payments, the 
Procurement Entity may require that the amount of the 
performance security be increased at the expense of the 
Tenderer to a level sufficient to protect the Procurement Entity 
against financial loss in the event of default of the successful 
Tenderer under the Contract 

    

35. COMPARISON OF 
BIDS 

35.1 The Procurement Entity shall compare all substantially 
responsive bids to determine the lowest evaluated bid, in 
accordance with ITT 34.2. 

  35.2 After application of the criteria established in ITT 34.1 to 34.5, 
the Evaluated Tender Price for comparison of bids will be the 
lump-sum price offered by the Tenderer for the Maintenance 
Services as indicated in the form of bid. 
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37.  PROCUREMENT 
ENTITY’S RIGHT TO 
ACCEPT ANY BID, 
AND TO REJECT ANY 
OR ALL BIDS 

37.1 The Procurement Entity reserves the right to accept or reject any 
bid, and to annul the tendering process and reject all bids at any 
time prior to contract award, without thereby incurring any 
liability to Tenderers. In case of annulment, all bids submitted 
and specifically, tender securities, shall be promptly returned to 
the Tenderers. 
 

   
F. AWARD OF CONTRACT 

 

38. AWARD CRITERIA 38.1 The Procurement Entity shall award the Contract to the 
Tenderer whose offer has been determined to be the lowest 
evaluated tender and is substantially responsive to the 
Tendering Document, provided further that the Tenderer is 
determined to be qualified to perform the Contract satisfactorily. 
 

39. NOTIFICATION OF 
AWARD 

39.1 Prior to the expiration of the period of tender validity, the 
Procurement Entity shall notify the successful Tenderer, in 
writing, that its tender has been accepted. The notification letter 
(hereinafter and in the Conditions of Contract and Standard 
Form called the “Letter of Award”) shall specify the sum that the 
Procurement Entity will pay the Contractor in consideration of 
the execution and completion of the Works (hereinafter and in 
the Conditions of Contract and Standard Form called “the 
Contract Price”) and the requirement for the Contractor to 
remedy any defects therein as prescribed by the Contract. At the 
same time, the Procurement Entity shall also notify all other 
Tenderers of the results of the tendering. 

  39.2 At the same time that the Employer notifies the successful bidder 

that his bid has been accepted, the Employer shall notify the 

other bidders that their bids have been unsuccessful and their 

bid securities will be returned as promptly as possible, in 

accordance with Clause 19.4. 

40. SIGNING OF 
CONTRACT 

40.1 The Procurement Entity shall send the successful Tenderer the 
Contract Agreement within 7 days upon expiry of appeal 
period. 

  40.2 Within Twenty one (21) days of receipt of Notification of award, 
the successful Tenderer shall sign, date, and return it to the 
Procurement Entity. 
 
Within 28 days of issuance of the notification of award, the 
Employer shall sign the Form of Agreement as received from the 
successful Tenderer. 
 

41. PERFORMANCE 
SECURITY 

41.1 Within Twenty One (21) days after receipt of the Letter of 
Award, the successful Tenderer shall deliver to the Procuring 
Entity a Performance Security in the amount and in the form 
stipulated in the Appendix to the form of Bid and the Contract 
Data Sheet, denominated in the type and proportions of 
currencies in the Letter of Award and in accordance with the 
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Conditions of Contract 

                     
42. CONTRACT  
EFFECTIVENESS The Contract will be effective only upon signature of the 

Agreement between the Contractor and the Employer. 
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APPENDIX TO INSTRUCTION TO TENDERERS 

Table 1: Pre- qualification checklist for Completeness and responsiveness 

S/No. 
Completeness and 

Responsiveness Criteria 
References Requirement 

1. Form of Bid Form of tender 
- Amount must be indicated  

- Properly fill and sign 

2. Appendix to Form of Bid 
Appendix to form of 

tender 
- Form properly sign 

3. Bid Security Form of tender Security 

-  Tender Securing Form duly 
Filled  

- In the format provided with all  
conditions  

4. 
Confidential Business 

Questionnaire 
Section IV; Schedule 1 

- Properly fill and sign 

- Provide all required 

information  

5. 
Form of Power of 

Attorney 

Section IV; Schedule 2 

Clause 5.1(a) 
- Properly fill and sign 

6. 
Tax Compliance 

Certificate 
Employer’s notice 

- Copy of certificate  

- Valid 

7. 

Registration with 

National Construction 

Authority (NCA) 

Employer’s notice 

 
- Copy of certificate  
-  Valid  

8. 
Certificate of 

Incorporation 

Employer’s notice 
 

- Copy of certificate  

9. 
Priced Bill of 

Quantities 

Clause 44.1 

Section V 

- Fill all rates, prices and 

amounts and counter sign any 

alteration(s) 

10. Eligibility 
Section iv; Schedule 1 

 

- Copies of National ID or 

passport for all directors 

 

- Valid copy of Form CR12 

11. Conflict of interest 
Section iv; Schedule 1 

 
- to state explicitly 

12. Debarment 

Section iv; Schedule 

11 

 

- Properly fill and sign 
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13. Pending Litigation 
Section IV; Schedule 

10 
- Provide Sworn affidavit 

14. Litigation History 
Section IV; Schedule 

10 
- Fill in information and sign 

15. 
History of  Non 

performance 

Section IV; Schedule 9 

 

- Fill information on non-

completed works 

16. 
Certificate of 

Tenderers Visit to Site 
Section iv; Schedule 3 

- Attend pre-bid meeting/visit 

- Certificate must be signed by 

the Employer’s representative 

17. 
Schedule of Major 

Items of Plant 
Section IV; Schedule 5 -  Properly fill and sign 

18. 
Schedule of Key 

Personnel 
Section IV; Schedule 6 -  Properly fill and sign 

19. 
Roadwork Completed 

Satisfactorily 
Section IV; Schedule 7 -  Properly fill and sign 

20. 
Schedule of Ongoing 

Projects 
Section IV; Schedule 8 -  Properly fill and sign 

21. 

Schedule of  other 

Supplementary 

Information / 

Financial Standings  

Section IV Schedule 

10 
-  Properly fill and sign 

22. Copy of Bid Document Clause 20.1 -  Replica of the original 

23. 

Anti-Corruption 

Declaration / 

Commitment / Pledge 

Form 

Section XI; 

Schedule 13 
-  Properly fill and sign 

24. Signing of document  Clause 20.2 - All inserts/pages of  entries 
must be signed and initialised  

25. 
Serializing of 

document 
Clause 20.4 - All pages of the bid document 

must be serialized 

REMARKS Clause 13.1/20.2 
- Bid document to be complete, 

properly filled and signed. 
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Table 2: Post- Qualification Score  
 

ITEM  DESCRIPTION MUST MEET CRITERIA  

1  FINANCIAL CAPACITY  

 a Audited Statements YES/NO  

 b Cash flow statement (forecasts) YES/NO  

 c Financial position/Ratios YES/NO  

 d Bank statements YES/NO  

 e Turnover YES/NO  

2  EXPERIENCE  
  General Experience YES/NO  

  Specific experience in related works YES/NO  

3  CURRENT COMMITMENTS  
  On-going works YES/NO  

4  KEY PERSONNEL  

  In-house  Staff YES/NO  

Roads Manager YES/NO  

Foreman YES/NO  

5  PLANT AND EQUIPMENT  
  Equipment capabilities YES/NO  

6  WORK METHODOLOGY  
  Program of works method Statements YES/NO  

Projected Cash Flow YES/NO  

Site Organization YES/NO  

7  TRAFFIC MANAGEMENT  
  Proposal  on  traffic  management;  workers  safety 

and accident prevention measures 
YES/NO  

8  ENVIRONMENTAL MANAGEMENT  
  Proposal on environmental management YES/NO  

9  SITE BASED FACILITIES YES/NO  

  Proposals on office & stockyard facilities YES/NO  

10  QUALITY AND QUANTITY MANAGEMENT  

  Proposals on material testing and measurements for 
works 

YES/NO  

11  Business permit and office location YES/NO 

  TOTAL YES/NO  

 
 Bidders must achieve YES in all the measured parameters to qualify.  

 The bidders who pass the technical criteria will be subjected to financial evaluation 
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SECTION II: TENDER DATA SHEET 
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Tender Data Sheet 
 
The Tender Data Sheet, shall be filled in by the Procurement Entity before issuance of the tendering 

documents. 

 

ITT Clause 
Reference 

Tender Data 

ITT 1.1 The Procurement Entity is: 
Kenya Urban Roads Authority  
 

ITT 1.1 The name of the NCB is: 
Performance Based Routine Maintenance of Lot 4 Roads in Nairobi Region, 2019 
– 2020. 
The identification number of the NCB is: KURA/RMLF/NRB/019/2019 – 2020 

ITT 1.1 The Roads are: 
 

S. No Road Name 
Length 
(KMs) 

1 
Baba Dogo, Clay City - Thika Road (Seasons), 
Sports View-KISE-Kasarani Police  

6.70 

2 Eastern Bypass 
39.00 

3 Mutarakwa Road 
1.50 

4 Outering Road 
13.00 

5 Kasarani - Gitwamba - Njiru Road 
7.9 

6 
Ngumba Estate Roads 2 

7 
ICIPE Road 0.4 

8 
Kamunde Road 1.3 

9 
Muigai Kenyatta Road 2 

10 
Councilor Opundo Road 1.6 

11 
Cardinal Otunga Road 0.7 

12 
Main Donhom Rd. 

2.5 

13 Manyanja Road 2.4 

14 Buruburu Farmers Road (Part) 3 

15 Utawala Road 3.5 

16 Baba Dogo Estate  Road 3 
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17 Korogocho Roads 0.7 

18 Airport North Service Roads And Link Road 3.2 

19 Access To  Embakasi Girls Sec. School 0.4 

20 
Komarock Road 

4.0 

21 Soweto/Kayole  Road 2 

22 Kayole Spine Road 5.1 

23 Moi Drive And Link Road 4.3 

24 Mutindwa Road 0.4 

  TOTAL 110.6 
 

ITT 1.1 Rehabilitation Works will be required as instructed by the Engineer. The sections 
of the Road(s) subject to Rehabilitation Works will be instructed by the Engineer. 

ITT 1.1 Improvement Works are not required.  
 

ITT 1.3 The name of the Project is: 
Performance Based Routine Maintenance of Lot 4 Roads in Nairobi Region   
2019 – 2020  
 

ITT 4.7 Tendering is open to all interested tenderers. 
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B. Tendering Documents 

ITT 7.1 
For clarification purposes only, the Procurement Entity’s address is 

Attention:  THE DIRECTOR GENERAL,  

KENYA URBAN ROADS AUTHORITY 

Street Address: 5TH NGONG AVENUE                                          

Floor/Room number: IKM BUILDING 1ST FLOOR                                

City: NAIROBI                                                              

Postal Code: 41727 - 00100                                                                                                      

Country:                       KENYA                                                                  

Telephone: +254-020-8013844 

Electronic mail address: info@kura.go.ke                                                   

ITT 7.4 
A Pre-Tender meeting will take place at the following date, time and place: 

Date:  As per tender Notice 

Time:   As per tender Notice 

Place:  As per tender Notice 

A site visit conducted by the Procurement Entity will be organized. 
C. Preparation of Bids 
 
ITT10.1 The language of the tender is: English 

ITT 11.1 (h) The Tenderer shall submit with its tender additional documents as per 
tender Notice. 

 
ITT 13.2 Rehabilitation and/or Improvement Works will be included.  
ITT 14.5 The prices quoted by the Tenderer shall be: fixed 
ITT 15.1 The currency of the tender shall be Kenya Shillings 
ITT 18.1 The tender validity period shall be 90 (Ninety) days 
ITT 19.1 A tender securing declaration shall be required. 
ITT 19.2 (d) No other bid securing form shall be accepted other than that listed in ITT 

19.2 (a). 
ITT 20.1 In addition to the original of the bid, the number of copies is: One (1) 
ITT 20.2 The written confirmation of authorization to sign on behalf of the Tenderer 

shall be as in the form of Power of attorney. 
 

D. Submission and Opening of Bids 

ITT 22.1 For tender submission purposes only, the Procurement Entity’s address is:  

Attention:  THE DIRECTOR GENERAL,  

                  C/O THE DEPUTY DIRECTOR (RURM)  NAIROBI REGION 

                 KENYA URBAN ROADS AUTHORITY. 

mailto:info@kura.go.ke
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Street Address: Machakos Road                 

Floor/Room number: Procurement Office                                 

City:     NAIROBI 

Postal Code: 17956-00500                                                               

Country:  KENYA                                                                   

The deadline for tender submission is:  

Date: As per tender Notice 

Time: As per tender Notice 
Tenderers shall not have the option of submitting their bids electronically. 

ITT 25.1 The tender opening shall take place at:  

As per tender Notice  

Street Address As per tender Notice.                 

Floor/Room number: As per tender Notice  

Date:  As per tender notice.  

Time: As per tender Notice  

 
ITT 25.3 The Form of Tender and Summary of Bills of Quantities and alterations to the 

Bill of Quantities shall be initialed by representatives of the Procurement 
Entity attending Tender opening. 

ITT 41.1 Within Twenty One (21) days after receipt of the Letter of Award, the 
successful Tenderer shall deliver to the Procuring Entity a Performance 
Security amounting to 1% of bid sum as stated in the appendix to form of bid.  
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SECTION III: EVALUATION AND QUALIFICATION CRITERIA  

1. Evaluation Following Prequalification 

This Section contains the criteria that the Procurement Entity shall use to evaluate bids and qualify 
Tenderers. In accordance with ITT 34 and ITT 36, no other factors, methods or criteria shall be used. The 
Tenderer shall provide all the information requested in the forms included in Section IV, Standard 
Tendering Forms. 

 
1. Evaluation 
  In addition to the criteria listed in ITT 34.2 (a) – (e). the following criteria shall 

apply: 
 1.1 Assessment of adequacy of Technical Proposal with Requirements 
2.  Qualification 

 2.1 Update of Information 

  The Tenderer shall continue to meet the criteria used at the time of 
prequalification. 

 2.2 Financial Resources 

  Using the relevant Schedule of Supplementary Information forms in Section IV, 
Tendering Forms, the Tenderer must demonstrate access to, or availability of, 
financial resources such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, other than any contractual advance payments 
to meet the following cash-flow requirement: 

 A cash flow amount of (minimum) 20% of contract sum equivalent 
working capital. This should be shown by submission of a line of credit 
from a reputable bank. 

 
 

2.3 Personnel 

 The Tenderer must demonstrate that it has the personnel for the key positions 
that meet the following requirements: 

  
No Position 

Total Work 
experience 
(Yrs) 

Experience In 
Similar Works 
(Yrs) 

1 

Roads Manager  

Qualification = HND in  Civil Eng 

PBC Trained under KIHBT 

 

5yrs 

 

2Yrs 

2 

Senior Foreman 

Qualification = Dip Civil Eng 
3 yrs 2 Yrs 

  The Tenderer shall provide details of the proposed personnel and their 
experience records in the relevant Information Forms included in Section IV, 
Tendering Forms. 
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 2.4 Equipment 
 The Tenderer must demonstrate that it has the key equipment listed hereafter: 

No Equipment Type and Characteristics Minimum Number 
required 

1 Tippers 2 

2 Sprayers 2 

3 Rollers 2 

4 Concrete Mixer 1 

5 Pavement Cutter 1 

6 Pick up 1 

7 Excavator 1 

8 Grader 1 

9 Water bowser 1 

10 Paver 1 

The Tenderer shall provide further details of proposed items of equipment using 
the relevant Form in Section IV, Tendering Forms. 

 
 
2. Evaluation without Prequalification 

This Section contains the criteria that the Procurement Entity shall use to evaluate bids and qualify 
Tenderers. In accordance with ITT 34 and ITT 36, no other factors, methods or criteria shall be used. The 
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering 
Forms. 

1.  Evaluation 

In addition to the criteria listed in ITT 34.2 (a) – (e) the following criteria shall apply: 

1.1  Assessment of adequacy of Technical Proposal with Requirements 
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2. Qualification Criteria 

This Section contains all the factors, methods and criteria that the Employer shall use to evaluate 

applications. The information to be provided in relation to each factor and the definitions of the 

corresponding terms are included in the respective Application Forms. 
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No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 

All Parties Combined Each Party 
One 
Party 

2.1  Eligibility 
 

2.1.1 Nationality 

 

Nationality in accordance 
with ITT 4.2. 

Must meet 
requirement 

Existing or intended JV 
must meet 
requirement 

Must meet 
requirement 

N / A Attachments as 
indicated in ITT 11 
(h) as specified in 
TDS Schedule 1-
Section IV 

2.1.2 Conflict of 
interest 

No- conflicts of interests as 
described in ITT 4.3. 

Must meet 
requirement 

Existing or intended JV 
must meet 
requirement 

Must meet 
requirement 

N / A 
Form of Bid 

2.1.3 Procurement 
Entity 
Ineligibility 

Not having been declared 

ineligible by the Procurement 

Entity as described in ITT 4.4. 

Must meet 
requirement 

Existing JV must meet 
requirement 

Must meet 
requirement 

N / A Form of Bid 

2.1.4 Incorporation & 
Registration 

Applicant required to meet 
conditions of ITB Clause 4. 

Pursuant to Clause 4, the 
following shall be submitted; 

Certified copies of;  

 Certificate of Incorporation 
to show that the applicant is 
a registered company and 
legally authorized to do 
business in Kenya. 

 - Proof of registration with 
the National Construction 
Authority  (NCA) as a Paved 
Roads Contractor  

 Tax Compliance Certificate 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N / A 
Appendix to 
Instruction to 
Tenderers 
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No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 

All Parties Combined Each Party 
One 
Party 

(Valid) 

 VAT Registration Certificate  

 PIN number 

2.2  Historical Contract Non-Performance  

2.2.1 History of Non-
Performing 
Contracts 

Non-performance of a 
contract did not occur within 
the last three (3) years prior 
to the deadline for application 
submission based on all 
information on fully settled 
disputes or litigation. A fully 
settled dispute or litigation is 
one that has been resolved in 
accordance with the Dispute 
Resolution Mechanism under 
the respective contract, and 
where all appeal instances 
available to the applicant have 
been exhausted.  

Must meet 
requirement 
by itself or as 
party to past or 
existing JV 

N / A Must meet 
requirement by 
itself or as party to 
past or existing JV 

N / A Schedule 11 section 
IV 

2.2.2 Pending 
Litigation 

All pending litigation shall in 
total not represent more than 
Fifty percent (50%) of the 
Applicant's net worth and 
shall be treated as resolved 
against the Applicant.  

The applicant to provide 
Sworn affidavit. 

Must meet 
requirement 
by itself or as 
party to past or 
existing JV 

N / A Must meet 
requirement by 
itself or as party to 
past or existing JV 

N / A Schedule 11 section 
IV 
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SECTION IV: TECHNICAL EVALUATION CRITERIA 

 
Technical Evaluation Criteria 

This Section shall apply to qualified tenderers from Qualification Criteria “A” and “B” above. It contains all the factors, methods 

and criteria that the Procurement Entity shall use for the technical evaluation. The information to be provided in relation to each 

factor and the definitions of the corresponding terms are included in the respective Application Forms (Schedules). 

The Technical Evaluation Committee shall examine tender documents and score them based on their validity, accuracy and quality. 

Where the tenderer fails to submit the mandatory requirement, the tenderer shall be disqualified. 

Tenderers who provide all mandatory requirements and specified percentage score in technical evaluation and above shall proceed 

to the financial evaluation. 

1 Technical Proposal 

The tenderer’s Technical Proposal shall be as outlined in the following tables 

 
 
 
 
 
 
 
 
 
 
 
 
 



Tender Document For Procurement Of Road Maintenance Works Under Performance Based Routine Maintenance of Lot 4 Roads 

44                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

 
 

 
No. 

 

 
Subject 

 

 
Requirement 

 

 
Single Entity 

Joint Venture Submission 
Requirements  

All Parties Combined 
 

Each Party 

 

One 
Party 

 

2.3      Financial Situation 
 

2.3.1 Financial 
Performance 

(a) Submission of audited 
financial statements or if not 
required by the law of the 
applicant's country, other 
financial statements acceptable 
to the Employer, for the last 
two [2] years to demonstrate: 

(b) The current soundness of 
the applicants financial 
position and its prospective 
long term profitability, and 

(c) Capacity to have and meet 
the construction cash flow 
equivalent to 20% of the tender 
sum 

(d) Bank statements for the past 
six (6) before the date of tender 
opening 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

 

(a) N / A 
 

 
 
 
 
 
(b) N / A  
 
 
 
 
 
 
(c) ) N / A 
 
 

 
(d)  N / A 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 
 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 
 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

(a) N / A 
 

 
 
 
 
 
 
 
 

(b) N / A 
 

 
 
 
 

(c) N / A 

(d) N / A 

Schedule 11 
with 
attachments, 
Section IV 

 

 
(a) All pages 
must be 
initialized and 
stamped by both 
a practicing 
Auditor 
registered with 
ICPAK and one 
of the Directors. 
Auditor’s 
practicing 
membership 
number from 
ICPAK must be 
indicated.  

2.3.2 Average Annual 
Construction 
Turnover 

Minimum average annual 
construction turnover 
calculated as total certified 
payments received for 
contracts in progress or 
completed, within the last 
Two (2) years: KShs. 88 
Million 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

 

N/A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

N/A Schedule 10, 
Section IV with 
attachments 

    Joint Venture Submission Requirements 
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No. 

 
Subject 

 
Requirement 

 
Single Entity 

 

All Parties 
Combined 

 
Each Party 

 

One 
Party 

 

 
2.4      Experience 

2.4.1 General 
Construction 
Experience 

Experience under construction 
contracts in the role of contractor, 
subcontractor, or management 
contractor for at least the last three 
(3) years prior to the applications 
submission deadline and with 
activity in at least six (6) months in 
each year 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

 

N / A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

N / A Schedule 7, 

Section IV 

2.4.2 Specific 
Construction 
Experience 

Participation as contractor, 
Management contractor or 
subcontractor, in at least two (2) 
contracts within the last three (3) 
years each with a value of at least 
Kshs.44 Million (Forty Four 
Million), that have been 
successfully and substantially 
completed and that are similar to 
the proposed works. The similarity 
shall be based on the physical size, 
complexity, methods/technology 
or other characteristics as 
described in Section 8, Special 
Specification 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

 

N / A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

N / A Schedule 7, 

Section IV 

 

 
(Letter of Award and 
completion certificates 
must be certified by 
issuing institutions to 
earn marks under this 
item) 

 
 
 
 
 
 
 
 
 



Tender Document For Procurement Of Road Maintenance Works Under Performance Based Routine Maintenance of Lot 4 Roads 

46                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

 

 
No. 

 

 
Subject 

 

 
Requirement 

 

 
Single Entity 

Joint Venture Submission Requirements 
 

All Parties 
Combined 

 
Each Party 

 

One 
Party 

 

 
2.5      Work Methodology 

2.5.1 Work 
Methodology 

Submission of a brief work 
methodology comprising the 
following; 
1.  Signed work programme chart 

 
2.  Signed Cash flow plan during 

the contract period: 
a) On the value of the work 

which will be carried out; 
b)On the net payments to which 

they will become entitled with 
due allowance for the advance 
payment and repayment, 
materials prepayments, and 
retention money, but 
excluding price adjustments 
for rise and fall and 
provisional sums for 
emergency works 

 
3. Organization Chart and 

general Site organization 

 
 
Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO  
 
Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO  
 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO  

 
 
 

(1) N / A 
 

 
 
 
 
 
 
 
 

(2) N / A 
 
 
 
 
 
 
 

(3)  N / A 

  

 

 
 
Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO  
 
 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 
 

 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

 
 

 
(1) N / A 

 

 
 
 
 
 
 
 
 

(2) N / A 
 

 
 
 
 
 
 
 

(3) N / A 

Section IV, Schedule 12- 
A & B 

2.6      Traffic Management 

2.6.1 Traffic 
Management, 
workers safety 
and accident 

Pursuant to sub-clause18.3 of the 
GCC the following shall be 
provided; 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

s 

N / A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

N / A Section IV, 

Schedule 12-A 
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No. 

 

 
Subject 

 

 
Requirement 

 

 
Single Entity 

Joint 
Venture 

Submission Requirements 
 

All Parties 
Combined 

 
Each Party 

 

One 
Party 

 

 prevention 
measures 

- Proposals on traffic control , 
workers safety & accident 
prevention measures 

     

2.7      Environmental Management 

2.7.1 Environmental 

and social 

management 

Pursuant to sub-clause 19.2 (h) the 
following shall be provided; 

 
-Proposal on social mitigation 
measures 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

 

N / A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

 

N / A Section IV, 

Schedule 12-A 

2.8      Site Based Facilities 

2.8.1 Site base 
facilities 

The following shall be provided; 
- Proposals on office & stockyard 

facilities 

Must submit as 
required and 
bidders who meet 
the requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

 

N / A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

N / A Section IV, 

Schedule 12-A 
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2.9      Quality and Quantity Management 

2.9.1 Quality and 

Quantity 

Management 

Tenderer should submit the 
following; 

(a)  Proposals on material 
testing 

 
 

 
(b)   Proposal on measurements 

 

Must submit as 
required and 
bidders who meet 
the requirement are  
marked YES ,  those 
that do not meet are 
marked NO 
 
 

Must submit as 
required and 
bidders who meet 
the requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

 

 
 

N / A 

 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 
 
 

Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

 
 

N / A 

 
 

Section IV, 

Schedule 12-A 
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No. 

  
 

Subject 

 
 

Requirement 

 
 

Single Entity 

 

Joint 
Venture 

 

 
Submission 

Requirements  
 

All Parties 
Combined 

 
Each Party 

 
One Party 

 
 

2.11    Current Commitments 

5.5.1  On-going 
contracts 

The total value of 
outstanding works on the 
on-going contracts must 
not exceed the average 
annual turnover for the 
last two years. 

Must submit as 
required and 
bidders who meet 
the requirement 
are  marked YES ,  
those that do not 
meet are marked 
NO 

 

N/A Must submit as required 
and bidders who meet 
the requirement are  
marked YES ,  those that 
do not meet are marked 
NO 

 

N/A Section XI, 

Schedule 7 

 5.6      Personnel Capability 
 

 

5.6.1   The site staff shall possess 
minimum levels set below 
NB: Attachment of CVs and 
certified copies Academic 
Certificates for all staff is 
mandatory; (Certification by 
Commissioner of Oaths) 

     

(a)  Head Office List of professional and 
technical staff and their 
resume in accordance with 
Sub-Clause 19 of GCC section 
VI 
At least 2No. Personnel be 
based at HQ and one 
Trained in  PBC 
Contracting 

Must submit as 
required and 
bidders who 
meet the 
requirement are  
marked YES ,  
those that do not 
meet are marked 
NO 

 

N/A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

 

N/A Section XI, 

Schedule 5 
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No. 

  
 

Subject 

 
 

Requirement 

 
 

Single Entity 

 

Joint Venture 
 

 
Submission 

Requirements  
 

All Parties 
Combined 

 
Each Party 

 
One Party 

(b)  Roads Manager Qualification: HND in Civil 
Engineering. 

 
General Experience: 5 years 

 
 

Specific Experience in similar 
works: 2 years 

Must submit as 
required and 
bidders who 
meet the 
requirement are  
marked YES ,  
those that do not 
meet are marked 
NO 

 

N/A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

 

N/A Section 3, 

Clause 31 

(c)  Senior Foremen Qualification: Diploma in 
Civil Engineering. 

 
General Experience: 3 years 

 
 

Specific Experience in similar 
works: 2 years 

Must submit as 
required and 
bidders who 
meet the 
requirement are  
marked YES ,  
those that do not 
meet are marked 
NO 

 

N/A Must submit as 
required and bidders 
who meet the 
requirement are  
marked YES ,  those 
that do not meet are 
marked NO 

 

N/A Section 3, 

Clause 31 

 

 
BIDDERS ARE INFORMED THAT APART FROM THE ABOVE THEY MUST MEET THE REQUIREMENTS OF THE PUBLIC 
PROCUREMENT AND DISPOSAL ACT, 2005. 
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Table 2.2 a : Schedule of the Major Items of Plant to Be Used On the Proposed Contract. 
 

The Bidder must indicate the core plant and equipment considered by the company to be 
necessary for undertaking the project together with proof of ownership or lease of the same. 
The lease must be current i.e. dated from May, 2019. Leases which are out dated will not be 
accepted. (* Mandatory minimum number of equipment required by the Employer for the 
execution of the project that the bidder must make available for the Contract). 

 

Item 
No. 

 
 

Equipment Details 
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A 
 
 
 
 
 
 
 
 
 
B 
 
 
 
 
 
 
 
 
 
C 
 
 
 
 
 
 
 
D 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Pot hole repair machines 
 

Colas Sprayer 
 

Pavement Cutter Machine 
 

Pedestrian Roller 
 

                                      Subtotal for A 
 
Compactors 
 
Vibrating compaction plate 300 mm 
wide 
 
Vibrating compaction plate 600 mm 
wide 

                                    
 Subtotal for B 

 
Concrete Equipment 
 
Mobile concrete mixers 

 
Concrete vibrators 

 
 Subtotal for C 

 
Transport (Tippers, dumpers, water 

tankers) 
 
4X2 tippers payload 7 – 12 tonnes 

 
6X4 tippers payload 16 – 20 tonnes 

 
8X4 tippers payload 16 – 20 tonnes 

 
Flat bed lorries 

 
Subtotal for D – tippers & dumpers 

 
Water tankers (18,000 – 20,000 

 
 
 

1 
 

1 
 

1 
 

3 
 
 
 
 

1 
 

1 
 
 

2 
 
 

1 
 

1 
 

2 
 
 
 
 
 

1 
 

1 
 

1 
 

1 
 

4 
 
 

 
 
 

1 
 

1 
 

2 
 

4 
 
 
 
 

1 
 

1 
 
 

2 
 
 

1 
 

1 
 

2 
 
 
 
 
 

(Each 
1mark 

to a 
max. of 

4 
marks) 

 
 

4 
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Equipment Details 
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E 
 
 
 
 
 
 
 
 
 
 
 
F 

litres capacity) 
                              

Subtotal for D 
 

 
 
Rollers 
 
Self-propelled single drum vibrating 
(various types) 
 
Pneumatic rubber tyre (1-2 
tonnes/wheel) 
 

    
 Subtotal for E 
 
 

Paver  
Self-propelled single drum vibrating 
(various types) 
 
Pneumatic rubber tyre (1-2 
tonnes/wheel) 
 

    
 Subtotal for F 

1 
 

1 
 
 
 
 
 

1 
 
 

(Optional) 
 
 

      
2 
 
 
 
 

1 

1 
 

1 
 
 
 
 
 

1 
 
 
 
 

     
 

1 
 
 
 
 

4 

 

(Bidders must provide proof of ownership or lease agreement for all plants and equipment. 

Proof of ownership by the lessor for leased equipment (other than that from MTF) must be 

provided) 

 
We hereby certify that notwithstanding the list of plant and equipment detailed above, we will 
provide sufficient, suitable and adequate plant in good working order for the successful 
completion of works 

 
 

…………………………………   ………………………………. 
(Signature of Contractor)       (Date) 
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SECTION V: CONDITIONS OF CONTRACT AND STANDARD CONTRACT FORMS 

PART I: GENERAL CONDITIONS OF CONTRACT (GCC) 
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`  
A.  CONTRACT AND INTERPRETATION 

1.  DEFINITIONS 
1.1 Bill of Quantities means the priced and completed Bill of Quantities 

forming part of the Contractor’s Bid. 

   The Certificate of Substantial Completion is a document issued by 
the Project Manager upon completion of Rehabilitation Works, 
Improvement Works and Emergency Works, or parts thereof, as 
applicable, in accordance with GCC 55.1 

   The Completion Date is the date of completion of the Services and 
Works as certified by the Project Manager, in accordance with 
Sub-Clause 10.2. 

   The Contract is the Contract between the Procurement Entity and 
the Contractor to perform the services to be provided by the 
Contractor, and to execute, complete, and maintain the Works. It 
consists of the documents listed in Clause 3 below. 

   The Contractor is a person or corporate body whose Tender to 
carry out the Works and Services has been accepted by the 
Procurement Entity 

   The Contractor’s Tender is the completed tendering document 
submitted by the Contractor to the Procurement Entity. 

   The Contract Price is the price stated in the Letter of Acceptance 
and thereafter as adjusted in accordance with the provisions of the 
Contract. 

   Days are calendar days; months are calendar months. 

   A Defect is any part of the Works and Services not completed in 
accordance with the Contract. 

   The Defects Liability Certificate is the certificate issued by Project 
Manager upon correction of defects by the Contractor. 

   The Defects Liability Period is the period specified in the Contract 
and is applicable for Rehabilitation Works and Improvement 
Works, with exclusions identified in the PARTICULAR CONDITION 
OF CONTRACT, if any. 

   Dispute Review Board (DRB) is a board of three members selected 
and act in accordance with rules and procedures defined in the 
Contract to seek to resolve any dispute of any kind that may arise 
between the Procurement Entity and the Contractor in connection 
with or arising out of the Contract, as provided for in Clause 6 
hereunder. 
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   Dispute Review Expert (DRE) is one expert selected and acting in 
accordance with rules and procedures defined in the Contract to 
seek to resolve any dispute of any kind that may arise between the 
Procurement Entity and the Contractor in connection with or 
arising out of the contract, as provided for in Clause 6 hereunder. 

   Drawings include calculations and other information provided by 
the Contractor for the execution of the Contract. 

   Emergency Works is a set of necessary and sufficient activities to 
reinstate the Road and reconstruct its structure or right of way strip 
damaged as a result of natural phenomena with imponderable 
consequences, such as strong storms, flooding and earthquakes. 
The need for execution of Emergency Works is jointly identified by 
the Procurement Entity and the Contractor and for starting of 
execution of Emergency Works the Procurement Entity shall issue 
an instruction. 

   The Procurement Entity is the party who employs the Contractor to 
carry out the Works and Services 

   Equipment is the Contractor’s machinery and vehicles brought 
temporarily to the Site to construct the Works and to carry out the 
Services. 

   The Intended Completion Date is the date on which it is intended 
that the Contractor shall complete the Works and Services. The 
Intended Completion Date is specified in the Particular Conditions 
(PARTICULAR CONDITION OF CONTRACT). The Intended 
Completion Date may be revised only by the Project Manager by 
issuing an extension of time. 

   Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works and for provision of 
Services. 

   The Project Manager is The General Manager Maintenance 
appointed by the Procurement Entity to be responsible for the 
overall administration of the Contract on behalf of the Procurement 
Entity, and the supervision of works and services to be performed 
there under. The Project Manager may delegate through a written 
instrument some of his functions to any other competent person, 
retaining however the overall responsibility for the actions of that 
person. The Project Manager may not delegate the overall 
administrative control of the Contract. 

   Road means the road or network of roads for which the Works and 
Services are contracted under the Contract. 

   The Road Management Office is the location indicated by the 
Contractor from which the Road Manager operates, and where the 
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Contractor shall receive notifications. 

   The Road Manager is a person appointed by the Contractor who is 
in charge of managing all activities of the Contractor under the 
Contract. He is also the Contractor’s Representative for the 
purposes of this contract 

   Services means all interventions on the Road under the Contract 
and all activities related to the management and evaluation of the 
Road which shall be carried out by the Contractor in order to 
achieve and keep the Road Performance Standards as defined by 
the Service Levels, and to receive full payment of the monthly fee 
under the contract 

   Service Levels are the minimum performance standards for the 
level of quality of conditions of the Road defined in the 
Specifications which the Contractor shall comply with. 

   The Site is the area of the road reserves of the various roads as 
stated in ITT 1.1 in Nairobi. 

   Site Investigation Reports are those that were included in the 
tendering documents and are factual and interpretative reports 
about the surface and subsurface conditions at the Site. 

   The Start Date is the date when the Contractor has started the 
physical execution of the Works and Services on the site. It does not 
necessarily coincide with any of the Site Possession Dates. 

   A Subcontractor is a person or corporate body who has a 
contractual agreement with the Contractor to carry out certain 
activities related to the services to be provided under the contract, 
which may include work on the Site. 

   Specifications means the Specifications of the Works and Services 
included in the Contract and any modification or addition made or 
approved by the Project Manager. 

   A Variation is an instruction given by the Project Manager which 
varies the Works or Services. 

   The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Procurement Entity, as 
covered under Rehabilitation Works, Improvement Works and 
Emergency Works. 

   Work Order is an order issued by the Project Manager to the 
Contractor authorizing the execution of Improvement Works and 
Emergency Works, as provided for in Clause 27 hereunder. 
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2. INTERPRETATION 
2.1 In interpreting these General Conditions of Contract (GCC), 

singular also means plural, male also means female or neuter, and 
vice versa. Headings have no significance. Words have their 
normal meaning under the language of the Contract unless 
specifically defined. The Project Manager will provide instructions 
clarifying queries about these General Conditions of Contract 
(GCC). 

3. DOCUMENTS 
FORMING THE 
CONTRACT 

3.1 The documents forming the Contract shall be interpreted in the 
following order of priority: 

1. The Contract Agreement 

2. Letter of Acceptance 

3. The Letter of Award 

4. Bid and Appendix to Form of Bid 

5. The Conditions of Contract, Part II; Conditions of Particular 

Application 

6. The Conditions of Contract, General Conditions of Contract 

7. Specials Specifications 

8. The Standard Specifications 

9. Clarifications and Rectifications accepted by the Employer 

10. Drawings 

11. Bills of Quantities. 

12. Schedules and other documents forming part of the 

Contract 

 
If any ambiguity or discrepancy is found in the documents the 
Project Manager will provide instructions clarifying the 
position. 
 
 

4. LANGUAGE AND 
LAW 

4.1 The language of the Contract shall be English. The law of the 
Contract is that of the Republic of Kenya.  

5. NOTICES 
5.1 Unless otherwise stated in the Contract, all notices to be given 

under the Contract shall be in writing, and shall be sent by 
personal delivery, airmail post, special courier, fax or E-mail to the 
address of the relevant party set out in the PARTICULAR 
CONDITION OF CONTRACT, with the following provisions: 

5.1.1 Any notice sent by fax or E-mail shall be confirmed within 
two (2) days after dispatch by notice sent by airmail post or special 
courier, except as otherwise specified in the Contract. 
 
5.1.2 Any notice sent by airmail post or special courier shall be 
deemed (in the absence of evidence of earlier receipt) to have been 
delivered ten (10) days after dispatch. In proving the fact of 
dispatch, it shall be sufficient to show that the envelope containing 
such notice was properly addressed, stamped and conveyed to the 
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postal authorities or courier service for transmission by airmail or 
special courier. 
 
5.1.3 Any notice delivered personally or sent by fax or E-mail shall 
be deemed to have been delivered on date of its dispatch. 
 
5.1.4 Either party may change its postal, fax or E-mail address or 
addressee for receipt of such notices by ten (10) days’ notice to the 
other party in writing. 
 

  5.2 Notices shall be deemed to include any approvals, consents, 
instructions, orders and certificates to be given under the Contract. 

  5.3 The Contractor shall provide at its own cost, and maintain in 
operation permanently during the duration of the Contract, such 
communications equipment which ensures that both written (fax 
or E-mail) and oral (voice) communications can be established at 
all times 

(a) between the Road Manager and his senior field staff; 

(b) between the Project Manager and the Road Manager; 

(c) between the public telephone system and the Road Manager; 

(d) The equipment to be provided and maintained includes the 
equipment located at the Project Manager’s office. 

  5.4 At the Start Date of the Contract, the Contractor must communicate 
to the Procurement Entity the address of his office, including the 
postal, fax and E-mail address, which for the purposes of this 
contact is called the Road Management Office, where Notices will 
be addressed to. The Procurement Entity may require that the 
physical location of the Road Management Office is within the 
close geographical area of the Road. If the Contractor fails to 
communicate the address of his Road Management Office, and the 
Procurement Entity is otherwise unable to locate the Road 
Manager, all notifications to the Contractor shall be valid if they 
are deposited at a designated location within the office of the 
Project Manager, and if a copy is sent to the Contractor’s legal 
address. 

 Start Date and 
Completion 

5.5 The Start Date shall be not later than the date stated in the 
Appendix to the Form of Bid. The Contractor shall attain the 
required Service Levels within the time specified in the Timetable 
in the Specifications. The Contract will be completed after the 
number of months specified in the Timetable has elapsed 
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6. SETTLEMENT OF 
DISPUTES 
(ALTERNATIVE 
WHEN USING A 
DISPUTE REVIEW 
BOARD) 

6.1 Dispute Review Board 

6.1.1 If any dispute of any kind whatsoever shall arise between the 
Procurement Entity and the Contractor in connection with or 
arising out of the Contract, including without prejudice to the 
generality of the foregoing, any question regarding its existence, 
validity or termination, or the execution of the Works and 
Services—whether during the progress of the execution or after 
completion and whether before or after the termination, 
abandonment or breach of the Contract—the parties shall seek to 
resolve any such dispute or difference by mutual consultation. If 
the parties fail to resolve such a dispute or difference by mutual 
consultation, then the matter in dispute shall, in the first place, be 
referred in writing by either party to the Disputes Review Board 
(‘the Board’), with a copy to the other party. 

   6.1.2 The Board shall be established when each of the three Board 
Members has signed a Board Member’s Declaration of Acceptance 
as required by the DRB’s Rules and Procedures (which, along with 
the Declaration of Acceptance form, are attached to the Contract). 
The Board shall comprise three Members experienced with the type 
of construction and services involved in the Contract and with the 
interpretation of contractual documents. One Member shall be 
selected by each of the Procurement Entity and the Contractor and 
approved by the other. If either of these Members is not so selected 
and approved within 28 days of the date of the Letter of 
Acceptance, then upon the request of either or both parties such 
Member shall be selected as soon as practicable by the Appointing 
Authority specified in the PARTICULAR CONDITION OF 
CONTRACT. The third Member shall be selected by the other two 
and approved by the parties. If the two Members selected by or on 
behalf of the parties fail to select the third Member within 14 days 
after the later of their selections, or if within 14 days after the 
selection of the third Member, the parties fail to approve that 
Member, then upon the request of either or both parties such third 
Member shall be selected promptly by the same Appointing 
Authority specified in the PARTICULAR CONDITION OF 
CONTRACT who shall seek the approval of the proposed third 
Member by the parties before selection but, failing such approval, 
nevertheless shall select the third Member. The third Member shall 
serve as Chairman of the Board. 

   6.1.3 In the event of death, disability, or resignation of any 
Member, such Member shall be replaced in the same manner as 
the Member being replaced was selected. If for whatever other 
reason a Member shall fail or be unable to serve, the Chairman (or 
failing the action of the Chairman then either of the other 
Members) shall inform the parties and such non-serving Member 
shall be replaced in the same manner as the Member being 
replaced was selected. Any replacement made by the parties shall 
be completed within 28 days after the event giving rise to the 



Tender Document for Procurement of Road Maintenance Works under Performance Based Routine Maintenance of Lot 4 Roads 

62                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

vacancy on the Board, failing which the replacement shall be made 
by the Appointing Authority in the same manner as described 
above. Replacement shall be considered completed when the new 
Member signs the Board Member’s Declaration of Acceptance. 
Throughout any replacement process the Members not being 
replaced shall continue to serve and the Board shall continue to 
function and its activities shall have the same force and effect as if 
the vacancy had not occurred, provided, however, that the Board 
shall not conduct a hearing nor issue a Recommendation until the 
replacement is completed. 

   6.1.4 Either the Procurement Entity or the Contractor may refer a 
dispute to the Board in accordance with the provisions of the DRB’s 
Rules and Procedures, attached to the Contract. The 
Recommendation of the Board shall be binding on both parties, 
who shall promptly give effect to it unless and until the same shall 
be revised, as hereinafter provided, in an arbitral award. Unless the 
Contract has already been repudiated or terminated, the Contractor 
shall continue to proceed with the Works and Services in 
accordance with the Contract. 

   6.1.5 If either the Procurement Entity or the Contractor is 
dissatisfied with any Recommendation of the Board, or if the Board 
fails to issue its Recommendation within 56 days after receipt by 
the Chairman of the Board of the written Request for 
Recommendation, then either the Procurement Entity or the 
Contractor may, within 14 days after his receipt of the 
Recommendation, or within 14 days after the expiry of the said 56-
day period, as the case may be, give notice to the other party of his 
intention to commence arbitration, as hereinafter provided, as to 
the matter in dispute. Such notice shall establish the entitlement of 
the party giving the same to commence arbitration, as hereinafter 
provided, as to such dispute and, subject to Sub-Clause 6.3, no 
arbitration in respect thereof may be commenced unless such 
notice is given. 

   6.1.6 If the Board has issued a Recommendation to the 
Procurement Entity and the Contractor within the said 56 days and 
no notice of intention to commence arbitration as to such dispute 
has been given by either the Procurement Entity or the Contractor 
within 14 days after the parties received such Recommendation 
from the Board, the Recommendation shall become final and 
binding upon the Procurement Entity and the Contractor. 

   6.1.7 Whether or not it has become final and binding upon the 
Procurement Entity and the Contractor, a Recommendation shall be 
admissible as evidence in any subsequent dispute resolution 
procedure, including any arbitration or litigation having any 
relation to the dispute to which the Recommendation relates. 
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   6.1.8 All Recommendations that have become final and binding 
shall be implemented by the parties forthwith. 

  6.2 Arbitration 

   6.2.1 If either the Procurement Entity or the Contractor is 
dissatisfied with the Board’s decision, then either the Procurement 
Entity or the Contractor may, in accordance with Sub-Clause 6.1.5, 
give notice to the other party of its intention to commence 
arbitration, as hereinafter provided, as to the matter in dispute, and 
no arbitration in respect of this matter may be commenced unless 
such notice is given. The arbitral tribunal shall have full power to 
open up, review, and revise any decision, opinion, instruction, 
determination, certificate, and any Recommendation(s) of the 
Board 

   6.2.2 Any dispute in respect of which a notice of intention to 
commence arbitration has been given, in accordance with GCC Sub 
clause 6.2.1, shall be finally settled by arbitration. Neither party 
shall be limited in the proceedings before such arbitration tribunal 
to the evidence nor arguments put before the Board for the purpose 
of obtaining his Recommendation(s) pursuant to Sub-Clause 6.2.1. 
No Recommendation shall disqualify the Board from being called 
as a witness and giving evidence before the arbitrator(s) on any 
matter whatsoever relevant to the dispute Arbitration may be 
commenced prior to or after completion of the Works and Services. 

   6.2.3 Arbitration proceedings shall be conducted in accordance 
with the rules of procedure designated in the PARTICULAR 
CONDITION OF CONTRACT. 

  6.3  Where neither the Procurement Entity nor the Contractor has 
given notice of intention to commence arbitration of a dispute 
within the period stated in Sub-Clause 6.1.5 and the related 
Recommendation has become final and binding, either party may, 
if the other party fails to comply with such Recommendation and 
without prejudice to any other right it may have, refer the failure 
to arbitration in accordance with Sub-Clause 6.2. The provisions of 
Sub-Clause 6.1 shall not apply to any such reference 

  6.4 Notwithstanding any reference to the Board or Arbitration herein, 

(a) the parties shall continue to perform their respective 
obligations under the Contract unless they otherwise agree 

(b) the Procurement Entity shall pay the Contractor any monies 
due the Contractor 
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7. SETTLEMENT OF 
DISPUTES 
(ALTERNATIVE 
WHEN USING A 
DISPUTE REVIEW 
EXPERT) 

7.1 Dispute Review Expert 
 
7.1.1 If any dispute of any kind whatsoever shall arise between the 
Procurement Entity and the Contractor in connection with or 
arising out of the Contract, including without prejudice to the 
generality of the foregoing, any question regarding its existence, 
validity or termination, or the execution of the Works and 
Services—whether during the progress of the execution or after 
completion and whether before or after the termination, 
abandonment or breach of the Contract—the parties shall seek to 
resolve any such dispute or difference by mutual consultation. If 
the parties fail to resolve such a dispute or difference by mutual 
consultation, then the matter in dispute shall, in the first place, be 
referred in writing by either party to the Disputes Review Expert 
(‘DRE’), with a copy to the other party. 
 

   7.1.2 The DRE shall take up his functions after having signed a 
DRE’s Declaration of Acceptance as required by the DRE’s Rules 
and Procedures (which, along with the Declaration of Acceptance 
form, are attached to the Contract). The DRE shall be a person 
experienced with the type of construction and services involved in 
the Contract and with the interpretation of contractual documents 
and shall be selected by agreement between the Procurement Entity 
and the Contractor. If the DRE is not selected within 28 days of the 
date of the Letter of Acceptance, then upon the request of either or 
both parties the DRE shall be selected as soon as practicable by the 
Appointing Authority specified in the PARTICULAR CONDITION 
OF CONTRACT. 

   7.1.3 In the event of death, disability, or resignation of the DRE, the 
latter shall be replaced by agreement between the Procurement 
Entity and the Contractor. Any replacement made by the parties 
shall be completed within 28 days after the event giving rise to the 
need for a replacement, failing which the replacement shall be 
made by the same international appointing authority as above. 

   7.1.4 Either the Procurement Entity or the Contractor may refer a 
dispute to the DRE in accordance with the provisions of the DRE’s 
Rules and Procedures, attached to the Contract. The 
Recommendation of the DRE shall be binding on both parties, who 
shall promptly give effect to it unless and until the same shall be 
revised, as hereinafter provided, in an arbitral award. Unless the 
Contract has already been repudiated or terminated, the Contractor 
shall continue to proceed with the Works and Services in 
accordance with the Contract. 

   7.1.5 If either the Procurement Entity or the Contractor is 
dissatisfied with any Recommendation of the DRE, or if the DRE 
fails to issue his Recommendation within 56 days after he has 
received the written Request for Recommendation, then either the 
Procurement Entity or the Contractor may, within 14 days after his 
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receipt of the Recommendation, or within 14 days after the expiry 
of the said 56-day period, as the case may be, give notice to the 
other party of his intention to commence arbitration, as hereinafter 
provided, as to the matter in dispute. Such notice shall establish the 
entitlement of the party giving the same to commence arbitration, 
as hereinafter provided, as to such dispute and, subject to Sub-
Clause 6.3, no arbitration in respect thereof may be commenced 
unless such notice is given. 

   7.1.6 If the DRE has issued a Recommendation to the Procurement 
Entity and the Contractor within the said 56 days and no notice of 
intention to commence arbitration as to such dispute has been 
given by either the Procurement Entity or the Contractor within 14 
days after the parties received such Recommendation from the 
DRE, the Recommendation shall become final and binding upon the 
Procurement Entity and the Contractor. 

   7.1.7 Whether or not it has become final and binding upon the 
Procurement Entity and the Contractor, a Recommendation shall be 
admissible as evidence in any subsequent dispute resolution 
procedure, including any arbitration or litigation having any 
relation to the dispute to which the Recommendation relates. 

   7.1.8 All Recommendations that have become final and binding 
shall be implemented by the parties forthwith. 

  7.2 Arbitration 

   7.2.1 If either the Procurement Entity or the Contractor is 
dissatisfied with the DRE’s decision, then either the Procurement 
Entity or the Contractor may, in accordance with Sub-Clause 6.1.5, 
give notice to the other party of its intention to commence 
arbitration, as hereinafter provided, as to the matter in dispute, and 
no arbitration in respect of this matter may be commenced unless 
such notice is given. The arbitral tribunal shall have full power to 
open up, review, and revise any decision, opinion, instruction, 
determination, certificate, and any Recommendation(s) of the DRE. 

   7.2.2 Any dispute in respect of which a notice of intention to 
commence arbitration has been given, in accordance with GCC 
Subclause 6.2.1, shall be finally settled by arbitration. Neither party 
shall be limited in the proceedings before such arbitration tribunal 
to the evidence nor arguments put before the DRE for the purpose 
of obtaining his Recommendation(s) pursuant to Sub-Clause 6.2.1. 
No Recommendation shall disqualify the DRE from being called as 
a witness and giving evidence before the arbitrator(s) on any 
matter whatsoever relevant to the dispute Arbitration may be 
commenced prior to or after completion of the Works and Services. 

   7.2.3 Arbitration proceedings shall be conducted in accordance 
with the rules of procedure designated in the PARTICULAR 



Tender Document for Procurement of Road Maintenance Works under Performance Based Routine Maintenance of Lot 4 Roads 

66                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

CONDITION OF CONTRACT. 

  7.3 Where neither the Procurement Entity nor the Contractor has 
given notice of intention to commence arbitration of a dispute 
within the period stated in Sub-Clause 6.1.5 and the related 
Recommendation has become final and binding, either party may, 
if the other party fails to comply with such Recommendation and 
without prejudice to any other right it may have, refer the failure 
to arbitration in accordance with Sub-Clause 6.2. The provisions of 
Sub-Clause 6.1 shall not apply to any such reference 

  7.4 Notwithstanding any reference to the DRE or Arbitration herein 

   (a) the parties shall continue to perform their respective obligations 
under the Contract unless they otherwise agree 
(b) The Procurement Entity shall pay the Contractor any monies 
due the Contractor. 

  
B.  ASSIGNMENT OF RESPONSIBILITIES 

8. SCOPE OF WORKS 
AND SERVICES 

8.1 Unless otherwise expressly limited in the Specifications, the 
Contractor’s obligations cover the Design, the carrying out of all 
Works and the performance of all Services required for keeping the 
Road in accordance with the Service Levels defined in the 
Specifications, while at the same time respecting the plans, 
procedures, specifications, drawings, codes and any other 
documents as identified in the Specifications. Such specifications 
include, but are not limited to, the provision of supervision and 
engineering services; the supply of labour, materials, equipment; 
Contractor’s Equipment; construction utilities and supplies; 
temporary materials, structures and facilities; transportation 
(including, without limitation, unloading and hauling to, from and 
at the Site); and storage, except for those supplies, works and 
services that will be provided or performed by the Procurement 
Entity, if any, as set forth in the corresponding Specifications. 

  8.2 The Contractor shall, unless specifically excluded in the Contract, 
perform all such work, services and/or supply all such items and 
materials not specifically mentioned in the Contract but that can be 
reasonably inferred from the Contract as being required for 
attaining the Performance Standards (as specified in Clause 25 of 
GCC) as if such work, services and/or items and materials were 
expressly mentioned in the Contract. 
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9. DESIGN 
RESPONSIBILITY 

9.1 The Contractor shall be responsible for the design provided to or 
produced by him and programming of the Works and Services, and 
for the accuracy and completeness of the information used for that 
design and programming in accordance with the requirements 
established in the Specifications. 

  9.2 Specifications and Drawings 

   9.2.1 The Contractor shall implement he basic and detailed design 
and the engineering work in compliance with the provisions of the 
Contract and the Specifications, or where not so specified, in 
accordance with good engineering practice. 
The Contractor shall be responsible for any discrepancies, errors or 
omissions in the specifications, drawings and other technical 
documents that it has prepared, whether such specifications, 
drawings and other documents have been approved by the Project 
Manager or not, provided that such discrepancies, errors or 
omissions are not because of inaccurate information furnished in 
writing to the Contractor by or on behalf of the Procurement 
Entity. 

   9.2.2 The Contractor shall be entitled to disclaim responsibility for 
any design, data, drawing, specification or other document, or any 
modification thereof, provided or designated by, or on behalf of, 
the Procurement Entity, by giving a notice of such disclaimer to the 
Project Manager. 

  9.3 Codes and Standards 

   Wherever references are made in the Contract to codes and 
standards in accordance with which the Contract shall be 
executed, the edition or the revised version of such codes and 
standards current at the date twenty-eight (28) days prior to date 
of tender submission shall apply unless otherwise specified. During 
Contract execution, any changes in such codes and standards shall 
be applied after approval by the Procurement Entity and shall be 
treated in accordance with GCC Clause 64. 

  9.4 Approval/Review of Technical Documents by Project Manager 

   9.4.1 For those Works specified in the PARTICULAR CONDITION 
OF CONTRACT, the Contractor shall prepare (or cause its 
Subcontractors to prepare) and furnish to the Project Manager the 
documents listed in the Specifications (List of Documents for 
Approval or Review) for its approval or review. 
Unless otherwise specified in the PARTICULAR CONDITION OF 
CONTRACT, the Contractor shall not be required to submit for the 
Procurement Entity’s approval the Design or other technical 
documents concerning the Maintenance Services remunerated 
through monthly lump-sum payments. 
Any part of the Works covered by or related to the documents to be 
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approved by the Project Manager shall be executed only after the 
Project Manager’s approval thereof. 
GCC Sub-Clauses 9.4.2 through 9.4.7 shall apply only to those 
documents requiring the Project Manager’s approval, but not to 
those furnished to the Project Manager for his information or 
review only. 

   9.4.2 Within fourteen (14) days after receipt by the Project 
Manager of any document requiring the Project Manager’s 
approval in accordance with GCC Sub-Clause 9.4.1, the Project 
Manager shall either return one copy thereof to the Contractor 
with its approval endorsed thereon or shall notify the Contractor in 
writing of its disapproval thereof and the reasons therefore and the 
modifications that the Project Manager proposes. 
If the Project Manager fails to take such action within the said 
fourteen (14) days, then the said document shall be deemed to 
have been approved by the Project Manager. 

   9.4.3 The Project Manager shall not disapprove any document, 
except on the grounds that the document does not comply with 
some specified provision of the Contract or that it is contrary to 
good engineering practice. 
 
9.4.4 If the Project Manager disapproves the document, the 
Contractor shall modify the document and resubmit it for the 
Project Manager’s approval in accordance with GCC Sub-Clause 
9.4.2. If the Project Manager approves the document subject to 
modification(s), the Contractor shall make the required 
modification(s), whereupon the document shall be deemed to have 
been approved. 

   9.4.5 If any dispute or difference occurs between the Procurement 
Entity and the Contractor in connection with or arising out of the 
disapproval by the Project Manager of any document and/or any 
modification(s) thereto that cannot be settled between the parties 
within a reasonable period, then such dispute or difference may be 
referred to the DRB (or DRE) for determination in accordance with 
GCC Sub-Clause 7.1 hereof. If such dispute or difference is 
referred to the DRB (or DRE), the Project Manager shall give 
instructions as to whether and if so, how, performance of the 
Contract is to proceed. The Contractor shall proceed with the 
Contract in accordance with the Project Manager’s instructions, 
provided that if the DRB (or DRE) upholds the Contractor’s view on 
the dispute and if the Procurement Entity has not given notice 
under GCC Sub-Clause 7.1.5 hereof, then the Contractor shall be 
reimbursed by the Procurement Entity for any additional costs 
incurred by reason of such instructions and shall be relieved of 
such responsibility or liability in connection with the dispute and 
the execution of the instructions as the DRB (or DRE) shall decide, 
and the Time for Completion shall be extended accordingly. 
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   9.4.6 The Project Manager’s approval, with or without 
modification of the document furnished by the Contractor, shall 
not relieve the Contractor of any responsibility or liability imposed 
upon it by any provisions of the Contract except to the extent that 
any subsequent failure results from modifications required by the 
Project Manager. 

   9.4.7 The Contractor shall not depart from any approved 
document unless the Contractor has first submitted to the Project 
Manager an amended document and obtained the Project 
Manager’s approval thereof, pursuant to the provisions of this GCC 
Sub-Clause 9.4. 
If the Project Manager requests any change in any already 
approved document and/or in any document based thereon, the 
provisions of GCC Clause 63.2 shall apply to such request. 

10. COPYRIGHT 
10.1 The copyright in all drawings, documents and other materials 

containing data and information furnished to the Procurement 
Entity by the Contractor herein shall remain vested in the 
Contractor or, if they are furnished to the Procurement Entity 
directly or through the Contractor by any third party, including 
suppliers of materials, the copyright in such materials shall remain 
vested in such third party. 

11.  START DATE AND 
COMPLETION 

11.1 The Contractor shall start the Works and Services within the period 
specified in the PARTICULAR CONDITION OF CONTRACT. Upon 
request from the Contractor, the Procurement Entity shall confirm 
in writing the Start Date, after verifying that works and services 
have started on the Site. 

  11.2 The Contractor shall attain the required Service Levels and the 
Completion of the Rehabilitation and Improvement Works (or of a 
part where a separate time for Completion of such part is specified 
in the Contract) within the time schedules included in the 
PARTICULAR CONDITION OF CONTRACT and the Specifications, 
or within such extended time to which the Contractor shall be 
entitled under GCC Clause 64 hereof 

12. CONTRACTOR’S 
RESPONSIBILITIES 

12.1 The Contractor shall design and carry out the Works and Services 
(including associated purchases and/or subcontracting) necessary 
to comply with the requirements established in the Specifications 
with due care and diligence in accordance with the Contract. 

  12.2 The Contractor confirms that it has entered into this Contract on 
the basis of a proper examination of the data relating to the Works 
and Services required, including any data and tests provided by the 
Procurement Entity, and on the basis of information that the 
Contractor could have obtained from a visual inspection of the Site 
and of other data readily available to it relating to the Road as of 
the date Fourteen (14) days prior to tender submission. The 
Contractor acknowledges that any failure to acquaint itself with all 
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such data and information shall not relieve its responsibility for 
properly estimating the difficulty or cost of successfully performing 
the Works and Services. 

  12.3 The Contractor shall acquire in its name all permits, approvals 
and/or licenses from all local, state or national government 
authorities or public service undertakings in the country of the 
Procurement Entity that are necessary for the performance of the 
Contract, including, without limitation, visas for the Contractor’s 
and Subcontractor’s personnel and entry permits for all imported 
Contractor’s Equipment. The Contractor shall acquire all other 
permits, approvals and/or licenses that are not the responsibility of 
the Procurement Entity under GCC Sub-Clause 15.3 hereof and 
that are necessary for the performance of the Contract. 

  12.4 The Contractor shall comply with all laws in force in the country of 
the Procurement Entity and where the Works and Services are 
carried out. The laws will include all local, state, national or other 
laws that affect the performance of the Contract and bind upon the 
Contractor. The Contractor shall indemnify and hold harmless the 
Procurement Entityfrom and against any and all liabilities, 
damages, claims, fines, penalties and expenses of whatever nature 
arising or resulting from the violation of such laws by the 
Contractor or its personnel, including the Subcontractors and their 
personnel, but without prejudice to GCC Sub-Clause 15.1 hereof. 

  12.5 Any Plant, Material and Services that will be incorporated in or be 
required for the Works and Services and other supplies shall have 
their origin in an eligible Country as defined under the Bank’s 
procurement guidelines. 

  12.6 The Contractor shall permit the Bank and/or persons appointed by 
the Bank to inspect the Site and/or the accounts and records of the 
Contractor and its subcontractors relating to the performance of 
the Contract, and to have such accounts and records audited by 
auditors appointed by the Bank if required by the Bank. The 
Contractor’s attention is drawn to Sub-Clause 60.2.1 which 
provides, inter alia, that acts intended to materially impede the 
exercise of the Bank’s inspection and audit rights provided for 
under Sub-Clause 12.6 constitute a prohibited practice subject to 
contract termination. 
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13. SUBCONTRACTING 
13.1 The Contractor may subcontract activities listed in the 

PARTICULAR CONDITION OF CONTRACT. Any other activity 
under the Contract may be subcontracted only when approved by 
the Project Manager. The Contractor may not assign the entire 
Contract without the approval of the Procurement Entity in 
writing. Subcontracting shall not alter the Contractor’s obligations 
nor relieve the Contractor from any liability or obligation under 
the Contract and he shall be responsible for the acts, defaults and 
neglects of any Subcontractor, his agents, servants or workmen as 
fully as if they were the acts, defaults or neglects of the Contractor, 
his agents, servants or workmen. 

  13.2 Notwithstanding GCC Sub-Clause 13.1, the Contractor may 
subcontract under his own responsibility and without prior 
approval of the Procurement Entity the small Works and Services 
also listed in the PARTICULAR CONDITION OF CONTRACT. 

14.  ASSIGNMENT OF 
CONTRACT 

14.1 Neither the Procurement Entity nor the Contractor shall, without 
the express prior written consent of the other party (which consent 
shall not be unreasonably withheld), assign to any third party the 
Contract or any part thereof, or any right, benefit, obligation or 
interest therein or there under, except that the Contractor shall be 
entitled to assign either absolutely or by way of charge any monies 
due and payable to it or that may become due and payable to it 
under the Contract. 

15.  PROCUREMENT 
ENTITY’S 
RESPONSIBILITIES 

15.1 The Procurement Entity shall apply due diligence to ensure the 
accuracy of all information and/or data to be supplied to the 
Contractor as described in the Specifications, except when 
otherwise expressly stated in the Contract. 

  15.2 The Procurement Entity shall be responsible for acquiring and 
providing legal and physical possession of the Site and access 
thereto, and for providing possession of and access to all other 
areas reasonably required for the proper execution of the Contract, 
including all requisite rights of way, as specified in the 
corresponding Specifications. The Procurement Entity shall give 
full possession of and accord all rights of access thereto on or 
before the date(s) specified in the PARTICULAR CONDITION OF 
CONTRACT. 

  15.3 The Procurement Entity shall acquire and pay for all permits, 
approvals and/or licenses from all local, state or national 
government authorities or public service undertakings in the 
country where the Site is located, when such authorities or 
undertakings require the Procurement Entity to obtain them in the 
Procurement Entity’s name, are necessary for the execution of the 
Contract, and are specified in the corresponding Specifications. 

  15.4 If requested by the Contractor, the Procurement Entity shall use its 
best endeavours to assist the Contractor in obtaining in a timely 
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and expeditious manner all permits, approvals and/or licenses 
necessary for the execution of the Contract from all local, state or 
national government authorities or public service undertakings 
that such authorities or undertakings require the Contractor or 
Subcontractors or the personnel of the Contractor or 
Subcontractors, as the case may be, to obtain. 

  15.5 The Procurement Entity shall be responsible for the continued 
operation of the Road after Completion, in accordance with GCC 
Sub-Clause 29, and shall be responsible for facilitating the 
Guarantee Test(s) for the Road, in accordance with GCC Sub-
Clause 21. 

  15.6 All costs and expenses involved in the performance of the 
obligations under this GCC Clause 15 shall be the responsibility of 
the Procurement Entity, save those to be incurred by the Contractor 
with respect to the performance of Guarantee Tests, in accordance 
with GCC Sub-Clause 21. 

16.  CONFIDENTIAL 
INFORMATION 

16.1 The Procurement Entity and the Contractor shall keep confidential 
and shall not, without the written consent of the other party hereto, 
divulge to any third party any documents, data or other 
information furnished directly or indirectly by the other party 
hereto in connection with the Contract, whether such information 
has been furnished prior to, during or following termination of the 
Contract. Notwithstanding the above, the Contractor may furnish 
to its Subcontractor(s) such documents, data and other information 
it receives from the Procurement Entity to the extent required for 
the Subcontractor(s) to perform its work under the Contract, in 
which event the Contractor shall obtain from such 
Subcontractor(s) an undertaking of confidentiality similar to that 
imposed on the Contractor under this GCC Clause 16. 

  16.2 The Procurement Entity shall not use such documents, data and 
other information received from the Contractor for any purpose 
other than the operation and maintenance of the Road. Similarly, 
the Contractor shall not use such documents, data and other 
information received from the Procurement Entity for any purpose 
other than the design, procurement of Plant and Equipment, 
construction or such Works and Services as are required for the 
performance of the Contract. 

  16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2 
above, however, shall not apply to that information which 

   (a) now or hereafter enters the public domain through no fault of 
that party; 
(b) can be proven to have been possessed by that party at the time 
of disclosure and which was not previously obtained, directly or 
indirectly, from the other party hereto; 
(c) Otherwise lawfully becomes available to that party from a third 
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party that has no obligation of confidentiality. 

  16.4 The above provisions of this GCC Clause 16 shall not in any way 
modify any undertaking of confidentiality given by either of the 
parties hereto prior to the date of the Contract in respect of the 
Works and Services or any part thereof. 

  16.5 The provisions of this GCC Clause 16 shall survive termination, for 
whatever reason, of the Contract. 

  
C.  EXECUTION OF WORKS AND SERVICES 

17.  REPRESENTATIVES- 
17.1 Project Manager 

   If the Project Manager is not named in the Contract, then within 
fourteen (14) days of the issuance of signing of the Agreement, 
the Procurement Entity shall appoint and notify the Contractor in 
writing of the name of the Project Manager. The Procurement 
Entity may from time to time appoint some other person as the 
Project Manager in place of the person previously so appointed, 
and shall give a notice of the name of such other person to the 
Contractor without delay. No such appointment shall be made at 
such a time or in such a manner as to impede the progress of the 
Works and Services. Such appointment shall only take effect 
upon receipt of such notice by the Contractor. The Project 
Manager shall represent and act for the Procurement Entity at all 
times during the period of the Contract. All notices, instructions, 
orders, certificates, approvals and all other communications 
under the Contract shall be given by the Project Manager, except 
as herein otherwise provided. 
All notices, instructions, information and other communications 
given by the Contractor to the Procurement Entity under the 
Contract shall be given to the Project Manager, except as herein 
otherwise provided. 
The Project Manager may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after 
notifying the Contractor. 

  17.2 Road Manager 

   17.2.1 If the Road Manager is not named in the Contract, then 
the Contractor shall appoint the Road Manager before the Start 
Date and shall request the Procurement Entity in writing to 
approve the person so appointed. If the Procurement Entity 
makes no objection to the appointment within fourteen (14) 
days, the Road Manager shall be deemed to have been approved. 
If the Procurement Entity objects to the appointment within 
fourteen (14) days giving the reason therefore, then the 
Contractor shall appoint a replacement within fourteen (14) days 
of such objection, and the foregoing provisions of this GCC Sub-
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Clause 16.2.1 shall apply thereto. 
 

   17.2.2 The Road Manager shall represent and act for the 
Contractor at all times during the period of the Contract and 
shall give to the Project Manager all the Contractor’s notices, 
instructions, information and all other communications under 
the Contract. The Road Manager shall be in charge of the day-to-
day management of the works and services to be provided under 
the contract on behalf of the Contractor, and shall have legal and 
all other faculties to take all necessary decisions related to the 
execution of the contract. 
All notices, instructions, information and all other 
communications given by the Procurement Entity or the Project 
Manager to the Contractor under the Contract shall be given to 
the Road Manager or, in its absence, its deputy, except as herein 
otherwise provided. 
The Contractor shall not revoke the appointment of the Road 
Manager without the Procurement Entity’s prior written consent, 
which shall not be unreasonably withheld. If the Procurement 
Entity consents thereto, the Contractor shall appoint some other 
person as the Road Manager, pursuant to the procedure set out in 
GCC Sub-Clause 17.2.1. 

   17.2.3 The Road Manager may, subject to the approval of the 
Procurement Entity (which shall not be unreasonably withheld), 
at any time delegate to any person any of the powers, functions 
and authorities vested in him or her. Any such delegation may be 
revoked at any time. Any such delegation or revocation shall be 
subject to a prior notice to the Project Manager signed by the 
Road Manager, and shall specify the powers, functions and 
authorities thereby delegated or revoked. No such delegation or 
revocation shall take effect unless and until a copy thereof has 
been delivered to the Project Manager. 
Any act or exercise by any person of powers, functions and 
authorities so delegated to him or her in accordance with this 
GCC Sub-Clause 17.2.3 shall be deemed to be an act or exercise 
by the Road Manager. 

   17.2.4 From the Start Date until Completion, the Road Manager 
shall supervise all work and services done at the Site by the 
Contractor and shall be present at the Site throughout normal 
working hours except when on leave, sick or absent for reasons 
connected with the proper performance of the Contract. 
Whenever the Road Manager is absent from the Site, a suitable 
person shall be appointed to act as his or her deputy. 

   17.2.5 The Procurement Entity may by notice to the Contractor 
object to any representative or person employed by the 
Contractor in the execution of the Contract who, in the 
reasonable opinion of the Procurement Entity, may behave 
inappropriately, may be incompetent or negligent, or may 
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commit a serious breach of the Site regulations provided under 
the Specifications. The Procurement Entity shall provide evidence 
of the same, whereupon the Contractor shall remove such person 
from the Site 

   17.2.6 If any representative or person employed by the 
Contractor is removed in accordance with GCC Sub-Clause 
17.2.5, the Contractor shall, where required, promptly appoint a 
replacement. 

18.  WORK PROGRAM 
18.1 Contractor’s Organization 

The Contractor shall supply to the Project Manager a chart 
showing the proposed organization to be established by the 
Contractor for carrying out the Works and Services. The chart 
shall include the identities of the key personnel together with the 
curricula vitae of such key personnel to be employed as included 
in the Contractor’s Bid. The Contractor shall promptly inform the 
Project Manager in writing of any revision or alteration of such 
an organization chart. 

  18.2 Program of Performance and cash flow projection  

   Not later than the Start Date, the Contractor shall prepare and 
supply to the Project Manager a program of performance of the 
Contract, made in the form specified in the Specifications and 
showing the sequence in which it proposes to design and carry 
out the Works and Services, as well as the date by which the 
Contractor reasonably requires that the Procurement Entity shall 
have fulfilled its obligations under the Contract so as to enable 
the Contractor to execute the Contract in accordance with the 
program and to achieve Completion in accordance with the 
Contract. The Contractor shall update and revise the program as  
well as detailed cash flow projection and when appropriate, but 
without modification in the Times for Completion given in the 
PARTICULAR CONDITION OF CONTRACT and any extension 
granted in accordance with GCC Clause 65, and shall supply all 
such revisions to the Project Manager. 

  18.3 Progress Report 

   The Contractor shall monitor progress of all the activities 
specified in the program referred to in GCC Sub-Clause 18.2 
above, and supply a progress report to the Project Manager every 
month together with his Monthly Statement. The progress report 
shall be in a form acceptable to the Project Manager in 
accordance with the Specifications. 

  18.4 Progress of Execution 

   If at any time the Contractor’s actual progress falls behind the 
program referred to in GCC Sub-Clause 18.2, or it becomes 
apparent that it will so fall behind, the Contractor shall prepare 
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and supply to the Project Manager a revised program, taking into 
account the prevailing circumstances, and shall notify the Project 
Manager of the steps being taken to expedite progress so as to 
attain Completion of the Works and Execution of Services 
activities within the Time for Completion under GCC Sub-Clause 
11.2, any extension thereof entitled under GCC Sub-Clause 65, 
or any extended period as may otherwise be agreed upon 
between the Procurement Entity and the Contractor. 

  18.5 Work Procedures 

   The Contract shall be executed in accordance with the Contract 
Documents and the procedures given in the Specifications. 

19.  EXECUTION OF 
WORKS 

19.1 Setting Out/Supervision/Labour 

   19.1.1Bench Mark. The Contractor shall be responsible for the 
true and proper setting-out of the Works in relation to bench 
marks, reference marks and lines provided to it in writing by or 
on behalf of the Procurement Entity. 
If, at any time during the progress of execution of the Works, any 
error shall appear in the position, level or alignment of the 
Works, the Contractor shall forthwith notify the Project Manager 
of such error and, at its own expense, immediately rectify such 
error to the reasonable satisfaction of the Project Manager. If 
such error is based on incorrect data provided in writing by or 
on behalf of the Procurement Entity, the expense of rectifying the 
same shall be borne by the Procurement Entity. 

   19.1.2Contractor’s Supervision. The Contractor shall give or 
provide all necessary supervision during the execution of the 
Works, and the Road Manager or its deputy shall be on the Site to 
provide full-time supervision of the execution. The Contractor 
shall provide and employ only technical personnel who are 
skilled and experienced in their respective callings and 
supervisory staff who are competent to adequately supervise the 
work at hand.  

  19.2 Contractor’s Equipment 

   19.2.1 All contractors’ Equipment brought by the Contractor 
onto the Site shall be deemed to be intended to be used 
exclusively for the execution of the Contract. The Contractor 
shall not remove the same from the Site without informing the 
Project Manager. 

   19.2.2 Unless otherwise specified in the Contract, upon 
completion of the Works and Services, the Contractor shall 
remove from the Site all Equipment brought by the Contractor 
onto the Site and any surplus materials remaining thereon. 
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   19.2.3 The Procurement Entity will, if requested, use its best 

endeavours to assist the Contractor in obtaining any local, state 
or national government permission required by the Contractor 
for the export of the Contractor’s Equipment imported by the 
Contractor for use in the execution of the Contract that is no 
longer required for the execution of the Contract. 

  19.3 Site Regulations and Safety 

   The Procurement Entity and the Contractor shall establish Site 
regulations setting out the rules to be observed in the execution 
of the Contract at the Site and shall comply therewith. The 
Contractor shall prepare and submit to the Procurement Entity, 
with a copy to the Project Manager, proposed Site regulations for 
the Procurement Entity’s approval, which approval shall not be 
unreasonably withheld. 
Such Site regulations shall include, but shall not be limited to, 
rules in respect of security, safety, traffic control, accident 
response, gate control, sanitation, medical care, and fire 
prevention. 

  19.4 Access to site for Other Contractors 

   The Contractor shall, upon written request from the Procurement 
Entity or the Project Manager, give site access to other 
contractors employed by the Procurement Entity on or near the 
site. 

  19.5 Site Clearance 

   19.5.1Site Clearance in Course of Execution: In the course of 
carrying out the Contract, the Contractor shall keep the Site 
reasonably free from all unnecessary obstruction, store or 
remove any surplus materials, clear away any wreckage, rubbish 
or temporary works from the Site, and remove any Contractor’s 
Equipment no longer required for execution of the Contract. 

   19.5.2Clearance of Site after Completion: After Completion of all 
parts of the Works and Services, the Contractor shall clear away 
and remove all wreckage, rubbish and debris of any kind from 
the Site, and shall leave the Site and the Road clean and safe. 

  19.6 Watching and Lighting 

   The Contractor shall provide and maintain at its own expense all 
lighting, fencing, and watching when and where necessary for 
the proper execution and the protection of the Works and 
Services, for the protection of his own installations and his 
equipment, for the safety of the owners and occupiers of adjacent 
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property and for the safety of the public. 

  19.7 Access to the Site 

   The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being 
carried out or is intended to be carried out. 

  19.8 Management Meetings 

   19.8.1 Either the Project Manager or the Contractor may require 
the other to attend a management meeting. The business of a 
management meeting shall be to review the plans for remaining 
work and to deal with matters raised by either the Contractor or 
the Procurement Entity. 

   19.8.2 The Project Manager shall record the business of 
management meetings and provide copies of the record to those 
attending the meeting and to the Procurement Entity. The 
responsibility of the parties for actions to be taken shall be 
decided by the Project Manager either during or after the 
management meeting and stated in writing to all who attended 
the meeting. 

20.  STAFF AND 
LABOUR 

20.1 The Contractor shall employ the key personnel named in the 
Contractor’s Bid, to carry out the functions stated in the 
Specifications or other personnel approved by the Project 
Manager. The Project Manager will approve any proposed 
replacement of key personnel only if their relevant qualifications 
and abilities are substantially equal to or better than those of the 
personnel listed in the Contractor’s Bid. 

  20.2 Labour 

   (a) The Contractor shall provide and employ on the Site for the 
execution of the Works and Services such skilled, semi-skilled 
and unskilled labour as is necessary for the proper and timely 
execution of the Contract. The Contractor is encouraged to use 
local labour that has the necessary skills. 
(b) Unless otherwise provided in the Contract, the Contractor 
shall be responsible for the recruitment, transportation, 
accommodation and catering of all labour, local or expatriate, 
required for the execution of the Contract and for all payments 
in connection therewith. 
(c) The Contractor shall be responsible for obtaining all 
necessary permit(s) and/or visa(s) from the appropriate 
authorities for the entry of all labour and personnel to be 
employed on the Site into the country where the Site is located. 
(d) The Contractor shall at its own expense provide the means of 
repatriation to all of its and its Subcontractor’s personnel 
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employed on the Contract at the Site to their various home 
countries. It shall also provide suitable temporary maintenance of 
all such persons from the cessation of their employment on the 
Contract to the date programmed for their departure. In the 
event that the Contractor defaults in providing such means of 
transportation and temporary maintenance, the Procurement 
Entity may provide the same to such personnel and recover the 
cost of doing so from the Contractor. 
(e) The Contractor shall at all times during the progress of the 
Contract use its best endeavors to prevent any unlawful, riotous 
or disorderly conduct or behavior by or amongst its employees 
and the labour of its Subcontractors. 
(f) The Contractor shall provide lodging, medical assistance, 
alimentation and sanitary installations for the employees living in 
the contractor’s base camps to comply with the Social, Sanitary 
and Health Conditions of Labour requirements established in the 
Specifications. 
(g) The Contractor shall, in all dealings with its labour and the 
labour of its Subcontractors currently employed on or connected 
with the Contract, pay due regard to all recognized festivals, 
official holidays, religious or other customs and all local laws and 
regulations pertaining to the employment of 

   (h) HIV-AIDS Prevention. If so indicated in the PARTICULAR 
CONDITION OF CONTRACT, the Contractor shall conduct an 
HIV-AIDS awareness programme via an approved service 
provider or specialized NGO, and shall undertake such other 
measures as are specified in this Contract to reduce the risk of 
the transfer of the HIV virus between and among the Contractor’s 
Personnel and the local community, to promote early diagnosis 
and to assist affected individuals. The Contractor shall 
throughout the contract: (i) conduct Information, Education and 
Consultation Communication (IEC) campaigns, at least every 
other month, addressed to all the Site staff and labour (including 
all the Contractor's employees, all Sub-Contractors and 
Consultants' employees working on the Site, and truck drivers 
and crew making deliveries to the Site for Works and Services 
executed under the contract, and to the immediate local 
communities, concerning the risks, dangers and impact, and 
appropriate avoidance behavior with respect to of Sexually 
Transmitted Diseases (STD)—or Sexually Transmitted Infections 
(STI) in general and HIV/AIDS in particular; (ii) provide male or 
female condoms for all Site staff and labour as appropriate; and 
(iii) provide for STI and HIV/AIDS screening, diagnosis, 
counseling and referral to a dedicated national STI and 
HIV/AIDS program, (unless otherwise agreed) of all Site staff and 
labour. 
(i) If so indicated in the PARTICULAR CONDITION OF 
CONTRACT, the Contractor shall include in the program to be 
submitted for the execution of the Works and Services under 
Sub-Clause 18 a program for Site staff and labour and their 
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families in respect of Sexually Transmitted Infections (STI) and 
Sexually Transmitted Diseases (STD) including HIV/AIDS. The 
STI, STD and HIV/AIDS alleviation program shall indicate when, 
how and at what cost the Contractor plans to satisfy the 
requirements of this Sub-Clause and the related specification. For 
each component, the program shall detail the resources to be 
provided or utilized and any related sub-contracting proposed. 
The program shall also include provision of a detailed cost 
estimate with supporting documentation. Payment to the 
Contractor for preparation and implementation this program 
shall not exceed the Provisional Sum dedicated for this purpose. 

  20.3 Removal of staff 

   If the Project Manager asks the Contractor to remove a person 
who is a member of the Contractor’s staff or work force, stating 
the reasons, the Contractor shall ensure that the person leaves 
the Site within seven days and has no further connection with the 
work in the Contract. 

  20.4 Work at Night and on Holidays 

   Unless otherwise provided in the Contract, if and when the 
Contractor considers it necessary to carry out work at night or on 
public holidays so as to meet the Service Levels and the Time for 
Completion, and requests the Procurement Entity’s consent 
thereto (if such consent is needed), the Procurement Entity shall 
not unreasonably withhold such consent. 

21.  TEST AND 
INSPECTION 

21.1 The Contractor shall at its own expense carry out on the Site all 
such tests and/or inspections as are specified in the 
Specifications and in accordance with the procedures described 
in the Specifications. 

  21.2 The Procurement Entity and the Project Manager or their 
designated representatives shall be entitled to attend the aforesaid 
test and/or inspection 

  21.3 For tests to be carried out on the initiative of the Contractor, 
whenever the Contractor is ready to carry out any such test 
and/or inspection, he shall give a reasonable advance notice of 
such test and/or inspection and of the place and time thereof to 
the Project Manager. The Contractor shall provide the Project 
Manager with a signed report of the results of any such test 
and/or inspection. 

  21.4 If the Procurement Entity or Project Manager (or their designated 
representatives) fails to attend a scheduled test and/or 
inspection, or if it is agreed between the parties that such persons 
shall not attend, then the Contractor may proceed with the test 
and/or inspection in the absence of such persons, and may 
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provide the Project Manager with a signed report of the results 
thereof. 

  21.5 The Project Manager may require the Contractor to carry out any 
test and/or inspection not required by the Contract, provided 
that the Contractor’s reasonable costs and expenses incurred in 
the carrying out of such test and/or inspection shall be added to 
the Contract Price. Further, if such test and/or inspection impede 
the progress of the works and/or the Contractor’s performance 
of its other obligations under the Contract, due allowance will be 
made in respect of the Time for Completion and the other 
obligations so affected. 

  21.6 If Rehabilitation Works, Improvement Works or Emergency 
Works fail to pass any test and/or inspection, the Contractor 
shall either rectify or replace such works and shall repeat the test 
and/or inspection upon giving a notice under GCC Sub-Clause 
21.3. 

  20.7 If any dispute or difference of opinion shall arise between the 
parties in connection with or arising out of the test and/or 
inspection of the Works and Services, or part of them, that 
cannot be settled between the parties within a reasonable period 
of time, it may be referred to the RDB (or DRE) for determination 
in accordance with GCC Sub-Clause 7.1. 

  21.8 The Contractor agrees that neither the execution of a test and/or 
inspection of the Works and Services or any part of them, nor the 
attendance by the Procurement Entity or the Project Manager, 
nor the issue of any test certificate pursuant to GCC Sub-Clause 
21.4, shall release the Contractor from any other responsibilities 
under the Contract. 

  21.9 No part or foundations shall be covered up on the Site without 
the Contractor carrying out any test and/or inspection required 
under the Contract. The Contractor shall give a reasonable notice 
to the Project Manager whenever any such part or foundations 
are ready or about to be ready for test and/or inspection; such 
test and/or inspection and notice thereof shall be subject to the 
requirements of the Contract. 

  21.10 The Contractor shall uncover any part of the Works or 
foundations, or shall make openings in or through the same as 
the Project Manager may from time to time require at the Site, 
and shall reinstate and make good such part or parts. 
If any parts of the Works or foundations have been covered up at 
the Site after compliance with the requirement of GCC Sub-
Clause 21.9 and are found to be executed in accordance with the 
Contract, the expenses of uncovering, making openings in or 
through, reinstating, and making good the same shall be borne 
by the Procurement Entity, and the Time for Completion shall be 
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reasonably adjusted to the extent that the Contractor has thereby 
been delayed or impeded in the performance of any of its 
obligations under the Contract. 

22.  REHABILITATION 
WORKS 

22.1 If so indicated in the PARTICULAR CONDITION OF CONTRACT, 
specific Rehabilitation Works shall be carried out explicitly in 
accordance with the Specifications and as specified in the 
tendering documents and in the Contractor’s Bid. Input 
quantities for Rehabilitation Works were estimated by the 
Contractor to achieve the performance criteria for Rehabilitation 
Works given in the Specifications. The specific Rehabilitation 
Works were offered by the Contractor at a Lump-Sum price. 

23.  IMPROVEMENT 
WORKS 

23.1 If so indicated in the PARTICULAR CONDITION OF CONTRACT, 
Improvement Works are required and will consist of a set of 
interventions that add new characteristics to the roads in 
response to new traffic and safety or other conditions. 
Improvement Works quantities were offered at unit prices 
included in the Bill of Quantities. 

  23.2 The execution of Improvement Works shall be requested by the 
Project Manager, who will issue a Work Order defining the 
requested works to be carried out by the Contractor, based on the 
activities priced in the Bill of Quantities. The Work order shall 
specify the activities to be carried out and the corresponding 
price. The Road Manager shall confirm his acceptance by signing 
the Work Order. 
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24.  MAINTENANCE 
SERVICES 

24.1 Maintenance Services are those activities necessary for keeping 
the Road in compliance with the Performance Standards 
pursuant to GCC Clause 25. Maintenance Services shall include 
all activities required to achieve and keep the Road Performance 
Standards and Service Levels. These Services will be remunerated 
by Lump-Sum amount for the period of the contract paid in fixed 
monthly payments during the entire Contract period. 

25.  PERFORMANCE 
STANDARDS 

25.1 The Contractor shall carry out the Maintenance Services to 
achieve and keep the Road complying with the Service Levels 
defined in the Specifications. He will carry out all Works in 
accordance with the performance standards indicated in the 
Specifications. 

26.  CONTRACTOR’S 
SELF-CONTROL OF 
QUALITY AND 
SAFETY 

26.1 The Contractor shall, throughout the execution and completion 
of the Works and Services, maintain a System which shall ensure 
that the work methods and procedures are adequate and safe at 
all times and do not pose any avoidable risks and dangers to the 
health, safety and property of the workers and agents employed 
by him or any of his subcontractors, of road users, of persons 
living in the vicinity of the roads under contract, and any other 
person who happens to be on or along the roads under contract. 

  26.2 Unless specified otherwise in the PARTICULAR CONDITION OF 
CONTRACT, the Contractor shall establish, within his own 
organizational structure, a specific Unit staffed with qualified 
personnel, whose task is to verify continuously the degree of 
compliance by the Contractor with the required Service Levels. 
That Unit will also be responsible for the generation and 
presentation of the information needed by the contractor for the 
documentation required as defined in the Specifications. The Unit 
will be responsible for maintaining a detailed and complete 
knowledge of the condition of the Road and to provide to the 
Road Manager all the information needed in order to efficiently 
manage and maintain the Road. The Unit shall also carry out, in 
close collaboration with the Project Manager, the verifications on 
the Service Levels. 

  26.3 The Contractor’s Self-Control Unit mentioned in GCC Sub-Clause 
26.2 shall report the level of compliance with the required 
Service Levels in the standard format presented in the 
Specifications 

27.  ENVIRONMENTAL 
AND SAFETY 
REQUIREMENTS 

27.1 The Contractor shall, throughout the design, execution and 
completion of the Works and Services, and the remedying of any 
defects therein: 

   (a) have full regard for the safety of all persons employed by him 
and his subcontractors and keep the Site (so far as the same is 
under his control) in an orderly state appropriate to the 
avoidance of danger to such persons; 
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(b) provide and maintain at his own cost all guardrails, fencing, 
warning signs and watching, when and where necessary or 
required by Sub-Clause 19.3 of the Contract or by any duly 
constituted authority, for the protection of the Works and 
Services or for the safety and convenience of his workers and 
road users, the public or others; and 
(c) Take all reasonable steps to protect the environment (both on 
and off the Site) and to limit damage and nuisance to people and 
property resulting from pollution, noise and other results of his 
operations. 

28.  WORK ORDERS 
FOR 
IMPROVEMENT 
WORKS AND 
EMERGENCY 
WORKS 

28.1 Improvement Works and Emergency Works shall be executed by 
the Contractor on the basis of Work Orders issued by the Project 
Manager. 

  28.2 Work Orders shall be issued in writing and shall include the date 
on which the Work Order was issued and the signature of the 
Project Manager. Two copies of the Work Order shall be 
transmitted by the Project Manager to the Contractor, who shall 
immediately countersign one copy, including the date of 
acceptance, and return it to the Project Manager. 

  28.3 If the Contractor has any objection to a Work Order, the Road 
Manager shall notify the Project Manager of his reasons for such 
objection within ten (10) days) of the date of issuing the Work 
Order. Within five (5) days of the Road Manager’s objection, the 
Project Manager shall cancel, modify or confirm the Work Order 
in writing. 
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29.  TAKING OVER 
PROCEDURES 

29.1 When the whole of the Works and Services have been 
substantially completed and have satisfactorily passed any Tests 
on Completion prescribed by the Contract, the Contractor may 
give a notice to that effect to the Project Manager, accompanied 
by a written undertaking to finish with due expedition any 
outstanding work during the Defects Liability Period. Such notice 
and undertaking shall be deemed to be a request by the 
Contractor for the Project Manager to issue a Taking-Over 
Certificate in respect of the Works and Services. The Project 
Manager shall, within twenty-one (21) days of the date of 
delivery of such notice, either issue to the Contractor a Taking-
Over Certificate, stating the date on which the Works and 
Services were substantially completed in accordance with the 
Contract, or give instructions in writing to the Contractor 
specifying all the conditions to be complied with and all the work 
which is required to be done by the Contractor before the issue of 
such Certificate. The Project Manager shall also notify the 
Contractor of any defects in the Works and Services affecting 
substantial completion that may appear after such instructions 
and before completion of Taking-Over Certificate within twenty-
one (21) days of completion, to the satisfaction of the Project 
Manager, of the Works and Services so specified and remedying 
any defects so notified. 

  29.2 Similarly, in accordance with the procedure set out in Sub-
Clause 29.1, the Contractor may request and the Project 
Manager shall issue a Taking-Over Certificate in respect of: 
(a) any Section in respect of which a separate Time for 
Completion is provided in the contract, 

(b) any substantial part of the Works and Services which has 
been both completed to the satisfaction of the Project Manager 
and, otherwise than as provided for in the Contract, occupied or 
used by the Procurement Entity, or 

(c) any part of the Works and Services which the Procurement 
Entity has elected to occupy or use prior to completion (where 
such prior occupation or use is not provided for in the Contract 
or has not been agreed by the Contractor as a temporary 
measure). 

30.  EMERGENCY 
WORKS 

30.1 The need for execution of Emergency Works is jointly identified 
by the Procurement Entity and the Contractor and the starting of 
the execution of Emergency Works shall always require a Work 
Order issued by the Project Manager 

  30.2 The execution of Emergency Works shall be requested by the 
Contractor based on losses or damages occurred as a result of 
natural phenomena (such as strong storms, flooding or 
earthquakes) with imponderable consequences, or on the 
possibility of damages or losses occurring, or the safety of 
individuals, works, services or equipment being at risk as result 
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of the natural phenomena. In order to characterize the 
Emergency Works, the Contractor shall forward a Technical 
Report to the Project Manager requesting the execution of 
Emergency Works and characterizing the situation. On the basis 
of the said report, and of his own judgment of the situation, the 
Project Manager may issue a Work Order to the Contractor. 

  30.3 The Procurement Entity or even Government authorities may 
declare an Emergency Situation on the basis of local legislation. 
In those cases, the Project Manager may issue a Work Order for 
Emergency Works to the Contractor even without a request by 
the Contractor 

  30.4 If the Contractor is unable or unwilling to do such work 
immediately, the Procurement Entity may do or cause such work 
to be done as the Procurement Entity may determine necessary in 
order to prevent damage to the Road. In such event the 
Procurement Entity shall, as soon as practicable after the 
occurrence of any such emergency, notify the Contractor in 
writing of such emergency, the work done and the reasons 
therefore. If the work done or caused to be done by the 
Procurement Entity is work that the Contractor was liable to do at 
its own expense under the Contract, the reasonable costs 
incurred by the Procurement Entity in connection therewith shall 
be paid by the Contractor to the Procurement Entity. Otherwise, 
the cost of such remedial work shall be borne by the 
Procurement Entity. 

31.  QUALITY OF 
MATERIALS USED 
BY CONTRACTOR 

31.1 The quality of materials used by the Contractor for the execution 
of the Contract shall be in compliance with the requirements of 
the Specifications. If the Contractor is of the opinion that 
materials of higher quality than those stated in the Specifications 
need to be used in order to ensure compliance with the Contract, 
he shall use such better materials, without being entitled to 
higher prices or remunerations. 

  31.2 Under no circumstances may the Contractor make any claim 
based on the insufficient quality of materials used by him, even if 
the material used was authorized by the Project Manager. 

  31.3 The Contractor shall carry out at his own cost the laboratory and 
other tests that he needs to verify if materials to be used comply 
with the Specifications, and shall keep records of such tests. If 
requested by the Project Manager, the Contractor shall hand over 
the results of the tests. 
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32.  SIGNALLING AND 
DEMARCATION OF 
WORK ZONES 
AND BYPASSES 

32.1 To ensure the safety of road users, including non-motorized road 
users and pedestrians, the Contractor is responsible to install and 
maintain at his cost the adequate signalling and demarcation of 
work sites, which in addition must comply with the applicable 
legislation. 

  32.2 If the execution of services and works under the contract is likely 
to interfere with traffic, the Contractor shall take at his cost the 
measures necessary to limit such interference to the strict 
minimum, or any danger to the workers or others. For that 
purpose, he is entitled to install, within the right-of-way of the 
road, temporary bypasses, structures or other modifications to be 
used by traffic during the execution of works and services. The 
Contractor shall notify the Project Manager of any such 
temporary installations. 

  32.3 If the execution of Works and Services by the Contractor makes it 
necessary to temporarily close a road section, and a traffic detour 
has to be implemented over other public roads or streets, the 
Contractor shall be responsible for the adequate signalling of the 
detour, under the same conditions as stated in GCC Sub-Clause 
32.1. 

  32.4 The Contractor shall inform the local authorities and the local 
police about such activities to be carried out by him which may 
cause any significant interruptions or changes to the normal 
traffic patterns. Such information shall be made in writing and at 
least seven (7) days before the beginning of such activities. Upon 
request from the Contractor, the Procurement Entity shall assist 
the Contractor in the coordination with the local authorities and 
the local police. 

  
D.  ALLOCATION OF RISKS 

33.  PROCUREMENT 
ENTITY’S RISKS 

33.1 From the Start Date until the Defects Liability Certificate has been 
issued, the following are Procurement Entity’s risks insofar as 
they directly affect the execution of the Works and Services 
included in this Contract: 

   (a) war, hostilities (whether war be declared or not), invasion, 
act of foreign enemies; 
(b) rebellion, revolution, insurrection, military or usurped 
power, or civil war; 
(c) ionizing radiations, contamination by radioactivity from any 
nuclear fuel, or any nuclear waste from the combustion of 
nuclear fuel, radioactive toxic explosive or other hazardous 
properties of any explosive nuclear assembly or nuclear 
component thereof; 
(d) riot, commotion or disorder, unless solely restricted to 
employees of the Contractor or of his Subcontractors and arising 
from the conduct of the Works and Services; 
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(e) loss or damage due to the use or occupation by the 
Procurement Entity of any unfinished Section or part of the 
Works, except as may be provided for in the Contract; 
(f) any operation of the forces of nature against which an 
experienced contractor could not reasonably have been expected 
to take precautions. 

34.  CONTRACTOR’S 
RISKS 

34.1 The Procurement Entity carries the risks which this Contract 
states are Procurement Entity’s risks, and the remaining risks are 
the Contractor’s risks. 

35.  LOSS OF OR 
DAMAGE TO 
PROPERTY; 
ACCIDENT OR 
INJURY TO 
WORKERS; 
INDEMNIFICATIO
N 

35.1 Subject to GCC Sub-Clause 35.3, the Contractor shall indemnify 
and hold harmless the Procurement Entity and its employees and 
officers from and against any and all suits, actions or 
administrative proceedings, claims, demands, losses, damages, 
costs, and expenses of whatsoever nature, including attorney’s 
fees and expenses, in respect of the death or injury of any person 
or loss of or damage to any property arising in connection with 
the execution and by reason of the negligence of the Contractor 
or its Subcontractors, or their employees, officers or agents, 
except any injury, death or property damage caused by the 
negligence of the Procurement Entity, its contractors, employees, 
officers or agents. 

  35.2 If any proceedings are brought or any claim is made against the 
Procurement Entity that might subject the Contractor to liability 
under GCC Sub-Clause 35.1, the Procurement Entity shall 
promptly give the Contractor a notice thereof and the Contractor 
may at its own expense and in the Procurement Entity’s name 
conduct such proceedings or claim and any negotiations for the 
settlement of any such proceedings or claim. 
If the Contractor fails to notify the Procurement Entity within 
twenty-eight (28) days after receipt of such notice that it intends 
to conduct any such proceedings or claim, then the Procurement 
Entity shall be free to conduct the same on its own behalf. Unless 
the Contractor has so failed to notify the Procurement Entity 
within the twenty-eight (28) day period, the Procurement Entity 
shall make no admission that may be prejudicial to the defense of 
any such proceedings or claim. 
The Procurement Entity shall, at the Contractor’s request, afford 
all available assistance to the Contractor in conducting such 
proceedings or claim, and shall be reimbursed by the Contractor 
for all reasonable expenses incurred in so doing. 

  35.3 The Procurement Entity shall indemnify and hold harmless the 
Contractor and its employees, officers and Subcontractors from 
any liability for loss of or damage to property of the Procurement 
Entity, other than the Works not yet taken over, that is caused by 
fire, explosion or any other perils, in excess of the amount 
recoverable from insurances procured under GCC Clause 36, 
provided that such fire, explosion or other perils were not caused 
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by any act or failure of the Contractor. 

  35.4 The party entitled to the benefit of an indemnity under this GCC 
Clause 35 shall take all reasonable measures to mitigate any loss 
or damage which has occurred. If the party fails to take such 
measures, the other party’s liabilities shall be correspondingly 
reduced. 

36.  INSURANCE 
36.1 To the extent specified in the PARTICULAR CONDITION OF 

CONTRACT, the Contractor shall at its expense take out and 
maintain in effect, or cause to be taken out and maintained in 
effect, during the performance of the Contract, the insurances set 
forth below in the sums and with the deductibles and other 
conditions specified in the said PARTICULAR CONDITION OF 
CONTRACT. The identity of the insurers and the form of the 
policies shall be subject to the approval of the Procurement 
Entity, who should not unreasonably withhold such approval. 

    

  36.2 The Procurement Entity shall be named as co-insured under all 
insurance policies taken out by the Contractor pursuant to GCC 
Sub-Clause 36.1, except for the Third Party Liability, Workers’ 
Compensation and Procurement Entity’s Liability Insurances, and 
the Contractor’s Subcontractors shall be named as co-insured 
under all insurance policies taken out by the Contractor pursuant 
to GCC Sub-Clause 36.1 except for the Cargo Insurance During 
Transport, Workers’ Compensation and Procurement Entity’s 
Liability Insurances. All insurers’ rights of subrogation against 
such co-insured for losses or claims arising out of the 
performance of the Contract shall be waived under such policies. 

  36.3 The Contractor shall deliver to the Procurement Entity certificates 
of insurance (or copies of the insurance policies) as evidence that 
the required policies are in full force and effect. The certificates 
shall provide that no less than twenty-one (21) days’ notice shall 
be given to the Procurement Entity by insurers prior to 
cancellation or material modification of a policy. 

  36.4 The Contractor shall ensure that, where applicable, its 
Subcontractor(s) shall take out and maintain in effect adequate 
insurance policies for their personnel and vehicles and for work 
executed by them under the Contract, unless such Subcontractors 
are covered by the policies taken out by the Contractor. 
 

  36.5 If the Contractor fails to take out and/or maintain in effect the 
insurances referred to in GCC Sub-Clause 36.1, the Procurement 
Entity may take out and maintain in effect any such insurances 
and may from time to time deduct from any amount due the 
Contractor under the Contract any premium that the 
Procurement Entity shall have paid to the insurer, or may 
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otherwise recover such amount as a debt due from the 
Contractor. 
 

  36.5 Unless otherwise provided in the Contract, the Contractor shall 
prepare and conduct all and any claims made under the policies 
affected by it pursuant to this GCC Clause 36, and all monies 
payable by any insurers shall be paid to the Contractor. The 
Procurement Entity shall give to the Contractor all such 
reasonable assistance as may be required by the Contractor. With 
respect to insurance claims in which the Procurement Entity’s 
interest is involved, the Contractor shall not give any release or 
make any compromise with the insurer without the prior written 
consent of the Procurement Entity. With respect to insurance 
claims in which the Contractor’s interest is involved, the 
Procurement Entity shall not give any release or make any 
compromise with the insurer without the prior written consent 
of the Contractor. 
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37.  UNFORESEEN 
CONDITIONS 

37.1 If, during the execution of the Contract, the Contractor shall 
encounter on the Site any physical conditions (other than 
climatic conditions) or artificial obstructions that could not have 
been reasonably foreseen prior to the date of the Contract 
Agreement by an experienced contractor on the basis of 
reasonable examination of the data relating to the Road 
(including any data and tests provided by the Procurement 
Entity), and on the basis of information that it could have 
obtained from a visual inspection of the Site or other data readily 
available to it relating to the Road, and if the Contractor 
determines that it will in consequence of such conditions or 
obstructions incur additional cost and expense or require 
additional time to perform its obligations under the Contract that 
would not have been required if such physical conditions or 
artificial obstructions had not been encountered, the Contractor 
shall promptly, and before performing additional work or using 
additional Plant and Equipment or Contractor’s Equipment, 
notify the Project Manager in writing of: 

(a) the physical conditions or artificial obstructions on the Site 
that could not have been reasonably foreseen; 

(b) the additional work and/or Plant and Equipment and/or 
Contractor’s Equipment required, including the steps which the 
Contractor will or proposes to take to overcome such conditions 
or obstructions; 

(c) the extent of the anticipated delay; 

(d) the additional cost and expense that the Contractor is likely to 
incur. 

On receiving any notice from the Contractor under this GCC 
Sub-Clause 37.1, the Project Manager decides upon the actions 
to be taken to overcome the physical conditions or artificial 
obstructions encountered. Following such consultations, the 
Project Manager shall instruct the Contractor, with a copy to the 
Procurement Entity, of the actions to be taken. 

  37.2 Any reasonable additional cost and expense incurred by the 
Contractor in following the instructions from the Project 
Manager to overcome such physical conditions or artificial 
obstructions referred to in GCC Sub-Clause 36.1 shall be paid by 
the Procurement Entity to the Contractor as an addition to the 
Contract Price. 

  37.3 If the Contractor is delayed or impeded in the performance of the 
Contract because of any such physical conditions or artificial 
obstructions referred to in GCC Sub-Clause 37.1, the Time for 
Completion shall be extended in accordance with GCC Clause 
65. 
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38.  CHANGE IN LAWS 
AND 
REGULATIONS 

38.1 If, after the date twenty-eight (28) days prior to the date of 
Tender submission, in the country where the Site is located, any 
law, regulation, ordinance, order or by-law having the force of 
law is enacted, promulgated, abrogated or changed (which shall 
be deemed to include any change in interpretation or application 
by the competent authorities) that subsequently affects the costs 
and expenses of the Contractor and/or the Time for Completion, 
the Contract Price shall be correspondingly increased or 
decreased, and/or the Time for Completion shall be reasonably 
adjusted to the extent that the Contractor has thereby been 
affected in the performance of any of its obligations under the 
Contract. Notwithstanding the foregoing, such additional or 
reduced costs shall not be separately paid or credited if the same 
has already been accounted for in the price adjustment 
provisions where applicable, in accordance with the 
PARTICULAR CONDITION OF CONTRACT. 

39.  FORCE MAJEURE 
39.1 “Force Majeure” shall mean any event beyond the reasonable 

control of the Procurement Entity or of the Contractor, as the 
case may be, insofar as they directly affect the execution of the 
Services and Works included in this Contract and which is 
unavoidable notwithstanding the reasonable care of the party 
affected, and shall include, without limitation, the following: 

(a) war, hostilities or warlike operations (whether a state of war 
be declared or not), invasion, act of foreign enemy and civil war; 

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil 
or military government, conspiracy, riot, civil commotion and 
terrorist acts; 

(c) confiscation, nationalization, mobilization, commandeering, 
requisition by or under the order of any government or de jure 
or de facto authority or ruler or any other act or failure to act of 
any local state or national government authority; 

(d) strike, sabotage, lockout, embargo, import restriction, port 
congestion, lack of usual means of public transportation and 
communication, industrial dispute, shipwreck, shortage or 
restriction of power supply, epidemics, quarantine and 

(e) earthquake, landslide, volcanic activity, fire, flood or 
inundation, tidal wave, typhoon or cyclone, hurricane, storm, 
lightning, or other inclement weather condition, nuclear and 
pressure waves or other natural or physical disaster; 

(f) shortage of labour, materials or utilities where caused by 
circumstances that are themselves Force Majeure. 

  39.2 If either party is prevented, hindered or delayed from or in 
performing any of its obligations under the Contract by an event 
of Force Majeure, then it shall notify the other in writing of the 
occurrence of such event and the circumstances thereof within 
fourteen (14) days after the occurrence of such event. 
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  39.3 The party who has given such notice shall be excused from the 

performance or punctual performance of its obligations under 
the Contract for so long as the relevant event of Force Majeure 
continues and to the extent that such party’s performance is 
prevented, hindered or delayed. The Time for Completion shall 
be extended in accordance with GCC Clause 65. 

  39.4 The party or parties affected by the event of Force Majeure shall 
use reasonable efforts to mitigate the effect thereof upon its or 
their performance of the Contract and to fulfill its or their 
obligations under the Contract, but without prejudice to either 
party’s right to terminate the Contract under GCC Sub-Clause 
39.6. 
 

  39.5 No delay or nonperformance by either party hereto caused by the 
occurrence of any event of Force Majeure shall 
(a) constitute a default or breach of the Contract; 
(b) give rise to any claim for damages or additional cost or 
expense occasioned thereby; 
if and to the extent that such delay or non-performance is caused 
by the occurrence of an event of Force Majeure 

  39.6 If the performance of the Contract is substantially prevented, 
hindered or delayed for a single period of more than sixty (60) 
days or an aggregate period of more than one hundred and 
twenty (120) days on account of one or more events of Force 
Majeure during the currency of the Contract, the parties will 
attempt to develop a mutually satisfactory solution, failing which 
either party may terminate the Contract by giving a notice to the 
other, but without prejudice to either party’s right to terminate 
the Contract under GCC Clause 60. 

  39.7 In the event of termination pursuant to GCC Sub-Clause 39.6, 
the rights and obligations of the Procurement Entity and the 
Contractor shall be as specified in GCC Sub-Clauses 59.1.2 and 
59.1.3. 

  39.8 Notwithstanding GCC Sub-Clause 39.5, Force Majeure shall not 
apply to any obligation of the Procurement Entity to make 
payments to the Contractor herein. 
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E.  GUARANTEES AND LIABILITIES 

40.  COMPLETION 
TIME GUARANTEE 
AND LIABILITY 

40.1 The Contractor guarantees that it shall attain specified Service 
Levels and the Completion of Rehabilitation and Improvement 
Works (or a part for which a separate time for completion is 
specified in the PARTICULAR CONDITION OF CONTRACT) 
within the time schedules specified in the PARTICULAR 
CONDITION OF CONTRACT and the Specifications, pursuant to 
GCC Sub-Clause 11.2, or within such extended time to which the 
Contractor shall be entitled under GCC Clause 64 hereof. 
 

  40.2 If the Contractor fails to attain specified Service Levels within the 
contractually agreed time schedules as given in the 
Specifications, the contractor shall receive reduced payments for 
Maintenance Services, for such default and not as a penalty, in 
accordance with the Specifications. 
 

  40.3 If the Contractor fails to attain the Completion of Rehabilitation 
and Improvement Works (or a part for which a separate time for 
completion is specified in the PARTICULAR CONDITION OF 
CONTRACT clause 40.1) within the contractually required time 
schedules, the contractor shall pay to the Procurement Entity 
liquidated damages for such default and not as a penalty, in 
accordance with the PARTICULAR CONDITION OF CONTRACT 
and the Specifications. 

  40.4 The payment reductions and liquidated damages indicated in 
GCC 40.2 and 40.3 shall be the only monies due from the 
Contractor for such defaults, and they will be applied for every 
day of delay, in accordance with the PARTICULAR CONDITION 
OF CONTRACT and the Specifications. The aggregate amount of 
such liquidated damages and payment reductions shall in no 
event exceed the “aggregate liability” in accordance with GCC 
Clause 43. In the event that the “aggregate Liability” is reached; 
the procuring entity shall issue a notice of termination to the 
contractor in accordance to GCC Clause 60.1.1. The payment or 
deduction of such sums shall not relieve the Contractor from his 
obligation to complete the Works and Services, or from any other 
of his obligations and liabilities under the Contract. 

41.  PERFORMANCE 
GUARANTEE AND 
LIABILITY 

41.1 The Contractor guarantees that during the Performance Tests or 
Inspections for Rehabilitation and Improvement Works, and for 
Emergency Works, the Road and all parts thereof shall attain the 
Performance Standards specified in the corresponding 
Specifications. 
 

  41.2 If, for reasons attributable to the Contractor, the minimum level 
of the Performance Standards specified in the corresponding 
Specifications are not met either in whole or in part, the 
Contractor shall at its cost and expense make such changes, 
modifications and/or additions to the Road or any part thereof as 
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may be necessary to meet at least the minimum level of such 
Standards. The Contractor shall notify the Procurement Entity 
upon completion of the necessary changes, modifications and/or 
additions, and shall request the Procurement Entity to repeat the 
Test or Inspection until the minimum level of the Standards has 
been met. If the Contractor eventually fails to meet the minimum 
level of Performance Standard, the Procurement Entity may 
consider termination of the Contract, pursuant to GCC Sub-
Clause 60.2.2. 
 

  41.3 If, for reasons attributable to the Contractor, the Performance 
Standards relating to Rehabilitation and Improvement Works 
specified in the corresponding Specifications are not attained 
either in whole or in part, the Contractor shall, at the 
Contractor’s choice, either 
(a) make such changes, modifications and/or additions to the 
Works and Services or any part thereof that are necessary to 
attain the Performance Standards at its cost and expense, and 
shall request the Procurement Entity to repeat the Test, or 
(b) pay liquidated damages to the Procurement Entity in respect 
of the Works and Services which fail to meet the Performance 
Standards in accordance with the provisions in the 
corresponding Specifications. 
 

  41.4 The payment of liquidated damages under GCC Sub-Clause 41.3, 
up to the limitation of liability specified in the PARTICULAR 
CONDITION OF CONTRACT, shall completely satisfy the 
Contractor’s guarantees under GCC Sub-Clause 41.1, and the 
Contractor shall have no further liability whatsoever to the 
Procurement Entity in respect thereof. Upon the payment of such 
liquidated damages by the Contractor, the Project Manager shall 
issue the Certificate of Completion for the Works or any part 
thereof in respect of which the liquidated damages have been so 
paid. 

42.  DEFECT LIABILITY 
42.1 The Contractor warrants that the Works and Services or any part 

thereof shall be free from defects in the design, engineering, 
materials and workmanship of the Works and Services executed. 

  42.2 The Defect Liability Period shall be One (1) month from the date 
of Completion of the Contract, unless specified otherwise in the 
PARTICULAR CONDITION OF CONTRACT. 
If during the Defect Liability Period any defect should be found in 
the design, engineering, materials and workmanship of the 
Works and Services executed by the Contractor, the Contractor 
shall promptly, in consultation and agreement with the 
Procurement Entity regarding appropriate remedying of the 
defects, and at its cost, repair, replace or otherwise make good 
(as the Contractor shall, at its discretion, determine) such defect 
as well as any damage to the Road caused by such defect. The 
Contractor shall not be responsible for the repair, replacement or 
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making good of any defect or of any damage to the Road arising 
out of or resulting from improper operation or maintenance of 
the Road by the Procurement Entity after taking over. 

  42.3 The Contractor’s obligations under this GCC Clause 42 shall not 
apply to 
(a) any works or materials that have a normal life shorter than 
the Defect Liability Period stated herein; 
(b) any designs, specifications or other data designed, supplied or 
specified by or on behalf of the Procurement Entity or any 
matters for which the Contractor has disclaimed responsibility 
herein; 
(c) any other materials supplied or any other work executed by 
or on behalf of the Procurement Entity, except for the work 
executed by the Procurement Entity under GCC Sub-Clause 42.6. 

  42.4 The Procurement Entity shall give the Contractor a notice stating 
the nature of any such defect together with all available evidence 
thereof, promptly following the discovery thereof. The 
Procurement Entity shall afford all reasonable opportunity for the 
Contractor to inspect any such defect. 
 

  42.5 The Procurement Entity shall afford the Contractor all necessary 
access to the Site to enable the Contractor to perform its 
obligations under this GCC Clause 42. The Contractor may 
remove from the Site any Plant and Equipment that are defective 
if the nature of the defect is such that repairs cannot be 
expeditiously carried out at the Site. 
 

  42.6 If the Contractor fails to commence the work necessary to 
remedy such defect or any damage to the Road caused by such 
defect within a reasonable time (which shall in no event be 
considered to be less than fifteen (15) days), the Procurement 
Entity may, following notice to the Contractor, proceed to do 
such work, and the reasonable costs incurred by the Procurement 
Entity in connection therewith shall be paid to the Procurement 
Entity by the Contractor or may be deducted by the Procurement 
Entity from any monies due the Contractor or claimed under the 
Performance Security. 

  42.7 If the Road or any part thereof cannot be used by reason of such 
defect and/or making good of such defect, the Defect Liability 
Period of the Road or such part, as the case may be, shall be 
extended by a period equal to the period during which the Road 
or such part cannot be used because of any of the aforesaid 
reason. 

  42.8 Except as provided in GCC Clauses 41 and 42, the Contractor 
shall be under no liability whatsoever and howsoever arising, 
and whether under the Contract or at law, in respect of defects in 
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the Road or any part thereof, the Plant and Equipment, design or 
engineering or work executed that appear after Completion of 
the Works and Services, except where such defects are the result 
of the gross negligence, fraud, criminal or wilful action of the 
Contractor. 

43.  LIMITATION OF 
LIABILITY 

43.1 Except in cases of criminal negligence or willful misconduct, 
(a) the Contractor shall not be liable to the Procurement Entity, 
whether in contract, tort, or otherwise, for any indirect or 
consequential loss or damage, loss of use, loss of production, or 
loss of profits or interest costs, provided that this exclusion shall 
not apply to any obligation of the Contractor to pay liquidated 
damages to the Procurement Entity and 

(b) the aggregate liability of the Contractor to the Procurement 
Entity, whether under the Contract, in tort or otherwise, shall not 
exceed the limit specified in the PARTICULAR CONDITION OF 
CONTRACT. 

44.  LIABILITY FOR 
DAMAGES 
THROUGH 
TRAFFIC 
ACCIDENTS AND 
TRAFFIC 
INTERRUPTIONS 

44.1 The Contractor cannot be held liable for losses or damages of any 
kind arising out of traffic accidents on the roads included in the 
Contract, unless those traffic accidents have been caused directly 
by potholes or other major defects of the Road covered by the 
Contract he failed to repair in a timely manner, criminal acts, 
wilful misconduct or gross negligence of the Contractor. 

  44.2 Under no circumstances can the Contractor be held liable for 
losses or damages of any kind and to anyone arising out of 
interruptions of traffic or traffic delays on the road included in 
the Contract, including any indirect or consequential loss or 
damage, loss of use, loss of production, or loss of profits or 
interest costs. 

  
F.  PAYMENT 

45.  CONTRACT PRICE 
45.1 The Contract Price shall be as specified in the Form of Contract 

Agreement to be paid in the currencies indicated in the 
PARTICULAR CONDITION OF CONTRACT. 

  45.2 Unless indicated otherwise in the PARTICULAR CONDITION OF 
CONTRACT, and except in the event of a Change as provided for 
in the Contract, the Contract Price shall be: 
(a) For Rehabilitation Works, a firm lump sum not subject to any 
alteration, to be paid according to work progress; 
(b) For Maintenance Services, a firm lump sum to be paid in 
monthly instalments; 
(c) For Improvement Works, the total price stated in the Bill of 
Quantities for this item; 
(d) For Emergency Works, the Provisional Sum reserved for this 
purpose. 
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  45.3 The Contractor shall be deemed to have satisfied itself as to the 
correctness and sufficiency of the Contract Price, which shall, 
except as otherwise provided for in the Contract, cover all its 
obligations under the Contract. 

46.  ADVANCE 
PAYMENT 

46.1 The Procurement Entity shall make advance payment to the 
Contractor of the amounts and by the date stated in the 
PARTICULAR CONDITION OF CONTRACT, against provision by 
the Contractor of an Unconditional Bank Guarantee in a form 
and by a bank acceptable to the Procurement Entity in amounts 
and currencies equal to the advance payment. The Guarantee 
shall remain effective until the advance payment has been 
repaid, but the amount of the Guarantee shall be progressively 
reduced by the amounts repaid by the Contractor. Interest will 
not be charged on the advance payment. 

  46.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for the execution of the Contract. The Contractor 
shall demonstrate that advance payment has been used in this 
way by supplying copies of invoices or other documents to the 
Project Manager. 

  46.3 The advance payment shall be repaid by deducting proportionate 
amounts from payments otherwise due to the Contractor, 
following the schedule of completed percentages of the Works 
and Services on a payment basis as indicated in the PARTICULAR 
CONDITION OF CONTRACT. 

47.  BILL OF 
QUANTITIES 

47.1 The Bill of Quantities shall contain items for Groups of Activities 
which include the provision of Services (measured by 
performance standards) and Works (measured by unit of outputs 
or of products). The Bill of Quantities for Works shall include, 
where applicable, the lump-sum and unit price for Rehabilitation 
Works, and unit rates for Improvement Works and for 
Emergency Works. 

  47.2 Maintenance Services shall be measured and billed separately 
and will be remunerated by lump-sum amount for the period of 
the contract, and paid in fixed monthly payments during the 
entire Contract period. The values for remuneration of the 
Maintenance Services are those stated in the Bill of Quantities. 

  47.3 Rehabilitation Works will be remunerated by Lump-Sum amount 
for the period of the contract, however, indicating the quantities 
of measurable outputs to be executed in order that the Road 
achieves the performance standards specified in the tendering 
documents. Payments will be made in accordance with the 
execution of those measured outputs paid by executed works 
output. The prices shall be those stated in the Bill of Quantities. 
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  47.4 Improvement Works will be remunerated after acceptance by the 
Procurement Entity and shall be paid according to the product 
unit price using the prices included in the Bill of Quantities. 

  47.5 Each Emergency Work Order issued by the Project Manager will 
include a lump-sum price for the works to be performed. The 
Lump-Sum price for the Emergency Works will be submitted by 
the Contractor to the Project Manager in each emergency 
pursuant to GCC Clauses 30 and 62 and will be prepared based 
on the Specifications and on the unit prices included in the Bill of 
Quantities for Emergency Works, and will remunerate all 
Emergency Activities. The prices include compliance with all 
Performance Indices described in the Specifications. Once 
approved, Emergency Works will be paid as lump sum in 
accordance with the schedule of payment proposed by the 
Contractor for the specific Emergency and approved by the 
Procurement Entity. 

  47.6 The Bill of Quantities is used to calculate the Contract Price. The 
amounts for Maintenance Services and Rehabilitation Works are 
the Lump-Sum prices offered in the Contractor’s Bid. The 
Improvement Works amount included in the Contract is an 
estimate on the basis of the unit prices included in the 
Contractor’s Bid. The Provisional Sum included in the Contract 
Price is an estimate for use when authorized by the Procurement 
Entity for Emergency Works and contingencies. 

48.  MEASUREMENT 
48.1 Maintenance Services will not be measured in volume; however 

its payment will be affected by compliance with the Performance 
Standards pursuant to GCC Clause 25. Maintenance Services 
shall be billed in fixed monthly amounts as per the Bill of 
Quantities Lump-Sum amount for Maintenance Services, 
beginning from the Start Date. Payments will be made with 
Reductions if the Performance Standards are not achieved, as 
defined in the Specifications. The Reductions for non-compliance 
with the Performance Standards will be applied on a daily basis 
for the period under which the Road does not achieve the 
Performance Standards, in accordance with the methodology 
specified in the Specifications. 

  48.2 Rehabilitation Works will be measured on the basis indicated in 
the PARTICULAR CONDITION OF CONTRACT, based on the 
quantity of actual work outputs as defined in the Specifications, 
concluded by the Contractor and approved by the Project 
Manager. The prices shall be those stated in the Bill of Quantities. 
 

  48.3 Improvement Works will be measured on the basis indicated in 
the PARTICULAR CONDITION OF CONTRACT and in accordance 
with the unit of measurement used for product unit price 
included in the Bill of Quantities. The prices shall be those stated 
in the Bill of Quantities. 
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  48.4 Emergency Works will not be measured and shall be billed in 

accordance with the Schedule of Payments agreed for each 
specific Emergency Work as approved by the Procurement Entity. 

49.  PRICE 
ADJUSTMENTS 

 

49.1 Price adjustment shall not be applicable within the contract 
period 
 

  49.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment 
made in the next payment certificate. The index value shall be 
deemed to take account of all changes in cost due to fluctuations 
in costs. 

50.  MONTHLY 
STATEMENTS AND 
PAYMENTS 

 

50.1 The Contractor shall submit to the Project Manager monthly 
statements in the format indicated in the Specifications, of the 
estimated value of Maintenance Services, Rehabilitation Works, 
Improvement Works, and Emergency Works in separated items 
covering the Works and Services for the corresponding month. 
 

  50.2 The Project Manager shall check the Contractor’s monthly 
statement and certify within fourteen (14) days the amount to be 
paid to the Contractor.  
 

  50.3 The value of Services executed shall be certified by the Project 
Manager taking into account the monthly amount included in 
the Bill of Quantities for Maintenance Services and the 
achievement of the Performance Standards for the Maintenance 
Services adjusted for any payment reductions in accordance with 
GCC Sub-Clause 48.1. 
 

  50.4 The value of Works executed shall be certified by the Project 
Manager taking into account the value of the quantities of 
products executed and the prices in the Bill of Quantities. 
 

  50.5 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 
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51.   PAYMENTS 

 

51.1 Payments shall be adjusted for deductions for advance payments, 
retention, and reductions for not achieving Performance 
Standards for Maintenance Services. The Procurement Entity 
shall pay the Contractor the amounts certified by the Project 
Manager in accordance with GCC Clause 50, within twenty-
eight (28) days of the date of each certificate. If the Procurement 
Entity makes a late payment, the Contractor shall be paid interest 
on the late payment in the next payment. Interest shall be 
calculated from the date by which the payment should have been 
made up to the date when the late payment is made at the 
prevailing rate of interest for commercial borrowing for each of 
the currencies in which payments are made. 

  51.2 If an amount certified is increased in a later certificate or as a 
result of an award by the Adjudicator or an Arbitrator, the 
Contractor shall be paid interest upon the delayed payment as set 
out in this clause. Interest shall be calculated from the date upon 
which the increased amount would have been certified in the 
absence of dispute. The interest rate shall be determined as per 
Sub-Clause 51.1 

  51.3 Unless otherwise stated, all payments and deductions will be paid 
or charged in the proportions of currencies comprising the 
Contract Price. 

  50.4 Items of the Works for which no rate or price has been entered in 
the Bill of Quantities will not be paid for by the Procurement 
Entity and shall be deemed covered by other rates and prices in 
the Contract. 

52.  RETENTION AND 
REDUCTIONS 

52.1 The Procurement Entity shall retain the percentage indicated in 
the PARTICULAR CONDITION OF CONTRACT from each 
payment due to the Contractor for Rehabilitation Works and 
Improvement Works, except for the types of works specified in 
the PARTICULAR CONDITION OF CONTRACT. The regular 
monthly lump-sum payments for performance-based 
Maintenance Services will not be subject to retentions, unless 
indicated in the PARTICULAR CONDITION OF CONTRACT. 
 

  52.2 On completion of the Rehabilitation and Improvement Works, 
half the total amount retained shall be repaid to the Contractor 
and the other half after twelve (12) months have passed and the 
Project Manager has certified that all Defects notified by the 
Project Manager to the Contractor have been corrected before 
the end of this period. 
 

  52.3 On completion of the whole Works and Services, the Contractor 
may substitute retention money with an “on demand” Bank 
guarantee. 
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  52.4 Reduction of monthly payments for Maintenance Services due to 
non-compliance with the Service Levels will be made as indicated 
in GCC Sub-Clause 48.1. The amount of Reduction for the days 
in which the Road was not complying with the Performance 
Standards will not be paid or repaid, even after the Contractor 
re-establishes the quality levels to the standards required by the 
contract 

53.  TAXES AND 
DUTIES 

53.1 Except as otherwise specifically provided in the Contract, the 
Contractor shall bear and pay all taxes, duties, levies and charges 
assessed on the Contractor, its Subcontractors or their employees 
by all municipal, state or national government authorities in 
connection with the Works and Services in and outside of the 
country where the Site is located. 
 

  53.2 If any tax exemptions, reductions, allowances or privileges may 
be available to the Contractor in the country where the Site is 
located, the Procurement Entity shall use its best endeavors to 
enable the Contractor to benefit from any such tax savings to the 
maximum allowable extent. 
 

  53.3 For the purpose of the Contract, it is agreed that the Contract 
Price specified in the Form of Contract Agreement is based on the 
taxes, duties, levies and charges prevailing at the date twenty-
eight (28) days prior to the date of tender submission in the 
country where the Site is located (hereinafter called “Tax”). If 
any rates of Tax are increased or decreased, a new Tax is 
introduced, an existing Tax is abolished, or any change in 
interpretation or application of any Tax occurs in the course of 
the performance of the Contract, which was or will be assessed 
on the Contractor, Subcontractors or their employees in 
connection with performance of the Contract, an equitable 
adjustment of the Contract Price shall be made to fully take into 
account any such change by addition to the Contract Price or 
deduction therefrom, as the case may be, in accordance with 
GCC Clause 38 hereof. 

54.  SECURITIES 

 

54.1 Issuance of Securities 
The Contractor shall provide the securities specified below in 
favor of the Procurement Entity at the times, and in the amount, 
manner and form specified below. 
 

  54.3 Performance Security 
 
54.3.1 The Contractor shall, within twenty-eight (28) days of the 

notification of contract award, provide a security for the 
due performance of the Contract in the amount specified 
in the PARTICULAR CONDITION OF CONTRACT. 

54.3.2The security shall be denominated in the currency or 
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currencies of the Contract, and shall be in form of  
guarantee provided in the tendering documents, as 
stipulated by the Procurement Entity in the PARTICULAR 
CONDITION OF CONTRACT. 

 
54.3.3The security shall automatically become null and void, 

One (1) month after Completion of all Works and 
Services under the Contract, provided however, that if 
the Defects Liability Period has been extended on any 
part of the Works pursuant to GCC Sub-Clause 42.8 
hereof, the Contractor shall issue an additional security 
in an amount proportionate to the Contract Price of that 
part. The security shall be returned to the Contractor 
immediately after its expiration. 
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55.  CERTIFICATE OF 
COMPLETION 

 

55.1 The Contractor shall request the Project Manager to issue a 
Certificate of Completion of the Rehabilitation Works, 
Improvement Works and Emergency Works, or parts thereof, as 
applicable, and the Project Manager will do so upon deciding 
that the work is completed. 

56.  FINAL STATEMENT 

 

56.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers 
payable under the Contract before the end of the Defects Liability 
Period. The Project Manager shall issue a Defects Liability 
Certificate and certify any final payment that is due to the 
Contractor within fifty-six (56) days of receiving the 
Contractor’s account if it is correct and complete. If it is not, the 
Project Manager shall issue within fifty-six (56) days a schedule 
that states the scope of the corrections or additions that are 
necessary. If the Final Account is still unsatisfactory after it has 
been resubmitted, the Project Manager shall decide on the 
amount payable to the Contractor and issue a payment 
certificate. 

57.  DISCHARGE 

 

57.1 Upon submission of the Final Statement, the Contractor shall give 
to the Project Manager, a written discharge confirming that the 
total of the Final Statement represents full and final settlement of 
all monies due to the Contractor arising out of or in respect of the 
Contract. Provided that such discharge shall become effective 
only after payment due under the Final Payment Certificate 
issued pursuant to Sub-Clause 56 has been made and the 
performance security referred to in Sub-Clause 54.3, if any, has 
been returned to the Contractor. 

58.  AS BUILT 
DRAWINGS AND 
MANUALS 

58.1 If “as built” Drawings and/or manuals are required, the 
Contractor shall supply them by the dates stated in the 
PARTICULAR CONDITION OF CONTRACT. 

  58.2 If the Contractor does not supply the Drawings and/or manuals 
by the dates stated in the PARTICULAR CONDITION OF 
CONTRACT, or they do not receive the Project Manager’s 
approval, the Project Manager shall withhold the amount stated 
in the PARTICULAR CONDITION OF CONTRACT from payments 
due to the Contractor. 
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G.  REMEDIES 

59.   SUSPENSION 

 

59.1 The Procurement Entity may request the Project Manager, by 
notice to the Contractor, to order the Contractor to suspend 
performance of any or all of its obligations under the Contract. 
Such notice shall specify the obligation of which performance is 
to be suspended, the effective date of the suspension and the 
reasons therefore. The Contractor shall thereupon suspend 
performance of such obligation (except those obligations 
necessary for the care or preservation of the Site and Works) 
until ordered in writing to resume such performance by the 
Project Manager. 
If, by virtue of a suspension order given by the Project Manager, 
other than by reason of the Contractor’s default or breach of the 
Contract, the Contractor’s performance of any of its obligations is 
suspended for an aggregate period of more than ninety (90) 
days, then at any time thereafter and provided that at that time 
such performance is still suspended, the Contractor may give a 
notice to the Project Manager requiring that the Procurement 
Entity shall, within twenty-eight (28) days of receipt of the 
notice, order the resumption of such performance or request and 
subsequently order a change in accordance with GCC Sub-
Clause 64.1, excluding the performance of the suspended 
obligations from the Contract. 
If the Procurement Entity fails to do so within such period, the 
Contractor may, by a further notice to the Project Manager, elect 
to treat the suspension as termination of the Contract under GCC 
Sub-Clause 60.1. 

  59.2 If 
(a) the Procurement Entity has failed to pay the Contractor 

any sum due under the Contract within the specified 
period, has failed to approve any invoice or supporting 
documents without just cause pursuant to the Contract, or 
commits a substantial breach of the Contract, the 
Contractor may give a notice to the Procurement Entity 
that requires payment of such sum, with interest thereon 
as stipulated in GCC Sub-Clause 51.1, requires approval 
of such invoice or supporting documents, or specifies the 
breach and requires the Procurement Entity to remedy the 
same, as the case may be. If the Procurement Entity fails to 
pay such sum together with such interest, fails to approve 
such invoice or supporting documents or give its reasons 
for withholding such approval, or fails to remedy the 
breach or take steps to remedy the breach within fourteen 
(14) days after receipt of the Contractor’s notice; or 
 
 

(b)  the Contractor is unable to carry out any of its 
obligations under the Contract for any reason attributable 
to the Procurement Entity, including but not limited to the 
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Procurement Entity’s failure to provide possession of or 
access to the Site, or failure to obtain any governmental 
permit under the Procurement Entity’s responsibility and 
necessary for the execution and/or completion of the 
Works and Services, 

 
then the Contractor may by fourteen (14) days’ notice to the 
Procurement Entity suspend performance of all or any of its 
obligations under the Contract, or reduce the rate of progress. 

  59.3 If the Contractor’s performance of its obligations is suspended or 
the rate of progress is reduced pursuant to this GCC Clause 59, 
then the Time for Completion shall be extended in accordance 
with GCC Sub-Clause 65, and any and all additional costs or 
expenses incurred by the Contractor as a result of such 
suspension or reduction shall be paid by the Procurement Entity 
to the Contractor in addition to the Contract Price, except in the 
case of suspension order or reduction in the rate of progress by 
reason of the Contractor’s default or breach of the Contract. 

  59.4 During the period of suspension, the Contractor shall not remove 
from the Site any Plant and Equipment or any Contractor’s 
Equipment, without the prior written consent of the Procurement 
Entity. 
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60.   TERMINATION 
60.1 Termination for Procurement Entity’s Convenience 

60.1.1 The Procurement Entity may at any time terminate the 
Contract for any reason by giving the Contractor a notice 
of termination that refers to this GCC Sub-Clause 60.1.  

60.1.2 Upon receipt of the notice of termination under GCC Sub-
Clause 60.1.1, the Contractor shall either immediately or 
upon the date specified in the notice of termination 

(a) cease all further work, except for such work as the 
Procurement Entity may specify in the notice of 
termination for the sole purpose of protecting that 
part of the Works and Services already executed, or 
any work required to leave the Site in a clean and 
safe condition, 

(b) terminate all subcontracts, except those to be 
assigned to the Procurement Entity pursuant to 
paragraph (d) (ii) below, 

(c) remove all Contractor’s Equipment from the Site, 
repatriate the Contractor’s and its Subcontractors’ 
personnel from the Site, remove from the Site any 
wreckage, rubbish and debris of any kind, and leave 
the whole of the Site in a clean and safe condition. 

(d) In addition, the Contractor, subject to the payment 
specified in GCC Sub-Clause 60.1.3, shall 

(i) deliver to the Procurement Entity the parts of the 
Works executed by the Contractor up to the date 
of termination, 

 
(ii) to the extent legally possible, assign to the 

Procurement Entity all right, title and benefit of 
the Contractor to the Works and Services and to 
the Plant and Equipment as of the date of 
termination, and, as may be required by the 
Procurement Entity, in any subcontracts 
concluded between the Contractor and its 
Subcontractors 

 
(iii) deliver to the Procurement Entity all non-

proprietary drawings, specifications and other 
documents prepared by the Contractor or its 
Subcontractors as at the date of termination in 
connection with the Works. 

 
60.1.3 In the event of termination of the Contract under GCC 

Sub-Clause 60.1.1, the Procurement Entity shall pay to 
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the Contractor the following amounts: 

(a) the Contract Price, properly attributable to the parts 
of the works and services executed by the Contractor 
as of the date of termination, 

(b) the costs reasonably incurred by the Contractor in the 
removal of the Contractor’s Equipment from the Site 
and in the repatriation of the Contractor’s and its 
Subcontractors’ personnel, 

(c) any amounts to be paid by the Contractor to its 
Subcontractors in connection with the termination 
of any subcontracts, including any cancellation 
charges, 

(d) the costs incurred by the Contractor in protecting 
and leaving the Site in a clean and safe condition 
pursuant to paragraph (a) of GCC Sub-Clause 
60.1.2, 

(e) the cost of satisfying all other obligations, 
commitments and claims that the Contractor may in 
good faith have undertaken with third parties in 
connection with the Contract and that are not 
covered by paragraphs (a) through (d) above. 

  60.2 Termination for Contractor’s Default 
60.2.1 The Procurement Entity, without prejudice to any other 

rights or remedies it may possess, may terminate the 
Contract forthwith in the following circumstances by 
giving a notice of termination and its reasons therefore to 
the Contractor, referring to this GCC Sub-Clause 60.2: 

(a) if the Contractor becomes bankrupt or insolvent, has 
a receiving order issued against it, compounds with 
its creditors, or, if the Contractor is a corporation, a 
resolution is passed or order is made for its winding 
up (other than a voluntary liquidation for the 
purposes of amalgamation or reconstruction), a 
receiver is appointed over any part of its 
undertaking or assets, or if the Contractor takes or 
suffers any other analogous action in consequence 
of debt; 

(b) if the Contractor assigns or transfers the Contract or 
any right or interest therein in violation of the 
provision of GCC Clause 14; 

(c) If the Contractor, in the judgment of the Procurement 
Entity has engaged in corrupt, fraudulent, collusive 
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or coercive practices in competing for or in 
executing the Contract. 

For the purpose of this Sub-Clause: 
(i) “corrupt practice”  is the offering, giving, 

receiving or soliciting, directly or indirectly, of 
anything of value to influence improperly the 
actions of another party; 

(ii) “fraudulent practice” is any act or omission, 
including a misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a 
party to obtain a financial or other benefit or to 
avoid an obligation;  

(iii) “collusive practice” is an arrangement between 
two or more parties designed to achieve an 
improper purpose, including to influence 
improperly the actions of another party; 

(iv) “coercive practice” is impairing or harming, or 
threatening to impair or harm, directly or 
indirectly, any party or the property of the party 
to influence improperly the actions of a party;  

(v) “obstructive practice” is 
(a) deliberately destroying, falsifying, altering 

or concealing of evidence material to the 
investigation or making false statements to 
investigators in order to materially impede 
a Bank investigation into allegations of a 
corrupt, fraudulent, coercive or collusive 
practice; and/or threatening, harassing or 
intimidating any party to prevent it from 
disclosing its knowledge of matters relevant 
to the investigation or from pursuing the 
investigation, or  

(b) acts intended to materially impede the 
exercise of the Bank’s inspection and audit 
rights provided for under Sub-Clause 1.15 
[Inspections and Audits by the Bank]. 

60.2.2 If the Contractor 

(a) has abandoned or repudiated the Contract 

(b) has without valid reason failed to commence work on 
the Road promptly or has suspended (other than 
pursuant to GCC Sub-Clause 59.2) the progress of 
Contract performance for more than twenty-eight 
(28) days after receiving a written instruction from 
the Procurement Entity to proceed, 

(c) persistently fails to execute the Contract in 



Tender Document for Procurement of Road Maintenance Works under Performance Based Routine Maintenance of Lot 4 Roads 

110                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

accordance with the Contract, such failure being 
defined in the PARTICULAR CONDITION OF 
CONTRACT, or persistently neglects otherwise to 
carry out its obligations under the Contract without 
just cause, 

(d) refuses or is unable to provide sufficient materials, 
services or labour to execute and complete the 
Works and Services in the manner specified in the 
program furnished under GCC Clause 18 at rates of 
progress that give reasonable assurance to the 
Procurement Entity that the Contractor can attain 
completion of the works and services by the Time for 
Completion as extended, 

then the Procurement Entity may, without prejudice to 
any other rights it may possess under the Contract, give a 
notice to the Contractor stating the nature of the default 
and requiring the Contractor to remedy the same. If the 
Contractor fails to remedy or to take steps to remedy the 
same within fourteen (14) days of its receipt of such 
notice, then the Procurement Entity may terminate the 
Contract forthwith by giving a notice of termination to 
the Contractor that refers to this GCC Sub-Clause 60.2. 

60.2.3 Upon receipt of the notice of termination under GCC Sub-
Clauses 60.2.1 or 60.2.2, the Contractor shall, either 
immediately or upon such date as is specified in the 
notice of termination, 

(a) cease all further work, except for such work as the 
Procurement Entity may specify in the notice of 
termination for the sole purpose of protecting that part of 
the Works and Services already executed, or any work 
required to leave the Site in a clean and safe condition 

(b) terminate all subcontracts, except those to be 
assigned to the Procurement Entity based on the 
Procurement Entity’s written request, 

(c) deliver to the Procurement Entity all drawings, 
specifications and other documents prepared by the 
Contractor or its Subcontractors as of the date of 
termination in connection with the Works and Services. 

60.2.4 The Contractor shall be entitled to be paid the Contract 
Price attributable to the Works and Services executed as 
of the date of termination, and the costs, if any, incurred 
in protecting and in leaving the Site in a clean and safe 
condition pursuant to paragraph (a) of GCC Sub-Clause 
60.2.3. Any sums due the Procurement Entity from the 
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Contractor accruing prior to the date of termination shall 
be deducted from the amount to be paid to the 
Contractor under this Contract. 

  60.3 Termination by Contractor 
60.3.1 If 

(a) the Procurement Entity has failed to pay the 
Contractor any sum due under the Contract within the 
specified period, has failed to approve any invoice or 
supporting documents without just cause pursuant to 
GCC Clause 51, or commits a substantial breach of the 
Contract, the Contractor may give a notice to the 
Procurement Entity that requires payment of such sum, 
with interest thereon as stipulated in GCC Sub-Clause 
51.2, requires approval of such invoice or supporting 
documents, or specifies the breach and requires the 
Procurement Entity to remedy the same, as the case may 
be. If the Procurement Entity fails to pay such sum 
together with such interest, fails to approve such invoice 
or supporting documents or give its reasons for 
withholding such approval, fails to remedy the breach or 
take steps to remedy the breach within fourteen (14) 
days after receipt of the Contractor’s notice, or 

(b) the Contractor is unable to carry out any of its 
obligations under the Contract for any reason 
attributable to the Procurement Entity, including but not 
limited to the Procurement Entity’s failure to provide 
possession of or access to the Site or other areas or failure 
to obtain any governmental permit under the 
Procurement Entity’s responsibility and necessary for the 
execution and/or completion of the Works and Services, 

then the Contractor may give a notice to the Procurement 
Entity thereof, and if the Procurement Entity has failed to pay 
the outstanding sum, to approve the invoice or supporting 
documents, to give its reasons for withholding such 
approval, or to remedy the breach within twenty-eight (28) 
days of such notice, or if the Contractor is still unable to 
carry out any of its obligations under the Contract for any 
reason attributable to the Procurement Entity within twenty-
eight (28) days of the said notice, the Contractor may by a 
further notice to the Procurement Entity referring to this 
GCC Sub-Clause 60.3.1, forthwith terminate the Contract. 

60.3.2 The Contractor may terminate the Contract forthwith by 
giving a notice to the Procurement Entity to that effect, 
referring to this GCC Sub-Clause 60.3.2, if the 
Procurement Entity becomes bankrupt or insolvent, has a 
receiving order issued against it, compounds with its 
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creditors, or, being a corporation, if a resolution is passed 
or order is made for its winding up (other than a 
voluntary liquidation for the purposes of amalgamation 
or reconstruction), a receiver is appointed over any part 
of its undertaking or assets, or if the Procurement Entity 
takes or suffers any other analogous action in 
consequence of debt. 

60.3.3 If the Contract is terminated under GCC Sub-Clauses 
60.3.1 or 60.3.2, then the Contractor shall immediately 

(a) cease all further work, except for such work as may 
be necessary for the purpose of protecting that part of 
the Road already executed, or any work required to leave 
the Site in a clean and safe condition, 

(b) terminate all subcontracts, except those to be 
assigned to the Procurement Entity pursuant to 
paragraph (d) (ii), 

(c)remove all Contractor’s Equipment from the Site and 
repatriate the Contractor’s and its Subcontractors’ 
personnel from the Site. 

(d) In addition, the Contractor, subject to the payment 
specified in GCC Sub-Clause 60.3.4, shall 

(i) deliver to the Procurement Entity the parts of the 
Road executed by the Contractor up to the date of 
termination, 

(ii) to the extent legally possible, assign to the 
Procurement Entity all right, title and benefit of 
the Contractor to the Road and to the Plant and 
Equipment as of the date of termination, and, as 
may be required by the Procurement Entity, in 
any subcontracts concluded between the 
Contractor and its Subcontractors, 

(iii) deliver to the Procurement Entity all drawings, 
specifications and other documents prepared by 
the Contractor or its Subcontractors as of the date 
of termination in connection with the Works and 
Services. 

 
60.3.4 If the Contract is terminated under GCC Sub-Clauses 

60.3.1 or 60.3.2, the Procurement Entity shall pay to the 
Contractor all payments specified in GCC Sub-Clause 
60.1.3, and reasonable compensation for all loss, except 
for loss of profit, or damage sustained by the Contractor 
arising out of, in connection with or in consequence of 
such termination. 
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60.3.5 Termination by the Contractor pursuant to this GCC Sub-
Clause 60.3 is without prejudice to any other rights or 
remedies of the Contractor that may be exercised in lieu 
of or in addition to rights conferred by GCC Sub-Clause 
60.3. 

  60.4 In this GCC Clause 60, in calculating any monies due from the 
Procurement Entity to the Contractor, account shall be taken of 
any sum previously paid by the Procurement Entity to the 
Contractor under the Contract, including any advance payment 
paid pursuant to the Contract. 
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H.  PROVISIONAL SUM 

61.  PROVISIONAL 
SUM 

61.1  “Provisional Sum” means a sum included in the Contract for 
use when authorized by the Procurement Entity for Emergency 
Works and for contingencies, which sum may be used, in 
whole or in part, or not at all, on the instructions of the 
Procurement Entity. The Contractor shall be entitled to only 
such amounts in respect of the work, supply or contingencies 
to which such Provisional Sums relate as the Project Manager 
shall determine in accordance with this Clause. 
 

62.  USE OF 
PROVISIONAL 
SUM FOR 
EMERGENCY 
WORKS 

62.1 After detecting a situation which in the opinion of the 
Contractor justifies the execution of Emergency Works or 
otherwise as defined in GCC Clause 30, the Contractor shall 
submit a Technical Report to the Project Manager 
characterizing the situation, and state estimated works 
quantities to correct the emergency situation, and a Lump Sum 
price quotation for the Emergency Works to be carried out. 
The price quotation should be based on the Specifications 
stated in Section VII using the unit prices included in the Bill 
of Quantities. 
 

  62.2 If the execution of the Emergency Works require any activity 
not priced in the Bill of Quantities, the Contractor will use the 
price breakdowns included in the Contractor’s Tender in order 
to form the unit prices of the unpriced items to be included in 
the Price Quotation of the Emergency Works, all in 
accordance with agreed methodology for approving new 
prices. 
 

  62.3 Upon receiving the request for Emergency Works including a 
Price Quotation, the Project Manager may issue a Work Order 
in accordance with GCC Sub-Clause 30.2 for execution of the 
Emergency Works for a Lump-Sum amount with a payment 
Schedule agreed with the Contractor. The cost of these Works 
will be covered by the amounts included in the Provisional 
Sum. 
 

63.  USE OF 
PROVISIONAL 
SUM FOR 
CONTINGENCIES 

63.1 The use of the Provisional Sum to cover for Contingencies will 
be done under the control and initiative of the Project 
Manager in accordance with the conditions of the Contract. 
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I. CHANGE IN CONTRACT ELEMENTS 

64.  CHANGE IN 
ASSIGNMENTS TO 
CONTRACTOR 

64.1 Introducing a Change 
 
64.1.1 If so indicated in the PARTICULAR CONDITION OF 

CONTRACT, the Procurement Entity shall have the 
right to propose, and subsequently require, that the 
Project Manager order the Contractor from time to 
time during the performance of the Contract to make 
any change, modification, addition or deletion to, in or 
from the Assignments to the Contractor (hereinafter 
called “Change”), provided that such Change falls 
within the general scope of the Assignment and does 
not constitute unrelated work and that it is technically 
practicable, taking into account both the state of 
advancement of the Works and Services and the 
technical compatibility of the Change envisaged with 
the nature of the Works and Services as specified in 
the Contract. 

64.1.2 If so indicated in the PARTICULAR CONDITION OF 
CONTRACT, the Contractor may from time to time 
during its performance of the Contract propose to the 
Procurement Entity (with a copy to the Project 
Manager) any Change that the Contractor considers 
necessary or desirable to improve the quality, 
efficiency or safety of the Works and Services. The 
Procurement Entity may at its discretion approve or 
reject any Change proposed by the Contractor. 

64.1.3 Notwithstanding GCC Sub-Clauses 64.1.1 and 64.1.2, 
no change made necessary because of any default of 
the Contractor in the performance of its obligations 
under the Contract shall be deemed to be a Change, 
and such change shall not result in any adjustment of 
the Contract Price or the Time for Completion. 

64.1.4 The procedure on how to proceed with and execute 
Changes is specified in GCC Sub-Clauses 64.2 and 
64.3, further details and sample forms are provided in 
the Sample Forms and Procedures section in the 
tendering documents. 

  64.2 Changes Originating from Procurement Entity 
 
64.2.1 If the Procurement Entity proposes a Change pursuant 

to GCC Sub-Clause 64.1.1, it shall send to the 
Contractor a “Request for Change Proposal,” requiring 
the Contractor to prepare and furnish to the Project 
Manager, as soon as reasonably practicable, a 
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“Change Proposal,” which shall include the following: 

(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on any other provisions of the Contract 

64.2.2 Prior to preparing and submitting the “Change 
Proposal,” the Contractor shall submit to the Project 
Manager an “Estimate for Change Proposal,” which 
shall be an estimate of the cost of preparing and 
submitting the Change Proposal. 

Upon receipt of the Contractor’s Estimate for Change 
Proposal, the Procurement Entity shall do one of the 
following: 

(a) accept the Contractor’s estimate with instructions 
to the Contractor to proceed with the preparation of 
the Change Proposal, 

(b) advise the Contractor of any part of its Estimate for 
Change Proposal that is unacceptable and request the 
Contractor to review its estimate, 

(c) advise the Contractor that the Procurement Entity 
does not intend to proceed with the Change. 

64.2.3 Upon receipt of the Procurement Entity’s instruction to 
proceed under GCC Sub-Clause 64.2.2 (a), the 
Contractor shall, with proper expedition, proceed 
with the preparation of the Change Proposal, in 
accordance with GCC Sub-Clause 64.2.1. 

64.2.4 The pricing of any Change shall, as far as practicable, 
be calculated in accordance with the rates and prices 
included in the Contract. If such rates and prices are 
inequitable, the parties thereto shall agree on specific 
rates for the valuation of the Change. 

64.2.5 If before or during the preparation of the Change 
Proposal it becomes apparent that the aggregate effect 
of compliance therewith, and with all other Change 
Orders that have already become binding upon the 
Contractor under this GCC Clause 64, would be to 
increase or decrease the Contract Price as originally 
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set forth in the Contract Agreement by more than 
fifteen percent (15%), the Contractor may give a 
written notice of objection thereto prior to furnishing 
the Change Proposal as aforesaid. If the Procurement 
Entity accepts the Contractor’s objection, the 
Procurement Entity shall withdraw the proposed 
Change and shall notify the Contractor in writing 
thereof. 

The Contractor’s failure to so object shall neither 
affect its right to object to any subsequent requested 
Changes or Change Orders herein, nor affect its right 
to take into account, when making such subsequent 
objection, the percentage increase or decrease in the 
Contract Price that any Change not objected to by the 
Contractor represents. 

64.2.6 Upon receipt of the Change Proposal, the Procurement 
Entity and the Contractor shall mutually agree upon 
all matters therein contained. Within fourteen (14) 
days after such agreement, the Procurement Entity 
shall, if it intends to proceed with the Change, issue 
the Contractor with a Change Order. 

If the Procurement Entity is unable to reach a decision 
within fourteen (14) days, it shall notify the 
Contractor with details of when the Contractor can 
expect a decision. 

If the Procurement Entity decides not to proceed with 
the Change for whatever reason, it shall, within the 
said period of fourteen (14) days, notify the 
Contractor accordingly. Under such circumstances, 
the Contractor shall be entitled to reimbursement of 
all costs reasonably incurred by it in the preparation 
of the Change Proposal, provided that these do not 
exceed the amount given by the Contractor in its 
Estimate for Change Proposal submitted in accordance 
with GCC Sub-Clause 64.2.2. 

64.2.7 If the Procurement Entity and the Contractor cannot 
reach agreement on the price for the Change, an 
equitable adjustment to the Time for Completion, or 
any other matters identified in the Change Proposal, 
the Procurement Entity may nevertheless instruct the 
Contractor to proceed with the Change by issue of a 
“Pending Agreement Change Order.” 

Upon receipt of a Pending Agreement Change Order, 
the Contractor shall immediately proceed with 
effecting the Changes covered by such Order. The 
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parties shall thereafter attempt to reach agreement on 
the outstanding issues under the Change Proposal. 

If the parties cannot reach agreement within sixty 
(60) days from the date of issue of the Pending 
Agreement Change Order, then the matter may be 
referred to the Adjudicator in accordance with the 
provisions of GCC Sub-Clause 6.1. 

  64.3 Changes Originating from Contractor 
 
64.3.1 If the Contractor proposes a Change pursuant to GCC 

Sub-Clause 64.1.2, the Contractor shall submit to the 
Project Manager a written “Application for Change 
Proposal,” giving reasons for the proposed Change 
and including the information specified in GCC Sub-
Clause 64.2.1. 

Upon receipt of the Application for Change Proposal, 
the parties shall follow the procedures outlined in 
GCC Sub-Clauses 64.2.6 and 64.2.7. However, should 
the Procurement Entity choose not to proceed, the 
Contractor shall not be entitled to recover the costs of 
preparing the Application for Change Proposal. 
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65.  EXTENSION TIME 
FOR COMPLETION 

 

65.1 The Time(s) for Completion specified in the PARTICULAR 
CONDITION OF CONTRACT shall be extended if the 
Contractor is delayed or impeded in the performance of any of 
its obligations under the Contract by reason of any of the 
following: 

(a) any Change in the Works and Services as provided 
in GCC Clause 64, 

(b) any occurrence of Force Majeure as provided in 
GCC Clause 39 and unforeseen conditions as provided 
in GCC Clause 37, 

(c) any suspension order given by the Procurement 
Entity under GCC Clause 59, 

(d) any changes in laws and regulations as provided in 
GCC Clause 38, or 

(e) any default or breach of the Contract by the 
Procurement Entity, or any activity, act or omission of 
any other contractors employed by the Procurement 
Entity, or 

(f) any other matter specifically mentioned in the 
Contract 

by such period as shall be fair and reasonable in all 
the circumstances and as shall fairly reflect the delay 
or impediment sustained by the Contractor. 

  65.2 Except where otherwise specifically provided in the Contract, 
the Contractor shall submit to the Project Manager a notice of 
a claim for an extension of the Time for Completion, together 
with particulars of the event or circumstance justifying such 
extension as soon as reasonably practicable after the 
commencement of such event or circumstance. As soon as 
reasonably practicable after receipt of such notice and 
supporting particulars of the claim, the Procurement Entity 
and the Contractor shall agree upon the period of such 
extension. In the event that the Contractor does not accept the 
Procurement Entity’s estimate of a fair and reasonable time 
extension, the Contractor shall be entitled to refer the matter 
to an Adjudicator, pursuant to GCC Sub-Clause 6.1. 
 

  65.3 The Contractor shall at all times use its reasonable efforts to 
minimize any delay in the performance of its obligations 
under the Contract. 
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66.  RELEASE FROM 
PERFORMANCE 

 

66.1 If the Contract is frustrated by the outbreak of war or by any 
other event entirely outside the control of either the 
Procurement Entity or the Contractor, the Project Manager 
shall certify that the Contract has been frustrated. The 
Contractor shall make the Site safe and stop work as quickly as 
possible after receiving this certificate and shall be paid for all 
work carried out before receiving it and for any work carried 
out afterwards to which a commitment was made. 
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CONDITIONS OF CONTRACT  

PART II – CONDITIONS OF PARTICULAR APPLICATION 

Particular Conditions of Contract (PCC) 

The following Particular Conditions shall supplement the GCC. They are to be completed by the 

Procurement Entity and presented as part of the Tendering Documents. Whenever there is a 

conflict, the provisions herein shall prevail over those in the GCC. 

Reference to GCC clauses 

1 The site is the area the road reserves of all the roads as stated in ITT 1.1 

The name of the Project Manager is The Director – Road Asset & Corridor Mgt. 

3 The following documents are also part of the Contract: 

N/A 

4 The language of the Contract and the law governing the Contract is English 

5 The address of the Procurement Entity is:  

KENYA URBAN ROADS AUTHORITY 

Street Address: 5TH NGONG AVENUE                                                           

Floor/Room number: IKM BUILDING 1ST FLOOR                                  

City:  NAIROBI                                                              .   

Postal Address/Code : 41727 - 00100                                                              

Country: KENYA                                                                   

Telephone:_________+254-020-8013844______________________ 

Facsimile number:____________________________________________ 
Electronic mail address: info@kura.go.ke 

The address of the Contractor is: 

 Name             ……………………………………………….. 

Street Address:………………………………………………. 

Floor/Room number:                                    ………………… 

City:                     

Postal Code :                                                                            

Country:                 

Telephone:__________________________________________________ 

Facsimile number:____________________________________________ 
Electronic mail address: ______________________________________ 

[insert exact street address, including telephone and fax numbers, and E-Mail 

address] 

6 Dispute Resolution Method used: DRE. 

mailto:info@kura.go.ke


Tender Document for Procurement of Road Maintenance Works under Performance Based Routine Maintenance of Lot 4 Roads 

122                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

6.1.2 The Appointing Authority is: Chartered Institute of Arbitrators (Kenya) 

6.1.3 Arbitration Proceedings shall be conducted in accordance with the following rules 
of procedure:  
The Laws of Kenya and Monthly certificated the Rules of the Chartered Institute of 
Arbitrators (Kenya) 

8.4.1 The Contractor is obliged to prepare and to furnish to the Project Manager for 
Approval any works on the road that would relate to Rehabilitation, Improvement 
or Emergency works. 

10.1 The Start Date shall be not later than the date stated in the Appendix to the Form of 
Bid after the issuance of the Letter of Commencement by the Procurement Entity.  
 

10.2 Contract 
Month 

Road Safety 
Compliance required on 
% of contract road 

Durability 
Compliance required on 
% of contract road 

1 50 50 
2 100 75 
3 100 100 
4 until end of 
Contract 

100 100 

 

11.2 Rehabilitation and improvement works shall be completed by the end of the Third 
month to enable the contractor to comply with 100% service level. The Project 
Manager or His/her representative after jointly assessing the road condition with 
the Road Manager shall issue work orders on Improvement/Rehabilitation within 
14days of the start date.  

12.1 The Contractor is specifically not allowed to sub-contact the any of the  activities 

12.2 The Contractor Shall not subcontract under his own responsibility and without 
prior approval of the Procurement Entity any Works and Services. 

14.2 The Procurement Entity shall give full possession of and access to the Site not later 
than 14 (Fourteen days) after issuing a letter of commencement. 

18.2 The specific work programme for routine maintenance, emergency works and 
improvement works shall be as indicated in the work orders issued by the Project 
Manager in liaison with the Road Manager.   

18.4 At any time the contractor shall submit to the Project Manager a specific revised 
program, within 7days indicating when each works shall be executed,  in the event 
that such programme is not provided the Project Manager may withhold any 
monthly payments due. 

19.2 (h) 

i 

The provisions concerning HIV-AIDS prevention shall apply. 

21 There shall be Rehabilitation works in this contract. 

22 There shall be no Improvement works in this contract. 

25.2 The Contractor shall establish a Self-Control Unit  

35.1 The Contractor shall take out and maintain in effect insurance cover of an amount 
as indicated in the appendix to form of bid in the name of both the contractor and 
the employer on the following:  

(a) Loss of or damage to the Plant and Materials 
Covering loss or damage occurring prior to Completion. 

(b) Third Party Liability Insurance 
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Covering bodily injury or death suffered by third parties (including the 
Procurement Entity’s personnel) and loss of or damage to property occurring in 
connection with Works and Services. 

(c) €Automobile Liability Insurance 
Covering use of all vehicles used by the Contractor or its Subcontractors (whether 
or not owned by them) in connection with the execution of the Contract. 

(d) Workers’ Compensation 
In accordance with the statutory requirements applicable in any country where the 
Contract or any part thereof is executed. 
€ Procurement Entity’s Liability 
In accordance with the statutory requirements applicable in any country where the 
Contract or any part thereof is executed. 

(e) Other Insurances 
Such other insurances as may be specifically agreed upon by the parties. 

39.1 The Time for Completion is as indicated in the appendix to form of bid.  

39.3 The completion period for Improvement /Rehabilitation works shall be (3) Three 
Months. For Rehabilitation Works, the liquidated damages 0.05% of 
Rehabilitation Works Contract Value per day of delay, of the payment normally 
due for the specific Works for which completion is delayed. The limit of 
liquidated damages under this is 5 percent of the Rehabilitation/Improvement 
Works Contract sum. 

41.2 The aggregate liability of the Contractor to the Procurement Entity, including 

payment reductions defined in GCC 47.1, shall not exceed 15% the amount of the 

Contract amount. 

44.1 The payment of the Contract Price will be made in Kshs 

45.1 No Advance payment Shall be made  

45.3 No Advance payment Shall be made 

47.2 Rehabilitation Works will be measured on the basis of the unit rates provided in the 
BoQ:  
Note: Rehabilitation Works should normally be measured on the basis of work 
outputs. 

47.3 Improvement Works will be measured on the following basis unit rates provided in 
the BOQ or rates as fixed by the Engineer. 
Note: Depending on their nature, Improvement Works may be measured on the 
basis of work outputs or work inputs. 

48 Price adjustment does not apply.  

50.1 The contractor shall submit Monthly Performance Based Contract Statements 
within 14 days upon end of every successive month based on the Start Date.  The 
contractor shall forfeit 50% of the said monthly amount due for non-compliance.  

51 The procurement Entity shall retain 5 % of all the payment as retention fees due to 
the Contractor and shall be refunded to the contractor on completion of the 
contract. 

53.2.1 NA 

53.3.1 No Advance payment Shall be made 

53.3.2 The Performance guarantee shall be 1 % of the Contract sum and shall be in the 

form of a Bank Guarantee 
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57.1 The Contractor shall provide as built drawings and/or Manuals to the procurement 
Entity within fourteen (14) days on written request by the Engineer. Failure by the 
Contractor to submit the required will result in the Procurement Entity 
Withholding 50% of the monthly payment due to the Contractor. The withheld 
funds shall be pegged to 10% of the contract limit. 

60.2.2(E) Persistent failure to execute the contract until the total amount of payment 
reductions and liquidated damages applied under the contract reaches 20 percent 
of the total contract amount constitutes default by the contractor  

63.1.1 The Procurement Entity has the right to propose a change in the contract. 

63.1.2 The Contractor has a right to propose a change in the contract.  
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SECTION VI –SPECIFICATIONS  

 

PART I. PERFORMANCE SPECIFICATIONS 

 
2.1 Description of Project Road 

The project roads are in Nairobi County (Region) 

It includes the road reserves and the various roads as stated in ITT 1.1 in Nairobi 

Region. These are roads in various parts of the town with a total length of 98.1 Kms. 

They are made up of bituminous type surfaced roads. 

2.2 Scope of Services to be provided  

Road Code Road Link Name Road Name Road 

Lengths 

(KM) 

Scope of Works 

UCB21 

Junction UCA3 (Baba 

dogo)-Junction 

S1(Kasarani stadium) 

Baba dogo, Clay City - 

Thika Road (seasons), 

Sports View-KISE-Kasarani 

Police  

6.70 

 Cut to spoil in soft 
material 

 Stone pitching 

 Culverts cleaning 

 Gulley pot repair and 
replacement 

 Base repair/hand packing 

 Excavation, trimming and 
cleaning potholes, failed 
and damaged areas of the 
carriageway 

 Pothole patching and 
regulation with AC 

 Installation of kerbs in 
some sections 

 Major pothole repairs on 
all road as per scoping 
reports 

 Overlays on roads 
instructed  

 Edge restrain installation 

 Road Marking of all 
overlaid and faded roads 

UCB44 
Northern & Eastern 

Bypass 
Eastern Bypass 39.00 

UCB16 

Junction UCB22 (Jua 

Kali)-Junction UCA3-

Junction UCB19 

(Komarock Road) 

Mutarakwa Road 1.50 

UCA3 
Junction S1 - Junction 

UCB44 
Outering Road 13.00 

UCB21 

Junction UCA3 (Baba 

dogo)-Junction 

S1(Kasarani stadium) 

Baba dogo, Clay City - 

Thika Road (seasons), 

Sports View-KISE-Kasarani 

Police  

6.70 

UCB18 
Roads under Nairobi 

Roads Regeneration 

Programme 

  

Kasarani - Gitwamba - 
Njiru Road 

7.9 

  Ngumba Estate Roads 2 

  ICIPE Road 0.4 

UP1113 Kamunde road 1.3 

P1487 Muigai Kenyatta road 2 

UP621 Councillor Opundo Road 1.6 
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UP1474 Cardinal Otunga road 0.7 

K78 Main Donhom Rd. 2.5 

UCB47 Manyanja Road 2.4 

P2929 
Buruburu Farmers Road 
(Part) 

3 

P3708 Utawala Road 3.5 

UN187 Baba Dogo Estate  road 3 

  Korongocho Roads 0.7 

UP2465 
Airport North Service 
Roads and Link road 

3.2 

UP2092 
Access to  Embakasi Girls 
sec. School 

0.4 

UCB19 

 

Komarock Road 4.0  

U Soweto/Kayole  Road 2 

UCB47 Kayole Spine Road 5.1 

L150 Moi Drive and Link road 4.3 

P1192 Mutindwa Road 0.4 

  TOTAL 110.6 

 

2.2.1 Performance Based Routine Maintenance Services 

The services to be provided by the Contractor include all activities, physical and others, 

which the Contractor needs to carry out in order to comply with the Service Levels and 

other output and performance criteria indicated in the contract, or with any other 

requirements of the contract. In particular, they include management tasks and 

physical works associated with the following road-related assets and items: 

 Inspect road, identify and remove all obstructions (encroachment to the Road 
reserve) 

 Clear side drains, mitre drains, cut-off drains 

 Repair and replace scour checks 

 Repair eroded ditches 

 Clean cross culverts, access culverts, outlets and inlets 

 Headwall and wingwall repairs 

 Clear stream channels 

 Vegetation control: grass slashing, bush clearing, tree pruning 

 Maintenance and minor repairs to bridges. 

 Road furniture maintenance. 
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 Replacement of damaged Chainages markers. 

 Replacement of damaged road corridor boundary markers.  

 Grading, watering and compaction of shoulders and carriageway. 

 Removing of overburden from shoulders. 
 

Performance based routine maintenance services will be paid for as a fixed lump sum 
per km per month, with payment reductions made for non-compliance, if appropriate. 

2.2.2 (a) Repairs and Maintenance works 

Repairs and Maintenance works will be carried out by the Contractor when specifically 

instructed by the Project Manager. Activities include: 

 Repairs to culverts, replacing rings etc. 

 Repair, replacement and installation of drainage structures 

 Pot hole patching 

 Replacement of damaged street lighting 

 Replacement of damaged guard rails 

 Replacement of traffic signs 

 Gravelling  of carriageway 

Repairs and maintenance works will be paid for as measured items in accordance with 
the unit rates in the Bill of Quantities. 

(b). Improvement /Rehabilitation works 

 New construction Drainage works 

 Walkway repairs and overlay 

 Overlay  

 Base repairs  

 Protection works  

Rehabilitation, repairs and improvement works will be paid for as measured items in 
accordance with the unit rates in the Bill of Quantities. Detailed scope of the instructed works 
are as detailed below;   

 Pothole patching and regulation 

 Gully pot repair and replacement 

 Cut to spoil 

 Culvert installation 

 Stone pitching 

 Base repair 

2.2.3 Emergency Works 

Emergency works, by definition, are unforeseen at the time of preparing the contract. 
Severe weather conditions such as unusually high rainfall can lead to flash floods 
which may cause wash-outs and other damage to the carriageway and other features of 
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the road and its corridor. While specific items of work are not known at the start of the 
Contract it is prudent to include some general items which are indicative of the type of 
works that may be required. These have been included in the Bill of Quantities for 
Repairs, Maintenance and Emergency Works as they will probably be the same items, 
e.g. repairs and maintenance under an emergency situation. The quantities are nominal 
as they cannot be defined in advance.  

In the event of an emergency the Contractor should draw to the attention of the project 

manager that certain works need to be carried out to repair the carriageway and other 

road features to restore the safe passage of traffic along the road and ensure the 

integrity of the road and its corridor. The Contractor shall give the project manager an 

estimate of the extent of the required activities and an estimate of the costs based on the 

Bill of Quantities. The project manager will consider the information and instruct the 

Contractor to carry out such works as are necessary. 

Emergency works will be paid for as measured items in accordance with the unit rates 
in the Bill of Quantities.  

2.3 Program of Performance 

In accordance with clause 17.2 of the General Conditions of Contract (GCC), the 
Contractor shall submit a Program of Performance within twenty-eight (28) days after 
the signing the contract agreement. The program shall include, but not be limited, to 
the following items: 

 

2.3.1 Contractor’s Quality Assurance Plan 

The purpose of the Contractor’s Quality Assurance Plan is to integrate the requirements 
of the contract and the Contractor’s quality assurance systems to deliver the Services. 

The Contractor’s Quality Assurance Plan describes the methods and procedures which 
the Contractor will apply for the execution of the Contract, including how the 
contractor will: 

(a) identify the quality requirements specific to the contract, 

(b) plan and execute the work to satisfy those requirements 

(c) inspect and/or test the work to ensure compliance with the quality requirements 

(d) record and monitor the results as evidence of compliance, and 

(e) ensure that prompt action is taken to correct non-compliance. 

The Contractor’s Quality Assurance Plan must clearly describe the systems, procedures 
and methods that will be used to deliver and monitor compliance of the Services. 

 

2.3.2 Emergency Procedures and Contingency Plan 

If required in the Particular Conditions of Contract (PCC) the Program of Performance 
shall include an Emergency Procedures and Contingency Plan which shall establish the 
roles, practices and procedures during specific types of emergency events identified in 
the plans and contingency plans associated with the closure of roads. The Emergency 
Procedures and Contingency Plan must be developed by the Contractor and agreed with 
the Project Manager and any other stakeholders the Project Manager may identify. 



Tender Document for Procurement of Road Maintenance Works under Performance Based Routine Maintenance of Lot 4 Roads 

129                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

The purpose of the Emergency Procedures and Contingency Plan is to ensure the safety 
of the contractor’s personnel and road users in the case of emergency and/or road 
closure. It should include: 

• an effective communication and event recording system 

• the name, contact number and specific duties of the contractor’s personnel nominated 
to respond to an emergency event 

• the contact number of other parties who need to be notified in cases of emergency 
events, e.g. police 

• detailed response procedures for all emergency events 

• possible detour routes in the event of road closure 

 

2.3.3 Traffic Management Plan 

If required in the Particular Conditions of Contract (PCC) (PC) the Program of 
Performance shall include a Traffic Management Plan. The Traffic Management Plan 
establishes the practices for traffic management at work sites. The Traffic Management 
Plan must be developed by the Contractor and agreed with the Project Manager. 

The objectives of the Traffic Management Plan are to: 

(a) clearly define and document the responsibilities and chain of command for the 
development, implementation and management of traffic control measures and systems 

(b) establish the minimum requirements for temporary traffic control 

(c) establish the minimum geometric, cross section and surfacing standards for 
temporary works 

(d) provide appropriate transitions and enable safe and efficient traffic flow into, 
through and out of work sites 

(e) protect the Contractor’s personnel at all times 

(f) protect the Assets and the Contractor’s resources at all times. 

(g) meet the operational requirements for the road 

The Traffic Management Plan must include at least the following: 

• A documented process for preparation, review and approval of the Traffic 
Management Plan 

• A document tracking and control system to ensure that only the latest operative copy 
of the Traffic Management Plan is in circulation 

• Contact details for Contractor, Principal, emergency services and other stakeholders 

• Layout diagrams, method statements etc for implementation of traffic control while 
undertaking each aspect of the Services (including site specific layout diagrams and 
method statements if the Services require traffic control measures not covered by 
standard codes of practice) 

 

2.3.4 Handover Report 
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Immediately prior to the completion of the contract the Contractor shall prepare a 
Handover Report. The purpose of the Handover Report is to provide a smooth transition 
to the next contract and ensure that the next contractor is aware of any outstanding 
issues. .The Report will: 

(a) Summarize any unresolved issues; 

(b) Include the most recent complete set of data on the roads covered by the contract, 
and 

(c) Provide the following details: 

(i) A schedule of outstanding defects and liabilities 

(ii) Any unresolved issues, especially those that may impact on the next Contractor 

(iii) Details of any sensitive issues 

(iv)  Any ongoing special monitoring/maintenance needs. 

 

2.3 Timetable for Measuring Compliance with Service Level Requirements 
 

In order to respect the Contractor’s initial mobilization period, compliance with the 
service levels will be introduced gradually as shown in Table 2.1. 
 
 

 
Table 2.1  Timetable for Compliance with Service Level Requirements 
 
 Contract 
Month 

Road Safety 
Compliance required on % 
of contract road 

Durability 
Compliance required on % 
of contract road 

1 50 50 
2 100 75 
3 100 100 
4 until end of 
Contract 

100 100 

 
2.4 Specification for Service Levels for Road Safety 
 

The road user must be able to travel at a certain level of safety, unobstructed by objects 
as well as encroachments, wash-out material and other debris on the carriageway and 
shoulders. The criteria for determining the service levels for safety are given in Table 
2.2. The enforcement of these criteria is expected to be an immediate priority of the 
contractor due to the critical importance of road safety, and 100% compliance is 
expected from Month 2, as shown in the Timetable in Table 2.1. Compliance will be 
determined by Visual Inspection. 
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Table 2.2  Service Levels for Road Safety 
 
Item  Service Level Time Allowed 
 
1.Cleanliness of the 

carriageway and 
shoulders 

 
The road must always be clean and free of 
soil, debris, trash and other objects, which 
must be removed within the time given if 
they pose: 

 
 
 
 

 

 A high danger to traffic: such as 
rocks, fallen trees, dead animals, 
abandoned vehicles, fly tipping and 
other large obstacles, overburden  
etc 

 
 
 
6 hours 

 

 A lesser (medium) danger to traffic: 
such as material washed on to the 
road after storms, siltation etc 

 
3 days 

 Shoulders must be free of 
overburden, soil, debris, trash and 
other objects. Shoulder level must 
be lower than that of road edge 
(except on paved sections) and 
sloping to the drain 

 
7 days 

2. Cleanliness 
Road reserve  

The road reserve must always be clean and 
free of soil, debris, trash and other objects, 
which must be removed within the time 
given if they pose: 

 

7days 

 A lesser (medium) danger to traffic: 
such as material washed on to the 
road after storms etc 

 

Areas adjacent to drains and carriageway 
must be free from overburden aznd 
encroachments to allow free flow of water 
i.e. 2m away from the drains or 5m from 
the edge of road carriageway. 

 

 
 

2.5 Specification for Service Levels for Road Durability 
 

2.5.1 Drainage 
 

In general terms the contractor must ensure that all drainage elements and structures 
are without obstructions which may reduce their normal cross-section and impede the 
free flow of water. 
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The Service Level requirements for drainage systems and drainage structures are shown 
in Table 2.3. Compliance will be determined by Visual Inspection. 

 
Table 2.3: Service Levels for Drainage 
 
Item  Service Level Time Allowed for Repairs and 

Tolerances Permitted 
1.Side drains, 

ditches, mitre 
drains and unlined 
vertical drains 

 

Must be clean and free of 
obstacles. Must be free 
flowing. 

Tolerance permitted: 
Siltation/Obstructions must be 
less than 50mm in depth. 

Siltation/Obstructions must be 
cleared within 7 days after 
detection. 

Where Damages are 
encountered and instructions 
are required for rehabilitation, 
the contractor must notify the 
Project manager within 2 days 
of the defect/damage detection. 

Damages must be repaired 
within 3 weeks after detection 
or as per instructions. 

2.Culverts  Must be clean and free of 
obstacles and without 
structural damage. Must 
be firmly contained by 
surrounding soil or 
material. Must be free 
flowing.  

As above 
 

3.Cleaning of 
manholes and 
gulley pots 

Must be clean and free of 
obstacles and without 
structural damage. 

As above 
 

 
2.5.2 Vegetation 

This section specifies the Service Levels to be complied with in the case of vegetation 
growing within the right-of-way/ road reserve. 

 
Vegetation is to be controlled to the heights, at the locations and with the restrictions as 
set out in Table 2.4. Compliance will be measured with a tape measure. 
 
Table 2.4: Vegetation Control Types 
 
Type Height (mm) Features applied to: 
1. Vegetation Free Zone. 0 Carriageway, shoulders and 

structures. 
2. Inner vegetation zone: 

from edge of shoulders 
to back of side 
drain/ditch or 2m away 

50 (min) to 100 
(max) 

Road verges and large vegetated 
areas, including surface water 
channels with longitudinal 
gradients ≤ 3%. Also vegetation 
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from edge of shoulder on 
straights and outside of 
curves, and 5m on the 
inside of curves. Also 
control of vegetation 
around street furniture 
and other features. 

 

control around: 

 Marker posts 

 Chainage markers 

 Signposts 

 Bridge and culvert 
markers 

 Guardrails 

 Bridge abutments 

 Cross culvert ends,  
headwalls, wingwalls, 
man hole and gulleys. 

 Inner side drains 
3. Outer vegetation zone, 

excluding zone 2. 
100 (min) to 300 
(max) 

Bush clearing and vegetation 
control around: 

 Marker posts 

 Access culvert ends, 
wingwalls and headwalls 

 Outer side drains 

 Channels with gradients 
≥ 3%. 

 Road verges 
4. Growth encroaching into 

Vegetation Free Zone from 
the side or top. 

Must be removed 
if within 5m 
above the road 
surface. 

Applies to vegetation control 
including trees, scrub or 
branches hanging over the zone. 

5. .Hedges planted along the 
roads should be 
maintained neat. 

 
 

Re – growth after 
trimming should 
be maintained less 
than 50mm.  

Acceptable hedges will be 
agreed on onsite and maintained 
by the contractor 

 
 
2.5.3 Structures 

The Contractor is responsible for the routine maintenance of all bridges, retaining walls 
and similar structures along the contract road.  

 
The Service Levels for bridges, retaining walls and similar structures are given in Table 
2.5 below. Compliance will be determined by Visual Inspection. 

 

Table 2.5: Service Levels for Structures 

Item Service Level 
Time allowed for repairs or Tolerance 
permitted 

Steel or 
other metal 
structures 

Guardrails must be present and 
not deformed. All metal parts of 
overall structure shall be painted 
(every six months) or otherwise 
protected and free of corrosion. 

Contractor must immediately notify 
Project Manager in case of any condition 
which threatens structural integrity of the 
structure. Damage and defects must be 
repaired within seven (7) days.   
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Table 2.5: Service Levels for Structures 

Item Service Level 
Time allowed for repairs or Tolerance 
permitted 

Drainage system (e.g. weep holes) 
to be kept in good condition and 
fully functional. 

Concrete 
structures 

Guardrails must be present and 
painted. Beams and all other 
structural parts must be in good 
conditions and fully functional. 
Drainage system (e.g. weep holes) 
must be in good condition and 
fully functional. 

Contractor must immediately notify 
Project Manager in case of any condition 
which threatens structural integrity of the 
structure. Damage and defects must be 
repaired within seven (7) days or as per 
instructions given.   

Expansion 
joints 

Clean and in good working 
condition 

Damages and defects must be repaired 
within seven (7) days. 

Retention 
walls  

Contractor must maintain in good 
working condition retention walls 
and their drainage system must be 
functional.  

Damage and defects must be repaired 
within seven (7) days. 

Riverbeds Contractor must ensure free flow 
of water under bridge and up to 
50 metres upstream and 
downstream. Contractor must 
maintain design clearance under 
bridge clearing all debris 
deposited during floods. The 
Contractor shall take all 
reasonable measures to control 
erosion around bridge abutments 
and piers. 

Causes for non-compliance must be 
eliminated within fourteen (14) days after 
water has sufficiently receded to allow 
minimum working conditions. 

 
2.5.4 Instructed Works 

The Contractor is responsible for the execution of the instructed works as per the 
specifications. 
 
The Service Levels for execution of instructed works are given in Table 2.5a below. 
Compliance will be determined by Visual Inspection. 
 

Table 2.5 (a): Service Levels for Carriageway, Shoulders /Walkway and Road 
Furniture 

Item Service Level 
Time allowed for repairs or 
Tolerance permitted 
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Instructed Works Activities carried out under 
the Engineer’s instruction 
must be carried out in 
accordance with 
specifications ensuring 
proper workmanship and 
use of quality material. 

The carriageway must to be 
kept in good condition and 
fully functional. 

a. Routine /maintenance & 
Improvement Works  

- The Contractor must carry out 
instructed works within seven 
(7) days of the instructions.   
 
b. Periodic and Improvement 

Works  
- The contractor must carry out 

within 3months after the start 
date  

Carriageway 
 
 
 
 
 
 
 
 
 
 
 
 
 
Shoulders/ 
Walkways 
 
 
 
 
 
 
 
 
 
 
 
 
Road 
Furniture 
 
 
 
 
 
 
 
 
 
Trees within 

Activities carried out 
under the Engineer’s 
instruction must be 
carried out in 
accordance with 
specifications ensuring 
proper workmanship 
and use of quality 
material. 
The carriageway must 
to be free from 
potholes, rutting 
ravelling, loose 
pavement edges and 
cracks and kept in 
good condition and 
fully functional. 
 
 
 
 
 
 
 
Unpaved shoulder 
should be well 
gravelled .Paved 
shoulder must always 
be sealed to avoid 
water Penetration, 
without deformations 
and erosion and free 
of potholes repaired 
with either Ac or 
Concrete in case of 
damage. 
 
 
Walkways should also 
be without 

 
- The Contractor must carry out 

instructed works within seven 
(7) days of the instructions.   

- The contractor must carry out 
all routine, improvement and 
periodic works within 3months 
after the start date. 

- At Required target of  100% 
target ;  

o Visible potholes should 
be patched within 48 
hours. 

o Rutting ,raveling ,loose 
pavements and cracks 
should be repaired 
within 28days 

 
 
 

- The Contractor must carry out 
instructed works within seven 
(7) days of the instructions.   

- The contractor must carry out 
all routine, improvement and 
periodic works within 3months 
after the start date. 

- At Required target of  100% 
target ;  

o Paved shoulders should 
be patched within 7 
days 

o Walkways should be 
repaired within 7 days 

 
 

-  The Contractor must carry out 
instructed works within seven 
(7) days of the instructions.   

- The contractor must carry out 
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Table 2.5 (a): Service Levels for Carriageway, Shoulders /Walkway and Road 
Furniture 

Item Service Level 
Time allowed for repairs or 
Tolerance permitted 

Instructed Works Activities carried out under 
the Engineer’s instruction 
must be carried out in 
accordance with 
specifications ensuring 
proper workmanship and 
use of quality material. 

The carriageway must to be 
kept in good condition and 
fully functional. 

a. Routine /maintenance & 
Improvement Works  

- The Contractor must carry out 
instructed works within seven 
(7) days of the instructions.   
 
b. Periodic and Improvement 

Works  
- The contractor must carry out 

within 3months after the start 
date  

Right of way deformations and 
erosion and free of 
potholes repaired with 
either Ac or Concrete 
paving blocks in case 
of damage. 
  
 
Traffic signs and 
bollards must be 
painted, reflective and 
in good condition. 
Damaged and missing 
traffic signs and 
bollards should be 
repaired or replaced. 
Road marking should 
also be visible and 
reflective 
Guardrails should be 
clean, present ,without 
damage and corrosion 
free 
 
Trees within Right of 
way must be protected 
as neccesary 
 
 

all routine, improvement and 
periodic works within 3months 
after the start date. 

- At Required target of  100% 
target ;  

o Traffic signs, bollards 
and guard rails to be 
repaired  within 7 days 

o Faded road marking to 
be restored within 2 
weeks 

 
  
Damaged trees must be 
replaced within 7 days. 

 

2.5.5 Pavement, Shoulders and Right of way 

The service level criteria for Road pavement, shoulder including the Road reserve of 
paved Road are defined as follows. Compliance will be determined by Visual Inspection. 
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Table 2.5.5: Service Levels for Pavement, Shoulders and Right of way 

Item  Service Level Time Allowed for Repairs and 
Tolerances Permitted 

Encroachment/illegal 
access advertisement 
,car wash, vending  
of seedling works 
and trenching 

Illegal or unauthorized 
structures, accesses 
advertisement car wash, 
vending of flowers and 
tree seedlings, works 
trenching shall not be put 
within the right of way 
after commencement of 
contract. 

The structure ,access, 
advertisement works ,car wash 
, vending of flowers & trees 
seedlings, trench e.t.c to be 
removed or demolished within 
24 hours of erection. 

 
2.6 Procedures for Inspection 
 

The visual inspection will be undertaken as part of the Formal and Informal 
inspections. The criteria for Service Levels will be checked at sections selected by the 
Project Manager based on visual appearance. The Project Manager shall be the sole 
judge of compliance. If a specified criterion is not met, the one-kilometre section in 
which the deficit occurs will be judged non-compliant.  
 

2.6.1 Formal Inspections 

 
Formal inspections will be carried out jointly by the Project Manager and the Road 
Manager at the end of each month. The main purpose of the formal inspections is to 
enable the Project Manager to verify the information presented in the Contractor’s 
Monthly Statement with the actual observed and measured conditions on the site.  
 
The Project Manager will prepare a brief Memorandum describing:-  
(i) The general circumstances of the site visit, including date, road sections visited, 

persons present, etc., 
(ii) Any non-compliance which may have been detected, and  
(iii) The time granted by the Project Manager to the Contractor to remedy the detected 
defects. 
 
Based on the outcome of the formal inspection, the Project Manager will correct any 
possible errors or misrepresentations in the Contractor’s statement, countersign it and 
present it to the Procurement Entity for payment, and to the Contractor for information. 
 
Formal inspections will also be scheduled for the follow-up site visits, whose purpose is 
to verify if the Contractor has remedied the causes of earlier non-compliance, within 
the time frame granted by the Project Manager and specified in the Memorandum.  

2.6.2 Informal Inspections of Service Levels 
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The Project Manager may carry out informal inspections of Service Levels as part of his 
general mandate given to him by the Procurement Entity. He may do so on his own 
initiative, at any time and anywhere on the roads included in the contract. If he detects 
any road sections where the Service Level criteria are not met, he is obliged to inform 
the Contractor within 24 hours in writing, in order to enable the Contractor to take 
remedial action as soon as possible. The results of informal inspections may not be used 
by the Project Manager for purposes of correcting the Contractor’s monthly statements 
or applying penalties, except for cases in which the traffic flow on the road has been 
completely interrupted. 

 

2.7 Payment Method (Monthly Statement) 

The Monthly Statement to be submitted by the Contractor shall have the format shown 
in Table 2.6, which gives an example of how the statement is filled out. The compliance 
or non-compliance is reported in the table and is used to determine the degree of 
compliance and the payment reduction to be made in a particular month. 
 
Also a sample of Inspection Report and Defects Identification Form are shown in tables 
2.7, 2.8 and 2.9; which must be attached to the monthly Statement.   The bidder shall 
also provide photo records depicting initial condition, progress of work and completed 
works for each section of road.  
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2.8 Monthly Contractors Evaluation and Ranking  

The Monthly contractor’s evaluation shall be carried out every month during Adhoc 
inspection or on or before the formal inspection by project manager.  The monthly 
evaluation forms and tally sheet shall have the format shown in Table 2.7  and 2.8, 
which gives an example of how the format is filled out and contractor’s performance 
ranked . The finally tally marks reported in the table 2.8 shall be used to determine the 
level of performance of contractor at the end of the contract period. The contractor 
shall be be notified of the final score and its breakdown through an official letter from 
the procurement entity after final formal inspection.   
 

 The official letter is used as a reference in subsequent procurement processes as the 
certificate of their work experience. 



 KENYA URBAN ROADS AUTHORITY  
Efficient and safe urban roads  
 

DATE:… INSPECTION MONTH:……MAY(4)……………………… 

ROAD NAME:… 
Sheet 
No 

…1….of ……1 
TOTAL ROAD 
LENGTH 

……4.1KM….. 

 

 
 

Table 2.7:   Defects Identification Form (Sample)  
NAME OF CONTRACT/LOT NO:…… ………CONTRACT NO:…KURA/RMLF/NBR/215/2018-2019…CONTRACTOR: √DETAILED SELF-INSPECTION 
FORM 

PERFORMANCE PERFORMANCE IN  SUB SECTION OF COMPLIANCE ("PASS"=1, "FAIL"=0) 

SERVICE SCOPE 
SERVICE LEVEL/ SERVICE 

CRITERIA  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 

T
o
ta

l 

C
o
m

p
li

ed
 

(k
m

) 

T
o
ta

l 
N

o
n

- 

co
m

p
li

ed
 

(k
m

) 

 

K
m

 0
+

2
0
0

 

        

K
m

 1
+

0
0
0

 

 
      

  
K

m
 2

+
0
0
0
 

         
K

m
 3

+
0
0
0
 

         
K

m
 4

+
0
0
0
 

         
K

m
 5

+
0
0
0
 

 

1.    Road Safety                                                         

a
. 
  
  
C

le
a
n

li
n

es
s 

1.    Cleanliness of the road carriageway  √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √                 

2.    Cleanliness of the road shoulders √ √ √ √ √ X √ √ X √ √ √ √ √ √ √ √ √ √ √                 

3.    Cleanliness of the road Reserve √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √                 

Compliance of A                                 3.1 1.0 

b
. 

  
  
In

st
ru

c
te

d
 W

o
rk

s 1.  Potholes patching and base repairs  √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

2. Any other instructed works √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

Compliance of B 
          

                       

2.    Road Durability           

 
          

       

c.
  
  
 D

ra
in

a
g
e 

 1. Side Drains ,ditches, mitre and 
unlined vertical drains √ √ X √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

2. Culverts  √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

3. Cleaning of Manholes and Gulley Pots  √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

Compliance of C 
          

                      3.1 1.0 

d
. 

  
  
V

eg
et

a
ti

o
n

  

1.    Vegetation free Zone √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

2.    Inner vegetation zone 2m away from 
the shoulder , 5m inside of curves                √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

3.    Outer vegetation Zone ,excluding Zone 
2 √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

4.    Growth encroaching into vegetation  
free zone from the side or top √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

    5.    Neatness of hedges planted the road √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √               

Compliance of D 
          

                                4.1 0 

e.
St

ru
ct

u
re

s 

1.       Steel or other metallic structures                                                     N/A  

2.       Concrete structures                                                     N/A  

3.       Expansion joints                                                     N/A  

4.       Retention walls                                                     N/A  

5.       Rivers beds                                                       

Compliance of E                                                       

Road Manager  Site Supervisor     Assistant Resident Engineer xxxxxxxxxxxxxxx  

Date/Sign          
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TABLE 2.8: PBC INSPECTION CHECKLIST   
Service Level  

Service level Requirements 
Time 

Allowed  
1.Cleanliness    
1. Cleanliness of the 

carriageway and 
shoulders 

The road must always be clean and free of soil, debris, trash and other objects, which must be removed within the time 

given if they pose: 
 

1.  A high danger to traffic: such as rocks, fallen trees, dead animals, abandoned vehicles, fly tipping and other 

large obstacles, overburden etc. 
6 hours 

2. A lesser (medium) danger to traffic: such as material washed on to the road after storms, siltation etc. 3 days 

3. Shoulders must be free of overburden, soil, debris, trash and other objects. Shoulder level must be lower than 

that of road edge(except on paved sections) and sloping to the drain 
7 days  

2. Cleanliness road reserve  The road reserve must always be clean and free of soil, debris, trash and other objects, which must be removed within 

the time given if they pose: 7days  

A lesser (medium) danger to traffic: such as material washed on to the road after storms etc.  

Areas adjacent to drains and carriageway must be free from overburden and encroachments to allow free flow of 

water i.e. 2m away from the drains or 5m from the edge of road carriageway. 
 

2.Instructed Works Refer to Table 2.5 (a)for more details  

1. Activities carried out under the 
Engineer’s instruction: Pothole 
patching, Base repairs, Cut to 
spoil etc.  Must be carried out in 
accordance with specifications 
ensuring proper workmanship 
and use of quality material. 

Routine /maintenance & Improvement Works  

The Contractor must carry out instructed works within seven (7) days of the instructions.   

Periodic and Improvement Works  

The contractor must carry out within 3months after the start date  

7days  

Routine /maintenance & Improvement Works  

The Contractor must carry out instructed works within seven (7) days of the instructions.   

Periodic and Improvement Works  

The contractor must carry out within 3months after the start date  
The carriageway must to be kept in good condition and fully functional. 

7days/ 

3months  

3.Pavement , Shoulders and Right 
of way  

Refer to Table 2.55 for more details 
 

Encroachment/ Illegal, 
advertisement , car wash, vending 
of seedlings works and  trenching 

Illegal or unauthorised structures, access, advertisement , car wash, vending of flowers and tree seedlings, works 

trenching shall not be put within the right of way after commencement  
24hours  

4..Drainage Works    

1. Side drains, ditches, mitre drains 
and unlined vertical drains 

Must be clean and free of obstacles. Must be free flowing. Siltation /obstruction must be <50mm But 3 weeks for 

instructed works. 

7days  

2. Culverts  Must be clean and free of obstacles and without structural damage. Must be firmly contained by surrounding soil or 

material. Must be free flowing. <50mm Siltation But 3 weeks for instructed works. 

7days  

3. Cleaning of manholes and gulley 
pots 

Must be clean and free of obstacles and without structural damage. 7days 

But 3 weeks for instructed works. But 3 weeks for instructed works. 

7days  

5. Vegetation    

1. Vegetation Free Zone. Carriageway, shoulders, walkways and structures 0mm tolerance  

2. Inner vegetation zone:  Road verges and large vegetated areas, including surface water channels with longitudinal gradients ≤ 3%. Also 

vegetation control around:-Marker posts, Chainage markers, Signposts, Bridge and culvert markers, Guardrails, 

Bridge abutments, Cross culvert ends,  headwalls, wing walls, man hole and gulley and Inner side drains 

50 mm(min) to 

100mm (max) 

3. Outer vegetation zone, 
excluding zone 2. 

Bush clearing and vegetation control around: Marker posts, Access culvert ends, wing walls and headwalls, Outer 

side drains, Channels with gradients ≥ 3%. And Road verges 

100mm (min) to 

300mm (max) 

4. Growth encroaching into 
Vegetation Free Zone from the 
side or top. 

Applies to vegetation control including trees, scrub or branches hanging over the zone. Must be removed if within 5m 

above the road surface. 

7days  

5. Hedges planted along the roads 
should be maintained neat. 

Acceptable hedges will be agreed on onsite and maintained by the contractor .Re – growth after trimming should be 

maintained less than 50mm 

 As per 

instruction 

6.Structures    

1. Steel or other metal structures Guardrails must be present and not deformed. All metal parts of overall structure shall be painted (every six months) 

or otherwise protected and free of corrosion. Drainage system (e.g. weep holes) to be kept in good condition and fully 

functional. 

(7) Days.   

2. Concrete structures Guardrails must be present and painted. Beams and all other structural parts must be in good conditions and fully 

functional. Drainage system (e.g. weep holes) must be in good condition and fully functional. Or as per instructions 

given.   

 (7) Days  

3. Expansion joints Clean and in good working condition  (7) Days. 

4. Retention walls  Contractor must maintain in good working condition retention walls and their drainage system must be functional.  (7) Days. 

5. Riverbeds Contractor must ensure free flow of water under bridge and up to 50 metres upstream and downstream. Contractor 

must maintain design clearance under bridge clearing all debris deposited during floods. The Contractor shall take all 

reasonable measures to control erosion around bridge abutments and piers. 

 (14) days  

Steel or other metal structures Guardrails must be present and not deformed. All metal parts of overall structure shall be painted (every six months) 

or otherwise protected and free of corrosion. Drainage system (e.g. weep holes) to be kept in good condition and fully 

functional. 

 (7) Days.   

Concrete structures Guardrails must be present and painted. Beams and all other structural parts must be in good conditions and fully 

functional. Drainage system (e.g. weep holes) must be in good condition and fully functional as per instructions given.   

 (7) days 
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Table 2.9. Monthly Inspection report (Sample)  

      1. Road Safety 2. Durability 

  
  

Cleanliness of Road 
carriegeway 

Cleanliness of Road 
shoulders 

Cleanliness of 
Road            

Reserve 

Instructed works Drainage Vegetation  Structures 

Road 
Length(

Km) 
Complia
nt 

Non-
Complia
nt 

Compliant 
Non 
Complia
nt 

Compl
iant 

Non 
Complia
nt 

Compli
ant 

Non 
Complia
nt 

Compliant 
Non 
Complia
nt 

Complian
t 

Non 
Compli
ant 

Compli
ant 

Non Compliant 

1  Manyanja   
           

2.00  
                
1.00  

               
1.00  

                         
-    

                
2.00  

          
1.00  

              
1.00  

           
2.00  

                      
-    

               -    
                 
2.00  

                  
2.00  

                
-    

            
2.00  

                       -    

2  Kayole Spine  
           

4.10  
                
3.10  

               
1.00  

                     
2.90  

                
1.20  

          
3.10  

              
1.00  

           
4.10  

                      
-    

           3.10  
                 
1.00  

                  
3.10  

            
1.00  

            
4.10  

                       -    

                                  

                                  

                                  

                                  

                                  

 
TOTAL 6.10 4.10 2.00 2.90 3.20 4.10 2.00 6.10 0.00 3.10 3.00 5.10 1.00 6.10 0.00 

 
    67 47.5 67.2 100.0 50.8 83.6 100.0 

 
Average 70.5 78.14 

 
Monthly Payment per KM                                                                                                                                                                                                                                                      35,000.00  

 

                                

  
 

Date………………………….. 
 

      
 

  
 

  

Contractor 
              

  

  
        

      
 

  
 

Date………………
………….. 

    
 

Date………………………….. 
  

     Resident 
Engineer 

    
  

Assistant to 
Resident Engineer 
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Table 2.10. Payment Reduction Calculation Table (Paved Road) 

 
Sheet 1 of 1 

 
Project PERFORMANCE BASED ROUTINE MAINTENANCE OF LOT 14 ROADS Contract Period 8 

 
Road Authority KURA Contractor : XYZ 

 

Road Name/ Class/ Chainage/ (j)Length AS PER INSPECTION REPORT Road Class 
 Urban Road 
  

6.1km 
 

Statement Month/ Year and Elapse of Month APRIL 2018 2 Standard Service Level Standard   

Contract Due Amount of the Month (x) 213,500  KSH 
       

Service Level Criteria Compliance Reduction 

Service Service Scope 

(a) 

Contract 

Road 

Length 
(km) 

(b) 

Requi

red 

 
Target 

(c)=(a)*(

b) 

Target 

Length 
(km) 

(d)=(a)-(c) 

Exemption 

Length 

(km) 

(e) 

Non- 

Compliant 

Length 
(km) 

(f)=(e)-(d) 

(>=0) 

Adjusted 

Non- 

Compliant 
Length 

(km) 

(g)=(f)/(c) 

NON-

Compliant 

Rate 

(h) 

Reduction 

Weight 

(i)=(g)*(h) 

Reduction 

Rate 

(%) 

(j)=(c)x(i

) 

Reductio

n Length 
(km) 

1. Road Safety 

A) Cleanliness of carriageway 6.1 75% 4.6 1.5  2.0  0.5  10% 100% 10.4% 0.48 

B) Cleanliness of the road shoulders 6.1 75% 4.6 1.5  3.2  1.7  37% 50% 18.3% 0.84 

C) Cleanliness of the road reserve 6.1 75% 4.6 1.5  2.0  0.5  10% 50% 5.2% 0.24 

D) Instructed Works ; Pothole Patching 

repair works ) 
6.1 75% 4.6 1.5  0.0  0.0  0% 100% 0.0% 0.00 

2. Road 

Durability 

A)Drainage 6.1 75% 4.6 1.5  3.0  1.5  32% 50% 16.1% 0.74 

B)Vegetation Height 6.1 75% 4.6 1.5  1.0  0.0  0% 100% 0.0% 0.00 

C) Vegetation Clearance 6.1 75% 4.6 1.5  1.0  0.0  0% 100% 0.0% 0.00 

D)Structures 6.1 75% 4.6 1.5  0.0  0.0  0% 100% 0.0% 0.00 

         
(j) Total = 39.6% 1.81 

         
650% 

  
 Required  Target       

 
Calculation of the Payment Amount of the Month 

 

Elapse of Month 1. Road Usability 

2. Road 

User 

Comfort 

3. 

Road 
Durab

ility 

 
Contract Due Amount of the Month KSH 213,500  (x) 

 

1 50% 50% 50% 
 

Reduction Rate % 39.6% (k) 
 

2 100% 75% 75% 
 

Reduction Amount KSH              84,583  (z)=(x)x(k) 
 

3 100% 100% 100% 
 

Payment Amount of the Month KSH           128,917  (y)=(x)-(z) 
 

4 100% 100% 100% 
        

5 100% 100% 100% 
        

6 100% 100% 100% 
        

              
 

Date…
………
…...…
…….. 

      
 

  
 

Date………
……………

…….. 

 
Contractor 

   
     Resident Engineer 

     
    

 
Date………………………….. 

     
Assistant to Resident Engineer 
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Table 2.11: Appendix7:  Monthly Evaluation Form ( Sample)        

         
Number of elapsed month = 7 

 
Project Title 

PERFORMANCE BASED CONTRACTING OF LOT 14 ROADS ( MANYANJA & KAYOLE SPINE ROADS)   
KURA/RMLF/NBR/ 130/2017 – 2018    

Road Authority KURA 
   

Name 
 

Contractor XYZ 
 

Resident Engineer A 
 

Date of checking 5-Sep-18 
 

Assistant Resident Engineer ABC 
 

             

 
This form is used by Project manager to verify monthly performance for contract evaluation. 

   
Scope Requirement Pass or Fail*1 

 

1 
Service revel 
compliance 

1 Reduction rate for service level non-compliance is less than 5.0% 0 
 

2 
Self-control unit 
performance 

1 Self-control unit is organized by proper contractor’s member 1 
 

2 Self-control unit operates properly 1 
 

Pass or fail in total*2 1 
 

3 
Work Safety 
Management 

1 Workers and operators wear proper safety gear 1 
 

2 Traffic control is conducted properly 1 
 

3 No accident of workers, operators attributable to the contractor 1 
 

4 No accident of third-parties attributable to the contractor 1 
 

Pass or fail in total*2 1 
 

4 
Environment and 
social management 

1 Environmental consideration is properly conducted 1 
 

2 Waste material generated from the site is properly disposed  0 
 

3 Transportation by vehicles is properly controlled 1 
 

Pass or fail in total*2 0 
 

5 Corrective order 1 No corrective order is made by authority 1 
 

6 
Statutory 
compliance 

1 Contractor complied with relevant statutory regulations 1 
 

 
*1 Filling Example:  “Pass”=”1”   “Fail” = “0”  “Not applicable” = ”N/A” 

   

 
*2  Scoring criteria: 

 

 
In case of having more than one requirement in each evaluation scope, all the requirements except not applicable case shall be passed for pass evaluation in total 
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Table 2.12: Appendix 18  Contract Evaluation Tally Sheet for PBC (Draft Ver.3)-  Roads(Sample) 

Project Title 
PERFORMANCE BASED CONTRACTING OF LOT 14 ROADS ( MANYANJA & 

KAYOLE SPINE ROADS)   

KURA/RMLF/NBR/ 130/2017 – 2018 

Date Name Signature 
      

Road Authority KURA                 
 Project Manager XX XX         

Contractor XYZ                 
       

Date of Commencement 2nd February  2018               
 

Road 

 Manager 
XX XX 

  
      

Expected date of Completion 1st October, 2018               
       

Number of elapsed months in the end of last year 0 
      

   
      

                          1. This tally sheet is for Project Manager to evaluate performance of contractor by scoring at the end of contract.  Use this form for evaluation in every year during contract period. 
      

2. Fill "1" for "Pass" or "0" for "Fail" in column for each item and month according to monthly evaluation form. Fill "-" in column for before and after commencement of work. 
      

                          

Item 

Evaluation (Pass ="1" , Fail ="0") (a) (b) (c) (d) (f) 
      

No. of 

month with 

"Pass=1" in 
past years 

Year (2018) No. of 

month 
with 

"Pass=1" 

in total 

(a)/ 

Total 

month  
(%) 

Weight 
for each 

item 

Score 

for 
each 

item 

(b)*(c) 

Penalty*2 

      

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
      

1 Service revel 
compliance*1 

0 - 1 0 0 0 0 0 0 - - - - 1 14.3 50% 7   
      

2 Self-control unit 

performance 
0 - 1 1 1 1 1 1 1 - - - - 7 100 10% 10   

      

3 Work safety management 0 - 0 1 0 0 0 1 1 - - - - 3 42.9 20% 9   
      

4 Environment and social 

management 
0 - 0 0 0 0 0 0 0 - - - - 0 0 10% 0   

      

5 Corrective order issuance  0 - 1 1 1 1 1 1 1 - - - - 7 100 10% 10   
      

6 Statutory compliance 0 - 1 1 1 1 1 1 1 - - - - 7 100     0 
      

 
*1: Less than 5.0% of reduction rate for service level non-compliance in each month is considered as “Pass=1” 

     
36 0 

      

 
*2: Penalty of -20 point is given for non-compliance in equal or more than one month 

       
Total score 36 
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2.9  Payment Reductions and Non–Compliance Penalties to be applied on Non-Compliance 
 

In accordance with the relevant clauses of the Conditions of Contract, Payment 
Reductions are applied in case of non-compliance with Service Level requirements, 
while penalties are applied in the case of non-compliance with required Repair, 
Maintenance and Emergency Works. 

 
The results of each formal inspection of the Service Levels and other performance 
criteria will be recorded by the Project Manager in the form of a Memorandum. The 
Memorandum will state the type and location of any non-compliance detected, in 
particular those non-compliances already shown in the standard tables provided by the 
Contractor as part of the monthly statement. For each individual case of non-
compliance, the Project Manager will determine a date by which the Contractor must 
have completed the necessary measures in order to remedy the cause of the non-
compliance. A follow-up site visit is therefore necessary at the date fixed by the Project 
Manager, or soon thereafter, in order to verify that the Contractor has indeed remedied 
the cause of non-compliance. 

 
If at the date indicated in the Memorandum, the Contractor has not remedied the cause 
for non-compliance, independent of the reason given for their failure to do so, the 
Contractor is subject to Payment Reductions in accordance with the relevant clauses of 
the Conditions of Contract.  

 
Payment Reductions are variable over time. If the Contractor fails to remedy a cause of 
non-compliance for which a payment reduction has already been applied, the amount 
of the payment reduction increases month by month for that particular cause of non-
compliance, without a ceiling being applied, until compliance is established. The 
calculation of the initial (first month) amounts of payment reductions, and the formula 
for their adjustment over time, is to be based on the following rules given in Table 2.8i. 
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Table 2.8i: Amounts of Payment Reductions, and the Formula for Their Adjustment over Time, 

CRITERIA CONDITIONS FOR APPLICATION OF PAYMENT REDUCTIONS 
UNIT RATES FOR NON 

COMPLIANCE 

REFERENCE TO 

TECHNICAL 

SPECIFICATIONS 

(PARAGRAPH 

NO.) 

Road 
Safety 

 

1. Cleanliness of road: observed anywhere in a one km section 
does not comply with the service levels 

100% of the monthly lump sum 
for One Km, applied to each one-
km section which does not 
comply the entire length if road 
less than 1km 

2.4 

2. Cleanliness of Shoulders: observed anywhere in a one km 
section does not comply with the service levels 

50% of the monthly lump sum for 
One Km, applied to each one-km 
section which does not comply 
the entire length if road less than 
1km 

2.4 

3. Cleanliness of Road Reserve: observed anywhere in a one 
km section does not comply with the service levels 

50% of the monthly lump sum for 
One Km, applied to each one-km 
section which does not comply 
the entire length if road less than 
1km 

2.4 

2.0 Instructed Works  

(a) Condition of the road carriageway: observed anywhere in 
any one section within a limit of 0.1 Km does not comply with 
the service levels. 

100% of the monthly lump sum 
for One Km, applied to each one-
km section which does not 
comply the entire length if road 
less than 1km 

2.5.4 

(b). Improvement /Rehabilitation works 100% of the monthly lump sum 
for the road which works have 
not been completed within; 
applied after the third month of 
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CRITERIA CONDITIONS FOR APPLICATION OF PAYMENT REDUCTIONS 
UNIT RATES FOR NON 

COMPLIANCE 

REFERENCE TO 

TECHNICAL 

SPECIFICATIONS 

(PARAGRAPH 

NO.) 

the start date.  

Drainage Cleanliness and condition of drainage structures (lateral ditches): 
For a one-km section, to be determined for subsections of 50 m 
each. If unacceptable obstructions exist in more than one 
subsection, the one-km section does not comply 

Cleanliness and condition of drainage structures (CULVERTS): 

Cleanliness and condition of drainage structures (MANHOLES): 

Cleanliness and condition of drainage structures (GULLEYS): 

50% of the monthly lump sum for 
One Km, applied to each one-km 
section which does not comply 
the entire length if road less than 
1km 

2.5.1 

Vegetation Vegetation height (maximum): The maximum height measured 
anywhere in a one-km section is above the threshold value 

100% of the monthly lump sum 
for One Km, applied to each on 
0.1 Km section which does not 
comply. the entire length if road 
less than 1km 

2.5.2 

 Vegetation (clearance above road): The vertical clearance between 
the road surface and the lowest point of tree or other plan is less 
than the threshold value 

100% of the monthly lump sum 
for One Km, applied to each on-
km section which does not 
comply. 

2.5.2 

Structures 
and River 
Beds 

Steel, concrete, expansion joints, retention walls, river beds: For a 
one km of section, to be determined for each structure. If non-
compliant on more than one structure, the one km does not 
comply 

100% of the monthly lump sum 
for One Km, applied to each 0.1 
Km section which does not 
comply 

2.5.3 

Pavement, 
shoulders 
and Right 

Construction of illegal structure 

Construction of illegal access 

Kshs50,000 per structure 

Kshs 50,000 per access 

Kshs50,000 per bill board, 

2.5.5 
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CRITERIA CONDITIONS FOR APPLICATION OF PAYMENT REDUCTIONS 
UNIT RATES FOR NON 

COMPLIANCE 

REFERENCE TO 

TECHNICAL 

SPECIFICATIONS 

(PARAGRAPH 

NO.) 

of way  Erection of illegal/unauthorized advertisement (bill board, 
banners, posters etc.) 

Illegal works(trenching  for fibre optic cables, water, sewer lines 
e.t.c 

 Car wash  

Vending of flowers& tree seedlings 

Any other encroachment 

banner, posters 

Kshs 50,000 per event 

 

Kshs 50,000 per car wash 

Kshs 50,000 per establishment 

Kshs 50,000 per event 

Note that the deductions shall be 
applied in the monthly statement 
for the month which is detected 
and subsequent months until the 
structure, access, bill board, etc 
are removed 

 

Note:   

(i) The Unit Rates of payment reductions (“PRu) shown in the above table are applicable during the first 30 days of non-compliance.  

(ii) If the non-compliance has not been remedied within thirty days, liquidated damages for periods beyond 30 days are calculated 
based on the following formula: 

 PR = 2nPRu     considering:  

n = 






 

30

1J
 rounded up to full number (without decimals) and J = number of days of non-compliance
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1.9 Determination of Non - Compliance Penalty  

For non-completion of Repair Works within 3 months, the non – compliance penalty is 

0.05% of the contract price bill item for repair works, 

For the particular item delayed, per calendar day of delay, of the payment normally due 

for the specific Works for which completion is delayed, the non – compliance penalty 

are up to a limit of 10% of the contract price for the Repair Works. 

 
2.2.3 Self-Control Unit of Contractor 

The Contractor is obliged to assign a technically qualified and trained person, or 

persons, to verify continuously the degree of compliance by the Contractor with the 

Service Levels. 

The Self-control Unit is responsible for gathering the information needed by the 
Contractor to prepare the Monthly Statement. The unit should have a complete 
knowledge of the road condition, both on and off carriageway, at all times. The unit 
will also be responsible for carrying out, in close cooperation with the project manager, 
the formal and scheduled inspections of Service Levels which will take place regularly. 

The compliance/ non-compliance of the Contractor with the service level requirements 
will be reported by the Self-Control Unit to the Project manager in the form of Table 
2.3, given above. 

2.2.4 Communications Equipment 

The Contractor is to provide and maintain in operation permanently a mobile phone for 
himself and his road manager on site, whereby the project manager may contact them 
at any time.  

2.2.5 Site Regulations, Health and Safety Measures and Work Procedures 

The Contractor shall prepare and submit to the project manager, for approval, his 
proposed site regulations, health and safety measures (including HIV/AIDS mitigation 
measures), and Environmental Mitigation Plan and work procedures.  

2.2.6 Functions of Key Personnel 

The Contractor will provide as a minimum the following permanent key personnel: 

 Project director – the owner, director or senior manager of the company to oversee 
all contractual and operational functions of the contract. 

 Road manager – site agent to head the self-control unit and direct and oversee the 
day-to-day planning and site operations of the contract including staff and public 
safety issues, the free flow of traffic, liaising with the public and reporting to the 
project manager. He will also decide what works have to be carried out and 
supervise the labour force to ensure quality and adherence to the service levels, as 
well as the duties described in 2.2.4. 

The roles could be done by the same person, depending on the size of the firm. 
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PART II: STANDARD SPECIFICATIONS 

 

The contractor must familiarize himself with General specification for Road 

works as contained in. 

"Standard Specification for Road and Bridge Construction” 

 

Published by the Ministry of Transport and Communications of the Republic 

of Kenya, 1986. 

 

Work shall be carried out in accordance with the Standard Specification except as 
supplemented, modified or revised in the Performance Specifications.   
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SECTION VII: ROAD MAINTENANCE MANUAL AND PBC GUIDELINES 

 

The Manual refers to the Ministry of Roads ‘Road Maintenance Manual, May 2010 Edition’. 

The PBC Guidelines refers to the ‘JICA PBC Guidelines, January 2016 Edition’. 
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SECTION VIII: BOOK OF DRAWINGS 

 

(Standard drawings will be used where applicable) 
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FIGURE 1 -  PUBLICITY SIGN 
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SECTION IX: BILLS OF QUANTITIES 

The tender includes the following Bills of Quantities: 

Bill of Quantities for Performance Based Contracts 

Bill of Quantities for Instructed Works (if those are required under unit rate based contract) 
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Bill of Quantities for Performance Based Maintenance Services 

1. The Bill of Quantities for Maintenance Services shall be read in conjunction with the 

Instructions to Tenderers, Conditions of Contract, Specifications and the Drawings. 

2. This Bill of Quantities is the basis for payment of maintenance services that are to be 

provided on a lump sum per km basis for maintaining the roads covered under the 

contract, at the Service Levels defined in the Specifications. The rates given by the 

tenderer shall, except insofar as is otherwise provided under the Contract, include all 

plant, equipment, labour, management and supervision, materials, erection, 

maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities 

and obligations set out or implied in the Contract. 

3. Payment shall be made in accordance with the actual performance of the Contractor and 

compliance with the Service Level criteria given in the Specifications for each road. 

Failure to meet the Service Levels will result in payment reductions in accordance with 

Clause 47 of the General Conditions of Contract and the Performance Specifications. 

4. The unit rates and prices shall be quoted entirely in local currency. 

5. A unit rate or price shall be entered by the tenderer against each item in the Bill of 

Quantities. The cost of items against which the tenderer has failed to enter a unit rate or 

price shall be deemed to be covered by other unit rates and prices entered in the Bill of 

Quantities. 

6. General directions and descriptions of work and materials are not repeated or 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 

documentation shall be made before entering rates or prices against each item in the Bill 

of Quantities. 

7. The method of measurement of completed work for payment shall be in accordance with 

the measurement and payment provisions of the relevant section in the Performance 

Specifications. 

8. Arithmetical errors discovered prior to award of the Contract will be corrected by the 

Procurement Entity pursuant to the Instructions to Tenderers. 
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Bill of Quantities and Unit Prices for Maintenance Services 

[To be completed by the tenderer] 

Price No.  Description of Service and Price Unit Price 
  In (Kshs) 
1. Unit Price per kilometer per month.   
 This price is the full remuneration to the Contractor to carry out the 

services and works required in order to reach and maintain the 
service levels described in the Specifications and elsewhere in the 
contract. It further includes the activities of the Contractor related to 
self-control, quality assurance and material testing.  

 

The Unit Price per kilometer and month is: 
 

 

S. No Road Name 
Length 
(KMS) 

Unit 
Price Per 

KM 

Amount 
(Kshs) 

1 
Baba Dogo, Clay City - Thika Road (Seasons), 
Sports View-Kise-Kasarani Police  

6.70 
  

 

2 Eastern Bypass 
39.00 

 
 

3 Mutarakwa Road 
1.50 

 
 

4 Outering Road 
13.00 

 
 

5 Kasarani - Gitwamba - Njiru Road 
7.9 

  
 

6 
Ngumba Estate Roads 2 

 
 

7 
ICIPE Road 0.4 

 
 

8 
Kamunde Road 1.3 

 
 

9 
Muigai Kenyatta Road 2 

 
 

10 
Councillor Opundo Road 1.6 

 
 

11 
Cardinal Otunga Road 0.7 

 
 

12 
Main Donhom Rd. 

2.5 
 

 

13 Manyanja Road 2.4 
 

 

14 Buruburu Farmers Road (Part) 3 
 

 

15 Utawala Road 3.5 
 

 

16 Baba Dogo Estate  Road 3 
 

 

17 Korogocho Roads 0.7 
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18 Airport North Service Roads And Link Road 3.2 
 

 

19 Access To  Embakasi Girls Sec. School 0.4 
 

 

20 
Komarock Road 

4.0 
 

 

21 Soweto/Kayole  Road 2 
 

 

22 Kayole Spine Road 5.1 
 

 

23 Moi Drive And Link Road 4.3 
 

 

24 Mutindwa Road 0.4 
 

 

 Total 110.6 
 

 

 
[Note: There may either be one unit price for all roads or road sections included in the contract, 
or different prices for different roads.] 

 

 

Bills of Quantities for Emergency Works 

General 

1. The Bill of Quantities for Emergency Works shall be read in conjunction with the 

Instructions to Tenderers, Conditions of Contract, Special Specifications, Ministry of 

Roads and Transport Standard Specification for Roads and Bridges and the Drawings. 

2. The quantities given in the Bill of Quantities are hypothetical and provisional, and are 

given to provide a common basis for tendering. Actual quantities for Emergency Works 

will be specified in Work Orders, issued by the Project Manager in accordance with the 

General Conditions of Contract. The basis of payment for Emergency Works will be the 

actual quantities of work ordered and carried out, as measured by the Contractor and 

verified by the Project Manager and valued at the unit rates and prices tender in the 

priced Bill of Quantities, where applicable, and otherwise at such unit rates and prices as 

may be agreed or determined by the Project Manager under the provisions of the 

Contract. 

3. The unit rates and prices tender in the priced Bill of Quantities shall, except insofar as is 

otherwise provided under the Contract, include all plant, equipment, labour, supervision, 

materials, erection, maintenance, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out or implied in the Contract. 

4. The unit rates and prices shall be quoted entirely in Kenya Shillings. 

5. A unit rate or price shall be entered against each item in the Bill of Quantities. The cost of 

items against which the Contractor has failed to enter a unit rate or price shall be deemed 

to be covered by other unit rates and prices entered in the Bill of Quantities. 
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6. General directions and descriptions of work and materials are not repeated or 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 

documentation shall be made before entering rates or prices against each item in the Bill 

of Quantities. 

7. The method of measurement of completed work for payment shall be in accordance with 

the measurement and payment provisions of the relevant section of the Specifications. 

8. Arithmetical errors discovered prior to award of the Contract will be corrected by the 

Procurement Entity pursuant to Clause 29 of the Instructions to Tenderers 
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Bill of Quantities for Repairs, Maintenance and Emergency Works (Instructed Works) 

1. The Quantities set out in the Bills of Quantities are indicative of the work that may be 
carried out. There is no guarantee that the Contractor will be required to carry out all the 
quantity of work indicated under any one particular item or group of items in the Bills of 
Quantities.  The basis of payment shall be the Contractor’s rates and the quantities of 
measured work done in fulfillment of the obligations under the Contract. 

 
2. Tenderers shall price the Bill of Quantities in Kenya Shillings. 

Bill of Quantities for Repairs, Maintenance and Emergency Works – Summary 
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 BILL 1:  GENERAL: OFFICE ADMINSTRATION & OVERHEADS/PRELIMINARIES 

 ITEM                DESCRIPTION UNIT RATE TOTAL 
QUANTITY 

 AMOUNT 
(KSHS)      

1.01 Provide and place a publicity sticker of 
approved quality and size on the provided steel 
frame (inclusive of transport of the steel frame 
from KURA offices and returning the same upon 
completion 

NO 

 

6 

 

1.02 Allow a prime cost of sum for material testing as 
directed by the Engineer 

 PC-SUM  
 

100,000.00 
 

1.03 
Extra over item 1.02 for contractor overheads 
and profits 

 %  
 

 
 

1.04 
Allow a prime cost sum for the REs 
miscellaneous account 

 PC-SUM   
4,500,000.00 

 

1.05 Extra over item 1.04 for contractor overheads 
and profits 

 %  
            

 
 

1.06 

Provide, fuel and maintain with driver, 1No. 
4WD Vehicle (Odometer 0 - 60,000km) of 
engine capacity minimum 2800cc for exclusive 
use by the Resident Engineer inclusive of the 
first 4000 Km per vehicle month in accordance 
with clause 138 of the standard specifications. 

 Vehicle 
Months  

                   24   

  Total of Bill 1 Carried to Summary of Bills        

BILL 5:  EARTH WORKS 

 ITEM                DESCRIPTION UNIT RATE TOTAL 
QUANTITY 

 AMOUNT 
(KSHS)  

5.01 Cut to spoil in soft material. M3  1000  

            

  Total of Bill 5 Carried to Summary of Bills        

BILL 7: EXCAVATION AND FILLING FOR STRUCTURES 

 ITEM                DESCRIPTION UNIT RATE TOTAL 
QUANTITY 

 AMOUNT 
(KSHS)  

7.01 
Provide stone pitching including grouting of 
ratio 1:4 cement to Mortar as directed by the 
Engineer. 

m2  100 
 

            

  Total of Bill 7 Carried to Summary of Bills        
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BILL 8: CULVERTS AND DRAINAGE WORKS 

 ITEM                DESCRIPTION UNIT RATE TOTAL 
QUANTITY 

 AMOUNT 
(KSHS)  

  

No separate payment shall be made for gravel 
for blinding and hauling to spoil unsuitable 
excavation materials and the cost of such shall 
be included  in the rates and /or prices. 

        

8.01 Remove/repair and install side slab M2  10  

8.02 
Excavate in soft materials for pipe culverts 
headwalls, wing walls, apron, toe walls and 
drop inlets. 

M  50 
 

8.03 Provide  lay and joint 450mm pipe culvert M  10  

8.04 As in item 8.03 but 600 mm ID. M3  10 
 

8.05 As in item 8.03 but 900 mm ID. M3  10 
 

8.06 
Provide place and compact class  15/20 
concrete to beds, surrounds  and haunches. 

M3  15 
 

8.07 
Provide place and compact class 25/20 
concrete to headwalls, wing walls, aprons and 
toe walls to pipe culverts including form work. 

M3  10 
 

8.08 
Provide and place A142 fabric mesh 
reinforcement for item 8.07 

M2  100 

 

8.09 
Excavate for inlet, outfall, Mitre and catch 
water drains in soft material. 

M3  20 
 

8.10 

Excavate in any material provide and joint 
600x360 mm invert block drains (IBD) precast 
concrete channels with single side precast side 
slabs of 600x225x75 mm as lining for storm 
water drain including bedding and backfilling 
with selected material as directed by the 
Engineer. 

M  300 

 

8.11 As item 8.10 but 300mm Dia IBD M  200  

8.12 
Extra over item 8.10 & 8.11 precast side slabs of 
600x225x75 mm  

M2  105 
 

8.13 
As item 8.16 but using 150 x 200mm masonry 
building stones. 

M2  120 
 

8.14 

Excavate in any material, provide and joint 
shallow invert block drains (IBDs) precast 
concrete channels as lining for storm water 
drain including bedding and backfilling with 
selected material as directed by the Engineer 

M3  25 

 

8.15 
Excavate and remove gulley pot covers and 
supporting and cart to spoil or store as directed 
by the Engineer.  

NO  10 

 

   Balance of Bill C/F      

 
  

BILL 8: CULVERTS AND DRAINAGE WORKS 



Tender Document For Procurement Of Road Maintenance Works Under Performance Based Routine Maintenance of Lot 3 Roads 

 

174                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

 

 ITEM                DESCRIPTION UNIT RATE TOTAL 
QUANTITY 

 AMOUNT 
(KSHS)  

 Balance of Bill b/f   
 

   

8.16 
Provide and place polyresin (composite) gulley 
pot covers inclusive of supporting frames 

NO  10 
 

8.17 Headwall construction / Repair for pipe culvert NO  
10 

  

      

  Total of Bill 8 Carried to Summary of Bills        
 

BILL11: SHOULDER TO PAVEMENT 
 

 ITEM                DESCRIPTION UNIT RATE TOTAL 
QUANTITY 

 AMOUNT 
(KSHS)  

11.01 

Prepare surface of existing shoulders including 
benching where necessary, water, process 
compact as per specification and as directed by 
the Engineer to receive gravel. 

M2  500 

 

11.02 
Provide, place and compact natural gravel to 
shoulders where instructed. 

M3  500 
 

            

  Total of Bill 11 Carried to Summary of Bills        

 
BILL 12: NATURAL MATERIAL BASE AND SUBBASE 

 
 ITEM                DESCRIPTION UNIT RATE TOTAL 

QUANTITY 
 AMOUNT 
(KSHS)  

12.01 
Provide, lay, and compact hand packed stone 
material including filling of voids with stone 
dust and watering as directed by the Engineer.  

M3  250 

 

            

  Total of Bill 12 Carried to Summary of Bills        

            
 

BILL 15: BITUMINOUS SURF. TREAT.& S. DRESSING 
 ITEM                DESCRIPTION UNIT RATE TOTAL 

QUANTITY 
 AMOUNT 
(KSHS)  

15.01 

Prepare surface of carriageway, bus bays and 
repair areas, provide and spray MC-30 cutback 
bitumen at a rate of 0.8-1.2 lt/m2 as prime 
coat.   

Litres       16,800.00  

 

15.02 
Prepare surface of carriageway, bus bays and 
repair areas, provide and spray K1-60 at a rate 
of 0.8-1.0 l/m2 as tack coat.   

Litres       16,800.00  
 

            

  
 
Total of Bill 15 Carried to Summary of Bills 
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  BILL 16: BITUMINOUS MIXES          
 ITEM                DESCRIPTION UNIT RATE TOTAL 

QUANTITY 
 AMOUNT 
(KSHS)  

16.01 
Excavate, trim and clean potholes, failed and 
damaged areas of the carriageway and edges 
including cart to spoil the excavated materials. 

m3  100 
 

16.02 

Provide, place and compact asphaltic concrete 
Type 1 to reconstruction and repair areas to 
carriageway as directed by the Engineer. The 
rate to include application of K-160 bitumen 
emulsion as tack coat at a spray rate of 0.8 - 1.0 

L/m2. 

M3  200 

 

16.03 

Provide, place and compact 35mm or 50mm 
thick asphalt concrete Type 1 with 5 - 6 % 
nominal bitumen content by weight to total mix 
as wearing course/ surfacing respectively on 
carriageway as directed by the Engineer. 

M3  612.5 

 

            

  Total of Bill 16 Carried to Summary of Bills        
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  BILL 20:  ROAD FURNITURE         
 ITEM                DESCRIPTION UNIT RATE TOTAL 

QUANTITY 
 AMOUNT 
(KSHS)  

20.01 

Provide and place new flex beam guardrails 
complete pre cast Concrete flex beams guardrail 
posts, spacers, nuts, bolts and fitting as directed 
by the Engineer. 

MT  100 

 

20.02 

Excavate for, provide and place 250 x 125 mm 
class 25/20 precast concrete raised or ramped 
kerbs  haunched in 100 mm thick  class 15/20 
concrete base bedding and mortar joined in 
support to carriageway bus bays and junctions 
as directed by the Engineer. 

     

 

  (a)  Straight kerbs. M  1000  

  (b)  Kerbs radius: 12 m-6 m. M  5  

  (c )  Ditto but radius: 5 m-1 m. M  5  

20.03 Ditto 20.02 but 100 x 125 mm flush kerbs        
  

  (a)  Straight kerbs. M  1000  

  (b)  Kerbs radius 12 m-6 m. M  5  

  (c )  Ditto but dadius 5 m-1 m. M  5  

20.04  Provide Bollards No  100  

20.05 Traffic Signs maintenance NO  15  

20.06 
Provide thermoplastic material for road 
marking and mark lines on the road as directed 
by the Engineer 

M2  1500 
 

20.07 
Provide and erect permanent road signs where 
instructed by the Engineer and in a accordance 
with the specifications  as follows:- 

     
 

  (a)  Warning signs. No.  20  

  (b)  Priority, prohibitory and mandatory signs. No.  20  

  ( c)  Standard informatory  signs. No.  20  

20.08 
Provide and place handrails to bridge 
approaches including steel post, bolts, nuts and 
welding as directed by the Engineer. 

M  10 
 

           

  Total of Bill 20 Carried to Summary of Bills        
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  BILL 23:  CONCRETE PAVING BLOCKS         
 ITEM                DESCRIPTION UNIT RATE TOTAL 

QUANTITY 
 AMOUNT 
(KSHS)  

23.01 

Supply, lay and compact 50mm thick precast 
concrete paving blocks with a 49 N/mm2 Cube 
crushing strength conforming to BS 6717 Part 1 
of 1986 or Kenya Bureau of Standard 
equivalent including 30mm thick sand/quarry 
dust bed. 

m2  50 

 

23.02 As item 23.01 but 60mm thick m2  150  

23.03 As item 23.01but 80mm thick m2  150  

  Total of Bill 23 Carried to Summary of Bills       
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SUMMARY OF BILLS OF QUANTITIES 

Bill DESCRIPTION AMOUNT 

No.   SHS. 

      

1 GENERAL  

     

5 EARTHWORKS  

     

7 EXCAVATION AND FILLING FOR STRUCTURES  

     

8 CULVERTS AND DRAINAGE WORKS  

     

11  SHOULDER TO PAVEMENT  

     

12 NATURAL MATERIAL SUBBBASE AND BASE  

     

15 
BITUMINOUS SURFACE TREATMENT AND SURFACE 
DRESSING  

      

16 BITUMINOUS MIXES  

     

20 ROAD FURNITURE  

     

23  CONCRETE PAVING BLOCKS  

     

  Grand Total Carried Forward to Form of Bid  
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SECTION X: STANDARD FORMS 

(Tendering Forms) 
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Procurement No.  KURA/RMLF/NRB/019/2019 – 2020 

 

For Performance Based Routine Maintenance of Lot 4 Roads in Nairobi Region 2019 – 2020. 

 
Invitation for Tenders  
 
Date:  

 This Invitation for Tenders follows the General Procurement Notice for this 
Project which appeared in ………. and ………... Newspapers dated ………. 

 The Government of Kenya has set aside funds for use by the Kenya Urban 
Roads Authority during the Financial Year July 2019 -June 2020. It is intended 
that part of the proceeds of the RMLF will be used to cover eligible payments 
under the contract for the Performance Based Routine Maintenance of Lot 4 
Roads in Nairobi Region, 2019 – 2020. 

 The Kenya Urban Roads Authority now invites sealed tenders from eligible 
contractors registered in NCA with The National Construction Authority for 
carrying out the Performance Based Routine Maintenance of Lot 4 Roads  in 
Nairobi Region, 2019 – 2020  

 Tendering will be conducted through Open Tendering procedures specified in 
The Public Procurement and Asset Disposal Act 2015 and The Public 
Regulations 2006. 

 Interested eligible Tenderers may obtain further information from and inspect 
the Tendering Documents at the Procurement Office of the Kenya Urban Roads 
Authority, Nairobi Region situated along Machakos Road during normal 
working hours. 

 Interested Tenderers may obtain a complete set of Tendering Document(s) in 
English from the address given under paragraph 5 above and upon payment of 
a non-refundable fee of One Thousand Shillings (Kshs 1,000) in form of 
Banker’s Cheque, payable to the Authority. 

The Tendering Documents may also be downloaded from www.kura.go.ke  at no 

cost.  For those who will download the document they will be required to provide 

their details by registering at the regional procurement office immediately after the 

organized pre tender site meeting or before closing/opening of the tender. 

http://www.kura.go.ke/


Tender Document For Procurement Of Road Maintenance Works Under Performance Based Routine Maintenance of Lot 3 Roads 

 

181                                              

Issued by the Kenya Urban Roads Authority: August, 2019   

TENDER NO. KURA/RMLF/NRB/019/2019 – 2020 
           (WOMEN) 

 All Tenders must be accompanied by a Tender Security as stated in the 
appendix to the Form of Tender.  

 The tenderer shall prepare One (1) original and one (1) replica copy of the 
tender, clearly marking each “ORIGINAL TENDER” and “COPY OF TENDER,” 
as appropriate and enclosed in plain envelopes. The Tenders must be delivered 
to the following address: Kenya Urban Roads Authority, C/o Regional Manager 
Nairobi Region of P. O. Box 17956-00500, Nairobi Kenya or deposited in the 
tender box located at the Nairobi Region Office along Machakos Road, in as 
stated in the Tender notice. Tenders will be opened promptly thereafter in the 
presence of Tenderers’ representatives who choose to attend the opening at the 
place indicated in the Tender Notice.  

 Late tenders shall not be accepted for evaluation irrespective of the 
circumstances. 

 

 

 

Deputy Director – Supply Chain Management  
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FORM OF BID 
    

Date:…………………………… 
 
Tender Number: KURA/RMLF/NRB/019/2019 – 2020 
 
To(Employer ): ……………………………………………………………………………… 
 
We, the undersigned, declare that: 
 
(a) We have examined and have no reservations to the Tendering Document, including 

Addenda issued in accordance with Instructions to Tenderers (ITT) 8; 
 
(b) We offer to execute in conformity with the Tendering Document the following Works: 

…(Tender Name) _______________________________________________________. 

(c) Our tender price is composed of the following components: 

Description Amount (in figures ) 

A. Performance Based Routine Maintenance Services  

Amount = (Unit Price per Km per Month) x 24 x total 
length of roads. 

(Insert amount in words)Kshs 

.……………..…………………………………………………

……………………………………………………………….          

 

B. Rehabilitation/instructed Works (from summary of bill of 
Quantities) in an amount of                                                                             

(Insert amount in words) Kshs 

……………..……...……………..……………………………………

……………………………………………………………………. 

 

C. TOTAL  (A+B)  

D. 16 % VAT (C x 0.16)  

E. GRAND TOTAL (C + D)  

GRAND TOTAL  

(Insert amount in words) Kshs ………………………………………………………………………… 

……………………………………………………………………………………………………....... 

(d) Our tender shall be valid for a period of  90 Days from the date fixed for the tender 
submission deadline in accordance with the Tendering Document, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 
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(f) If our tender is accepted, we commit to obtain a performance security in accordance 
with the Tendering Document; 

(g) We, including any subcontractors or suppliers for any part of the contract, are eligible 
in accordance with ITT-4.2; 

(h) We, including any subcontractors or suppliers for any part of the contract, do not 
have any conflict of interest in accordance with ITT-4.3; 

(i) We are not participating, as a Tenderer or as a subcontractor, in more than one tender 
in this tendering process in accordance with ITT-4.3 (a); 

(j) We, including any of our subcontractors or suppliers for any part of the contract, have 
not been declared ineligible by the Kenyan laws or official regulations. 

(k) We are not a government owned entity; 

(m) We understand that this bid, together with your written acceptance thereof included 
in your notification of award, shall not constitute a binding contract between us, until a 
formal contract is prepared and executed; and 

(n) We understand that you are not bound to accept the lowest tender or any other tender 
that you may receive. 

 
(o) We hereby certify that we have taken steps to ensure that no person acting for us or on 

our behalf will engage in corrupt practices. 
 
Name:…………………………………………… in the capacity of……………………… 
 
Signed:……………………………………. 
 
Duly authorized to sign the tender for and on behalf of: 
 
……………………………………………………………………………………………… 

 

Dated on ……………………………day of ……………….., ………………… 
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APPENDIX TO FORM OF BID 
(This appendix forms part of the bid) 

CONDITIONS OF CONTRACT CLAUSE AMOUNT 
 

Bid Security  ITT 19 Kshs. 1,300,000.00 (Unconditional bank 
guarantee only) 

Instructions in Writing 2.5 Execution of works under  site instructions 
from Resident Engineer to commence within 
three (3) days 

Amount of Performance Security (Unconditional 
Bank Guarantee) 

41.1 1% of Tender Sum in the form of 
Unconditional Bank Guarantee 

Program to be submitted 18.2 Immediately after issuance of Order to 
Commence 

Cash flow estimate to be submitted 18.3 Immediately after issuance of Order to 
Commence 

Minimum amount of Third Party Insurance 36 
 

1% of the Contract Sum 

Period for commencement, from Engineer’s order 
to commence 

11.1 14 days 

Time for completion (rehabilitation and 
Improvement works) 

40.1 8 (eight) Months  
 

Time for completion (PBC Works) 
 

40.1 
24 (Twenty Four) months   

Amount of liquidated damage 47.1 0.05% of rehabilitation works contract value 
per day of delay.  

Limit of liquidated damages 47.1 5% of Contract Sum 

Defects Liability period 49.1 1 (One) month 

Percentage of Retention 
 

60.3 5% of Interim Payment Certificate 

Limit of Retention Money 
 

60.3 5% of Contract Sum 

Minimum amount of interim certificates 
 

60.2 Kshs. 5,000,000.00 

Time within which payment to be made after 
Interim Payment Certificate signed by Engineer 

51.1 28 days 

Appointer of Adjudicator 
 

6.1.2 The Chartered Institute of Arbitrators 
(Kenya) 

Notice to Employer and Engineer 5.1 The Employers address is: 
The Director General,  
Kenya Urban Roads Authority (KURA),  
P.O. Box 41727 - 00100 
NAIROBI 
 
The Engineer’s address is: 
Director(RACM),  
Kenya Urban Roads Authority (KURA),  
P.O. Box 41727 - 00100 
NAIROBI 

 

 
Signature of Tenderer……………………………….…….       Date ………………………… 
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TENDER -SECURING DECLARATION FORM 

[The Bidder shall complete in this Form in accordance with the instructions indicated] 

Date:………………………………[insert date (as day, month and year) of Bid Submission] 

Tender No. ……………………………………………..…..[insert number of bidding process] 

To: [……………………………………………………………………..insert complete name of 

Procuring Entity] 

We, the undersigned, declare that: 

1  We understand that, according to your conditions, bids must be supported 

by a Bid-Securing Declaration. 

2  We accept that we will automatically be suspended from being eligible for 

bidding in any contract with the Purchaser for the period of time of 5 years starting on 

the date of expiration of tender validity period, if we are in breach of our obligation(s) 

under the bid conditions, because we – 

(a)  have withdrawn our Bid during the period of bid validity specified 

            by us in the Bidding Data Sheet; or 

(b)       having been notified of the acceptance of our Bid by the Purchaser 

            during the period of bid validity, 

(i)        Fail or refuse to execute the Contract, if required, or 

(ii)       Fail or refuse to furnish the Performance Security, in accordance with the Instruction to 

tenderers. 

3  We understand that this Bid Securing Declaration shall expire if we are not the   

successful Bidder, upon the earlier of 

(i)  our receipt of a copy of your notification of the name of the successful Bidder; or 

(ii)  twenty-eight days after the expiration of our Tender. 

4  We understand that if we are a Joint Venture, the Bid Securing 

Declaration must be in the name of the Joint Venture that submits the bid, 

and the Joint Venture has not been legally constituted at the time of 

bidding, the Bid Securing Declaration shall be in the names of all future 
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partners as named in the letter of intent. 

 

Signed: ……………………………….…[insert signature of person whose name and capacity 

are shown] in the capacity of ……………………………………………………… [insert legal 

capacity of person signing the Bid Securing Declaration] 

 

Name: ………………………………………………[insert complete name of person signing the 

Bid Securing Declaration] 

 

Duly authorized to sign the bid for and on behalf of: ………………………………….. [insert 

complete name of Bidder] 

 

Dated on …………………. day of ……………., ………………. [insert date of signing 
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FORM OF AGREEMENT 

THIS AGREEMENT is made on the.………day of …………… 20……. between the Kenya 

Urban Roads Authority (KURA) of P. O. Box 41727-00100, NAIROBI, KENYA hereinafter 

called "the  Procurement Entity" of the one part ……………………………………………… 

Hereinafter called “the Contractor" of the other part.  WHEREAS the Procurement Entity is 

desirous that certain WORKS SHOULD BE EXECUTED, VIZ. 

Performance Based Routine Maintenance of Lot 4 Roads  in Nairobi Region   

and has accepted a Contract by the Contractor for the execution completion and maintenance 

of such works NOW THIS AGREEMENT WITNESSES as follows: 

In this agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to. 

The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz.: 

 The Form of Bid Dated ……………………………. 

 The Contract Agreement;  

 The Letter of award by the Procurement Entity 

 The Letter of Acceptance by the Contractor; 

 The  Form of Contract and Appendix to the Form of Contract; 

 The Conditions of Contract Part I; 

 The Conditions of Contract Part II; 

 The Standard Specification for Road and Bridge Construction, 1986; 

 The Special Specifications; 

 The Drawings; 

 The priced Bill of quantities; 

 Conditions to the Contract and instructions to the Contractor; 

All aforesaid documents are hereinafter referred to as "The Contract". 

In consideration of the payment to be made by the Procurement Entity to the Contractor, the 

Contractor hereby covenants with the Procurement Entity to execute, complete and maintain 

the works in conformity in all respects with the provisions of the Contract. 
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The Procurement Entity hereby covenants to pay the Contractor in consideration of the 

execution, completion and maintenance of the works for the Contract Price at the times and in 

the manner prescribed by the Contract. 

IN WITNESS HEREOF the parties that have caused this Agreement to be executed this 

………day of …………….SEALED with the Common Seal of Kenya Urban Roads Authority 

(KURA). 

By the said Employer:  ……………………………………………………….. 

(Director General, Kenya Urban Roads Authority) 

For and on behalf of the said Employer 

 

In the presence of:  ……………………………………………………….. 

    (Name and Designation of Witness) 

 

……………………………………………………….. 

    (Signature of Witness) 

 

    ……………………………………………………….. 

    (Address of witness) 

  

SEALED with the Common Seal of             ……………………………………………………… 

                                                                         (Insert the Name of Tenderer) 

 

By the said Contractor:   ……………………………………...…………….. 

                                                                         (Managing Director) 
 

……………………………………………………… 

      (Signature of Managing Director) 

 

In the presence of:    ………………………………………………….. 

       (Name and Designation of Witness) 

……………………………………………………… 

      (Signature of Witness) 

 

      ………………………………………………….. 

      (Address of witness) 
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FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL) 
To: 

Kenya Urban Roads Authority (KURA) 

P. O. Box 41727-00100,  

Nairobi,  

Kenya 

1. WHEREAS 

 ……………………………………………………………………………………………… 

(Hereinafter called the Contractor) has undertaken in pursuance of contract No. RD:  

…………………………………………….………….dated…….…………….to execute 

the………………………………………………………………………………………… 

(Hereinafter called the “Contract”) 

2 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with  a Bank Guarantee by a recognized bank for the sum specified in 

the Appendix to Form of Tender as security for compliance with his obligations in 

accordance with the Contract; 

3. AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

1. NOW THEREFORE we (name of Bank) 
……………………………………..……………………………………………………… 

……………………………………………………………………………………………… 

(hereinafter called “the Bank”) hereby affirm that we are the Guarantor and 

responsible to you on behalf of the Contractor up to a total of 

Kshs………………………………………………………………………….. 

Amount in 

words……………………………………………………………………………………… 

………………………………………………………………………………………………

and we undertake to pay to you, upon your first written demand and without cavil or 

argument, any sum or sums within and up to the limits as aforesaid without your 

needing to prove or show grounds or reasons for the sum specified therein. 

We hereby waive the necessity of you demanding the said debt from the Contractor before 

presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract Documents 

which may be made between you and the Contractor shall in any way release us from any 

liability under this Guarantee and we hereby waive notice of any such change, addition or 

modification 
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This Guarantee shall be valid until 28 days after issuing of the Defects Liability Certificate. 

AUTHORISED SIGNATORY FOR THE BANK……………………………………………… 

Name of bank……………………………………………… 

Address……………………………………………… 

Date ………………………………………………  
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SECTION XI: SCHEDULE OF SUPPLEMENTARY INFORMATION 

(Tendering Forms)  
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONNAIRE ................................................................................................. 192 
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONNAIRE 

You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c) 

whichever applies to your type of business. 

You are advised that it is a serious offence to give false information on this Form. 

Part 1 - General: 

Business name 

........................................................................................................................................... 

Location of business premises 

 ........................................................................................................................................... 

Plot No. ...................................................Street/Road ....................................................... 

Postal Address.....................................Tel No. ................................................................... 

Nature of business............................................................................................................. 

........................................................................................................................................... 

Current Trade Licence No. ....................Expiring date ............................. 

Maximum value of business which you can handle at any one time: 

Kshs............................................................................................................................... 

Name of your bankers .................................................................................................  

Branch........................................................................................................................... 

Are you an agent of the Kenya National Trading Corporation? YES/NO 

Part 2(a) - Sole Proprietor: 

Your name in full 

 ....................................................................................................................................  

Age............................................................................................................................... 

Nationality ..................................Country of origin .................................  

*Citizenship details .................................................................................. 

Part 2(b) - Partnership: 
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Give details of partners as follows: 

Name                               Nationality                       Citizenship Details**  Shares 

1............................................................................................................................................ 

2............................................................................................................................................ 

3............................................................................................................................................ 

Part 2(c) - Registered Company: 

Private or public ...................................................................................... 

State the nominal and issued capital of the company- 

Nominal Kshs. ........................................................................................... 

Issued Kshs. ............................................................................................ 

Give details of all directors as follows: 

Name                 Nationality                         Citizenship Details*  Shares 

1.................................................................................................................................. 

2.................................................................................................................................. 

3.................................................................................................................................. 

4.................................................................................................................................. 

5.................................................................................................................................. 

*Attach proof of citizenship (Certified Copy of National ID or Passport) (Compulsory) 

**   Attach certified copy of Form CR12 (Compulsory)  
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SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY 

The Tenderer shall state here below the name(s) and address of his representative(s) who 

is/are authorized to receive on his behalf correspondence in connection with the Tender. 

 

……………………………………………………………………………………………………… 

(Name of Tenderer's Representative in block letters) 

 

……………………………………………………………………………………………………… 

(Address of Tenderer's Representative) 

 

……………………………………………………………………………………………………… 

(Signature of Tenderer's Representative) 

 

Alternate: 

 

……………………………………………………………………………………………………… 

(Name of Tenderer's Representative in block letters) 

 

……………………………………………………………………………………………………… 

(Address of Tenderer's Representative) 

 

……………………………………………………………………………………………………… 

(Signature of Tenderer's Representative) 

 

*To be filled by all Tenderers.  

*Both representative and alternate must attach copy of National Identification card or Passport.   
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SCHEDULE 3: CERTIFICATE OF TENDERER’S VISIT TO SITE 

 

This is to certify that 

[Name/s]…………………………………………………………………………………………… 

Being the authorized representative/Agent of [Name of Tenderer] 

 

……………………………………………………………………………………………………… 

 

Participated in the organized inspection visit of the site of the works for the  

[name and location of the project] held on  

 

……………………. Day of………………….………………………20………………. 

 

Signed and stamped………………………….……………….……………………..… 

(Procurement Entity’s Representative) 

 

……………………………………………………………………………………………………. 

(Name of Procurement Entity’s Representative) 

 

……………………………………………………………..……………………..………………… 

(Designation) 

NOTE: This form is to be completed at the time of the organized site visit.  
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SCHEDULE 4: MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT 
D
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The Tenderer shall enter in this schedule all major items of plant and equipment which he 
proposes to bring to site. Only reliable plant in good working order, and suitable for the work, 
shall be shown on this Schedule. The Tenderer should attached proof of ownership or 
authorized letter of hire.  
I certify that the above information is correct. 
 
Signature of Tenderer:   ……………………………  Date:  ……………………………… 
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SCHEDULE 5: KEY PERSONNEL 

a) Key in-house Personnel proposed by Tenderer 
 

The Tenderer shall list in this schedule the in-house professional and technical personnel he 
will employ, list of their current workload together with their qualifications, experience, 
position held and nationality. 

 

Name Staff Nationality Qualification Designation 
General 

Experience 

Current 

work 

Load 

 

1)_______________ 

2)_______________ 

3)_______________ 

4) _____________ 

     

 
b) Personnel employment 
The Tenderer shall list in this schedule the qualified operators and laborers he will use from 
the Contractor’s site office to direct and execute the work together with their qualifications, 
experience, position held, salary scale and condition of employment. 
 

Name Staff Nationality Qualification Designation General 

Experience 

Current 

work 

Load 

Operators 

1)_______________ 

2)_______________ 

3)_______________ 

e.t.c_____________ 

Labour 

1)_______________ 

2)_______________ 

3)_______________ 

e.t.c_____________ 

 

     

 
I certify that the above information is correct. 

Signature of Tenderer:  ………………………… Date:  ……………………… 
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Bidders shall attach certified copies of academic certificates, and CVs of all key staff. The CV’s 
(or resumes) for each of the proposed key personnel are presented in the format indicated 
below. (Certification by Commissioner of Oaths) 
 

Resume of Proposed Personnel 
 

Tenderer name:  

 
Position  

 

 
Personnel 
information  

 

Name  
 

Date of birth  
 

Professional qualifications  
 

 
Present 
employment  

 

Name of Procurement Entity 
 

  Address of Procurement Entity 

Telephone  

 
 

Contact (manager / 
personnel officer)  

 

Fax  
 

E-mail  
 

Job title  
 

Years with present 
Procurement Entity 

 

Current Work load 
Summarize the current work load. Indicate particular (if any) the projects the 
staff is involved 

From To Company / Project / Position / Relevant technical and management 
experience 

(Summarize professional experience, in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project) 
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SCHEDULE 6: SCHEDULE OF ROADWORKS CARRIED OUT BY THE TENDERER IN THE LAST 

FIVE YEARS 

DESCRIPTION OF WORKS 
VALUE OF WORKS 

(KShs) *  

YEAR COMPLETED / 

REMARKS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

I certify that the above works were successfully carried out by this Tenderer (Attach Letters of 

Award and Completion Certificates which must be certified by the issuing institutions) 

 
 

Signature of Tenderer: ……………………………  Date: ……………………… 
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SCHEDULE 7: SCHEDULE OF ONGOING PROJECTS 

Tenderers and each partner to a JVA should provide information on their current commitments 

on all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full 

completion certificate has yet to be issued. 

Name of Contract Procurement 

Entity's 

contact 

address 

/fax 

Date of 

commencement 

Date of 

completion 

Value of 

works 

(kshs) 

Value 

completed 

up to date 

% 

Physically 

completed 

up to date 

% 

 

 

 

 

 

 

 

 

 

 

 

 

 

      

 

(Attach Letters of Award which must be certified by the issuing institutions) 

I certify that the above works are being carried out by me and that the above information is 

correct. 

 

Signature of Tenderer:  ………………………………………Date:  ……………………….. 
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SCHEDULE 8: SCHEDULE OF NON - COMPLETED WORKS 

The Tenderer should provide information on all projects that are beyond their completion 

period and have not been completed.  

 

Name of Contract Procurement 

Entity's contact 

address 

/fax 

Date of 

commenceme

nt 

Expected 

date of 

completio

n 

Value of 

works 

(kshs) 

Value 

completed 

up to date 

% 

Physically 

completed 

up to date 

% 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

      

 

 

I certify that the above information is correct. 

 
Signature of Tenderer: …………………………………….Date:…...…………………………….. 
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SCHEDULE 9: SCHEDULE OF LOCAL LABOUR BASIC RATES 

The rates inserted in this schedule will be those used in determining changes in cost of local 

labour market.  

 

LABOUR CATEGORY MONTH/SHIFT/HOUR UNIT RATE (KShs) 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

NOTE: Categories to be generally in accordance with those used by the Kenya Building 

Construction Engineering and Allied Trade Workers Union and Ministry of labour 

I certify that the above information is correct. 

 
Signature of Tenderer:……………………………..………. Date:…...…………………………… 
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SCHEDULE 10: FINANCIAL INFORMATION/CURRENT COMMITMENTS 

1. Submit copies of audited profit and loss account statements and balance sheet for the last  
three calendar years with certified English translation where appropriate. 
 
2. Give turnover figures for each of the last three (3) financial years.  Quote in millions and 

decimal thereof. 
 

Type of \Work Year 1(2014) Year 2(2015) Year 3(2016) 

Kshs. Kshs. Kshs. 
Road works    
Other civil engineering 
works 

   

Other (specify)    
Total     

 
SUMMARY OF ASSETS AND LIABILITIES OF THE AUDITED FINANCIAL STATEMENTS OF THE 
LAST THREE (3) FINANCIAL YEARS. 
 

 Year 1(2014) Year 2(2015) Year 3(2016) 

Kshs. Kshs. Kshs. 
1. Total Assets    

2. Current Assets    

3. Bank credit Line Value    

4. Total Liabilities    

5. Current Liabilities    

6. Net worth (1-4)    

7. Working capital (2+3-4)    

 
 

(a) Name/Address of Commercial Bank providing credit line 
 

………………………………………………………………....................……………. 
 

 
(b) Total amount of credit line Kshs. ……………..……………………............….……… 

 
Attach certified copies of financial bank statements of the last three years. 
 
Attach a certified copy of Undertaking of the Bank to provide the credit line.  
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3. Name, address, telephone, telex, fax numbers of the Tenders’ Bankers who may provide 
reference if contacted by the Contracting Authority. 

 
……………………………………………………………………………… 

……………………………………………………………………………… 

……………………………………………………………………………… 

 

4. Information on current Litigation in which the Tenderer is involved. 

OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT INVOLVED (KShs) 

 

 

 

 

 

I certify that the above information is correct (Provide a sworn affidavit). 

 

Signature of Tenderer:  ……………………………  Date:……………………………… 
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SCHEDULE 11: DECLARATION FORM 
 

DECLARATION FORM 
  
    Date     

To  
     The Director General,  
     Kenya Urban Roads Authority (KURA),  
     P.O. Box 41727 - 00100 
     NAIROBI 
 
 
We (name and address)  
 
        declare the following: 
 

a) Have not been debarred from participating in public procurement. 
 

b) Have not been involved in and will not be involved in corrupt and fraudulent practices 
regarding public procurement. 

  
 
     _________________                  _____    _______ 
        Name of Bidder       Signature         Date 
 
 
 
(To be signed by authorized representative and officially stamped) 
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SCHEDULE 12:  WORK PROGRAMME AND METHOD STATEMENT 

 
1) SCHEDULE 12-A: Program of works method Statements 

 

To demonstrate a clear understanding of the requirements of the Contract, tenderers shall 

provide the following: 

a) A bar/graph chart sub-divided into sections for each road showing the major activities 

to be carried out for Maintenance Services. The activities shall be shown against time, 

with linkages shown between related/sequential activities as far as possible and 

appropriate. 

b) A bar chart or schedule showing the usage of major plant, including those listed in 

Schedule 5 (Contractor’s Equipment). 

c) Proposal on material testing and measurement 

d) Proposal on work safety management 

e) Environmental and social management 

 

2) SCHEDULE 12-B: Projected Cash Flow 

i. Tenderers shall tabulate below estimates, based on their preliminary work programme, 

of: 

a) On the expenditure side, the value of the work which will be carried out; 

b) On the revenue side, the net payments to which they will become entitled with due 

allowance for the advance payment and repayment, materials prepayments, and 

retention money, but excluding price adjustments for rise and fall and provisional 

sums for emergency works. 

c) The projected net cash flow during the contract period. 

ii. The prospective successful tenderer may be required to submit full details to 

substantiate his estimates. 

 

3) SCHEDULE 12-C: Site Organization 

 

Tenderers shall give below full particulars of the organization they propose to establish, 

direct, and administer the performance of the Contract. In particular, tenderers shall 

indicate the location of site camps, stockyard location and the resources they intend to 

allocate to Self-Control Units for planning and monitoring purposes. The Tenderer should 

provide: 

 SITE ORGANIZATION CHART 
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 NARRATIVE DESCRIPTION OF SITE ORGANISATION CHART 

 

4) SCHEDULE 12-D: Subcontractor/Partners 

Tenderers shall list below those parts of the Works and Services which they propose to 

subcontract, and state the approximate value of those parts and the names and addresses of 

the proposed subcontractors, if those are known at tendering stage. Tenderers shall also list 

other business partners involved in the execution of the contract and their respective roles 

and responsibilities. 

 

Part of Works / Services:…………………………………….. 

 

Approximate value:…………………………………………… 

 

Name and address of proposed subcontractor / partner:…………………………….. 
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SCHEDULE 13:  ANTI CORRUPTION DECLARATION / COMMITMENT / PLEDGE FORM 

 

I/We …………………………………………………………………………… of Post 

Office Box …………………………………………………………. declare that I/ We 

recognize that Public Procurement is based on a free, fair and competitive tendering 

process which should not be open to abuse. 

 
I/We ……………………………………………………………………….. Declare 

that I/We will not offer or facilitate, directly or indirectly, any inducement or 

reward to any public officer, their relations or business associates, in connection 

with tender No. 

………………………………………………. for or in the subsequent performance 

of the contract if I/We am/are successful. 

Signed by ……………………………… C.E.O. or Authorized 

Representative. Name …………………………………………….. 
 
Designation……………………………….. 

Signature……………………………………. 

Date……………………………………….. 

In case of sub-contracting 
 
 
 
Signed by ………………………………….. CEO of the firm to be subcontracted 

 
 
Name…………………………………………… 

Designation…………………………………….. 

Signature………………………………….  

Date……………………………………….. 


