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IMPORTANT NOTICE TO TENDERERS

1) This is a hybrid Tendering Document and has been prepared for the Procurement of Works
under Performance Based and Unit Rate Based Road Maintenance type of Contract. The contract
covers an array of activities needed to achieve and maintain a Specified Service Level for road
users, including many activities related to the Management and Maintenance (including
Routine maintenance, spot improvement, emergency works and Periodic Maintenance) of the
road network under contract.

2) This Standard Tender Document (STD) for procurement of Works has been prepared for use
by Procurement Entities in Kenya in the procurement of road maintenance works. Exclusive
preference shall be given to citizen contractors using open tendering methods where the
amounts are below the threshold given by Section 13 of The Public Procurement and Disposal
(Preference and Reservations) Regulations, 2011. Otherwise, any tender shall be through
International Competitive Bidding (ICB) and National Competitive Bidding (NCB) procedures
without discrimination.

3) In the Performance Based Contract (PBC), contractors compete among each other during the
tendering process, by essentially proposing fixed lump-sum prices for bringing the road to
required service level and then maintaining it at that level for a specified period. Payments made
to the contractors are not based on quantities of works measured by unit prices for works “inputs”
or physical works, but on measured ‘outputs’ reflecting the specified and target conditions of the
roads under contract. This is expressed through ‘Service Levels’, i.e., the Rehabilitation of the road
to pre-defined standards (as required by the tendering documents), the maintenance service of
ensuring specific Service Levels on the roads under contract, and specific improvements (as
required by the tendering documents).All this represents outputs or outcomes. A monthly lump-
sum remuneration paid to the Contractor will cover all physical and non-physical maintenance
services provided by the Contractor, except for unforeseen emergency works which are
remunerated separately as opposed to traditional road construction and maintenance contracts,
where the Contractor is responsible for the execution of works which are normally defined by
the Procurement Entity. The Contractor is paid on the basis of unit prices for different quantities
of measured work items, i.e. a contract based on “inputs” to the works.

For example, the contractor is not paid for removing 2 cubic meters of silt from a culvert (his
actual work input) in a certain month, but for keeping the culvert clean and free of silt at all
times (the output of his efforts). This means that in some months the Contractor will be paid the
agreed standard monthly lump sum amount even though much work has not been done. In other
words, it is possible that during some months, the contractor will have to carry out a rather large
amount of physical works in order to comply with the required Service Levels and very little work
during other months.

The agreed monthly payment for maintenance works and services will be made to the Contractor
if he has complied during the month for which the payment is to be made with the agreed Service
Levels on the road network under contract. Together with his monthly invoice, the Contractor
will report the result of his own evaluation of compliance with the required Service Levels, based
on his own monitoring system which is mandatory. His statement will then be verified by the
Procurement Entity or his representative (supervision consultant) through inspections. If the
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4)

5)

6)

7)

8)

Service Levels are not met, payments are reduced, based on a schedule given in the contract.
Payments may even be suspended, and the contract cancelled, if the contractor fails during an
extended period to achieve specified minimum thresholds values of Service Levels. This contract
describes the formulas used to calculate payment reduction and potential contract suspensions.

The unit rate based contract on the other hand include:

a) Carrying out Rehabilitation Works to bring the Road up to pre-defined standards.

b) Improvement Works specified by the Procurement Entity aiming at adding new characteristics

to the Roads in response to new traffic, safety or other conditions.

¢) Emergency Works needed to reinstate the Roads after damage has occurred as a result of

natural phenomena with imponderable consequences under the conditions defined in the
contract.

d) The Rehabilitation and Improvement Works which have been explicitly specified by the

Procurement Entity in the contract are quoted on the basis of measurable output quantities and
paid as performed. In order to be entitled to the monthly payment for maintenance services,
the Contractor must ensure that the roads under contract comply with the Service Levels which
have been specified in the tendering document.

When improvement, rehabilitation or emergency works are required, a well-designed bill of
quantities defining specific outputs for tenderers to price and, later on, allow measurement and
payment of the Contractor is provided. Emergency works, although impossible to quantify in
advance, will occasionally be necessary. To allow tenderers to offer prices for Emergency Works,
a unit price bill of quantities (similar for civil works under unit prices) / shall be prepared for
tenderers to price for tender evaluation purposes. Later on, these unit prices and real measured
volumes of Emergency Works executed will be used for payments.

Another major difference is that the Contractor is responsible for deciding on the works necessary
to reach the required Service Levels, and the durability and performance of the roads over a
longer period. Although the design of the works and services to be carried out is under the
responsibility of the Contractor, a good preparatory engineering work is required to be prepared
by the Procurement Entity. It is necessary to prepare comprehensive information on the actual
condition of the roads covered by the contract.

Minimum road conditions and Service Levels are defined through service-level and performance
measures, and these are used under the SPBC to define and measure the desired performance of
the Contractor. In the SPBC, the defined performance measures are thus the accepted minimum
thresholds for the quality levels of service on the roads for which the Contractor is responsible.

The performance criteria will cover all aspects of the contract and take account of the fact that
different sub-areas within the contract area might require different measures of Service Levels.
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9

10)

11)

Criteria has been defined at three different measures of levels (although simpler contracts will
not use all of the criteria identified below)

(@  Road User Service and Comfort measures,
(b)  Road Durability measures,
(c) Management Performance Measures,

A fundamental feature of the PBC is that any type of firm or business venture having the necessary
technical, managerial and financial capacity to fulfill the contract is eligible and not necessarily
the traditional works contractor. In any case, the contractor is responsible for designing and
carrying out the works, services and actions he believes are necessary in order to achieve and
maintain the Service Levels stated in the contract. The Service Levels are defined from a road
user’s perspective and may include factors such as average travel speeds, riding comfort, safety
features, etc. If the Service Level is not achieved in any given month, the payment for that month
may be reduced or even suspended.

Under the Performance based Contract (PBC), the Contractor has a strong financial incentive to
be both efficient and effective whenever he undertakes work. In order to maximize profits, he is
able to reduce his activities to the smallest possible volume of intelligently designed interventions,
which nevertheless ensure that pre-defined indicators of Service Level are achieved and
maintained over time. This type of contract makes it necessary for the Contactor to have a good
management capacity. Here, “management” means the capability to define, optimize and carry
out on a timely basis the physical interventions which are needed in the short, medium and long
term. This is done in order to guarantee that the roads remain above the agreed Service Levels.
In other words, within the contract limitations and those required to comply with local
legislation, technical and performance specifications and environmental and social regulations,
the Contractor is entitled to independently define: (i) what to do, (ii) where to do it, (iii) how to
do it, and (iv) when to do it. The role of the Road Administration and of the Procurement Entity
is to enforce the contract by verifying compliance with the agreed Service Levels and with all
applicable legislation and regulations.

Maintaining a road network includes both routine and periodic tasks. Routine maintenance
consists of many different tasks frequently necessary to maintain the function of the road (such
as pothole repairs, cleaning of drainage, sealing of cracks, cutting of vegetation, road marking,
etc.). Periodic maintenance consists of predictable and more costly measures of a less frequent
nature designed to avoid road degradation (such as grading, drainage work, resurfacing,
asphaltic concrete overlays, etc.). Intelligent management, the timeliness of interventions and the
adequacy of technical solutions are critical.

When Rehabilitation Works and Improvement Works are not specifically required in the
tendering documents, it is expected that in order to comply with the contract, the Contractor will
most likely have to carry out different types of works, including some small initial rehabilitation
and improvements, routine maintenance activities and periodic maintenance works. The
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definition of the exact nature of the works, their timing, their costing and their implementation
is left to the judgment of the Contractor. This means that his capacity must be above the usual
capacity of a traditional civil works contractor. In fact, an essential attribute is the capacity to
manage roads, while the actual physical execution may either be carried out by the Contractor
himself, or by different specialized firms participating in a Joint Venture with the main
contractor, or under subcontracts. Joint Ventures may include Engineering firms and medium,
small and even micro-enterprises.

Tenderers will present their financial offer as appropriate for:

e the Performance Based Maintenance Services in the form of the amount of the monthly lump-~
sum payment demanded by the tenderer according to the conditions of contract (this will be
a monthly amount applicable throughout the duration of the contract);

e the Rehabilitation Works (if so required in the Tender Data Sheet), in the form of a lump-sum
amount, while indicating the quantities of measurable outputs to be executed in order that the
road achieves the performance standards specified in the tendering documents. Payments will
be made in accordance with the progress in the execution of those measured outputs;

e the Improvement Works (if so required and for the improvements indicated in the tendering
documents) in the form of unit prices for outputs of each type of improvement works;
payments for improvements will be made in accordance with quoted unit prices for those
outputs; and

e Unit prices for Emergency Works in the form of a traditional bill of quantities. Payments will
be made for each emergency on a case-by-case basis, in the amount of a lump-sum value
estimated by the Contractor and approved by the Procurement Entity, on the basis of the
estimated quantities and on the quoted unit process.

12) Another important aspect in the Performance type of contract is for the contractor and
Procurement Entity to enter into a long term relationship whereby the contractor takes over more
responsibility for managing the condition of the road and is rewarded by a longer term contract
than is traditional; sometimes several years.

13) In case of any conflict between the provisions outlined in this standard tender document and The
Public Procurement and Asset Disposal Act, 2015 and Regulations 2006, the latter shall prevail.
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SECTION I: INVITATION FOR TENDERS
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KENYA URBAN ROADS AUTHORITY

Frficient and safe urban roads

IKM PLACE, Bishops Road, Tel: 254-020-8013844
Email: infoakura.go.ke Web:www.kura.go.ke
P.O. Box 41727-00100, GPO, NAITROBI

Procurement No.: KURA/RMLF/WE/007/2019 — 2020

For Performance Based Routine Maintenance of Performance Based Routine Maintenance of Lot 7 Roads,
Western Region (2019~ 2020)

Invitation for Tenders
Date:

1. This Invitation for Tenders follows the General Procurement Notice for this Project which
appearedin .......... and ............ Newspapers dated ..........

2. The Government of Kenya has set aside funds for use by the Kenya Urban Roads Authority
during the Financial Year July, 2019 /June 2020. It is intended that part of the proceeds of
the RMLF will be used to cover eligible payments under the contract for the Performance
Based Routine Maintenance of Performance Based Routine Maintenance of Lot 7 in Vihiga
Urban Area within Western Region (2019 — 2020).

3. The Kenya Urban Roads Authority now invites sealed tenders from eligible contractors
registered in NCA The National Construction Authority for carrying out the Performance
Based Routine Maintenance of Performance Based Routine Maintenance of Lot 7 in Vihiga
Urban Area within Western Region (2019 — 2020).

4. Tendering will be conducted through Open Tendering procedures specified in The Public
Procurement and Asset Disposal Act 2015 and The Public Procurement and Disposal
Regulations 2006.

5. Interested eligible Tenderers may obtain further information from and inspect the Tendering
Documents at the Procurement Office of the Kenya Urban Roads Authority, Western Region
situated at Provincial Roads Office in Kakamega during normal working hours.

6. Interested Tenderers may obtain a complete set of Tendering Document(s) in English from
the address given under paragraph 5 above and upon payment of a non-refundable fee of
One Thousand Shillings (Kshs 1,000) in form of Banker’s Cheque, payable to the Authority.

The Tendering Documents may also be downloaded from www.kura.go.ke at no cost. For
those who will download the document they will be required to provide their details by
registering at the regional procurement office immediately after the organized pre tender
site meeting or before closing/opening of the tender.
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7. All Tenders must be accompanied by a Tender Security in form of a bank guarantee as stated
in the appendix to the Form of Bid for tenders reserved for ALL category.

8. The tenderer shall prepare One (1) original and one (1) replica copy of the tender, clearly
marking each “ORIGINAL TENDER” and “COPY OF TENDER,” as appropriate and enclosed in
plain envelopes. The Tenders must be delivered to the following address: Kenya Urban Roads
Authority, C/o0 Deputy Director, Western Region of P. O. Box 2665 ~ 50100 Kakamega, Kenya
or deposited in the tender box located at the Western Region Office situated at Provincial Roads
Office in Kakamega in ......... on or before 10:00am on ....... (date)....... Tenders will be
opened promptly thereafter in the presence of Tenderers’ representatives who choose to attend
the opening as indicated in the tender notice.

9. Late tenders shall not be accepted for evaluation irrespective of the circumstances.

Deputy Director — Supply Chain Management
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SUMMARY

A brief description of these documents is given below.
Invitation for Bids Form
PART 1 — TENDERING PROCEDURES

Section I: Instructions to Tenderers (ITT)
This Section provides relevant information to help Tenderers prepare their bids.
Information is also provided on the submission, opening, and evaluation of bids and
on the award of Contracts. Section I contains provisions that are to be used without
modification.

Section II: Tender Data Sheet (TDS)
This Section consists of provisions that are specific to each procurement and that
supplement the information or requirements included in Section I, Instructions to
Tenderers (Appendix to form of bid).

Section III: Evaluation and Qualification Criteria
This Section contains the criteria to determine the lowest evaluated tender and to
ascertain the continued qualification of the Tenderer to perform the contract.

Section IV:  Schedules of Supplementary Information
This Section contains the forms which are to be completed by the Tenderer and
submitted as part of his Bid.

Section V: Technical Evaluation Criteria
This Section contains the Tenderer’s technical proposal with in terms of his corporate
capability and previous contract records. This section also contains the technical
scores on documents and proposals submitted by the Tenderer as part of his Bid.

PART 2 — CONDITIONS OF CONTRACT AND CONTRACT FORMS

Section VI:  General Conditions of Contract (GCO
This Section contains the general clauses to be applied in the contract.

Section VII:  Particular Conditions of Contract (PCO
This Section consists of Part A, Contract Data, which contains data, and Part B,
Specific Provisions, which contains clauses specific to each contract. The contents of
this Section modify or supplement the General Conditions of Contract and shall be
prepared by the Procurement Entity.
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PART 3 — SPECIFICATIONS

Section VII:

Section IX:

Section X

Section XI

Section XII:

This Section contains the Specifications, the Drawings, and supplementary
information that describe the Services and Works to be procured.

Performance Specifications (for Performance~based Road Contract)
Standard Specification

Book of Drawings

This Section contains the Drawings, and supplementary information that describe the
Services and Works to be procured

Bills of Quantities

This Section contains the description of quantity of items of work and the Services
carried out by the contractor.

Standard Forms

This Section contains forms which, once completed, will form part of the Contract.
The forms for Performance Security and Advance Payment Security, when required,
shall only be completed by the successful Tenderer after contract award.
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INSTRUCTIONS TO TENDERERS
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40. SiZNING Of COMILACE .......coueiiiiiiiiiti et r e s re e nreenres 29

41. Performance Security

1. SCOPE OF BID

2. SOURCE OF FUNDS

1.2

1.3

2.1

A. GENERAL

In connection with the Invitation for Bids indicated in the Tender
Data Sheet (TDS), the Procurement Entity, as indicated in the TDS,
issues these Tendering Documents for the procurement of Works
and Services as listed below for the award of a Performance-
Based Road Maintenance Contract (PBC). The Works and Services
under the PBC will cover the Roads indicated in the TDS and will
consist of:

(a) Maintenance Services or “Services” consisting of all
interventions on the Roads which are to be carried out by the
contractor in order to achieve and keep the Road performance
standards defined by the Service Level included in the
Specifications in Section VI of these Tendering Documents,
and all activities related to the management and evaluation of
the road network under contract.

Throughout these Tendering Documents:

(@) the term “in writing” means communicated in written form
and delivered against receipt;

(b) except where the context requires otherwise, words
indicating the singular also include the plural and words
indicating the plural also include the singular; and

(c) “day” means calendar day

(d) “Service Levels” means predetermined target conditions of the
roads under contract or what the roads are supposed to look
like’

(e) Performance Based Contract’” means contract based on
quantities of works measured by unit prices for works inputs

(f) 7Off Carriage works” are Routine maintenance activities
outside the riding surface consisting of many different tasks
frequently necessary to maintain the function of the road (such
as; cleaning of culverts, ditch cleaning, cutting of vegetation,
etc.)

(8) “On carriageway works” means Periodic maintenance
activities within the riding surface consisting of predictable
and more costly measures of a less frequent nature designed to
avoid road degradation (such as pothole repairs, grading,
gravelling, light grading, spot gravelling, resurfacing,
asphaltic concrete overlays, etc.)

Applicant means tenderer

The project name will be as specified in the TDS

The Government of Kenya has set aside funds for the use of the
Procuring Entity (Kenya Urban Roads Authority) in the period
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July 2019 to June 2020 It is intended that part of the proceeds of
the funds will be applied to cover eligible payments under the
contract for the works as described in the Tender Data Sheet.

DEFINITIONS
3. CORRUPT PRACTICES 3.1 Highest standard of ethics will be observed during the

procurement and execution of these contracts. In pursuance of

this policy, the Procurement Entity:

(a) defines corrupt practices, for the purposes of this provision,
the terms set forth below as follows::
(1) “corrupt practice” is the offering, giving, receiving or
soliciting, directly or indirectly, of anything of value to
influence improperly the actions of another party;

(ii) “fraudulent or collusive practice” is any act or omission,
including a misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain a financial
or other benefit or to avoid an obligation;

The Procurement 3.2 The Procurement Entity is Kenya Urban Roads Authority

Entity represented by the Director General

The Engineer 3.3. The Engineer is the Project Manager appointed by the
Procurement Entity to be responsible for the overall
administration of the Contract and the supervision of the works
and services to be performed by the Contractor. In other words,
he fulfills a role similar to that of the Engineer in traditional
contracts. He may delegate the actual day-to-day
superintendence of the contract to one of his staff, to be named in
writing to the Contractor. The Engineer or his delegated
representative may be a supervision consultant

4. FLIGIBLE TENDERERS 4-1 A Tenderer may be a natural person or private entity subject to
ITT 4.6—or any combination of such entities supported by a letter
of intent to enter into an agreement or under an existing
agreement in the form of a joint venture or association (JVA). In
the case of a joint venture or association:

(@) unless otherwise specified in the TDS, all partners shall be
jointly and severally liable, and

(b) The JVA shall nominate a Representative who shall have the
authority to conduct all business for and on behalf of any and
all the partners of the JVA during the tendering process and, in
the event the JVA is awarded the Contract, during contract
execution.

4.2 A Tenderer shall be deemed to have the nationality of a country
if the Tenderer is a citizen or is constituted, incorporated, or
registered and operates in conformity with the provisions of the
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laws of that country. This criterion shall also apply to the
determination of the nationality of proposed subcontractors or
suppliers for any part of the Contract including related Services.

4.3 A Tenderer shall not have a conflict of interest. All Tenderers
found to have a conflict of interest shall be disqualified. A
Tenderer may be considered to have a conflict of interest with one
or more parties in this tendering process, if :

a) they have controlling partners in common; or

b) they receive or have received any direct or indirect subsidy
from any of them; or

¢) they have the same legal representative for purposes of this
bid; or

d) they have a relationship with each other, directly or through
common third parties, that puts them in a position to have
access to information about or influence on the tender of
another Tenderer, or influence the decisions of the Purchaser
regarding this tendering process; or

e) tenderer participates in more than one tender in this
tendering process. Participation by a Tenderer in more than
one Tender will result in the disqualification of all Bids in
which the party is involved. However, this does not limit the
inclusion of the same subcontractor in more than one bid; or

f) A tenderer participated as a consultant in the preparation of
the design or technical specifications of the works that are
the subject of the bid;

2) A tenderer was affiliated with a firm or entity that has been
hired (or is proposed to be hired) by the Procurement Entity
as Engineer for the contract.

4.4 Tenderers shall provide such evidence of their continued
eligibility satisfactory to the Procurement Entity, as the
Procurement Entity shall reasonably request

4.5 Government-owned entities in the Procurement Entity’s country
shall be eligible only if they can establish that they are legally and
financially autonomous and operate under commercial law. Also,
they shall not be dependent agencies of the Procurement Entity.

4.6 Tenderers shall provide such evidence of their continued
eligibility satisfactory to the Procurement Entity, as the
Procurement Entity shall reasonably request.

4.7 This tendering is open to all eligible Tenderers under the specified
registration class, unless stated otherwise in the TDS.
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5. QUALIFICATION OF 5.1 Tenderers shall as part of their bid:

THE TENDERER Submit a written power of attorney authorizing the signatory of

the tender to commit the tenderer; and
Update any information submitted with their bids and in any case
the information indicated in the schedules changes. The tenderer
shall continue to meet the minimum threshold criteria set out in
the tender documents.
5.2 As a minimum, tenderers shall update the following;:
a) Demonstrate availability of working capital and other
financial resources
b) financial predictions for the current year and the two
subsequent years, including the effect of known
commitments
¢) Work commitments
d) Current litigation information; and
e) availability of critical equipment information:

5.3 Tenderers shall also submit proposals of work methods and
schedule in sufficient detail to demonstrate the adequacy of the
tenderer’s proposals to meet the technical specifications and the
completion time referred to in TDS

B. CONTENTS OF TENDERING DOCUMENT

6. SECTIONS OF 6.1 The Tendering Documents consist of Parts 1, 2, and 3, which
TENDERING include all the Sections indicated below, and should be read in
DOCUMENT conjunction with any Addenda issued in accordance with ITT 8.

PART 1 Tendering Procedures

* Section I. Instructions to Tenderers (ITT)

* Section II. Tender Data Sheet (TDS)

« Section III. Evaluation and Qualification Criteria

« Section IV. Schedule of Supplementary Information
« Section V. Technical Evaluation Criteria

PART 2 Conditions of Contract and Standard Forms

* Section VI. General Conditions of Contract (GCC)

« Section VII. Particular Conditions of Contract (PCC)

« Section VII. Standard Contract Forms
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PART 3 Specifications

e Section IX. Performance Specifications
e Section X. Standard Specifications

e Section XI. Book of drawings

e Section XII Bill of quantities

6.2 The Procurement Entity is not responsible for the completeness of
the Tendering Documents and their addenda, if they were not
obtained directly from the source stated by the Procurement
Entity in the Invitation for Bids.

6.3 The Tenderer is expected to examine all instructions, forms,
terms, and specifications in the Tendering Document. Failure to
furnish all information or documentation required by the
Tendering Documents may result in the rejection of the bid

7. CLARIFICATION OF 7.1 A prospective Tenderer requiring any clarification of the
TENDERING Tendering Document shall contact the Procurement Entity in
DOCUMENT, SITE writing at the Procurement Entity’s address indicated in the TDS
VISIT, PRE-TENDER or raise his enquiries during the pre-tender meeting if provided
MEETING for in accordance with ITT 7.4. The Procurement Entity will

respond in writing to any request for clarification, provided that
such request is received no later than Five (5) days prior to the
deadline for submission of bids. The Procurement Entity shall
forward copies of its response to all Tenderers who have acquired
the Tendering Document in accordance with ITT 6.2, including a
description of the inquiry but without identifying its source.
Should the Procurement Entity deem it necessary to amend the
Tendering Document as a result of a request for clarification, it
shall do so following the procedure under ITT 8 and ITT 22.2

7.2 The Tenderer is required to visit and examine the Site of the Roads
and its surroundings and obtain for itself and on its own
responsibility all information that may be necessary for preparing
the tender and entering into a contract for construction of the
Works. The costs of visiting the Site shall be at the Tenderer’s own
expense.

7.3 The Tenderer and any of its personnel or agents will be granted
permission by the Procurement Entity to visit the Roads and
surrounding lands for the purpose of such visit, but only upon
the express condition that the Tenderer, its personnel, and agents
will release and indemnify the Procurement Entity and its
personnel and agents from and against all liability in respect
thereof, and will be responsible for death or personal injury, loss
of or damage to property, and any other loss, damage, costs, and
expenses incurred as a result of the inspection
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7.4 The Tenderer’s designated representative is required to attend a

pre-tender meeting/site visit organized by the Procurement
entity. The purpose of the meeting will be to clarify issues and to
answer questions on any matter that may be raised at that stage.
Failure to attend the organized site meeting shall lead to
disqualification.
The Tenderers' representatives who are present shall sign a
register while the employer’s representative shall sign the
Certificate of Tenderer’s Visit to Site evidencing Tenderers’
attendance.

7.5 The Tenderer is requested, as far as possible, to submit any
questions in writing, to reach the Procurement Entity not later
than three days before the meeting.

7.6 Minutes of the pre-tender meeting, including the text of the
questions raised, without identifying the source, and the
responses given, together with any responses prepared after the
meeting, will be transmitted promptly to all Tenderers who have
acquired the Tendering Documents in accordance with ITT 6.2.
Any modification to the Tendering Documents that may become
necessary as a result of the pre-tender meeting shall be made by
the Procurement Entity exclusively through the issue of an
Addendum pursuant to ITT 8 and not through the minutes of the
pre-tender meeting.

7.7 Non-attendance at the pre-tender meeting shall be a cause for
disqualification of a Tenderer.

8. AMENDMENT OF 8.1 At any time prior to the deadline for submission of bids, the
TENDERING Procurement Entity may amend the Tendering Documents by
DOCUMENT issuing addenda.

8.2 Any addendum issued shall be part of the Tendering Documents
and shall be communicated in writing to all who have obtained
the Tendering Document from the Procurement Entity in
accordance with ITT 6.2.

8.3 To give prospective Tenderers reasonable time in which to take
an addendum into account in preparing their bids, the
Procurement Entity mays, at its discretion, extend the deadline for
the submission of bids, pursuant to ITT 22.2

C. PREPARATION OF BIDS

9. COST OF TENDERING 9.1 The Tenderer shall bear all costs associated with the preparation
and submission of its Bid, and the Procurement Entity shall not be
responsible or liable for those costs, regardless of the conduct or
outcome of the tendering process.

10. LANGUAGE OF BID 10.1 The Bid, as well as all correspondence and documents relating to
the tender exchanged by the Tenderer and the Procurement
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Entity, shall be written in the language specified in the TDS.
Supporting documents and printed literature that are part of the
Tender may be in another language provided they are
accompanied by an accurate translation of the relevant passages
in the language specified in the TDS, in which case, for purposes
of interpretation of the Bid, such translation shall govern.

11. DOCUMENTS 11.1  The Tender shall comprise the following;:
COMPRISING THE (a) Form of Bid
BID (b) Appendix to form of bid.

(c) completed schedules as required, including priced Bills of
Quantities, in accordance with ITT 12 and 14;

(d) Tender Security, in accordance with ITT 19;

(e) written confirmation authorizing the signatory of the Tender
to commit the Tenderer, in accordance with ITT 20.2;

(f) documentary evidence in accordance with ITT 17 establishing
the Tenderer’s qualifications to perform the contract if its Tender
is accepted;

(g) Technical Proposal in accordance with ITT 16; and

(h) any other document required in the TDS.

11.2 In addition to the requirements under ITT 11.1, bids submitted
by a JVA shall include a copy of the Joint Venture Agreement
entered into by all partners. Alternatively, a Letter of Intent to
execute a Joint Venture Agreement in the event of a successful
tender shall be signed by all partners and submitted with the bid,
together with a copy of the proposed agreement.

12. FORM OF BID, AND 12.1 The Form of Tender and Schedules, including the Bills of
SCHEDULES Quantities, shall be prepared using the relevant forms furnished
in Section I, Standard Forms. The forms must be completed
without any alterations to the text, and no substitutes shall be
accepted. All blank spaces shall be filled in with the information
requested.

13. ALTERNATIVE BIDS 13.1 Alternative bids shall not be considered, submission of alternative
bids shall lead to disqualification.

13.2 When alternative times for reaching the required Service Levels
or for the completion of Rehabilitation or Improvement Works
are explicitly invited, a statement to that effect will be included
in the TDS, as will the method of evaluating different times for
completion.

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to
offer technical alternatives to the requirements of the tendering
document must first price the Procurement Entity’s design as
described in the tendering document and shall further provide all
information necessary for a complete evaluation of the alternative
by the Procurement Entity, including drawings, design
calculations, technical specifications, breakdown of prices, and
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proposed construction methodology and other relevant details.
Only the technical alternatives, if any, of the lowest evaluated
Tenderer conforming to the basic technical requirements shall be
considered by the Procurement Entity

13.4 When specified in the TDS, Tenderers are permitted to submit
alternative technical solutions for specified parts of the
Rehabilitation and/or Improvement Works, and such parts will
be identified in the TDS, as will the method for their evaluating,
and described in Section V, Work’s Requirements.

14. TENDER PRICES AND 14-1 The prices and discounts quoted by the Tenderer in the Form of
DISCOUNTS Bid and in the Bills of Quantities shall conform to the
requirements specified below.
14.1.1 The Tenderer shall fill in rates and prices for all items of the
Works and Services described in the Bills of Quantities. Items
against which no rate or price is entered by the Tenderer will not
be paid for by the Procurement Entity when executed and shall
be deemed covered by the rates for other items and prices in the
Bills of Quantities.
14.1.2 The price to be quoted in the Form of Bid, in accordance with ITT
12.1, shall be the total price of the Bid, excluding any discounts
offered.

14.1.3 Unless otherwise provided in the TDS and the Contract, the rates
and prices quoted by the Tenderer are subject to adjustment
during the performance of the Contract in accordance with the
provisions of the Conditions of Contract. In such a case, the
Tenderer shall furnish the indices and weightings for the price
adjustment formulae in the Schedule of Adjustment Data and the
Procurement Entity may require the Tenderer to justify its
proposed indices and weightings.

14.1.4 Ifsoindicated in ITT 1.1, bids are being invited for individual lots
(contracts) or for any combination of lots (packages). Tenderers
wishing to offer any price reduction for the award of more than
one Contract shall specify in their tender the price reductions
applicable to each package, or alternatively, to individual
Contracts within the package. Price reductions or discounts shall
be submitted in accordance with ITT 14.1.4, provided the bids for
all lots (contracts) are submitted and opened at the same time

14.1.5 All duties, taxes, and other levies payable by the Contractor under
the Contract, or for any other cause, as of the date 21 days prior
to the deadline for submission of bids, shall be included in the
rates and prices and the total Tender Price submitted by the
Tenderer
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15. CURRENCIES OF 15.1 The currency of the tender shall be Kenya Shillings.

TENDER AND
PAYMENT
15.2 Tenderers may be required by the Procurement Entity to justify,
to the Procurement Entity’s satisfaction, their local and foreign
currency requirements, and to substantiate that the amounts
included in the unit rates and prices and shown in the Summary
of Payment Currency Schedule, in which case a detailed
breakdown of the foreign currency requirements shall be

provided by Tenderers.

16. DOCUMENTS 16.1 The Tenderer shall furnish a Technical Proposal including a
COMPRISING THE statement of work methods, equipment, personnel, schedule and
TECHNICAL any other information as stipulated in Section 1V, in sufficient
PROPOSAL detail to demonstrate the adequacy of the Tenderers’ proposal to

meet the requirements of Section V, Specifications.

17. DOCUMENTS 17.1 To establish its qualifications to perform the Contract in
ESTABLISHING THE accordance with Section III, Evaluation and Qualification
QUALIFICATIONS OF Criteria, the Tenderer shall provide the information requested in
THE TENDERER the corresponding information sheets included in Section 1V,

Standard Forms.

17.2 Domestic Tenderers, individually or in joint ventures, applying
for eligibility for domestic preference shall supply all information
required to satisfy the criteria for eligibility as described in ITT
33.

18. PERIOD OF VALIDITY 181 Bids shall remain valid for the period specified in the TDS after
OF BIDS the tender submission deadline date prescribed by the
Procurement Entity. A tender valid for a shorter period shall be

rejected by the Procurement Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the tender
validity period, the Procurement Entity may request Tenderers to
extend the period of validity of their bids. The request and the
responses shall be made in writing. A Tenderer granting the
request shall not be required or permitted to modify its bid.

19. TENDER SECURITY 19.1 Unless otherwise specified in the TDS, the Tenderer shall furnish
as part of its bid, a tender security in original form and in the
amount and currency specified in the TDS.

19.2 The tender security shall be a demand guarantee in form of an
unconditional bank guarantee at the Tenderer’s option.

The tender security shall be submitted in the Tender Security
Form included in Section 1V, Standard Forms, in this case a bank
guarantee. The form must include the complete name of the
Tenderer. The tender security shall be valid for thirty (30) days
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beyond the original validity period of the bid, or beyond any
period of extension if requested under ITT 18.2

19.3 Any tender not accompanied by an enforceable and compliant
tender security, shall be rejected by the Procurement Entity as
non-responsive.

19.4 The tender security of unsuccessful Tenderers shall be returned
as promptly as possible upon the successful Tenderer’s furnishing
of the performance security pursuant to ITT 41.

19.5 The tender security of the successful Tenderer shall be returned
as promptly as possible once the successful Tenderer has signed
the Contract and furnished the required performance security.

19.6 The tender security may be forfeited:

(a) if a Tenderer withdraws its tender during the period of tender
validity specified by the Tenderer on the Form of Tender Form,
except as provided in ITT 18.2 or

(b) if the successful Tenderer fails to:

(1) sign the Contract in accordance with ITT 40; or

(i) furnish a performance security in accordance with ITT 41.

(c) If the bidder does not accept the corrections of error, pursuant

to ITT31.
20. FORMAT AND 20.1 The Tenderer shall prepare one original of the documents
SIGNING OF BID comprising the tender as described in ITT 11 and clearly mark it

“ORIGINAL.” In addition, the Tenderer shall submit a replica
copy of the bid, clearly mark them “COPY.” In the event of any
discrepancy between the original and the copies, the original
shall prevail.

20.2 The original and the copy of the tender shall be typed, printed or
written in indelible ink and shall be signed by a person duly
authorized to sign on behalf of the Tenderer. This authorization
shall consist of a written confirmation as specified in the TDS and
shall be attached to the bid. The name and position held by each
person signing the authorization must be typed or printed below
the signature. All pages and inserts of the tender shall be signed
or initialized by the person signing the bids. All pages of the
tender where entries or amendments have been made shall be
signed or initialed by the person signing the bid.

20.3 Any inter-lineation, erasures, or overwriting shall be valid only if
they are signed or initialed by the person signing the bid.

204 The bidder shall serialize all pages of the document using

indelible ink. Non-serialization shall constitute non-
responsiveness.
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D. SUBMISSION AND OPENING OF BIDS

21. SEALING AND 21.1 The Tenderer shall enclose the original and the copy of the bid,
MARKING OF BIDS in separate sealed envelopes, duly marking the envelopes as
“ORIGINAL,” and “REPLICA COPY.” These envelopes containing
the original and the copy shall then be enclosed in one single

envelope.

21.2 i) The outer envelope shall:

a) be addressed to the Procurement Entity in accordance with
ITT 22.1;

b) bear the specific identification of this tendering process
indicated in the TDS 1.1; and

¢) bear a warning not to open before the time and date for tender
opening.
ii) The inner envelopes shall:

1) Bear the name and address of the Tenderer in addition to (i)
above.

21.3 If all envelopes are not sealed and marked as required, the
Procurement Entity will assume no responsibility for the
misplacement or premature opening of the bid.

22. DEADLINE FOR 22.1 Bids must be received by the Procurement Entity at the address
SUBMISSION OF and no later than the date and time indicated in the TDS.
BIDS

22.2  The Procurement Entity may, at its discretion, extend the deadline
for the submission of bids by amending the Tendering Document
in accordance with ITT 8, in which case all rights and obligations
of the Procurement Entity and Tenderers previously subject to the
deadline shall thereafter be subject to the deadline as extended.

23. LATE BIDS 23.1 The Procurement Entity shall not consider any tender that arrives
after the deadline for submission of bids, in accordance with ITT
22. Any tender received by the Procurement Entity after the
deadline for submission of bids shall be declared late, rejected,
and returned unopened to the Tenderer.

24. WITHDRAWAL, 24.1 A Tenderer may withdraw, substitute, or modify its tender after it
SUBSTITUTION, AND has been submitted by sending a written notice, duly signed by
MODIFICATION OF an authorized representative, and shall include a copy of the
BIDS authorization in accordance with ITT 20.2, (except that

withdrawal notices do not require a copy). The corresponding
24
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substitution or modification of the tender must accompany the
respective written notice. All notices must be

(a) prepared and submitted in accordance with ITT 20 and ITT
21 (except that withdrawal notices do not require copies), and in
addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and

(b) Received by the Procurement Entity prior to the deadline
prescribed for submission of bids, in accordance with ITT 22.

24.2 Bids requested to be withdrawn in accordance with ITT 24.1 shall
be returned unopened to the Tenderers.

24.3 No tender may be withdrawn, substituted, or modified in the
interval between the deadline for submission of bids and the
expiration of the period of tender validity specified by the
Tenderer on the Form of Tender or any extension thereof.

25. TENDER OPENING 25.1 The Procurement Entity shall open the bids in public, in the
presence of Tenderers' designated representatives and anyone
who choose to attend, and at the address, date and time specified
in the TDS.

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and
read out and the envelope with the corresponding tender shall
not be opened, but returned to the Tenderer. No tender
withdrawal shall be permitted unless the corresponding
withdrawal notice contains a valid authorization to request the
withdrawal and is read out at tender opening. Next, envelopes
marked “SUBSTITUTION” shall be opened and read out and
exchanged with the corresponding tender being substituted, and
the substituted tender shall not be opened, but returned to the
Tenderer. No tender substitution shall be permitted unless the
corresponding substitution notice contains a valid authorization
to request the substitution and is read out at tender opening.
Envelopes marked “MODIFICATION” shall be opened and read
out with the corresponding bid. No tender modification shall be
permitted unless the corresponding modification notice contains
a valid authorization to request the modification and is read out
at tender opening. Only envelopes that are opened and read out
at tender opening shall be considered further.

25.3 All other envelopes shall be opened one at a time, reading out: the
name of the Tenderer and whether there is a modification; the
Tender Price(s); the presence of a tender security; alterations in
the Bills of Quantity and any other details as the Procurement
Entity may consider appropriate. If so requested by the
Procurement Entity in the TDS, the Form of Tender, Tender
Security and the Bill of Quantities are to be initialed by
representatives of the Procurement Entity attending tender
opening in the manner indicated in the TDS. No tender shall be

25
Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020 (WOMEN)



Tender Document for Procurement of Performance Based Routine Maintenance of Lot 7
Roads within Vihiga Urban Area

rejected at tender opening except for late bids, in accordance with
ITT 23.1.

25.4 The Procurement Entity shall prepare a record of the tender
opening that shall include, as a minimum: the name of the
Tenderer and whether there is a withdrawal, substitution, or
modification; the Tender Price, per lot if applicable, and the
presence or absence of a tender security. The Tenderers’
representatives who are present shall be requested to sign the
record. The omission of a Tenderer’s signature on the record shall
not invalidate the contents and effect of the record. A copy of the
record shall be distributed to all Tenderers.

E. EVALUATION AND COMPARISON OF BIDS

26. CONFIDENTIALITY 26.1 Information relating to the evaluation of bids and
recommendation of contract award shall not be disclosed to
Tenderers or any other persons not officially concerned with such
process until information on Contract award is communicated to
all Tenderers.

26.2 Any attempt by a Tenderer to influence the Procurement Entity in
the evaluation of the bids or Contract award decisions may result
in the rejection of its bid.

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the
time of Contract award, if any Tenderer wishes to contact the
Procurement Entity on any matter related to the tendering
process, it may do so in writing.

27. CLARIFICATION OF 27.1 To assist in the examination, evaluation, and comparison of the
BIDS bids, and qualification of the Tenderers, the Procurement Entity
may, at its discretion, ask any Tenderer for a clarification of its
bid. Any clarification submitted by a Tenderer that is not in
response to a request by the Procurement Entity shall not be
considered. The Procurement Entity’s request for clarification and
the response shall be in writing. No change in the prices or
substance of the tender shall be sought, offered, or permitted,
except to confirm the correction of arithmetic errors discovered
by the Procurement Entity in the evaluation of the bids, in
accordance with ITT 31.

27.2 If a Tenderer does not provide clarifications of its tender by the
date and time set in the Procurement Entity’s request for

clarification, its tender may be rejected.

28. DEVIATIONS 28.1 During the evaluation of bids, the following definitions apply:
RESERV ATIO7NS AND (a) “Deviation” is a departure from the requirements specified in
OMISSIONS the Tendering Document;

(b) “Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the requirements
specified in the Tendering Document; and
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() “Omission” is the failure to submit part or all of the
information or documentation required in the Tendering
Document.

29. DETERMINATION OF 291 The Procurement Entity’s determination of a bid’s responsiveness
RESPONSIVENESS is to be based on the contents of the tender itself, as defined in
ITT11.

29.2 A substantially responsive tender is one that meets the
requirements of the Tendering Document without material
deviation, reservation, or omission. A material deviation,
reservation, or omission is one that,

(a) if accepted, would

(i) affect in any substantial way the scope, quality, or
performance of the Works specified in the Contract; or

(i) limit in any substantial way, inconsistent with the Tendering
Document, the Procurement Entity’s rights or the Tenderer’s
obligations under the proposed Contract; or

(b) if rectified, would unfairly affect the competitive position of
other Tenderers presenting substantially responsive bids.

29.3 The Procurement Entity shall examine the technical aspects of the
tender submitted in accordance with ITT 16, Technical Proposal,
in particular, to confirm that all requirements of Section V,
Specifications have been met without any material deviation or
reservation.

294 If a tender is not substantially responsive to the requirements of
the Tendering Document, it shall be rejected by the Procurement
Entity and may not subsequently be made responsive by
correction of the material deviation, reservation, or omission.

30. CONFIRMATION OF  30.1 The Procurement Entity shall confirm the authenticity of the
MANDATORY mandatory /statutory documents from the issuing authority for
DOCUMENTS all responsive bidders. Bidders submitting non authentic

documents shall be disqualified and barred from participating in
future tenders.

31. CORRECTION OF 31.1 Tenders determined to be substantially responsive shall be
ARITHMETICAL checked by the Employer for any arithmetic errors in the
ERRORS

computations and summations. Errors will NOT be corrected by
the Employer.
Any bid with arithmetic errors in the Bills of Quantities will be

disqualified.
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33. MARGIN OF 33.1
PREFERENCE
34. EVALUATION OF 34.1
BIDS
34.2
34.3
34.4
34.5

35. COMPARISON OF 35.1
BIDS

35.2

37. PROCUREMENT 37.1
ENTITY’S RIGHT TO
ACCEPT ANY BID,

Margin of preference shall not apply.

The Procurement Entity shall use the criteria and methodologies
listed in this Clause. No other evaluation criteria or
methodologies shall be permitted.

To evaluate a bid, the Procurement Entity shall consider the
following;:

(@) the tender price, excluding Provisional Sums and the
provision, if any, for contingencies in the Summary Bill of
Quantities;

(b) price adjustment for correction of arithmetic errors in
accordance with ITT 31.1;

(¢) adjustment for nonconformities in accordance with ITT 30.3;
(d) the evaluation factors indicated in Section III, Evaluation and
Qualification Criteria;

The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of
the Contract, shall not be taken into account in tender evaluation.
Separate prices for same items in the same lots shall not apply and
the bid shall be non-responsive.

If the bid, which results in the lowest Evaluated Tender Price, is
seriously unbalanced or front loaded in the opinion of the
Procurement Entity, the Procurement Entity may require the
Tenderer to produce detailed price analyses for any or all items
of the Bill of Quantities, to demonstrate the internal consistency
of those prices with the construction methods and schedule
proposed. After evaluation of the price analyses, taking into
consideration the schedule of estimated Contract payments, the
Procurement Entity may require that the amount of the
performance security be increased at the expense of the Tenderer
to a level sufficient to protect the Procurement Entity against
financial loss in the event of default of the successful Tenderer
under the Contract

The Procurement Entity shall compare all substantially responsive
bids to determine the lowest evaluated bid, in accordance with
ITT 34.2.

After application of the criteria established in ITT 34.1 to 34.5,
the Evaluated Tender Price for comparison of bids will be the
lump-sum price offered by the Tenderer for the Maintenance
Services as indicated in the form of bid.

The Procurement Entity reserves the right to accept or reject any
bid, and to annul the tendering process and reject all bids at any
time prior to contract award, without thereby incurring any
liability to Tenderers. In case of annulment, all bids submitted and
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AND TO REJECT ANY specifically, tender securities, shall be promptly returned to the
OR ALL BIDS Tenderers.

F. AWARD OF CONTRACT

38. AWARD CRITERIA 38.1 The Procurement Entity shall award the Contract to the Tenderer
whose offer has been determined to be the lowest evaluated
tender and 1is substantially responsive to the Tendering
Document, provided further that the Tenderer is determined to
be qualified to perform the Contract satisfactorily.

39. NOTIFICATION OF 39.1 Prior to the expiration of the period of tender validity, the
AWARD Procurement Entity shall notify the successful Tenderer, in
writing, that its tender has been accepted. The notification letter
(hereinafter and in the Conditions of Contract and Standard Form
called the “Letter of Award”) shall specify the sum that the
Procurement Entity will pay the Contractor in consideration of
the execution and completion of the Works (hereinafter and in
the Conditions of Contract and Standard Form called “the
Contract Price”) and the requirement for the Contractor to
remedy any defects therein as prescribed by the Contract. At the
same time, the Procurement Entity shall also notify all other
Tenderers of the results of the tendering.
39.2 At the same time that the Employer notifies the successful bidder

that his bid has been accepted, the Employer shall notify the other
bidders that their bids have been unsuccessful and their bid
securities will be returned as promptly as possible, in accordance
with Clause 19.4.

40. SIGNING OF 40.1 The Procurement Entity shall send the successful Tenderer the
CONTRACT Contract Agreement within 7 days upon expiry of appeal period.

40.2 Within Twenty one (21) days of receipt of Notification of award,
the successful Tenderer shall sign, date, and return it to the
Procurement Entity.

Within 28 days of issuance of the notification of award, the
Employer shall sign the Form of Agreement as received from the
successful Tenderer.

41. PEREORMANCE 41.1 Within Twenty One (21) days after receipt of the Letter of Award,
SECURITY the successful Tenderer shall deliver to the Procuring Entity a
Performance Security in the amount and in the form stipulated in
the Appendix to the form of Bid and the Contract Data Sheet,
denominated in the type and proportions of currencies in the
Letter of Award and in accordance with the Conditions of

Contract
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42. CONTRACT
EFFECTIVENESS The Contract will be effective only upon signature of the
Agreement between the Contractor and the Employer.
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APPENDIX TO INSTRUCTION TO TENDERERS

Table 1: Pre-~ qualification checklist for Completeness and responsiveness

Completeness and
S/No. p L. References Requirement
Responsiveness Criteria
_ ~ Amount must be indicated
1. Form of Bid Form of tender } i
~ Properly fill and sign
Appendix to Form of Appendix to form of
2. Bir()ip ter;fier ~  Form properly sign
~ Tender Securing Form duly
. . . Filled
3. Bid S t F f tender S t
10 sechrtly Orm Ot telidel Seettly In the format provided with
all conditions
~ Properly fill and sign
Confidential Business . p' Y . 3
4. Questionnaire Section IV; Schedule 1 | - Provide all required
information
Form of Power of Section IV; Schedule 2 i )
5. Ath ~ Properly fill and sign
orney Clause 5.1(a)
6 Tax Compliance Emplover’s nofice ~ Copy of certificate
) Certificate P - Valid
Registration with Emplover’s nofice -
7. National Construction by - \(;OIPC}; of certificate
~ Vali
Authority (NCA)
3 Certificate of Employer’s notice ~ Copy of certificate
) Incorporation
~ Fill all rat i d
Priced Bill of Clause 44.1 1T rles, prices ang
9. Quantities Section V amounts and counter sign any
alteration(s)
~ Copies of National ID or
10 Eligibility Section iv; Schedule 1 passport for all directors
. igibili
~ Valid copy of Form CR12
. . Section iv; Schedule 1 o
11. Conflict of interest ~ to state explicitly
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Section iv; Schedule
12. Debarment 11 ~ Properly fill and sign
. L Section IV; Schedule . A
13. Pending Litigation 10 ~ Provide Sworn affidavit
L . Section 1V; Schedule U . .
14. Litigation History 10 ~ Fill in information and sign
15 History of Non Section IV; Schedule 9 | - Fill information on non-
' performance completed works
. ~ Attend pre-bid meeting/visit
Certificate of . o .
16. .. : Section iv; Schedule 3 | - Certificate must be signed by
Tenderers Visit to Site .
the Employer’s representative
Schedule of Maj
17. chiedue of MAor Section IV; Schedule 5 | - Properly fill and sign
Items of Plant
Schedule of Ke
18. y Section IV; Schedule 6 | - Properly fill and sign
Personnel
Roadwork Completed
19. . W . p Section IV; Schedule 7 | - Properly fill and sign
Satisfactorily
Schedule of Ongoin
20. ) SO Section IV; Schedule 8 | -~ Properly fill and sign
Projects
Schedule of other
Suppl t Section IV Schedul
21. PP emén ay eetion chedtie ~ Properly fill and sign
Information / 10
Financial Standings
Copy of Bid
22. Clause 20.1 - Replica of the original
Document
Anti-Corruption
93 Declaration / Section XI; P v fill and si
) Commitment / Pledge Schedule 13 - Troperly i and sisn
Form
24. Signing of document Clause 20.2 - All inserts/pages of entries
must be signed and initialised
25 Serializing of Clause 20.4 - All pages of the bid document
) document ’ must be serialized
~ Bid document to be
REMARKS Clause 13.1/20.2 complete, properly filled and
signed.
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Table 2: Post~ Qualification Score

ITEM DESCRIPTION IMUST MEET CRITERIA
1 FINANCIAL CAPACITY
a | Audited Statements YES/NO
b | Cash flow statement (forecasts) YES/NO
c Financial position/Ratios YES/NO
d | Bank statements YES/NO
e Turnover YES/NO
2 EXPERIENCE
General Experience YES/NO
Specific experience in related works YES/NO
3 CURRENT COMMITMENTS
On-going works YES/NO
4 KEY PERSONNEL
In-house Staff YES/NO
Roads Manager YES/NO
Foreman YES/NO
5 PLANT AND EQUIPMENT
Equipment capabilities YES/NO
6 WORK METHODOLOGY
Program of works method Statements YES/NO
Projected Cash Flow YES/NO
Site Organization YES/NO
7 TRAFFIC MANAGEMENT
Proposal on traffic management; workers safety [YES/NO
and accident prevention measures
8 ENVIRONMENTAL MANAGEMENT
Proposal on environmental management YES/NO
9 SITE BASED FACILITIES YES/NO
Proposals on office & stockyard facilities YES/NO
10 QUALITY AND QUANTITY MANAGEMENT
Proposals on material testing and measurements for [YES/NO
works
11 Business permit and office location YES/NO
TOTAL YES/NO

e Bidders must achieve YES in all the measured parameters to qualify.
e The bidders who pass the technical criteria will be subjected to financial evaluation
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SECTION II: TENDER DATA SHEET
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Tender Data Sheet

The Tender Data Sheet, shall be filled in by the Procurement Entity before issuance of the tendering
documents.

ITT Clause Tender Data
Reference
ITT 1.1 The Procurement Entity is:
Kenya Urban Roads Authority
ITT 1.1 The name of the NCB is:
Performance Based Routine Maintenance of Lot 7 Roads in Vihiga Urban Area in
Western Region, 2019 — 2020.
The identification number: KURA/RMLF/WE/007/2019 — 2020
ITT 1.1 The Roads are:
LENGTH
ROAD
(Kms)
1 Kisambayi ~ Sabatia 8.72
TOTAL 8.72
ITT 1.1 Rehabilitation Works will be required as instructed by the Engineer. The sections
of the Road(s) subject to Rehabilitation Works will be instructed by the Engineer.
ITT 1.1 Improvement Works are not required.
ITT 1.3 The name of the Project is:
Performance Based Routine Maintenance of Lot 7 Roads in Vihiga Urban Area in
Western Region 2019 — 2020
ITT 4.7 Tendering is open fo all interested tenderers.
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B. Tendering Documents
ITT 7.1

For clarification purposes only, the Procurement Entity’s address is
Attention: THE DIRECTOR GENERAL,

KENYA URBAN ROADS AUTHORITY

Street Address: 5TH NGONG AVENUE

Floor/Room number: IKM BUILDING 15T FLOOR

City: NAIROBI

Postal Code: 41727 ~ 00100

Country: KENYA

Telephone: +254-020~-8013844

Electronic mail address: info@kura.go.ke

ITT 7.4 A Pre-Tender meeting will take place at the following date, time and place:

Date: As per tender Notice
Time: As per tender Notice
Place: As per tender Notice

A site visit conducted by the Procurement Entity will be organized.
C. Preparation of Bids

ITT10.1 The language of the tender is: English

ITT 11.1 (h) The Tenderer shall submit with its tender additional documents as per tender
Notice.

ITT 13.2 Rehabilitation and/or Improvement Works will be included.

ITT 14.5 The prices quoted by the Tenderer shall be: fixed

ITT 15.1 The currency of the tender shall be Kenya Shillings

ITT 18.1 The tender validity period shall be 90 (Ninety) days

ITT 19.1 A tender securing declaration shall be required.

ITT 19.2 (d) No other bid securing form shall be accepted other than that listed in ITT 19.2
(a).

ITT 20.1 In addition to the original of the bid, the number of copies is: One (1)

ITT 20.2 The written confirmation of authorization to sign on behalf of the Tenderer

shall be as in the form of Power of attorney.

D. Submission and Opening of Bids

ITT 22.1 For tender submission purposes only, the Procurement Entity’s address is:
Attention: THE DIRECTOR GENERAL,
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C/O THE DEPUTY DIRECTOR (RURC) WESTERN REGION
KENYA URBAN ROADS AUTHORITY.

Physical Address: Provincial Works Office, Kakamega

Floor/Room number: Supply Chain Management Office

Town: KAKAMEGA

Postal Code: 2665~50100

Country: KENYA

The deadline for tender submission is:

Date: As per tender Notice

Time: As per tender Notice
Tenderers shall not have the option of submitting their bids electronically.
ITT 25.1 The tender opening shall take place at:

As per tender Notice

Street Address_As per tender Notice.

Floor/Room number: As per tender Notice

Date: As per tender notice.

Time: As per tender Notice

ITT 25.3 The Form of Tender and Summary of Bills of Quantities and alterations to the
Bill of Quantities shall be initialed by representatives of the Procurement Entity
attending Tender opening.

ITT 41.1 Within Twenty-One (21) days after receipt of the Letter of Award, the
successful Tenderer shall deliver to the Procuring Entity a Performance
Security amounting to 1% of bid sum as stated in the appendix to form of bid.
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SECTION III: EVALUATION AND QUALIFICATION CRITERIA

1. Evaluation Following Prequalification

This Section contains the criteria that the Procurement Entity shall use to evaluate bids and qualify
Tenderers. In accordance with ITT 34 and ITT 36, no other factors, methods or criteria shall be used. The
Tenderer shall provide all the information requested in the forms included in Section IV, Standard
Tendering Forms.

1. Evaluation
In addition to the criteria listed in ITT 34.2 (a) — (e). the following criteria shall
apply:
1.1 | Assessment of adequacy of Technical Proposal with Requirements
2. Qualification

2.1 | Update of Information

The Tenderer shall continue to meet the criteria used at the time of
prequalification.
2.2 Financial Resources

Using the relevant Schedule of Supplementary Information forms in Section IV,
Tendering Forms, the Tenderer must demonstrate access to, or availability of,
financial resources such as liquid assets, unencumbered real assets, lines of credit,
and other financial means, other than any contractual advance payments to meet
the following cash-flow requirement:

e A cash_flow _amount of (minimum) 20%. of contract sum_equivalent

2.3 Personnel

The Tenderer must demonstrate that it has the personnel for the key positions that
meet the following requirements:

Total Work | Experience In
No | Position experience Similar Works
(Yrs) (Yrs)
Roads Manager
1 Qualification = HND in Civil Eng
Syrs 2Yrs

PBC Trained under KIHBT

Senior Foreman
2 3 yrs 2 Yrs
Qualification = Dip Civil Eng

The Tenderer shall provide details of the proposed personnel and their experience
records in the relevant Information Forms included in Section 1V, Tendering
Forms.
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| 2.4 | Equipment
The Tenderer must demonstrate that it has the key equipment listed hereafter:
No Equipment Type and Characteristics Minimum Number
required
1 Tippers 2
2 Sprayers 1
3 Rollers 1
4 Concrete Mixer 1
5 Pavement Cutter 1
6 Pick up 1
7 Excavator 1
8 Grader 1
9 Water bowser 1
10 Paver 0
The Tenderer shall provide further details of proposed items of equipment using
the relevant Form in Section IV, Tendering Forms.

2. Evaluation without Prequalification

This Section contains the criteria that the Procurement Entity shall use to evaluate bids and qualify
Tenderers. In accordance with ITT 34 and ITT 36, no other factors, methods or criteria shall be used. The
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering Forms.

1. Evaluation

In addition to the criteria listed in ITT 34.2 (a) — (e) the following criteria shall apply:

1.1  Assessment of adequacy of Technical Proposal with Requirements
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2. Qualification Criteria

This Section contains all the factors, methods and criteria that the Employer shall use to evaluate
applications. The information to be provided in relation to each factor and the definitions of the
corresponding terms are included in the respective Application Forms.

Contents
2.1 EHGIDHEY «..vvooveeeceeoceeeeseceeseee s 41
2.2 Historical Contract NON-PEIfOITNANCE ............cviiiiiiiiitiie sttt bbbttt se e bbbt be st e e nn b nne s 42
2.3 Financial SHUAtioN.............cocoiiiiiiiii i Error! Bookmark not defined.
24 EXPEIICIICE ... Error! Bookmark not defined.
2.5 WOrk MethodOIOZY .........ccviviiiiiiiii i Error! Bookmark not defined.
2.6 Traffic Management.............c.ccoovviiiiiiiiii Error! Bookmark not defined.
2.7 Environmental Management .............cococviiiiiiiiiiiii Error! Bookmark not defined.
2.8 Site BASE FACIIIEIES ... c.eivivveieieieiiiitiit ettt Error! Bookmark not defined.
2.9 Quality and Quantity Management............ccccocvruerieirienieireneisese et Error! Bookmark not defined.
2.10  COUNEY BASEA.......ocuiiiiiiiiieieie et bbb Error! Bookmark not defined.
2.1T  Current COMMILMENES ........ccooveiriiieiiiteriee ittt b et sbe e sae s Error! Bookmark not defined.
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Submission
Joint Venture Requirements
No. Subject Requirement Single Entity One
All Parties Combined Each Party Party
2.1  Eligibility
2.1.1 | Nationality Nationality in accordance Must meet Existing or intended JV | Must meet N/A Attachments as
with ITT 4.2. requirement must meet requirement indicated in ITT 11
requirement (h) as specified in
TDS Schedule 1~
Section IV
2.1.2 | Conlflict of No- conflicts of interests as Must meet Existing or intended JV | Must meet N/A Form of Bid
interest described in ITT 4.3. requirement must meet requirement
requirement
2.1.3 | Procurement Not having been declared Must meet Existing JV must meet | Must meet N/A Form of Bid
Entity ineligible by the Procurement requirement requirement requirement
Ineligibility Entity as described in ITT 4.4.
2.1.4 | Incorporation & | Applicant required to meet Must meet Must meet Must meet N/A ;\p}tjen?x tot
Registration conditions of ITB Clause 4. requirement requirement requirement Trclasnzlléie;osn ©
Pursuant to Clause 4, the
following shall be submitted;
Certified copies of;
= Certificate of Incorporation
to show that the applicant is
a registered company and
legally authorized to do
business in Kenya.
= - Proof of registration with
the National Construction
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No.

Subject

Requirement

Single Entity

Joint Venture

All Parties Combined

One

Each Party Party

Submission
Requirements

Authority (NCA) as a Paved
Roads Contractor

= Tax Compliance Certificate
(Valid)

= VAT Registration Certificate

= PIN number

2.2

Historical Contract Non-Performance

2.2.1

History of Non-
Performing
Contracts

Non-performance of a
contract did not occur within
the last three (3) years prior
to the deadline for application
submission based on all
information on fully settled
disputes or litigation. A fully
settled dispute or litigation is
one that has been resolved in
accordance with the Dispute
Resolution Mechanism under
the respective contract, and
where all appeal instances
available to the applicant have
been exhausted.

Must meet
requirement
by itself or as
party to past or
existing JV

N/A

Must meet N/A
requirement by
itself or as party to

past or existing JV

Schedule 11 section

IV

2.2.2

Pending
Litigation

All pending litigation shall in
total not represent more than
Fifty percent (50%) of the
Applicant's net worth and
shall be treated as resolved
against the Applicant.

Must meet
requirement
by itself or as
party to past or
existing JV

N/A

Must meet N/A
requirement by
itself or as party to

past or existing JV

Schedule 11 section

v
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No. Subject

Requirement

Single Entity

Joint Venture

All Parties Combined

Each Party

One

Party

Submission
Requirements

The applicant to provide
Sworn affidavit.

SECTION IV: TECHNICAL EVALUATION CRITERIA

Technical Evaluation Criteria

This Section shall apply to qualified tenderers from Qualification Criteria “A” and “B” above. It contains all the factors, methods and
criteria that the Procurement Entity shall use for the technical evaluation. The information to be provided in relation to each factor

and the definitions of the corresponding terms are included in the respective Application Forms (Schedules).

The Technical Evaluation Committee shall examine tender documents and score them based on their validity, accuracy and quality.
Where the tenderer fails to submit the mandatory requirement, the tenderer shall be disqualified.

Tenderers who provide all mandatory requirements and specified percentage score in technical evaluation and above shall proceed
to the financial evaluation.

1  Technical Proposal

The tenderer’s Technical Proposal shall be as outlined in the following tables

TENDER NO. KURA/RMLF/WE/007/2019 — 2020
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Joint Venture Submission
. . . . Requirements
No. Subject Requirement Single Entity All Partics Combined Fach Party }2?;
2.3 Financial Situation
2.3.1 Financial (a) Submission of audited IMust submit as | (a) N/ A IMust submit as (@ N/ A | schedule 11
Performance financial statements or if not required and required and bidders with
required by the law of the bidders who who meet the attachments,
applicant's country, other meet the requirement are Section IV
financial statements acceptable [I equlirzl’%%%t are 1’;1131}[‘ léed YES , those
to the Employer, for the last marke , that do not meet are
two [2] years to demonstrate: those that do not b)N/ A marked NO 1(2131}135&365
meet are marked L
(b) The current soundness of NO . initialized and
the applicants financial , Must submit as LN/ A | Stamped by both
position and its prospective Must submit as required and bidders | (b) N a practicing
long term profitability, and required and who meet the Auditor
) bidders who requirement are registered with
(c) Capacity to have and meet meet the marked YES , those ICPAK and one
the construction cash flow requirement are |(¢) ) N/ A that do not meet are of the Directors
equivalent to 20% of the tender  marked YES , marked NO © N/A | Auditor’s '
sum those that do not practicing
(d) Bank statements for the past [meet are marked IMust submit as membership
six (6) months before the date of [NO @ N/A required and bidders | (d) N/ A | number from
tender opening Must submit as who meet the ICPAK must be
required and requirement are indicated.
bidders who marked YES , those
meet the that do not meet are
requirement are marked NO
2.3.2 | Average Annual | Minimum average annual Must submit as | N/A Must submit as N/A Schedule 10,
Construction construction turnover required and required and bidders Section IV with
Turnover calculated as total certified bidders who who meet the attachments
payments received for meet the requirement are
contracts in progress or requirement are marked YES , those
completed, within the last marked YES , that do not meet are
Two (2) years: KShs. 7 those that do not marked NO
Million meet are marked
NO
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Joint Venture Submission Requirements
No. Subject Requirement Single Entity All Paytles Fach Party One
Combined Party
2.4 Experience
241 | General Experienc; under construction Must submitas | N/ A Must submit as N/A Schedule 7,
Construction contracts in the role of contractor, required and required and bidders Section 1
Experience subcontractor, or management bidders who meet 'who meet the ection IV
contractor for at least the last three |0 requirement requirement are
(3) years prior to the applications  |3e marked YES, marked YES , those
submission deadline and with —  kpce that do not that do not meet are
activity in at least six (6) monthsin |, oot are marked marked NO
each year NO
2.4.2 | Specific Participation as contractor, Must submit as | N / A Must submit as N/A | Schedule7,
Construction Management contractor or required and required and bidders )
Experience subcontractor, in at least two (2) bidders who meet who meet the Section IV
contracts within the last three (3) e requirement requirement are
years each with a value of at least |3 marked YES marked YES . those
Kshs.7 Million (Seven Million), that |pose that do not that do not meet are (Letter of Award and
have been successfully and meet are marked marked NO completion certificates
substantially completed and that NO must be. Cel‘.ﬁfle.d by
are similar to the proposed works. Issuing institutions to
The similarity shall be based on the carn marks under this
physical size, complexity, item)
methods/technology or other
characteristics as described in
Section 8, Special Specification
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Joint Venture Submission Requirements
No. Subject Requirement Single Entity All Parties Each Par One
Combined ty Party
2.5  Work Methodology
2.5.1 | Work frl:et?[ﬁloicsisoi?;ggfcirzlgiifsmogrfhe Section IV, Schedule 12~
Methodology fOHOWlng, Must' suc?miéas Must Submit as A&B
1. Signed work programme chart f)? gél;i Waﬁlo meet| DN/ A required and bidders | (1) N/ A
the requgeén%é who meet tP;e
2. Signed Cash flow plan durin, are marke requirement are
thge contract eriog' % fthose that do not’ marked YES , those
p : meet are marked
a) On the value of the work NO that Igod noémeet are
which will be carried out; marked N
b) On the net payments to which ~ [Must submit as
they will become entitled with ~ [required and .
due allowance for the advance |pidders who meet Must submit as
payment and repayment, the requirement | )y ny / o required and bidders
materials prepayments, and are marked YES, who meet the @N/A
retention money, but those that do not requirement are
excluding price :;djustments meet are marked marked YES , those
for rise and fall and NO that do not meet are
provisional sums for . marked NO
emergency works Must submit as
required and '
3. Organization Chart and bidders who meet| (3) N/ A Must submit as
general Site organization the requirement required and bidders | (3) N/ A
are marked YES, who meet the
those that do not requirement are
meet are marked marked YES , those
NO that do not meet are
marked NO
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2.6 Traffic Management
2.6.1 | Traffic Pursuant to Subidau}sle 1ot the  Must submitas | N/ A Must submit as N/ A Section 1V,
Management, GCC the following shall be required and required and bidders Schedule 12-A
workers safety provided; bidders who meet who meet the chedule 12~
and accident the requirement requirement are
are marked YES , marked YES , those
Joint Submission Requirements
No. Subject Requirement Single Entity All Parties One
Combined Each Party Party
prevention ~ Proposals on traffic control ,
measures workers safety & accident
prevention measures
2.7 Environmental Management
271 | Environmental Pursuant to sub-clause 19.2 (h) the |Muyst submit as N/A Must submit as N/A Section IV,
and social following shall be provided, required and bidders required and bidders
management who meet the who meet the Schedule 12-A
~Proposal on social mitigation requirement are requirement are
measures marked YES , those marked YES , those
that do not meet are that do not meet are
marked NO marked NO
2.8  Site Based Facilities
2.8.1 | Site base The following shall be provided;  Ivust submitas | N/ A Must submit as N/A | Section1v,
facilities - Proposals on office & stockyard required and required and bidders
facilities bidders who meet who meet the Schedule 12-A
the requirement are requirement are
marked YES , those marked YES , those that
that do not meet are| do not meet are marked
marked NO NO
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2.9  Quality and Quantity Management
291 | Qualityand Tenderer should submit the
o Quantity following; IMust submit as IMust submit as
a) Proposals on material required and N/A required and bidders N/A Section IV,
Management (@ test?ng bidders who meet who meet the ’
the requirement are requirement are Schedule 12-A
marked YES , those marked YES , those that
that do not meet are| do not meet are marked
marked NO INO
(b) Proposal on measurements
IMust submit as IMust submit as
required and required and bidders
bidders who meet who meet the
the requirement are requirement are
marked YES , those marked YES , those that
that do not meet are| do not meet are marked
marked NO NO
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oint
No Subject Requirement Single Entity : J Submission
égrggﬁg; Each Party One Party Requirements
2.11 Current Commitments
5.5.1 On-going The total value of Must submit as N/A }MUSt submit as required | N/A Section XI,
contracts outstanding works on the [fquired and and bidders who meet
. bidders who meet the requirement are Schedule 7
on-going contracts must I . ked YES . th "
t oxceed the average the requirement marke: , those that
no g are marked YES, do not meet are marked
annual turnover for the  |ip0se that do not NO
last two years. meet are marked
INO
5.6  Personnel Capability
The site staff shall possess
5.6.1 e
minimum levels set below
NB: Attachment of CVsand
certified copies Academic
Certificates for all staffis
mandatory; (Certification by
Commissioner of Oaths)
() Head Office List of professional and Must submit as | N/A Must submit as N/A Section XI
technical staff and their required and required and bidders ’
resume in accordance with  |pidders who who meet the Schedule 5
Sub-Clause 19 of GCC section |meet the requirement are
VI requirement are marked YES , those
At least 2No. Personnel be marked YES , that do not meet are
based at HQ and one those that do not marked NO
. . meet are marked
Trained in PBC
. INO
Contracting
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Joint Venture Submissi
. . . . ubmission
No. Subject Requirement Single Entity . .
égrggﬁg; Each Party One Party Requirements
(b) Roads Manager Qualification: HND in Civil ~ (Must submitas | N/A Must submit as N/A Section 3,
Engineering required and required and bidders
’ bidders who who meet the Clause 31
. meet the requirement are
General Experience: 5 years requirement are marked YES , those
) o marked YES , that do not meet are
Specific Experience in similar |those that do not marked NO
works: 2 years meet are marked
INO
PBC Trained under
KIHBT
(©) Senior Foremen Qualification: Diploma in Must sué:mi:tias N/A Must Sufmiélis'dd N/A Section 3,
Civil Enei ine. required an required and bidders
1vil Engineering bidders who 'who meet the Clause 31
. . meet the requirement are
General Experience: 3 years  lequirement are marked YES , those
marked YES , that do not meet are
those that do not marked NO
Specific Experience in similar |meet are marked
works: 2 years INO

BIDDERS ARE INFORMED THAT APART FROM THE ABOVE THEY MUST MEET THE REQUIREMENTS OF THE PUBLIC
PROCUREMENT AND DISPOSAL ACT, 2005.
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Table 2.2 a : Schedule of the Major Items of Plant to Be Used On the Proposed Contract.

The Bidder must indicate the core plant and equipment considered by the company to be
necessary for undertaking the project together with proof of ownership or lease of the same. The
lease must be current i.e. dated from July, 2019. Leases which are out dated will not be accepted.
(* Mandatory minimum number of equipment required by the Employer for the execution of the
project that the bidder must make available for the Contract).

e - - -~ [)) -
<53 5e 5.2 5,.838
Item 5 &E§ % Y . E38 8T 5~
No. , . ES3E g 298 | 83| EESnn
Equipment Details g S S i <2 2GS
585 o 0 g 2 o= 5] 2 2 53 ! S
S99 -~ 3 4y § M ey o | w S EM
FeEL™ o CoB| °CR2FE
=8 S 0O v 8|l s 58
Z & = Z Z &)=z &©
A Pot hole repair machines
Colas Sprayer 1
Pavement Cutter Machine 1
Pedestrian Roller 1
Subtotal for A 3 YES/NO
B Compactors
Vibrating compaction plate 300 mm
wide 0 0
Vibrating compaction plate 600 mm 0 0
wide
Subtotal for B
C Concrete Equipment 1
Mobile concrete mixers 1
Concrete vibrators 2 YES/NO
Subtotal for C
D Transport (Tippers, dumpers, water
tankers)
4X2 tippers payload 7 — 12 tonnes
6X4 tippers payload 16 — 20 tonnes
8X4 tippers payload 16 — 20 tonnes
Flat bed lorries
Subtotal for D — tippers & dumpers 3
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jyo N ) = = O - o
£ R 8 S 5| 8§ =2
o § ~ o+ =
Ilt\?m §§*§§ 'é _535 .SEE .5*'855%
o Equipment Details S O § = %«g e %E '§ % & 2 B s
g8¢g¢ E SER |25 gfsEn
SgRe g ° °eg| S8FE
20 o O s~ 38 =538
Z & = Z Z &2z =
YES/NO
Water tankers (18,000 — 20,000
litres capacity) 1
Subtotal for D l YES / NO
E Rollers
Self~propelled single drum vibrating
(various types)
Pneumatic rubber tyre (1-2
tonnes/wheel)
Subtotal for E
(Optional)
F Paver
Self~propelled single drum vibrating
(various types)
Pneumatic rubber tyre (1-2
tonnes/wheel)
Subtotal for F

(Bidders must provide proof of ownership or lease agreement for all plants and equipment.
Proof of ownership by the lessor for leased equipment (other than that from MTF) must be

provided)

We hereby certify that notwithstanding the list of plant and equipment detailed above, we will
provide sufficient, suitable and adequate plant in good working order for the successful

completion of works

(Signature of Contractor)
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SECTION V: CONDITIONS OF CONTRACT AND STANDARD CONTRACT FORMS
PART I: GENERAL CONDITIONS OF CONTRACT (GCC)
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A. CONTRACT AND INTERPRETATION

1. DEFINITIONS 1.1  Bill qf Quantities means the priced and completed Bill of Quantities
forming part of the Contractor’s Bid.
The Certificate of Substantial Completion is a document issued by
the Project Manager upon completion of Rehabilitation Works,
Improvement Works and Emergency Works, or parts thereof, as
applicable, in accordance with GCC 55.1

The Completion Date is the date of completion of the Services and
Works as certified by the Project Manager, in accordance with Sub-
Clause 10.2.

The Contract is the Contract between the Procurement Entity and the
Contractor to perform the services to be provided by the Contractor,
and to execute, complete, and maintain the Works. It consists of the
documents listed in Clause 3 below.

The Contractor is a person or corporate body whose Tender to carry
out the Works and Services has been accepted by the Procurement
Entity

The Confractor’s Tender is the completed tendering document
submitted by the Contractor to the Procurement Entity.

The Contract Price is the price stated in the Letter of Acceptance and
thereafter as adjusted in accordance with the provisions of the
Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works and Services not completed in
accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Project
Manager upon correction of defects by the Contractor.

The Defects Liability Period is the period specified in the Contract
and is applicable for Rehabilitation Works and Improvement Works,
with exclusions identified in the PARTICULAR CONDITION OF
CONTRACT, if any.

Dispute Review Board (DRB) is a board of three members selected
and act in accordance with rules and procedures defined in the
Contract to seek to resolve any dispute of any kind that may arise
between the Procurement Entity and the Contractor in connection
with or arising out of the Contract, as provided for in Clause 6
hereunder.

56
Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020 (WOMEN)



Tender Document for Procurement of Performance Based Routine Maintenance
of Lot 7 Roads within Vihiga Urban Area

Dispute Review Expert (DRE) is one expert selected and acting in
accordance with rules and procedures defined in the Contract to
seek to resolve any dispute of any kind that may arise between the
Procurement Entity and the Contractor in connection with or arising
out of the contract, as provided for in Clause 6 hereunder.

Drawings include calculations and other information provided by
the Contractor for the execution of the Contract.

Emergency Works is a set of necessary and sufficient activities to
reinstate the Road and reconstruct its structure or right of way strip
damaged as a result of natural phenomena with imponderable
consequences, such as strong storms, flooding and earthquakes. The
need for execution of Emergency Works is jointly identified by the
Procurement Entity and the Contractor and for starting of execution
of Emergency Works the Procurement Entity shall issue an
instruction.

The Procurement Entity is the party who employs the Contractor to
carry out the Works and Services

Equipment is the Contractor’s machinery and vehicles brought
temporarily to the Site to construct the Works and to carry out the
Services.

The Intended Completion Date is the date on which it is intended
that the Contractor shall complete the Works and Services. The
Intended Completion Date is specified in the Particular Conditions
(PARTICULAR CONDITION OF CONTRACT). The Intended
Completion Date may be revised only by the Project Manager by
issuing an extension of time.

Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works and for provision of
Services.

The Project Manager is The General Manager Maintenance
appointed by the Procurement Entity to be responsible for the overall
administration of the Contract on behalf of the Procurement Entity,
and the supervision of works and services to be performed there
under. The Project Manager may delegate through a written
instrument some of his functions to any other competent person,
retaining however the overall responsibility for the actions of that
person. The Project Manager may not delegate the overall
administrative control of the Contract.

Road means the road or network of roads for which the Works and
Services are contracted under the Contract.
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The Road Management Office is the location indicated by the
Contractor from which the Road Manager operates, and where the
Contractor shall receive notifications.

The Road Manager is a person appointed by the Contractor who is
in charge of managing all activities of the Contractor under the
Contract. He is also the Contractor’s Representative for the purposes
of this contract

Services means all interventions on the Road under the Contract and
all activities related to the management and evaluation of the Road
which shall be carried out by the Contractor in order to achieve and
keep the Road Performance Standards as defined by the Service
Levels, and to receive full payment of the monthly fee under the
contract

Service Levels are the minimum performance standards for the level
of quality of conditions of the Road defined in the Specifications
which the Contractor shall comply with.

The Site is the area of the road reserves of the various roads as stated
in ITT 1.1 in Nairobi.

Site Investigation Reports are those that were included in the
tendering documents and are factual and interpretative reports
about the surface and subsurface conditions at the Site.

The Start Date is the date when the Contractor has started the
physical execution of the Works and Services on the site. It does not
necessarily coincide with any of the Site Possession Dates.

A Subcontractor is a person or corporate body who has a contractual
agreement with the Contractor to carry out certain activities related
to the services to be provided under the contract, which may include
work on the Site.

Specifications means the Specifications of the Works and Services
included in the Contract and any modification or addition made or
approved by the Project Manager.

A Variation is an instruction given by the Project Manager which
varies the Works or Services.

The Works are what the Contract requires the Contractor to
construct, install, and turn over to the Procurement Entity, as
covered under Rehabilitation Works, Improvement Works and
Emergency Works.
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Work Order is an order issued by the Project Manager to the
Contractor authorizing the execution of Improvement Works and
Emergency Works, as provided for in Clause 27 hereunder.
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2. INTERPRETATION

2.1  Ininterpreting these General Conditions of Contract (GCC), singular
also means plural, male also means female or neuter, and vice versa.

Headings have no significance. Words have their normal meaning
under the language of the Contract unless specifically defined. The

Project

Manager will provide instructions clarifying queries about

these General Conditions of Contract (GCC).

3. DOCUMENTS
FORMING THE
CONTRACT

1 RN

® N>

9.

10.
11.
12.

3.1  The documents forming the Contract shall be interpreted in the
following order of priority:

The Contract Agreement

Letter of Acceptance

The Letter of Award

Bid and Appendix to Form of Bid

The Conditions of Contract, Part II; Conditions of Particular
Application

The Conditions of Contract, General Conditions of Contract
Specials Specifications

The Standard Specifications

Clarifications and Rectifications accepted by the Employer
Drawings

Bills of Quantities.

Schedules and other documents forming part of the Contract

If any ambiguity or discrepancy is found in the documents the
Project Manager will provide instructions clarifying the position.

4. LANGUAGE AND
LAW

4.1 The language of the Contract shall be English. The law of the
Contract is that of the Republic of Kenya.
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5.1  Unless otherwise stated in the Contract, all notices to be given under
the Contract shall be in writing, and shall be sent by personal
delivery, airmail post, special courier, fax or E-mail to the address of
the relevant party set out in the PARTICULAR CONDITION OF
CONTRACT, with the following provisions:

5. NOTICES

5.1.1 Any notice sent by fax or E-mail shall be confirmed within two
(2) days after dispatch by notice sent by airmail post or special
courier, except as otherwise specified in the Contract.

5.1.2 Any notice sent by airmail post or special courier shall be
deemed (in the absence of evidence of earlier receipt) to have been
delivered ten (10) days after dispatch. In proving the fact of
dispatch, it shall be sufficient to show that the envelope containing
such notice was properly addressed, stamped and conveyed to the
postal authorities or courier service for transmission by airmail or
special courier.

5.1.3 Any notice delivered personally or sent by fax or E-mail shall
be deemed to have been delivered on date of its dispatch.

5.1.4 Either party may change its postal, fax or E-mail address or
addressee for receipt of such notices by ten (10) days’ notice to the
other party in writing.

5.2  Notices shall be deemed to include any approvals, consents,
instructions, orders and certificates to be given under the Contract.

5.3 The Contractor shall provide at its own cost, and maintain in
operation permanently during the duration of the Contract, such
communications equipment which ensures that both written (fax or
E-mail) and oral (voice) communications can be established at all
times

(a) between the Road Manager and his senior field staff;
(b) between the Project Manager and the Road Manager;
(c) between the public telephone system and the Road Manager;

(d) The equipment to be provided and maintained includes the
equipment located at the Project Manager’s office.

5.4 At the Start Date of the Contract, the Contractor must communicate
to the Procurement Entity the address of his office, including the
postal, fax and E-mail address, which for the purposes of this contact
is called the Road Management Office, where Notices will be
addressed to. The Procurement Entity may require that the physical
location of the Road Management Office is within the close
geographical area of the Road. If the Contractor fails to
communicate the address of his Road Management Office, and the
Procurement Entity is otherwise unable to locate the Road Manager,
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Start Date and 5.5

Completion

6. SETTLEMENT OF
DISPUTES
(ALTERNATIVE
WHEN USING A
DISPUTE REVIEW
BOARD)

6.1

all notifications to the Contractor shall be valid if they are deposited
at a designated location within the office of the Project Manager, and
if a copy is sent to the Contractor’s legal address.

The Start Date shall be not later than the date stated in the Appendix
to the Form of Bid. The Contractor shall attain the required Service
Levels within the time specified in the Timetable in the
Specifications. The Contract will be completed after the number of
months specified in the Timetable has elapsed

Dispute Review Board

6.1.1 If any dispute of any kind whatsoever shall arise between the
Procurement Entity and the Contractor in connection with or arising
out of the Contract, including without prejudice to the generality of
the foregoing, any question regarding its existence, validity or
termination, or the execution of the Works and Services—whether
during the progress of the execution or after completion and
whether before or after the termination, abandonment or breach of
the Contract—the parties shall seek to resolve any such dispute or
difference by mutual consultation. If the parties fail to resolve such
a dispute or difference by mutual consultation, then the matter in
dispute shall, in the first place, be referred in writing by either party
to the Disputes Review Board (‘the Board’), with a copy to the other

party.

6.1.2 The Board shall be established when each of the three Board
Members has signed a Board Member’s Declaration of Acceptance
as required by the DRB’s Rules and Procedures (which, along with
the Declaration of Acceptance form, are attached to the Contract).
The Board shall comprise three Members experienced with the type
of construction and services involved in the Contract and with the
interpretation of contractual documents. One Member shall be
selected by each of the Procurement Entity and the Contractor and
approved by the other. If either of these Members is not so selected
and approved within 28 days of the date of the Letter of Acceptance,
then upon the request of either or both parties such Member shall
be selected as soon as practicable by the Appointing Authority
specified in the PARTICULAR CONDITION OF CONTRACT. The third
Member shall be selected by the other two and approved by the
parties. If the two Members selected by or on behalf of the parties
fail to select the third Member within 14 days after the later of their
selections, or if within 14 days after the selection of the third
Member, the parties fail to approve that Member, then upon the
request of either or both parties such third Member shall be selected
promptly by the same Appointing Authority specified in the
PARTICULAR CONDITION OF CONTRACT who shall seek the
approval of the proposed third Member by the parties before
selection but, failing such approval, nevertheless shall select the

62

Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020 (WOMEN)



Tender Document for Procurement of Performance Based Routine Maintenance
of Lot 7 Roads within Vihiga Urban Area

third Member. The third Member shall serve as Chairman of the
Board.

6.1.3 In the event of death, disability, or resignation of any Member,
such Member shall be replaced in the same manner as the Member
being replaced was selected. If for whatever other reason a Member
shall fail or be unable to serve, the Chairman (or failing the action
of the Chairman then either of the other Members) shall inform the
parties and such non-serving Member shall be replaced in the same
manner as the Member being replaced was selected. Any
replacement made by the parties shall be completed within 28 days
after the event giving rise to the vacancy on the Board, failing which
the replacement shall be made by the Appointing Authority in the
same manner as described above. Replacement shall be considered
completed when the new Member signs the Board Member’s
Declaration of Acceptance. Throughout any replacement process the
Members not being replaced shall continue to serve and the Board
shall continue to function and its activities shall have the same force
and effect as if the vacancy had not occurred, provided, however,
that the Board shall not conduct a hearing nor issue a
Recommendation until the replacement is completed.

6.1.4 Either the Procurement Entity or the Contractor may refer a
dispute to the Board in accordance with the provisions of the DRB’s
Rules and Procedures, attached to the Contract. The
Recommendation of the Board shall be binding on both parties, who
shall promptly give effect to it unless and until the same shall be
revised, as hereinafter provided, in an arbitral award. Unless the
Contract has already been repudiated or terminated, the Contractor
shall continue to proceed with the Works and Services in accordance
with the Contract.

6.1.5 If either the Procurement Entity or the Contractor is dissatisfied
with any Recommendation of the Board, or if the Board fails to issue
its Recommendation within 56 days after receipt by the Chairman
of the Board of the written Request for Recommendation, then either
the Procurement Entity or the Contractor may, within 14 days after
his receipt of the Recommendation, or within 14 days after the
expiry of the said 56-day period, as the case may be, give notice to
the other party of his intention to commence arbitration, as
hereinafter provided, as to the matter in dispute. Such notice shall
establish the entitlement of the party giving the same to commence
arbitration, as hereinafter provided, as to such dispute and, subject
to Sub-Clause 6.3, no arbitration in respect thereof may be
commenced unless such notice is given.

6.1.6 If the Board has issued a Recommendation to the Procurement
Entity and the Contractor within the said 56 days and no notice of
intention to commence arbitration as to such dispute has been given
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by either the Procurement Entity or the Contractor within 14 days
after the parties received such Recommendation from the Board, the
Recommendation shall become final and binding upon the
Procurement Entity and the Contractor.

6.1.7 Whether or not it has become final and binding upon the
Procurement Entity and the Contractor, a Recommendation shall be
admissible as evidence in any subsequent dispute resolution
procedure, including any arbitration or litigation having any
relation to the dispute to which the Recommendation relates.

6.1.8 All Recommendations that have become final and binding shall
be implemented by the parties forthwith.

6.2 Arbitration

6.2.1 If either the Procurement Entity or the Contractor is dissatisfied
with the Board’s decision, then either the Procurement Entity or the
Contractor may, in accordance with Sub-Clause 6.1.5, give notice to
the other party of its intention to commence arbitration, as
hereinafter provided, as to the matter in dispute, and no arbitration
in respect of this matter may be commenced unless such notice is
given. The arbitral tribunal shall have full power to open up, review,
and revise any decision, opinion, instruction, determination,
certificate, and any Recommendation(s) of the Board

6.2.2 Any dispute in respect of which a notice of intention to
commence arbitration has been given, in accordance with GCC Sub
clause 6.2.1, shall be finally settled by arbitration. Neither party shall
be limited in the proceedings before such arbitration tribunal to the
evidence nor arguments put before the Board for the purpose of
obtaining his Recommendation(s) pursuant to Sub-Clause 6.2.1. No
Recommendation shall disqualify the Board from being called as a
witness and giving evidence before the arbitrator(s) on any matter
whatsoever relevant to the dispute Arbitration may be commenced
prior to or after completion of the Works and Services.

6.2.3 Arbitration proceedings shall be conducted in accordance with
the rules of procedure designated in the PARTICULAR CONDITION
OF CONTRACT.

6.3 Where neither the Procurement Entity nor the Contractor has given
notice of intention to commence arbitration of a dispute within the
period stated in Sub-Clause 6.1.5 and the related Recommendation
has become final and binding, either party may, if the other party
fails to comply with such Recommendation and without prejudice to
any other right it may have, refer the failure to arbitration in
accordance with Sub-Clause 6.2. The provisions of Sub-Clause 6.1
shall not apply to any such reference
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6.4

7. SETTLEMENT OF 7.1

DISPUTES
(ALTERNATIVE
WHEN USING A
DISPUTE REVIEW
EXPERT)

Notwithstanding any reference to the Board or Arbitration herein,

(a) the parties shall continue to perform their respective obligations
under the Contract unless they otherwise agree

(b) the Procurement Entity shall pay the Contractor any monies due
the Contractor

Dispute Review Expert

7.1.1 If any dispute of any kind whatsoever shall arise between the
Procurement Entity and the Contractor in connection with or arising
out of the Contract, including without prejudice to the generality of
the foregoing, any question regarding its existence, validity or
termination, or the execution of the Works and Services—whether
during the progress of the execution or after completion and
whether before or after the termination, abandonment or breach of
the Contract—the parties shall seek to resolve any such dispute or
difference by mutual consultation. If the parties fail to resolve such
a dispute or difference by mutual consultation, then the matter in
dispute shall, in the first place, be referred in writing by either party
to the Disputes Review Expert (‘DRE’), with a copy to the other party.

7.1.2 The DRE shall take up his functions after having signed a DRE’s
Declaration of Acceptance as required by the DRE’s Rules and
Procedures (which, along with the Declaration of Acceptance form,
are attached to the Contract). The DRE shall be a person experienced
with the type of construction and services involved in the Contract
and with the interpretation of contractual documents and shall be
selected by agreement between the Procurement Entity and the
Contractor. If the DRE is not selected within 28 days of the date of
the Letter of Acceptance, then upon the request of either or both
parties the DRE shall be selected as soon as practicable by the
Appointing Authority specified in the PARTICULAR CONDITION OF
CONTRACT.

7.1.3 In the event of death, disability, or resignation of the DRE, the
latter shall be replaced by agreement between the Procurement
Entity and the Contractor. Any replacement made by the parties shall
be completed within 28 days after the event giving rise to the need
for a replacement, failing which the replacement shall be made by
the same international appointing authority as above.

7.1.4 Either the Procurement Entity or the Contractor may refer a
dispute to the DRE in accordance with the provisions of the DRE’s
Rules and Procedures, attached to the Contract. The
Recommendation of the DRE shall be binding on both parties, who
shall promptly give effect to it unless and until the same shall be
revised, as hereinafter provided, in an arbitral award. Unless the
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Contract has already been repudiated or terminated, the Contractor
shall continue to proceed with the Works and Services in accordance
with the Contract.

7.1.5 If either the Procurement Entity or the Contractor is dissatisfied
with any Recommendation of the DRE, or if the DRE fails to issue his
Recommendation within 56 days after he has received the written
Request for Recommendation, then either the Procurement Entity or
the Contractor may, within 14 days after his receipt of the
Recommendation, or within 14 days after the expiry of the said 56~
day period, as the case may be, give notice to the other party of his
intention to commence arbitration, as hereinafter provided, as to the
matter in dispute. Such notice shall establish the entitlement of the
party giving the same to commence arbitration, as hereinafter
provided, as to such dispute and, subject to Sub-Clause 6.3, no
arbitration in respect thereof may be commenced unless such notice
is given.

7.1.6 If the DRE has issued a Recommendation to the Procurement
Entity and the Contractor within the said 56 days and no notice of
intention to commence arbitration as to such dispute has been given
by either the Procurement Entity or the Contractor within 14 days
after the parties received such Recommendation from the DRE, the
Recommendation shall become final and binding upon the
Procurement Entity and the Contractor.

7.1.7 Whether or not it has become final and binding upon the
Procurement Entity and the Contractor, a Recommendation shall be
admissible as evidence in any subsequent dispute resolution
procedure, including any arbitration or litigation having any
relation to the dispute to which the Recommendation relates.

7.1.8 All Recommendations that have become final and binding shall
be implemented by the parties forthwith.

7.2 Arbitration

7.2.1 If either the Procurement Entity or the Contractor is dissatisfied
with the DRE’s decision, then either the Procurement Entity or the
Contractor may, in accordance with Sub-Clause 6.1.5, give notice to
the other party of its intention to commence arbitration, as
hereinafter provided, as to the matter in dispute, and no arbitration
in respect of this matter may be commenced unless such notice is
given. The arbitral tribunal shall have full power to open up, review,
and revise any decision, opinion, instruction, determination,
certificate, and any Recommendation(s) of the DRE.

7.2.2 Any dispute in respect of which a notice of intention to
commence arbitration has been given, in accordance with GCC
Subclause 6.2.1, shall be finally settled by arbitration. Neither party
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shall be limited in the proceedings before such arbitration tribunal
to the evidence nor arguments put before the DRE for the purpose of
obtaining his Recommendation(s) pursuant to Sub-Clause 6.2.1. No
Recommendation shall disqualify the DRE from being called as a
witness and giving evidence before the arbitrator(s) on any matter
whatsoever relevant to the dispute Arbitration may be commenced
prior to or after completion of the Works and Services.

7.2.3 Arbitration proceedings shall be conducted in accordance with
the rules of procedure designated in the PARTICULAR CONDITION
OF CONTRACT.

7.3  Where neither the Procurement Entity nor the Contractor has given
notice of intention to commence arbitration of a dispute within the
period stated in Sub-Clause 6.1.5 and the related Recommendation
has become final and binding, either party may, if the other party
fails to comply with such Recommendation and without prejudice to
any other right it may have, refer the failure to arbitration in
accordance with Sub-Clause 6.2. The provisions of Sub-Clause 6.1
shall not apply to any such reference

7.4  Notwithstanding any reference to the DRE or Arbitration herein

(a) the parties shall continue to perform their respective obligations
under the Contract unless they otherwise agree

(b) The Procurement Entity shall pay the Contractor any monies due
the Contractor.

B. ASSIGNMENT OF RESPONSIBILITIES

8.1  Unless otherwise expressly limited in the Specifications, the
Contractor’s obligations cover the Design, the carrying out of all
Works and the performance of all Services required for keeping the
Road in accordance with the Service Levels defined in the
Specifications, while at the same time respecting the plans,
procedures, specifications, drawings, codes and any other
documents as identified in the Specifications. Such specifications
include, but are not limited to, the provision of supervision and
engineering services; the supply of labour, materials, equipment;
Contractor’s Equipment; construction utilities and supplies;
temporary materials, structures and facilities; transportation
(including, without limitation, unloading and hauling to, from and
at the Site); and storage, except for those supplies, works and
services that will be provided or performed by the Procurement
Entity, if any, as set forth in the corresponding Specifications.

8. SCOPE OF WORKS
AND SERVICES

8.2  The Contractor shall, unless specifically excluded in the Contract,
perform all such work, services and/or supply all such items and
materials not specifically mentioned in the Contract but that can be
reasonably inferred from the Contract as being required for
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attaining the Performance Standards (as specified in Clause 25 of
GCO) as if such work, services and/or items and materials were
expressly mentioned in the Contract.

9.1  The Contractor shall be responsible for the design provided to or
produced by him and programming of the Works and Services, and
for the accuracy and completeness of the information used for that
design and programming in accordance with the requirements
established in the Specifications.

9. DESIGN
RESPONSIBILITY

9.2  Specifications and Drawings

9.2.1 The Contractor shall implement he basic and detailed design
and the engineering work in compliance with the provisions of the
Contract and the Specifications, or where not so specified, in
accordance with good engineering practice.

The Contractor shall be responsible for any discrepancies, errors or
omissions in the specifications, drawings and other technical
documents that it has prepared, whether such specifications,
drawings and other documents have been approved by the Project
Manager or not, provided that such discrepancies, errors or
omissions are not because of inaccurate information furnished in
writing to the Contractor by or on behalf of the Procurement Entity.

9.2.2 The Contractor shall be entitled to disclaim responsibility for
any design, data, drawing, specification or other document, or any
modification thereof, provided or designated by, or on behalf of, the
Procurement Entity, by giving a notice of such disclaimer to the
Project Manager.

9.3 Codes and Standards

Wherever references are made in the Contract to codes and
standards in accordance with which the Contract shall be executed,
the edition or the revised version of such codes and standards
current at the date twenty-eight (28) days prior to date of tender
submission shall apply unless otherwise specified. During Contract
execution, any changes in such codes and standards shall be applied
after approval by the Procurement Entity and shall be treated in
accordance with GCC Clause 64.

9.4  Approval/Review of Technical Documents by Project Manager

9.4.1 For those Works specified in the PARTICULAR CONDITION OF
CONTRACT, the Contractor shall prepare (or cause its
Subcontractors to prepare) and furnish to the Project Manager the
documents listed in the Specifications (List of Documents for
Approval or Review) for its approval or review.

Unless otherwise specified in the PARTICULAR CONDITION OF
CONTRACT, the Contractor shall not be required to submit for the
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Procurement Entity’s approval the Design or other technical
documents concerning the Maintenance Services remunerated
through monthly lump-sum payments.

Any part of the Works covered by or related to the documents to be
approved by the Project Manager shall be executed only after the
Project Manager’s approval thereof.

GCC Sub-Clauses 9.4.2 through 9.4.7 shall apply only to those
documents requiring the Project Manager’s approval, but not to
those furnished to the Project Manager for his information or review
only.

9.4.2 Within fourteen (14) days after receipt by the Project Manager
of any document requiring the Project Manager’s approval in
accordance with GCC Sub-Clause 9.4.1, the Project Manager shall
either return one copy thereof to the Contractor with its approval
endorsed thereon or shall notify the Contractor in writing of its
disapproval thereof and the reasons therefore and the modifications
that the Project Manager proposes.

If the Project Manager fails to take such action within the said
fourteen (14) days, then the said document shall be deemed to have
been approved by the Project Manager.

9.4.3 The Project Manager shall not disapprove any document,
except on the grounds that the document does not comply with some
specified provision of the Contract or that it is contrary to good
engineering practice.

9.4.4 If the Project Manager disapproves the document, the
Contractor shall modify the document and resubmit it for the Project
Manager’s approval in accordance with GCC Sub-Clause 9.4.2. If
the Project Manager approves the document subject to
modification(s), the Contractor shall make the required
modification(s), whereupon the document shall be deemed to have
been approved.

9.4.5 If any dispute or difference occurs between the Procurement
Entity and the Contractor in connection with or arising out of the
disapproval by the Project Manager of any document and/or any
modification(s) thereto that cannot be settled between the parties
within a reasonable period, then such dispute or difference may be
referred to the DRB (or DRE) for determination in accordance with
GCC Sub-Clause 7.1 hereof. If such dispute or difference is referred
to the DRB (or DRE), the Project Manager shall give instructions as
to whether and if so, how, performance of the Contract is to proceed.
The Contractor shall proceed with the Contract in accordance with
the Project Manager’s instructions, provided that if the DRB (or DRE)
upholds the Contractor’s view on the dispute and if the Procurement
Entity has not given notice under GCC Sub-Clause 7.1.5 hereof, then
the Contractor shall be reimbursed by the Procurement Entity for
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any additional costs incurred by reason of such instructions and
shall be relieved of such responsibility or liability in connection with
the dispute and the execution of the instructions as the DRB (or DRE)
shall decide, and the Time for Completion shall be extended
accordingly.

9.4.6 The Project Manager’s approval, with or without modification
of the document furnished by the Contractor, shall not relieve the
Contractor of any responsibility or liability imposed upon it by any
provisions of the Contract except to the extent that any subsequent
failure results from modifications required by the Project Manager.

9.4.7 The Contractor shall not depart from any approved document
unless the Contractor has first submitted to the Project Manager an
amended document and obtained the Project Manager’s approval
thereof, pursuant to the provisions of this GCC Sub-~Clause 9.4.

If the Project Manager requests any change in any already approved
document and/or in any document based thereon, the provisions of
GCC Clause 63.2 shall apply to such request.

10.1 The copyright in all drawings, documents and other materials
containing data and information furnished to the Procurement
Entity by the Contractor herein shall remain vested in the Contractor
or, if they are furnished to the Procurement Entity directly or
through the Contractor by any third party, including suppliers of
materials, the copyright in such materials shall remain vested in
such third party.

10. COPYRIGHT

11.1 The Contractor shall start the Works and Services within the period
specified in the PARTICULAR CONDITION OF CONTRACT. Upon
request from the Contractor, the Procurement Entity shall confirm
in writing the Start Date, after verifying that works and services have
started on the Site.

11. START DATE AND
COMPLETION

11.2 The Contractor shall attain the required Service Levels and the
Completion of the Rehabilitation and Improvement Works (or of a
part where a separate time for Completion of such part is specified
in the Contract) within the time schedules included in the
PARTICULAR CONDITION OF CONTRACT and the Specifications, or
within such extended time to which the Contractor shall be entitled
under GCC Clause 64 hercof

12.1 The Contractor shall design and carry out the Works and Services
(including associated purchases and/or subcontracting) necessary
to comply with the requirements established in the Specifications
with due care and diligence in accordance with the Contract.

12. CONTRACTOR’S
RESPONSIBILITIES

12.2 The Contractor confirms that it has entered into this Contract on the
basis of a proper examination of the data relating to the Works and
Services required, including any data and tests provided by the
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Procurement Entity, and on the basis of information that the
Contractor could have obtained from a visual inspection of the Site
and of other data readily available to it relating to the Road as of the
date Fourteen (14) days prior to tender submission. The Contractor
acknowledges that any failure to acquaint itself with all such data
and information shall not relieve its responsibility for properly
estimating the difficulty or cost of successfully performing the
Works and Services.

12.3 The Contractor shall acquire in its name all permits, approvals
and/or licenses from all local, state or national government
authorities or public service undertakings in the country of the
Procurement Entity that are necessary for the performance of the
Contract, including, without limitation, visas for the Contractor’s
and Subcontractor’s personnel and entry permits for all imported
Contractor’s Equipment. The Contractor shall acquire all other
permits, approvals and/or licenses that are not the responsibility of
the Procurement Entity under GCC Sub-Clause 15.3 hereof and that
are necessary for the performance of the Contract.

12.4 The Contractor shall comply with all laws in force in the country of
the Procurement Entity and where the Works and Services are
carried out. The laws will include all local, state, national or other
laws that affect the performance of the Contract and bind upon the
Contractor. The Contractor shall indemnify and hold harmless the
Procurement Entityfrom and against any and all liabilities, damages,
claims, fines, penalties and expenses of whatever nature arising or
resulting from the violation of such laws by the Contractor or its
personnel, including the Subcontractors and their personnel, but
without prejudice to GCC Sub-Clause 15.1 hereof.

12.5 Any Plant, Material and Services that will be incorporated in or be
required for the Works and Services and other supplies shall have
their origin in an eligible Country as defined under the Bank’s
procurement guidelines.

12.6 The Contractor shall permit the Bank and/or persons appointed by
the Bank to inspect the Site and/or the accounts and records of the
Contractor and its subcontractors relating to the performance of the
Contract, and to have such accounts and records audited by auditors
appointed by the Bank if required by the Bank. The Contractor’s
attention is drawn to Sub-Clause 60.2.1 which provides, inter alia,
that acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under Sub-Clause 12.6
constitute a prohibited practice subject to contract termination.
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13. SUBCONTRACTING 131

13.2

14. ASSIGNMENTOF 141

CONTRACT

15. PROCUREMENT 191

ENTITY’S
RESPONSIBILITIES

15.2

15.3

The Contractor may subcontract activities listed in the PARTICULAR
CONDITION OF CONTRACT. Any other activity under the Contract
may be subcontracted only when approved by the Project Manager.
The Contractor may not assign the entire Contract without the
approval of the Procurement Entity in writing. Subcontracting shall
not alter the Contractor’s obligations nor relieve the Contractor from
any liability or obligation under the Contract and he shall be
responsible for the acts, defaults and neglects of any Subcontractor,
his agents, servants or workmen as fully as if they were the acts,
defaults or neglects of the Contractor, his agents, servants or
workmen.

Notwithstanding GCC Sub-Clause 13.1, the Contractor may
subcontract under his own responsibility and without prior
approval of the Procurement Entity the small Works and Services
also listed in the PARTICULAR CONDITION OF CONTRACT.

Neither the Procurement Entity nor the Contractor shall, without the
express prior written consent of the other party (which consent shall
not be unreasonably withheld), assign to any third party the
Contract or any part thereof, or any right, benefit, obligation or
interest therein or there under, except that the Contractor shall be
entitled to assign either absolutely or by way of charge any monies
due and payable to it or that may become due and payable to it under
the Contract.

The Procurement Entity shall apply due diligence to ensure the
accuracy of all information and/or data to be supplied to the
Contractor as described in the Specifications, except when otherwise
expressly stated in the Contract.

The Procurement Entity shall be responsible for acquiring and
providing legal and physical possession of the Site and access
thereto, and for providing possession of and access to all other areas
reasonably required for the proper execution of the Contract,
including all requisite rights of way, as specified in the
corresponding Specifications. The Procurement Entity shall give full
possession of and accord all rights of access thereto on or before the
date(s) specified in the PARTICULAR CONDITION OF CONTRACT.

The Procurement Entity shall acquire and pay for all permits,
approvals and/or licenses from all local, state or mnational
government authorities or public service undertakings in the
country where the Site is located, when such authorities or
undertakings require the Procurement Entity to obtain them in the
Procurement Entity’s name, are necessary for the execution of the
Contract, and are specified in the corresponding Specifications.
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15.4 If requested by the Contractor, the Procurement Entity shall use its
best endeavours to assist the Contractor in obtaining in a timely and
expeditious manner all permits, approvals and/or licenses necessary
for the execution of the Contract from all local, state or national
government authorities or public service undertakings that such
authorities or undertakings require the Contractor or
Subcontractors or the personnel of the Contractor or Subcontractors,
as the case may be, to obtain.

15.5 The Procurement Entity shall be responsible for the continued
operation of the Road after Completion, in accordance with GCC
Sub-Clause 29, and shall be responsible for facilitating the
Guarantee Test(s) for the Road, in accordance with GCC Sub-Clause
21.

15.6 All costs and expenses involved in the performance of the obligations
under this GCC Clause 15 shall be the responsibility of the
Procurement Entity, save those to be incurred by the Contractor with
respect to the performance of Guarantee Tests, in accordance with
GCC Sub-Clause 21.

16.1 The Procurement Entity and the Contractor shall keep confidential
and shall not, without the written consent of the other party hereto,
divulge to any third party any documents, data or other information
furnished directly or indirectly by the other party hereto in
connection with the Contract, whether such information has been
furnished prior to, during or following termination of the Contract.
Notwithstanding the above, the Contractor may furnish to its
Subcontractor(s) such documents, data and other information it
receives from the Procurement Entity to the extent required for the
Subcontractor(s) to perform its work under the Contract, in which
event the Contractor shall obtain from such Subcontractor(s) an
undertaking of confidentiality similar to that imposed on the
Contractor under this GCC Clause 16.

16. CONFIDENTIAL
INFORMATION

16.2 The Procurement Entity shall not use such documents, data and
other information received from the Contractor for any purpose
other than the operation and maintenance of the Road. Similarly, the
Contractor shall not use such documents, data and other
information received from the Procurement Entity for any purpose
other than the design, procurement of Plant and Equipment,
construction or such Works and Services as are required for the
performance of the Contract.

16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2
above, however, shall not apply to that information which

(a) now or hereafter enters the public domain through no fault of
that party;
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(b) can be proven to have been possessed by that party at the time of
disclosure and which was not previously obtained, directly or
indirectly, from the other party hereto;

(c) Otherwise lawfully becomes available to that party from a third
party that has no obligation of confidentiality.

16.4 The above provisions of this GCC Clause 16 shall not in any way
modify any undertaking of confidentiality given by either of the
parties hereto prior to the date of the Contract in respect of the
Works and Services or any part thereof.

16.5 The provisions of this GCC Clause 16 shall survive termination, for
whatever reason, of the Contract.

C. EXECUTION OF WORKS AND SERVICES

17. REPRESENTATIVES- 17.1 Project Manager

If the Project Manager is not named in the Contract, then within
fourteen (14) days of the issuance of signing of the Agreement, the
Procurement Entity shall appoint and notify the Contractor in
writing of the name of the Project Manager. The Procurement
Entity may from time to time appoint some other person as the
Project Manager in place of the person previously so appointed,
and shall give a notice of the name of such other person to the
Contractor without delay. No such appointment shall be made at
such a time or in such a manner as to impede the progress of the
Works and Services. Such appointment shall only take effect upon
receipt of such notice by the Contractor. The Project Manager shall
represent and act for the Procurement Entity at all times during
the period of the Contract. All notices, instructions, orders,
certificates, approvals and all other communications under the
Contract shall be given by the Project Manager, except as herein
otherwise provided.

All notices, instructions, information and other communications
given by the Contractor to the Procurement Entity under the
Contract shall be given to the Project Manager, except as herein
otherwise provided.

The Project Manager may delegate any of his duties and
responsibilities to other people except to the Adjudicator, after
notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

17.2 Road Manager

17.2.1 If the Road Manager is not named in the Contract, then the
Contractor shall appoint the Road Manager before the Start Date
and shall request the Procurement Entity in writing to approve the
person so appointed. If the Procurement Entity makes no objection
to the appointment within fourteen (14) days, the Road Manager
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shall be deemed to have been approved. If the Procurement Entity
objects to the appointment within fourteen (14) days giving the
reason therefore, then the Contractor shall appoint a replacement
within fourteen (14) days of such objection, and the foregoing
provisions of this GCC Sub-Clause 16.2.1 shall apply thereto.

17.2.2 The Road Manager shall represent and act for the
Contractor at all times during the period of the Contract and shall
give to the Project Manager all the Contractor’s notices,
instructions, information and all other communications under the
Contract. The Road Manager shall be in charge of the day-to-day
management of the works and services to be provided under the
contract on behalf of the Contractor, and shall have legal and all
other faculties to take all necessary decisions related to the
execution of the contract.

All  notices, instructions, information and all other
communications given by the Procurement Entity or the Project
Manager to the Contractor under the Contract shall be given to
the Road Manager or, in its absence, its deputy, except as herein
otherwise provided.

The Contractor shall not revoke the appointment of the Road
Manager without the Procurement Entity’s prior written consent,
which shall not be unreasonably withheld. If the Procurement
Entity consents thereto, the Contractor shall appoint some other
person as the Road Manager, pursuant to the procedure set out in
GCC Sub-Clause 17.2.1.

17.2.3 The Road Manager may, subject to the approval of the
Procurement Entity (which shall not be unreasonably withheld),
at any time delegate to any person any of the powers, functions
and authorities vested in him or her. Any such delegation may be
revoked at any time. Any such delegation or revocation shall be
subject to a prior notice to the Project Manager signed by the Road
Manager, and shall specify the powers, functions and authorities
thereby delegated or revoked. No such delegation or revocation
shall take effect unless and until a copy thereof has been delivered
to the Project Manager.

Any act or exercise by any person of powers, functions and
authorities so delegated to him or her in accordance with this GCC
Sub-Clause 17.2.3 shall be deemed to be an act or exercise by the
Road Manager.

17.2.4 From the Start Date until Completion, the Road Manager
shall supervise all work and services done at the Site by the
Contractor and shall be present at the Site throughout normal
working hours except when on leave, sick or absent for reasons
connected with the proper performance of the Contract.
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Whenever the Road Manager is absent from the Site, a suitable
person shall be appointed to act as his or her deputy.

17.2.5 The Procurement Entity may by notice to the Contractor
object to any representative or person employed by the Contractor
in the execution of the Contract who, in the reasonable opinion of
the Procurement Entity, may behave inappropriately, may be
incompetent or negligent, or may commit a serious breach of the
Site regulations provided under the Specifications. The
Procurement Entity shall provide evidence of the same,
whereupon the Contractor shall remove such person from the Site

17.2.6 If any representative or person employed by the Contractor
is removed in accordance with GCC Sub-Clause 17.2.5, the
Contractor shall, where required, promptly appoint a
replacement.

2 . .
18. WORK PROGRAM 18.1 Contractor’s Organization

The Contractor shall supply to the Project Manager a chart
showing the proposed organization to be established by the
Contractor for carrying out the Works and Services. The chart
shall include the identities of the key personnel together with the
curricula vitae of such key personnel to be employed as included
in the Contractor’s Bid. The Contractor shall promptly inform the
Project Manager in writing of any revision or alteration of such an
organization chart.
18.2 Program of Performance and cash flow projection

Not later than the Start Date, the Contractor shall prepare and
supply to the Project Manager a program of performance of the
Contract, made in the form specified in the Specifications and
showing the sequence in which it proposes to design and carry out
the Works and Services, as well as the date by which the
Contractor reasonably requires that the Procurement Entity shall
have fulfilled its obligations under the Contract so as to enable the
Contractor to execute the Contract in accordance with the
program and to achieve Completion in accordance with the
Contract. The Contractor shall update and revise the program as
well as detailed cash flow projection and when appropriate, but
without modification in the Times for Completion given in the
PARTICULAR CONDITION OF CONTRACT and any extension
granted in accordance with GCC Clause 65, and shall supply all
such revisions to the Project Manager.

18.3 Progress Report

The Contractor shall monitor progress of all the activities specified
in the program referred to in GCC Sub-Clause 18.2 above, and
supply a progress report to the Project Manager every month

76
Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020 (WOMEN)



Tender Document for Procurement of Performance Based Routine Maintenance
of Lot 7 Roads within Vihiga Urban Area

together with his Monthly Statement. The progress report shall be
in a form acceptable to the Project Manager in accordance with
the Specifications.

18.4 Progress of Execution

If at any time the Contractor’s actual progress falls behind the
program referred to in GCC Sub-Clause 18.2, or it becomes
apparent that it will so fall behind, the Contractor shall prepare
and supply to the Project Manager a revised program, taking into
account the prevailing circumstances, and shall notify the Project
Manager of the steps being taken to expedite progress so as to
attain Completion of the Works and Execution of Services activities
within the Time for Completion under GCC Sub-Clause 11.2, any
extension thereof entitled under GCC Sub-Clause 65, or any
extended period as may otherwise be agreed upon between the
Procurement Entity and the Contractor.

18.5 Work Procedures

The Contract shall be executed in accordance with the Contract
Documents and the procedures given in the Specifications.

19. EXECUTION OF 19.1 Setting Out/Supervision/Labour

WORKS

19.1.1Bench Mark. The Contractor shall be responsible for the
true and proper setting-out of the Works in relation to bench
marks, reference marks and lines provided to it in writing by or
on behalf of the Procurement Entity.

If, at any time during the progress of execution of the Works, any
error shall appear in the position, level or alignment of the Works,
the Contractor shall forthwith notify the Project Manager of such
error and, at its own expense, immediately rectify such error to
the reasonable satisfaction of the Project Manager. If such error is
based on incorrect data provided in writing by or on behalf of the
Procurement Entity, the expense of rectifying the same shall be
borne by the Procurement Entity.

19.1.2 Contractor’s Supervision. The Contractor shall give or
provide all necessary supervision during the execution of the
Works, and the Road Manager or its deputy shall be on the Site to
provide full-time supervision of the execution. The Contractor
shall provide and employ only technical personnel who are skilled
and experienced in their respective callings and supervisory staff
who are competent to adequately supervise the work at hand.

19.2 Contractor’s Equipment
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19.2.1 All contractors’ Equipment brought by the Contractor onto
the Site shall be deemed to be intended to be used exclusively for
the execution of the Contract. The Contractor shall not remove the
same from the Site without informing the Project Manager.

19.2.2 Unless otherwise specified in the Contract, upon
completion of the Works and Services, the Contractor shall remove
from the Site all Equipment brought by the Contractor onto the
Site and any surplus materials remaining thereon.

19.2.3 The Procurement Entity will, if requested, use its best
endeavours to assist the Contractor in obtaining any local, state or
national government permission required by the Contractor for
the export of the Contractor’s Equipment imported by the
Contractor for use in the execution of the Contract that is no
longer required for the execution of the Contract.

19.3 Site Regulations and Safety

The Procurement Entity and the Contractor shall establish Site
regulations setting out the rules to be observed in the execution of
the Contract at the Site and shall comply therewith. The Contractor
shall prepare and submit to the Procurement Entity, with a copy to
the Project Manager, proposed Site regulations for the
Procurement Entity’s approval, which approval shall not be
unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules
in respect of security, safety, traffic control, accident response,
gate control, sanitation, medical care, and fire prevention.

19.4 Access to site for Other Contractors

The Contractor shall, upon written request from the Procurement
Entity or the Project Manager, give site access to other contractors
employed by the Procurement Entity on or near the site.

19.5 Site Clearance

19.5.18ife Clearance in Course of Execution: In the course of
carrying out the Contract, the Contractor shall keep the Site
reasonably free from all unnecessary obstruction, store or remove
any surplus materials, clear away any wreckage, rubbish or
temporary works from the Site, and remove any Contractor’s
Equipment no longer required for execution of the Contract.

19.5.2 Clearance of Site atter Completion: After Completion of all
parts of the Works and Services, the Contractor shall clear away
and remove all wreckage, rubbish and debris of any kind from the
Site, and shall leave the Site and the Road clean and safe.
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19.6

19.7

19.8

20. STAFF AND 20.1
LABOUR

20.2

Watching and Lighting

The Contractor shall provide and maintain at its own expense all
lighting, fencing, and watching when and where necessary for the
proper execution and the protection of the Works and Services,
for the protection of his own installations and his equipment, for
the safety of the owners and occupiers of adjacent property and
for the safety of the public.

Access to the Site

The Contractor shall allow the Project Manager and any person
authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being carried
out or is intended to be carried out.

Management Meetings

19.8.1 Either the Project Manager or the Contractor may require
the other to attend a management meeting. The business of a
management meeting shall be to review the plans for remaining
work and to deal with matters raised by either the Contractor or
the Procurement Entity.

19.8.2 The Project Manager shall record the business of
management meetings and provide copies of the record to those
attending the meeting and to the Procurement Entity. The
responsibility of the parties for actions to be taken shall be decided
by the Project Manager either during or after the management
meeting and stated in writing to all who attended the meeting.

The Contractor shall employ the key personnel named in the
Contractor’s Bid, to carry out the functions stated in the
Specifications or other personnel approved by the Project
Manager. The Project Manager will approve any proposed
replacement of key personnel only if their relevant qualifications
and abilities are substantially equal to or better than those of the
personnel listed in the Contractor’s Bid.

Labour

(@) The Contractor shall provide and employ on the Site for the
execution of the Works and Services such skilled, semi-skilled and
unskilled labour as is necessary for the proper and timely
execution of the Contract. The Contractor is encouraged to use
local labour that has the necessary skills.

(b) Unless otherwise provided in the Contract, the Contractor shall
be responsible for the recruitment, transportation,
accommodation and catering of all labour, local or expatriate,
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required for the execution of the Contract and for all payments in
connection therewith.

(c) The Contractor shall be responsible for obtaining all necessary
permit(s) and/or visa(s) from the appropriate authorities for the
entry of all labour and personnel to be employed on the Site into
the country where the Site is located.

(d) The Contractor shall at its own expense provide the means of
repatriation to all of its and its Subcontractor’s personnel
employed on the Contract at the Site to their various home
countries. It shall also provide suitable temporary maintenance of
all such persons from the cessation of their employment on the
Contract to the date programmed for their departure. In the event
that the Contractor defaults in providing such means of
transportation and temporary maintenance, the Procurement
Entity may provide the same to such personnel and recover the
cost of doing so from the Contractor.

(e) The Contractor shall at all times during the progress of the
Contract use its best endeavors to prevent any unlawful, riotous or
disorderly conduct or behavior by or amongst its employees and
the labour of its Subcontractors.

(f) The Contractor shall provide lodging, medical assistance,
alimentation and sanitary installations for the employees living in
the contractor’s base camps to comply with the Social, Sanitary
and Health Conditions of Labour requirements established in the
Specifications.

(2) The Contractor shall, in all dealings with its labour and the
labour of its Subcontractors currently employed on or connected
with the Contract, pay due regard to all recognized festivals,
official holidays, religious or other customs and all local laws and
regulations pertaining to the employment of

(h) HIV-AIDS Prevention. If so indicated in the PARTICULAR
CONDITION OF CONTRACT, the Contractor shall conduct an
HIV-AIDS awareness programme via an approved service
provider or specialized NGO, and shall undertake such other
measures as are specified in this Contract to reduce the risk of the
transfer of the HIV virus between and among the Contractor’s
Personnel and the local community, to promote early diagnosis
and to assist affected individuals. The Contractor shall throughout
the contract: (i) conduct Information, Education and Consultation
Communication (IEC) campaigns, at least every other month,
addressed to all the Site staff and labour (including all the
Contractor's employees, all Sub-Contractors and Consultants'
employees working on the Site, and truck drivers and crew making
deliveries to the Site for Works and Services executed under the
contract, and to the immediate local communities, concerning the
risks, dangers and impact, and appropriate avoidance behavior
with respect to of Sexually Transmitted Diseases (STD)—or
Sexually Transmitted Infections (STI) in general and HIV/AIDS in
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20.3

20.4

21. TEST AND 21.1
INSPECTION

21.2

21.3

particular; (ii) provide male or female condoms for all Site staff
and labour as appropriate; and (iii) provide for STI and HIV/AIDS
screening, diagnosis, counseling and referral to a dedicated
national STI and HIV/AIDS program, (unless otherwise agreed) of
all Site staff and labour.

(i) If so indicated in the PARTICULAR CONDITION OF
CONTRACT, the Contractor shall include in the program to be
submitted for the execution of the Works and Services under Sub-~
Clause 18 a program for Site staff and labour and their families in
respect of Sexually Transmitted Infections (STI) and Sexually
Transmitted Diseases (STD) including HIV/AIDS. The STI, STD and
HIV/AIDS alleviation program shall indicate when, how and at
what cost the Contractor plans to satisfy the requirements of this
Sub-Clause and the related specification. For each component, the
program shall detail the resources to be provided or utilized and
any related sub-contracting proposed. The program shall also
include provision of a detailed cost estimate with supporting
documentation. Payment to the Contractor for preparation and
implementation this program shall not exceed the Provisional Sum
dedicated for this purpose.

Removal of staff

If the Project Manager asks the Contractor to remove a person who
is a member of the Contractor’s staff or work force, stating the
reasons, the Contractor shall ensure that the person leaves the Site
within seven days and has no further connection with the work in
the Contract.

Work at Night and on Holidays

Unless otherwise provided in the Contract, if and when the
Contractor considers it necessary to carry out work at night or on
public holidays so as to meet the Service Levels and the Time for
Completion, and requests the Procurement Entity’s consent thereto
(if such consent is needed), the Procurement Entity shall not
unreasonably withhold such consent.

The Contractor shall at its own expense carry out on the Site all
such tests and/or inspections as are specified in the Specifications
and in accordance with the procedures described in the
Specifications.

The Procurement Entity and the Project Manager or their
designated representatives shall be entitled to attend the aforesaid
test and/or inspection

For tests to be carried out on the initiative of the Contractor,
whenever the Contractor is ready to carry out any such test and/or
inspection, he shall give a reasonable advance notice of such test
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21.4

21.5

21.6

20.7

21.8

21.9

and/or inspection and of the place and time thereof to the Project
Manager. The Contractor shall provide the Project Manager with
a signed report of the results of any such test and/or inspection.

If the Procurement Entity or Project Manager (or their designated
representatives) fails to attend a scheduled test and/or inspection,
or if it is agreed between the parties that such persons shall not
attend, then the Contractor may proceed with the test and/or
inspection in the absence of such persons, and may provide the
Project Manager with a signed report of the results thereof.

The Project Manager may require the Contractor to carry out any
test and/or inspection not required by the Contract, provided that
the Contractor’s reasonable costs and expenses incurred in the
carrying out of such test and/or inspection shall be added to the
Contract Price. Further, if such test and/or inspection impede the
progress of the works and/or the Contractor’s performance of its
other obligations under the Contract, due allowance will be made
in respect of the Time for Completion and the other obligations so
affected.

If Rehabilitation Works, Improvement Works or Emergency
Works fail to pass any test and/or inspection, the Contractor shall
either rectify or replace such works and shall repeat the test
and/or inspection upon giving a notice under GCC Sub-Clause
21.3.

If any dispute or difference of opinion shall arise between the
parties in connection with or arising out of the test and/or
inspection of the Works and Services, or part of them, that cannot
be settled between the parties within a reasonable period of time,
it may be referred to the RDB (or DRE) for determination in
accordance with GCC Sub-Clause 7.1.

The Contractor agrees that neither the execution of a test and/or
inspection of the Works and Services or any part of them, nor the
attendance by the Procurement Entity or the Project Manager, nor
the issue of any test certificate pursuant to GCC Sub-Clause 21.4,
shall release the Contractor from any other responsibilities under
the Contract.

No part or foundations shall be covered up on the Site without the
Contractor carrying out any test and/or inspection required under
the Contract. The Contractor shall give a reasonable notice to the
Project Manager whenever any such part or foundations are ready
or about to be ready for test and/or inspection; such test and/or
inspection and notice thereof shall be subject to the requirements
of the Contract.
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21.10 The Contractor shall uncover any part of the Works or

foundations, or shall make openings in or through the same as the
Project Manager may from time to time require at the Site, and
shall reinstate and make good such part or parts.
If any parts of the Works or foundations have been covered up at
the Site after compliance with the requirement of GCC Sub-~Clause
21.9 and are found to be executed in accordance with the
Contract, the expenses of uncovering, making openings in or
through, reinstating, and making good the same shall be borne by
the Procurement Entity, and the Time for Completion shall be
reasonably adjusted to the extent that the Contractor has thereby
been delayed or impeded in the performance of any of its
obligations under the Contract.

22.1 If so indicated in the PARTICULAR CONDITION OF CONTRACT,
specific Rehabilitation Works shall be carried out explicitly in
accordance with the Specifications and as specified in the
tendering documents and in the Contractor’s Bid. Input quantities
for Rehabilitation Works were estimated by the Contractor to
achieve the performance criteria for Rehabilitation Works given
in the Specifications. The specific Rehabilitation Works were
offered by the Contractor at a Lump-Sum price.

22. REHABILITATION
WORKS

23.1 If so indicated in the PARTICULAR CONDITION OF CONTRACT,
Improvement Works are required and will consist of a set of
interventions that add new characteristics to the roads in response
to new traffic and safety or other conditions. Improvement Works
quantities were offered at unit prices included in the Bill of
Quantities.

23. IMPROVEMENT
WORKS

23.2 The execution of Improvement Works shall be requested by the
Project Manager, who will issue a Work Order defining the
requested works to be carried out by the Contractor, based on the
activities priced in the Bill of Quantities. The Work order shall
specify the activities to be carried out and the corresponding price.
The Road Manager shall confirm his acceptance by signing the
Work Order.
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24. MAINTENANCE 241
SERVICES
25. PERFORMANCE 251
STANDARDS
26. CONTRACTOR’S 261
SELF-CONTROL OF
QUALITY AND
SAFETY
26.2
26.3
27. ENVIRONMENTAL 271
AND SAFETY
REQUIREMENTS

Maintenance Services are those activities necessary for keeping the
Road in compliance with the Performance Standards pursuant to
GCC Clause 25. Maintenance Services shall include all activities
required to achieve and keep the Road Performance Standards and
Service Levels. These Services will be remunerated by Lump-Sum
amount for the period of the contract paid in fixed monthly
payments during the entire Contract period.

The Contractor shall carry out the Maintenance Services to
achieve and keep the Road complying with the Service Levels
defined in the Specifications. He will carry out all Works in
accordance with the performance standards indicated in the
Specifications.

The Contractor shall, throughout the execution and completion of
the Works and Services, maintain a System which shall ensure that
the work methods and procedures are adequate and safe at all
times and do not pose any avoidable risks and dangers to the
health, safety and property of the workers and agents employed by
him or any of his subcontractors, of road users, of persons living
in the vicinity of the roads under contract, and any other person
who happens to be on or along the roads under contract.

Unless specified otherwise in the PARTICULAR CONDITION OF
CONTRACT, the Contractor shall establish, within his own
organizational structure, a specific Unit staffed with qualified
personnel, whose task is to verify continuously the degree of
compliance by the Contractor with the required Service Levels.
That Unit will also be responsible for the generation and
presentation of the information needed by the contractor for the
documentation required as defined in the Specifications. The Unit
will be responsible for maintaining a detailed and complete
knowledge of the condition of the Road and to provide to the Road
Manager all the information needed in order to efficiently manage
and maintain the Road. The Unit shall also carry out, in close
collaboration with the Project Manager, the verifications on the
Service Levels.

The Contractor’s Self-Control Unit mentioned in GCC Sub-Clause
26.2 shall report the level of compliance with the required Service
Levels in the standard format presented in the Specifications

The Contractor shall, throughout the design, execution and
completion of the Works and Services, and the remedying of any
defects therein:

(a) have full regard for the safety of all persons employed by him
and his subcontractors and keep the Site (so far as the same is
under his control) in an orderly state appropriate to the avoidance
of danger to such persons;
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28. WORK ORDERS
FOR
IMPROVEMENT
WORKS AND
EMERGENCY
WORKS

28.1

28.2

28.3

(b) provide and maintain at his own cost all guardrails, fencing,
warning signs and watching, when and where necessary or
required by Sub-Clause 19.3 of the Contract or by any duly
constituted authority, for the protection of the Works and Services
or for the safety and convenience of his workers and road users,
the public or others; and

(c) Take all reasonable steps to protect the environment (both on
and off the Site) and to limit damage and nuisance to people and
property resulting from pollution, noise and other results of his
operations.

Improvement Works and Emergency Works shall be executed by
the Contractor on the basis of Work Orders issued by the Project
Manager.

Work Orders shall be issued in writing and shall include the date
on which the Work Order was issued and the signature of the
Project Manager. Two copies of the Work Order shall be
transmitted by the Project Manager to the Contractor, who shall
immediately countersign one copy, including the date of
acceptance, and return it to the Project Manager.

If the Contractor has any objection to a Work Order, the Road
Manager shall notify the Project Manager of his reasons for such
objection within ten (10) days) of the date of issuing the Work
Order. Within five (5) days of the Road Manager’s objection, the
Project Manager shall cancel, modify or confirm the Work Order
in writing.
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29.1 When the whole of the Works and Services have been substantially
completed and have satisfactorily passed any Tests on Completion
prescribed by the Contract, the Contractor may give a notice to
that effect to the Project Manager, accompanied by a written
undertaking to finish with due expedition any outstanding work
during the Defects Liability Period. Such notice and undertaking
shall be deemed to be a request by the Contractor for the Project
Manager to issue a Taking-Over Certificate in respect of the
Works and Services. The Project Manager shall, within twenty-one
(21) days of the date of delivery of such notice, either issue to the
Contractor a Taking-Over Certificate, stating the date on which
the Works and Services were substantially completed in
accordance with the Contract, or give instructions in writing to
the Contractor specifying all the conditions to be complied with
and all the work which is required to be done by the Contractor
before the issue of such Certificate. The Project Manager shall also
notify the Contractor of any defects in the Works and Services
affecting substantial completion that may appear after such
instructions and before completion of Taking-Over Certificate
within twenty-one (21) days of completion, to the satisfaction of
the Project Manager, of the Works and Services so specified and
remedying any defects so notified.

29. TAKING OVER
PROCEDURES

29.2 Similarly, in accordance with the procedure set out in Sub-Clause
29.1, the Contractor may request and the Project Manager shall
issue a Taking-Over Certificate in respect of:

(a) any Section in respect of which a separate Time for Completion
is provided in the contract,

(b) any substantial part of the Works and Services which has been
both completed to the satisfaction of the Project Manager and,
otherwise than as provided for in the Contract, occupied or used
by the Procurement Entity, or

(¢) any part of the Works and Services which the Procurement
Entity has elected to occupy or use prior to completion (where
such prior occupation or use is not provided for in the Contract or
has not been agreed by the Contractor as a temporary measure).

30.1 The need for execution of Emergency Works is jointly identified
by the Procurement Entity and the Contractor and the starting of
the execution of Emergency Works shall always require a Work
Order issued by the Project Manager

30. EMERGENCY
WORKS

30.2 The execution of Emergency Works shall be requested by the
Contractor based on losses or damages occurred as a result of
natural phenomena (such as strong storms, flooding or
earthquakes) with imponderable consequences, or on the
possibility of damages or losses occurring, or the safety of
individuals, works, services or equipment being at risk as result of
the natural phenomena. In order to characterize the Emergency
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30.3
30.4
31. QUALITY OF 51.1
MATERIALS USED
BY CONTRACTOR
31.2
31.3

Works, the Contractor shall forward a Technical Report to the
Project Manager requesting the execution of Emergency Works
and characterizing the situation. On the basis of the said report,
and of his own judgment of the situation, the Project Manager may
issue a Work Order to the Contractor.

The Procurement Entity or even Government authorities may
declare an Emergency Situation on the basis of local legislation. In
those cases, the Project Manager may issue a Work Order for
Emergency Works to the Contractor even without a request by the
Contractor

If the Contractor is unable or unwilling to do such work
immediately, the Procurement Entity may do or cause such work
to be done as the Procurement Entity may determine necessary in
order to prevent damage to the Road. In such event the
Procurement Entity shall, as soon as practicable after the
occurrence of any such emergency, notify the Contractor in
writing of such emergency, the work done and the reasons
therefore. If the work done or caused to be done by the
Procurement Entity is work that the Contractor was liable to do at
its own expense under the Contract, the reasonable costs incurred
by the Procurement Entity in connection therewith shall be paid
by the Contractor to the Procurement Entity. Otherwise, the cost
of such remedial work shall be borne by the Procurement Entity.

The quality of materials used by the Contractor for the execution
of the Contract shall be in compliance with the requirements of
the Specifications. If the Contractor is of the opinion that materials
of higher quality than those stated in the Specifications need to be
used in order to ensure compliance with the Contract, he shall use
such better materials, without being entitled to higher prices or
remunerations.

Under no circumstances may the Contractor make any claim
based on the insufficient quality of materials used by him, even if
the material used was authorized by the Project Manager.

The Contractor shall carry out at his own cost the laboratory and
other tests that he needs to verify if materials to be used comply
with the Specifications, and shall keep records of such tests. If
requested by the Project Manager, the Contractor shall hand over
the results of the tests.
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32. SIGNALLING AND 521
DEMARCATION OF
WORK ZONES
AND BYPASSES

32.2
32.3
32.4

To ensure the safety of road users, including non-motorized road
users and pedestrians, the Contractor is responsible to install and
maintain at his cost the adequate signalling and demarcation of
work sites, which in addition must comply with the applicable
legislation.

If the execution of services and works under the contract is likely
to interfere with traffic, the Contractor shall take at his cost the
measures necessary to limit such interference to the strict
minimum, or any danger to the workers or others. For that
purpose, he is entitled to install, within the right-of-way of the
road, temporary bypasses, structures or other modifications to be
used by traffic during the execution of works and services. The
Contractor shall notify the Project Manager of any such temporary
installations.

If the execution of Works and Services by the Contractor makes it
necessary to temporarily close a road section, and a traffic detour
has to be implemented over other public roads or streets, the
Contractor shall be responsible for the adequate signalling of the
detour, under the same conditions as stated in GCC Sub-Clause
32.1.

The Contractor shall inform the local authorities and the local
police about such activities to be carried out by him which may
cause any significant interruptions or changes to the normal
traffic patterns. Such information shall be made in writing and at
least seven (7) days before the beginning of such activities. Upon
request from the Contractor, the Procurement Entity shall assist
the Contractor in the coordination with the local authorities and
the local police.

D. ALLOCATION OF RISKS

33. PROCUREMENT 531

ENTITY’S RISKS

From the Start Date until the Defects Liability Certificate has been
issued, the following are Procurement Entity’s risks insofar as they
directly affect the execution of the Works and Services included in
this Contract:

(a) war, hostilities (whether war be declared or not), invasion, act
of foreign enemies;

(b) rebellion, revolution, insurrection, military or usurped power,
or civil war;

(c) ionizing radiations, contamination by radioactivity from any
nuclear fuel, or any nuclear waste from the combustion of nuclear
fuel, radioactive toxic explosive or other hazardous properties of
any explosive nuclear assembly or nuclear component thereof;
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34. CONTRACTOR’S
RISKS

35. LOSS OF OR
DAMAGE TO
PROPERTY;
ACCIDENT OR
INJURY TO
WORKERS;
INDEMNIFICATIO
N

34.1

35.1

35.2

35.3

(d) riot, commotion or disorder, unless solely restricted to
employees of the Contractor or of his Subcontractors and arising
from the conduct of the Works and Services;

() loss or damage due to the use or occupation by the
Procurement Entity of any unfinished Section or part of the Works,
except as may be provided for in the Contract;

(f) any operation of the forces of nature against which an
experienced contractor could not reasonably have been expected
to take precautions.

The Procurement Entity carries the risks which this Contract states
are Procurement Entity’s risks, and the remaining risks are the
Contractor’s risks.

Subject to GCC Sub-Clause 35.3, the Contractor shall indemnify
and hold harmless the Procurement Entity and its employees and
officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages,
costs, and expenses of whatsoever nature, including attorney’s fees
and expenses, in respect of the death or injury of any person or
loss of or damage to any property arising in connection with the
execution and by reason of the negligence of the Contractor or its
Subcontractors, or their employees, officers or agents, except any
injury, death or property damage caused by the negligence of the
Procurement Entity, its contractors, employees, officers or agents.

If any proceedings are brought or any claim is made against the
Procurement Entity that might subject the Contractor to liability
under GCC Sub-Clause 35.1, the Procurement Entity shall
promptly give the Contractor a notice thereof and the Contractor
may at its own expense and in the Procurement Entity’s name
conduct such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim.

If the Contractor fails to notify the Procurement Entity within
twenty-eight (28) days after receipt of such notice that it intends
to conduct any such proceedings or claim, then the Procurement
Entity shall be free to conduct the same on its own behalf. Unless
the Contractor has so failed to notify the Procurement Entity
within the twenty-eight (28) day period, the Procurement Entity
shall make no admission that may be prejudicial to the defense of
any such proceedings or claim.

The Procurement Entity shall, at the Contractor’s request, afford
all available assistance to the Contractor in conducting such
proceedings or claim, and shall be reimbursed by the Contractor
for all reasonable expenses incurred in so doing.

The Procurement Entity shall indemnify and hold harmless the
Contractor and its employees, officers and Subcontractors from
any liability for loss of or damage to property of the Procurement
Entity, other than the Works not yet taken over, that is caused by
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35.4

36. INSURANCE 36.1

36.2

36.3

36.4

fire, explosion or any other perils, in excess of the amount
recoverable from insurances procured under GCC Clause 36,
provided that such fire, explosion or other perils were not caused
by any act or failure of the Contractor.

The party entitled to the benefit of an indemnity under this GCC
Clause 35 shall take all reasonable measures to mitigate any loss
or damage which has occurred. If the party fails to take such
measures, the other party’s liabilities shall be correspondingly
reduced.

To the extent specified in the PARTICULAR CONDITION OF
CONTRACT, the Contractor shall at its expense take out and
maintain in effect, or cause to be taken out and maintained in
effect, during the performance of the Contract, the insurances set
forth below in the sums and with the deductibles and other
conditions specified in the said PARTICULAR CONDITION OF
CONTRACT. The identity of the insurers and the form of the
policies shall be subject to the approval of the Procurement Entity,
who should not unreasonably withhold such approval.

The Procurement Entity shall be named as co-insured under all
insurance policies taken out by the Contractor pursuant to GCC
Sub-Clause 36.1, except for the Third Party Liability, Workers’
Compensation and Procurement Entity’s Liability Insurances, and
the Contractor’s Subcontractors shall be named as co-insured
under all insurance policies taken out by the Contractor pursuant
to GCC Sub-Clause 36.1 except for the Cargo Insurance During
Transport, Workers’ Compensation and Procurement Entity’s
Liability Insurances. All insurers’ rights of subrogation against
such co-insured for losses or claims arising out of the performance
of the Contract shall be waived under such policies.

The Contractor shall deliver to the Procurement Entity certificates
of insurance (or copies of the insurance policies) as evidence that
the required policies are in full force and effect. The certificates
shall provide that no less than twenty-one (21) days’ notice shall
be given to the Procurement Entity by insurers prior to
cancellation or material modification of a policy.

The Contractor shall ensure that, where applicable, its
Subcontractor(s) shall take out and maintain in effect adequate
insurance policies for their personnel and vehicles and for work
executed by them under the Contract, unless such Subcontractors
are covered by the policies taken out by the Contractor.
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36.5 If the Contractor fails to take out and/or maintain in effect the
insurances referred to in GCC Sub-Clause 36.1, the Procurement
Entity may take out and maintain in effect any such insurances
and may from time to time deduct from any amount due the
Contractor under the Contract any premium that the Procurement
Entity shall have paid to the insurer, or may otherwise recover
such amount as a debt due from the Contractor.

36.5 Unless otherwise provided in the Contract, the Contractor shall
prepare and conduct all and any claims made under the policies
affected by it pursuant to this GCC Clause 36, and all monies
payable by any insurers shall be paid to the Contractor. The
Procurement Entity shall give to the Contractor all such reasonable
assistance as may be required by the Contractor. With respect to
insurance claims in which the Procurement Entity’s interest is
involved, the Contractor shall not give any release or make any
compromise with the insurer without the prior written consent of
the Procurement Entity. With respect to insurance claims in which
the Contractor’s interest is involved, the Procurement Entity shall
not give any release or make any compromise with the insurer
without the prior written consent of the Contractor.
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37.1 If, during the execution of the Contract, the Contractor shall
encounter on the Site any physical conditions (other than climatic
conditions) or artificial obstructions that could not have been
reasonably foreseen prior to the date of the Contract Agreement
by an experienced contractor on the basis of reasonable
examination of the data relating to the Road (including any data
and tests provided by the Procurement Entity), and on the basis of
information that it could have obtained from a visual inspection of
the Site or other data readily available to it relating to the Road,
and if the Contractor determines that it will in consequence of
such conditions or obstructions incur additional cost and expense
or require additional time to perform its obligations under the
Contract that would not have been required if such physical
conditions or artificial obstructions had not been encountered, the
Contractor shall promptly, and before performing additional work
or using additional Plant and Equipment or Contractor’s
Equipment, notify the Project Manager in writing of:

37. UNFORESEEN
CONDITIONS

(a) the physical conditions or artificial obstructions on the Site that
could not have been reasonably foreseen;

(b) the additional work and/or Plant and Equipment and/or
Contractor’s Equipment required, including the steps which the
Contractor will or proposes to take to overcome such conditions
or obstructions;

(c) the extent of the anticipated delay;

(d) the additional cost and expense that the Contractor is likely to
incur.

On receiving any notice from the Contractor under this GCC Sub-~
Clause 37.1, the Project Manager decides upon the actions to be
taken to overcome the physical conditions or artificial obstructions
encountered. Following such consultations, the Project Manager
shall instruct the Contractor, with a copy to the Procurement
Entity, of the actions to be taken.

37.2 Any reasonable additional cost and expense incurred by the
Contractor in following the instructions from the Project Manager
to overcome such physical conditions or artificial obstructions
referred to in GCC Sub-Clause 36.1 shall be paid by the
Procurement Entity to the Contractor as an addition to the
Contract Price.

37.3 If the Contractor is delayed or impeded in the performance of the
Contract because of any such physical conditions or artificial
obstructions referred to in GCC Sub-Clause 37.1, the Time for
Completion shall be extended in accordance with GCC Clause 65.
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38.1 If, after the date twenty-~eight (28) days prior to the date of Tender
submission, in the country where the Site is located, any law,
regulation, ordinance, order or by-law having the force of law is
enacted, promulgated, abrogated or changed (which shall be
deemed to include any change in interpretation or application by
the competent authorities) that subsequently affects the costs and
expenses of the Contractor and/or the Time for Completion, the
Contract Price shall be correspondingly increased or decreased,
and/or the Time for Completion shall be reasonably adjusted to
the extent that the Contractor has thereby been affected in the
performance of any of its obligations under the Contract.
Notwithstanding the foregoing, such additional or reduced costs
shall not be separately paid or credited if the same has already
been accounted for in the price adjustment provisions where
applicable, in accordance with the PARTICULAR CONDITION OF
CONTRACT.

38. CHANGE IN LAWS
AND
REGULATIONS

39.1 “Force Majeure” shall mean any event beyond the reasonable
control of the Procurement Entity or of the Contractor, as the case
may be, insofar as they directly affect the execution of the Services
and Works included in this Contract and which is unavoidable
notwithstanding the reasonable care of the party affected, and
shall include, without limitation, the following:

39. FORCE MAJEURE

(a) war, hostilities or warlike operations (whether a state of war
be declared or not), invasion, act of foreign enemy and civil war;

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil
or military government, conspiracy, riot, civil commotion and
terrorist acts;

(c) confiscation, nationalization, mobilization, commandeering,
requisition by or under the order of any government or de jure or
de facto authority or ruler or any other act or failure to act of any
local state or national government authority;

(d) strike, sabotage, lockout, embargo, import restriction, port
congestion, lack of usual means of public transportation and
communication, industrial dispute, shipwreck, shortage or
restriction of power supply, epidemics, quarantine and

(e) earthquake, landslide, volcanic activity, fire, flood or
inundation, tidal wave, typhoon or cyclone, hurricane, storm,
lightning, or other inclement weather condition, nuclear and
pressure waves or other natural or physical disaster;

(f) shortage of labour, materials or utilities where caused by
circumstances that are themselves Force Majeure.

39.2 If either party is prevented, hindered or delayed from or in
performing any of its obligations under the Contract by an event
of Force Majeure, then it shall notify the other in writing of the
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39.3

39.4

39.5

39.6

39.7

39.8

occurrence of such event and the circumstances thereof within
fourteen (14) days after the occurrence of such event.

The party who has given such notice shall be excused from the
performance or punctual performance of its obligations under the
Contract for so long as the relevant event of Force Majeure
continues and to the extent that such party’s performance is
prevented, hindered or delayed. The Time for Completion shall be
extended in accordance with GCC Clause 65.

The party or parties affected by the event of Force Majeure shall
use reasonable efforts to mitigate the effect thereof upon its or
their performance of the Contract and to fulfill its or their
obligations under the Contract, but without prejudice to either
party’s right to terminate the Contract under GCC Sub-Clause
39.6.

No delay or nonperformance by either party hereto caused by the
occurrence of any event of Force Majeure shall

(a) constitute a default or breach of the Contract;

(b) give rise to any claim for damages or additional cost or expense
occasioned therebys;

if and to the extent that such delay or non-performance is caused
by the occurrence of an event of Force Majeure

If the performance of the Contract is substantially prevented,
hindered or delayed for a single period of more than sixty (60)
days or an aggregate period of more than one hundred and twenty
(120) days on account of one or more events of Force Majeure
during the currency of the Contract, the parties will attempt to
develop a mutually satisfactory solution, failing which either party
may terminate the Contract by giving a notice to the other, but
without prejudice to either party’s right to terminate the Contract
under GCC Clause 60.

In the event of termination pursuant to GCC Sub-Clause 39.6, the
rights and obligations of the Procurement Entity and the
Contractor shall be as specified in GCC Sub-Clauses 59.1.2 and
59.1.3.

Notwithstanding GCC Sub-Clause 39.5, Force Majeure shall not

apply to any obligation of the Procurement Entity to make
payments to the Contractor herein.
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E. GUARANTEES AND LIABILITIES

40. COMPLETION 40.1
TIME GUARANTEE
AND LIABILITY
40.2
40.3
40.4
41. PERFORMANCE 41.1
GUARANTEE AND
LIABILITY
41.2

The Contractor guarantees that it shall attain specified Service
Levels and the Completion of Rehabilitation and Improvement
Works (or a part for which a separate time for completion is
specified in the PARTICULAR CONDITION OF CONTRACT) within
the time schedules specified in the PARTICULAR CONDITION OF
CONTRACT and the Specifications, pursuant to GCC Sub-Clause
11.2, or within such extended time to which the Contractor shall
be entitled under GCC Clause 64 hereof.

If the Contractor fails to attain specified Service Levels within the
contractually agreed time schedules as given in the Specifications,
the contractor shall receive reduced payments for Maintenance
Services, for such default and not as a penalty, in accordance with
the Specifications.

If the Contractor fails to attain the Completion of Rehabilitation
and Improvement Works (or a part for which a separate time for
completion is specified in the PARTICULAR CONDITION OF
CONTRACT clause 40.1) within the contractually required time
schedules, the contractor shall pay to the Procurement Entity
liquidated damages for such default and not as a penalty, in
accordance with the PARTICULAR CONDITION OF CONTRACT
and the Specifications.

The payment reductions and liquidated damages indicated in GCC
40.2 and 40.3 shall be the only monies due from the Contractor
for such defaults, and they will be applied for every day of delay,
in accordance with the PARTICULAR CONDITION OF CONTRACT
and the Specifications. The aggregate amount of such liquidated
damages and payment reductions shall in no event exceed the
“aggregate liability” in accordance with GCC Clause 43. In the
event that the “aggregate Liability” is reached; the procuring entity
shall issue a notice of termination to the contractor in accordance
to GCC Clause 60.1.1. The payment or deduction of such sums
shall not relieve the Contractor from his obligation to complete the
Works and Services, or from any other of his obligations and
liabilities under the Contract.

The Contractor guarantees that during the Performance Tests or
Inspections for Rehabilitation and Improvement Works, and for
Emergency Works, the Road and all parts thereof shall attain the
Performance Standards specified in the corresponding
Specifications.

If, for reasons attributable to the Contractor, the minimum level of
the Performance Standards specified in the corresponding
Specifications are not met either in whole or in part, the
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Contractor shall at its cost and expense make such changes,
modifications and/or additions to the Road or any part thereof as
may be necessary to meet at least the minimum level of such
Standards. The Contractor shall notify the Procurement Entity
upon completion of the necessary changes, modifications and/or
additions, and shall request the Procurement Entity to repeat the
Test or Inspection until the minimum level of the Standards has
been met. If the Contractor eventually fails to meet the minimum
level of Performance Standard, the Procurement Entity may
consider termination of the Contract, pursuant to GCC Sub-Clause
60.2.2.

41.3 If, for reasons attributable to the Contractor, the Performance
Standards relating to Rehabilitation and Improvement Works
specified in the corresponding Specifications are not attained
either in whole or in part, the Contractor shall, at the Contractor’s
choice, either
(a) make such changes, modifications and/or additions to the
Works and Services or any part thereof that are necessary to attain
the Performance Standards at its cost and expense, and shall
request the Procurement Entity to repeat the Test, or
(b) pay liquidated damages to the Procurement Entity in respect of
the Works and Services which fail to meet the Performance
Standards in accordance with the provisions in the corresponding
Specifications.

41.4 The payment of liquidated damages under GCC Sub-Clause 41.3,
up to the limitation of liability specified in the PARTICULAR
CONDITION OF CONTRACT, shall completely satisfy the
Contractor’s guarantees under GCC Sub-Clause 41.1, and the
Contractor shall have no further liability whatsoever to the
Procurement Entity in respect thereof. Upon the payment of such
liquidated damages by the Contractor, the Project Manager shall
issue the Certificate of Completion for the Works or any part
thereof in respect of which the liquidated damages have been so
paid.

42.1 The Contractor warrants that the Works and Services or any part
thereof shall be free from defects in the design, engineering,
materials and workmanship of the Works and Services executed.

42. DEFECT LIABILITY

42.2 The Defect Liability Period shall be One (1) month from the date
of Completion of the Contract, unless specified otherwise in the
PARTICULAR CONDITION OF CONTRACT.

If during the Defect Liability Period any defect should be found in
the design, engineering, materials and workmanship of the Works
and Services executed by the Contractor, the Contractor shall
promptly, in consultation and agreement with the Procurement
Entity regarding appropriate remedying of the defects, and at its
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42.3

42.4

42.5

42.6

42.7

cost, repair, replace or otherwise make good (as the Contractor
shall, at its discretion, determine) such defect as well as any
damage to the Road caused by such defect. The Contractor shall
not be responsible for the repair, replacement or making good of
any defect or of any damage to the Road arising out of or resulting
from improper operation or maintenance of the Road by the
Procurement Entity after taking over.

The Contractor’s obligations under this GCC Clause 42 shall not
apply to

(a) any works or materials that have a normal life shorter than the
Defect Liability Period stated herein;

(b) any designs, specifications or other data designed, supplied or
specified by or on behalf of the Procurement Entity or any matters
for which the Contractor has disclaimed responsibility herein;

(c) any other materials supplied or any other work executed by or
on behalf of the Procurement Entity, except for the work executed
by the Procurement Entity under GCC Sub-Clause 42.6.

The Procurement Entity shall give the Contractor a notice stating
the nature of any such defect together with all available evidence
thereof, promptly following the discovery thereof. The
Procurement Entity shall afford all reasonable opportunity for the
Contractor to inspect any such defect.

The Procurement Entity shall afford the Contractor all necessary
access to the Site to enable the Contractor to perform its obligations
under this GCC Clause 42. The Contractor may remove from the
Site any Plant and Equipment that are defective if the nature of the
defect is such that repairs cannot be expeditiously carried out at
the Site.

If the Contractor fails to commence the work necessary to remedy
such defect or any damage to the Road caused by such defect
within a reasonable time (which shall in no event be considered to
be less than fifteen (15) days), the Procurement Entity may,
following notice to the Contractor, proceed to do such work, and
the reasonable costs incurred by the Procurement Entity in
connection therewith shall be paid to the Procurement Entity by
the Contractor or may be deducted by the Procurement Entity from
any monies due the Contractor or claimed under the Performance
Security.

If the Road or any part thereof cannot be used by reason of such

defect and/or making good of such defect, the Defect Liability
Period of the Road or such part, as the case may be, shall be
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44. LIABILITY FOR
DAMAGES
THROUGH
TRAFFIC
ACCIDENTS AND
TRAFFIC
INTERRUPTIONS

45. CONTRACT PRICE

42.8

43.1

44.1

44.2

of Lot 7 Roads within Vihiga Urban Area

extended by a period equal to the period during which the Road
or such part cannot be used because of any of the aforesaid reason.

Except as provided in GCC Clauses 41 and 42, the Contractor shall
be under no liability whatsoever and howsoever arising, and
whether under the Contract or at law, in respect of defects in the
Road or any part thereof, the Plant and Equipment, design or
engineering or work executed that appear after Completion of the
Works and Services, except where such defects are the result of
the gross negligence, fraud, criminal or wilful action of the
Contractor.

Except in cases of criminal negligence or willful misconduct,

(a) the Contractor shall not be liable to the Procurement Entity,
whether in contract, tort, or otherwise, for any indirect or
consequential loss or damage, loss of use, loss of production, or
loss of profits or interest costs, provided that this exclusion shall
not apply to any obligation of the Contractor to pay liquidated
damages to the Procurement Entity and

(b) the aggregate liability of the Contractor to the Procurement
Entity, whether under the Contract, in tort or otherwise, shall not
exceed the limit specified in the PARTICULAR CONDITION OF
CONTRACT.

The Contractor cannot be held liable for losses or damages of any
kind arising out of traffic accidents on the roads included in the
Contract, unless those traffic accidents have been caused directly
by potholes or other major defects of the Road covered by the
Contract he failed to repair in a timely manner, criminal acts,
wilful misconduct or gross negligence of the Contractor.

Under no circumstances can the Contractor be held liable for
losses or damages of any kind and to anyone arising out of
interruptions of traffic or traffic delays on the road included in the
Contract, including any indirect or consequential loss or damage,
loss of use, loss of production, or loss of profits or interest costs.

F. PAYMENT

45.1

45.2

The Contract Price shall be as specified in the Form of Contract
Agreement to be paid in the currencies indicated in the
PARTICULAR CONDITION OF CONTRACT.

Unless indicated otherwise in the PARTICULAR CONDITION OF
CONTRACT, and except in the event of a Change as provided for
in the Contract, the Contract Price shall be:

(a) For Rehabilitation Works, a firm lump sum not subject to any
alteration, to be paid according to work progress;
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45.3
46. ADVANCE 46.1
PAYMENT
46.2
463
47. BILL OF 47.1
QUANTITIES
47.2

(b) For Maintenance Services, a firm lump sum to be paid in
monthly instalments;

(c) For Improvement Works, the total price stated in the Bill of
Quantities for this item;

(d) For Emergency Works, the Provisional Sum reserved for this
purpose.

The Contractor shall be deemed to have satisfied itself as to the
correctness and sufficiency of the Contract Price, which shall,
except as otherwise provided for in the Contract, cover all its
obligations under the Contract.

The Procurement Entity shall make advance payment to the
Contractor of the amounts and by the date stated in the
PARTICULAR CONDITION OF CONTRACT, against provision by
the Contractor of an Unconditional Bank Guarantee in a form and
by a bank acceptable to the Procurement Entity in amounts and
currencies equal to the advance payment. The Guarantee shall
remain effective until the advance payment has been repaid, but
the amount of the Guarantee shall be progressively reduced by the
amounts repaid by the Contractor. Interest will not be charged on
the advance payment.

The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses required
specifically for the execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by
supplying copies of invoices or other documents to the Project
Manager.

The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor,
following the schedule of completed percentages of the Works and
Services on a payment basis as indicated in the PARTICULAR
CONDITION OF CONTRACT.

The Bill of Quantities shall contain items for Groups of Activities
which include the provision of Services (measured by
performance standards) and Works (measured by unit of outputs
or of products). The Bill of Quantities for Works shall include,
where applicable, the lump-sum and unit price for Rehabilitation
Works, and unit rates for Improvement Works and for Emergency
Works.

Maintenance Services shall be measured and billed separately and
will be remunerated by lump-sum amount for the period of the
contract, and paid in fixed monthly payments during the entire
Contract period. The values for remuneration of the Maintenance
Services are those stated in the Bill of Quantities.
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47.3 Rehabilitation Works will be remunerated by Lump-Sum amount
for the period of the contract, however, indicating the quantities
of measurable outputs to be executed in order that the Road
achieves the performance standards specified in the tendering
documents. Payments will be made in accordance with the
execution of those measured outputs paid by executed works
output. The prices shall be those stated in the Bill of Quantities.

474 Improvement Works will be remunerated after acceptance by the
Procurement Entity and shall be paid according to the product unit
price using the prices included in the Bill of Quantities.

47.5 Each Emergency Work Order issued by the Project Manager will
include a lump-sum price for the works to be performed. The
Lump-Sum price for the Emergency Works will be submitted by
the Contractor to the Project Manager in each emergency
pursuant to GCC Clauses 30 and 62 and will be prepared based
on the Specifications and on the unit prices included in the Bill of
Quantities for Emergency Works, and will remunerate all
Emergency Activities. The prices include compliance with all
Performance Indices described in the Specifications. Once
approved, Emergency Works will be paid as lump sum in
accordance with the schedule of payment proposed by the
Contractor for the specific Emergency and approved by the
Procurement Entity.

47.6 The Bill of Quantities is used to calculate the Contract Price. The
amounts for Maintenance Services and Rehabilitation Works are
the Lump-Sum prices offered in the Contractor’s Bid. The
Improvement Works amount included in the Contract is an
estimate on the basis of the unit prices included in the Contractor’s
Bid. The Provisional Sum included in the Contract Price is an
estimate for use when authorized by the Procurement Entity for
Emergency Works and contingencies.
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48. MEASUREMENT 481
48.2
483
484
49. PRICE 49.1
ADJUSTMENTS
49.2
50. MONTHLY 50.1
STATEMENTS AND
PAYMENTS
50.2

Maintenance Services will not be measured in volume; however
its payment will be affected by compliance with the Performance
Standards pursuant to GCC Clause 25. Maintenance Services shall
be billed in fixed monthly amounts as per the Bill of Quantities
Lump-Sum amount for Maintenance Services, beginning from the
Start Date. Payments will be made with Reductions if the
Performance Standards are not achieved, as defined in the
Specifications. The Reductions for non-compliance with the
Performance Standards will be applied on a daily basis for the
period under which the Road does not achieve the Performance
Standards, in accordance with the methodology specified in the
Specifications.

Rehabilitation Works will be measured on the basis indicated in
the PARTICULAR CONDITION OF CONTRACT, based on the
quantity of actual work outputs as defined in the Specifications,
concluded by the Contractor and approved by the Project
Manager. The prices shall be those stated in the Bill of Quantities.

Improvement Works will be measured on the basis indicated in
the PARTICULAR CONDITION OF CONTRACT and in accordance
with the unit of measurement used for product unit price included
in the Bill of Quantities. The prices shall be those stated in the Bill
of Quantities.

Emergency Works will not be measured and shall be billed in
accordance with the Schedule of Payments agreed for each specific
Emergency Work as approved by the Procurement Entity.

Price adjustment shall not be applicable within the contract period

If the value of the index is changed after it has been used in a
calculation, the calculation shall be corrected and an adjustment
made in the next payment certificate. The index value shall be
deemed to take account of all changes in cost due to fluctuations
in costs.

The Contractor shall submit to the Project Manager monthly
statements in the format indicated in the Specifications, of the
estimated value of Maintenance Services, Rehabilitation Works,
Improvement Works, and Emergency Works in separated items
covering the Works and Services for the corresponding month.

The Project Manager shall check the Contractor’s monthly

statement and certify within fourteen (14) days the amount to be
paid to the Contractor.
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50.3

50.4

50.5

51. PAYMENTS 51.1

51.2

51.3

50.4

The value of Services executed shall be certified by the Project
Manager taking into account the monthly amount included in the
Bill of Quantities for Maintenance Services and the achievement
of the Performance Standards for the Maintenance Services
adjusted for any payment reductions in accordance with GCC Sub-
Clause 48.1.

The value of Works executed shall be certified by the Project
Manager taking into account the value of the quantities of
products executed and the prices in the Bill of Quantities.

The Project Manager may exclude any item certified in a previous
certificate or reduce the proportion of any item previously
certified in any certificate in the light of later information.

Payments shall be adjusted for deductions for advance payments,
retention, and reductions for not achieving Performance
Standards for Maintenance Services. The Procurement Entity shall
pay the Contractor the amounts certified by the Project Manager
in accordance with GCC Clause 50, within twenty-eight (28) days
of the date of each certificate. If the Procurement Entity makes a
late payment, the Contractor shall be paid interest on the late
payment in the next payment. Interest shall be calculated from the
date by which the payment should have been made up to the date
when the late payment is made at the prevailing rate of interest for
commercial borrowing for each of the currencies in which
payments are made.

If an amount certified is increased in a later certificate or as a
result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment as set
out in this clause. Interest shall be calculated from the date upon
which the increased amount would have been certified in the
absence of dispute. The interest rate shall be determined as per
Sub-Clause 51.1

Unless otherwise stated, all payments and deductions will be paid
or charged in the proportions of currencies comprising the
Contract Price.

Items of the Works for which no rate or price has been entered in
the Bill of Quantities will not be paid for by the Procurement Entity
and shall be deemed covered by other rates and prices in the
Contract.
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52. RETENTION AND 021
REDUCTIONS
52.2
52.3
52.4
53. TAXES AND 53.1
DUTIES
53.2
53.3

The Procurement Entity shall retain the percentage indicated in
the PARTICULAR CONDITION OF CONTRACT from each payment
due to the Contractor for Rehabilitation Works and Improvement
Works, except for the types of works specified in the PARTICULAR
CONDITION OF CONTRACT. The regular monthly lump-sum
payments for performance-based Maintenance Services will not
be subject to retentions, unless indicated in the PARTICULAR
CONDITION OF CONTRACT.

On completion of the Rehabilitation and Improvement Works, half
the total amount retained shall be repaid to the Contractor and the
other half after twelve (12) months have passed and the Project
Manager has certified that all Defects notified by the Project
Manager to the Contractor have been corrected before the end of
this period.

On completion of the whole Works and Services, the Contractor
may substitute retention money with an “on demand” Bank
guarantee.

Reduction of monthly payments for Maintenance Services due to
non-~compliance with the Service Levels will be made as indicated
in GCC Sub-Clause 48.1. The amount of Reduction for the days in
which the Road was not complying with the Performance
Standards will not be paid or repaid, even after the Contractor re-~
establishes the quality levels to the standards required by the
contract

Except as otherwise specifically provided in the Contract, the
Contractor shall bear and pay all taxes, duties, levies and charges
assessed on the Contractor, its Subcontractors or their employees
by all municipal, state or national government authorities in
connection with the Works and Services in and outside of the
country where the Site is located.

If any tax exemptions, reductions, allowances or privileges may be
available to the Contractor in the country where the Site is located,
the Procurement Entity shall use its best endeavors to enable the
Contractor to benefit from any such tax savings to the maximum
allowable extent.

For the purpose of the Contract, it is agreed that the Contract Price
specified in the Form of Contract Agreement is based on the taxes,
duties, levies and charges prevailing at the date twenty-eight (28)
days prior to the date of tender submission in the country where
the Site is located (hereinafter called “Tax”). If any rates of Tax are
increased or decreased, a new Tax is introduced, an existing Tax
is abolished, or any change in interpretation or application of any
Tax occurs in the course of the performance of the Contract,
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which was or will be assessed on the Contractor, Subcontractors
or their employees in connection with performance of the
Contract, an equitable adjustment of the Contract Price shall be
made to fully take into account any such change by addition to the
Contract Price or deduction therefrom, as the case may be, in
accordance with GCC Clause 38 hereof.

54.1 Issuance of Securities
54. SECURITIES The Contractor shall provide the securities specified below in favor
of the Procurement Entity at the times, and in the amount, manner
and form specified below.

54.3 Performance Security

54.3.1 The Contractor shall, within twenty-eight (28) days of the
notification of contract award, provide a security for the

due performance of the Contract in the amount specified
in the PARTICULAR CONDITION OF CONTRACT.

54.3.2The security shall be denominated in the currency or
currencies of the Contract, and shall be in form of
guarantee provided in the tendering documents, as
stipulated by the Procurement Entity in the PARTICULAR
CONDITION OF CONTRACT.

54.3.3The security shall automatically become null and void, One
(1) month after Completion of all Works and Services
under the Contract, provided however, that if the Defects
Liability Period has been extended on any part of the
Works pursuant to GCC Sub-Clause 42.8 hereof, the
Contractor shall issue an additional security in an amount
proportionate to the Contract Price of that part. The
security shall be returned to the Contractor immediately
after its expiration.
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55. CERTIFICATEOF  °0-1
COMPLETION
56. FINAL STATEMENT 061
57. DISCHARGE 57.1
58. AS BUILT 58.1
DRAWINGS AND
MANUALS
58.2

The Contractor shall request the Project Manager to issue a
Certificate of Completion of the Rehabilitation Works,
Improvement Works and Emergency Works, or parts thereof, as
applicable, and the Project Manager will do so upon deciding that
the work is completed.

The Contractor shall supply the Project Manager with a detailed
account of the total amount that the Contractor considers payable
under the Contract before the end of the Defects Liability Period.
The Project Manager shall issue a Defects Liability Certificate and
certify any final payment that is due to the Contractor within fifty-
six (56) days of receiving the Contractor’s account if it is correct
and complete. If it is not, the Project Manager shall issue within
fifty-six (56) days a schedule that states the scope of the
corrections or additions that are necessary. If the Final Account is
still unsatisfactory after it has been resubmitted, the Project
Manager shall decide on the amount payable to the Contractor and
issue a payment certificate.

Upon submission of the Final Statement, the Contractor shall give
to the Project Manager, a written discharge confirming that the
total of the Final Statement represents full and final settlement of
all monies due to the Contractor arising out of or in respect of the
Contract. Provided that such discharge shall become effective only
after payment due under the Final Payment Certificate issued
pursuant to Sub-Clause 56 has been made and the performance
security referred to in Sub-Clause 54.3, if any, has been returned
to the Contractor.

If “as built” Drawings and/or manuals are required, the
Contractor shall supply them by the dates stated in the
PARTICULAR CONDITION OF CONTRACT.

If the Contractor does not supply the Drawings and/or manuals
by the dates stated in the PARTICULAR CONDITION OF
CONTRACT, or they do not receive the Project Manager’s
approval, the Project Manager shall withhold the amount stated in
the PARTICULAR CONDITION OF CONTRACT from payments due
to the Contractor.
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G. REMEDIES

59.1 The Procurement Entity may request the Project Manager, by
notice to the Contractor, to order the Contractor to suspend
performance of any or all of its obligations under the Contract.
Such notice shall specify the obligation of which performance is to
be suspended, the effective date of the suspension and the reasons
therefore. The Contractor shall thereupon suspend performance
of such obligation (except those obligations necessary for the care
or preservation of the Site and Works) until ordered in writing to
resume such performance by the Project Manager.

If, by virtue of a suspension order given by the Project Manager,
other than by reason of the Contractor’s default or breach of the
Contract, the Contractor’s performance of any of its obligations is
suspended for an aggregate period of more than ninety (90) days,
then at any time thereafter and provided that at that time such
performance is still suspended, the Contractor may give a notice
to the Project Manager requiring that the Procurement Entity shall,
within twenty-eight (28) days of receipt of the notice, order the
resumption of such performance or request and subsequently
order a change in accordance with GCC Sub-Clause 64.1,
excluding the performance of the suspended obligations from the
Contract.

If the Procurement Entity fails to do so within such period, the
Contractor may, by a further notice to the Project Manager, elect
to treat the suspension as termination of the Contract under GCC
Sub-Clause 60.1.

59. SUSPENSION

59.2 If

(a) the Procurement Entity has failed to pay the Contractor any
sum due under the Contract within the specified period,
has failed to approve any invoice or supporting documents
without just cause pursuant to the Contract, or commits a
substantial breach of the Contract, the Contractor may give
a notice to the Procurement Entity that requires payment
of such sum, with interest thereon as stipulated in GCC
Sub-Clause 51.1, requires approval of such invoice or
supporting documents, or specifies the breach and requires
the Procurement Entity to remedy the same, as the case may
be. If the Procurement Entity fails to pay such sum together
with such interest, fails to approve such invoice or
supporting documents or give its reasons for withholding
such approval, or fails to remedy the breach or take steps
to remedy the breach within fourteen (14) days after
receipt of the Contractor’s notice; or

(b) the Contractor is unable to carry out any of its obligations
under the Contract for any reason attributable to the
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Procurement Entity, including but not limited to the
Procurement Entity’s failure to provide possession of or
access to the Site, or failure to obtain any governmental
permit under the Procurement Entity’s responsibility and
necessary for the execution and/or completion of the
Works and Services,

then the Contractor may by fourteen (14) days’ notice to the
Procurement Entity suspend performance of all or any of its
obligations under the Contract, or reduce the rate of progress.

59.3 If the Contractor’s performance of its obligations is suspended or
the rate of progress is reduced pursuant to this GCC Clause 59,
then the Time for Completion shall be extended in accordance
with GCC Sub-Clause 65, and any and all additional costs or
expenses incurred by the Contractor as a result of such suspension
or reduction shall be paid by the Procurement Entity to the
Contractor in addition to the Contract Price, except in the case of
suspension order or reduction in the rate of progress by reason of
the Contractor’s default or breach of the Contract.

59.4 During the period of suspension, the Contractor shall not remove
from the Site any Plant and Equipment or any Contractor’s
Equipment, without the prior written consent of the Procurement
Entity.
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60.1 Termination for Procurement Entity’s Convenience
60. TERMINATION 60.1.1 The Procurement Entity may at any time terminate the
Contract for any reason by giving the Contractor a notice
of termination that refers to this GCC Sub-~Clause 60.1.

60.1.2 Upon receipt of the notice of termination under GCC Sub-~
Clause 60.1.1, the Contractor shall either immediately or
upon the date specified in the notice of termination

(a) cease all further work, except for such work as the
Procurement Entity may specify in the notice of
termination for the sole purpose of protecting that
part of the Works and Services already executed, or
any work required to leave the Site in a clean and safe
condition,

(b) terminate all subcontracts, except those to be assigned
to the Procurement Entity pursuant to paragraph (d)
(i) below,

(¢) remove all Contractor’s Equipment from the Site,
repatriate the Contractor’s and its Subcontractors’
personnel from the Site, remove from the Site any
wreckage, rubbish and debris of any kind, and leave
the whole of the Site in a clean and safe condition.

(d) In addition, the Contractor, subject to the payment
specified in GCC Sub-Clause 60.1.3, shall

(i) deliver to the Procurement Entity the parts of the
Works executed by the Contractor up to the date
of termination,

(i) to the extent legally possible, assign to the
Procurement Entity all right, title and benefit of the
Contractor to the Works and Services and to the
Plant and Equipment as of the date of termination,
and, as may be required by the Procurement Entity,
in any subcontracts concluded between the
Contractor and its Subcontractors

(iii) deliver to the Procurement Entity all non-
proprietary drawings, specifications and other
documents prepared by the Contractor or its
Subcontractors as at the date of termination in
connection with the Works.
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60.1.3 In the event of termination of the Contract under GCC Sub-~
Clause 60.1.1, the Procurement Entity shall pay to the
Contractor the following amounts:

(a) the Contract Price, properly attributable to the parts of
the works and services executed by the Contractor as
of the date of termination,

(b) the costs reasonably incurred by the Contractor in the
removal of the Contractor’s Equipment from the Site
and in the repatriation of the Contractor’s and its
Subcontractors’ personnel,

(c) any amounts to be paid by the Contractor to its
Subcontractors in connection with the termination of
any subcontracts, including any cancellation charges,

(d) the costs incurred by the Contractor in protecting and
leaving the Site in a clean and safe condition pursuant
to paragraph (a) of GCC Sub-Clause 60.1.2,

(e) the cost of satisfying all other obligations,
commitments and claims that the Contractor may in
good faith have undertaken with third parties in
connection with the Contract and that are not
covered by paragraphs (a) through (d) above.

60.2 Termination for Contractor’s Default
60.2.1 The Procurement Entity, without prejudice to any other
rights or remedies it may possess, may terminate the
Contract forthwith in the following circumstances by
giving a notice of termination and its reasons therefore to
the Contractor, referring to this GCC Sub-Clause 60.2:

(a) if the Contractor becomes bankrupt or insolvent, has a
receiving order issued against it, compounds with its
creditors, or, if the Contractor is a corporation, a
resolution is passed or order is made for its winding
up (other than a voluntary liquidation for the
purposes of amalgamation or reconstruction), a
receiver is appointed over any part of its undertaking
or assets, or if the Contractor takes or suffers any
other analogous action in consequence of debt;

(b) if the Contractor assigns or transfers the Contract or
any right or interest therein in violation of the
provision of GCC Clause 14;

(c) If the Contractor, in the judgment of the Procurement
Entity has engaged in corrupt, fraudulent, collusive
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or coercive practices in competing for or in executing
the Contract.

For the purpose of this Sub-~Clause:

(i) “corrupt practice” is the offering, giving,
receiving or soliciting, directly or indirectly, of
anything of value to influence improperly the
actions of another party;

(ii) “fraudulent practice” is any act or omission,
including a misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party
to obtain a financial or other benefit or to avoid an
obligation;

(iii) “collusive practice” is an arrangement between
two or more parties designed to achieve an
improper purpose, including to influence
improperly the actions of another party;

(iv) “coercive practice” is impairing or harming, or
threatening to impair or harm, directly or
indirectly, any party or the property of the party to
influence improperly the actions of a party;

(v) “obstructive practice” is

(a) deliberately destroying, falsifying, altering or
concealing of evidence material to the
investigation or making false statements to
investigators in order to materially impede a
Bank investigation into allegations of a
corrupt, fraudulent, coercive or collusive
practice; and/or threatening, harassing or
intimidating any party to prevent it from
disclosing its knowledge of matters relevant
to the investigation or from pursuing the
investigation, or

(b) acts intended to materially impede the
exercise of the Bank’s inspection and audit
rights provided for under Sub-Clause 1.15
[Inspections and Audits by the Bank].

60.2.2 If the Contractor
(a) has abandoned or repudiated the Contract
(b) has without valid reason failed to commence work on
the Road promptly or has suspended (other than

pursuant to GCC Sub-Clause 59.2) the progress of
Contract performance for more than twenty-eight
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(28) days after receiving a written instruction from
the Procurement Entity to proceed,

(c) persistently fails to execute the Contract in accordance
with the Contract, such failure being defined in the
PARTICULAR CONDITION OF CONTRACT, or
persistently neglects otherwise to carry out ifs
obligations under the Contract without just cause,

(d) refuses or is unable to provide sufficient materials,
services or labour to execute and complete the Works
and Services in the manner specified in the program
furnished under GCC Clause 18 at rates of progress
that give reasonable assurance to the Procurement
Entity that the Contractor can attain completion of the
works and services by the Time for Completion as
extended,

then the Procurement Entity may, without prejudice to
any other rights it may possess under the Contract, give a
notice to the Contractor stating the nature of the default
and requiring the Contractor to remedy the same. If the
Contractor fails to remedy or to take steps to remedy the
same within fourteen (14) days of its receipt of such
notice, then the Procurement Entity may terminate the
Contract forthwith by giving a notice of termination to the
Contractor that refers to this GCC Sub-~Clause 60.2.

60.2.3 Upon receipt of the notice of termination under GCC Sub-
Clauses 60.2.1 or 60.2.2, the Contractor shall, either
immediately or upon such date as is specified in the notice
of termination,

(a) cease all further work, except for such work as the
Procurement Entity may specify in the notice of
termination for the sole purpose of protecting that part of
the Works and Services already executed, or any work
required to leave the Site in a clean and safe condition

(b) terminate all subcontracts, except those to be assigned
to the Procurement Entity based on the Procurement
Entity’s written request,

(c) deliver to the Procurement Entity all drawings,
specifications and other documents prepared by the
Contractor or its Subcontractors as of the date of
termination in connection with the Works and Services.

60.2.4 The Contractor shall be entitled to be paid the Contract
Price attributable to the Works and Services executed as of
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the date of termination, and the costs, if any, incurred in
protecting and in leaving the Site in a clean and safe
condition pursuant to paragraph (a) of GCC Sub-Clause
60.2.3. Any sums due the Procurement Entity from the
Contractor accruing prior to the date of termination shall
be deducted from the amount to be paid to the Contractor
under this Contract.

60.3 Termination by Contractor
60.3.1 If

(a) the Procurement Entity has failed to pay the Contractor
any sum due under the Contract within the specified
period, has failed to approve any invoice or supporting
documents without just cause pursuant to GCC Clause 51,
or commits a substantial breach of the Contract, the
Contractor may give a notice to the Procurement Entity
that requires payment of such sum, with interest thereon
as stipulated in GCC Sub-Clause 51.2, requires approval
of such invoice or supporting documents, or specifies the
breach and requires the Procurement Entity to remedy the
same, as the case may be. If the Procurement Entity fails to
pay such sum together with such interest, fails to approve
such invoice or supporting documents or give its reasons
for withholding such approval, fails to remedy the breach
or take steps to remedy the breach within fourteen (14)
days after receipt of the Contractor’s notice, or

(b) the Contractor is unable to carry out any of its
obligations under the Contract for any reason attributable
to the Procurement Entity, including but not limited to the
Procurement Entity’s failure to provide possession of or
access to the Site or other areas or failure to obtain any
governmental permit under the Procurement Entity’s
responsibility and necessary for the execution and/or
completion of the Works and Services,

then the Contractor may give a notice to the Procurement
Entity thereof, and if the Procurement Entity has failed to pay
the outstanding sum, to approve the invoice or supporting
documents, to give its reasons for withholding such approval,
or to remedy the breach within twenty-eight (28) days of such
notice, or if the Contractor is still unable to carry out any of
its obligations under the Contract for any reason attributable
to the Procurement Entity within twenty-eight (28) days of
the said notice, the Contractor may by a further notice to the
Procurement Entity referring to this GCC Sub-Clause 60.3.1,
forthwith terminate the Contract.
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60.3.2 The Contractor may terminate the Contract forthwith by
giving a notice to the Procurement Entity to that effect,
referring to this GCC Sub-Clause 60.3.2, if the
Procurement Entity becomes bankrupt or insolvent, has a
receiving order issued against it, compounds with its
creditors, or, being a corporation, if a resolution is passed
or order is made for its winding up (other than a voluntary
liquidation for the purposes of amalgamation or
reconstruction), a receiver is appointed over any part of
its undertaking or assets, or if the Procurement Entity takes
or suffers any other analogous action in consequence of
debt.

60.3.3 If the Contract is terminated under GCC Sub-Clauses
60.3.1 or 60.3.2, then the Contractor shall immediately

(a) cease all further work, except for such work as may be
necessary for the purpose of protecting that part of the
Road already executed, or any work required to leave the
Site in a clean and safe condition,

(b) terminate all subcontracts, except those to be assigned
to the Procurement Entity pursuant to paragraph (d) (ii),

(c)remove all Contractor’s Equipment from the Site and
repatriate the Contractor’s and its Subcontractors’
personnel from the Site.

(d) In addition, the Contractor, subject to the payment
specified in GCC Sub-Clause 60.3.4, shall

(i) deliver to the Procurement Entity the parts of the
Road executed by the Contractor up to the date of
termination,

(i) to the extent legally possible, assign to the
Procurement Entity all right, title and benefit of the
Contractor to the Road and to the Plant and
Equipment as of the date of termination, and, as
may be required by the Procurement Entity, in any
subcontracts concluded between the Contractor
and its Subcontractors,

(iii) deliver to the Procurement Entity all drawings,
specifications and other documents prepared by
the Contractor or its Subcontractors as of the date
of termination in connection with the Works and
Services.

60.3.4 If the Contract is terminated under GCC Sub-Clauses
60.3.1 or 60.3.2, the Procurement Entity shall pay to the
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Contractor all payments specified in GCC Sub-Clause
60.1.3, and reasonable compensation for all loss, except
for loss of profit, or damage sustained by the Contractor
arising out of, in connection with or in consequence of
such termination.

60.3.5 Termination by the Contractor pursuant to this GCC Sub-
Clause 60.3 is without prejudice to any other rights or
remedies of the Contractor that may be exercised in lieu
of or in addition to rights conferred by GCC Sub-Clause
60.3.

60.4 In this GCC Clause 60, in calculating any monies due from the
Procurement Entity to the Contractor, account shall be taken of
any sum previously paid by the Procurement Entity to the
Contractor under the Contract, including any advance payment
paid pursuant to the Contract.
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H. PROVISIONAL SUM

61. PROVISIONAL 61.1
SUM
62. USE OF 62.1
PROVISIONAL
SUM FOR
EMERGENCY
WORKS
62.2
62.3
63. USE OF 63.1
PROVISIONAL
SUM FOR
CONTINGENCIES

“Provisional Sum” means a sum included in the Contract for
use when authorized by the Procurement Entity for Emergency
Works and for contingencies, which sum may be used, in whole
or in part, or not at all, on the instructions of the Procurement
Entity. The Contractor shall be entitled to only such amounts in
respect of the work, supply or contingencies to which such
Provisional Sums relate as the Project Manager shall determine
in accordance with this Clause.

After detecting a situation which in the opinion of the
Contractor justifies the execution of Emergency Works or
otherwise as defined in GCC Clause 30, the Contractor shall
submit a Technical Report to the Project Manager
characterizing the situation, and state estimated works
quantities to correct the emergency situation, and a Lump Sum
price quotation for the Emergency Works to be carried out. The
price quotation should be based on the Specifications stated in
Section VII using the unit prices included in the Bill of
Quantities.

If the execution of the Emergency Works require any activity
not priced in the Bill of Quantities, the Contractor will use the
price breakdowns included in the Contractor’s Tender in order
to form the unit prices of the unpriced items to be included in
the Price Quotation of the Emergency Works, all in accordance
with agreed methodology for approving new prices.

Upon receiving the request for Emergency Works including a
Price Quotation, the Project Manager may issue a Work Order
in accordance with GCC Sub-Clause 30.2 for execution of the
Emergency Works for a Lump-Sum amount with a payment
Schedule agreed with the Contractor. The cost of these Works
will be covered by the amounts included in the Provisional Sum.

The use of the Provisional Sum to cover for Contingencies will

be done under the control and initiative of the Project Manager
in accordance with the conditions of the Contract.
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I. CHANGE IN CONTRACT ELEMENTS
64. CHANGE IN o64.1 Introducing a Change
ASSIGNMENTS TO

CONTRACTOR 64.1.1 If so indicated in the PARTICULAR CONDITION OF

CONTRACT, the Procurement Entity shall have the
right to propose, and subsequently require, that the
Project Manager order the Contractor from time to time
during the performance of the Contract to make any
change, modification, addition or deletion to, in or from
the Assignments to the Contractor (hereinafter called
“Change”), provided that such Change falls within the
general scope of the Assignment and does not constitute
unrelated work and that it is technically practicable,
taking into account both the state of advancement of
the Works and Services and the technical compatibility
of the Change envisaged with the nature of the Works
and Services as specified in the Contract.

64.1.2 If so indicated in the PARTICULAR CONDITION OF
CONTRACT, the Contractor may from time to time
during its performance of the Contract propose to the
Procurement Entity (with a copy to the Project
Manager) any Change that the Contractor considers
necessary or desirable to improve the quality, efficiency
or safety of the Works and Services. The Procurement
Entity may at its discretion approve or reject any
Change proposed by the Contractor.

64.1.3 Notwithstanding GCC Sub-Clauses 64.1.1 and 64.1.2,
no change made necessary because of any default of the
Contractor in the performance of its obligations under
the Contract shall be deemed to be a Change, and such
change shall not result in any adjustment of the
Contract Price or the Time for Completion.

64.1.4 The procedure on how to proceed with and execute
Changes is specified in GCC Sub-Clauses 64.2 and
64.3, further details and sample forms are provided in
the Sample Forms and Procedures section in the
tendering documents.

64.2 Changes Originating from Procurement Entity
64.2.1 If the Procurement Entity proposes a Change pursuant
to GCC Sub-Clause 64.1.1, it shall send to the

Contractor a “Request for Change Proposal,” requiring
the Contractor to prepare and furnish to the Project

116
Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020 (WOMEN)



Tender Document for Procurement of Performance Based Routine Maintenance
of Lot 7 Roads within Vihiga Urban Area

Manager, as soon as reasonably practicable, a “Change
Proposal,” which shall include the following;:

(a) brief description of the Change

(b) effect on the Time for Completion

(c) estimated cost of the Change

(d) effect on Functional Guarantees (if any)

(e) effect on any other provisions of the Contract

64.2.2 Prior to preparing and submitting the “Change
Proposal,” the Contractor shall submit to the Project
Manager an “Estimate for Change Proposal,” which
shall be an estimate of the cost of preparing and
submitting the Change Proposal.

Upon receipt of the Contractor’s Estimate for Change
Proposal, the Procurement Entity shall do one of the
following:

(a) accept the Contractor’s estimate with instructions to
the Contractor to proceed with the preparation of the
Change Proposal,

(b) advise the Contractor of any part of its Estimate for
Change Proposal that is unacceptable and request the
Contractor to review its estimate,

(c) advise the Contractor that the Procurement Entity
does not intend to proceed with the Change.

64.2.3 Upon receipt of the Procurement Entity’s instruction to
proceed under GCC Sub-Clause 64.2.2 (a), the
Contractor shall, with proper expedition, proceed with
the preparation of the Change Proposal, in accordance
with GCC Sub-Clause 64.2.1.

64.2.4 The pricing of any Change shall, as far as practicable, be
calculated in accordance with the rates and prices
included in the Contract. If such rates and prices are
inequitable, the parties thereto shall agree on specific
rates for the valuation of the Change.

64.2.5 If before or during the preparation of the Change
Proposal it becomes apparent that the aggregate effect
of compliance therewith, and with all other Change
Orders that have already become binding upon the
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Contractor under this GCC Clause 64, would be to
increase or decrease the Contract Price as originally set
forth in the Contract Agreement by more than fifteen
percent (15%), the Contractor may give a written
notice of objection thereto prior to furnishing the
Change Proposal as aforesaid. If the Procurement Entity
accepts the Contractor’s objection, the Procurement
Entity shall withdraw the proposed Change and shall
notify the Contractor in writing thereof.

The Contractor’s failure to so object shall neither affect
its right to object to any subsequent requested Changes
or Change Orders herein, nor affect its right to take into
account, when making such subsequent objection, the
percentage increase or decrease in the Contract Price
that any Change not objected to by the Contractor
represents.

64.2.6 Upon receipt of the Change Proposal, the Procurement
Entity and the Contractor shall mutually agree upon all
matters therein contained. Within fourteen (14) days
after such agreement, the Procurement Entity shall, if it
intends to proceed with the Change, issue the
Contractor with a Change Order.

If the Procurement Entity is unable to reach a decision
within fourteen (14) days, it shall notify the Contractor
with details of when the Contractor can expect a
decision.

If the Procurement Entity decides not to proceed with
the Change for whatever reason, it shall, within the said
period of fourteen (14) days, notify the Contractor
accordingly. Under such circumstances, the Contractor
shall be entitled to reimbursement of all costs
reasonably incurred by it in the preparation of the
Change Proposal, provided that these do not exceed the
amount given by the Contractor in its Estimate for
Change Proposal submitted in accordance with GCC
Sub-Clause 64.2.2.

64.2.7 If the Procurement Entity and the Contractor cannot
reach agreement on the price for the Change, an
equitable adjustment to the Time for Completion, or
any other matters identified in the Change Proposal, the
Procurement Entity may nevertheless instruct the
Contractor to proceed with the Change by issue of a
“Pending Agreement Change Order.”

118
Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020 (WOMEN)



Tender Document for Procurement of Performance Based Routine Maintenance
of Lot 7 Roads within Vihiga Urban Area

Upon receipt of a Pending Agreement Change Order,
the Contractor shall immediately proceed with
effecting the Changes covered by such Order. The
parties shall thereafter attempt to reach agreement on
the outstanding issues under the Change Proposal.

If the parties cannot reach agreement within sixty (60)
days from the date of issue of the Pending Agreement
Change Order, then the matter may be referred to the
Adjudicator in accordance with the provisions of GCC
Sub-Clause 6.1.

64.3 Changes Originating from Contractor

64.3.1 If the Contractor proposes a Change pursuant to GCC
Sub-Clause 64.1.2, the Contractor shall submit to the
Project Manager a written “Application for Change
Proposal,” giving reasons for the proposed Change and
including the information specified in GCC Sub-Clause
64.2.1.

Upon receipt of the Application for Change Proposal,
the parties shall follow the procedures outlined in GCC
Sub-Clauses 64.2.6 and 64.2.7. However, should the
Procurement Entity choose not to proceed, the
Contractor shall not be entitled to recover the costs of
preparing the Application for Change Proposal.
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65.1 The Time(s) for Completion specified in the PARTICULAR
CONDITION OF CONTRACT shall be extended if the Contractor
is delayed or impeded in the performance of any of its
obligations under the Contract by reason of any of the
following:

(a) any Change in the Works and Services as provided
in GCC Clause 64,

65. EXTENSION TIME
FOR COMPLETION

(b) any occurrence of Force Majeure as provided in
GCC Clause 39 and unforeseen conditions as provided
in GCC Clause 37,

(c) any suspension order given by the Procurement
Entity under GCC Clause 59,

(d) any changes in laws and regulations as provided in
GCC Clause 38, or

(e) any default or breach of the Contract by the
Procurement Entity, or any activity, act or omission of
any other contractors employed by the Procurement
Entity, or

(f) any other matter specifically mentioned in the
Contract

by such period as shall be fair and reasonable in all the
circumstances and as shall fairly reflect the delay or
impediment sustained by the Contractor.

65.2 Except where otherwise specifically provided in the Contract,
the Contractor shall submit to the Project Manager a notice of
a claim for an extension of the Time for Completion, together
with particulars of the event or circumstance justifying such
extension as soon as reasonably practicable after the
commencement of such event or circumstance. As soon as
reasonably practicable after receipt of such notice and
supporting particulars of the claim, the Procurement Entity and
the Contractor shall agree upon the period of such extension.
In the event that the Contractor does not accept the
Procurement Entity’s estimate of a fair and reasonable time
extension, the Contractor shall be entitled to refer the matter to
an Adjudicator, pursuant to GCC Sub-Clause 6.1.

65.3 The Contractor shall at all times use its reasonable efforts to

minimize any delay in the performance of its obligations under
the Contract.
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66.1 If the Contract is frustrated by the outbreak of war or by any
other event entirely outside the control of either the
Procurement Entity or the Contractor, the Project Manager shall
certify that the Contract has been frustrated. The Contractor
shall make the Site safe and stop work as quickly as possible
after receiving this certificate and shall be paid for all work
carried out before receiving it and for any work carried out
afterwards to which a commitment was made.

66. RELEASE FROM
PERFORMANCE
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CONDITIONS OF CONTRACT
PART II — CONDITIONS OF PARTICULAR APPLICATION

Particular Conditions of Contract (PCC)

The following Particular Conditions shall supplement the GCC. They are to be completed by the
Procurement Entity and presented as part of the Tendering Documents. Whenever there is a
conflict, the provisions herein shall prevail over those in the GCC.

Reference to GCC clauses

1 The site is the area the road reserves of all the roads as stated in ITT 1.1
The name of the Project Manager is The Director — Road Asset & Corridor Mgt.
3 The following documents are also part of the Contract:
N/A
4 The language of the Contract and the law governing the Contract is English
5 The address of the Procurement Entity is:

KENYA URBAN ROADS AUTHORITY
Street Address: 5™ NGONG AVENUE
Floor/Room number: IKM BUILDING 15T FLOOR
City: NAIROBI

Postal Address/Code : 41727 ~ 00100
Country: KENYA

Telephone: +254-020-8013844

Facsimile number:
Electronic mail address: info@kura.go.ke

The address of the Contractor is:

NaAINE o e e e i

Floor/Room number: ..
City:

Postal Code :

Country:

Telephone:

Facsimile number:
Electronic mail address:
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[insert exact street address, including felephone and fax numbpers, and E-Mail
address|

Dispute Resolution Method used: DRE.

6.1.2

The Appointing Authority is: Chartered Institute of Arbitrators (Kenya)

6.1.3

Arbitration Proceedings shall be conducted in accordance with the following rules
of procedure:

The Laws of Kenya and Monthly certificated the Rules of the Chartered Institute of
Arbitrators (Kenya)

8.4.1

The Contractor is obliged to prepare and to furnish to the Project Manager for
Approval any works on the road that would relate to Rehabilitation, Improvement
or Emergency works.

10.1

The Start Date shall be not later than the date stated in the Appendix to the Form
of Bid after the issuance of the Letter of Commencement by the Procurement Entity.

10.2

Contract Road Safety Durability

Month Compliance required on | Compliance required on
% of contract road % of contract road

1 50 50

2 100 75

3 100 100

4 until end of | 100 100

Contract

11.2

Rehabilitation and improvement works shall be completed by the end of the Third
month to enable the contractor to comply with 100% service level. The Project
Manager or His/her representative after jointly assessing the road condition with
the Road Manager shall issue work orders on Improvement/Rehabilitation within
14days of the start date.

12.1

The Contractor is specifically not allowed to sub-contact the any of the activities

12.2

The Contractor Shall not subcontract under his own responsibility and without
prior approval of the Procurement Entity any Works and Services.

14.2

The Procurement Entity shall give full possession of and access to the Site not later
than 14 (Fourteen days) after issuing a letter of commencement.

18.2

The specific work programme for routine maintenance, emergency works and
improvement works shall be as indicated in the work orders issued by the Project
Manager in liaison with the Road Manager.

18.4

At any time the contractor shall submit to the Project Manager a specific revised
program, within 7days indicating when each works shall be executed, in the event
that such programme is not provided the Project Manager may withhold any
monthly payments due.

19.2 (h) i

The provisions concerning HIV~AIDS prevention shall apply.

21

There shall be Rehabilitation works in this contract.

22

There shall be no Improvement works in this contract.

25.2

The Contractor shall establish a Self-Control Unit
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35.1

The Contractor shall take out and maintain in effect insurance cover of an amount
as indicated in the appendix to form of bid in the name of both the contractor and
the employer on the following;:

@) Loss of or damage to the Plant and Materials
Covering loss or damage occurring prior to Completion.

») Third FParty Liability Insurance
Covering bodily injury or death suffered by third parties (including the
Procurement Entity’s personnel) and loss of or damage to property occurring in
connection with Works and Services.

© €Automobile Liability Insurance
Covering use of all vehicles used by the Contractor or its Subcontractors (whether
or not owned by them) in connection with the execution of the Contract.

@) Workers’ Compensation
In accordance with the statutory requirements applicable in any country where
the Contract or any part thereof is executed.
€ Procurement Entity’s Liability
In accordance with the statutory requirements applicable in any country where
the Contract or any part thereof is executed.

e Other Insurances
Such other insurances as may be specifically agreed upon by the parties.

39.1

The Time for Completion is as indicated in the appendix to form of bid.

39.3

The completion period for Improvement /Rehabilitation works shall be (3)
Three Months. For Rehabilitation Works, the liquidated damages 0.05% of
Rehabilitation Works Contract Value per day of delay, of the payment normally
due for the specific Works for which completion is delayed. The limit of
liquidated damages under this is 5 percent of the Rehabilitation/Improvement
Works Contract sum.

41.2

The aggregate liability of the Contractor to the Procurement Entity, including
payment reductions defined in GCC 47.1, shall not exceed 15% the amount of the
Contract amount.

44.1

The payment of the Contract Price will be made in Kshs

45.1

No Advance payment Shall be made

45.3

No Advance payment Shall be made

47.2

Rehabilitation Works will be measured on the basis of the unit rates provided in
the BoQ:
Note: Rehabilitation Works should normally be measured on the basis of work
outputs.

47.3

Improvement Works will be measured on the following basis unit rates provided
in the BOQ or rates as fixed by the Engineer.

Note: Depending on their nature, Improvement Works may be measured on the
basis of work outputs or work inputs.

48

Price adjustment does not apply.

50.1

The contractor shall submit Monthly Performance Based Contract Statements
within 14 days upon end of every successive month based on the Start Date. The
contractor shall forfeit 50% of the said monthly amount due for non-compliance.
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51 The procurement Entity shall retain 5 % of all the payment as retention fees due to
the Contractor and shall be refunded to the contractor on completion of the
contract.

53.2.1 NA

53.3.1 No Advance payment Shall be made

53.3.2 The Performance guarantee shall be 1 % of the Contract sum and shall be in the
form of a Bank Guarantee

57.1 The Contractor shall provide as built drawings and/or Manuals to the
procurement Entity within fourteen (14) days on written request by the Engineer.
Failure by the Contractor to submit the required will result in the Procurement
Entity Withholding 50% of the monthly payment due to the Contractor. The
withheld funds shall be pegged to 10% of the contract limit.

60.2.2(E) | Persistent failure to execute the contract until the total amount of payment
reductions and liquidated damages applied under the contract reaches 20 percent
of the total contract amount constitutes default by the contractor

63.1.1 The Procurement Entity has the right to propose a change in the contract.

63.1.2 The Contractor has a right to propose a change in the contract.
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SECTION VI —SPECIFICATIONS

PART I. PERFORMANCE SPECIFICATIONS

2.1

2.2

Description of Project Road

The project roads are in Vihiga Urban Area (Western Region)

It includes the road reserves and the various roads as stated in ITT 1.1 in Western Region.
These are road has a total length of 8.72 Kms. They are made up of bituminous type

surfaced roads.

Scope of Services to be provided

Road Code

Road Link Name

Road Name

Road
Lengths
(KM)

Scope of Works

UCB5

Kisambayi -~ Sabatia

Kisambayi — Sabatia Road

8.72

TOTAL

8.72

Cut to spoil in soft
material

Stone pitching

Culverts cleaning

Base repair using
stabilized gravel
Excavation, trimming and
cleaning potholes, failed
and damaged areas of the
carriageway

Pothole patching and
regulation with AC
Installation of kerbs in
some sections

Major pothole repairs on
all road as per scoping
reports

Overlays on roads
instructed

Edge restrain installation
Road Marking of all
overlaid and faded roads
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2.2.1 Performance Based Routine Maintenance Services

The services to be provided by the Contractor include all activities, physical and others,
which the Contractor needs to carry out in order to comply with the Service Levels and
other output and performance criteria indicated in the contract, or with any other
requirements of the contract. In particular, they include management tasks and physical
works associated with the following road-related assets and items:

e Inspect road, identify and remove all obstructions (encroachment to the Road reserve)
e C(lear side drains, mitre drains, cut-off drains

e Repair and replace scour checks

e Repair eroded ditches

e Clean cross culverts, access culverts, outlets and inlets

e Headwall and wingwall repairs

e C(lear stream channels

e Vegetation control: grass slashing, bush clearing, tree pruning

e Maintenance and minor repairs to bridges.

e Road furniture maintenance.

e Replacement of damaged Chainages markers.

e Replacement of damaged road corridor boundary markers.

e Grading, watering and compaction of shoulders and carriageway.

e Removing of overburden from shoulders.

Performance based routine maintenance services will be paid for as a fixed lump sum
per km per month, with payment reductions made for non-compliance, if appropriate.

2.2.2 (a) Repairs and Maintenance works

Repairs and Maintenance works will be carried out by the Contractor when specifically
instructed by the Project Manager. Activities include:

Repairs to culverts, replacing rings etc.

Repair, replacement and installation of drainage structures
Pot hole patching

Replacement of damaged street lighting

Replacement of damaged guard rails

Replacement of traffic signs

Gravelling of carriageway
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Repairs and maintenance works will be paid for as measured items in accordance with
the unit rates in the Bill of Quantities.

(b). Improvement /Rehabilitation works

e New construction Drainage works
e  Walkway repairs and overlay

e Overlay

e Base repairs

e Protection works

Rehabilitation, repairs and improvement works will be paid for as measured items in accordance
with the unit rates in the Bill of Quantities. Detailed scope of the instructed works are as detailed

belows;
.
o
.
.
.

2.2.3

Pothole patching and regulation
Gully pot repair and replacement
Cut to spoil

Culvert installation

Stone pitching

Base repair

Emergency Works

Emergency works, by definition, are unforeseen at the time of preparing the contract.
Severe weather conditions such as unusually high rainfall can lead to flash floods which
may cause wash-outs and other damage to the carriageway and other features of the road
and its corridor. While specific items of work are not known at the start of the Contract
it is prudent to include some general items which are indicative of the type of works that
may be required. These have been included in the Bill of Quantities for Repairs,
Maintenance and Emergency Works as they will probably be the same items, e.g. repairs
and maintenance under an emergency situation. The quantities are nominal as they
cannot be defined in advance.

In the event of an emergency the Contractor should draw to the attention of the project
manager that certain works need to be carried out to repair the carriageway and other
road features to restore the safe passage of traffic along the road and ensure the integrity
of the road and its corridor. The Contractor shall give the project manager an estimate of
the extent of the required activities and an estimate of the costs based on the Bill of
Quantities. The project manager will consider the information and instruct the
Contractor to carry out such works as are necessary.

Emergency works will be paid for as measured items in accordance with the unit rates in
the Bill of Quantities.

2.3  Program of Performance

In accordance with clause 17.2 of the General Conditions of Contract (GCC), the
Contractor shall submit a Program of Performance within twenty-eight (28) days after
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the signing the contract agreement. The program shall include, but not be limited, to the
following items:

2.3.1 Contractor’s Quality Assurance Plan

The purpose of the Contractor’s Quality Assurance Plan is to integrate the requirements
of the contract and the Contractor’s quality assurance systems to deliver the Services.

The Contractor’s Quality Assurance Plan describes the methods and procedures which
the Contractor will apply for the execution of the Contract, including how the contractor
will:

(a) identify the quality requirements specific to the contract,

(b) plan and execute the work to satisfy those requirements

(c) inspect and/or test the work to ensure compliance with the quality requirements
(d) record and monitor the results as evidence of compliance, and

(e) ensure that prompt action is taken to correct non-compliance.

The Contractor’s Quality Assurance Plan must clearly describe the systems, procedures
and methods that will be used to deliver and monitor compliance of the Services.

2.3.2 Emergency Procedures and Contingency Plan

If required in the Particular Conditions of Contract (PCC) the Program of Performance
shall include an Emergency Procedures and Contingency Plan which shall establish the
roles, practices and procedures during specific types of emergency events identified in
the plans and contingency plans associated with the closure of roads. The Emergency
Procedures and Contingency Plan must be developed by the Contractor and agreed with
the Project Manager and any other stakeholders the Project Manager may identify.

The purpose of the Emergency Procedures and Contingency Plan is to ensure the safety
of the contractor’s personnel and road users in the case of emergency and/or road
closure. It should include:

« an effective communication and event recording system

« the name, contact number and specific duties of the contractor’s personnel nominated
to respond to an emergency event

« the contact number of other parties who need to be notified in cases of emergency
events, e.g. police

« detailed response procedures for all emergency events

» possible detour routes in the event of road closure

2.3.3 Traffic Management Plan

If required in the Particular Conditions of Contract (PCC) (PC) the Program of
Performance shall include a Traffic Management Plan. The Traffic Management Plan
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establishes the practices for traffic management at work sites. The Traffic Management
Plan must be developed by the Contractor and agreed with the Project Manager.

The objectives of the Traffic Management Plan are to:

(a) clearly define and document the responsibilities and chain of command for the
development, implementation and management of traffic control measures and systems

(b) establish the minimum requirements for temporary traffic control

(c) establish the minimum geometric, cross section and surfacing standards for
temporary works

(d) provide appropriate transitions and enable safe and efficient traffic flow into, through
and out of work sites

(e) protect the Contractor’s personnel at all times

(f) protect the Assets and the Contractor’s resources at all times.
(2) meet the operational requirements for the road

The Traffic Management Plan must include at least the following:

* A documented process for preparation, review and approval of the Traffic Management
Plan

* A document tracking and control system to ensure that only the latest operative copy of
the Traffic Management Plan is in circulation

« Contact details for Contractor, Principal, emergency services and other stakeholders

« Layout diagrams, method statements etc for implementation of traffic control while
undertaking each aspect of the Services (including site specific layout diagrams and
method statements if the Services require traffic control measures not covered by
standard codes of practice)

2.3.4 Handover Report

Immediately prior to the completion of the contract the Contractor shall prepare a
Handover Report. The purpose of the Handover Report is to provide a smooth transition
to the next contract and ensure that the next contractor is aware of any outstanding
issues. .The Report will:

(a) Summarize any unresolved issues;

(b) Include the most recent complete set of data on the roads covered by the contract,
and

(c) Provide the following details:

(i) A schedule of outstanding defects and liabilities

(ii) Any unresolved issues, especially those that may impact on the next Contractor
(iii) Details of any sensitive issues

(iv) Any ongoing special monitoring/maintenance needs.
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2.3  Timetable for Measuring Compliance with Service Level Requirements

In order to respect the Contractor’s initial mobilization period, compliance with the

service levels will be introduced gradually as shown in Table 2.1.

Table 2.1 Timetable for Compliance with Service Level Requirements

Contract Road Safety Durability

Month Compliance required on % | Compliance required on %
of contract road of contract road

1 50 50

2 100 75

3 100 100

4 until end of 100 100

Contract

2.4  Specification for Service Levels for Road Safety

The road user must be able to travel at a certain level of safety, unobstructed by objects
as well as encroachments, wash-out material and other debris on the carriageway and
shoulders. The criteria for determining the service levels for safety are given in Table 2.2.
The enforcement of these criteria is expected to be an immediate priority of the contractor
due to the critical importance of road safety, and 100% compliance is expected from
Month 2, as shown in the Timetable in Table 2.1. Compliance will be determined by
Visual Inspection.
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Table 2.2 Service Levels for Road Safety

Item Service Level Time Allowed

1.Cleanliness of the | The road must always be clean and free of
carriageway  and | soil, debris, trash and other objects, which
shoulders must be removed within the time given if
they pose:

e A high danger to traffic: such as
rocks, fallen trees, dead animals,
abandoned vehicles, fly tipping and
other large obstacles, overburden | 6 hours
etc

e Alesser (medium) danger to traffic:
such as material washed on to the 3 days
road after storms, siltation etc

e Shoulders must be free of
overburden, soil, debris, trash and 7 days
other objects. Shoulder level must
be lower than that of road edge
(except on paved sections) and
sloping to the drain

2. Cleanliness The road reserve must always be clean and 7days
Road reserve | free of soil, debris, trash and other objects,

which must be removed within the time

given if they pose:

e Alesser (medium) danger to traffic:
such as material washed on to the
road after storms etc

Areas adjacent to drains and carriageway
must be free from overburden aznd
encroachments to allow free flow of water
i.e. 2m away from the drains or 5m from
the edge of road carriageway.

2.5  Specification for Service Levels for Road Durability
2.5.1 Drainage
In general terms the contractor must ensure that all drainage elements and structures are

without obstructions which may reduce their normal cross-section and impede the free
flow of water.
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The Service Level requirements for drainage systems and drainage structures are shown
in Table 2.3. Compliance will be determined by Visual Inspection.

Table 2.3: Service Levels for Drainage

Item Service Level Time Allowed for Repairs and
Tolerances Permitted
1.Side drains, | Must be clean and free of | Tolerance permitted:
ditches, mitre | obstacles. Must be free | Siltation/Obstructions must be
drains and unlined | flowing. less than 50mm in depth.

vertical drains Siltation/Obstructions must be

cleared within 7 days after
detection.

Where Damages are
encountered and instructions
are required for rehabilitation,
the contractor must notify the
Project manager within 2 days
of the defect/damage detection.

Damages must be repaired
within 3 weeks after detection or
as per instructions.

2.Culverts Must be clean and free of | As above

obstacles and without
structural damage. Must
be firmly contained by
surrounding  soil  or
material. Must be free

flowing.
3.Cleaning of | Must be clean and free of | As above
manholes and | obstacles and  without
gulley pots structural damage.

2.5.2 Vegetation
This section specifies the Service Levels to be complied with in the case of vegetation
growing within the right-of-way/ road reserve.

Vegetation is to be controlled to the heights, at the locations and with the restrictions as
set out in Table 2.4. Compliance will be measured with a tape measure.

Table 2.4: Vegetation Control Types
Type Height (mm) Features applied to:
1. Vegetation Free Zone. 0 Carriageway, shoulders and
structures.
2. Inner vegetation zone: | 50 (min) to 100 | Road verges and large vegetated
from edge of shoulders to | (max) areas, including surface water
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back of side drain/ditch channels  with  longitudinal
or 2m away from edge of gradients < 3%. Also vegetation
shoulder on straights and control around:

outside of curves, and 5m e Marker posts

on the inside of curves. e Chainage markers

Also control of vegetation
around street furniture
and other features.

e Signposts

e Bridge and  culvert
markers

e Guardrails

e Bridge abutments

e Cross culvert ends,
headwalls,  wingwalls,
man hole and gulleys.

e Inner side drains

3. Outer vegetation zone, | 100 (min) to 300 | Bush clearing and vegetation
excluding zone 2. (max) control around:

e Marker posts

e Access culvert ends,
wingwalls and headwalls

e OQuter side drains

e Channels with gradients
> 3%.

e Road verges

4. Growth encroaching into | Must be removed | Applies to vegetation control

Vegetation Free Zone from | if within 5m above | including  frees, scrub or

the side or top. the road surface. | branches hanging over the zone.
5. .Hedges planted along the | Re — growth after | Acceptable hedges will be agreed
roads should be | trimming should | on onsite and maintained by the
maintained neat. be maintained less | contractor
than 50mm.

2.5.3 Structures
The Contractor is responsible for the routine maintenance of all bridges, retaining walls
and similar structures along the contract road.

The Service Levels for bridges, retaining walls and similar structures are given in Table
2.5 below. Compliance will be determined by Visual Inspection.

Table 2.5: Service Levels for Structures

Time allowed for repairs or Tolerance

Item Service Level )
permitted

Steel or | Guardrails must be present and not | Contractor must immediately notify Project
other metal | deformed. All metal parts of overall | Manager in case of any condition which
structures |structure shall be painted (every |threatens structural integrity of the
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Table 2.5: Service Levels for Structures

Item

Service Level

Time allowed for repairs or Tolerance
permitted

six months) or otherwise protected
and free of corrosion. Drainage
system (e.g. weep holes) to be kept
in good condition and fully
functional.

structure. Damage and defects must be
repaired within seven (7) days.

Concrete
structures

Guardrails must be present and
painted. Beams and all other
structural parts must be in good
conditions and fully functional.
Drainage system (e.g. weep holes)
must be in good condition and fully
functional.

Contractor must immediately notify Project
Manager in case of any condition which
threatens structural integrity of the
structure. Damage and defects must be
repaired within seven (7) days or as per
instructions given.

Expansion
joints

Clean and
condition

in good working

Damages and defects must be repaired
within seven (7) days.

Retention
walls

Contractor must maintain in good
working condition retention walls
and their drainage system must be
functional.

Damage and defects must be repaired
within seven (7) days.

Riverbeds

Contractor must ensure free flow
of water under bridge and up to 50
metres upstream and downstream.
Contractor must maintain design
clearance under bridge clearing all
debris deposited during floods. The
Contractor shall take all reasonable
measures to control erosion around
bridge abutments and piers.

Causes for non-compliance must be
eliminated within fourteen (14) days after
water has sufficiently receded to allow
minimum working conditions.

2.5.4 Instructed Works
The Contractor is responsible for the execution

specifications.

of the instructed works as per the

The Service Levels for execution of instructed works are given in Table 2.5a below.
Compliance will be determined by Visual Inspection.

135

Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020

(WOMEN)




Tender Document for Procurement of Performance Based Routine Maintenance
of Lot 7 Roads within Vihiga Urban Area

Table 2.5 (a): Service Levels for Carriageway, Shoulders /Walkway and Road

Furniture

Ttem Service Level $ime allowed ‘for repairs or

olerance permitted
Instructed Works Activitigs carri@d out upder a. Routine /maintenance &
the Engineer’s instruction Improvement Works
must be carried out in The Contractor must carry out
accordance with instructed works within seven
specifications ensuring (7) days of the instructions.
proper workmanship and
use of quality material. b. Periodic and Improvement
The carriageway must to be Works
kept in good condition and The contractor must carry out
fully functional. within 3months after the start
date

Carriageway Activities carried out
under the Engineer’s The Contractor must carry out
instruction must be instructed works within seven
carried out in (7) days of the instructions.
accordance with The contractor must carry out
specifications ensuring all routine, improvement and
proper workmanship periodic works within 3months
and use of quality after the start date.
material. At Required target of 100%
The carriageway must target ;
to be free from o Visible potholes should
potholes, rutting be patched within 48
ravelling, loose hours.
pavement edges and o Rutting ,raveling ,loose

Shoulders/ cracks and kept in pavements and cracks

Walkways good condition and should be repaired
fully functional. within 28days

The Contractor must carry out
instructed works within seven
(7) days of the instructions.
The contractor must carry out
Unpaved shoulder all routine, improvement and
should be well periodic works within 3months
gravelled .Paved after the start date.
shoulder must always At Required target of 100%

Road be sealed to avoid target ;

Furniture water Penetration, o Paved shoulders should
without deformations be patched within 7
and erosion and free of days
potholes repaired with o Walkways should be

repaired within 7 days
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Table 2.5 (a): Service Levels for Carriageway, Shoulders /Walkway and Road

the Engineer’s instruction

must be carried out in

accordance with

specifications ensuring

proper workmanship and

use of quality material.
The carriageway must to be
kept in good condition and
fully functional.

Furniture
Ttem Service Level Time allowed ‘for repairs or
Tolerance permitted
Instructed Works Activities carried out under a. Routine /maintenance &

Improvement Works
The Contractor must carry out
instructed works within seven
(7) days of the instructions.

b. Periodic and Improvement
Works

The contractor must carry out

within 3months after the start

date

Trees within
Right of way

either Ac or Concrete
in case of damage.

Walkways should also
be without
deformations and
erosion and free of
potholes repaired with
either Ac or Concrete
paving blocks in case
of damage.

Traffic  signs  and
bollards  must  be
painted, reflective and
in good condition.
Damaged and missing
traffic ~ signs  and
bollards  should be
repaired or replaced.
Road marking should
also be visible and
reflective

Guardrails should be
clean, present ,without
damage and corrosion
free

Trees within Right of
way must be protected
as neccesary

The Contractor must carry out
instructed works within seven
(7) days of the instructions.
The contractor must carry out
all routine, improvement and
periodic works within 3months
after the start date.

At Required target of
target ;

o Traffic signs, bollards
and guard rails to be
repaired within 7 days

o Faded road marking to
be restored within 2
weeks

100%

Damaged trees must be
replaced within 7 days.
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Table 2.5 (a): Service Levels for Carriageway, Shoulders /Walkway and Road

the Engineer’s instruction
must be carried out in
accordance with
specifications ensuring
proper workmanship and
use of quality material.

The carriageway must to be
kept in good condition and
fully functional.

Furniture
Ttem Service Level Time allowed ‘for repairs or
Tolerance permitted
Instructed Works Activities carried out under a. Routine /maintenance &

Improvement Works
The Contractor must carry out
instructed works within seven
(7) days of the instructions.

b. Periodic and Improvement
Works

The contractor must carry out

within 3months after the start

date

2.5.5 Pavement, Shoulders and Right of way

The service level criteria for Road pavement, shoulder including the Road reserve of
paved Road are defined as follows. Compliance will be determined by Visual Inspection.

Table 2.5.5: Service Levels for Pavement, Shoulders and Right of way

,car wash, vending of
seedling works and
trenching

advertisement car wash,
vending of flowers and
tree  seedlings, works
trenching shall not be put
within the right of way
after commencement of
contract.

Item Service Level Time Allowed for Repairs and
Tolerances Permitted
Encroachment/illegal | lllegal or unauthorized The _ structure ACCESS,
. advertisement works ,car wash ,
access advertisement | structures, accesses

vending of flowers & ftrees
seedlings, trench e.t.c to be
removed or demolished within
24 hours of erection.

2.6 Procedures for Inspection

The visual inspection will be undertaken as part of the Formal and Informal inspections.
The criteria for Service Levels will be checked at sections selected by the Project Manager
based on visual appearance. The Project Manager shall be the sole judge of compliance.
If a specified criterion is not met, the one-kilometre section in which the deficit occurs
will be judged non-compliant.
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2.6.1 Formal Inspections

Formal inspections will be carried out jointly by the Project Manager and the Road
Manager at the end of each month. The main purpose of the formal inspections is to
enable the Project Manager to verify the information presented in the Contractor’s
Monthly Statement with the actual observed and measured conditions on the site.

The Project Manager will prepare a brief Memorandum describing:~

(i) The general circumstances of the site visit, including date, road sections visited,
persons present, etc.,

(ii) Any non-compliance which may have been detected, and

(iii) The time granted by the Project Manager to the Contractor to remedy the detected

defects.

Based on the outcome of the formal inspection, the Project Manager will correct any
possible errors or misrepresentations in the Contractor’s statement, countersign it and
present it to the Procurement Entity for payment, and to the Contractor for information.

Formal inspections will also be scheduled for the follow-up site visits, whose purpose is
to verify if the Contractor has remedied the causes of earlier non-compliance, within the
time frame granted by the Project Manager and specified in the Memorandum.

2.6.2 Informal Inspections of Service Levels

The Project Manager may carry out informal inspections of Service Levels as part of his
general mandate given to him by the Procurement Entity. He may do so on his own
initiative, at any time and anywhere on the roads included in the contract. If he detects
any road sections where the Service Level criteria are not met, he is obliged to inform the
Contractor within 24 hours in writing, in order to enable the Contractor to take remedial
action as soon as possible. The results of informal inspections may not be used by the
Project Manager for purposes of correcting the Contractor’s monthly statements or
applying penalties, except for cases in which the traffic flow on the road has been
completely interrupted.

2.7  Payment Method (Monthly Statement)

The Monthly Statement to be submitted by the Contractor shall have the format shown
in Table 2.6, which gives an example of how the statement is filled out. The compliance
or non-compliance is reported in the table and is used to determine the degree of
compliance and the payment reduction to be made in a particular month.

Also a sample of Inspection Report and Defects Identification Form are shown in tables
2.7, 2.8 and 2.9; which must be attached to the monthly Statement. The bidder shall
also provide photo records depicting initial condition, progress of work and completed
works for each section of road.
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2.8  Monthly Contractors Evaluation and Ranking

The Monthly contractor’s evaluation shall be carried out every month during Adhoc
inspection or on or before the formal inspection by project manager. The monthly
evaluation forms and tally sheet shall have the format shown in Table 2.7 and 2.8, which
gives an example of how the format is filled out and contractor’s performance ranked .
The finally tally marks reported in the table 2.8 shall be used to determine the level of
performance of contractor at the end of the contract period. The contractor shall be be
notified of the final score and its breakdown through an official letter from the
procurement entity after final formal inspection.

= The official letter is used as a reference in subsequent procurement processes as the
certificate of their work experience.
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Table 2.7: Defects Identification Form (Sample)

NAME OF CONTRACT/LOT NO:

FORM

CONTRACT NO:...KURA/RMLF/NBR/215/2018-2019...CONTRACTOR: YDETAILED SELF-INSPECTION

PERFORMANCE

PERFORMANCE IN SUB SECTION OF COMPLIANCE (*'PASS"'=1, "FAIL"=0)

SERVICE SCOPE

SERVICE LEVEL/ SERVICE
CRITERIA

10

11

12

13 14 15 16 17 18

19

20

21

22

23 24 25 26

Km 0+200

Km 1+000

Km 2+000

Km 3+000

Km 4+000

Km 5+000

Total
Complied
(km)

Total Non-
complied
(km)

1. Cleanliness of the road carriageway

2. Cleanliness of the road shoulders

3. Cleanliness of the road Reserve

Compliance of A

31

b. Instruc
ted Works

1. Potholes patching and base repairs

2. Any other instructed works

P 2 |2 | <

< | 2] < |2 |2
< | 2] <2 |2 |2
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< | 2] 2|2 |2
< | 2] <2 |2 |2
< | 2] < |2 |2

< | 2] < |2 |2

< | 2] < |2 |2

Compliance of B

2. Road Durability

c. Drainage

1. Side Drains ,ditches, mitre and
unlined vertical drains

2. Culverts

2}

2}
<}
2}

2}

2}

2}

< |

< |

2}

3. Cleaning of Manholes and Gulley
Pots

<

2
2
2

2

2

2

2

2

2

< |2

< |2

< |2
< |2
< |2
< |2
< |2
< |2

< |2

< |2

Compliance of C

31

d. Vegetation

1. Vegetation free Zone

2. Inner vegetation zone 2m away from
the shoulder , 5m inside of curves

3. Outer vegetation Zone ,excluding
Zone 2

4. Growth encroaching into vegetation
free zone from the side or top

5. Neatness of hedges planted the road

2] < | < | =2 |=]

<] 2 |2 |2 |=2]
<] 2 |2 |2 |=2]
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4.1

e.Structures

Compliance of D

Steel or other metallic structures

N/A

Concrete structures

N/A

Expansion joints

N/A

Retention walls

N/A

als[efe]=

Rivers beds

Compliance of E

Road Manager

Site Supervisor

Assistant Resident Engineer

XXXXXXXXXXXXXXX

Date/Sign
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TABLE 2.8: PBC INSPECTION CHECKLIST

Service Level . . Time
Service level Requirements
Allowed
1.Cleanliness
L Lleanllness of the The road must always be clean and free of soil, debris, trash and other objects, which must be removed within the time
carriageway and . B N
shoulders given if they pose:
1. Ahigh danger to traffic: such as rocks, fallen trees, dead animals, abandoned vehicles, fly tipping and other 6 hours
large obstacles, overburden etc.
2. Alesser (medium) danger to traffic: such as material washed on to the road after storms, siltation etc. 3 days
3. Shoulders must be free of overburden, soil, debris, trash and other objects. Shoulder level must be lower than
N N . 7 days
that of road edge(except on paved sections) and sloping to the drain
2. Cleanliness road reserve The road reserve must always be clean and free of soil, debris, trash and other objects, which must be removed within
the time given if they pose: 7days
A lesser (medium) danger to traffic: such as material washed on to the road after storms etc.
Areas adjacent to drains and carriageway must be free from overburden and encroachments to allow free flow of
water i.e. 2m away from the drains or 5m from the edge of road carriageway.
2.Instructed Works Refer to Table 2.5 (a)for more details
1. Activities carried out under the Routine /maintenance & Improvement Works
Engin_eer’s instructiqn: Pothole The Contractor must carry out instructed works within seven (7) days of the instructions. Zdays
patching, Base repairs, Cut to Periodic and Improvement Works y
spoil ete. Must be carried out in The contractor must carry out within 3months after the start date
g;csﬁl;i‘?“ceryg g%iil:;iﬁ‘i?s Routine /maintenance & Improvement Works
and megofqu‘;mymmemf P The Contractor must carry out instructed works within seven (7) days of the instructions.
’ ’ Periodic and Improvement Works 7days/
The contractor must carry out within 3months after the start date 3months
The carriageway must to be kept in good condition and fully functional.
3.Pavement , Shoulders and Right of | Refer to Table 2.55 for more details
Encmadlnwnl/ IllegaL Illegal or unauthorised structures, access, advertisement , car wash, vending of flowers and tree seedlings, works 24hours
advertisement , car wash, vending | trenching shall not be put within the right of way after commencement
of seedlings works and trenching
4..Drainage Works
1. Side drains, ditches, mitre drains Must be clean and free of obstacles. Must be free flowing. Siltation /obstruction must be <50mm But 3 weeks for Tdays
and unlined vertical drains instructed works.
2. Culverts Must be clean and free of obstacles and without structural damage. Must be firmly contained by surrounding soil or Tdays
material. Must be free flowing. <50mm Siltation But 3 weeks for instructed works.
3. Cleaning of manholes and gulley | Must be clean and free of obstacles and without structural damage. 7days Tdays
pots But 3 weeks for instructed works. But 3 weeks for instructed works.
5. Vegetation
1. Vegetation Free Zone. Carriageway, shoulders, walkways and structures Omm tolerance
2. Inner vegetation zone: Road verges and large vegetated areas, including surface water channels with longitudinal gradients < 3%. Also 50 mm(min) to
vegetation control around:-Marker posts, Chainage markers, Signposts, Bridge and culvert markers, Guardrails, 100mm (max)
Bridge abutments, Cross culvert ends, headwalls, wing walls, man hole and gulley and Inner side drains
3. Outer vegetation zone, Bush clearing and vegetation control around: Marker posts, Access culvert ends, wing walls and headwalls, Outer 100mm (min) to
excluding zone 2. side drains, Channels with gradients > 3%. And Road verges 300mm (max)
4. Growth encroaching into Applies to vegetation control including trees, scrub or branches hanging over the zone. Must be removed if within 5m Tdays
Vegetation Free Zone from the above the road surface.
side or top.
5. Hedges planted along the roads Acceptable hedges will be agreed on onsite and maintained by the contractor .Re — growth after trimming should be As per
should be maintained neat. maintained less than 50mm instruction
6.Sfructures
1. Steel or other metal structures Guardrails must be present and not deformed. All metal parts of overall structure shall be painted (every six months) (7) Days.
or otherwise protected and free of corrosion. Drainage system (e.g. weep holes) to be kept in good condition and fully
functional.
2. Concrete structures Guardrails must be present and painted. Beams and all other structural parts must be in good conditions and fully (7) Days
functional. Drainage system (e.g. weep holes) must be in good condition and fully functional. Or as per instructions
given.
3. Expansion joints Clean and in good working condition (7) Days.
4. Retention walls Contractor must maintain in good working condition retention walls and their drainage system must be functional. (7) Days.
5. Riverbeds Contractor must ensure free flow of water under bridge and up to 50 metres upstream and downstream. Contractor (14) days
must maintain design clearance under bridge clearing all debris deposited during floods. The Contractor shall take all
reasonable measures to control erosion around bridge abutments and piers.
Steel or other metal structures Guardrails must be present and not deformed. All metal parts of overall structure shall be painted (every six months) (7) Days.
or otherwise protected and free of corrosion. Drainage system (e.g. weep holes) to be kept in good condition and fully
functional.
Concrete structures Guardrails must be present and painted. Beams and all other structural parts must be in good conditions and fully (7) days
functional. Drainage system (e.g. weep holes) must be in good condition and fully functional as per instructions given.
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Table 2.9. Monthly Inspection report (Sample)

Issued by the Kenya Urban Roads Authority: August, 2019

TENDER NO. KURA/RMLF/WE/007/2019 — 2020

(WOMEN)

1. Road Safety 2. Durability
Cleanliness of Instructed works Drainage Vegetation Structures
Cleanliness of Road Cleanliness of Road Road
carriegeway shoulders Reserve
. Non-~ Non Non Non Non . Non .
Road I‘(ell(lic)h gtompha Complia | Compliant | Complia g;ll,:lpl Compli g;ll,:lpl Complia | Compliant Complia ::omphan Compli Sztmph Non Compliant
nt nt ant nt nt ant
1| Manyanja 2.00 | 1.00 1.00 - 2.00 1.00 | 1.00 2.00 - - 2.00 2.00 - 2.00 )
2| Kayole Spine 410 | 3.10 1.00 2.90 1.20 3.10 | 1.00 410 | - 310 1 100 3.10 100 | 4.10 -
TOTAL 6.10 4.10 2.00 2.90 320 | 4.10 2.00 | 6.10 0.00 3.10 3.00 5.10 1.00 6.10 0.00
67 47.5 67.2 100.0 50.8 83.6 100.0
Average 70.5 78.14
Monthly Payment per KM 35,000.00
Date.....coveveeeiiiiiiee
Contractor
Date...............
Resident
Date.....cccovviiiiiiiiiiicie Engineer
Assistant to
Resident Engineer
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Table 2.10. Payment Reduction Calculation Table (Paved Road)

| Sheet 1of1
Project PERFORMANCE BASED ROUTINE MAINTENANCE OF LOT 14 ROADS Contract Period 8
Road Authority KURA | Contractor : XYZ
Road Name/ Class/ Chainage/ (j)Length AS PER INSPECTION REPORT Road Class Urban Road 6.1km
Statement Month/ Year and Elapse of Month APRIL | 2018 2 | Standard Service Level Standard
Contract Due Amount of the Month (x) 213,500 KSH
Service Level Criteria Compliance Reduction
® | o=@ UAGAS O
oot | R | S @@ | & ] 0 @=0re) ) W= | 97
Service Service Scope Road red Target ExLemptlon Compliant Non- NON- Reduction Reduction Reductio
ength - Compliant - Rate
Length Targe Length (km) Length Compliant Rate Weight (%) n Length
(km) t (km) (km) Length (km)
(km)
A) Cleanliness of carriageway 6.1 75% 4.6 15 2.0 0.5 10% 100% 10.4% 0.48
B) Cleanliness of the road shoulders 6.1 75% 4.6 15 3.2 1.7 3% 50% 18.3% 0.84
1. Road Safety C) Cleanliness of the road reserve 6.1 75% 4.6 15 2.0 0.5 10% 50% 5.2% 0.24
D) Ir_lstructed Works ; Pothole Patching 6.1 7506 46 15 00 00 0% 100% 0.0% 0.00
repair works )
A)Drainage 6.1 75% 4.6 15 3.0 1.5 32% 50% 16.1% 0.74
2. Road B)Vegetation Height 6.1 75% 4.6 15 1.0 0.0 0% 100% 0.0% 0.00
Durability C) Vegetation Clearance 6.1 75% 4.6 15 1.0 0.0 0% 100% 0.0% 0.00
D)Structures 6.1 75% 4.6 15 0.0 0.0 0% 100% 0.0% 0.00
(j) Total = 39.6% 1.81
650%
Required Target Calculation of the Payment Amount of the Month
2. Road Rg'a d
Elapse of Month 1. Road Usability User Durab Contract Due Amount of the Month KSH 213,500 x)
Comfort o
ility
1 50% 50% 50% Reduction Rate % 39.6% (k)
2 100% 75% 75% Reduction Amount KSH 84,583 | (2=(x)x(k)
3 100% 100% 100% Payment Amount of the Month KSH 128,917 (y)=(x)-(2)
4 100% 100% 100%
5 100% 100% 100%
6 100% 100% 100%
Date. Date.........
Contractor Resident Engineer
Date....ooveviiiiiiiii

Assistant to Resident Engineer
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Table 2.11: Appendix7: Monthly Evaluation Form ( Sample)
Number of elapsed month =

Proicct Title PERFORMANCE BASED CONTRACTING OF LOT 14 ROADS ( MANYANJA & KAYOLE SPINE ROADS)
! KURA/RMLF/NBR/ 130/2017 — 2018
Road Authority KURA Name
Contractor XYZ Resident Engineer A
Date of checking 5-Sep-18 Assistant Resident Engineer ABC
This form is used by Project manager to verify monthly performance for contract evaluation.
Scope Requirement Pass or Fail*1
1 Service revel 1 Reduction rate for service level non-compliance is less than 5.0% 0
compliance
1 Self-control unit is organized by proper contractor’s member 1
2 Self-control unit 2 Self-control unit operates properly 1
performance
Pass or fail in total*2 1
1 Workers and operators wear proper safety gear 1
2 Traffic control is conducted properly 1
3 Work Safety 3 No accident of workers, operators attributable to the contractor 1
Management
4 No accident of third-parties attributable to the contractor 1
Pass or fail in total*2 1
1 Environmental consideration is properly conducted 1
4 Environment and 2 Waste material generated from the site is properly disposed 0
social management 3 Transportation by vehicles is properly controlled 1
Pass or fail in total*2 0
5 Corrective order 1 No corrective order is made by authority 1
6 Statutory 1 Contractor complied with relevant statutory regulations 1
compliance
*1 Filling Example: “Pass”="1" “Fail” = “0” “Not applicable” = "N/A”

*2 Scoring criteria:

In case of having more than one requirement in each evaluation scope, all the requirements except not applicable case shall be passed for pass evaluation in total
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Table 2.12: Appendix 18 Contract Evaluation Tally Sheet for PBC (Draft Ver.3)- Roads(Sample)

PERFORMANCE BASED CONTRACTING OF LOT 14 ROADS ( MANYANJA &
Project Title KAYOLE SPINE ROADS) Date Name Signature
KURA/RMLF/NBR/ 130/2017 — 2018
Roégrﬁrlg;zrrlty )}E\BEA Project Manager XX XX
Date of Commencement 2" February 2018 Road XX XX
Expected date of Completion | 1% October, 2018 Manager
Number of elapsed months in the end of last year | 0

1. This tally sheet is for Project Manager to evaluate performance of contractor by scoring at the end of contract. Use this form for evaluation in every year during contract period.

2. Fill "1" for "Pass" or "0" for "Fail" in column for each item and month according to monthly evaluation form. Fill "-" in column for before and after commencement of work.
Evaluation (Pass ="1", Fail ="0") (a) (b) (©) (d) ®
Year (2018) No. of Score
No. of @)/ .
Item month with n\]\?irt]rtlh Total mvzeégglg efa?:rh Penalty*2
"Pass=1"in | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | DEC | wpocemre month - : Y
Pass=1 o item item
past years intotal | (%) 0)*©)
1 | Service revel o
compliance*1 0 - 1 0 0 0 0 0 0 - - - - 1 14.3 50% 7
2| Seff-control unit 0 B T T T U T T T (N IR R B 7 100 10% 10
performance
3 | Work safety management 0 - 0 1 0 0 0 1 1 - - - - 3 42.9 20% 9
4 | Environment and social 0
management 0 - 0 0 0 0 0 0 0 - - - - 0 0 10% 0
5 | Corrective order issuance 0 - 1 1 1 1 1 1 1 - - - - 7 100 10% 10
6 | Statutory compliance 0 - 1 1 1 1 1 1 1 - - - - 7 100 0
*1: Less than 5.0% of reduction rate for service level non-compliance in each month is considered as “Pass=1" 36 0
*2: Penalty of -20 point is given for non-compliance in equal or more than one month Total score 36
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2.9

of Lot 7 Roads within Vihiga Urban Area

Payment Reductions and Non—Compliance Penalties to be applied on Non~Compliance

In accordance with the relevant clauses of the Conditions of Contract, Payment
Reductions are applied in case of non-compliance with Service Level requirements, while
penalties are applied in the case of non-compliance with required Repair, Maintenance
and Emergency Works.

The results of each formal inspection of the Service Levels and other performance criteria
will be recorded by the Project Manager in the form of a Memorandum. The
Memorandum will state the type and location of any non-compliance detected, in
particular those non-~-compliances already shown in the standard tables provided by the
Contractor as part of the monthly statement. For each individual case of non-compliance,
the Project Manager will determine a date by which the Contractor must have completed
the necessary measures in order to remedy the cause of the non-compliance. A follow-
up site visit is therefore necessary at the date fixed by the Project Manager, or soon
thereafter, in order to verify that the Contractor has indeed remedied the cause of non-
compliance.

If at the date indicated in the Memorandum, the Contractor has not remedied the cause
for non-compliance, independent of the reason given for their failure to do so, the
Contractor is subject to Payment Reductions in accordance with the relevant clauses of
the Conditions of Contract.

Payment Reductions are variable over time. If the Contractor fails to remedy a cause of
non-compliance for which a payment reduction has already been applied, the amount of
the payment reduction increases month by month for that particular cause of non-
compliance, without a ceiling being applied, until compliance is established. The
calculation of the initial (first month) amounts of payment reductions, and the formula
for their adjustment over time, is to be based on the following rules given in Table 2.8i.
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Table 2.8i: Amounts of Payment Reductions, and the Formula for Their Adjustment over Time,

REFERENCE TO

(@) Condition of the road carriageway: observed anywhere in
any one section within a limit of 0.1 Km does not comply with
the service levels.

for One Km, applied to each one-
km section which does not comply
the entire length if road less than
1km

TECHNICAL
CRITERIA | CONDITIONS FOR APPLICATION OF PAYMENT REDUCTIONS UNIT ~ RATES ~ FOR  NON | sprcrrications
COMPLIANCE
(PARAGRAPH
No.)
Road 1. Cleanliness of road: observed anywhere in a one km section | 100% of the monthly lump sum for | 2.4
Safety does not comply with the service levels One Km, applied to each one-km
section which does not comply the
entire length if road less than 1km
2. Cleanliness of Shoulders: observed anywhere in a one km | 50% of the monthly lump sum for | 2.4
section does not comply with the service levels One Km, applied to each one-km
section which does not comply the
entire length if road less than 1km
3. Cleanliness of Road Reserve: observed anywhere in a one km | 50% of the monthly lump sum for | 2.4
section does not comply with the service levels One Km, applied to each one-km
section which does not comply the
entire length if road less than 1km
2.0 Instructed Works 100% of the monthly lump sum 2.5.4

(b). Improvement /Rehabilitation works

100% of the monthly lump sum
for the road which works have
not been completed within;
applied after the third month of
the start date.
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REFERENCE TO
= - - TECHNICAL
CRITERIA | CONDITIONS FOR APPLICATION OF PAYMENT REDUCTIONS UNIT = RATES ~ FOR  NON| specrrications
COMPLIANCE
(PARAGRAPH
No.)
Drainage Cleanliness and condition of drainage structures (lateral difches): | 50% of the monthly lump sum for | 2.5.1
For a one-km section, to be determined for subsections of 50 m each. | One Km, applied to each one-km
If unacceptable obstructions exist in more than one subsection, the | section which does not comply the
one-km section does not comply entire length if road less than 1km
Cleanliness and condition of drainage structures (CULVERTS):
Cleanliness and condition of drainage structures (MANHOLES):
Cleanliness and condition of drainage structures (GULLEYS):
Vegetation | Vegetfation height (maximum): The maximum height measured | 100% of the monthly lump sum for | 2.5.2
anywhere in a one-km section is above the threshold value One Km, applied to each on 0.1
Km section which does not
comply. the entire length if road
less than 1km
Vegetation (clearance above road): The vertical clearance between | 100% of the monthly lump sum for | 2.5.2
the road surface and the lowest point of tree or other plan is less | One Km, applied to each on-km
than the threshold value section which does not comply.
Structures | Steel, concrete, expansion joints, retention walls, river beds: For a | 100% of the monthly lump sum for | 2.5.3
and River | one km of section, to be determined for each structure. If non- | One Km, applied to each 0.1 Km
Beds compliant on more than one structure, the one km does not comply | section which does not comply
Pavement, Construction of illegal structure Kshs50,000 per structure 2.5.5
shoulders ) . Kshs 50,000 per access
and Right | Construction of illegal access ’
of way Kshs50,000 per bill board, banner,

Erection of illegal/unauthorized advertisement (bill board,
banners, posters efc.)

posters
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REFERENCE TO
= - - TECHNICAL
CRITERIA | CONDITIONS FOR APPLICATION OF PAYMENT REDUCTIONS UNIT = RATES ~ FOR  NON| specrrications
COMPLIANCE
(PARAGRAPH
No.)
lllegal works(trenching for fibre optic cables, water, sewer lines | Kshs 50,000 per event
etc
Car wash Kshs 50,000 per car wash
Vending of flowers& tree seedlings Kshs 50,000 per establishment
Any other encroachment Kshs 50,000 per event
Nofte that the deductions shall be
applied in the monthly statement
for the month which is detected
and subsequent months until the
structure, access, bill board, efc
are removed
Note:

(i) The Unit Rates of payment reductions (“PRu) shown in the above table are applicable during the first 30 days of non-compliance.
(i) If the non-compliance has not been remedied within thirty days, liquidated damages for periods beyond 30 days are calculated

based on the

-

following formula:

PR = 2"PRy considering;:
J-1
30
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of Lot 7 Roads within Vihiga Urban Area

Determination of Non ~ Compliance Penalty

2.2.3

224

2.2.5

2.2.6

For non-completion of Repair Works within 3 months, the non — compliance penalty is
0.05% of the contract price bill item for repair works,

For the particular item delayed, per calendar day of delay, of the payment normally due
for the specific Works for which completion is delayed, the non — compliance penalty are
up to a limit of 10% of the contract price for the Repair Works.

Self~Control Unit of Contractor

The Contractor is obliged to assign a technically qualified and trained person, or persons,
to verify continuously the degree of compliance by the Contractor with the Service Levels.

The Self-control Unit is responsible for gathering the information needed by the
Contractor to prepare the Monthly Statement. The unit should have a complete
knowledge of the road condition, both on and off carriageway, at all times. The unit will
also be responsible for carrying out, in close cooperation with the project manager, the
formal and scheduled inspections of Service Levels which will take place regularly.

The compliance/ non-~compliance of the Contractor with the service level requirements
will be reported by the Self-Control Unit to the Project manager in the form of Table 2.3,
given above.

Communications Equipment

The Contractor is to provide and maintain in operation permanently a mobile phone for
himself and his road manager on site, whereby the project manager may contact them at
any time.

Site Regulations, Health and Safety Measures and Work Procedures

The Contractor shall prepare and submit to the project manager, for approval, his
proposed site regulations, health and safety measures (including HIV/AIDS mitigation
measures), and Environmental Mitigation Plan and work procedures.

Functions of Key Personnel

The Contractor will provide as a minimum the following permanent key personnel:

e Project director — the owner, director or senior manager of the company to oversee
all contractual and operational functions of the contract.

e Road manager — site agent to head the self~control unit and direct and oversee the
day-to~-day planning and site operations of the contract including staff and public
safety issues, the free flow of traffic, liaising with the public and reporting to the
project manager. He will also decide what works have to be carried out and supervise
the labour force to ensure quality and adherence to the service levels, as well as the
duties described in 2.2.4.

The roles could be done by the same person, depending on the size of the firm.
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PART II: STANDARD SPECIFICATIONS

The contractor must familiarize himself with General specification for Road
works as contained in.

"Standard Specification for Road and Bridge Construction”

Published by the Ministry of Transport and Communications of the Republic of
Kenya, 1986.

Work shall be carried out in accordance with the Standard Specification except as supplemented,
modified or revised in the Performance Specifications.
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SECTION VII: ROAD MAINTENANCE MANUAL AND PBC GUIDELINES

The Manual refers to the Ministry of Roads ‘Road Maintenance Manual, May 2010 Edition’.

The PBC Guidelines refers to the JICA PBC Guidelines, January 2016 Edition’.
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SECTION VIII: BOOK OF DRAWINGS

(Standard drawings will be used where applicable)
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FIGURE C.1 - CULVERT ENTRY / EXIT STEUCTURE TYTES

TYPE 1 (ENTRY AMD EXIT)

Bl

e —

TYPE 2 (ENTRY ONLY!)

LT

B2

NOTE:

Bl

Bl

TYPE 3 [ENTRY AND EXIT)

I

TYPE 4 (ENTRY AND EXIT ON ACCESS)

mn
1T
H

UTTTMTIMTTT T

Coding system has been used in describing the standardised designs of the
various culvert entry and exit structures. The code names conzist of a

number

to specify shape and function as elaborated in above while the used
construction materials are identified through an alphabetic symbol as

followes:

A = (Concrete block
B = Siome masonry
[ = Dressed stones

An example code of “B2" would therefore stand for a drop inlet type

structure to be built in stone masonry.
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FIGURE C.4 - HEADWALL TYPE 3A (CONCRETE BLOCK HEADWALLS)
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FIGURE C.5 - HEADWALL TYFE 3B (STONE MASONRY HEADWALLS)
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FIGURE C.7- BEDDING AND HAUNCH FROFILES TYFES 1 & 1T

PROFILE 1l
CONCRETE

i

e
h
b
s e e I
a'| d | a i] d ] a
C =
Diameter 4350 GO0 200 200
[1n]] {mm) {mm) {mm) [ 50 (mm)| 600 fmm}d|  (mm)
Dimensions in {m) Dimensions in (m)
a .15 (L Q.2 015 0.2 Q0.2
b 0.1 Q.15 Q.15 ol Q.15 Q.15
c 0.86 1.12 1.48 086 1.12 1.48
d 0.56 Q.72 108 056 0.72 L.O8
¢ 0.14 18 Q.27 0.28 0.36 .54
f (min.) 0.34 0.45 Q.68 0.34 045 Q.68
=
h 0.24 0.33 042 .38 .51 Q.69

iConcrete

Volume in (m3.,/m)

Volume in {(m3./m)

016 | o3 | oas

0z | o037 | ose

lApplication

- Fair subgrade condition;
- Owerfill = %% Diameter;
- Reasonal waterflow only.

Remarks

- Use gravel material for backs
overfill.

- Fair to poor subzrade
Condition;

- Owerfill = % Diameter;

- Seasonal waterflow only.

- Use gravel material for
backs owverfill.
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FIGURE C.8 - BEDDING AND HAUNCH PROFILES TYPES Il & IV

Diamcter 450 600 200 900
(D) (mm) (mm) (mm) 1450 (mm) 600 (mm)| (mm)
Dimensions in (m) Dimensions in (m)
a 0.15 0.2 0.2 Q.15 0.2 0.2
b 0.1 0.15 0.15 0.1 0.15 0.15
C 0.86 1.12 1.48 0.86 1.12 1.48
d 0.56 0.72 1.08 0.56 0.72 1.08
c 0.42 0.54 0.81 0.46 0.52 0.78
f (min.) 0.23 0.3 0.45 0.15 0.15 0.15
2 ~ ' ' 015 | 015 | 0.15
h 0.52 0.69 0.96 0.81 1.02 1.38
1 - - - Q.28 0.35 045
Koncrete Volume in (m3/m) Volume in {im3/m)
0.26 0.47 0.71 0.37 [ 0.61 W 0.92
Application | pyir subgrade condition: - Fair to poor subgrade
- Overfill > % Diameter; Condition;
- Scasonal waterflow only. - Overfill > % Diamcter;
- Scasonal waterflow only.
IRemarks - Use gravel material for back/ - Use gravel material for
overfill. back/ overfill.
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FIGURE C.8 - BEDDING AND HAUNCH PROFILES TYPES Il & IV

le J ol e
al d |a al d |a
c
Diamcter 450 600 200 900
(D) (mm) (mm) (mm) 450 (mm) 600 (mm)| (mm)
Dimensions in (m) Dimensions in (m)
a 0.15 0.2 0.2 0.15 0.2 0.2
b 0.1 0.15 0.15 0.1 0.15 0.15
c 0.86 1.12 1.48 0.86 112 | 1.48
d 0.56 0.72 1.08 0.56 0.72 1.08
c 0.42 0.54 0.81 0.46 0.52 0.78
f (min.) 0.23 0.3 0.45 Q.15 0.15 0.15
2 : 0.5 | 015 | 0.15
h 0.52 0.69 0.96 0.81 1.02 1.38
i 0.28 0.35 0.45
K oncrete Volume in (m3/m) Volume in {(m3/m)
0.26 | 047 0.71 037 | 061 | 092
Application | pyjp subgrade condition: - Fair to poor subgrade
- Overfill > % Diamcter; Condition;
- Scasonal waterflow only. - Overfill > % Diamcter;
- Scasonal waterflow only.
[Remarks - Use gravel material for back/ - Use gravel material for
overfill. back/ overfill.
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FIGURE 1 ~ PUBLICITY SIGN
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SECTION IX: BILLS OF QUANTITIES

The tender includes the following Bills of Quantities:
Bill of Quantities for Performance Based Contracts

Bill of Quantities for Instructed Works (if those are required under unit rate based contract)
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Bill of Quantities for Performance Based Maintenance Services

1. The Bill of Quantities for Maintenance Services shall be read in conjunction with the
Instructions to Tenderers, Conditions of Contract, Specifications and the Drawings.

2. This Bill of Quantities is the basis for payment of maintenance services that are to be
provided on a lump sum per km basis for maintaining the roads covered under the
contract, at the Service Levels defined in the Specifications. The rates given by the tenderer
shall, except insofar as is otherwise provided under the Contract, include all plant,
equipment, labour, management and supervision, materials, erection, maintenance,
insurance, profit, taxes and duties, together with all general risks, liabilities and obligations
set out or implied in the Contract.

3.  Payment shall be made in accordance with the actual performance of the Contractor and
compliance with the Service Level criteria given in the Specifications for each road. Failure
to meet the Service Levels will result in payment reductions in accordance with Clause 47
of the General Conditions of Contract and the Performance Specifications.

4.  The unit rates and prices shall be quoted entirely in local currency.

5. A unit rate or price shall be entered by the tenderer against each item in the Bill of
Quantities. The cost of items against which the tenderer has failed to enter a unit rate or
price shall be deemed to be covered by other unit rates and prices entered in the Bill of
Quantities.

6.  General directions and descriptions of work and materials are not repeated or summarized
in the Bill of Quantities. References to the relevant sections of the Contract documentation
shall be made before entering rates or prices against each item in the Bill of Quantities.

7.  The method of measurement of completed work for payment shall be in accordance with
the measurement and payment provisions of the relevant section in the Performance
Specifications.

8.  Arithmetical errors discovered prior to award of the Contract will be corrected by the
Procurement Entity pursuant to the Instructions to Tenderers.
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Bill of Quantities and Unit Prices for Maintenance Services

[To be completed by the tenderer/

Price No. Description of Service and Price Unit Price

In (Kshs)

1. (Unit Price Per Km per Month ) X 6 Months

This price is the full remuneration to the Contractor to carry out the
services and works required in order to reach and maintain the service
levels described in the Specifications and elsewhere in the contract. It
further includes the activities of the Contractor related to self-control,
quality assurance and material testing.

The Unit Price per kilometer and month is:

Unit
Length . Amount
S.No Road Name (KMS) Prllcg:v[ Per (Kshs)
1 Kisambayi ~ Sabatia Road 8.72
Total 8.72

[Note: There may either be one unit price for all roads or road sections included in the contract, or
different prices for different roads.]

Bills of Quantities for Emergency Works
General

1.  The Bill of Quantities for Emergency Works shall be read in conjunction with the
Instructions to Tenderers, Conditions of Contract, Special Specifications, Ministry of Roads
and Transport Standard Specification for Roads and Bridges and the Drawings.

2. The quantities given in the Bill of Quantities are hypothetical and provisional, and are given
to provide a common basis for tendering. Actual quantities for Emergency Works will be
specified in Work Orders, issued by the Project Manager in accordance with the General
Conditions of Contract. The basis of payment for Emergency Works will be the actual
quantities of work ordered and carried out, as measured by the Contractor and verified by
the Project Manager and valued at the unit rates and prices tender in the priced Bill of
Quantities, where applicable, and otherwise at such unit rates and prices as may be agreed
or determined by the Project Manager under the provisions of the Contract.

3.  The unit rates and prices tender in the priced Bill of Quantities shall, except insofar as is
otherwise provided under the Contract, include all plant, equipment, labour, supervision,
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materials, erection, maintenance, insurance, profit, taxes and duties, together with all
general risks, liabilities and obligations set out or implied in the Contract.
4.  The unit rates and prices shall be quoted entirely in Kenya Shillings.

5. A unit rate or price shall be entered against each item in the Bill of Quantities. The cost of
items against which the Contractor has failed to enter a unit rate or price shall be deemed
to be covered by other unit rates and prices entered in the Bill of Quantities.

6.  General directions and descriptions of work and materials are not repeated or summarized
in the Bill of Quantities. References to the relevant sections of the Contract documentation
shall be made before entering rates or prices against each item in the Bill of Quantities.

7. The method of measurement of completed work for payment shall be in accordance with
the measurement and payment provisions of the relevant section of the Specifications.

8.  Arithmetical errors discovered prior to award of the Contract will be corrected by the
Procurement Entity pursuant to Clause 29 of the Instructions to Tenderers
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Bill of Quantities for Repairs, Maintenance and Emergency Works (Instructed Works)

1.  The Quantities set out in the Bills of Quantities are indicative of the work that may be
carried out. There is no guarantee that the Contractor will be required to carry out all the
quantity of work indicated under any one particular item or group of items in the Bills of
Quantities. The basis of payment shall be the Contractor’s rates and the quantities of
measured work done in fulfillment of the obligations under the Contract.

2. Tenderers shall price the Bill of Quantities in Kenya Shillings.

Bill of Quantities for Repairs, Maintenance and Emergency Works — Summary
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LOT 7 ROAD NAME: KISAMBAYI ~ SABATIA 8.72 KM

Bill of Quantities Page: 1
General: Office administration and
Bill No.1 overheads/Preliminaries Project:
Unit
Bid
Rate
Item No. Description Units Quantity | (Ksh) Amount KSh
Allow a prime cost of sum for material
01-80-010 testing as directed by the Engineer PC-SUM 50,000 1
Extra over item 01-80-~010 for contractors o
01-80-011 overheads and profits A 50,000
Allow a prime cost sum for the RE's
01-80-026 Miscellaneous account PC-SUM 80,000 1
Extra over 01-80-026 for profits and o
01-80-027 overheads % 80,000
Prime cost sum for wages for RE's site staff
01-80-030 | inclusive of overtime, taxes and other | PC Sum
. 250,000
statutory deductions 1
Extra Over on Item 01-80-030 for the o
01-80-051 Contractor's Overheads and Profit. % 250,000
Prime cost sum for payment of allowances
01-80-030a | ;- Engineer's site staff FC Sum 250,000 1
Extra Over on Item 01-80-030a for the
1-80- : 9
01-80-030b Contractor's Overheads and Profit. A 250,000

Total Forward to Summary:
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Bill of Quantities Page: 2
Bill No.8 CULVERT AND DRAINAGE WORKS Project:
Unit Bid
Item No. Description Units Quantity | Rate(Ksh) | Amount KSh
08-60-025 Culvert Installation 600 mm with M 21
surround
08-60-030 | Excavate in soft material for culverts M3 60
08-60-031 Excavate in hard material for M° 10
culverts
08-60-037 Prgwde and place A142 fabric mesh M2 24
reinforcement
Construction Of scour checks ( 5
08-70-007 concrete Class 20/20) M z
Excavate for inlet, out fall, catch
08-90-001 | water drains, mitre and cut-off M? 500
drains in soft material
Excavate for inlet, out fall, catch
08-90-002 | water drains, mire and cut-off M3 10
drains in hard material
08-90-008 Provide and place class 15/20 ME 5
concrete to beds
Provide and place class 25/20
08-90-009 concrete.to headwalls, wing wa'lls, M® 10
aprons, inlets and outlets to pipe
culverts including formwork
Provide and place 200mm thick
stone pitching including grouting to
08-90-015 | outfall drains as detailed in the M2 800
drawings or as directed by the
Engineer
Provide and place class 20/20
08-90-021 concrete as lining for storm water M3 23

drains beds as directed by the
Engineer

Total Forward to Summary:
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Bill of Quantities Page: 3
SHOULDER REPAIR AND
Bill No.11 MAINTENANCE Project:
Unit Bid
Rate Amount
Item No. Description Units Quantity | (Ksh) KSh
Prepare surface of existing shoulders
including benching where necessary,
11-50-002 | water, process compact as per Mz 400
specification and as directed by the
Engineer to receive gravel.
11-50-003 Provide place and compact gravel to M5 150
shoulders
Total Forward to Summary:
176
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Bill of Quantities Page: 4
NATURAL MATERIAL FO SUBBASE
Bill No.12 AND BASE Project:
Unit Bid | Amount
Item No. Description Units Quantity | Rate(Ksh) | KSh
12-60-002 | Base repair- stabilized gravel M3 50
Total Forward to Summary:
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Bill of Quantities

Page: 5

Bill No.15

BITUMINOUS SURFACE
TREATMENT AND SURFACE
DRESSING

Project:

Item No.

Description

Units

Quantity

Unit Bid
Rate(Ksh)

Amount
KSh

15-50-002

Prepare surface of carriageway, bus
bays and repair areas, provide and
spray MC-30 cutback bitumen at a
rate of 0.8-1.2 1t/m2 as prime coat.

Litres

400

15-50-003

Prepare surface of carriageway, bus
bays and repair areas, provide and
spray K1-60 at a rate of 0.8-1.0 I/m2
as tack coat.

Litres

2,800

Total Forward to Summary:
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Bill of Quantities Page: 6
Bill No.16 BITUMINOUS MIXES Project:
Unit Bid
Item No. Description Units Quantity | Rate(Ksh) Amount KSh
16-50-001 | Pothole Patching -~ hot mix M3 20
Excavate, trim and clean potholes,
16-50-007 fallefi and damaged areas .of the M5
carriageway and edges including cart 20
to spoil the excavated materials.
Provide, place and compact asphaltic
16-60-001 concrete Type 1 to repal.r arecas and M3
for regulation to carriageway as 120
directed by the Engineer.
Total Forward to Summary
177
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TENDER NO. KURA/RMLF/WE/007/2019 — 2020
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Bill of Quantities Page: 7
Bill No. 20

ROAD FURNITURE Project:

Unit Bid | Amount

Item No. Description Units | Quantity Rate(Ksh) | KSh
20-50-015 | Frect speed  Bumps fo |y, 8

Engineers specifications

Provide thermoplastic

material for road marking
20-50-087 and mark lines on the road kM 75

as directed by the Engineer

Total Carried Forward to
Summary:
178
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Bill of Quantities Page: 8
Bill No.25
CROSS CUTTING ISSUES Project:
Unit Bid Amount
Item No. Description Units | Quantity | Rate(Ksh) KSh
Provide and place a publicity sticker of
approved quality and size on the provided
25-50~029a | steel frame(inclusive of transport of the steel | No. 1

frame from KURA offices and returning the
same upon completion

Total Carried Forward to Summary:
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Bill of Quantities Page: 9
Summary Project:
Item No. Description Amount (KShs)
GENERAL: OFFICE ADMINISTRATION AND
1 OVERHEADS/PRELIMINARIES
8 CULVERT AND DRAINAGE WORKS
11 SHOULDER REPAIR AND MAINTENANCE

12 NATURAL MATERIAL FO SUBBASE AND BASE

15 BITUMINOUS SURFACE TREATMENT AND SURFACE DRESSING
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16 BITUMINOUS MIXES
20 ROAD FURNITURE
25 CROSS CUTTING ISSUES
SUB TOTAL
VAT @16%
TOTAL CARRIED TO BID FORM
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SECTION X: STANDARD FORMS

(Tendering Forms)
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KENYA URBAN ROADS AUTHORITY

Ffficienr and safe urban roads

IKM PLACE., Bishops Road. Tel: 254-020-8013844
Email: info'akura.go.ke Web:www.kura.go.ke
P.O. Box 41727-00100, GPO. NATROBI

Procurement No. KURA/RMLF/NRB/007/2019 — 2020

For Performance Based Routine Maintenance of Lot 7 Roads in Vihiga Urban Area in Western
Region 2019 — 2020.

Invitation for Tenders

Date:

e This Invitation for Tenders follows the General Procurement Notice for this
Project which appearedin .......... and ............ Newspapers dated ..........

e The Government of Kenya has set aside funds for use by the Kenya Urban Roads
Authority during the Financial Year July 2019 ~June 2020. It is intended that
part of the proceeds of the RMLF will be used to cover eligible payments under
the contract for the Performance Based Routine Maintenance of Lot 7 Roads in
Nairobi Region, 2019 — 2020.

e The Kenya Urban Roads Authority now invites sealed tenders from eligible
contractors registered in NCA with The National Construction Authority for
carrying out the Performance Based Routine Maintenance of Lot 7 Roads in
Vihiga Urban Area in Western Region, 2019 — 2020

e Tendering will be conducted through Open Tendering procedures specified in
The Public Procurement and Asset Disposal Act 2015 and The Public Regulations
2006.

e Interested eligible Tenderers may obtain further information from and inspect
the Tendering Documents at the Procurement Office of the Kenya Urban Roads
Authority, Western Region situated in Provincial Works Office, Kakamega
during normal working hours.

e Interested Tenderers may obtain a complete set of Tendering Document(s) in
English from the address given under paragraph 5 above and upon payment of
a non-refundable fee of One Thousand Shillings (Kshs 1,000) in form of
Banker’s Cheque, payable to the Authority.

The Tendering Documents may also be downloaded from www.kura.go.ke at no
cost. For those who will download the document they will be required to provide
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their details by registering at the regional procurement office immediately after the
organized pre tender site meeting or before closing/opening of the tender.

e All Tenders must be accompanied by a Tender Security as stated in the appendix
to the Form of Tender.

e The tenderer shall prepare One (1) original and one (1) replica copy of the
tender, clearly marking each “ORIGINAL TENDER” and “COPY OF TENDER,” as
appropriate and enclosed in plain envelopes. The Tenders must be delivered to
the following address: Kenya Urban Roads Authority, C/o Deputy Director
Western Region of P. O. Box 2665-50100, Kakamega Kenya or deposited in the
tender box located at the Western Region Office in Provincial Works Office,
Kakamega, in as stated in the Tender notice. Tenders will be opened promptly
thereafter in the presence of Tenderers’ representatives who choose to attend the
opening at the place indicated in the Tender Notice.

e Late tenders shall not be accepted for evaluation irrespective of the
circumstances.

Deputy Director — Supply Chain Management
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FORM OF BID

Tender Number: KURA/RMLF/WE/007/2019 — 2020

BURTY7707) (o) () P

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Tendering Document, including
Addenda issued in accordance with Instructions to Tenderers (ITT) 8;

(b) We offer to execute in conformity with the Tendering Document the following Works.

...(Tender Name)

(¢) Our tender price is composed of the following components:

Description

Amount (in figures )

A. Performance Based Routine Maintenance Services

Amount = (Unit Price per Km per Month) x 6 months x total
length of roads.

(Insert amount in words)Kshs

B.

Rehabilitation/instructed Works (from summary of bill of
Quantities) in an amount of

(Insert amount in words) Kshs

Emergency Works

(Insert amount in words) Kshs O Only

0.00

D. TOTAL (A+B+C)

E. 16 % VAT (D x 0.16)

F. GRAND TOTAL (D + E)

GRAND TOTAL
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(Insert aMOUNT 11 WOTAS) KOS ..ttt ettt it ettt ettt ettt ettt e et ettt et e eneeneeneenaenes

(d) Our tender shall be valid for a period of 90 Days from the date fixed for the tender
submission deadline in accordance with the Tendering Document, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period;

(f) If our tender is accepted, we commit to obtain a performance security in accordance
with the Tendering Document;

(2) We, including any subcontractors or suppliers for any part of the contract, are eligible
in accordance with ITT-4.2;

(h) We, including any subcontractors or suppliers for any part of the contract, do not have
any conflict of interest in accordance with ITT-4.3;

(i) We are not participating, as a Tenderer or as a subcontractor, in more than one tender
in this tendering process in accordance with ITT-4.3 (a);

(j) We, including any of our subcontractors or suppliers for any part of the contract, have
not been declared ineligible by the Kenyan laws or official regulations.

(k) We are not a government owned entity;

(m) We understand that this bid, together with your written acceptance thereof included
in your notification of award, shall not constitute a binding contract between us, until a
formal contract is prepared and executed; and

(n) We understand that you are not bound to accept the lowest tender or any other tender
that you may receive.

(0) We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf will engage in corrupt practices.
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APPENDIX TO FORM OF BID
(This appendix forms part of the bid)

CONDITIONS OF CONTRACT CLAUSE | AMOUNT

Bid Security ITT 19 The bidder must fill the Bid Securing
Declaration Form

Instructions in Writing 2.5 Execution of works under site instructions
from Resident Engineer to commence within
three (3) days

Amount of Performance Security (Unconditional | 41.1 1% of Tender Sum in the form of

Bank Guarantee) Unconditional Bank Guarantee

Program to be submitted 18.2 Immediately after issuance of Order to
Commence

Cash flow estimate to be submitted 18.3 Immediately after issuance of Order to
Commence

Minimum amount of Third Party Insurance 36 1% of the Contract Sum

Period for commencement, from Engineer’s order | 11.1 14 days

to commence

Time for completion (instructed works) 40.1 3 (Three) Months

Time for completion (PBC Works) 40.1 6 (Six) months

Amount of liquidated damage 47.1 0.05% of rehabilitation works contract value
per day of delay.

Limit of liquidated damages 47.1 5% of Contract Sum

Defects Liability period 49.1 1 (One) month

Percentage of Retention 60.3 5% of Interim Payment Certificate

Limit of Retention Money 60.3 5% of Contract Sum

Minimum amount of interim certificates 60.2 Kshs. 500,000.00

Time within which payment to be made after 51.1 28 days

Interim Payment Certificate signed by Engineer

Appointer of Adjudicator 6.1.2 The Chartered Institute of Arbitrators
(Kenya)

Notice to Employer and Engineer 5.1 The Employers address is:
The Director General,
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 ~ 00100
NAIROBI
The Engineer’s address is:
Director(RACM),
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 - 00100
NAIROBI
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Signature of Tenderer.........oovviiiiiiiiiiiiiiiiiieennen. Date ....oooovviiiiiiiiiiian

TENDER ~SECURING DECLARATION FORM

[The Bidder shall complete in this Form in accordance with the instructions indicated]

Date:....ooiiiiiiiiiii [insert date (as day, month and year) of Bid Submission]
Tender NO. ..ot e [insert number of bidding process]
10 [insert complete name of
Procuring Entity]

We, the undersigned, declare that:

1 We understand that, according to your conditions, bids must be supported
by a Bid-Securing Declaration.

2 We accept that we will automatically be suspended from being eligible for

bidding in any contract with the Purchaser for the period of time of 5 years starting on
the date of expiration of tender validity period, if we are in breach of our obligation(s)
under the bid conditions, because we —

(a) have withdrawn our Bid during the period of bid validity specified
by us in the Bidding Data Sheet; or

(b) having been notified of the acceptance of our Bid by the Purchaser
during the period of bid validity,

1 Fail or refuse to execute the Contract, if required, or

(i1) Fail or refuse to furnish the Performance Security, in accordance with the Instruction to
tenderers.

3 We understand that this Bid Securing Declaration shall expire if we are not the successful
Bidder, upon the earlier of

)] our receipt of a copy of your notification of the name of the successful Bidder; or

(ii) twenty-eight days after the expiration of our Tender.
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4 We understand that if we are a Joint Venture, the Bid Securing
Declaration must be in the name of the Joint Venture that submits the bid,
and the Joint Venture has not been legally constituted at the time of
bidding, the Bid Securing Declaration shall be in the names of all future

partners as named in the letter of intent.

Signed: ...oooviiiiii [insert signature of person whose name and capacity
are shown] in the capacity of .........oooiiiiiiiiiiiii [insert legal
capacity of person signing the Bid Securing Declaration]

NAME: oo [insert complete name of person signing the
Bid Securing Declaration]

Duly authorized to sign the bid for and on behalf of: ..............c.c [insert
complete name of Bidder]

Datedon ...........c..oeee. dayof ................ g e [insert date of signing
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FORM OF AGREEMENT
THIS AGREEMENT is made on the.......... dayof ............... 20....... between the Kenya Urban
Roads Authority (KURA) of P. O. Box 41727-00100, NAIROBI, KENYA hereinafter called "the
Procurement Entity" of the one part ... Hereinafter

called “the Contractor" of the other part. WHEREAS the Procurement Entity is desirous that
certain WORKS SHOULD BE EXECUTED, VIZ.

Performance Based Routine Maintenance of Lof 7 Roads in Vihiga Urban Area in Western Region

and has accepted a Contract by the Contractor for the execution completion and maintenance
of such works NOW THIS AGREEMENT WITNESSES as follows:

In this agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to.

The following documents shall be deemed to form and be read and construed as part of this
Agreement, viz.:

% The Form of Bid Dated .......ccceveiieiiiieiieiinnnnnnns

¢ The Contract Agreement;

¢ The Letter of award by the Procurement Entity

¢ The Letter of Acceptance by the Contractor;

% The Form of Contract and Appendix to the Form of Contract;
¢ The Conditions of Contract Part I,

¢ The Conditions of Contract Part II;

¢ The Standard Specification for Road and Bridge Construction, 1986;
¢ The Special Specifications;

¢ The Drawings;

¢ The priced Bill of quantities;

¢ Conditions to the Contract and instructions to the Contractor;
All aforesaid documents are hereinafter referred to as "The Contract".

In consideration of the payment to be made by the Procurement Entity to the Contractor, the
Contractor hereby covenants with the Procurement Entity to execute, complete and maintain the
works in conformity in all respects with the provisions of the Contract.
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The Procurement Entity hereby covenants to pay the Contractor in consideration of the
execution, completion and maintenance of the works for the Contract Price at the times and in
the manner prescribed by the Contract.

IN WITNESS HEREOF the parties that have caused this Agreement to be executed this ......... day
Of v, SEALED with the Common Seal of Kenya Urban Roads Authority (KURA).

By the said EMPIOYEr: oo e
(Director General, Kenya Urban Roads Authority)
For and on behalf of the said Employer

In the Presence Of: oo e e e

(Address of witness)

SEALED with the Common SEal Of ooiiit e e et

By the said Contractor: e

Inthe Presence Of: e

(Address of witness)
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FORM OF PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)

To:

Kenya Urban Roads Authority (KURA)
P. 0. Box 41727-00100,

Nairobi,

Kenya
1.

WHEREAS

(Hereinafter called the “Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified in
the Appendix to Form of Tender as security for compliance with his obligations in
accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;
NOW THEREFORE we (name of Bank)

(hereinafter called “the Bank”) hereby affirm that we are the Guarantor and responsible
to you on behalf of the Contractor up to a total of

and we undertake to pay to you, upon your first written demand and without cavil or
argument, any sum or sums within and up to the limits as aforesaid without your needing
to prove or show grounds or reasons for the sum specified therein.

We hereby waive the necessity of you demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract
or of the Works to be performed thereunder or of any of the Contract Documents which may be
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made between you and the Contractor shall in any way release us from any liability under this
Guarantee and we hereby waive notice of any such change, addition or modification

This Guarantee shall be valid until 28 days after issuing of the Defects Liability Certificate.
AUTHORISED SIGNATORY FORTHE BANK . ... e
Name of bank..........cooiiiiiiiiiii

PV 1o § 4 1 T
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SECTION XI: SCHEDULE OF SUPPLEMENTARY INFORMATION

(Tendering Forms)

TABLE OF CONTENTS
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c)
whichever applies to your type of business.

You are advised that it is a serious offence to give false information on this Form.
Fart I ~ General

Business name

PIOE NO. ettt eeeeeeeee e e e eeseeeeeenaes SEPEEL/ROAA e eeeeeeeeeeae
Postal Address....coevveveeeeeeeeiveeeieeeeeene. TELINO. eeeeeteeeeeeeeeeeeeeeeeeeeesrreeeeeessssssssrseeesssssssnees
INATULTE Of DUSIIIESS.ceveetieieeeeieeeteeeeeeeeeiretteeeeseseesssereeessssssssssssssesssssssssssssssessssssssssseesessssss
Current Trade Licence NoO. ......cccccceuee.. Expiring date .......cccoceverenenene

Maximum value of business which you can handle at any one time:

Are you an agent of the Kenya National Trading Corporation? YES/NO
Part 2(a) ~ Sole Proprietor:

Your name in full

Nationality ......cccceeeevevveevcnseennen. Country of OrigiN ....cceceeeveeeveenveerceennnen.

*CitiZeNnShip details ....eccveeueecieeeecieeeeeeeee et
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Part 2(b) ~ Partnership:
Give details of partners as follows:

Name Nationality Citizenship Details™* Shares

Part 2(c) - Registered Company:

Private OF PUDLLC ..ooueruiriiieieieteteeeeee et
State the nominal and issued capital of the company-

NOMINAL KSIS. .ottt
ISSUCA KSHIS. ..ottt ettt
Give details of all directors as follows:

Name Nationality Citizenship Details* Shares

*Attach proof of citizenship (Certified Copy of National ID or Passport) (Compulsory)

**Aftach certified copy of Form CR12 (Compulsory)
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SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY

The Tenderer shall state here below the name(s) and address of his representative(s) who is/are
authorized to receive on his behalf correspondence in connection with the Tender.

(Signature of Tenderer's Representative)

Alfernate:

(Signature of Tenderer's Representative)

*To be filled by all Tenderers.

“Both representative and alternate must attach copy of National Identification card or Passport.
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SCHEDULE 3: CERTIFICATE OF TENDERER’S VISIT TO SITE

This is to certify that
[IVAITIE/S] .o eeeeee e e e

Being the authorized representative/Agent of [Name of Tenderer/

Participated in the organized inspection visit of the site of the works for the

[name and location of the project] held on

Signed and StamMPed........c.veiniieiiiii e

(Procurement Entity’s Representative)

(Designation)

NOTE: This form is fo be completed af the time of the organized site visit.
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SCHEDULE 4: MAJOR ITEMS OF CONSTRUCTION PLANT AND EQUIPMENT

of

Date
Project
(Days
after
commence

Rating Arrival on

Power

Owned/
Leased/
Imported

Source

Mombasa
(If to be
Imported)

Estimated
Value

Tormcu | CIF

New | Capacity

or
Used

Manufa

Year of
cture

No.
of
each

Descript
ion
Type,
Model,
Make

The Tenderer shall enter in this schedule all major items of plant and equipment which he
proposes to bring to site. Only reliable plant in good working order, and suitable for the work,
shall be shown on this Schedule. The Tenderer should attached proof of ownership or authorized
letter of hire.

I certify that the above information is correct.
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Signature of Tenderer: ..............coooiiiiiiiiiin.. Date: ..ooiiiii
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SCHEDULE 5: KEY PERSONNEL
a) Key in~house Personnel proposed by Tenderer
The Tenderer shall list in this schedule the in~-house professional and technical personnel he will

employ, list of their current workload together with their qualifications, experience, position
held and nationality.

General Current
Name Staff Nationality | Qualification | Designation ) work
Experience Load

D

2)

3)

4)

b) Personnel employment

The Tenderer shall list in this schedule the qualified operators and laborers he will use from the
Contractor’s site office to direct and execute the work together with their qualifications,
experience, position held, salary scale and condition of employment.

Name Staff Nationality | Qualification | Designation | General Current
Experience | work
Load

Operators
D
2)
3)
e.t.c

Labour
D
2)
3)
et.c

I certify that the above information is correct.
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Signature of Tenderer: ...............cooeiiina.t. Date: ....oooviiiiiiiiiiii.
Bidders shall attach certified copies of academic certificates, and CVs of all key statf. The CV’s

(or resumes) for each of the proposed key personnel are presented in the format indicated below.
(Certification by Commissioner of Oaths)

Resume of Proposed Personnel

Tenderer name:

Position
Name Date of birth
Personnel Professional qualifications
information
Name of Procurement Entity
Present

employment | Address of Procurement Entity

Telephone Contact  (manager /
personnel officer)
Fax E~mail
Job title Years with  present
Procurement Entity
Current Work load
Summarize the current work load. Indicate particular (if any) the projects
the staff is involved
From | To Company / Project / Position / Relevant technical and management
experience

(Summarize professional experience, in reverse chronological order. Indicate
particular technical and managerial experience relevant fo the project)
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SCHEDULE 6: SCHEDULE OF ROADWORKS CARRIED OUT BY THE TENDERER IN THE LAST FIVE

YEARS

VALUE OF WORKS

DESCRIPTION OF WORKS (KShs) *

YEAR COMPLETED /

REMARKS

I certify that the above works were successfully carried out by this Tenderer (Attach Letters of
Award and Completion Certificates which must be certified by the issuing institutions)

Signature of Tenderer: ............covviiiiiiiinna... Date: ...t
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SCHEDULE 7: SCHEDULE OF ONGOING PROJECTS

Tenderers and each partner to a JVA should provide information on their current commitments
on all contracts that have been awarded, or for which a letter of intent or acceptance has been
received, or for contracts approaching completion, but for which an unqualified, full completion
certificate has yet to be issued.

Name of Contract

Procurement
Entity's
contact
address

/fax

Date of
commencement

Date of
completion

Value of
works
(kshs)

Value
completed
up to date
%

Physically
completed
up to date
%

(Attach Letters of Award which must be certified by the issuing institutions)

I certify that the above works are being carried out by me and that the above information is

correct.

206

TENDER NO. KURA/RMLF/WE/007/2019 — 2020

Issued by the Kenya Urban Roads Authority: August, 2019

(WOMEN)




Tender Document for Procurement of Performance Based Routine Maintenance
of Lot 7 Roads within Vihiga Urban Area

Signature of Tenderer: ...........coooiiiiiiiiiiiiiiiiiiiiiiiine... Date: ..oooeviiiiiiiiiiiii

SCHEDULE 8: SCHEDULE OF NON ~ COMPLETED WORKS

The Tenderer should provide information on all projects that are beyond their completion

period and have not been completed.

TENDER NO. KURA/RMLF/WE/007/2019 — 2020

Issued by the Kenya Urban Roads Authority: August, 2019

Name of Contract Procurement Date of Expected | Value of Value Physically
Entity's contact commenceme date of works completed | completed
address nt completio (kshs) up to date | up to date
n % %
/fax
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I certify that the above information is correct.

SCHEDULE 9: SCHEDULE OF LOCAL LABOUR BASIC RATES

The rates inserted in this schedule will be those used in determining changes in cost of local

labour market.

LABOUR CATEGORY

MONTH/SHIFT/HOUR

UNIT

RATE (KShs)

Issued by the Kenya Urban Roads Authority: August, 2019
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NOTE: Categories to be generally in accordance with those used by the Kenya Building
Construction Engineering and Allied Trade Workers Union and Ministry of labour

I certify that the above information is correct.
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SCHEDULE 10: FINANCIAL INFORMATION/CURRENT COMMITMENTS

1. Submit copies of audited profit and loss account statements and balance sheet for the last
three calendar years with certified English translation where appropriate.

2. Give turnover figures for each of the last three (3) financial years. Quote in millions and
decimal thereof.

Type of \Work Year 1(....) Year 2(.....) Year 3(.....)

Kshs. Kshs. Kshs.

Road works

Other civil engineering
works

Other (specity)

Total

SUMMARY OF ASSETS AND LIABILITIES OF THE AUDITED FINANCIAL STATEMENTS OF THE
LAST THREE (3) FINANCIAL YEARS.

Year 1(....) Year 2(.....) Year 3¢(.....)

Kshs. Kshs. Kshs.

. Total Assets

. Current Assets

. Bank credit Line Value

. Total Liabilities

. Current Liabilities

. Net worth (1-4)

. Working capital (2+3-4)

N DO | W N =

(@) Name/Address of Commercial Bank providing credit line

(b) Total amount of credit line KSNS. .......o.viiiiiii e e e e
Attach certified copies of financial bank statements of the last six months.

Attach a certified copy of Undertaking of the Bank to provide the credit line.
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3. Name, address, telephone, telex, fax numbers of the Tenders’ Bankers who may provide

reference if contacted by the Contracting Authority.

4. Information on current Litigation in which the Tenderer is involved.

OTHER PARTY (IES) CAUSE OF DISPUTE

AMOUNT INVOLVED (KShs)

I certify that the above information is correct (Provide a sworn affidavit).
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SCHEDULE 11: DECLARATION FORM

DECLARATION FORM

Date

To
The Director General,
Kenya Urban Roads Authority (KURA),
P.O.Box 41727 - 00100
NAIROBI

We (name and address)

declare the following:

a) Have not been debarred from participating in public procurement.

b) Have not been involved in and will not be involved in corrupt and fraudulent practices
regarding public procurement.

Name of Bidder Signature Date

(To be signed by authorized representative and officially stamped)
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SCHEDULE 12: WORK PROGRAMME AND METHOD STATEMENT

1) SCHEDULE 12-A: Program of works method Statements

To demonstrate a clear understanding of the requirements of the Contract, tenderers shall

provide the following:

a) A bar/graph chart sub-divided into sections for each road showing the major activities
to be carried out for Maintenance Services. The activities shall be shown against time,
with linkages shown between related/sequential activities as far as possible and
appropriate.

b) A bar chart or schedule showing the usage of major plant, including those listed in
Schedule 5 (Contractor’s Equipment).

¢) Proposal on material testing and measurement

d) Proposal on work safety management

e) Environmental and social management

2) SCHEDULE 12-B: Projected Cash Flow

i.  Tenderers shall tabulate below estimates, based on their preliminary work programme,
of:

a) On the expenditure side, the value of the work which will be carried out;

b) On the revenue side, the net payments to which they will become entitled with due
allowance for the advance payment and repayment, materials prepayments, and
retention money, but excluding price adjustments for rise and fall and provisional
sums for emergency works.

¢) The projected net cash flow during the contract period.

ii.  The prospective successful tenderer may be required to submit full details to substantiate
his estimates.

3) SCHEDULE 12-C: Site Organization

Tenderers shall give below full particulars of the organization they propose to establish,
direct, and administer the performance of the Contract. In particular, tenderers shall indicate
the location of site camps, stockyard location and the resources they intend to allocate to Self-
Control Units for planning and monitoring purposes. The Tenderer should provide:
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v' SITE ORGANIZATION CHART
v NARRATIVE DESCRIPTION OF SITE ORGANISATION CHART

4) SCHEDULE 12-D: Subcontractor/Partners
Tenderers shall list below those parts of the Works and Services which they propose to
subcontract, and state the approximate value of those parts and the names and addresses of
the proposed subcontractors, if those are known at tendering stage. Tenderers shall also list
other business partners involved in the execution of the contract and their respective roles
and responsibilities.
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SCHEDULE 13: ANTI CORRUPTION DECLARATION / COMMITMENT / PLEDGE FORM

recognize that Public Procurement is based on a free, fair and competitive tendering

process which should not be open to abuse.

A7 Declare
that I/We will not offer or facilitate, directly or indirectly, any inducement or
reward to any public officer, their relations or business associates, in connection
with tender No.

....................................................... for or in the subsequent performance

of the contract if /We am/are successful.

SIZNEA DY oo C.E.O. or Authorized
24 y

Representative. NAmMeE .......oovviiiiiiiiiiiiiii e,
Designation........ooeevviiiiiiiiiiiiiiiinen.e

SIgNature........oooeviiiiiiiiiiii

In case of sub-contracting
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Signed by ....oovvviiiiiiiiiii CEO of the firm to be subcontracted
Name......ooooiiiiii
Designation.......ooevviiiiiiiiiiiiiiiiiie e
Signature..........ooovviiiiiiiiiiiiii
Date......ooooiii
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